

CITY OF CANTON, MISSISSIPPI
QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. 3 2. PROJECT NO. STP-7288-00(002) / 10398-701000
 3. DATE 1/8/2008 4. LPA CITY OF CANTON, MISSISSIPPI
 5. The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

Station	Pay Item	Original Quantity	Revised Quantity	Adjusted Quantity	Unit	Unit Price	Extension
1	52+25 603-C-A 48" Reinforced Concrete Pipe, Class III	120	180	60	L.F.	140.00	8,400.00
Reason: Revisions to drainage design due to project site limitations							
2	52+25 603-C-B 48" Reinforced Concrete End Section	6	8	2	Each	1,700.00	3,400.00
Reason: Revisions to drainage design due to project site limitations							
3	52+25 907-815-E Geotextile Fabric under Loose Riprap (Type V) (EOS 70-100)	150	200	50	S.Y.	1.50	75.00
Reason: Revisions to drainage design due to project site limitations							
4	52+25 202-B Removal of Asphalt Pavement (All Thicknesses)	15,614	15,000	-614	S.Y.	4.00	-2,456.00
Reason: Quantity underrun							
5	65+50 203-D Muck Excavation (FM)	90	0	-90	C.Y.	6.00	-540.00
Reason: Quantity underrun – No muck encountered							
6	65+50 203-G Excess Excavation (FM)	50	0	-50	C.Y.	10.00	-500.00
Reason: Quantity underrun – No excess encountered							

Use only Participating Items for quantity adjustments.

6.	Original Cost Estimate for Project: Dated <u>7/10/2003</u>	\$ <u>187,400.00</u>
7.	Changes by Previous Quantity Adjustment(s) <u>QA1, QA2</u>	\$ <u>5,420.00</u>
8.	Changes This Quantity Adjustment <u>QA3</u>	\$ <u>8,289.00</u>
9.	a. Original Construction Engineering and Contingencies	\$ <u>24,430.00</u>
	b. Less - Total of <u>All</u> Quantity Adjustments to Date	\$ <u>13,709.00</u>
	c. Less - Construction Engineering Expenses to Date	\$ <u>9,450.00</u>
	d. Equals – Remaining Const. Eng and Contingencies	\$ <u>1,271.00</u>
10.	Revised Total Estimated Cost of Project	\$ <u>187,400.00</u>

Note: If block 9d is less than 0.00, the Revised Estimated Cost (block 10) must be greater than the Original Estimate.

APPROVAL
 Date Requested 1/8/2008
John Q. Smith
 Project Manager
 Date Approved 2/9/2008
Lawrence J. Jones
 LPA Official

CITY OF CANTON, MISSISSIPPI
 QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. 1 2. PROJECT NO. STP-7288-00(002) / 10398301000
 3. DATE 1/8/2008 4. LPA CITY OF CANTON, MISSISSIPPI
 5. The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

Station	Pay Item	Original Quantity	Revised Quantity	Adjusted Quantity	Unit	Unit Price	Extension
7	65+50 206-A Structure Excavation	55	40	-15	C.Y.	6.00	-90.00
Reason: Quantity underrun.							
8							
Reason:							
9							
Reason:							
10							
Reason:							
11							
Reason:							
12							
Reason:							
13							
Reason:							
14							
Reason:							

QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. _____ 2. PROJECT NO. _____
 3. DATE _____ 4. LPA _____
 5. The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

Station	Pay Item	Original Quantity	Revised Quantity	Adjusted Quantity	Unit	Unit Price	Extension
1							
Reason:							
2							
Reason:							
3							
Reason:							
4							
Reason:							
5							
Reason:							
6							
Reason:							

6. Original Cost Estimate for Project: Dated _____	\$ _____
7. Changes by Previous Quantity Adjustment(s) _____	\$ _____
8. Changes This Quantity Adjustment _____	\$ _____
9. a. Original Construction Engineering and Contingencies* \$ _____	
b. Less - Total of <u>All</u> Quantity Adjustments to Date \$ _____	
c. Less - Construction Engineering Expenses to Date \$ _____	
d. Equals – Remaining Const. Eng and Contingencies \$ _____	
10. Revised Total Estimated Cost of Project _____	\$ _____

Note: If block 9d is less than 0.00, the Revised Estimated Cost (block 10) must be greater than the Original Estimate.

APPROVAL

Date Requested _____

Project Manager

Date Approved _____

LPA Official

QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. _____ 2. PROJECT NO. _____
 3. DATE _____ 4. LPA _____
 5. The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

Station	Pay Item	Original Quantity	Revised Quantity	Adjusted Quantity	Unit	Unit Price	Extension
7							
Reason:							
8							
Reason:							
9							
Reason:							
10							
Reason:							
11							
Reason:							
12							
Reason:							
13							
Reason:							
14							
Reason:							

QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. _____ 2. PROJECT NO. _____
 3. DATE _____ 4. LPA _____
 5. The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

Station	Pay Item	Original Quantity	Revised Quantity	Adjusted Quantity	Unit	Unit Price	Extension
15							
Reason:							
16							
Reason:							
17							
Reason:							
18							
Reason:							
19							
Reason:							
20							
Reason:							
21							
Reason:							
22							
Reason:							