

Call 01 Construction of a Roundabout on SR 7 at Eddie L. Smith Drive, known as Federal Aid Project No. HSIP-0019-02(060) / 108069301 in Marshall County.

- Q1. 83 working days does not allow enough time to get the pole submittals from the supplier, approved by MDOT, ordered & delivered to the jobsite, installed and allow time for the 14 day burn-in period. It will take approximately 2 weeks to get submittals, 12 weeks for them to ship, 1 week in shipping, 3 weeks to install, pull wire and make terminations, MDOT will need to come inspect the installation so that the 14 day burn-in can start. This is approximately 20 weeks without allowing any time for MDOT to review submittals and schedule a site visit to inspect the lighting before starting the burn-in.
- A1. Contract Time was calculated assuming Submittals and Fabrication would begin upon Notice of Award. Please note that the Progress Schedule does not show the Lighting Phase beginning until May 2022.
- Q2. Line Item No. 130, Pay Item No. 209-A005, Geotextile Stabilization, Type V, Non-Woven, shows a quantity 10 Square Yards. Where is this item to be installed on the project? Is all of the Geotextile Fabric under stone, curb, and roadway an absorbed item?
- A2. See addendum.
- Q3. Line Item No. 370, Pay Item No. 503-C010, Saw Cut, Full Depth, shows a quantity of 664 Linear Feet. Plan Sheet 85 shows 6793 Linear Feet of Saw Cutting. Will the difference of the two saw cut numbers be absorbed or is the bid quantity wrong?
- A3. See addendum.