

## **ATTACHMENT A: TIME EXTENSIONS**

### **PRE-CONSTRUCTION/LPA**

#### **Bridge Design**

AECOM Technical Services, Inc.  
Work Assignment Number ATS-BR 2021-09  
SR 63 over Escatawpa River (Bridge No. 1.4)  
Project Number STP-0002-01(055)/107869-301000  
Jackson County  
From June 30, 2025 to December 31, 2025

AECOM Technical Services, Inc.  
Work Assignment Number ATS-HY 2021-03  
SR 28 (Bridge No. 37.6)  
Project Number STBG-0013-01(018)/109094-101100  
Copiah County  
From June 30, 2025 to December 31, 2025

AECOM Technical Services, Inc.  
Work Assignment Number ATS-BR 2024-03  
I-55 North to I-220 West (Bridge No. 11.4)  
Project Number NHPP-0055-02(283); SP-9422-00(002)/109678-101100; 109693-101000  
Lafayette; Madison County  
From June 30, 2025 to December 31, 2025

AECOM Technical Services, Inc.  
Work Assignment Number ATS-BR 2024-05  
Bridge Inspection for SR 609 over Old Fort Bayou (Bridge No. 0.2)  
Project Number BR-9385-00(023)/107506-105000  
Jackson County  
From June 30, 2025 to December 31, 2025

AECOM Technical Services, Inc.  
Work Assignment Number ATS-BR 2024-04  
US 84 over Ms River Indepth Pin Inspection and Pin Testing  
Project Number NBIS(163)/109870-101000  
Adams County  
From June 30, 2025 to December 31, 2025

AECOM Technical Services, Inc.  
Work Assignment Number ATS-HY 2021-04  
US 51 Box Replacement (Bridge No. 259.3)  
Project Number STBG-2921-00(002)/109319-101100  
Panola County  
From June 30, 2025 to June 30, 2026

Garver, LLC  
Work Assignment Number GAR-HY 2021-04  
SR 477 from US 80 to SR 468  
Project Number SP-7334-00(013)/104422-103000  
Rankin County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-HY 2021-07  
I-55 AT PEARL RIVER (BRIDGE NO. 94.3 A&B), US 61 AT HOMOCHITTO RIVER,  
HOMOCHITTO RIVER TRIBUTARY, AND ROBINS BAYOU (BRIDGE NOS. 26.5 A&B,  
27.9 A&B, AND 33.9 A&B), AND US 98 PEARL RIVER RELIEF (BRIDGE NO. 119.3 A&B)  
Project Number NBIS(159)/105324-119000  
Statewide  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-HY 2024-01  
US 80 and I-20/I-55 over Pearl River (Bridge Nos. 46.4, 46.4A, and 46.4B)  
Project Number STP-7314-00(039); STP-7314-00(039)/107569-103002; 107569-103102  
Hinds; Rankin County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-HY 2018-07  
US 61 From Natchez Trace to 4-Lane North of Port Gibson  
Project Number SP-0009-01(131)/101819-102000  
Claiborne County  
From June 30, 2025 to June 30, 2026

Gresham Smith MS P.C.  
Work Assignment Number GS-HY 2021-03  
US 82 Frontage Road Bridge Replacement (Bridge Nos. 166.9A)  
Project Number STBG-0044-00(042)/109075-101100  
Lowndes County  
From June 30, 2025 to December 31, 2025

Gresham Smith MS P.C.  
Work Assignment Number GS-HY 2021-04  
Phase A bridge hydraulics Chickasaw 245  
Project Number STBG-2841-00(017); STBG-2841-00(016)/103352-102000; 109076-101100  
Chickasaw County  
From June 30, 2025 to December 31, 2025

Gresham Smith MS P.C.  
Work Assignment Number GS-BR 2024-01

I-55 from SR 24 to US 98 in Summit  
Project Number IM-0055-01(123)/108812-301000  
Pike County  
From June 30, 2025 to December 31, 2025

Gresham Smith MS P.C.  
Work Assignment Number GS-BR 2024-04  
I-55 West Frontage Road Bridge Preservation (Bridge Nos. 116.9A, 116.9B, 116.9C, and 116.9D)  
Project Number STBG-0055-02(252)/107870-301000  
Madison County  
From June 30, 2025 to December 31, 2025

Gresham Smith MS P.C.  
Work Assignment Number GS-HY 2021-05  
I-22 at Lick Skillet (Bridge Nos. 113.3 A&B), Gum Creek (Bridge Nos. 113.7 A&B), Cypress Creek (Bridge Nos. 113.8 A&B), and Bull Mountain Creek and two reliefs (Bridge Nos. 114.2 A&B, 114.4 A&B, and 114.7 A&B)  
Project Number NBIS(159)/105324-119000  
Statewide  
From June 30, 2025 to June 30, 2026

Gresham Smith MS P.C.  
Work Assignment Number GS-BR 2024-02  
SR 2 from Existing SR 15 to SR 15 Bypass  
Project Number STP-2911-00(001)/105890-301000  
Tippah County  
From June 30, 2025 to June 30, 2026

HDR Engineering, Inc.  
Work Assignment Number HDR-BR 2021-05  
Bridge Design Guidelines Development  
Project Number SP-9999-09(342)/106431-106000  
Statewide  
From June 30, 2025 to December 31, 2025

HDR Engineering, Inc.  
Work Assignment Number HDR-BR 2021-07  
Prestressed Beam Standard Drawings Updates  
Project Number SP-9999-09(377)/108127-103100  
Statewide  
From June 30, 2025 to December 31, 2025

HDR Engineering, Inc.  
Work Assignment Number HDR-HY 2021-07  
US 11/US 80 Bridge and Box Replacements (Bridge Nos. 140.0, 142.4, 142.6, & 143.1)

Project Number SP-9457-00(004)/109335-101000  
Lauderdale County  
From June 30, 2025 to June 30, 2026

HNTB Corporation  
Work Assignment Number HNTB-BR 2021-03  
US 80 over KCS Railroad (Bridge Nos. 56.8A and 56.8B)  
Project Number BR-2904-00(018)/107643-102000  
Rankin County  
From June 30, 2025 to December 31, 2025

HRV Conformance Verification Associates, Inc.  
Work Assignment Number HRV-SFC 2021-05  
US 98 Homochitto River Steel Fabrication Inspection  
Project Number BR-0046-01(016)/100888-301000  
Franklin County  
From June 30, 2025 to December 31, 2025

KTA-Tator Inc.  
Work Assignment Number KTA-SFP 2017-09  
Structural Steel and Painting Notes and Specifications  
Project Number STBG-9999-09(275)/108687-101000  
Statewide  
From June 30, 2025 to December 31, 2025

L & R Engineers, Inc.  
Work Assignment Number LRE-HY 2021-07  
US 49 at Black Creek and Relief and Bouie River (Bridge Nos. 49.3 A&B, 49.5, and 79.0 A&B)  
Project Number NBIS(159)/105324-119000  
Statewide  
From June 30, 2025 to December 31, 2025

L & R Engineers, Inc.  
Work Assignment Number LRE-HY 2021-05  
SR 50 over Tombigbee Relief Bridge Replacement (Bridge No. 85.7)  
Project Number STBG-0058-01(042)/109105-101100  
Lowndes County  
From June 30, 2025 to June 30, 2026

Mendrop Engineering Resources, LLC  
Work Assignment Number MER-HY 2021-05  
SR178 Replacement of Five Bridges (Bridge Nos. 105.0, 104.8, 105.2, 105.7, and 105.4)  
Project Number STBG-0029-00(034)/109071-101100  
Itawamba County  
From June 30, 2025 to December 31, 2025

Mendrop Engineering Resources, LLC  
Work Assignment Number MER-HY 2021-08  
US 98 Pearl River Bank Stabilization (Bridge Nos. 118.5 A&B)  
Project Number STP-0014-02(086)/107792-301000  
Marion County  
From June 30, 2025 to December 31, 2025

Mendrop Engineering Resources, LLC  
Work Assignment Number MER-HY 2021-06  
I-22 at Mantachie Creek and Relief (Bridge Nos. 100.8 A&B and 101.1 A&B), Tombigbee River  
(Bridge Nos. 105.2 A&B), Tennessee-Tombigbee Waterway (Bridge Nos. 105.9 A&B), and  
Reeds Creek (Bridge Nos. 109.4 A&B)  
Project Number NBIS(149)/105324-118000  
Statewide  
From June 30, 2025 to June 30, 2026

Michael Baker International, Inc.  
Work Assignment Number MBI-BR 2021-03  
SR 9 (Bridge Nos. 35.5, 40.7, 40.9, and 41.2)  
Project Number STP-0050-01(034)/106984-301000  
Calhoun County  
From June 30, 2025 to December 31, 2025

Neel-Schaffer, Inc.  
Lakeland Drive Pedestrian Bridge  
Project Number STBG-9999-05(413)/109277-101000  
Hinds County  
From June 30, 2025 to December 31, 2025

Neel-Schaffer, Inc.  
Work Assignment Number NS-BR 2024-06  
SR 25 over Pearl River and Pearl River Relief (Bridge Nos. 1.6A&B and 1.7A&B)  
Project Number NHPP-0056-01(121); NHPP-0056-01(121)/109499-101100; 109499-102100  
Hinds; Rankin County  
From June 30, 2025 to December 31, 2025

Neel-Schaffer, Inc.  
Work Assignment Number NS-BR 2024-04  
MDOT Bridge Safety Inspection Policy and Procedure Manual  
Project Number SP-9999-09(404)/109304-102000  
Statewide  
From June 30, 2025 to December 31, 2025

Neel-Schaffer, Inc.  
Work Assignment Number NS-HY 2021-04  
SR 313 Bridge Replacement (Bridge No. 156.82)

Project Number STBG-0047-00(042)/109091-101100  
Marshall County  
From June 30, 2025 to June 30, 2026

Pennonni Associates Inc.  
Work Assignment Number PEN-SFC 2021-01  
SR 9 (Bridge Nos. 35.5, 40.7, 40.9 and 41.2)  
Project Number STP-0050-01(034)/106984-301000  
Calhoun County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-HY 2021-02  
SR 178 Bridge Replacements (Bridge Nos. 71.2 and 72.0)  
Project Number STBG-2906-00(007)/109079-101100  
Union County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-BR 2024-02  
2024 Bascule Bridge Load Rating Model Creation  
Project Number STBG-9999-09(392)/109592-101000  
Harrison County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-HY 2021-04  
SR 7 Bridge Replacements (Bridge Nos. 79.7 and 83.4)  
Project Number NHPP-0019-02(063); NHPP-0019-02(064)/109102-101100; 109102-102100  
Yalobusha County  
From June 30, 2025 to June 30, 2026

TRC Engineers, Inc.  
Work Assignment Number TRC-SFC 2021-03  
US 72 at MS 7  
Project Number HSIP-0007-01(096)/108776-301000  
Benton County  
From June 30, 2025 to December 31, 2025

Volkert, Inc.  
Work Assignment Number VI-BR 2021-08  
Statewide Pile Repair and Encasements  
Project Number STBG-9999-01(409); STBG-9999-02(398); STBG-9999-03(394); STBG-9999-07(397)/109513-101100; 109513-102100; 109513-103100; 109513-107100  
District 1; District 2; District 3; District 7  
From June 30, 2025 to December 31, 2025

Waggoner Engineering, Inc.  
Work Assignment Number WE-HY 2021-02  
US 98 AT COLEMAN CREEK (BRIDGE NOS. 175.5 A&B), LEAF RIVER TRIBUTARY  
(BRIDGE NOS. 178.5 A&B), LEAF RIVER TRIBUTARY (BRIDGE NOS. 179.0 A&B), AND  
CARTER CREEK (BRIDGE NOS. 181.0 A&B)  
Project Number NBIS(159)/105324-119000  
Statewide  
From June 30, 2025 to December 31, 2025

WSP USA Environment & Infrastructure Inc.  
Work Assignment Number WOOD-HY 2021-02  
I-22 at Lockes, Little Mud, and King Creeks (Bridge Nos. 56.8 A&B, 58.6 A&B, and 66.8 A&B)  
and SR 178 at King Creek (Bridge No. 66.4)  
Project Number NBIS(159)/105324-119000  
Statewide  
From June 30, 2025 to June 30, 2026

### **Environmental**

Allen Engineering and Science, Inc.  
Work Assignment Number AES-NE 2021-01  
On-Call Natural Environment Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to June 30, 2026

Brockington and Associates, Inc.  
Work Assignment Number BA-CR 2021-03  
SR 42 Bridge Replacement over Bogue Homa Creek (Bridge No. 76.2)  
Project Number STP-0063-03(012)/108394-101100  
Perry County  
From June 30, 2025 to December 31, 2025

Brockington and Associates, Inc.  
Work Assignment Number BA-CR 2024-01  
SR178 Bridge Replacements over Tulip Creek (Bridge Nos. 92.3 and 92.6)  
Project Number STBG-9484-00(002)/109072-101100  
Lee County  
From June 30, 2025 to December 31, 2025

Brockington and Associates, Inc.  
Work Assignment Number BA-CR 2021-02  
US 80 between Newton and Chunky (Bridge Nos. 110.8, 111.7, 114.8, and 121.4)  
Project Number SP-0472-00(020)/102367-101300  
Newton County  
From June 30, 2025 to June 30, 2026

Brockington and Associates, Inc.  
Work Assignment Number BA-CR 2021-01  
US 51 Contextual Study  
Project Number STP-2901-00(041)/105338-102200  
Statewide  
From June 30, 2025 to June 30, 2026

Cultural Resource Analysts, Inc.  
Work Assignment Number CRA-CR 2021-02  
US 51 Bridge Replacements (Bridge Nos. 139.4, 139.0, 138.6, 138.4, 138.3)  
Project Number NHPP-1681-00(023)/108391-101000  
Madison County  
From June 30, 2025 to December 31, 2025

Cultural Resource Analysts, Inc.  
Work Assignment Number CRA-CR 2018-02  
SR 3 from the Panola County Line to the Tunica County Line (Bridge Nos. 181.6, 181.9, 183.8, and 184.2)  
Project Number BR-0072-05(009)/103330-101000  
Tate County  
From June 30, 2025 to June 30, 2026

Cypress Environmental Services, LLC  
Work Assignment Number CES-NE 2021-01  
On-Call Natural Environment Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to June 30, 2026

EarthCon Consultants, Inc.  
Work Assignment Number ECI-ENV 2020-02  
US 51 from End of 5-Lane North to Yalobusha River  
Project Number STP-2901-00(020)/102250-201000  
Grenada County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-P/E 2022-02  
SR 4 from Northwest Mississippi Community College to I-55  
Project Number STBG-5506-00(004)/108881-101100  
Tate County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-NE 2021-01

On-Call Natural Environment Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to June 30, 2026

Headwaters, Inc.  
Work Assignment Number HI-NE 2018-07  
Natural Environment On-Call Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Michael Baker International, Inc.  
Work Assignment Number MBI-NE 2021-01  
On-Call Natural Environment Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to December 31, 2025

New South Associates, Inc.  
Work Assignment Number NSA-CR 2021-02  
US Highway 98 Bridge Replacement at the Homochitto River (Bridge No. 45.0)  
Project Number SP-0046-01(013)/100888-101000  
Franklin County  
From June 30, 2025 to December 31, 2025

Volkert, Inc.  
Work Assignment Number VI-NE 2021-01  
Natural Environment On-Call Services  
Project Number SP-9999-09(284)/108807-101000  
Statewide  
From June 30, 2025 to June 30, 2026

WSP USA Environment & Infrastructure Inc.  
Work Assignment Number WOOD-CR 2021-01  
Replace bridge on Mississippi Highway 28 in Simpson County  
Project Number STBG-0013-02(034)/100881-101200  
Simpson County  
From June 30, 2025 to December 31, 2025

WSP USA Environment & Infrastructure Inc.  
Work Assignment Number WSPEI-CR 2024-01  
Phase I Cultural Resource Surveys for SR 4 from Northwest Mississippi Community College to I-55  
Project Number STBG-5506-00(004)/108881-101100  
Tate County

From June 30, 2025 to December 31, 2025

**Roadway Design**

ARCADIS U.S., Inc.

Work Assignment Number ARC-RWD 2020-02

I-59 from Lamar County Line to 0.3 Miles South of Moselle

Project Number IM-0059-01(121); IM-0059-02(110)/107579-301000; 107579-302000

Forrest; Jones County

From June 30, 2025 to December 31, 2025

Benchmark Engineering & Surveying, LLC

Work Assignment Number BES-RWD 2023-01

SR 469 Bridge Replacement (Bridge No. 17.2)

Project Number STBG-0062-02(022)/109086-101100

Rankin County

From June 30, 2025 to December 31, 2025

C. H. Fenstermaker & Associates, L.L.C.

Work Assignment Number CHF-RWD 2023-01

US 82 Frontage Road Bridge Replacement (Bridge No. 166.9A)

Project Number STBG-0044-00(042)/109075-101100

Lowndes County

From June 30, 2025 to December 31, 2025

Fisher and Arnold, Inc.

Work Assignment Number FA-RWD 2023-04

Roadway Design Division Standard Drawings

Project Number SP-9999-09(338)/107240-102000

Statewide

From June 30, 2025 to December 31, 2025

Fisher and Arnold, Inc.

Work Assignment Number FA-RWD 2023-03

SR 15 From 1 Mile North of SR 4 to Falkner (Plan Update)

Project Number SP-0022-04(059)/101632-101100

Tippah County

From June 30, 2025 to December 31, 2025

Garver, LLC

SR 7 from CR 307 to 0.4 Miles South of SR 6

Project Number STBG-0019-02(065)/102168-101100

Lafayette County

From June 30, 2025 to December 31, 2025

Garver, LLC

I-55, I-20 & I-220 Lighting Improvements

Project Number NHPP-0055-02(273); NHPP-0055-02(273)/109320-101100; 109320-103100  
Hinds; Rankin County  
From June 30, 2025 to June 30, 2026

IMS Engineers, Inc.  
I-20 Ditch Repair near Springridge Road Interchange  
Project Number STBG-0020-01(260)/108513-101100  
Hinds County  
From June 30, 2025 to December 31, 2025

Mendrop Engineering Resources, LLC  
Work Assignment Number MER-RWD 2023-02  
US 80 Bridge Replacements (Bridge Nos. 90.7, 92.2, 93.8, 96.4 and 97.0)  
Project Number STBG-0472-00(026)/109178-101100  
Scott County  
From June 30, 2025 to December 31, 2025

Michael Baker International, Inc.  
Work Assignment Number MBI-RWD 2023-02  
I-20 at the Intersection of SR 18  
Project Number STBG-0020-01(276)/109137-101200  
Rankin County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-RWD 2023-03  
SR 305 at Bethel Road  
Project Number CMAQ-0031-02(008)/109218-101000  
Desoto County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-RWD 2023-05  
SR 29 at Flint Creek (Bridge No. 1.2)  
Project Number STP-0224-00(051)/108395-101100  
Stone County  
From June 30, 2025 to December 31, 2025

TRC Engineers, Inc.  
Work Assignment Number TRC-RWD 2023-01  
SR 315 Bridge Replacement (Bridge No. 60.7)  
Project Number STBG-0034-01(009)/109103-101100  
Lafayette County  
From June 30, 2025 to December 31, 2025

**State Surveyor**

EMC, Incorporated  
Work Assignment Number EMC-PS 2022-02  
On-Call Survey Services  
Project Number SP-9999-09(287)/108813-101000  
Statewide  
From June 30, 2025 to December 31, 2025

EMC, Incorporated  
Work Assignment Number EMC-PS 2022-05  
SR 161 over Barnes Creek and Unnamed Stream (Bridge Nos. 79.5 and 79.1)  
Project Number STBG-0009-01(150)/108855-101100  
Claiborne County  
From June 30, 2025 to December 31, 2025

EMC, Incorporated  
Work Assignment Number EMC-PS 2022-04  
US 61 from the 4-Lane Segment South of Port Gibson to the 4-Lane Segment North of Port Gibson  
Project Number STBG-0009-01(131)/101819-103000  
Claiborne County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-PS 2022-04  
Interstate 59 and US 49  
Project Number NHPP-0059-01(134); NHPP-0059-01(134)/109494-101100; 109494-102100  
Forrest; Lamar County  
From June 30, 2025 to December 31, 2025

Garver, LLC  
Work Assignment Number GAR-PS 2022-05  
US 80 from East of East Mark Drive to Felicity Street  
Project Number SP-0062-02(019)/100579-103000  
Rankin County  
From June 30, 2025 to December 31, 2025

Mendrop Engineering Resources, LLC  
Work Assignment Number MER-PS 2022-05  
SR 35 Bridge Replacements (#176.7, 177.2, 177.4, and 177.8)  
Project Number STBG-0023-03(017)/109343-101100  
Carroll County  
From June 30, 2025 to December 31, 2025

SJB Group, LLC  
Work Assignment Number SJB-PS 2022-04

SR 27 over Copiah Creek (Bridge No. 65.8)  
Project Number STBG-0054-01(065)/109503-101100  
Copiah County  
From June 30, 2025 to December 31, 2025

SJB Group, LLC  
Work Assignment Number SJB-PS 2022-03  
SR 27 over White Oak Creek bridge (Bridge No. 84.9)  
Project Number STBG-0054-01(069)/109505-102100  
Copiah County  
From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.  
Work Assignment Number SCS-PS 2022-03  
US 61 over Sunflower River (Bridge No. 127.9)  
Project Number NHPP-0009-02(089)/109341-101100  
Warren County  
From June 30, 2025 to December 31, 2025

T. Baker Smith, LLC  
Work Assignment Number TBS-PS 2022-01  
US 78 Bridge Replacement (Bridge No. 9.5A)  
Project Number NHPP-0006-01(105)/109104-101100  
Desoto County  
From June 30, 2025 to December 31, 2025

T. Baker Smith, LLC  
Work Assignment Number TBS-PS 2022-02  
SR 50 Bridge Replacement (Bridge No. 85.7)  
Project Number STBG-0058-01(042)/109105-101100  
Lowndes County  
From June 30, 2025 to December 31, 2025

## **FIELD OPERATIONS**

### **Architectural Services**

CDFL Architects + Engineers PA  
Work Assignment Number CDFL-MPE 2019-01  
FY 2020 Building Energy Audits and Plans  
Project Number BWO-9000-99(018)/502901-103000  
Statewide  
From June 30, 2025 to June 30, 2026

Duvall Decker Architects, P.A.  
I-20 Commissioner Dick Hall Hospitality Station  
Project Number STBG-0020-01-(271)/109171-102000  
Warren County  
From June 30, 2025 to December 31, 2025

Fisher and Arnold, Inc.  
Work Assignment Number FA-RWD 2017-08  
District 2 Sign & Signal Crew Building Site Development Design  
Project Number LWO-2095-54(002)/503133-102000  
Panola County  
From June 30, 2025 to June 30, 2026

### **Maintenance**

Neel-Schaffer, Inc.  
Work Assignment Number NS-EC 2021-02  
Environmental Compliance Assurance in Districts 6 & 7  
Project Number SP-9999-09(366)/106815-107000  
Statewide  
From June 30, 2025 to December 31, 2025

Terracon Consultants, Inc.  
Work Assignment Number TCI-EC 2021-02  
Environmental Compliance Assurance in Districts 3 & 5  
Project Number SP-9999-09(367)/106816-107000  
Statewide  
From June 30, 2025 to December 31, 2025

Thompson Engineering, Inc.  
Work Assignment Number TE-EC 2021-02  
Environmental Compliance Assurance in Districts 1 & 2  
Project Number SP-9999-09(365)/106813-107000  
Statewide  
From June 30, 2025 to December 31, 2025

### **Materials**

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-05  
I-20 Commissioner Dick Hall Hospitality Station - Geotech  
Project Number STBG-0020-01-(271)/109171-102000  
Warren County  
From June 30, 2025 to December 31, 2025

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-07  
US 61 South of Redwood Retaining Wall

Project Number STBG-0009-02(091)/109575-101000  
Warren County  
From June 30, 2025 to December 31, 2025

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-08  
I-55 from SR 463 to Gluckstadt Road  
Project Number STP-0055-02(258)/108168-101100  
Madison County  
From June 30, 2025 to December 31, 2025

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-12  
US 51 (BRIDGE NOS. 168.2, 169.5, 169.6, 169.9, 170.0 AND 170.1)  
Project Number BR-1681-00(025)/106102-301000  
Carroll County  
From June 30, 2025 to December 31, 2025

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-13  
SR 245 Bridge Replacement (Bridge No. 195.0)  
Project Number STBG-2841-00(016)/109076-101100  
Chickasaw County  
From June 30, 2025 to June 30, 2026

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-14  
SR 35 Bridge Replacements (Bridge Nos. 176.7, 177.2, 177.4, and 177.8)  
Project Number STBG-0023-03(017)/109343-101100  
Carroll County  
From June 30, 2025 to June 30, 2026

Burns Cooley Dennis, Inc.  
Work Assignment Number BCD-GEO 2022-15  
SR 7 Bridge Replacements (Bridge Nos. 47.4, 47.5, 49.4, 52.8, 53.0, & 57.4)  
Project Number STBG-0019-01(021); STBG-0019-01(021)/109342-101100; 109342-102100  
Carroll; Grenada County  
From June 30, 2025 to June 30, 2026

HDR Engineering, Inc.  
Work Assignment Number HDR-GEO 2022-01  
SR 25 Widening From Grants Ferry to SR 471  
Project Number STBG-0056-01(076)/104101-102200  
Rankin County  
From June 30, 2025 to December 31, 2025

Terracon Consultants, Inc.  
Work Assignment Number TCI-GEO 2022-01  
SR 35 Bridge Replacements (Bridge Nos. 276.6, 276.9, 277.4, 277.8, & 278.2)  
Project Number NHPP-0017-02(019)/109093-101100  
Panola County  
From June 30, 2025 to December 31, 2025

Terracon Consultants, Inc.  
Work Assignment Number TCI-GEO 2022-07  
US 72 FROM KNOX ROAD TO COOPWOOD ROAD  
Project Number SP-0007-01(102)/109563-101000  
Marshall County  
From June 30, 2025 to June 30, 2026

Thompson Engineering, Inc.  
Work Assignment Number TE-GEO 2022-06  
MDOT Geotechnical Manual  
Project Number SP-9999-09(386)/109559-101000  
Statewide  
From June 30, 2025 to June 30, 2026

UES Professional Solutions 25 LLC f/k/a Geotechnology LLC  
Work Assignment Number GI-GEO 2022-01  
SR 178 Bridge Replacements (Bridge Nos. 104.8, 105.0, 105.2, 105.4, & 105.7)  
Project Number STBG-0029-00(034)/109071-101100  
Itawamba County  
From June 30, 2025 to December 31, 2025

UES Professional Solutions 25 LLC f/k/a Geotechnology LLC  
Work Assignment Number GI-GEO 2022-02  
SR 356 Two Bridge Replacements (Bridge Nos. 5.6 and 5.7)  
Project Number STBG-0946-00(015)/109089-101100  
Alcorn County  
From June 30, 2025 to December 31, 2025

UES Professional Solutions 25 LLC f/k/a Geotechnology LLC  
Work Assignment Number GI-GEO 2022-03  
SR 354 BRIDGE REPLACEMENTS (BRIDGE NOS. 1.0, 1.2, AND 1.5)  
Project Number STBG-0998-00(008)/109100-101100  
Tippah County  
From June 30, 2025 to December 31, 2025

## **INTERMODAL PLANNING AND HIGHWAY OPERATIONS**

### **Highway Safety**

ARCADIS U.S., Inc.

Work Assignment Number ARC-RWD 2023-03

I-55 at Brookway Blvd Interchange Improvements

Project Number HSIP-0055-01(125)/109120-101000

Lincoln County

From June 30, 2025 to December 31, 2025

Garver, LLC

Work Assignment Number GAR-TRD 2022-02

MS 3 from US 61 to Yazoo City

Project Number HSIP-0072-01(012); HSIP-0072-01(012)/109545-101000; 109545-102000

Warren; Yazoo County

From June 30, 2025 to December 31, 2025

HDR Engineering, Inc.

Work Assignment Number HDR-TRD 2022-03

SAMsv2 SPF Calibration Integration

Project Number HSIP-9999-09(355)/109334-101000

Statewide

From June 30, 2025 to December 31, 2025

HDR Engineering, Inc.

Work Assignment Number HDR-TRD 2022-04

On-Call Mississippi Strategic Highway Safety Plan Implementation Support Services

Project Number HSIP-9999-09(385)/109142-102000

Statewide

From June 30, 2025 to June 30, 2026

Kimley-Horn and Associates, Inc.

Work Assignment Number KH-TRD 2022-06

US 45 at Robison Street/Mitchell Avenue

Project Number HSIP-0002-06(033)/109491-104100

Lee County

From June 30, 2025 to December 31, 2025

Michael Baker International, Inc.

Work Assignment Number MBI-TRD 2022-04

US 84 at MS 184 and at MS 588 in Collins - RCUT

Project Number HSIP-0015-02(131)/109363-101000

Covington County

From June 30, 2025 to December 31, 2025

**Planning**

AtkinsRéalis USA, Inc.  
Work Assignment Number ANA-P/E 2019-03  
On-Call Planning and Environmental Studies  
Project Number SP-9999-09(244)/108396-101000  
Statewide  
From June 30, 2025 to December 31, 2025

HNTB Corporation  
Work Assignment Number HNTB-BR 2024-01  
U.S. DOT FY25-FY26 ATTAIN Grant Application  
Project Number SPR-1(129)/109278-110000  
Statewide  
From June 30, 2025 to December 31, 2025

Michael Baker International, Inc.  
Work Assignment Number MBI-P/E 2019-02  
On-Call Planning and Environmental Services  
Project Number SP-9999-09(244)/108396-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Neel-Schaffer, Inc.  
Work Assignment Number NS-P/E 2022-04  
I-10 Corridor and Interchange Improvements  
Project Number PL-1(136)/109278-110000; 109708-110000  
Statewide  
From June 30, 2025 to December 31, 2025

**Research**

Applied Research Associates, Inc.  
On-Call Services for Falling Weight Deflectometer (FWD) Testing  
Project Number SP-9999-09(349)/108170-102000  
Statewide  
From June 30, 2025 to December 31, 2025

CTC & Associates LLC  
SS334--2023 Updates to MDOT Research Process, Documentation, and Tools  
Project Number SPR-2023-00(005)/109311-101000  
Statewide  
From June 30, 2025 to December 31, 2025

CTC & Associates LLC  
State Study No. 338 - Synthesis of Winter Maintenance Projects  
Project Number SPR-2024-00(004)/109591-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Infrasense, Inc.  
Demonstration of the Application of Travel Speed Deflectometer (TSD) Data in Developing  
Long-Range Corridor Planning and Management Strategies for Critical Transportation Corridors  
Within the Mississippi State Highway System  
Project Number SPR-2023-00(008)/109366-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Mississippi State University  
Work Assignment Number MSU 2017-21  
Integrated Technology-Based Design, Inspection, and Maintenance for More Resilient Bridges  
Project Number SPR-2021-00(003)/108610-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Mississippi State University  
Work Assignment Number MSU 2017-20  
State Study 324 - Assessing the Effectiveness of Blue Lights on Work Zone Safety  
Project Number SPR-2021-00(012)/108890-101000  
Statewide  
From June 30, 2025 to December 31, 2025

Mississippi State University  
Work Assignment Number MSU 2017-23  
Innovative Soil Improvement through Bio-Cementitious Materials to Mitigate Bridge Scour -  
State Study No. 326  
Project Number SPR-2022-00(001)/109050-101000  
Statewide  
From June 30, 2025 to June 30, 2026

Mississippi State University  
Work Assignment Number MSU 2022-01  
Gap Analysis of MDOT's Safety Program and Roadmap Development State Study No. 333  
Project Number SPR-2023-00(004)/109310-101000  
Statewide  
From June 30, 2025 to June 30, 2026

Mississippi State University  
Work Assignment Number MSU 2022-02  
Green Landslide Repair Using Deep Rooted Vetiver Grass for MDOT State Study No. 332

Project Number SPR-2023-00(003)/109309-101000  
Statewide  
From June 30, 2025 to December 31, 2026

**Traffic Engineering**

Gresham Smith MS P.C.

Work Assignment Number GS-TRD 2022-01

SR 4 from I-55 to the Marshall County Line and SR 4 from the Tate County Line to MS 7

Project Number SP-0060-02(023); SP-0060-02(023)/108784-101000; 108784-102000

Marshall; Tate County

From June 30, 2025 to December 31, 2026

Neel-Schaffer, Inc.

Work Assignment Number NS-ITS 2020-03

District 6 Emergency Signal and ITS Repair Inspection & Training

Project Number ER-0003-01(215); ER-0003-01(216); ER-0003-01(215)/108756-301000;  
108757-301000; 108757-302000

Hancock; Harrison County

From June 30, 2025 to December 31, 2025

Stantec Consulting Services Inc.

Work Assignment Number SCS-TRD 2022-08

Cleveland Traffic Signal Corridor Re-Timing On US 61 and MS 8

Project Number STBG-0009-03(074)/109732-101000

Bolivar County

From June 30, 2025 to December 31, 2025