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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. #5930

DATE: 5/24/2016

SUBJECT: Readvertisement

PROJECT: EXB-1232-00(005) / 107139304 - Lauderdale County(ies)

The contents of this proposal are the same as when Let in January 2016, except as follows:

Revised Advertisement,

Revised NTB No. 5929,

SP-907-108-38, replaces SP 907-108-37,
Add This NTB.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 901 - ADVERTISEMENT

Electronic bids will be received by the Mississippi Transportation Commission at 10:00 o'clock
A.M., Tuesday, May 24, 2016, from the Bid Express Service and shortly thereafter publicly read on
the Sixth Floor for:

Bridge Repair on 1-20/1-59 Bridge No. 153.0B, known as State Project No. EXB-1232-00(005) /
107139304 in Lauderdale County.

The attention of bidders is directed to the predetermined minimum wage rate set by the U. S.
Department of Labor under the Fair Labor Standards Act.

The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively
insure that in any contract entered into pursuant to this advertisement, disadvantaged business
enterprises will be afforded full opportunity to submit bids in response to this invitation and will not
be discriminated against on the grounds of race, color, sex, age, disability, religion or national
origin in consideration for an award.

Plans and specifications are on file in the offices of the Mississippi Department of Transportation.

Bid proposals must be purchased online at <https://shopmdot.ms.gov>. Specimen proposals may
be viewed and downloaded online at no cost at <http://mdot.ms.gov> or purchased online.
Proposals are available at a cost of Ten Dollars ($10.00) per proposal plus a small convenience fee.
Cash or checks will not be accepted as payment.

Plans must be purchased online at <https://shopmdot.ms.gov>. Costs of plans will be on a per sheet
basis plus a small convenience fee. If you have any questions, you can contact the MDOT Plans
Print Shop at (601) 359-7460, or e-mail at plans@mdot.state.ms.us. Plans will be shipped upon
receipt of payment. Cash or checks will not be accepted as payment.

Bid bond, signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent, with
Power of Attorney attached, a Cashier's check or Certified Check for five (5%) percent of bid,
payable to STATE OF MISSISSIPPI, must accompany each proposal.

The attention of bidders is directed to the provisions of Subsection 102.07 pertaining to irregular
proposals and rejection of bids.

MELINDA L. MCGRATH
EXECUTIVE DIRECTOR



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1 CODE: (IS)
DATE: 05/03/2004
SUBJECT: Governing Specifications

The current (2004) Edition of the Standard Specifications for Road and Bridge Construction
adopted by the Mississippi Transportation Commission is made a part hereof fully and completely
as if it were attached hereto, except where superseded by special provisions, or amended by
revisions of the Specifications contained herein. Copies of the specification book may be
purchased from the MDOT Construction Division.

A reference in any contract document to controlling requirements in another portion of the
contract documents shall be understood to apply equally to any revision or amendment thereof
included in the contract.

In the event the plans or proposal contain references to the 1990 Edition of the Standard
Specifications for Road and Bridge Construction, it is to be understood that such references shall
mean the comparable provisions of the 2004 Edition of the Standard Specifications.



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 3 CODE: (SP)
DATE: 05/03/2004

SUBJECT: Final Clean-Up

Immediately prior to final inspection for release of maintenance, the Contractor shall pick up,
load, transport and properly dispose of all litter from the entire highway right-of-way that is

within the termini of the project.

Litter shall include, but not be limited to, solid wastes such a glass, paper products, tires, wood
products, metal, synthetic materials and other miscellaneous debris.

Litter removal is considered incidental to other items of work and will not be measured for
separate payment.



| SECTION 904 - NOTICE TO BIDDERS NO. 1405

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CODE: (IS)

ERRATA AND MODIFICATIONS TO THE 2004 STANDARD

SPECIFICATIONS

| DATE: 03/15/2007
SUBJECT:
Page Subsection
101 201.01
107 202.04
107 202.05
132 211.03.4

| 192 306.02.4
200 307.03.7
236 401.01
242 401.02.3.2
250 401.02.6.3
253 401.02.6.4.2
259 401.03.1.4
269 403.03.2

Change

In the second sentence of the first paragraph, change “salvable” to
“salvageable”.

In the fourth sentence of the fourth paragraph, change “yard” to
“feet”.

In the list of units measurements for 202-B, add “square foot”.

In the second sentence of the second paragraph, change “planted”
to “plated”.

In the first line of the first paragraph, delete the word “be”.

In the fourth sentence of the second paragraph, change “lime-fly
ash” to “treated”.

Change the header from “Section 403” to “Section 401”.

In the first sentence of the third full paragraph, add “1/8” in the
blank before the inch mark.

In the second sentence of the first paragraph on page 250, change
“rutting over ” ” to “rutting over 1/8" .

In the paragraph preceding the table, change “91.0” to “89.0".

In the first paragraph, change “92.0 percent” to “the specified
percentage (92.0 or 93.0)".

In the table at the top of page 269, change the PI requirement from
“=7to"<”



2178

283

294

340

349

355

369

427

442

444

464

570

575

575

596

603

612

616

404.04

409.02.2

413.02

511.04

601.03.3

603.02

604.04

619.04

625.04

626.03.1.2

631.02

682.03

683.10.4

683.10.5

701.02

702.11

703.04.2

703.07.2

-2- Notice to Bidders No. 1405 -- Cont’d.

In the second sentence, change the subsection from “401.04” to
“403.04”.

Change “PG 64-22” to “PG 67-22”.

In the first sentence of the second paragraph, change “707.02.1.3”
to “Subsection 707.02.1.3”.

In the second sentence of the second paragraph, change “412” to
“512”.

In the first sentence, change “804.03.2” to “804.03.5”.

Change the subsection reference for Joint mortar from “707.03” to
“714.11".

In the first sentence, change “601.04” to “Subsection 601.04”.
Delete the second paragraph.

In the third paragraph, change “626.04” to “Subsection 626.04”.
Delete the third sentence of the first paragraph.

Change the subsection reference for Water from “714.01.0” to
“714.01.1".

Change the subsection number from “682-03" to “682.03”.
Change the subsection number from “683.10.4” to “683.04".
Change the subsection number from “683.10.5” to “683.05".

In the table under the column titled “Cementations material
required”, change “Class F, FA” to “Class F FA,”.

In the first sentence, change “702.12” to “Subsection 702.12”.
In the fifth paragraph, delete “Subsection 703.11 and”.
In the Percentage By Weight Passing Square Mesh Sieves table,

change the No. 10 requirement for Class 7 material from “30 - 10”
to “30 - 100”.
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-3- Notice to Bidders No. 1405 -- Cont’d.

In the first sentence of the first paragraph, change “703.09” to
“703.06”.

In the first sentence, change “703.09” to “703.06”.
In the first sentence, change “712.05.1” to “Subsection 712.05.1".
In the first sentence, change “412” to “512”.

In the first sentence of the first paragraph, change *“guage” to
“gauge”.

In the top line of the tension table, change “1 1/2” to “1 1/8” and
change “1 1/8” to “1 1/2”.

In the last sentence of this subsection, change “720.05.2.1” to
“Subsection 720.05.2.1”.

In the first sentence of the second paragraph, change “803.03.5.4”
to “803.03.2.3.4”.

In the first sentence, change “803.03.7” to “803.03.2.5”.

In the last sentence of the first paragraph, change “automatically”
to “automatic”.

In the last sentence, change Subsection “804.02.12.1” to
“804.02.12".

In the first sentence of the third paragraph, change “listed on of
Approved” to “listed on the Approved”.

In the last sentence of the last paragraph, change “804.03.19.3.1”
to “Subsection 804.03.19.3.1".

In the first sentence, change “710.03” to “Subsection 710.03”.
In the first sentence, change “803.02.6” to “803.03.1.7”.
In the first sentence, change “803.03.9.6” to “803.03.1.9.2”.

Change the subsection reference for Petroleum Asphalt Cement
from “702.5” to “702.05”.
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-4 - Notice to Bidders No. 1405 -- Cont’d.

Change the subsection reference for the Definition of Asphaltic
Cement or Petroleum Asphalt from “700.2” to “700.02”.

Change the subsection reference for Automatic Batchers from
“501.03.2.4” to “804.02.10.4".

Delete “501.03.2” as a subsection reference for Batching Plant &
Equipment.

Change the subsection reference for the Central Mixed Concrete
from “501.03.3.2” to “804.02.11".

Change the subsection reference for the Concrete Batching Plant &
Equipment from “501.03.2” to “804.02.11”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers.

Change the subsection reference for Edge Drain Pipes from
“605.3.5” to “605.03.5".

Change the subsection reference for Metal Posts from “713.05.2”
to “712.05.2”.

Change the subsection reference for Coarse Aggregate of Cement
Concrete Table from “703.3” to “703.03”.

Change the subsection reference for Composite Gradation for
Mechanically Stabilized Courses Table from *703.8” to “703.08”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers
and Truck Agitators.

Delete reference to “Working Day, Definition of”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 1928 CODE: (1S)
| DATE: 04/14/2008
SUBJECT: Federal Bridge Formula
Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-MC-94-
007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this contract

when applicable.

Prior to the preconstruction conference, the Contractor shall advise the Engineer, in writing, what
materials, if any, will be delivered to the jobsite via Interstate route(s).

Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting:
Federal Highway Administration

400 7" Street, SW

Washington, DC 20590

(202) 366-2212

or

| http://ops.fhwa.dot.gov/freight/sw/brdgcalc/calc_page.htm
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 2382 CODE: (I5)
DATE: 02/12/2009

SUBJECT: Status of Right-of-Way

Although it is desirable to have acquired all rights-of-way and completed all utility adjustments
and work to be performed by others prior to receiving bids, sometimes it is not considered to be
in the public interest to wait until each and every such clearance has been obtained. The bidder is
hereby advised of possible unacquired rights-of-way, relocatees and utilities which have not been

completed.

The status of right-of-way acquisition, utility adjustments, encroachments, potentially
contaminated sites and asbestos containation are set forth in the following attachments.

In the event right of entry is not available to ALL parcels of right-of-way and/or all work that is to

be accomplished by others on the date set forth in the contract for the Notice to Proceed is not
complete, the Department will issue a restricted Notice to Proceed.
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-2- Notice To Bidders No. 2382 -- Cont'd.

STATUS OF RIGHT-OF-WAY
EXB-1232-00(005)
107139-304000
Lauderdale County
All rights of way and legal rights of entry have been acquired except:

None.
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-3- Notice To Bidders No. 2382 -- Cont'd.

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
EXB-1232-00(005)
107139-304000
Lauderdale County
November 6, 2015

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions".

The following pertinent information is furnished concerning asbestos containing materials
(ACMs), if any, found in buildings to be removed by the Contractor.

There are no buildings in the contract to be removed.
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-4- Notice To Bidders No. 2382 -- Cont'd.

STATUS OF POTENTIALLY CONTAMINATED SITES
EXB-1232-00(005)
107139-304000
L.auderdale County
November 6, 2015

This project has been inspected and there was no visible indication of potentially contaminated
sites within the proposed right of way.
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-5- Notice To Bidders No. 2382 -- Cont'd.

ROW STATUS REPORT OF AFFECTED RAILROAD FACILITIES

PROJECT EXTERNAL NUMBER: EXB-1232-00(005)
PROJECT FMS NUMBER: 107139/304000
TERMINI: I-20/I-59 Bridge 153.0B
COUNTY: Lauderdale

DATE: November 6, 2015

There are no railroad facilities affected by the above referenced project.
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-6- Notice To Bidders No. 2382 -- Cont'd.

ENCROACHMENT CERTIFICATION
EXB-1232-00(005) / 107139304
Lauderdale County(ies)
November 16, 2015

This is to certify that the above captioned project has been inspected and no encroachments
were found.
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-7- Notice To Bidders No. 2382 -- Cont'd.

UTILITY STATUS REPORT
EXB-1232-00(005) / 107139304
Lauderdale County(ies)
November 13, 2015

This is to certify that the above captioned project has been inspected and there are no
known utilities in conflict with the project.

18



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 3893 CODE: (SP)
DATE: 04/10/2012
SUBJECT: Petroleum Products Base Prices
Bidders are advised that monthly petroleum products base prices will be available at the web site
listed below. Current monthly prices will be posted to this web site on or before the 15" of each
month. Bidders are advised to use the petroleum base prices on this web site when preparing
their bids. The current monthly petroleum products base prices will be acknowledged by the
Bidder and become part of the contract during the execution process.

Monthly Petroleum Products Base Prices can be viewed at:

http://sp.gomdot.com/Contract%20Administration/BidSystems/Pages/letting%20calendar.aspx
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4214 CODE: (IS)
| DATE: 11/29/2012
SUBJECT: Safety Apparel

Bidders are advised that the Code of Federal Regulations CFR 23 Part 634 final rule was adopted
November 24, 2006 with an effective date of November 24, 2008. This rule requires that "All
workers within the right-of-way of a Federal-Aid Highway who are exposed either to traffic
(vehicles using the highway for the purposes of travel) or to construction equipment within the
work area shall wear high-visibility safety apparel”. High-visibility safety apparel is defined in
the CFR as "personnel protective safety clothing that is intended to provide conspicuity during
both daytime and nighttime usage, and that meets the Performance Class 2 or 3 requirements of
the ANSI/ISEA 107-2004 publication entitled American National Standard for High-Visibility
Safety Apparel and Headwear". All workers on Mississippi State Highway right-of-way shall
comply with this Federal Regulation. Workers are defined by the CFR as "people on foot whose
duties place them within the right-of way of a Federal-Aid Highway, such as highway
construction and maintenance forces, survey crews, utility crews, responders to incidents within
the highway right-of-way, and law enforcement personnel when directing traffic, investigating
crashes, and handling lane closures, obstructed roadways, and disasters within the right-of-way
of a Federal-Aid Highway".

More information regarding high visibility safety apparel can be found at the following sites.

http://www.qgpo.gov/fdsys/pkg/CFR-2008-title23-vol1/pdf/CFR-2008-title23-vol1-sec634-1.pdf

http://ops.fhwa.dot.gov/wz/resources/policy.htm#thv
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4526 CODE: (SP)
DATE: 06/11/2013
SUBJECT: Electronic Addendum Process

Bidders are advised that hard copies of any addenda for this project will no longer be mailed to
prospective bidders. All addenda for this project will be posted to the mdot.ms.gov webpage
under the Proposal Addenda column for the current letting and appropriate call number. Bidders
will have to download addenda from the webpage and process the addenda in the same manner
as previous lettings. Addenda will be posted by 10:00 a.m. on Friday prior to the letting. It will
be the Bidder’s responsibility to check and see if any addenda have been posted for this project.
Any questions regarding the downloading process of the addenda shall be directed to the
Contract Administration Division at 601-359-7700. Any questions regarding the content of the
addenda shall be submitted as a question in accordance with the Notice To Bidders entitled
“Questions Regarding Bidding”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4565 CODE: (SP)
DATE: 06/27/2013
SUBJECT: Manual on Uniform Traffic Control Devices
Any reference in the Standard Specifications or contract documents to a particular Section of the

Manual on Uniform Traffic Control Devices (MUTCD) it shall mean that Section of the latest
version of the Manual on Uniform Traffic Control Devices.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5044 CODE: (SP)
| DATE: 05/13/2014
SUBJECT: Questions Regarding Bidding

Bidders are advised that all questions that arise regarding the contract documents (proposal) or
plans on this project shall be directed to the www.gomdot.com current letting webpage. Click on
the call number for this project to open an email form to submit your question. Questions must
be submitted by 8:00 a.m. on the day prior to the letting. Answers to questions will be posted by
6:00 p.m. on the day prior to the letting. Answers can be viewed by clicking on Q&A link under
the Proposal Addenda column.

It shall be the Bidders responsibility to familiarize themselves with the questions and answers
that have been submitted on this project. Bidders are advised that by signing the contract
documents for this project, they agree that the on-line Questions and Answers submitted on this
project shall be added to and made part of the official contract.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5053 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Contractor Correspondence
Bidders are advised that all correspondence concerning this project, other than correspondence
related to the execution of the contract and sub-contracting, shall be sent to the Project Engineer.
The Project Engineer will then forward any necessary correspondence to the appropriate

Division.  This includes general correspondence, submittals, shop drawings, requests for
advancement of materials, etc.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5405 CODE: (SP)
| DATE: 02/11/2015

SUBJECT: Traffic Control Devices

Bidders are advised of the following two changes regarding traffic control devices.

Flashing Arrow Panels

| In Subsection 619.02.5 of the Standard Specifications, it states that flashing arrow panels shall
meet the requirements of Section 6F.53 of the MUTCD. The new MUTCD has changed this
reference to Section 6F.61. Flashing arrow panels on this project must meet the requirements of
Section 6F.61 of the latest MUTCD.

Type 111 Barricade Rails

The use of 2-inch nominal thickness timber for rails on Type Ill barricades has not been
approved by NCHRP as a crashworthy device. Therefore, the use of 2-inch nominal thickness
timbers will not be allowed for rails on Type Il Barricades. Timber rails for Type Il Barricades
shall be as follows.

e For barricades up to four feet (4’) wide, the maximum thickness of timber rails shall be one
inch (1) and the material shall be pine timber or %-inch ACX plywood.

e For barricades more than four feet (4”) wide, timber rails shall be constructed of ¥-inch
ACX plywood.

A list of crashworthy Type 111 Barricades can be found at the below FHWA website.

http://safety.fhwa.dot.gov/roadway dept/policy quide/road hardware/wzd/

25



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5412 CODE: (SP)
DATE: 02/18/2015
SUBJECT: Weight Limits
Bidders are hereby advised that all trucks hauling materials to and from this project shall comply
with the legal weight limits as established by law. MDOT will not compensate the Contractor

for any portion of a load delivered to the project in excess of the legal limit for that truck.

Vehicles relying on harvest permits are limited to hauling only those materials set forth in
Section 27-19-81(4) of the Mississippi Code, as amended.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5824 CODE: (SP)
DATE: 09/10/2015
SUBJECT: Adjustments for Bituminous Materials

Bidders are advised that Subsection 907-402.03.1.2, Tack Coat, in Special Provision 907-402,
allows the Contractor several options for OGFC tack coat. Regardless of the tack coat used, the
monthly material adjustment, as referenced in Section 109 of the Standard Specifications, will be
made using the base and current prices of tack coat Grade PG 76-22.

Bidders are also advised that the specifications allow the use of RC-70, RC-250, RC-800, RS-1,
RS-2, MC-30, MC-250, MS-2h, CMS-2h, LD-7, CQS-1h, ETAC-H, and NTSS-1HM in various
other construction operations. If the Contractor uses one of these bituminous materials, the
monthly material adjustment will be made using the base and current prices of the materials
shown below.

Materials Used Material Adjust_ment Made
Based on Prices For
RC-70, 250, 800 MC-70
RS-1, 2 CRS-2
MC-30, 250 MC-70
MS-2h, CMS-2h SS-1
LD-7, CQS-1h,
ETAC-H, NQI'SS-lHM CS5-1
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5866 CODE: (SP)
DATE: 10/28/2015
SUBJECT: Payroll Requirements

Bidders are hereby advised that the Contractor and Subcontractor(s) are required to submit payroll
information to the Project Engineers on a weekly basis.

On Federal-Aid Projects, CAD-880, CAD-881 and certified payroll submissions are required each
week the Contractor or a Subcontractor performs work on the project. This is addressed in Section
IV of Form FHWA-1273.

On State-Funded Projects, CAD-880 is required each week the Contractor or a Subcontractor
performs work on the project.

When no work is performed on either Federal-Aid or State-Funded Projects, the Contractor should
only submit CAD-880 showing no work activities.

The Contractor shall make all efforts necessary to submit this information to the Project Engineer
weekly. The Engineer will have the authority to suspend the work wholly or in part and to withhold
payments because of the Contractor's failure to submit the required information. Submission of
forms and payrolls shall be current through the first full week of the month for the estimate period
in order for the Project Engineer to process an estimate.

Bidders are advised to review the requirements regarding payroll submissions in Section 110 of
the Standard Specifications.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5929 CODE: (SP)
DATE: 4/8/2016
SUBJECT: Contract Time
PROJECT: EXB-1232-00(005) /107139304 — Lauderdale County
The calendar date for completion of work to be performed by the Contractor for this project shall
be October 13, 2016 which date or extended date as provided in Subsection 907-108.06 shall be

the end of contract time. It is anticipated that the Notice of Award will be issued no later than
June 14, 2016 and the effective date of the Notice to Proceed / Beginning of Contract Time will

be July 14, 2016.

Should the Contractor request a Notice to Proceed earlier than July 14, 2016 and it is agreeable
with the Department for an early Notice to Proceed, the requested date will become the new Notice
to Proceed / Beginning of Contract Time date.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-101-4 CODE: (IS)
DATE: 11/05/2008
SUBJECT: Definitions

Section 101, Definitions and Terms, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-101.02--Definitions. Replace the following definitions in Subsection 101.02 on pages 3
through 13.

Contract - The written agreement between the Mississippi Transportation Commission and the
Contractor setting forth the obligations of the parties thereunder, including but not limited to, the
performance of the work, the furnishing of labor and materials, and the basis of payment.

The contract includes the invitation for bids, proposal, contract form and contract bonds,
specifications, supplemental specifications, interim specifications, general and detailed plans,
special provisions, notices to bidders, notice to proceed, and also any agreements that are
required to complete the construction of the work in an acceptable manner, including authorized
extensions thereof, all of which constitute one instrument.

Contract Bonds - The approved form of security, executed by the Contractor and the
Contractor’s Surety(ies), guaranteeing complete execution of the contract and all supplemental
agreements pertaining thereto and the payment of all legal debts pertaining to the construction of
the project. This term includes Performance and Payment Bond(s).

Surety - A corporate body, qualified under the laws of Mississippi, which is bound with and for
the successful bidder by "contract bond(s)" to guarantee acceptable performance of the contract
and payment of all legal taxes and debts pertaining to the construction of the project, including
payment of State Sales Tax as prescribed by law, and any overpayment made to the Contractor.

Add the following to the list of definitions in Subsection 101.02 on pages 3 through 13.

Performance Bond - The approved form of security, executed by the Contractor and issued by
the Contractor’s Surety(ies), guaranteeing satisfactory completion of the contract and all
supplemental agreements pertaining thereto.

Payment Bond - The approved form of security, executed by the Contractor and issued by the
Contractor’s Surety(ies), guaranteeing the payment of all legal debts pertaining to the
construction of the project including, but not limited to, the labor and materials of subcontractors
and suppliers to the prime contractor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-102-12 CODE: (SP)
DATE: 11/18/2015
SUBJECT: Bidding Requirements and Conditions

Section 102, Bidding Requirements and Conditions, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-102.06--Preparation_of Proposal. Delete Subsection 102.06 on pages 17 thru 19 and
substitute the following.

907-102.06--Preparation of Proposal. MDOT will receive bids for construction projects online
using the Bid Express Service (BIDX).

The Bidder’s complete proposal (Certification of Performance, Certification Regarding Non-
Collusion, etc.) will be submitted to MDOT electronically via the Bid Express Service no later
than the day and at the time bids are to be received. Bidders will be responsible for joining Bid
Express and getting all necessary clearances and a digital 1D in sufficient time for Bid Express
to submit their bid.

Bid Express files shall be downloaded from http://www.bidx.com. Bidders are to select
Mississippi Department of Transportation under the U.S. AGENCY drop down menu and select
the desired project. After completing all necessary data, the Bidders shall submit their bid to Bid
Express in sufficient time for the bid to be properly sent to MDOT.

Bids submitted via the Bid Express Service will constitute the official bid and shall be digitally
signed and delivered to the Department by the Bid Express Service.

It is the responsibility of every bidder to check for any addendum or modification to the contract
document(s) for which they intend to submit a response. It shall be the bidder’s responsibility to
be sure they are in receipt of all addenda, pre-bid conference information, and/or questions and
answers provided at, or subsequent to, the pre-bid conference, if any are issued.

The Mississippi Transportation Commission has no responsibility for defects, irregularities or
other problems caused by the use of electronic media. Operation of this electronic media is done
at the sole risk of the user.

When the bid schedule contains a fixed contract unit price (FCP) for an item, this price shall be
the contract unit price for the item and no alteration shall be made by the bidder.

When an item in the proposal contains a choice to be made by the bidder, the bidder shall indicate

the choice in accordance with the INSTRUCTION TO BIDDERS in Section 905 - Proposal,
reference is made to Alternate Designs, Alternate Items, and Optional Items as defined in
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Subsection 101.02.

Where the bid schedule lists alternate designs or alternate items, the one alternate bid shall be
designated by bidding only that alternate, and thereafter no further choice will be permitted.

When the bid schedule lists optional items, the Contractor's selection may, but is not required to,
be made at the time of bidding. For optional items not pre-selected, the Contractor's selection shall
be made prior to or at the time of execution of the contract.

Each proposal issued will contain a Certification regarding debarment, suspension, and other
responsibility matters to be completed by the bidder. The Certification must be sworn to and shall
be under penalty of perjury and bidders are cautioned to read and understand its contents in entirety
before digitally signing the bid.

The Contractor shall provide immediate written notice to the Contract Administration Engineer
Division at any time, prior to or after award, that it is known a certification was erroneous when
executed or has become erroneous by reason of changed circumstances.

The bidder's proposal must be digitally signed by the individual, by one or more members of the
partnership, by one or more members or officers of each firm representing a joint venture, or by
one or more officers of a corporation; or by an agent of the Contractor legally qualified to bind the
Contractor and acceptable to the State. If the proposal is made by an individual, the individual’s
name and address must be shown; by a partnership, the name and address of each partnership
member must be shown; as a joint venture, the name and address of each member or officer of the
firms represented by the joint venture must be shown; by a corporation, the name of the corporation
and the business address of its corporate officials must be shown.

The address stated on the proposal shall be the bidder's permanent address until changed by written
notice to the Executive Director. All notices provided for in the contract shall be considered as
delivered to the Contractor when mailed or delivered to such address.

907-102.08--Proposal Guaranty. Delete the first and second paragraphs in Subsection 102.08 on
page 20 and substitute the following.

No proposal will be considered unless accompanied by certified check, cashier's check or bid bond,
made payable to the State of Mississippi, in an amount of not less than five percent (5%) of the
total amount of the proposal offered. The guaranty shall be evidence of good faith that, if awarded
the contract, the bidder will execute the contract and give performance and payment contract
bond(s) as stipulated in Subsection 907-103.05.1, 907-103.05.2, and as required by law.

If a bid bond is offered as guaranty, the bond must be made by a Surety acceptable to the Executive
Director and signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent and
the Bidder. Such bid bond shall also conform to the requirements and conditions stipulated in
Subsection 907-103.05.2 as applicable.

907-102.09--Delivery of Proposals. Delete the paragraph under Subsection 102.09 on page 20,
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and substitute the following.

Unless otherwise specified, each proposal shall be submitted online using the Bid Express service.
Proposal Forms are non-transferable and no name or names of interested parties may be shown
other than those to whom the proposal was issued. All proposals shall be submitted to Bid Express
prior to the time and place specified in the Notice to Contractors and on the Bid Express website.

907-102.10--Withdrawal or Revision of Proposals. Delete the paragraph under Subsection
102.10 on page 20, and substitute the following.

A bidder may withdraw or revise a proposal after it has been submitted to Bid Express any time
prior to the time set for opening proposals.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-103-11 CODE: (SP)
| DATE: 07/22/2015
SUBJECT: Award and Execution of Contract

Section 103, Award and Execution of Contract, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-103.04--Return of Proposal Guaranty. Delete the second paragraph of Subsection 103.04
on page 23 and substitute the following:

Certified checks or cashier's checks submitted as proposal guaranties, except those of the two
lowest bidders, will be returned within 10 days of contract award. The retained proposal
guaranty of the unsuccessful of the two lowest bidders will be returned within ten days following
the execution of a contract with the successful low bidder. The retained proposal guaranty of the
successful bidder will be returned after satisfactory performance and payment bonds have been
furnished and the contract has been executed.

In the event all bids are rejected by the Commission, certified checks or cashier's checks
submitted as proposal guaranty by all bidders will be returned within 10 days of rejection.

Delete Subsection 103.05 on page 23 and substitute the following:

907-103.05--Contract Bonds.

907-103.05.1--Requirement of Contract Bonds. Prior to the execution of the contract, the
successful bidder shall execute and deliver to the Executive Director a performance and payment
bond(s), in a sum equal to the full amount of the contract as a guaranty for complete and full
performance of the contract and the protection of the claimants and the Department for materials
and equipment and full payment of wages in accordance with Section 65-1-85 Miss. Code Ann.
(1972 as amended). In the event of award of a joint bid, each individual, partnership, firm or
corporation shall assume jointly the full obligations under the contract and the contract bond(s).

907-103.05.2--Form of Bonds. The form of bond(s) shall be that provided by or acceptable to
the Department. These bonds shall be executed by a Mississippi agent or qualified nonresident
agent and shall be accompanied by a certification as to authorization of the attorney-in-fact to
commit the Surety company. A power of attorney exhibiting the Surety's original seal
supporting the Mississippi agent or the qualified nonresident agent's signature shall be furnished
with each bond. The Surety company shall be currently authorized and licensed in good standing
to conduct business in the State of Mississippi with a minimum rating by A.M. Best of (A-) in
the latest printing "Best's Key Rating Guide" to write individual bonds up to ten percent of the
policy holders' surplus or listed on the current list of “Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as

34



-2- S.P. No. 907-103-11 -- Cont’d.

published by the United States Department of the Treasury, Financial Management Service,
Circular 570 (latest revision as published and supplemented on the Financial Management
Service Web site and in the Federal Register) within the underwriting limits listed for that
Surety. The Mississippi agent or qualified nonresident agent shall be in good standing and
currently licensed by the Insurance Commissioner of the State of Mississippi to represent the
Surety company(ies) executing the bonds.

Surety bonds shall continue to be acceptable to the Commission throughout the life of the
Contract and shall not be canceled by the Surety without the consent of the Department. In the
event the Surety fails or becomes financially insolvent, the Contractor shall file a new Bond in
the amount designated by the Executive Director within thirty (30) days of such failure,
insolvency, or bankruptcy. Subsequent to award of Contract, the Commission or the Department
may require additional security for any supplemental agreements executed under the contract or
replacement security in the event of the surety(ies) loss of the ratings required above. Suits
concerning bonds shall be filed in the State of Mississippi and adjudicated under its laws without
reference to conflict of laws principles.

907-103.08--Failure to Execute Contract.. In the first sentence of Subsection 103.08 on page
24, change “bond” to “performance and payment bonds”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-104-5 CODE: (IS)
DATE: 05/01/2013
SUBJECT: Scope of Work

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.05--Removal and Disposal of All Materials From the Project. Delete the second
sentence of the first full paragraph of Subsection 104.05 on page 30 and substitute the following:

The Contractor shall also furnish the Engineer a certified letter stating that the area of disposal is
not in a wetland or in Waters of the U.S.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-104-6 CODE: (SP)
| DATE: 11/20/2014
SUBJECT: Partnering Process

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.01--Intent of Contract. At the end of Subsection 104.01 on Page 24, add the
following:

907-104.01.1--Partnering Process.

COVENANT OF GOOD FAITH AND FAIR DEALING:

This contract imposes an obligation of good faith and fair dealing in its performance and
enforcement.

The Contractor and the Department, with a positive commitment to honesty and integrity, agree
to the following mutual duties:

A. Each will function within the laws and statutes applicable to their duties and
responsibilities.

B. Each will assist in the other’s performance.
C. Each will avoid hindering the other's performance.
D. Each will proceed to fulfill its obligations diligently.
E. Each will cooperate in the common endeavor of the contract.
| The Mississippi Department of Transportation intends to encourage the foundation of a cohesive
partnership with the contractor and its principal subcontractors and supplier. This partnership
will be structured to draw on the strengths of each organization to identify and achieve reciprocal
goals. The objectives are effective and efficient contract performance and completion within
budget, on schedule, and in accordance with plans and specifications.
| FORMAL PARTNERING:
This partnership will be bilateral in make-up, and participation will be required by both MDOT

and the Contractor. Any cost associated with effectuating this partnering will be agreed to by
both parties and will be shared equally.
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To implement this partnering initiative prior to starting of work in accordance with the
requirements of Subsection 108.02 Notice to Proceed and prior to the preconstruction
conference, the contractor's management personnel and MDOT's District Engineer, will initiate a
partnering development seminar/team building workshop. The Contractor working with the
assistance of the District and the State Construction Engineer will make arrangements to
determine attendees for the workshop, agenda of the workshop, duration, and location. Persons
required to be in attendance will be the MDOT key project personnel, the contractor's on-site
project manager and key project supervision personnel of both the prime and principal
subcontractors and suppliers. The project design engineers, FHWA and key local government
personnel will be also be invited to attend as necessary. The contractors and MDOT will also be
required to have Regional/District and Corporate/State level managers on the project team.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the contractor and Mississippi Department of Transportation.

The establishment of a partnership charter on a project will not change the legal relationship of
the parties to the contract nor relieve either party from any of the terms of the contract.

INFORMAL PARTNERING:

If the Contractor and MDOT does not choose to have a Formal Partnering process or the contract
does not require a Mandatory Formal Partnering process, an informal partnering meeting shall be
conducted on at least a monthly basis. It will be mandatory that the Project Engineer and Project
Superintendent attend the meeting. It is recommended that MDOT Inspectors, foremen, and
other project managers attend the meeting.

The Project Engineer will be responsible for taking minute of the meeting. As soon as practical
after the meeting, the Engineer will send a copy of the minutes of the meeting to the Contractor,
District Construction Engineer, and State Construction Engineer. The Contractor will have 30
days to dispute the contents of the minutes or they will become an official record of the project.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-8 CODE: (SP)
DATE: 11/20/2014
SUBJECT: Control of Work
Section 105, Control of Work, of the 2004 Edition of the Mississippi Standard Specifications for

Road and Bridge Construction is modified as follows.

907-105.04--Coordination _of Plans, Specifications, Interim _Specifications, Special
Provisions and Notice to Bidders. Delete the second full paragraph of Subsection 105.04 on
page 35, and substitute the following.

In case of a conflict between plan quantities, advertisement quantities, and/or bid sheet
quantities, the bid sheet quantities shall prevail.

907-105.05--Cooperation by Contractor. Delete Subsection 105.05 on page 35 and substitute
the following.

907-105.05--Cooperation by Contractor. The Contractor shall give the work the attention
necessary to expedite its progress, and shall cooperate with the Engineer, inspectors and other
Contractors in every possible way.

907-105.05.1--Project Superintendent. The Contractor shall have a competent and experienced
full time resident superintendent who is capable of reading and understanding the plans and
specifications for the particular work being performed. The superintendent shall be on the
project site at any time work is being performed by the Prime Contractor or any Subcontractors.
The superintendent shall advise the Project Engineer of an intended absence from the work and
designate a person to be in charge of the work during such absence. The superintendent shall
receive instructions from the Engineer or authorized representative. Upon issuance of the Notice
to Award, the Contractor or duly appointed agent authorized to bind the Contractor shall file with
the Executive Director the name and address of the superintendent who will supervise the work
with copies to the Construction Engineer, Contract Administration Engineer, District Engineer
and Project Engineer. The Executive Director shall be immediately notified in writing with
copies to those stated when a change is made in the Contractor's superintendent or
superintendent’s address. The superintendent shall have full authority to execute orders or
directives of the Engineer without delay and to promptly supply materials, equipment, labor and
incidentals as may be required. Such superintendence shall be furnished irrespective of the
amount of work sublet.

907-105.05.2--Certified Erosion Control Person. On projects that require an erosion control
plan, the Contractor shall also designate a responsible person whose primary duty shall be to
monitor and maintain the effectiveness of the erosion control plan, including NPDES permit
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requirements. This responsible person must be a Certified Erosion Control Person certified by
an organization approved by the Department. Prior to or at the pre-construction conference, the
Contractor shall designate in writing the Certified Erosion Control Person to the Project
Engineer. The designated Certified Erosion Control Person shall be assigned to only one (1)
project. When special conditions exist, such as two (2) adjoining projects or two (2) projects in
close proximity, the Contractor may request in writing that the State Construction Engineer
approve the use of one (1) Certified Erosion Control Person for both projects. The Contractor
may request in writing that the Engineer authorize a substitute Certified Erosion Control Person
to act in the absence of the Certified Erosion Control Person. The substitute Certified Erosion
Control Person must also be certified by an organization approved by the Department. A copy of
the Certified Erosion Control Person's certification must be included in the Contractor's
Protection Plan as outlined in Subsection 907-107.22.1. This in no way modifies the
requirements regarding the assignment and availability of the superintendent.

907-105.14--Maintenance During Construction. Before the first sentence Subsection 105.14
on page 39, add the following.

The Contractor will be responsible for the maintenance of existing roadways within the limits of
this project starting on the date of the Notice To Proceed / Beginning of Contract Time. Anytime
work is performed in a travel lane, the Contractor shall install portable lane closure signs meeting
the requirement of the MDOT Standard Drawing or MUTCD.

907-105.16--Acceptance. Delete Subsection 105.16 on pages 40 and 41, and substitute the
following.

907-105.16--Acceptance.

907-105.16.1--Partial Acceptance of a Unit. When the Contractor has completed a unit of the
work such as an interchange, a structure, a portion of the road or pavement or one project of a
multi-project contract, the Contractor may request the Engineer to make a final inspection of that
unit; or the Executive Director may order a final inspection of the unit if it is in the public's
interest. If the Engineer finds upon inspection that the unit has been completed in compliance
with the contract and it is a complete facility which can be made available to the public or made
available for the prosecution of work under another contract, the Executive Director may
conditionally accept the unit and conditionally relieve the Contractor of certain contractual
responsibilities as defined in the release.

In the event items of work covered by such release are found to be defective or deficient as
evidenced by unsatisfactory test reports of materials incorporated in the work or other
engineering determination, the release shall terminate upon written notification to the Contractor.
The Contractor shall make all corrections, restorations, constructions or reconstructions deemed
necessary and shall resume all contractual responsibilities until all corrective measures have been
made in accordance with the terms of the contract.

Partial acceptance does not constitute final acceptance of the work, or any part thereof, nor in
any way void or alter any of the terms of the contract.

Relief from "certain contractual responsibilities" as indicated herein may, or may not, include:

40



-3- S. P. No. 907-105-8 -- Cont’d.

(a) Further maintenance of the defined limits of the partially accepted work.

(b) Further public liability for the defined limits of the partially accepted work.

(c) Further liability for liquidated damages as applicable to the value of the partially accepted
work when the quantities for the partially accepted work are separate quantities listed on
the Summary of Quantities sheet of the plans, and the separate quantities and the total
amounts thereof are listed on the Engineer's Estimate. Otherwise, no reduction in
liquidated damages will be made because of such partial acceptance.

Unless specifically provided in the contract, the liability for liquidated damages shall not
be reduced to less than that applicable under the contract for an amount of such work
equal to at least fifty percent (50%) of the total amount of work under the contract.

907-105.16.2--Partial Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection.

If the inspection discloses any work as being unsatisfactory or incomplete, the Engineer will
discuss in detail with the Contractor all discrepancies in the work. Upon correction of the work,
another inspection will be made which shall constitute the final inspection provided the work has
been satisfactorily completed.

However, if during the final inspection the Engineer determines that all work has been
satisfactorily completed save that of growth and coverage of plant establishment on all or part of
the work, the Engineer may recommend partial release of all work except items related to growth
and coverage. Upon such recommendation, the Contractor will be given a partial release of
maintenance and shall be released from further contractual liabilities for the completed work.
The Contractor will retain responsibility for plant establishment and all maintenance and repairs
appurtenant thereto until satisfactory growth and coverage is achieved.

907-105.16.3--Final Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection. If all work provided by the contract has
been completed to the Engineer’s satisfaction, the inspection will constitute the final inspection,
and the Engineer will conditionally release the Contractor of maintenance.

As provided in the contract, in the event items of work are found to be deficient or defective as
evidenced by unsatisfactory test reports of material incorporated into the work, the Contractor
shall assume full responsibility for corrective measures, and shall reassume maintenance and
public liability until such corrective measures are completed to the satisfaction of the Engineer.

907-105.16.4.--Final Acceptance of a Project. Upon evidence that the Contractor has fulfilled
all obligations under the contract, the Executive Director will make final acceptance and notify
the Contractor in writing. Final acceptance of the project will not be given until all obligations
imposed under the contract, including but not limited to the final reporting of payrolls, final
reporting of DBE payments, acceptable certifications and test reports of materials used, etc.,
have been fulfilled.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-107-13
DATE: 11/17/2015

SUBJECT: Permits, Licenses and Taxes

After the second paragraph of Subsection 907-107.02 on page 1, add the following.

Prior to commencing work on any Project, the Contractor shall obtain a Material Purchase
Certificate number (MPC#) from the Mississippi Department of Revenue, pursuant to Miss. Code
Ann. § 27-65-21, and Miss. Admin. Code 35.1V.10.01. Upon receipt of the MPC#, the Contractor
must immediately provide the MPC# to the Contract Administration Division of the Department.
Failure to obtain and submit a MPC# prior to commencing work shall result in the withholding of
payment to the Contractor until such time that a MPC# is obtained and submitted to the
Department.

Delete the last sentence of the last paragraph of Subsection 907-107.02 on page 1, and substitute
the following.

The Department will notify the Mississippi Department of Revenue of the names and addresses
of any Contractors or Subcontractors.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-107-13 CODE: (IS)
| DATE: 05/01/2013
SUBJECT: Legal Relations and Responsibility to Public

Section 107, Legal Relations and Responsibility to Public, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-107.02--Permits, Licenses and Taxes. Delete in toto Subsection 107.02 on page 49 and
substitute the following.

The Contractor or any Subcontractor shall have the duty to determine any and all permits and
licenses required and to procure all permits and licenses, pay all charges, fees and taxes and issue
all notices necessary and incidental to the due and lawful prosecution of the work. At any time
during the life of this contract, the Department may audit the Contractor’s or Subcontractor’s
compliance with the requirements of this section.

The Contractor or any Subcontractor is advised that the “Mississippi Special Fuel Tax Law”,
Section 27-55-501, et seq. and the Mississippi Use Tax Law, Section 27-67-1, et seq., and their
requirements and penalties, apply to any contract or subcontract for construction, reconstruction,
maintenance or repairs, for contracts or subcontracts entered into with the State of Mississippi,
any political subdivision of the State of Mississippi, or any Department, Agency, Institute of the
State of Mississippi or any political subdivision thereof.

The Contractor or any Subcontractor will be subject to one or more audits by the Department
during the life of this contract to make certain that all applicable fuel taxes, as outlined in Section
27-55-501, et seq., and any sales and/or use taxes, as outlined in Section 27-67-1, et seq. are
being paid in compliance with the law. The Department will notify the Mississippi State Tax
Commission of the names and addresses of any Contractors or Subcontractors.

907-107.14--Damage Claims and Insurance.

907-107.14.2--Liability Insurance. Delete Subsection 107.14.2 beginning on page 60 and
| substitute the following.

907-107.14.2.1--General. ~ The Contractor shall carry Contractor's liability, including
subcontractors and contractual, with limits not less than: $500,000 each occurrence; $1,000,000
aggregate; automobile liability - $500,000 combined single limit - each accident; Workers'
Compensation and Employers' Liability - Statutory & $100,000 each accident; $100,000 each
employee; $500,000 policy limit. Each policy shall be signed or countersigned by a Mississippi
Agent or Qualified Nonresident Agent of the Insurance Company.
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The Contractor shall have certificates furnished to the Department from the insurance companies
providing the required coverage. The certificates shall be on the form furnished by the
Department and will show the types and limits of coverage.

907-107.14.2.2--Railroad Protective. The following provisions are applicable to all work
performed under a contract on, over or under the rights-of-way of each railroad shown on the
plans.

The Contractor shall assume all liability for any and all damages to work, employees, servants,
equipment and materials caused by railroad traffic.

Prior to starting any work on railroad property, the Contractor shall furnish satisfactory evidence
to the Department that insurance of the forms and amounts set out herein in paragraphs (a) and
(b) has been obtained. Also, the Contractor shall furnish similar evidence to the Railroad
Company that insurance has been obtained in accordance with the Standard Provisions for
General Liability Policies and the Railroad Protective Liability Form as published in the Code of
Federal Regulations, 23 CFR 646, Subpart A. Evidence to the Railroad Company shall be in the
form of a Certificate of Insurance for coverages required in paragraph (b), and the original policy
of the Railroad Protective Liability Insurance for coverage required in paragraph (a).

All insurance herein specified shall be carried until the contract is satisfactorily complete as
evidenced by a release of maintenance from the Department.

The Railroad Company shall be given at least 30 days notice prior to cancellation of the Railroad
Protective Liability Insurance policy.

For work within the limits set out in Subsection 107.18 and this subsection, the Contractor shall
provide insurance for bodily injury liability, property damage liability and physical damage to
property with coverages and limits no less than shown in paragraphs (a) and (b). Bodily injury
shall mean bodily injury, sickness, or disease, including death at anytime resulting therefrom.
Property damage shall mean damages because of physical injury to or destruction of property,
including loss of use of any property due to such injury or destruction. Physical damage shall
mean direct and accidental loss of or damage to rolling stock and their contents, mechanical
construction equipment or motive power equipment.

(@) Railroad Protective Liability Insurance shall be purchased on behalf of the Railroad
Company with limits of $2,000,000 each occurrence; $6,000,000 aggregate applying
separately to each annual period for lines without passenger trains. If the line carries
passenger train(s), railroad protective liability insurance shall be purchased on behalf of the
Railroad Company with limits of $5,000,000 each occurrence; $10,000,000 aggregate
applying separately to each annual period.

Coverage shall be limited to damage suffered by the railroad on account of occurrences
arising out of the work of the Contractor on or about the railroad right-of-way, independent
of the railroad's general supervision or control, except as noted in paragraph 4 below.

Coverage shall include:
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(1) death of or bodily injury to passengers of the railroad and employees of the railroad
not covered by State workmen's compensation laws,

(2) personal property owned by or in the care, custody or control of the railroads,

(3) the Contractor, or any of the Contractor’s agents or employees who suffer bodily
injury or death as a result of acts of the railroad or its agents, regardless of the
negligence of the railroads, and

(4) negligence of only the following classes of railroad employees:
(i) any supervisory employee of the railroad at the job site

(i) any employee of the railroad while operating, attached to, or engaged on, work
trains or other railroad equipment at the job site which are assigned exclusively
to the Contractor, or

(iii) any employee of the railroad not within (i) or (ii) above who is specifically
loaned or assigned to the work of the Contractor for prevention of accidents or
protection or property, the cost of whose services is borne specifically by the
Contractor or Governmental authority.

(b) Contractor's Liability - Railroad, including subcontractors, XCU and railroad
contractual with limits of $1,000,000 each occurrence; $2,000,000 aggregate. Automobile
with limits of $1,000,000 combined single limit any one accident; Workers' Compensation
and Employer’s Liability - statutory and $100,000 each accident; $100,000 each employee;
$500,000 policy limit. Excess/Umbrella Liability $5,000,000 each occurrence; $5,000,000
aggregate. All coverage to be issued in the name of the Contractor shall be so written as to
furnish protection to the Contractor respecting the Contractor’s operations in performing
work covered by the contract. Coverage shall include protection from damages arising out of
bodily injury or death and damage or destruction of property which may be suffered by
persons other than the Contractor's own employees.

In addition, the Contractor shall provide for and on behalf of each subcontractor by means of a
separate and individual liability and property damage policy to cover like liability imposed upon
the subcontractor as a result of the subcontractor's operations in the same amounts as contained
above; or, in the alternative each subcontractor shall provide same.

907-107.15--Third Party Beneficiary Clause. In the first sentence of the first paragraph of
Subsection 107.15 on page 61, change “create the public” to “create in the public”.

907-107.17--Contractor’s Responsibility for Work. Delete the fifth sentence of the fifth
paragraph of Subsection 107.17 on page 63 and substitute the following.

The eligible permanent items shall be limited to traffic signal systems, changeable message
signs, roadway signs and sign supports, lighting items, guard rail items, delineators, impact
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attenuators, median barriers, bridge railing or pavement markings. The eligible temporary items
shall be limited to changeable message signs, guard rail items, or median barriers.

907-107.18--Contractor’s Responsibility for Utility Property and Services. After the first
sentence of Subsection 107.18 on page 63, add the following:

Prior to any excavation on the project, the Contractor shall contact MS 811 and advise them to
mark all known utilities in the area of the excavation.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-108-38 CODE: (SP)
DATE: 04/18/2016
SUBJECT: Prosecution and Progress

Section 108, Prosecution and Progress, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-108.01--Subletting of Contract.

907-108.01.1--General. At the end of the last paragraph of Subsection 108.01.1 on page 73, add
the following.

The Engineer will have the authority to suspend the work wholly or in part and to withhold
payments because of the Contractor's failure to make prompt payment within 15 calendar days as
required above, or failure to submit the required OCR-484 Form, Certification of Payments to
Subcontractors, which is also designed to comply with prompt payment requirements.

907-108.02--Notice To Proceed. Delete the second paragraph of Subsection 108.02 on page 75
and substitute the following.

The anticipated date of the Notice to Proceed (NTP) / Beginning of Contract Time (BCT) will be
specified in the proposal.

Delete the fourth paragraph of Subsection 108.02 on page 75 and substitute the following.

Upon written request from the Contractor and if circumstances permit, the Notice to Proceed may
be issued at an earlier date subject to the conditions stated therein. The Contractor shall not be
entitled to any monetary damages or extension of contract time for any delay claim or claim of
inefficiency occurring between the early issuance Notice To Proceed date and the Notice to
Proceed date stated in the contract.

907-108.03--Prosecution_and Progress. Delete Subsection 108.03.1 on pages 75 & 76, and
substitute the following.

907-108.03.1--Progress Schedule. On working day projects, the Department will furnish the
Contractor a progress schedule developed for the determination of contract time which may be
used as the contract progress schedule, or the Contractor’s own proposed progress schedule may
be submitted for approval. If the Contractor elects to furnish a progress schedule for approval by
the Engineer, it should be furnished promptly after award of the contract.
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On completion date projects which include A + B projects, the Contractor shall furnish a progress
schedule and be prepared to discuss both its proposed methodologies for fulfilling the scheduling
requirements and its sequence of operations.

On projects using A + C bidding, the Contractor shall furnish a progress schedule and be prepared
to discuss both its proposed methodologies for fulfilling the scheduling requirements and its
sequence of operations.

The Engineer will review Contractor prepared progress schedules and approve schedules as it
relates to compliance with the specifications and logic. The progress schedule must be approved
by the Engineer prior to commencing work. The progress schedule shall be a computer generated
bar-chart type schedule meeting the below minimum requirements. These activities shall be
significantly detailed enough to communicate the Contractor's understanding of the construction
sequencing and phasing of the project.

When preparing the progress schedule, the Contractor shall include the following:

e Show a time scale to graphically show the completion of the work within contract time.

e Define and relate activities to the contract pay items.

e Show all activities in the order the work is to be performed including submittals, submittal
reviews, fabrication and delivery.

e Show all activities that are controlling factors in the completion of the work.

e Show the time needed to perform each activity and its relationship in time to other
activities.

This progress schedule shall provide a bar for each major phase of construction such as, but not
limited to, clearing and grubbing, grading, drainage structures, bridges, base, shoulders, paving,
etc. with an estimated start working day and completion working day for each bar, all within the
specified contract time.

A revised progress schedule may be required within ten days of the occurrence of any one of the
following conditions:

e when a major change occurs in the work
e when a time extension is granted
e when the progress schedule becomes unrealistic

The Engineer's approval of the aforementioned Progress Schedules does not waive any contract
requirements.

In the event the Contractor has not submitted an approvable progress schedule by the beginning of
contract time, the progress schedule prepared by the Department shall be the approved progress
schedule and used to assess contract time.

An approved progress schedule shall be in effect until the date on which a revised schedule is
approved. The approved progress schedule will be the basis for contract time assessment.
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When a Critical Path Method (CPM) schedule is required in the proposal, this schedule will be
used in lieu of the bar graph progress schedule in evaluating work progress. In such case, the same
time frame noted in this subsection for the original submittal along with the update requirements

will apply.

907-108.03.2--Preconstruction Conference. Delete the first paragraph of Subsection 108.03.2
on page 76 and substitute the following.

Prior to commencement of the work, a preconstruction conference shall be held for the purpose of
discussing with the Contractor essential matters pertaining to the prosecution and satisfactory
completion of the work. The Contractor will be responsible for scheduling the preconstruction
conference. The Contractor will advise the Project Engineer in writing 14 days prior to the
requested date that a conference is requested. When the contract requires the Contractor to have a
certified erosion control person, the Contractor’s certified erosion control person shall be at the
preconstruction conference. The Department will arrange for utility representatives and other
affected parties to be present.

Delete the third paragraph of Subsection 108.03.2 on page 76.

907-108.06--Determination and Extension of Contract Time. Delete Subsections 108.06.1 and
108.06.2 on pages 79 thru 85 and substitute the following.

907-108.06.1--Based on Working Day Completion.

907-108.06.1.1--General. Contract Time will be established on the basis of an allowable number
of Working Days, as indicated in the contract. A working day is defined as a day the Contractor
worked or could have worked in accordance with the conditions set forth in Subsection 907-
108.06.1.2, Subparagraphs (a) and (b), except during the months of December, January, and
February.

During the months of December, January, and February, time will be assessed in the miscellaneous
phase regardless of whether or not the Contractor actually works. The value for the time on any
particular day will be determined by dividing the number of anticipated working day shown in the
following table by the number of days in the particular month. This number will be expressed to
three decimal places (0.000)

The span of time allowed for the completion of the work included in the contract will be indicated
in the contract documents and will be known as "Contract Time".

907-108.06.1.2--Contract Time. The following TABLE OF ANTICIPATED WORKING DAYS
indicates an average/anticipated number of working days per month.

49



-4- S. P. No. 907-108-38 -- Cont’d.

TABLE OF ANTICIPATED WORKING DAYS

Month Working Days
January 6
February 7
March 11
April 15
May 19
June 20
July 21
August 21
September 20
October 16
November 11
December 5
Calendar Year 172

NOTE: The above Table is for informational purposes only. The actual working day total
as assessed by the Project Engineer on Form CSD-765 shall govern.

On projects other than A + C projects, available working days will start being assessed at the
original Notice to Proceed/Beginning of Contract Time date shown in the contract documents,
regardless of whether or not the Contractor has been issued an early Notice to Proceed. On A + C
projects, available working days will start being assessed at the original Notice to
Proceed/Beginning of Contract Time date shown in the contract documents, or the earlier Notice
to Proceed/Beginning of Contract Time date if an early Notice to Proceed is allowed.

Available working days will be based on soil and weather conditions and other specific conditions
cited in the contract. The Engineer will determine on each applicable day the extent to which work
in progress could have been productive, regardless of whether the Contractor actually worked.

An available working day will be assessed as follows:

(a) any day of the week, Monday through Friday, exclusive of legal holidays recognized by the
Department in Subsection 108.04.1, in which the Contractor works or could have worked for
more than six (6) consecutive hours on the controlling item(s) of work, as determined by the
Engineer from the approved progress schedule. When the Contractor works or could work more
than four but less than six consecutive hours, one-half (0.5) of an available work day will be
charged for that day. When the Contractor works or could work six or more consecutive hours
during the day, one (1.0) available work day will be charged for that day, and

(b) any Saturday, exclusive of legal holidays recognized by the Department in Subsection

108.04.1, in which the Contractor works for more than six (6) consecutive hours on the
controlling item(s) of work, as determined by the Engineer from the approved progress schedule.
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When the Contractor works less than four consecutive hours during the day, no time will be
charged for that day. When the Contractor works more than four but less than six consecutive
hours, one-half (0.5) of an available work day will be charged for that day. When the Contractor
works six or more consecutive hours during the day, one (1.0) available work day will be charged
for that day.

Should the weather or other conditions be such that four (4) consecutive satisfactory hours are not
available prior to noon (for daytime operations) or midnight (for nighttime operations), no time
will be assessed for that day regardless of the above conditions. However, if the Contractor elects
to work, time will be assessed in accordance with the previous paragraph.

Time will not be charged during any required waiting period for placement of permanent pavement
markings as set forth in Subsection 618.03 provided all other work is complete except growth and
coverage of vegetative items as provided in Subsection 210.01.

Each month the Engineer will complete, and furnish to the Contractor, an "Assessment Report of
Working Days" (CSD-765). This report shows the number of working days assessed during the
estimate period and the cumulative working days assessed to date. The Contractor should review
the Engineer's report as to the accuracy of the assessment and confer with the Resident or Project
Engineer to rectify any differences. Each should make a record of the differences, if any, and
conclusions reached. In the event mutual agreement cannot be reached, the Contractor will be
allowed a maximum of 15 calendar days following the ending date of the monthly report in
question to file a protest Notice of Claim in accordance with the provisions of Subsection 105.17.
Otherwise, the Engineer's assessment shall be final unless mathematical errors of assessment are
subsequently found to exist, and any claim of the Contractor as to such matter shall be waived.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage of
elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-date
by the Contractor, minus any payment for advancement of materials, to the total dollar amount of
the contract. The percentage of time elapsed will be determined by comparing the working days
assessed to-date on Form CSD-765 to the total allowable working days for the contract.

When the "percent complete” lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete™ lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.1.3--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification for
the request. The Contractor's plea that insufficient time was specified is not a valid reason for
extension of time.
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An extension of contract time may be granted for unforeseen utility delays, abnormal delays caused
solely by the State or other governmental authorities, or unforeseeable disastrous phenomena of
nature of the magnitude of earthquakes, hurricanes, named tropical storms, tornadoes, or flooded
essential work areas which are deemed to unavoidably prevent prosecuting the work.

The span of time allowed in the contract as awarded is based on the quantities used for comparison
of bids. If satisfactory fulfillment of the contract requires performance of work in greater quantities
than those set forth in the proposal, the time allowed for completion shall be increased in Working
Days in the same ratio that the cost of such added work, exclusive of the cost of work altered by
Supplemental Agreement for which a time adjustment is made for such altered work in the
Supplemental Agreement, bears to the total value of the original contract unless it can be
established that the extra work was of such character that it required more time than is indicated
by the money value.

Any extension of contract time will be on a working day basis.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the completion
of the work in the contract in accordance with the plans and specifications within the Contract
Time.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.1.4--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an additional
14 calendar days thereafter. If after the end of the 14-day suspension all necessary items of work
have not been completed, time charges will resume. If the specified completion date had not been
reached at the time the Contractor called for a final inspection, the calendar day difference between
the specified completion date and the date the Contractor called for a final inspection will be added
after the 14-day period before starting liquidation damages. If a project is on liquidated damages
at the time a final inspection is scheduled, liquidated damages will be suspended until the final
inspection is conducted and for seven (7) calendar days thereafter. If after the end of the 7-day
suspension all necessary items of work have not been completed, liquidated damages will resume.
When final inspection has been made by the Engineer as prescribed in Subsection 105.16 and all
items of work have been completed, the daily time charge will cease.
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907-108.06.2--Based on Specified Completion Date.

907-108.06.2.1--General. Contract Time will be established on the basis of a Specified
Completion Date indicated in the Contract, or as determined by the Contractor in accordance with
the contract documents. The span of time allowed for the completion of the work included in the
contract will be known as "Contract Time".

For contracts in which a Specified Completion Date is indicated in the Contract, the span of
Contract Time shall be between the date of the Beginning of Contract Time and the Specified
Completion Date indicated in the Contract.

For contracts in which a Completion Date is determined by the Contractor (A + B Contracts), the
span of Contract Time shall be between the date of the Beginning of Contract Time and the date
representing the number of Calendar Days determined by the Contractor to complete the work.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the completion
of the work in the contract in accordance with the plans and specifications within the Contract
Time.

At any given date, the ratio of the accumulated monetary value of that part of the work actually
accomplished to the total contract bid amount adjusted to reflect approved increases or decreases
shall determine the "percent complete” of the work.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage of
elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-date
by the Contractor, minus any payment for advancement of materials, to the total dollar amount of
the contract. The percentage elapsed time shall be calculated as a direct ratio of the expired
Calendar Days to the total Calendar Days provided for in the contract.

When the "percent complete” lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete” lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.2.2--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification for
the request. The Contractor's plea that insufficient time was specified is not a valid reason for
extension of time.

On all completion date contracts, an extension of contract time may be granted for unforeseen
utility delays, abnormal delays caused solely by the State or other governmental authorities, or
unforeseeable disastrous phenomena of nature of the magnitude of earthquakes, hurricanes, named
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tropical storms, tornadoes, or flooded essential work areas which are deemed to unavoidably
prevent prosecuting the work.

The span of time allowed in the contract as awarded is based on the quantities used for comparison
of bids. If satisfactory fulfillment of the contract requires performance of work in greater quantities
than those set forth in the proposal, the time allowed for completion shall be increased in Calendar
Days in the same ratio that the cost of such added work, exclusive of the cost of work altered by
Supplemental Agreement for which a time adjustment is made for such altered work in the
Supplemental Agreement, bears to the total value of the original contract unless it can be
established that the extra work was of such character that it required more time than is indicated
by the money value.

Any extension of contract time will be based on a calendar day basis, excluding Saturdays,
Sundays or legal holidays recognized by the Department in Subsection 108.04.1.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.2.3--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an additional
14 calendar days thereafter. If after the end of the 14-day suspension all necessary items of work
have not been completed, time charges will resume. If the specified completion date had not been
reached at the time the Contractor called for a final inspection, the calendar day difference between
the specified completion date and the date the Contractor called for a final inspection will be added
after the 14-day period before starting liquidation damages. If a project is on liquidated damages
at the time a final inspection is scheduled, liquidated damages will be suspended until the final
inspection is conducted and for seven (7) calendar days thereafter. If after the end of the 7-day
suspension all necessary items of work have not been completed, liquidated damages will resume.
When final inspection has been made by the Engineer as prescribed in Subsection 105.16 and all
items of work have been completed, the daily time charge will cease.

907-108.07--Failure to Complete the Work on Time. Delete the Schedule of Deductions table
in Subsection 108.07 on page 85, and substitute the following.
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Schedule of Deductions for Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge

From More Than To and Including Per Calendar Day
$0 100,000 $ 150
100,000 500,000 360
500,000 1,000,000 540
1,000,000 5,000,000 830
5,000,000 10,000,000 1,200
10,000,000 20,000,000 1,800
20,000,000 ememememeeee- 3,500

907-108.10--Termination of Contractor's Responsibility. In the last sentence of Subsection
108.10 on page 88, change “bond” to “performance and payment bond(s)”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-109-8 CODE: (SP)
| DATE: 09/10/2015
SUBJECT: Measurement and Payment

Section 109, Measurement and Payment, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-109.01--Measurement of Quantities. Delete the third full paragraph of Subsection 109.01
on page 90 and substitute the following.

When requested by the Contractor, material specified to be measured by the cubic yard or ton
may be converted to the other measure as appropriate. Factors for this conversion will be
determined by the District Materials Engineer and agreed to by the Contractor. The conversion
of the materials along with the conversion factor will be incorporated into the contract by
supplemental agreement. The supplemental agreement must be executed before such method of
measurement is used.

After the second sentence of the fourth full paragraph of Subsection 109.01 on page 90, add the
following.

Where loose vehicle measurement (LVVM) is used, the capacity will be computed to the nearest
one-tenth cubic yard and paid to the whole cubic yard. Measurements greater than or equal to
nine-tenths of a cubic yard will be rounded to the next highest number. Measurements less than
nine-tenths of a cubic yard will not be rounded to the next highest number. Example: A vehicle
measurement of 9.9 cubic yards will be classified as a 10-cubic yard vehicle. A vehicle
measurement of 9.8 cubic yards will be classified as a 9-cubic yard vehicle.

907-109.04--Extra and Force Account Work. Delete the first paragraph under Subsection
109.04 on page 91, and substitute the following.

When extra work results for any reason and is not handled as prescribed elsewhere herein, the
Engineer and the Contractor will attempt to agree on equitable prices. When such prices are
agreed upon, a Supplemental Agreement will be issued by the Engineer.

When the Supplemental Agreement process is initiated, the Contractor will be required to submit

to the Engineer a detailed breakdown for Material, Labor, Equipment, Profit and Overhead. The

total allowable markup (which includes Prime Contractor and Subcontractor work, if applicable)
| for Supplemental Agreement work shall not exceed 20%, which also includes tax and bond.

The requirement for detailed cost breakdowns may be waived when a Department’s Bid Item
History exists for the proposed item(s), and the Contractor’s requested price, including mark-up,
is within 20% of the Department’s Bid History cost for that item(s). In any case, the Department
reserves the right to request detailed cost breakdowns from the Contractor on any Supplemental
Agreement request.
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When equitable prices cannot be agreed upon mutually by the Engineer and the Contractor, the
Engineer will issue a written order that work will be completed on a force account basis to be
compensated in the following manner:

In the last sentence of subparagraph (b) in Subsection 109.04 on page 91, change “bond” to
“bond(s)”.

Delete the first and second paragraphs of subparagraph (d) in Subsection 109.04 on page 92 and
substitute the following.

Equipment. For any machinery or special equipment, other than small tools, authorized by the
Engineer, the Contractor will use the rates shown in the book entitled "Rental Rate Blue Book
For Construction Equipment” as published by EquipmentWatch® and is current at the time the
force account work is authorized, unless otherwise allowed by the Engineer. This book shall be
used to determine equipment ownership and operating expense rates. These rates do not include
allowances for operating labor, mobilization or demobilization costs, overhead or profit, and do
not represent rental charges for those in the business of renting equipment. Operating labor and
overhead cost will be allowed. Subject to advance approval of the Engineer, actual
transportation cost for a distance of not more than 200 miles will be reimbursed for equipment
not already on the project. The cost of transportation after completion of the force account work
will be reimbursed except it cannot exceed the allowance for moving the equipment to the work.

907-109.06--Partial Payment.

907-109.06.1--General. Delete the fourth and fifth sentences of the third paragraph of
Subsection 109.06.1 on page 94, and substitute the following.

In the event mutual agreement cannot be reached, the Contractor will be allowed a maximum of
25 calendar days following the Contractor’s receipt of the monthly estimate in question to file in
writing, a protest Notice of Claim in accordance with the provisions Subsection 105.17.
Otherwise, the Engineer's estimated quantities shall be considered acceptable pending any
changes made during the checking of final quantities.

907-109.06.2--Advancement on Materials. Delete Subsection 109.06.2 on pages 94 & 95, and
substitute the following.

907-109.06.2--Advancement on Materials. Partial payments may include advance payment for
certain nonperishable or durable materials such as base aggregates, reinforcing steel, bridge
piling, structural steel, prefabricated bridge components, traffic signal equipment, electrical
equipment, fencing materials, and sign materials with approval of the Engineer. Advance
payment may be requested for structural steel members provided fabrication has been completed
and the members have been declared satisfactory for storage by a Department representative.
The Contractor must make a written request to the Project Engineer for advanced payment and
furnish written consent of the Surety. To qualify for advance payment, materials must be stored
or stockpiled on or near the project or at other locations approved by the Engineer; or in the case
of precast concrete members, treated timber, guard posts and other approved preprocessed
durable and bulky materials, the materials may be stored at the commercial producer's yard
provided it is located in Mississippi; or in the case of prestressed concrete members that may
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require being produced at an out-of-state location, the prestress members shall be produced and
may be stored at the commercial manufacturer’s yard provided it is a PCI certified plant on the
Department’s List of Approved Prestress & Precast Plants and it is located within the continental
United States; or in the case of structural steel members that may require fabrication at an out-of-
state location, the fabricated members may be stored at the location of the commercial
fabricator's yard provided it is located within the continental United States.

Advancements will not be allowed until the Project Engineer has received copies of material
invoices and certified test reports or acceptable certificates of conformance, and in the case of
materials stored at the commercial producer's/fabricator's yard, the material shall be positively
identified for the specific project and a Certificate of Storage issued by the Department or a
designated representative of the Department. Requests for advancements on fabricated structural
steel members and prestress concrete members stored out-of-state will be denied when the
Department does not have available a designated representative to issue a Certificate of Storage.

The Contractor shall make suitable arrangements to the satisfaction of the Engineer for storage
and protection at approved sites or, in the case of materials stored at the commercial producer's
yard located in Mississippi or, in the case of fabricated structural steel members stored at the
commercial fabricator's yard or prestress concrete members stored at a commercial
manufacturer’s yard located within the continental United States, the Contractor shall make
arrangements with the producer/fabricator for suitable storage and protection. If advanced
payment is allowed and the materials are damaged, lost, destroyed or for any reason become
unacceptable, the previous payments will be deducted from subsequent estimates until the
materials are replaced or restored to an acceptable condition. In all cases, the Contractor shall
save harmless the Commission in the event of loss or damage, regardless of cause.

An invoice or an accumulation of invoices for each eligible material must total $10,000 or more
before consideration will be given for making advanced payment. When allowed, advance
payment will be based on verified actual material cost plus transportation charges to the point of
storage. Sales tax, local haul and handling costs shall not be included as material cost.

Advanced payment shall not exceed 100% of the invoice price or 75% of the total contract bid
price for the pay item, whichever is less.

Advanced payment for a component of a pay item shall not exceed 95% of the invoice price or
75% of the total contract bid price for the pay item of which the material is a part, whichever is
less.

Advanced payment will be made only on materials that will be incorporated permanently in the
project.

No advanced payment will be made on minor material items, hardware, etc.

No advanced payment will be made for materials when it is anticipated that those materials will
be incorporated into the project within 60 calendar days.
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Advanced payment will be paid for those materials which are not readily available, and which
can be easily identified and secured for a specific project and for which lengthy stockpiling
periods would not be detrimental.

Where a storage area is used for more than one project, material for each project shall be
segregated from material for other projects, identified, and secured. Adequate access for
auditing shall be provided. All units shall be stored in a manner so that they are clearly visible
for counting and/or inspection of the individual units.

Unless specifically provided for in the contract, advance payment will not be made on materials,
except for fabricated structural steel members or prestress concrete members, stored or
stockpiled outside of the State of Mississippi.

Materials for which an advanced payment has been allowed must be paid for by the Contractor
within 60 days of the estimate on which the advanced payment was first allowed and proof of
said payment must be verified by the supplier. If proof of payment is not furnished within the
allowable 60 days, the advanced payment will be deducted on subsequent current estimates until
such time proof of payment is furnished.

As the materials are incorporated into the work, proportionate reductions for advance payments
shall be made from monthly estimates covering the work performed. Calculation of percentage
of completion, or rate of progress, shall be based on completed work and no consideration will
be given to stockpiled materials.

907-109.07--Changes in Material Costs. Delete the third full paragraph of Subsection 109.07
on page 96 and substitute the following.

A link to the established base prices for bituminous products and fuels will be included in the
contract documents under a Notice to Bidders entitled "Petroleum Products Base Prices."

Delete the last paragraph of Subsection 109.07 on pages 97 & 98, and substitute the following.
Adjustments herein provided shall not apply to fuels consumed or materials incorporated into the
work during any monthly estimate period falling wholly after the expiration of contract time as

defined in Subsection 101.02 of the applicable Mississippi Standard Specifications for Road and
Bridge Construction, and as determined by checked final quantities.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-618-13 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Temporary Construction Signs
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows.

907-618.03--Construction Requirements.

907-618.03.2--Barricades, Signs, and Flaggers. Delete the second paragraph of Subsection
618.03.2 on page 414, and substitute the following.

Flaggers shall be stationed at such points as may be deemed necessary.

Temporary construction signs shall be removed as their use becomes inapplicable. However,
placing temporary signs and their supports flat on the ground outside the shoulder break line will
be allowed.

907-618.05--Basis of Payment. Delete the first two pay items listed on page 418, and substitute
the following.

907-618-A: Maintenance of Traffic - lump sum

907-618-B: Additional Construction Signs - per square foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISIONS NO. 907-823-9 CODE: (SP)
DATE: 04/05/2016
SUBJECT: Preformed Joint Seal

Section 907-823, Preformed Joint Seal, is hereby added to and becomes a part of the 2004 Edition
of the Mississippi Standard Specifications for Road and Bridge Construction as follows.

SECTION 907-823--PREFORMED JOINT SEAL

907-823.01--Description. This work consists of furnishing and installing preformed joint seals in
accordance with these specifications and the details shown in the Plans or drawings provided.

907-823.02--Materials. The Contractor shall furnish a manufacturer's certification stating that the
material used meets the requirements of this specification.

The preformed joint seal shall be one of the following, or an approved equal. The size of the seal,
Type | or Type 11, shall be determined based on the size of the joint opening, as detailed in the
Plans or drawings provided. It is the Contractor’s responsibility to ensure that the size selected is
appropriate for the width of the joint. Type | shall be used for joint openings less than two inches
(2”). Type Il shall be used for joint openings greater than two inches (2”), with the maximum joint
opening being two and one-half inches (2%”). In cases where the joint opening is greater than two
and one-half inches (2%2"), another type of expansion material shall be required as directed by the
Director of Structures, State Bridge Engineer.

1. Silicoflex Joint Sealing System
Manufactured by R.J. Watson, Inc. in Alden, NY
WWW.rjwatson.com

2. Wabo®SPS Joint System
Manufactured by Watson Bowman Acme Corporation in Amherst, NY
www.whbacorp.com

3. Silspec SSS Silicone Strip Seal
Manufactured by SSI Commercial & Highway Construction Materials in Tulsa, OK
WWW.SSicm.com

907-823.03--Construction Methods. Preformed joint seals shall be installed in accordance with
the manufacturer's recommendations. The material shall seal the deck surface, gutters, and curbs
to prevent moisture or other contaminants from leaking through the joints. The joint seal shall be
installed in such a manner that the top surface of the material is within the minimum and maximum
depths below the roadway or bridge surface recommended by the manufacturer.

Saw cutting for the joint repair shall be accomplished by sawing at the locations and depth shown
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on the joint repair detail sheets in the plans or in the contract documents. Saw cuts shall be as near
vertical as possible at the saw line of the repair area. The saw cut depth shall be equivalent to the
installation depth required by the manufacturer’s specifications, and the type specified shall be the
same as the type specified for preformed joint seal.

907-823.04--Method of Measurement. Preformed joint seal of the type specified will be
measured in linear feet along the length of the centerline joint.

Saw cuts of the type specified will be measured by the linear foot along the length of the bridge
deck on each side of the centerline joint.

907-823.05--Basis of Payment. Preformed joint seal, measured as prescribed above, will be paid
for at the contract unit price per linear foot, which shall be full compensation for furnishing all
labor, equipment, tools, materials, and incidentals necessary to complete the work.

Saw cuts, measured as prescribed above, will be paid for at the contract unit price per linear foot,
which shall be full compensation for furnishing all labor, equipment, tools, materials, and
incidentals necessary to complete the work.

Payment will be made under:

907-823-A: Preformed Joint Seal, Type - per linear foot

907-823-B: Saw Cut, Type - per linear foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-845-3 CODE: (SP)
DATE: 8/24/2014
SUBJECT: Coating Existing Structural Steel
PROJECT: EXB-1232-00(005) /107139304 — Lauderdale County

Section 907-845, Coating Existing Structural Steel, is added to the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction as follows.

SECTION 907-845 — COATING EXISTING STRUCTURAL STEEL

907-845.01--Description. This work consists of furnishing all labor, material, and equipment
required for coating existing structural steel in accordance with the requirements of this Section,
by removing and replacing the existing coating where shown in the plans or described herein.

907-845.02--Materials.

907-845.02.1--Coating Systems. One of the following organic zinc/epoxy/urethane three-coat
systems, or an approved equal, shall be used for removal and replacement of paint.

st 2nd 3rd
Carboline Carbozinc 859 Carbogaurd 888 Carbothane 133LH
dft = 3-5 mils dft = 3-5 mils dft = 3-5 mils
Ameron Amercoat 68HS Amercoat 399 Amercoat 450H
dft = 3-5 mils dft = 4-8 mils dft = 3-5 mils
Sherwin Zinc Clad IIT HS Macropoxy 646 Acrolon 218HS
Williams dft = 3-5 mils dft = 5-10 mils dft = 3-6 mils

907-845.02.2--Thinners, Solvents and Cleaners. Only thinners, solvents and cleaners listed on
the coating manufacturer’s product data sheet shall be used.

907-845.02.3--Caulking. Only Caulks that are paintable, compatible with the coating system, and
recommended by the coating manufacturer as part of the coating system shall be used.

907-845.02.4--Soluble Salts Test Kit. Soluble salts test kit shall be in accordance with SSPC-
Guide 15 utilizing a Class A retrieval method. The test sleeve or cell shall create a sealed,
encapsulated environment during ion extraction and be suitable for testing all structural steel
surfaces.

907-845.02.5--Abrasives. Properly sized abrasives shall be used to achieve the required
cleanliness and surface profile. Abrasives shall meet the requirements of SSPC-AB 1, Mineral and
Slag Abrasives, SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives, or SSPC-AB 3,

72
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Ferrous Metallic Abrasive and shall not introduce any contamination that interferes with the
coating application and performance. The Contractor shall provide a certification to the Engineer
that the abrasives used meet the requirements of this specification and do not contain any chlorides
and other salts.

For recycled abrasives, the Contractor shall verify compliance with the conductivity and
cleanliness requirements of SSPC-AB 2 after each recycling or more frequently if required by the
Engineer. A sample shall be selected from each recycling machine in use and water-soluble
contaminant and oil content tests conducted as outlined in SSPC-AB 2 at least one time each week
or more frequently if directed by the Engineer. The non-abrasive residue and lead content tests
shall be conducted as directed by the Engineer. If test results do not meet requirements, the
Engineer shall be notified immediately, the abrasive shall be removed and replaced, the recycling
equipment shall be cleaned, and tests conducted each day to confirm the equipment is functioning
properly. Testing shall return to the weekly testing interval as directed by the Engineer.

907-845.02.6--Rust Preventative Compound. The rust preventative compound shall be a Class
3 compound meeting the requirements of Military Specification MIL-C-11796C, Corrosion
Preventative Compound, Petrolatum, Hot Applied.

907-845.02.7--Storage. Materials shall be stored in conformance with the manufacturer’s
recommendations.

907-845.03--Construction Requirements.

907-845.03.1--Compressed Air. The compressed air system shall be capable of delivering clean,
dry, continuous nozzle pressure to achieve the required surface cleanliness and profile or spray
pattern. The system must comply with the instructions and recommendations of the manufacturer
of the abrasive blasting system or coating application system.

907-845.03.2--Abrasive Blasting System. The blasting system shall be designed to produce the
specified cleanliness and profile.

907-845.03.3--Coating _Application System. The coating application equipment shall be
approved by and in accordance with the Coating Manufacturer’s technical data requirements.

907-845.03.4--Quality Control. The Contractor shall provide a current Corporate Quality
Control Plan approved by SSPC under the SSPC QP1 and SSPC QP2 certifications as appropriate
and a site specific Coating Quality Control Plan to the Engineer at least 14 calendar days prior to
beginning coatings work. The Contractor shall not begin coatings work until the site specific
Coating Quality Control Plan has been approved by the Engineer.

The Contractor shall submit a specific traffic control plan for each phase of the work that conforms
to the project plans and specifications. The Contractor shall not begin work until the traffic control
plan is approved by the Department.

907-845.03.5--Inspection. All inspection equipment shall be maintained in accordance with the
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manufacturer’s instructions, calibrated, and in good working condition. All activities shall be
observed and approved by a quality control coatings inspector meeting the requirements of this
specification. Daily inspection reports shall be maintained at the job site for review by the
Engineer. All daily inspection reports shall be proved to the Engineer upon completion of the
project, or more frequently as requested by the Engineer.

907-845.03.6--Qualifications.

907-845.03.6.1--Field Contractor. The Field Contractor shall provide documentation to the
Engineer at least 14 days prior to beginning work that the field contractor performing any work in
accordance with this specification is certified by SSPC to the requirements of SSPC-QP1 and/or
SSPC-QP2 as appropriate.

907-845.03.6.2--Quality Control Inspectors in the Shop and Field. The Contractor shall
provide documentation to the Engineer that all personnel performing quality control inspections are
certified at a minimum as a National Association of Corrosion Engineers (NACE) Coating
Inspector Level I or a SSPC Level 1 Bridge Coating Inspector, and that they report directly to a
Quality Control Supervisor who is certified either as a NACE Coating Inspector Level 3 or a SSPC
Level 2 Bridge Coating Inspector.

907-845.03.6.3--Certifications.  Certifications shall be maintained for the duration of the
Contract. If the certifications expire, no work shall be performed until certifications are reissued.
The Engineer shall be notified of any change in certification status.

907-845.03.7--Surface Preparation.

907-845.03.7.1--General. The portions of the existing coating designated to be removed and
replaced shall be cleaned, washed, tested, and soluble salts removed. This shall be accomplished
by abrasive blasting or hand and power tool cleaning to remove all existing coating and corrosion
in the intended locations. The edges of all existing coating shall be feathered back to remain a
minimum of three inches (3”) around the area of existing coating to provide a smooth transition.
The edges of the existing coating shall be intact and verified by probing with a dull putty knife in
accordance with SSPC SP 2. The existing coating in the feathered area shall be roughened to
ensure proper adhesion of the new coating. The Engineer shall be notified immediately when any
structural steel appears to be defective.

The portions of the existing coating to remain shall be cleaned, washed, tested, and soluble salts
removed. All surfaces to be coated shall be clean, dry, and free from oil, grease, dirt, dust, soluble
salts, corrosion, peeling, caulking, weld spatter, mill scale and any other surface contaminants.
The surface preparations and coating operations shall be performed so that freshly applied coatings
will not be contaminated by dust or foreign matter. The Contractor shall protect all equipment and
adjacent surfaces not to be coated from surface preparation operations. In the event that any
rusting or contamination occurs after the completion of the surface preparation, the surfaces shall
be prepared again to the initial requirements. Surface preparation work shall be performed only
when the temperature of the steel surface is at least 5°F above the dew point temperature.
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907-845.03.7.2--Mechanical Removal of Surface Defects. All corners resulting from sawing,
burning, or shearing shall be broke. In areas where burning has been used, the flame hardened
surface of the steel shall be removed to the extent necessary to achieve the required surface profile
after abrasive blast cleaning. All weld slag and weld spatter shall be removed. In addition, all
pack rust shall be removed prior to solvent cleaning. All of this work shall be conducted in
accordance with AASHTO/NSBA Steel Bridge Collaboration S 8.1.

907-845.03.7.3--Cleaning. All steel surfaces shall be cleaned in accordance with the requirements
of SSPC-SP 1.

907-845.03.7.4--Washing. All steel surfaces shall be washed during removal of soluble salts in
accordance with the requirements of SSPC-SP WJ-4.

907-845.03.7.5--Soluble Salts Detection _and Removal. The chloride, sulfate and nitrate
concentrations shall be determined on all steel surfaces using soluble salts test kits meeting the
requirements of subsection 907-845.02.4. The concentration levels shall be measured using the
method described in SSPC-TU 4. The tests shall be performed after washing and after each
applied coat of the coating system. Five random locations shall be tested in the first 1,000 square
feet and one random location for each subsequent 1,000 square feet. The non-visible surface
contaminant concentrations on blast-cleaned surfaces shall not exceed 7 pg/cm? for chloride ions,
10 pg/em? for ferrous ions, 17 pg/cm? for sulfate ions, and 10 pg/cm? for nitrate ions. When any
concentration exceeds these levels, the entire surface area shall be rewashed and retested. If
additional washing does not reduce the concentration to the acceptable level, a surface treatment or
water additive may be used. Surface treatment or water additive shall be approved by the coating
system supplier and the Engineer.

907-845.03.7.6--Abrasive Blast Cleaning. Steel shall be prepared by abrasive blast cleaning to
“Near-White” metal condition as defined in SSPC-SP 10. SSPC VIS 1 shall be used as an aid in
establishing cleanliness. After abrasive blast cleaning, the surface profile shall meet the
requirements of the coating manufacturer’s product data sheet. The surface profile shall be
determined by using replica tape in accordance with ASTM D 4417, Method C.

All abrasive blast cleaning shall be performed within a containment system to ensure confinement
of all particulates. The containment system shall be designed to comply with all applicable
Federal, State, and Local regulations. The abrasive blast cleaning shall not produce holes, cause
distortion, remove metal, or cause thinning of the substrate.

907-845.03.7.7--Hand and Power Tool Cleaning. Steel shall be prepared by power and hand
tool cleaning as defined in SSPC-SP 11, SSPC-SP 3, and SSPC-SP 2 for touch up and repair when
approved by the Engineer. SSPC-VIS 3 shall be used as an aid in establishing cleanliness.

907-845.03.8--Application.

907-845.03.8.1--General. All of the paint on the exposed steel surfaces shall be removed and re-
coated, unless otherwise noted or otherwise directed by the Engineer. A coating of rust
preventative compound shall be applied to all machine finished or similar surfaces not to be coated
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as directed by the Engineer. Prior to the application of any coating, the substrate shall be inspected
for contamination and defects, and the surface prepared before application of the next coat. Each
coat including a stripe coat shall be applied in a color that contrasts with the substrate or preceding
coat.

907-845.03.8.2--Weather and Temperature Limitations. Spray coating shall not be performed
when the measured wind speed in the immediate coating area is above 15 miles per hour. Coatings
shall not be applied when contamination from rainfall is imminent or when the ambient air
temperature, relative humidity, dew point temperature, or temperature of the steel is outside limits
of the coating manufacturer’s product data sheet.

907-845.03.8.3--Sealing Using Caulk. The perimeter of all faying surfaces, cracks and crevices,
joints open less than 1/2 inch, and skip-welded joints shall be completely sealed using caulk. The
caulk shall be applied to the joint following the caulk manufacturer’s recommendations. The caulk
bead shall have a smooth and uniform finish and be cured according to the caulk manufacturer’s
recommendation prior to the application of the coating system.

907-845.03.8.4--Protection_of Adjacent Surfaces. All surfaces and working mechanisms not
intended to be coated during the application of coatings shall be protected. Surfaces that have been
contaminated with coatings shall be cleaned until all traces of the coating have been removed.
Material from cleaning and coating operations shall not be dispersed outside the work site.

907-845.03.8.5--Mixing and Thinning. All coatings shall be mixed in accordance with the
manufacturer’s product data sheet. Only complete kits shall be mixed. Thinners and solvents shall
be in accordance with the requirements of the coating manufacturer’s product data sheet. The
amount of thinner added shall not exceed any State and Federal regulations regarding Volatile
Organic Compounds (VOC). All mixing operations shall be performed over an impervious surface
with provisions to prevent runoff to grade of any spilled material.

907-845.03.8.6--Application Methods. The Contractor shall use coating application equipment
and apply coatings per the coating manufacturer’s product data sheet. Application with brushes
may be permitted for minor touchup of spray applications, stripe coats, or when otherwise
approved by the Engineer. Spray equipment shall be adjusted to produce an even, wet coat with
minimum overspray. Coatings shall be applied in even, parallel passes, overlapping fifty percent
(50%). Coatings shall be agitated during application as required by the coating manufacturer’s
product data sheet.

907-845.03.8.7--Stripe Coating. Stripe coats shall be applied to achieve complete coverage and
proper thickness on welds, corners, crevices, sharp edges, bolts, nuts, rivets, and rough or pitted
surfaces.

907-845.03.8.8--Thickness of Coats. Coatings shall be applied to the thickness as identified in the
manufacturer’s product data sheet. After application of each coat, the surfaces shall be thoroughly
inspected and the dry film thickness (DFT) measured in accordance with SSPC-PA 2. When the
DFT is deficient or excessive, corrections shall be made in accordance with the coating
manufacturer’s recommendations and retest the area.
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907-845.03.8.9--Coating Drying, and Curing. Coatings shall be applied within the time
specified by the coating manufacturer’s product data sheet for drying and recoating. Before
handling, cure shall be tested in accordance with the manufacturer’s recommended method. When
the manufacturer’s technical data sheet does not state a specified cure test, the requirements of
ASTM D 5402 for organic zinc primers shall be met. The Contractor shall obtain the acceptance
criteria from the coating manufacturer and report the results to the Engineer.

907-845.03.8.10--Coating Finish. Each coat shall be applied free of runs, sags, blisters, bubbles,
and mud cracking; variations in color, gloss, or texture, holidays, excessive film buildup, foreign
contaminants, orange peeling, and overspray.

907-845.03.9--Touchup and Repair. All welds, rivets, bolts, and all damaged or defective
coating and rusted areas shall be cleaned and coated. Upon approval by the Engineer, aluminum
mastic may be used in accordance with the manufacturer’s recommendations. Aluminum mastic
shall contain aluminum pigment and minimum 80% volume solids.

907-845.03.10--Protection of the Environment, Public, and Workers.

907-845.03.10.1--General. Plans and programs shall be established to protect the environment,
public, contractor employees, and other workers from exposure to toxic heavy metals as well as
releases and emissions of hazardous materials and nuisance dusts. All coating application and
removal operations shall be conducted in compliance with EPA, OSHA, and other applicable
Federal, State and local regulations. A contingency plan shall be provided for the remediation of
water and land in the event of contamination by solid or liquid paint and contaminated water.

907-845.03.10.2--Environmental Protection. Plans and programs for the protection of the
environment and public based on the applicable EPA requirements, the requirements of this
Specification, and the Contract Documents shall be prepared and submitted to the Engineer. The
plans and programs shall also include the protection of the air, soil/ground, and water.

907-845.03.10.2.1--Pollution Control. The Contractor shall submit a written pollution control
and monitoring plan at the preconstruction meeting or as directed by the Engineer which clearly
describes the means for complying with all Local, State and Federal regulations including pollution
control provisions specified herein. The written plan shall be in accordance with SSPC Project
Design: Industrial Lead Paint Removal Handbook, Volume II, Phase 6, Environmental Monitoring,
and specifically include, but not be limited to, providing a scaled map of the work site layout
showing the proposed number and location of soil sampling, Total Suspended Particulate (TSP)
monitoring sites, waste storage areas, staging areas, temporary waste storage areas, and ambient air
and personnel sampling frequency.

The Contractor shall comply with all applicable Federal, State, and Local rules and regulations. In
the event a violation of any environmental regulation or a failure to properly execute any pollution
control provisions occurs, the Contractor shall immediately cease all operations. Operations shall
only resume after written proposed corrective procedures have been submitted to and approved by
the Engineer and implemented.

77



-7- S. P. No. 907-845-3 -- Cont’d.

907-845.03.10.2.2--Permits. The Contractor shall submit all required permits from all applicable
regulatory agencies to the Engineer prior to the commencement of any work. The Contractor shall
seek permit determination from these regulatory agencies to avoid any potential permit non-
compliance issues during work activities. The Contractor shall be responsible for all liability
resulting from non-compliance with pertinent rules and regulations including permit requirements.

907-845.03.10.2.3--Ambient Air Quality Compliance and Protection of the Air.

907-845.03.10.2.3.1--Visible Emissions. The visible emissions shall be accessed using EPA
Method 22, Timing of Emissions as defined by 40 CFR 60, Appendix A, Standards of
Performance for New Stationary Sources. During abrasive blasting, the Contractor shall not allow
visible emissions from a containment to exceed a random cumulative duration of more than one
percent (1%) of the workday (SSPC Guide 6, Level 1 Emissions). During pressurized water
cleaning for removal of soluble salts, The Contractor shall not allow visible emissions from a
containment to exceed a random cumulative duration of more than ten percent (10%) of the
workday (SSPC Guide 6, Level 3 Emissions).

907-865.03.10.2.3.2--Total Suspended Particulate (TSP) Matter. Emissions from the
containment area shall be controlled to prevent exceeding the TSP Lead of 1.5 pg/m? over a 90-day
period, or the daily and adjusted daily allowances of SSPC-TU 7. TSP Lead monitoring shall be
conducted in accordance with 40 CFR 50, Appendix B, Reference Method for Determination of
TSP Matter in the Atmosphere (high volume sampler required), and 40 CFR 50, Appendix G,
Reference Method for Determination of TSP Matter Collected from Ambient Air. The TSP Lead
monitoring equipment shall be positioned in general accordance with 40 CFR 58, Ambient Air
Quality Surveillance.

When lead is present in the coating, TSP Lead background monitoring shall be performed for a
period of three (3) days prior to the beginning of abrasive blast cleaning operations. The results
from background monitoring and the first week of monitoring during abrasive blast cleaning shall
be submitted to the Engineer for review within five (5) calendar days after the first week of work.
Monitoring shall continue unless otherwise directed by the Engineer.

907-865.03.10.2.3.3--Requlated Area. A regulated area around the work site shall be established
to prohibit unauthorized persons from areas where exposure to hazardous airborne metals may
exceed the following action levels:

Airborne Metals Action Level
Lead 30 ug/m’
Cadmium 2.5 ug/m?
Arsenic 5 ug/m?
Hexavalent Chromium (Cr6+) 2.5 ug/m?

Monitoring shall be conducted in accordance with the National Institute for Occupational Safety
and Health (NIOSH) procedures upon initiation of dust producing operations and the test results
shall be submitted to the Engineer within 72 hours of sampling. Sample results shall be reported as
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8-hour Time Weighted Averages (TWA). The regulated area shall be re-established and additional
sampling shall be performed when the results exceed the action levels or when directed by the
Engineer. All pertinent data shall be documented in a field logbook. Air-sampling pumps shall be
positioned around the project perimeter where the public or personnel can approach the work area.
Sampler inlets shall be placed at breathing height. The regulated area shall be clearly marked by
the use of warning signs, rope, barrier tape, or temporary construction fencing.

907-845.03.10.2.4--Soil/Ground Quality. The ground beneath and in proximity to the structure
shall be inspected in the presence of the Engineer for visible paint chips to establish an initial job
site cleanliness standard. When heavy metals are in the existing coatings, soil samples shall be
tested prior to the beginning of operations and after project completion for heavy metals. The
number and specific locations where the initial samples are taken shall be documented as outlined
in the SSPC Project Design-Industrial Lead Paint Removal Handbook, Volume 2 to ensure the post
samples are collected from the same locations. All samples shall be submitted to the Engineer for
review. If the project activities increase the heavy metal content in soil to more than 20% above
the pre-job geometric mean or 100% at any one location, the site shall be returned to the pre-job
levels. Additional soil testing shall be conducted as necessary to determine the extent of
contamination.

In addition, a pre- and post-soil sampling plan shall be submitted for storage areas identifying the
sample location, depth, analyses list, lab certification, and turnaround time. Once approved by the
Engineer, sampling results shall be submitted along with a scaled drawing indicating designated
sample locations.

907-845.03.10.2.5--Water Quality. The Contractor shall not release, discharge or otherwise cause
hazardous materials, debris, waste, or paint chips to enter the water. The Contractor shall also
protect against releases due to rain and methods of surface preparation from reaching rivers,
streams, lakes, storm drains, or other bodies of water.

907-845.03.10.3--Containment System. The Contractor shall submit a written containment
system design plan in accordance with this subsection and the contract documents at the pre-
construction conference or as directed by the Engineer which clearly describes the proposed
containment system applicable to the intended removal method and in accordance with the
requirements outlined herein and SSPC Guide 6, Guide for Containing Debris Generated During
Paint Removal Activities. The plan shall include, but is not limited to, removal method; methods
for collecting debris; and containment enclosure components. Fire retardant materials shall be
used. Containment drawings, calculations, and assumptions, including ventilation criteria if
applicable, shall be provided signed and sealed by the Contractor’s Engineer of Record
experienced with containment systems. A complete structural impact analysis prepared by a
Specialty Engineer shall be provided to verify the existing structure can withstand the dead, live
and wind loads imposed upon the structure due to the containment system. The lighting inside the
containment shall be in accordance with SSPC Guide 12, Guide for Illumination of Industrial
Painting Projects. Lighting shall have a minimum intensity of 10 ft-cd for general, 20 ft-cd for
work, and 50 ft-cd for inspection. All drawings and calculations shall be submitted and accepted
before any work begins. A clear description of the ventilation system components and information
shall be provided including the fan curve and design point on the proposed dust collector. The
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Design shall provide ventilation according to the notes provided in SSPC Guide 6: 100 feet per
minute for cross draft and 50-60 feet per minute for downdratft.

The immediate area of the structure shall be isolated to ensure compliance with current and permit
requirements for air, water, soil, and pollution prevention. The containment system shall be
protected from vehicular and pedestrian traffic. Paint, paint chips, or other debris shall not fall
outside of the containment area under any circumstances. Any damage created by fastening,
bracing, or handling the scaffolding and staging shall be repaired. If a suspended platform is
constructed, rigid or flexible materials shall be used as needed to create an air and dust
impenetrable enclosure. The platform and its components shall be designed and constructed to
support at least four (4) times its maximum intended load without failure, with wire cables capable
of supporting at least six (6) times their maximum intended load without failure. The Contractor
shall strictly comply with all applicable OSHA regulations regarding scaffolding. The category
and class of containment shall be as required in the Contract Documents.

907-845.03.10.4--Protection of Adjacent Areas. All areas adjacent to abrasive blast cleaning,
including machinery and deck grating, shall be protected. Before the commencement of any
cleaning and coating operations, a control plan shall be provided for the protection of adjacent
surfaces from damage by nearby blasting and coating to the Engineer for review. Any damage to
adjacent areas shall be repaired. The repair procedure shall be submitted to the Engineer for
acceptance prior to any remediation.

907-845.03.10.5--Worker Protection. The Contractor shall be responsible for complying with all
current OSHA regulations regarding worker protection as it relates to the duties required by this
Specification. Appropriate safety procedures shall be implemented for all hazards on the job site
whether specifically identified herein or not.

907-845.03.11--Waste Handling and Management.

907-845.03.11.1--General. A waste management program plan shall be prepared which addresses
the applicable requirements from EPA regulations for hazardous waste management and the
Contract Documents. Include provisions for the handling and disposal of non-hazardous waste.
The Contractor shall dispose of all waste in accordance with all federal, state, and local laws and
regulations.

907-845.03.11.2--Collection and Handling of Waste. All paint removal debris, both solid and
liquid, shall be properly classified, packaged and stored in accordance with SSPC Guide 7, Guide
for the Disposal of Lead-Contaminated Surface Preparation Debris, the Federal Water Pollution
Control Act with amendments, and all other current government regulations and guidelines. The
Contractor shall comply with the Resource Conservation and Recovery Act to include, at a
minimum, CFR 40 260 through CFR 40 268. Prior to identification and storage, the Contractor
shall separate solid and liquid waste, and separate individual waste streams.

907-845.03.11.3--Testing _and Analysis.  Laboratory analyses for all waste stream and
environmental samples shall be conducted by an EPA certified, independent laboratory with an
approved Quality Assurance Plan. Laboratory analyses for worker monitoring and regulated area
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samples shall be conducted by an American Industrial Hygiene Association (AIHA) metals
accredited laboratory. A copy of all sampling and test reports shall be provided no later than 72
hours after collection of samples.

907-845.03.11.4--Waste ldentification. Samples shall be collected in accordance with EPA SW
846, Test Methods for Evaluating Solid Waste - Physical/Chemical Methods. A random and
representative sampling technique shall be used. A minimum of four representative samples shall
be collected of each waste stream. These waste streams shall include, but are not limited to, water,
paint chips, dust, and paint chips mixed with disposable abrasives and debris. The Contractor shall
complete the initial sampling of each waste stream immediately upon filling the first drum, but
shall not allow waste to accumulate for longer than seven (7) days before sampling.

After the representative samples are collected, they shall be sent immediately to the EPA certified
laboratory for analysis. Unless otherwise directed by the Engineer, required by State regulations,
or required by the waste recycling or disposal facility, once each waste stream is sampled, tested,
and classified, additional sampling and analysis will not be required for subsequent shipments
unless the waste stream changes. Samples shall be submitted to an approved laboratory to be
tested for arsenic, barium, cadmium, hexavalent chromium, lead, mercury, selenium, and silver in
accordance with EPA Method 3050 and Method 6010 (content) and EPA Method 1311, Toxicity
Characteristics Leaching Procedures (TCLP). Each sample shall be clearly marked with sample
number, date and time of sampling, name of collector, and location of collection.

Chain of custody forms shall be maintained for each sample. Each sample shall be entered on a
sample analysis request form. The sample numbers, type of waste, amount of each sample,
distribution of samples, signature and all other information shall be entered into field logbook.

907-845.03.11.5--Waste Storage. Waste from the control devices, equipment, and all work
surfaces shall be collected on a daily basis. Hazardous and non-hazardous waste shall be kept
separate. Blasting debris shall not be mixed with any other type of waste. Waste shall be placed in
approved storage drums.

All hazardous waste within a regulated area shall be located. The maximum weight for each drum,
when filled, shall be 821 Ibs. All drums shall be properly sealed and labeled. Waste storage drums
shall be transported to a secured, marked, temporary storage area. The temporary storage area
shall be located on well-drained ground not susceptible to flooding or storm water run-off. Drums
shall be placed on pallets and covered with fiber reinforced, impermeable tarpaulins. Drums shall
be stored no more than two drums wide and two drums high. Drums shall be arranged so that
labels are easily readable. Waste shall not be stored in the temporary storage area longer than 90
days.

907-845.03.11.6--Waste Disposal. All hazardous and non-hazardous waste shall be transported,
treated and disposed of. The Engineer shall be notified a minimum of three (3) weeks prior to the
date of shipment of any waste to an off-site facility. The Engineer shall be provided with
documentation that the receiving disposal facilities are properly licensed. Manifests shall be
provided for all hazardous and non-hazardous waste shipments. Any waste disposal subcontractors
shall be identified and provide the Engineer with a copy of their licensing to perform waste
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disposal and transport operations.

907-845.03.11.7--Permits. The Contractor shall be responsible for all liability resulting from non-
compliance with pertinent rules and regulations including permit requirements.

907-845.04--Method of Measurement. Coating Existing Structural Steel will be measured as a
lump sum quantity.

907-845.05--Basis_of Payment. Coating Existing Structural Steel, measured as prescribed
above, will be paid for at the contract lump sum price which shall be full compensation for all
materials, labor, tools, equipment, containment systems, testing, , removal and disposal of the
existing coating, and all incidentals necessary for completing the work as described herein.

Payment will be made under:

907-845-A: Coating Existing Structural Steel - lump sum
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SECTION 905 -PROPOSAL

Date

Muississippi Transportation Commission
Jackson, Mississippi

Sirs: The following proposal is made on behalf of
of

for constructing the following designated project(s) within the time(s) hereinafter specified.

The plans are composed of drawings and blue prints on file in the offices of the Mississippi Department of
Transportation, Jackson, Mississippi.

The Specifications are the current Standard Specifications of the Mississippi Department of Transportation
approved by the Federal Highway Administration, except where superseded or amended by the plans, Special Provisions
and Notice(s) to Bidders attached hereto and made a part thereof.

I (We) certify that | (we) possess a copy of said Standard and any Supplemental Specifications.

Evidence of my (our) authority to submit the Proposal is hereby furnished. The proposal is made without collusion
on the part of any person, firm or corporation. | (We) certify that | (we) have carefully examined the Plans, the
Specifications, including the Special Provisions and Notice(s) to Bidders, herein, and have personally examined the site of
the work. On the basis of the Specifications, Special Provisions, Notice(s) to Bidders, and Plans, | (we) propose to furnish
all necessary machinery, tools, apparatus and other means of construction and do all the work and furnish all the materials
in the manner specified. | (We) understand that the quantities mentioned herein are approximate only and are subject to
either increase or decrease, and hereby propose to perform any increased or decreased quantities of work at the unit prices
bid, in accordance with the above.

I (We) acknowledge that this proposal will be found irregular and/or non-responsive unless a certified check,
cashier's check, or Proposal Guaranty Bond in the amount as required in the Advertisement (or, by law) is submitted
electronically with the proposal or is delivered to the Contract Administration Engineer prior to the bid opening time
specified in the advertisement.

INSTRUCTION TO BIDDERS: Alternate and Optional Items on Bid Schedule.

1. Two or more items entered opposite a single unit quantity WITHOUT DEFINITE DESIGNATION AS
"ALTERNATE ITEMS" are considered as "OPTIONAL ITEMS". Bidders may or may not indicate on bids the
Optional Item proposed to be furnished or performed WITHOUT PREJUDICE IN REGARD TO
IRREGULARITY OF BIDS.

2. ltems classified on the bid schedule as "ALTERNATE ITEMS" and/or "ALTERNATE TYPES OF
CONSTRUCTION" must be preselected and indicated on bids. However, "Alternate Types of Construction™ may
include Optional Items to be treated as set out in Paragraph 1, above.

3. Optional items not preselected and indicated on the bid schedule MUST be designated in accordance with
Subsection 102.06 prior to or at the time of execution of the contract.

4. Optional and Alternate items designated must be used throughout the project.

| (We) further propose to perform all “force account or extra work" that may be required of me (us) on the basis provided
in the Specifications and to give such work my (our) personal attention in order to see that it is economically performed.

I (We) further propose to execute the attached contract agreement (Section 902) as soon as the work is awarded to me (us),
and to begin and complete the work within the time limit(s) provided for in the Specifications and Advertisement. | (We)
also propose to execute the attached contract bond (Section 903) in an amount not less than one hundred (100) percent of
the total of my (our) part, but also to guarantee the excellence of both workmanship and materials until the work is finally
accepted.

I (We) shall submit electronically with our proposal or deliver prior to the bid opening time a certified check, cashier's
check or bid bond for five percent (5%) of total bid and hereby agree that in case of my (our) failure to execute the
contract and furnish bond within Ten (10) days after notice of award, the amount of this check (bid bond) will be forfeited
to the State of Mississippi as liquidated damages arising out of my (our) failure to execute the contract as proposed. It is
understood that in case | am (we are) not awarded the work, the check will be returned as provided in the Specifications.




SECTION 905 -- PROPOSAL (CONTINUED)

I (We) hereby certify by digital signature and electronic submission via Bid Express of the Section 905 proposal below, that
all certifications, disclosures and affidavits incorporated herein are deemed to be duly executed in the aggregate, fully
enforceable and binding upon delivery of the bid proposal. 1 (We) further acknowledge that this certification shall not extend
to the bid bond or alternate security which must be separately executed for the benefit of the Commission. This signature does
not cure deficiencies in any required certifications, disclosures and/or affidavits. | (We) also acknowledge the right of the
Commission to require full and final execution on any certification, disclosure or affidavit contained in the proposal at the
Commission’s election upon award. Failure to so execute at the Commission’s request within the time allowed in the Standard
Specifications for execution of all contract documents will result in forfeiture of the bid bond or alternate security.

Respectfully Submitted,

DATE
Contractor
BY
Signature
TITLE
ADDRESS
CITY, STATE, ZIP
PHONE
FAX
E-MAIL
(To be filled in if a corporation)
Our corporation is chartered under the Laws of the State of and the
names, titles and business addresses of the executives are as follows:
President Address
Secretary Address
Treasurer Address

The following is my (our) itemized proposal.

Revised 1/2016



Section 905 EXB-1232-00(005) / 107139304
Proposal(Sheet 2-1) Lauderdale

Bridge Repair on 1-20/1-59 Bridge No. 153.0B, known as State Project No. EXB-1232-00(005) / 107139304 in Lauderdale County.

Line no. Item Code Adj Code  Quantity Units Description[Fixed Unit Price]

Roadway Items
0010 619-D1001 48 Square Feet Standard Roadside Construction Signs, Less than 10 Square Feet
0020 619-D2001 556 Square Feet Standard Roadside Construction Signs, 10 Square Feet or More
0030 619-G4001 96 Linear Feet Barricades, Type III, Single Faced
0040 619-G7001 4 Each Warning Lights, Type "B"
0050 620-A001 1 Lump Sum Mobilization
0060 907-618-A001 1 Lump Sum Maintenance of Traffic

Bridge Items

0070 202-B298 794 Linear Feet Removal of Existing Joint Material
0080 808-A001 (S) 1,236 Linear Feet Joint Preparation
0090 907-823-A001 412 Linear Feet Preformed Joint Seal, Type I
0100 907-823-A002 206 Linear Feet Preformed Joint Seal, Type II
0110 907-823-B001 794 Linear Feet Saw Cut, Type I
0120 907-823-B002 396 Linear Feet Saw Cut, Type II
0130 907-824-PP093 1 Lump Sum Bridge Repair, Pin and Bearing Reset
0140 907-824-PP101 26 Cubic Feet Bridge Repair, Epoxy Repair
0150 907-845-A002  (S) 1 Lump Sum Coating Existing Structural Steel

(Date Printed 04/28/16)
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TO: EXECUTIVE DIRECTOR, MISSISSIPPI DEPARTMENT OF TRANSPORTATION
JACKSON, MISSISSIPPI

CERTIFICATE

If awarded this contract, | (we) contemplate that portions of the contract will be sublet. 1 (we) certify
that those subcontracts which are equal to or in excess of fifty thousand dollars ($50,000.00) will be in
accordance with regulations promulgated and adopted by the Mississippi State Board of Contractors on

September 8, 2011.
I (we) agree that this notification of intent DOES NOT constitute APPROVAL of the subcontracts.

(Individual or Firm) (Address)
(Individual or Firm) (Address)
(Individual or Firm) (Address)
(Individual or Firm) (Address)

NOTE: Failure to complete the above DOES NOT preclude subsequent subcontracts. Subsequent
subcontracts, if any, equal to or in excess of fifty thousand dollars ($50,000.00) will be in
accordance with regulations promulgated and adopted by the Mississippi State Board of

Contractors on September 8, 2011.

Contractor

REV. 1/2016



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
CERTIFICATION

(Name of person signing bid)

individually, and in my capacity as of
(Title of person signing bid)

(Name of Firm, partnership, or Corporation)
do hereby certify under penalty of perjury under the laws of the United States and the State of Mississippi

that , Bidder
(Name of Firm, Partnership, or Corporation)

on Project No. EXB-1232-00(005) / 107139304

in Lauderdale County(ies), Mississippi, has not either
directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate
officers or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds are not currently under
suspension, debarment, voluntary exclusion or determination of ineligibility; nor have a debarment pending;
nor been suspended, debarred, voluntarily excluded or determined ineligible within the past three years by
the Mississippi Transportation Commission, the State of Mississippi, any other State or a federal agency; nor
been indicted, convicted or had a civil judgment rendered by a court of competent jurisdiction in any matter
involving fraud or official misconduct within the past three years.

Do exceptions exist and are made a part thereof? Yes/No
Any exceptions shall address to whom it applies, initiating agency and dates of such action.

Note: Exceptions will not necessarily result in denial of award but will be considered in determining bidder
responsibility. Providing false information may result in criminal prosecution or administrative sanctions.

All of the foregoing is true and correct.

(1/2016 S)



SECTION 902

CONTRACT FOR EXB-1232-00(005) / 107139304

LOCATED IN THE COUNTY(IES) OF Lauderdale

STATE OF MISSISSIPPI,
COUNTY OF HINDS

This contract entered into by and between the Mississippi Transportation Commission on one hand, and the
undersigned contractor, on the other witnesseth;

That, in consideration of the payment by the Mississippi Transportation Commission of the prices set out in the
proposal hereto attached, to the undersigned contractor, such payment to be made in the manner and at the time of times
specified in the specifications and the special provisions, if any, the undersigned contractor hereby agrees to accept the
prices stated in the proposal in full compensation for the furnishing of all materials and equipment and the executing of all
the work contemplated in this contract.

It is understood and agreed that the advertising according to law, the Advertisement, the instructions to bidders, the
proposal for the contract, the specifications, the revisions of the specifications, the special provisions, and also the plans for
the work herein contemplated, said plans showing more particularly the details of the work to be done, shall be held to be,
and are hereby made a part of this contract by specific reference thereto and with like effect as if each and all of said
instruments had been set out fully herein in words and figures.

It is further agreed that for the same consideration the undersigned contractor shall be responsible for all loss or damage
arising out of the nature of the work aforesaid; or from the action of the elements and unforeseen obstructions or
difficulties which may be encountered in the prosecution of the same and for all risks of every description connected with
the work, exceptions being those specifically set out in the contract; and for faithfully completing the whole work in good
and workmanlike manner according to the approved Plans, Specifications, Special Provisions, Notice(s) to Bidders and
requirements of the Mississippi Department of Transportation.

It is further agreed that the work shall be done under the direct supervision and to the complete satisfaction of the
Executive Director of the Mississippi Department of Transportation, or his authorized representatives, and when Federal
Funds are involved subject to inspection at all times and approval by the Federal Highway Administration, or its agents as
the case may be, or the agents of any other Agency whose funds are involved in accordance with those Acts of the
Legislature of the State of Mississippi approved by the Governor and such rules and regulations issued pursuant thereto by
the Mississippi Transportation Commission and the authorized Federal Agencies.

The Contractor agrees that all labor as outlined in the Special Provisions may be secured from list furnished by

It is agreed and understood that each and every provision of law and clause required by law to be inserted in this
contract shall be deemed to be inserted herein and this contract shall be read and enforced as though it were included
herein, and, if through mere mistake or otherwise any such provision is not inserted, then upon the application of either
party hereto, the contract shall forthwith be physically amended to make such insertion.

The Contractor agrees that he has read each and every clause of this Contract, and fully understands the meaning of
same and that he will comply with all the terms, covenants and agreements therein set forth.

Witness our signatures this the day of ,
Contractor(s)
By MISSISSIPPI TRANSPORTATION COMMISSION
Title By
Signed and sealed in the presence of: Executive Director

(names and addresses of witnesses)

Secretary to the Commission

Award authorized by the Mississippi Transportation Commission in session on the day of
, , Minute Book No. , Page No.

Revised 8/06/2003



SECTION 903
PERFORMANCE AND PAYMENT BOND

CONTRACT BOND FOR: EXB-1232-00(005) / 107139304

LOCATED IN THE COUNTY(IES) OF: Lauderdale

STATE OF MISSISSIPPI,
COUNTY OF HINDS

Know all men by these presents: that we,

(Contractor)
Principal, a

residing at in the State of
and
(Surety)
residing at in the State of ,

authorized to do business in the State of Mississippi, under the laws thereof, as surety, effective as of the contract date

shown below, are held and firmly bound unto the State of Mississippi in the sum of

($ ) Dollars, lawful money of the United States of America, to be paid to it for which

payment well and truly to be made, we bind ourselves, our heirs, administrators, successors, or assigns jointly and
severally by these presents.

The conditions of this bond are such, that whereas the said

principal, has (have) entered into a contract with the Mississippi Transportation Commission, bearing the date of

day of A.D. hereto annexed, for the construction of certain projects(s) in

the State of Mississippi as mentioned in said contract in accordance with the Contract Documents therefor, on file in the

offices of the Mississippi Department of Transportation, Jackson, Mississippi.

Now therefore, if the above bounden
in all things shall stand to and abide by and well and truly observe, do keep and perform all and
singular the terms, covenants, conditions, guarantees and agreements in said contract, contained on his (their) part to be
observed, done, kept and performed and each of them, at the time and in the manner and form and furnish all of the
material and equipment specified in said contract in strict accordance with the terms of said contract which said plans,
specifications and special provisions are included in and form a part of said contract and shall maintain the said work
contemplated until its final completion and acceptance as specified in Subsection 109.11 of the approved specifications,
and save harmless said Mississippi Transportation Commission from any loss or damage arising out of or occasioned by
the negligence, wrongful or criminal act, overcharge, fraud, or any other loss or damage whatsoever, on the part of said
principal (s), his (their) agents, servants, or employees in the performance of said work or in any manner connected
therewith, and shall be liable and responsible in a civil action instituted by the State at the instance of the Mississippi
Transportation Commission or any officer of the State authorized in such cases, for double any amount in money or
property, the State may lose or be overcharged or otherwise defrauded of, by reason of wrongful or criminal act, if any, of
the Contractor(s), his (their) agents or employees, and shall promptly pay the said agents, servants and employees and all
persons furnishing labor, material, equipment or supplies therefor, including premiums incurred, for Surety Bonds,
Liability Insurance, and Workmen's Compensation Insurance; with the additional obligation that such Contractor shall
promptly make payment of all taxes, licenses, assessments, contributions, damages,

Revised 09/02/2014




any liquidated damages which may arise prior to any termination of said principal's contract, any liquidated damages
which may arise after termination of the said principal's contract due to default on the part of said principal, penalties
and interest thereon, when and as the same may be due this state, or any county, municipality, board, department,
commission or political subdivision: in the course of the performance of said work and in accordance with Sections 31-
5-51 et seq. Mississippi Code of 1972, and other State statutes applicable thereto, and shall carry out to the letter and to
the satisfaction of the Executive Director of the Mississippi Department of Transportation, all, each and every one of the
stipulations, obligations, conditions, covenants and agreements and terms of said contract in accordance with the terms
thereof and all of the expense and cost and attorney's fee that may be incurred in the enforcement of the performance of
said contract, or in the enforcement of the conditions and obligations of this bond, then this obligation shall be null and
void, otherwise to be and remain in full force and virtue.

(Contractors) Principal Surety
By By
(Signature) Attorney in Fact

Address

Title

(Contractor's Seal) (Printed) MS Agent
(Signature) MS Agent
Address
(Surety Seal)

M ississippi Insurance ID Number

Revised 9/02/2014



BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

Contractor

Address

City, State ZIP
As principal, hereinafter called the Principal, and

Surety
a corporation duly organized under the laws of the state of

as Surety, hereinafter called the Surety, are held and firmly bound unto __ State of Mississippi, Jackson, Mississippi

As Obligee, hereinafter called Obligee, in the sum of Five Per Cent (5%) of Amount Bid

Dollars($ )

for the payment of which sum will and truly to be made, the said Principal and said Surety, bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for Bridge Repair on I-20/1-59 Bridge No. 153.0B, known as State
Project No. EXB-1232-00(005) / 107139304 in Lauderdale County.

NOW THEREFORE, the condition of this obligation is such that if the aforesaid Principal shall be awarded the contract, the
said Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure the
performance of the terms and conditions of the contract, then this obligation to be void; otherwise the Principal and Surety
will pay unto the Obligee the difference in money between the amount of the bid of the said Principal and the amount for
which the Obligee legally contracts with another party to perform the work if the latter amount be in excess of the former,
but in no event shall liability hereunder exceed the penal sum hereof.

Signed and sealed this day of ,20
(Principal) (Seal)
By:
(Witness) (Name) (Title)
(Surety) (Seal)
By:
(Witness) (Attorney-in-Fact)
(MS Agent)

Mississippi Insurance ID Number
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