
MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SUPPLEMENT TO SPECIAL PROVISION NO.  907-108-37 
 
DATE: 12/17/2015 
 
SUBJECT: Prosecution and Progress 
 
Delete the first paragraph of Subsection 907-108.03.1 on pages 1 and 2, and substitute the 
following. 
 
907-108.03.1--Progress Schedule.  On working day projects, the Department will furnish the 
Contractor a progress schedule developed for the determination of contract time which may be 
used as the contract progress schedule, or the Contractor’s own proposed progress schedule may 
be submitted for approval.  If the Contractor elects to furnish a progress schedule for approval by 
the Engineer, it should be furnished promptly after award of the contract.   
 
On completion date projects which include A + B projects, the Contractor shall furnish a progress 
schedule and be prepared to discuss both its proposed methodologies for fulfilling the scheduling 
requirements and its sequence of operations.   
 
The Engineer will review Contractor prepared progress schedules and approve schedules as it 
relates to compliance with the specifications and logic.  The progress schedule must be approved 
by the Engineer prior to commencing work.  The progress schedule shall be a computer generated 
bar-chart type schedule meeting the below minimum requirements.  These activities shall be 
significantly detailed enough to communicate the Contractor's understanding of the construction 
sequencing and phasing of the project. 
 


