

# Saint Louis Bay Bridge

## X. MILESTONES

- Issue RFP for selected Proposers November 3, 2005
- Mandatory Pre-Proposal Meeting November 10, 2005
- Pre-Proposal DBE Meeting (2:00 PM) November 21, 2005
- Issue RFP Addendum 1 November 30, 2005
- Issue RFP Addendum 2 December 22, 2005
- Deadline for Proposers to submit written questions (4:00 PM) December 27, 2005
- Target Date for MDOT to mail last responses to written questions and to issue Addenda December 30, 2005
- Submittal of 10 Copies of Volume 1 – Technical Proposal (Noon) January 13, 2006
- Presentations No Longer Required
- Submittal of 1 copy of Volume 2 – Lump Sum Price Proposal and Volume 3 (if applicable) prior to 10:00 AM  
Public Announcement of Technical Scores (10:00 AM) and  
Public Price Opening (Immediately Following) January 23, 2006
- Award January 24, 2006
- Notice to Proceed February 3, 2006  
(Approximate Date)
- Milestone No. 1 - Complete two lanes / US 90 May 1, 2007  
(Desired)
- Milestone No. 2 – Final Completion (Full Maintenance Release) November 15, 2007  
(Desired)