

**Melinda L. McGrath**  
Deputy Executive Director/  
Chief Engineer

**Brenda Znachko**  
Deputy Executive Director/  
Administration



**Larry L. "Butch" Brown**  
Executive Director

**Steven K. Edwards**  
Director  
Office of Intermodal Planning

**Willie Huff**  
Director  
Office of Enforcement

---

Contract Administration Division / P.O. Box 1850 / Jackson, Mississippi 39215-1850 / Telephone (601) 359-7700 / FAX (601) 359-7732 / GoMDOT.com

---

**To: ALL POTENTIAL BIDDERS**

**Date: 03/18/2010**

**RE: Call No. 12, IM-0055-02(201) & IM-0055-02(213) / 104523301 & 302 -- Holmes County**

Bidders are hereby advise that due to concerns regarding ingress and egress across the 3-inch lift of 19-mm asphalt, the following construction sequence will be strictly adhered to by the contractor when approaching the interchanges on this project.

When the paving operation approaches an interchange, the first pass of 19-mm mixture shall be placed in the inside (median) lane. This pass of asphalt may continue for a days production or through the limits of the interchange, whichever is greater.

On the next paving day, the Contractor shall back up and pave the outside lane through the limits of the interchange. The exit and entrance ramps shall either be paved, or a minimum 50-foot long by 10-foot wide temporary ramp shall be placed to allow safe ingress and egress of traffic. The ramps may be closed for a maximum period of 4 hours.

Drums will remain in place in the area of the interchange for any drop off which is left along the shoulder areas and pavement edge until the contractor has completed all asphalt work in the interchange area.

Your formal acknowledgment of receipt of this notification will be entered into our records and indicates your understanding of the paving sequence at interchanges on this project and that you have bid accordingly.

Please have an authorized representative of your company sign this page and return by FAX to 601-359-7732.

Melinda L. McGrath, P.E.  
Chief Engineer / Deputy Executive Director

---

Contractor

---

Authorized Signature