

**Mark C. McConnell**  
Deputy Executive Director/  
Chief Engineer

**Jackie Duckworth**  
Deputy Executive Director/  
Administration



**Melinda L. McGrath**  
Executive Director

**Charles R. Carr**  
Director  
Office of Intermodal Planning

**Willie Huff**  
Director  
Office of Enforcement

---

*Contract Administration Division / P.O. Box 1850 / Jackson, Mississippi 39215-1850 / Telephone (601) 359-7700 / FAX (601) 359-7732 / GoMDOT.com*

---

**To: ALL POTENTIAL BIDDERS**

**Date: 5/15/2012**

**RE: Call No. 1, IM-0010-01(124) / 104520301 Jackson County**

Bidders are advised that bid proposals for this project **will not be received** May 22, 2012. The letting date for this project has been delayed until June 26, 2012. **Do not** discard your proposal or plans. An addendum will be prepared to revise some contract documents at a later date.

Your formal acknowledgment of receipt of this notification will be entered into our records and indicates your understanding of the letting date on this project.

Please have an authorized representative of your company sign this page and return by FAX to 601-359-7732.

---

Mark C. McConnell, P.E.  
Deputy Executive Director / Chief Engineer

---

Contractor

---

Authorized Signature