

Call 07 Bridge Preservation on US 80 near KCS RR, [Bridge No. 56.8A], known as Federal Aid Project No. BR-2904-00(015) / 107643301 in Rankin County.

- Q1. The proposal states that work should begin no later than August 9th, 2018. This project requires the contractor to obtain a Right of Entry Agreement from KCS RR and from past experience this process can take anywhere from 6 weeks to 6 months or more. Given that the only work area is within the railroad Right of Way, will MDOT consider delaying the notice to proceed until a Right of Entry Agreement is obtained from KCS?
- A1. No, however any unreasonable delays caused by the Railroad will be considered.