

Call 14 Mill & Overlay approximately 16 miles on SR 309 from SR 4 to US 78, known as State Project No. SP-0914-00(040) / 108656301 in Marshall County.

Q1. In the sequence of operations in the scope of work, it calls for milling the roadway, install trench widening after the milling, place any leveling that may be needed, and then place the surface lift of asphalt. The contract calls for a 7 day cover up period after the milling. However, it will be very difficult to perform the milling, trench widening, leveling, and then surface in the 7 day cover up tie period on a two lane road with multiple lane closures for each of these operations having the proper spacing between lane closures. Can the scope of work be modified or the cover-up period be extended to perform the work?

A1. See addendum.