

Call 09 Bridge Replacements on SR 395 between SR 19 and the Winston County Line (Bridge Nos. 1.4 & 2.6), known as Federal Aid Project No. BR-0535-00(028) / 102504301 in Neshoba County.

- Q1. Item 805-A001 Reinforcement pay item shows a quantity of 95,499 LBS, but the bridge breakdown sheets total to be 97,123 LBS. Which one is the correct quantity?
- A1. The bid sheets are correct.
- Q2. The beam suppliers have indicated that they will not be able to start production on the specified prestressed concrete beams until September or October 2024 at the earliest. The production schedule for the beams conflicts with the completion date as the 120 calendar days on Site A and the 150 calendar days on Site B force a no later than Sunday, September 29, 2024 start date which forces the contractor to start without a guarantee of the beams being ready when the required accelerated schedule demands. Will additional time be allowed if the beams are not ready when required?
- A2. If the Contractor submits valid documentation from the beam suppliers regarding the delay in production, a time extension will be considered by the Department.