

SECTION 905 -- PROPOSAL (CONTINUED)

I (We) hereby certify by digital signature and electronic submission via Bid Express of the Section 905 proposal below, that all certifications, disclosures and affidavits incorporated herein are deemed to be duly executed in the aggregate, fully enforceable and binding upon delivery of the bid proposal. I (We) further acknowledge that this certification shall not extend to the bid bond or alternate security which must be separately executed for the benefit of the Commission. This signature does not cure deficiencies in any required certifications, disclosures and/or affidavits. I (We) also acknowledge the right of the Commission to require full and final execution on any certification, disclosure or affidavit contained in the proposal at the Commission's election upon award. Failure to so execute at the Commission's request within the time allowed in the Standard Specifications for execution of all contract documents will result in forfeiture of the bid bond or alternate security.

Bidder acknowledges receipt of and has added to and made a part of the proposal and contract documents the following addendum (addenda):

ADDENDUM NO.	<u>1</u>	DATED	<u>9/4/2025</u>	ADDENDUM NO.	<u>4</u>	DATED	<u>9/19/2025</u>
ADDENDUM NO.	<u>2</u>	DATED	<u>9/16/2025</u>	ADDENDUM NO.		DATED	
ADDENDUM NO.	<u>3</u>	DATED	<u>9/18/2025</u>	ADDENDUM NO.		DATED	

Number

Description

- 1 Revised Table of Contents; Revised NTB No. 4638; Added NTB Nos. 7302 & 7304; Added SP 907-713-1, SP 907-803-6 & SP 907-804-13 with Supplement; Revised Bid Items; Amendment EBSx Download Required.
- 2 Revised Table of Contents; Added SP 907-207-2 & SP 907-661-6 w/Supplement; Revised Bid Items; Revised or Added Plan Sheet Nos. 2, 5, 32-40, 43, 48, 51, 53, 68-69, 422-424, 2001-2003, 8004 & 8008; Amendment EBSx Download Required.
- 3 Revised Table of Contents; Added NTB No. 7303; Revised Bid Items; Amendment EBSx Download Required.
- 4 Revised NTB Nos. 2 with attachments & NTB 7128; Amendment EBSx Download Required.

TOTAL ADDENDA: 4

(Must agree with total addenda issued prior to opening of bids)

Respectfully Submitted,

DATE _____

Contractor

BY _____

Signature

TITLE _____

ADDRESS _____

CITY, STATE, ZIP _____

PHONE _____

FAX _____

E-MAIL _____

(To be filled in if a corporation)

Our corporation is chartered under the Laws of the State of _____ and the names, titles and business addresses of the executives are as follows:

President

Address

Secretary

Address

Treasurer

Address

The following is my (our) itemized proposal.

STP-0019-02(065)/ 102168301000

Lafayette County(ies)

Revised 01/26/2016

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 2

CODE: (IS)

DATE: 03/01/2017

SUBJECT: Status of Right-of-Way

Although it is desirable to have acquired all rights-of-way and completed all railroad agreements, utility adjustments and work to be performed by others prior to receiving bids, sometimes it is not considered to be in the public interest to wait until each and every such clearance has been obtained. The bidder is hereby advised of possible unacquired rights-of-way, relocates, railroad agreements and utilities adjustments which have not been completed.

The status of right-of-way acquisition, utility adjustments, encroachments, potentially contaminated sites, railroad facilities, improvements, and asbestos contamination are set forth in the following attachments.

In the event right of entry is not available to ALL parcels of right-of-way and/or all work that is to be accomplished by others on the date set forth in the contract for the Notice to Proceed is not complete, the Department will issue a restricted Notice to Proceed.

STATUS OF RIGHT-OF-WAY

STP-0019-02(065)

102168/301000

Lafayette County

All rights of way and legal rights of entry have been acquired, except:

All known utilities that are in conflict have been relocated with the exception of:

AT&T, MaxxSouth, Northeast Electric

355+00 - 372+85.56

Equation 372+85.56 BK = 1158+75.51 AH

1158+75.51 - 1182+00

AT&T, and City of Oxford Electric

1425+00 - 1440+00

THESE AREAS ARE RESTRICTED UNTIL JUNE 30, 2026.

Reference can also be made to the attached Utility Status Report and the Restricted Area in the Notice to Bidders.

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

Inter-Departmental Memorandum

TO: ROW DIVISION
Don Drake

DATE: September 18, 2025

FROM: James Cobbs *JC*
District 2 Construction Engineer

SUBJECT OR PROJECT NO: STP-0019-02(065)
102168/301000

INFORMATION COPY TO:

COUNTY:

File
Shows (84-01)
Vance (73-01)

Lafayette

DISTRICT STATUS REPORT

1. **STATUS OF RIGHT OF WAY:** All work to be done within the existing ROW.
2. **RIGHT OF WAY CLEARANCE:** There are no encroachments.
3. **STATUS OF AFFECTED RAILROAD OPERATION FACILITIES:** None affected
4. **STATUS OF REQUIRED UTILITY LOCATIONS:** All known utilities that are in conflict have been relocated with the exception of:

AT&T, MaxxSouth, Northeast Electric
355+00 – 372+85.56
Equation 372+85.56 BK = 1158+75.51 AH
1158+75.51 – 1182+00

AT&T, and City of Oxford Electric
1425+00 – 1440+00

THESE AREAS ARE RESTRICTED UNTIL JUNE 30, 2026.

5. **STATUS OF CONSTRUCTION AGREEMENT:** None required.

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

Inter-Departmental Memorandum

TO: ROW Agent Adv.
Angela McGowan

FROM: James Cobbs *RC*
District 2 Construction Engineer

INFORMATION COPY TO:
File

DATE: September 18, 2025

SUBJECT OR PROJECT NO: STP-0019-02(065)
109064/301000

COUNTY:

Lafayette

UTILITY STATUS REPORT

4-Lane SR 7 from CR 370 to 0.4 Miles South of SR 6

Anchor Water Association

Utility Agreement approved. All water distribution lines are relocated.
Contractor operations should not be adversely affected.

AT&T

No Utility Agreement needed. Some work remains to be done, see restricted areas.
Contractor operations should not be adversely affected.

Telepak Networks (C Spire)

No Utility Agreement needed. All telecommunication cables are relocated.
Contractor operations should not be adversely affected.

Centerpoint Energy

No Utility Agreement needed. All natural gas distribution lines are relocated.
Contractor operations should not be adversely affected.

Central States Water Resources

No Utility Agreement needed. All force main sewer lines are relocated.
Contractor operations should not be adversely affected.

City of Oxford (Water & Sewer)

Utility Agreement approved. All water and sewer lines are relocated.
Contractor operations should not be adversely affected.

City of Oxford (Electric)

Utility Agreement approved. Some work remains to be done, see restricted areas.
Contractor operations should not be adversely affected.

MaxxSouth

No Utility Agreement needed. Some work remains to be done, see restricted areas.
Contractor operations should not be adversely affected.

Northeast Electric Power Association

Utility Agreement is approved. Some work remains to be done, see restricted areas.
Contractor operations should not be adversely affected.

This is to certify that all necessary arrangements have been made for all utility work involved to be undertaken and completed.

Restricted areas of project until June 30, 2026, for utility relocations to finish.

Station Limits:

AT&T, MaxxSouth, Northeast Electric Power Association

355+00 – 372+85.56
Equation $372+85.56BK = 1158+75.51AH$
1158+75.51 – 1182+00

AT&T, City of Oxford (Electric)

1425+00 – 1440+00

ASBESTOS ABATEMENT STATUS REPORT

STP-0019-02(065) 102168-301000

Lafayette County

September 18, 2025

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions".

The following pertinent information is furnished concerning asbestos containing materials (ACMs), if any, found in buildings to be removed by the Contractor.

There are no buildings in the contract to be removed.

POTENTIALLY CONTAMINATED SITES STATUS REPORT

STP-0019-02(065) 102168-301000

Lafayette County

September 18, 2025

This project has been inspected and there was no visible indication of potentially contaminated sites within the proposed right of way.

IMPROVEMENTS STATUS REPORT

Improvements to be included in the Notice to Bidders to be removed by the Construction Contractor

FMS Construction Project No: 102168-301000

FMS ROW Project No: 102168-201000

External ROW No: STP-0019-02(065)

Parcel No:

Station No:

Property Owner:

Description/Pictures:

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904- NOTICE TO BIDDERS NO. 7128

CODE: (SP)

DATE: 09/19/2025

SUBJECT: Restricted Areas

PROJECT: STP-0019-02(065) / 102168301 – Lafayette County

The wording in the third paragraph of Notice to Bidders No. 2, Status of Right-of-Way, does not apply to the restrictions contained in this Notice to Bidders. The Notice to Proceed will be issued with the following restrictions.

The Contractor shall not occupy the right-of-way listed below until authorized by the Engineer.

1. **Station 355+00 to 1182+00 (Equation 372+85.56 BK = 1158+75.51 AH)**
2. **Station 1425+00 to 1440+00**

The Contractor shall not access the areas listed above until **June 30, 2026**. Upon written notification by the Engineer, the Contractor will be allowed earlier access without a penalty in the contract time.

No extension of time will be considered for this non-access unless restrictions extend beyond the above-mentioned date.