

Call 07 Bridge Preventive Maintenance on I-55 at Dickerson Creek (Bridge Nos. 24.8A & 24.8B), known as Federal Aid Project No. STBG-9999-07(380) / 108780307 in Lincoln County.

Q1. Can you please provide "as built" drawings for these bridges?

A1. They can be downloaded at the following links:

<https://file-exchange.mdot.state.ms.us/dl/?f=9d57f7be4c16ab353453e482c50955f77af0796d>

<https://file-exchange.mdot.state.ms.us/dl/?f=b8b83ee42db1bb8b4985da293bb5cdbda528c386>

Q2. Can MDOT provide as-builts for Bridge Nos. 24.8A & 24.8B?

A2. See Answer 2.

Q3. This project has a scheduled completion date of 5/15/26. Would MDOT consider moving this date out 60 days to 7/15/26 due to long lead time on the bearing pads. We are being told that the shop drawings will take approximately 3 weeks to produce, allowing 2 weeks for the MDOT review and approval process; 10-12 weeks for pad production; and 1 shipping/delivery time, this process could take ~ 18 weeks. Thank you for the consideration.

A3. No.