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Paving New SR 63 from US 98 to SR 57 and New SR 57 from Leakesville
to Turkey Creek. known as No. State Project Nos. SDP-0002-02(061)PH3
/102917302, SDP-0002-01(037)PH3 / 102065302 & SDP-0002-
02(063)PH3 / 102066302, in the Counties of Greene and George, State
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Project Completion: 588 Time Units
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BIDDER CHECK LIST
(FOR INFORMATION ONLY)

All unit prices and item totals have been entered in accordance with
Subsection 102.06 of the Mississippi Standard Specifications for Road
and Bridge Construction.

If the bid sheets were prepared using MDOT’s Electronic Bid System,
proposal sheets have been stapled and inserted into the proposal package.

First sheet of SECTION 905--PROPOSAL has been completed.

Second sheet of SECTION 905--PROPOSAL has been completed and
signed.

Addenda, if any, have been acknowledged. Second sheet of Section 905
listing the addendum number has been substituted for the original second
sheet of Section 905. Substituted second sheet of Section 905 has been
properly completed, signed, and added to the proposal.

DBE/WBE percentage, when required by contract, has been entered on
last sheet of the bid sheets of SECTION 905 - PROPOSAL.

Form OCR-485, when required by contract, has been completed and
signed.

The last sheet of the bid sheets of SECTION 905--PROPOSAL has been
signed.

Combination Bid Proposal of SECTION 905--PROPOSAL has been
completed for each project which is to be considered in combination (See
Subsection 102.11).

Equal Opportunity Clause Certification, when included in contract, has
been completed and signed.

Subcontract Certificate, when included in contract, has been completed
and signed.

The Certification regarding Non-Collusion, Debarment and Suspension,
etc. has been executed in duplicate.

A certified check, cashier's check or bid bond payable to the State of
Mississippi in the principal amount of 5% of the bid has been included
with project number identified on same. Bid bond has been signed by the
bidder and has also been signed or countersigned by a Mississippi
Resident Agent for the Surety with Power of Attorney attached or on file
with the Department's Contract Administration Engineer.

Non-resident Bidders: ON STATE FUNDED PROJECTS ONLY, a copy
of the current laws regarding any preference for local Contractors from
State wherein domiciled has been included. See Subsection 103.01,
Mississippi Standard Specifications for Road and Bridge Construction,
and Section 31-7-47, MCA, 1972 regarding this matter.

Return the proposal and contract documents in its entirety in a sealed envelope. DO NOT remove
any part of the contract documents; exception - an addendum requires substitution of second sheet
of Section 905. A stripped proposal is considered as an irregular bid and will be rejected.

Failure to complete any or all of the applicable requirements will be cause for the proposal to be
considered irregular.

| (09/2004)
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FORM -- OCR-485,

PROGRESS SCHEDULE

HAUL PERMIT FOR BRIDGES WITH POSTED WEIGHT LIMITS.

(REVISIONSTO THE ABOVE WILL BE INDICATED ON THE SECOND SHEET OF SECTION 905

ASADDENDA)



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 901 - ADVERTISEMENT

Sedled bids will be received by the Mississippi Transportation Commission in the Office of the Contract
Administration Engineer, Room 1013, Mississippi Department of Transportation Administration Building,
401 North West Street, Jackson, Mississippi, until 9:30 o'clock A.M., Tuesday, March 25, 2008;
thereafter, bids will be received in the First Floor Auditorium of the Mississippi Department of
Transportation Adminstration Building, Jackson, Mississippi, until 10:00 o'clock A.M., Tuesday, March
25, 2008, and shortly thereafter publicly opened for:

Paving New SR 63 from US 98 to SR 57 and New SR 57 from Leakesville to Turkey Creek. known as
State Project Nos. SDP-0002-02(061)PH3 / 102917302, SDP-0002-01(037)PH3 / 102065302 & SDP-
0002-02(063)PH3 / 102066302, in the Counties of Greene & George, State of Mississippi.

The attention of bidders is directed to the predetermined minimum wage rate set by the U. S. Department
of Labor under the Fair Labor Standards Act.

The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively insure
that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be
afforded full opportunity to submit bids in response to this invitation and will not be discriminated against
on the grounds of race, color, sex, age, disability, religion or national origin in consideration for an award.

The award of this contract will be contingent upon the Contractor satisfying the DBE requirements.
Plans and specifications are on file in the offices of the Mississippi Department of Transportation.

Bid proposals must be acquired from the MDOT Contract Administration Division. These proposal are
available at a cost of Ten Dollars ($10.00) per proposal. Specimen proposals are also available at the

MDOT Contract Administration Division at a cost of Ten Dollars ($10.00) per proposal, or can be viewed
or downloaded at no cost at www.gomdot.com.

Plans may be acquired on a cost per sheet basis from MDOT Plans Print Shop, Room 1100, MDOT
Administration Building, 401 North West Street, Jackson, Mississippi, 39201, Telephone (601) 359-7460
or email a plans@mdot.state.ms.us or FAX (601) 359-7461. Plans will be shipped upon receipt of
payment.

Bid bond, signed or countersigned by a Mississippi Resident Agent, with Power of Attorney attached or
on file with the Contract Administration Engineer of the Department, a Cashier's check or Certified Check
for five (5%) percent of bid, payableto STATE OF MISSISSIPPI, must accompany each proposal.

The attention of biddersis directed to the provisions of Subsection 102.07 pertaining to irregular proposals
and rejection of bids.

LARRY L. “BUTCH” BROWN
EXECUTIVE DIRECTOR

(ALNGMWP)



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1M CODE: (19
DATE: 1/2/96
SUBJECT: Governing Specifications

The current 1996 Metric Edition of the Mississppi Standard Specifications for Road and Bridge
Congtruction adopted by the Missssippi Transportation Commission is made a part hereof fully and
completely as if it were attached hereto, except where superseded by specia provisions, or
amended by revisons of the Specifications contained herein. Copies of the specification book may
be purchased from the Congtruction Division.

A reference in any contract document to controlling requirements in another portion of the contract
documents shdl be understood to apply equdly to any revison or amendment thereof included in the
contract.



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERSNO. 6M CODE: (19
DATE: 1/2/96

SUBJECT: Statusof Right-of-Way, Utility Adjustments and Potentially
Contaminated Sites

Although it is desirable to have acquired all rights-of-way and completed all utility adjustments
and work to be performed by others prior to receipt of bids, it is not considered to be in the public
interest to wait until each and every such clearance has been obtained. The bidder is hereby
advised of unacquired rights-of-way, relocatees and utilities which have not been completed.

The status of right-of-way and utility adjustments and potentially contaminated sites are set forth
in attachments entitled "Status of Right-of-Way", "Status of Utility Adjustments’ and " Status of
Potentially Contaminated Sites."

In the event right of entry is not available to ALL parcels of right-of-way and all work complete
that is to be accomplished by others on the date set forth in the contract for the Notice to Proceed,
the Department will issue arestricted Notice to Proceed upon written request of the Contractor.



-2- Notice to Bidders No.6M -- Cont'd

STATUS OF RIGHT-OF-WAY
NH-0002-02(063)PH3
102066/302000
GREENE COUNTY
January 3, 2008

All necessary rights of way have been acquired or legal rights of entry obtained, except:
NONE.



-3- Notice to Bidders No.6M -- Cont'd

STATUS OF RIGHT-OF-WAY
SDP-0002-01(037)PH3
102065/302000
GEORGE COUNTY
January 8, 2008

All necessary rights of way have been acquired or legal rights of entry obtained, ¢xcept:
NONE.



-4- Notice to Bidders No.6M -- Cont'd

STATUS OF RIGHT-OF-WAY
SDP-0002-02(063)PH3
102066/302000
GREENE COUNTY
January 8, 2008

All necessary rights of way have been acquired or legal rights of entry obtained, except:

NONE.



-5- Notice to Bidders No.6M -- Cont'd

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
102917-302000
NH-0002-02(061)N
GREENE COUNTY
January 2, 2008

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions™.

The following pertinent information is furnished concerning asbestos containing materials
(ACMs), if any, found in buildings to be removed by the Contractor.

There is no Right of Way required for this project. There are no buildings to be removed
by the contractor.
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-6- Notice to Bidders No.6M -- Cont'd

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
102065-302000
SDP-0002-01(037)PH3
GEORGE COUNTY
January 3, 2008

Reference is made to nofices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions™.

The following pertinent information is furnished concerning asbestos containing materials
(ACMs), if any, found in buildings to be removed by the Contractor.

There is no Right of Way required for this project. There are no buildings to be removed
by the contractor. '
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-7- Notice to Bidders No.6M -- Cont'd

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
102066-302000
SDP-0002-02(063)PH3
GREENE COUNTY
January 3, 2008

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Polluiants (NESHAP)" and "Removal of Obstructions”.

The foliowing pertinent information is furnished concerning asbestos containing materials
(ACMSs), if any, found in buildings to be removed by the Contractor.

There is no Right of Way required for this project. There are no buildings to be removed
by the contractor,

12



-8- Notice to Bidders No.6M -- Cont'd

STATUS OF POTENTIALLY CONTAMINATED SITES
102917-302000
NH-0002-02(061)N
GREENE COUNTY
January 2, 2008

THERE 1S NO RIGHT OF WAY REQUIRED FOR THIS PROJECT. NO INITIAL SITE
ASSESSMENT WILL BE PERFORMED. IF CONTAMINATION ON EXISTING RIGHT OF WAY
IS DISCOVERED, 1T WILL BE HANDLED BY THE DEPARTMENT.
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-9- Notice to Bidders No.6M -- Cont'd

STATUS OF POTENTIALLY CONTAMINATED SITES
102065-302000
SDP-0002-01(037)PH3
GEORGE COUNTY
January 3, 2008

THERE IS NO RIGHT OF WAY REQUIRED FOR THIS PROJECT. NO INITIAL SITE
ASSESSMENT WILL BE PERFORMED. IF CONTAMINATION ON EXISTING RIGHT OF WAY
IS DISCOVERED, IT WILL BE HANDLED BY THE DEPARTMENT.
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-10- Notice to Bidders No.6M -- Cont'd

STATUS OF POTENTIALLY CONTAMINATED SITES
102066-302000
SDP-0002-02(063)PH3
GREENE COUNTY
January 3, 2008

THERE IS NO RIGHT OF WAY REQUIRED FOR THIS PROJECT. NO INITIAL SITE
ASSESSMENT WILL BE PERFORMED. IF CONTAMINATION ON EXISTING RIGHT OF WAY
IS DISCOVERED, {T WILL BE HANDLED BY THE DEPARTMENT.
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UTILITY STATUSREPORT

SDP-0002-02(061)PH3 / 102917302,
SDP-0002-01(037)PH3/ 102065302, &
SDP-0002-02(063)PH3 / 102065302
George & Greene Counties

January 2, 2008

All work associated with this project isto be done within existing rights-of-way. No
conflict with contractor’ s operations is anticipated.

Forty-eight hours prior commencing any excavation operations the contractor is advised
to call MS One-Call at 1-800-227-6477.

16



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 29M CODE: (19
DATE: 4/9/96

SUBJECT: Sdection of Optional Items

Bidders are hereby advised that, because of a change by the Department in classfying "Optiond™
items, the bid schedule for this project lists as "Optiond™ items that formaly have been lised as
"Alternate’.

The summary of quantities sheet(s) in congruction plans printed prior to the effective dete of this
change may lig as"Alternate’ items that are listed as " Optiond" in the bid proposd.

When this contradiction occurs, the listing in the bid schedule is correct and bidders are to disregard
the contradicting listing on the summary of quantities sheet(s) in the congruction plans.

Bidders should pay close atention to the items classfied in the bid schedule as " Optiond” items.

With the change by the Department in classifying optiona items, a change will be required of the
Contractor in the selection of optiond items. (Refer to 907-101-2, 907-102-4 and Section 905)

WHEN THE BID SCHEDULE LISTS OPTIONAL ITEMS, THE CONTRACTOR'S
SELECTION MAY, BUT ISNOT REQUIRED TO, BE MADE AT THE TIME OF BIDDING.
FOR OPTIONAL ITEMS NOT PRE-SELECTED, THE CONTRACTOR'S SELECTION
SHALL BE MADE PRIOR TO OR AT THE TIME OF EXECUTION OF THE CONTRACT.

17



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 32M CODE: (19
DATE: 5/8/96

SUBJECT: Soft Metric Reinforcing Stedl

Anywhere in the plans, proposa or specifications reference is made to Grade 400 or Grade 500
reinforcing sted, it shal be understood that Grade 420 and Grade 520 reinforcing sted are the
correct grades.

Anywhere in the plans, proposd or specifications reference is made to AASHTO Designation: M
31M, it shal be understood that AASHTO Designation: M 31M, as amended by specid provison,

shdl gpply.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 33M CODE: (19

DATE: 5/8/96

SUBJECT: ASTM or AASHTO Designation

Whenever in the specifications reference is made to an ASTM or AASHTO Designation No., the
metric edition in effect on the date of advertisement for bids shal apply, provided a metric verson

exigs, regardless of whether or not the Designation No. shown in the specifications carriesa“M” to
sgnify metric verson.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 37M CODE: (SP)

DATE: 6/21/96
SUBJECT: Substitution of Reinforcing Steel - Soft Metric to Imperial

Bidders are hereby advised that, at their option, imperial (inch-pound) reinforcing steel for
cast-in-place or pre-cast concrete structures may be substituted for soft metric reinforcing steel
in accordance with the following table. The spacing or total number of bars will remain as
shown on the contract plans.

Soft Metric Bar Designation No. Imperial Bar Designation No.
13 4
16
19
22
25
29
32
36

Nel oA ENE e RV ]

—_ | —
—

Computation of quantities for final payment will be based on approved order lists.

The basis of payment will be in metric units. The conversion factor to use in the conversion to
and from metric is as follows:

1 pound = 0.4536 kilogram

20



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 74M CODE: (19
DATE: 3/31/97
SUBJECT: Plant Pest Quarantines Information

AT THE REQUEST OF THE U. S. DEPARTMENT OF AGRICULTURE, PLANT PEST
CONTROL INFORMATION CONCERNING DOMESTIC QUARANTINES IS CITED AS
FOLLOWS:

The entire sate of Missssppi has been quarantined for the Imported Fire Ants. Soil and soil-
moving equipment operating in the state will be subject to plant quarantine regulations. In generd,
these regulations provide for cleaning soil from equipment before it is moved from the State.
Complete information may be secured from the State of Missssippi Department of Agriculture and
Commerce, Bureau of Plant Industry, P. O. Box 5207, Missssippi State, Mississppi 39762-5207 -
- Telephone 325-3390.

IMPORTED FIRE ANT QUARANTINES

THE FOLLOWING REGULATED ARTICLES REQUIRE A CERTIFICATE OR PERMIT
FOR MOVEMENT:

1. Soil, separately or with other things, except soil samples shipped to approved
laboratories*. Potting soil is exempt, if commercidly prepared, packaged and
shipped in origina containers.

2. Plants with roots with soil attached, except houseplants maintained indoors and not
for de.

Grass sod.
Bded hay and straw that have been stored in contact with the soil.

Used soil-moving equipment.

o a0 &~ W

Any other products, articles, or means of conveyance of any character whatsoever
not covered by the above, when it is determined by an inspector that they present a
hazard of spread of the imported fire ant and the person in possession thereof has
been so notified.

* Information as to designated |aboratories, facilities, gins, oil mills, and processing
plants may be obtained from an inspector.

21



-2- Notice To Bidders No. 74M -- Cont'd.

| mported Fire Ant Quar antines

oK ™
4R

i1

T

aL

FL

FR

i -
e,

Conditions of Movemen.
Counties entirdly colored are completely regulated; Counties partialy colored are partidly
regulated.

. Regulated Area.
Redtrictions are imposed on the movement of regulated articles as follows:
From colored areasinto or through white areas.

Consult your State or Federd plant protection ingpector or your County Agent for assstance

regarding exact areas under regulation and requirements for moving regulated articles. For detailed
information, see 7 CFR 301.81 for quarantine and regulations.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 104M CODE: (19
DATE: 7122/97

SUBJECT: Procedurefor Converting from Two Lane Two Way Operation
(TLTWO) to a Divided Four Lane Operation

The procedure, as a minimum, for switching traffic from a TLTWO to a Divided Four Lane
Operation will be asfollows:

1. The Didrict will furnish, to loca newspapers and/or radio, announcements advising
the traveling public of anticipated traffic changes.

2. The Contractor shal place and cover one way signs at al crossroads in accordance
with the traffic control plan.

3. Once treffic is switched from the TLTWO to Divided Four Lane Operdtion, the
Contractor shdl uncover the one way signs a the crossroads, remove the no passing
stripe and stripe over the skip yellow centerline with skip white and dripe over the
median white edge stripe with yellow edge dripe.

The Contractor shal have on the project, prior to switching the traffic, al materias and equipment

necessary to remove the o passing stripe and to place the temporary one way pavement markings.
The Contractor shdl remain on the project until al remova and restriping are complete.

Removd of temporary or existing no passing stripe, as the case may be, shal be in accordance with
Section 619, Subsection 619.03.2 which states in part:

"All temporary pavement markings placed and measured for payment under this section
shdl include any required remova. Removad of al temporary stripe will not be measured
for separate payment.

Exiding pavement markings conflicting with temporary markings shdl be removed.
Removd of such materids (paint, tape, marker, etc.) will be measured and payment made
under Section 202. When measuring remova of pavement markings for payment, the
skips will not be included in the measurement.”
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 432M CODE: (19
DATE: 11/10/98
SUBJECT: Concrete Basefor Bridge End Pavement

The plans specify a certain thickness of hot mix asphat under the bridge end pavement.

The Contractor may subdtitute Class"B" Structurd Concrete base in lieu of the hot mix asphdlt.

The concrete base shal be constructed in one course on a prepared base in accordance with these
specifications, and in reasonably close conformity with the lines, grades, thickness, and typica cross-
sections as shown on the plans or as directed.

The concrete base will be adlowed to cure 24 hours prior to placement of the bridge end pavement.
A 25-mm premolded expansion joint will be required aong the face of the paving bracket.

The concrete base will be paid for as the hot mix asphdt for which the subgtitution was made,
caculated asfollows:

Metric tons of hot mix asphdt dlowed = Area* Thickness* 0.00235

Area = guare meters of portland cement concrete bridge end pavement
Thickness = concrete base thickness in millimeters
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 526M CODE: (19
DATE: 6/11/99
SUBJECT: Alterations|n Bidding Process

Bidders are hereby advised that they may ether use the traditiond method of entering their bid
information by hand on Section 905--Proposal, or may insert printed information obtained from the
available Electronic Bid System (EBS).

It is the respongbility of every bidder to check for any addendum or modification to the contract
document(s) for which they intend to submit a response. It shal be the bidder’ s responsbility to be
surethey arein receipt of dl addenda, pre-bid conference information, and/or questions and answvers
provided at, or subsequent to, the pre-bid conference, if any are issued.

The Missssippi Trangportation Commission assumes no responsbility for defects,

irregularities or other problems caused by the use of eectronic media. Operation of this
eectronic mediaisdone at the solerisk of the user.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SECTION 904 - NOTICE TO BIDDERSNO. 664M CODE: (15
| DATE: 5/02/2001
SUBJECT: ERRATA AND MODIFICATIONS TO 1996 STANDARD

Page
101-4
104-4
105-4

| 714-9
721-3

721-3

SPECIFICATIONS BOOK

Subsection

101.02
104.02.3
105.06

714.13.12
721.03

721.03

Change
In the fourth line change the word “sxX” to “6.1”.
Change the unit of pay item 104-A from “lump um” to “lump sum”.

In the sixth line of the third paragraph change "Contractor’'s’ to
“Contractor”.

In Note 3 of Tablel, change “EOCS’ to “AOS’.

In the firg line of the second paragraph change "banks’ to
“blanks’.

In thefird line of the third paragraph change "banks’ to “blanks’.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 665M CODE: (19
DATE: 5/02/2001
SUBJECT: Substitution of Cold Plagtic Traffic Markings

Bidders are hereby advised that, at their option, cold plagtic traffic markings may be used in lieu of
hot gpplied thermoplagtic markings.  Subgtitution will only be alowed for pay items 907-626-AA
through HH. Substituted cold plastic markings shal be of the same color and width as that required
for the hot applied dtripe. Unless otherwise specified, the markings, whether hot gpplied or cold
plagic, shal be of the same type materid for the entire project. Materid and construction
requirements for subgtituted cold plagtic traffic markings shall meet the requirements of Section 628
of the Standard Specifications or as amended by speciad provison. The layout and spacing for
subdtituted cold plagtic traffic markings will remain as shown in the plans, or in the contract
documents, for hot gpplied thermoplagtic markings. Measurement of substituted cold plagtic traffic
markings shal be made in accordance with Section 628 of the Standard Specifications or as
amended by specid provison. Payment for substituted cold plagtic traffic markings shdl be made at
the unit price bid for the appropriate hot applied thermoplastic marking.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 708M CODE: (SP)

DATE: 9/13/2001
SUBJECT: Placement Of Granular Material

The Contractor shdl be required to place granular materia on the shoulders a any time a
differential of fifty five millimeters (55 mm) or more exists between the present pavement edge and
the shoulder grade. This condition may exigt prior to any preiminary leveling, after the placement
of the preiminary leveling, after the placement of the surface course. In any event, whenever or
wherever, a 55-mm differenita exiss between the pavement edge and the shoulder materid, this
condition shdl be corrected by the placement of the shoulder materia to correct the differentia.
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SUPPLEMENT TO NOTICE TO BIDDERS NO. 725M
DATE: 12/10/2001
The contract god is 10 percent for the Disadvantaged Business Enterprises.

The bidder's execution of the signature portion of the proposa shdl congtitute execution of the
following assurance:

Pursuant to the requirements of the 1987 Desgnated Four-Lane Highway Congruction
Program and the 1994 Gaming Counties Infragtructure Program, the bidder hereby gives
assurance that a good fath effort has been made to meet the contract goa for DBE
participation for which this proposa is submitted.

A pre-bid megting will be hed in the firg floor auditorium of the Misssdppi Department of
Trangportation Administration Building, 405 North West Street, Jackson, Mississppi a 2:00 P.M.
on the day preceding the date of the bid opening.

This mesting is to inform DBE firms of subcontracting and materia supply opportunities. Attendance
a this meeting is consdered of prime importance in demondrating good faith effort to meet the

contract goal.
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SUPPLEMENT TO NOTICE TO BIDDERS NO. 725M

DATE: 08/13/2004

Delete the second paragraph under the heading DIRECTORY on page 3 and substitute the
following:

To initially count toward meeting the goal, the DBE firm must be on the Department's list of
"Certified DBE Contractors" that is attached to this proposal and approved by MDOT. DBE
credit is received only when the DBE firm has been paid for the work they performed on the
project.

Delete the first paragraph under the heading REPLACEMENT on page 3 and substitute the
following:

If a DBE Subcontractor cannot perform satisfactorily, and this causes the OCR-481 commitment
to fall below the contract goal, the Contractor shall take all necessary reasonable steps to replace
the DBE with another certified DBE Subcontractor or submit information to satisfy the
Mississippi Department of Transportation that adequate good faith efforts have been made to
replace the DBE. The replacement DBE must be a DBE who was on the Department's list of
"Certified DBE Contractors" when the job was awarded, and who is still active All DBE
replacements must be approved by the Department.

Delete subparagraph (2) on page 5 under the heading AWARD, and substitute the following:

(2) Bidder must submit with the bid proposal a list of all firms that submitted quotes for
material supplies or items to be subcontracted. This information must be submitted on form
OCR-485 in the back of the contract proposal.

Delete the first sentence of subparagraph (2) on page 6 under the heading DBE REPORTS, and
substitute the following:

At the conclusion of the project the Contractor will submit to the Project Engineer for
verification of quantities and further handling Form OCR-482 whereby the Contractor certifies to
the amounts of payments made to each Contractor/Supplier.

Delete subparagraph (5) on page 6 under the heading DBE REPORTS, and substitute the
following:

(5) OCR-485: The bidder must submit with the bid proposal a list of all firms that submitted
quotes for material supplies or items to be subcontracted.

(6) OCR-487: Only used by Prime Contractors that are certified DBE firms. This form is used
in determining the exact percentage of DBE credit for the specified project. It should be
returned to MDOT with the OCR-481 form, or can also be returned with the Permission to
Subcontract forms (CAD -720 or CAD-725).
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 725M CODE: (SP)
DATE: 12/10/2001

SUBJECT: DISADVANTAGED BUSINESS ENTERPRISES IN THE 1987
DESIGNATED FOUR-LANE HIGHWAY CONSTRUCTION PROGRAM
AND THE 1994 GAMING COUNTIESINFRASTRUCTURE PROGRAM

This contract is subject to House Bill No. 1206 of the 1987 Missssppi Legidature or House Bill
No. 1302 of the 1994 Missssppi Legidature respectively, depending on whether the system code
represents the Designated 4-Lane Program or the Gaming Counties Infrastructure Program.
Portions of the Act are set forth in this Notice as applicable to compliance by the Contractor and all
of the Act, and the MDOT DBE Program, is incorporated by reference herein.

The Department has developed a Disadvantaged Business Enterprise Program that is applicable to
this contract and is made a part thereof by reference, except approvas and concurrences by the
Federd Highway Adminigtration is not gpplicable to this contract snce it is not financed in whole or
in part with Federa Funds.

Copies of the program may be obtained from:

Office of Civil Rights

Missssppi Department of Trangportation
P. O. Box 1850

Jackson, Mississippi 39215-1850

POLICY

It is the policy of the Missssppi Department of Trangportation to provide a leve playing fidd, to
foster equa opportunity in al contracts, to improve the flexibility of the DBE Program, to reduce the
burdens on small businesses, and to achieve that amount of participation that would be obtained in a
non-discriminatory market place. In doing <0, it is the policy of MDOT that there will be no
discrimination in the award and performance of these contracts on the basis of race, color, sex, age,
religion, nationa origin, or any handicap.

ASSURANCES THAT CONTRACTORS MUST TAKE:

MDOT will require that each contract which MDOT signs with a subrecipient or a contractor (and

each subcontract the prime contractor signs with a subcontractor) includes the following assurances:
“The contractor, subrecipient or subcontractor shal not discriminate on the basis of race, color,
nationa origin, or sex in the performance of this contract. Failure by the contractor to carry out
these requirements is a materia breach of this contract, which may result in the termination of this
contract or such other remedy as MDOT deems appropriate.”

DEFINITIONS

For purposes of this provision the following definitions will gpply:

"Disadvantaged Business' means a smal business concern: (a) which is a least 51 percent owned by
one or nore socidly and economicaly disadvantaged individud(s) or in the case of any publicly
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-2- Notice to Bidders No. 725M — Cont’d.

owned business, at least 51 percent of the stock of which is owned by one or more socidly and
economicaly disadvantaged individua(s); and (b) whose management and daily business operations
are controlled by one or more of the socidly and economicaly disadvantaged individua (s) who own
it. It is important to note that the business owners themsalves must control the operations of the
business. Absentee ownership or title ownership by an individua who does not take an activerolein
controlling the business is not consstent with digibility as a DBE under CFR 49 Part 26.71.

CONTRACTOR'S OBLIGATION

The Contractor and dl subcontractors shdl take dl necessary and reasonable steps to ensure that
DBE firms compete for and participate in the performance of a portion of the work in this contract
and shdl not discriminate on the basis of race, color, nationd origin, religion or sex. Failure on the
part of the Contractor to carry out the DBE requirements of this contract condtitutes a breach of
contract and after proper notification the Department may terminate the contract or take other ap-
propriate action as determined by the Department.

CONTRACT GOAL

The god for participation by DBES is established for this contract in the attached Supplement. The
Contractor shal exercise dl necessary and reasonable steps to ensure that participation is equd to or
exceeds the contract god.

The percentage of the contract that is proposed for DBEs shdl be so stated on the last bid sheet of
the proposal.

The gpparent lowest responsive bidder shal submit to the Contract Adminigration Divison OCR
Form 481, signed by the Prime Contractor and the DBE Subcontractors, no later than the 10th day
after opening of the bids.

FORMS ARE AVAILABLE FROM THE CONTRACT ADMINISTRATION DIVISION

The OCR-481 Form must contain the following information:
The name and address of each certified DBE Contractor/supplier;

The Reference Number, percent of work and the dollar amount of each item. If a portion of
an item is sub-contracted, a breakdown of that item (including quantities and unit price) must
be attached, detailing what part of the item the DBE firm is to perform and who will perform
the remainder of theitem.

If the DBE Commitment shown on the last bid sheet of the proposal, does not equal or exceed the
contract god, the bidder must submit, with the proposa, information to satisfy the Department that
adequate good faith efforts have been made to meet the contract goal.

Failure of the lowest bidder to furnish acceptable proof of good faith efforts, submitted with the bid
proposal, shall be just cause for rgection of the proposa. Award may then be made to the next
lowest responsive bidder or the work may be readvertised.

The following factors are illudrative of matters the Department will consder in judging whether or not
the bidder has made adequate good faith effort to satisfy the contract godl.

(1) Whether the bidder attended the pre-bid meeting that was scheduled by the Department to
inform DBESs of subcontracting opportunities,
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-3- Notice to Bidders No. 725M — Cont’d.

(2) whether the bidder advertised in genera circulation, trade association, and minority-focus
media concerning the subcontracting opportunities,

(3) whether the bidder provided written notice to a reasonable number of specific DBES that
their interest in the contract is being solicited:;

(4) whether the bidder followed up initid solicitations of interest by contacting DBES to
determine with certainty whether they were interested;

(5) whether the bidder selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract god;

(6) whether the bidder provided interested DBES with adequate information about the plans,
specifications and requirements of the contract;

(7) whether the bidder negotiated in good faith with interested DBESs and did not reject them as
unqualified without sound reasons based on a thorough investigation of their capabilities; and

(8) whether the bidder made efforts to assist interested DBES in obtaining any required bonding
or insurance.

DIRECTORY

Included with this Bid Proposd is alist of "Certified DBE Contractors' which have been certified as
such by the Mississippi Department of Transportation.

To count toward meeting the god, the DBE firm must be on the Department's list of " Certified DBE
Contractors' that is attached to this proposa. DBE credit is received only when the DBE firm has
been paid for the work they performed on the project.

REPLACEMENT

If a DBE Subcontractor cannot perform satisfactorily, and this causes the OCR-481 commitment to
fal below the contract god, the Contractor shall take all necessary reasonable steps to replace the
DBE with another certified DBE Subcontractor or submit information to satisfy the Missssippi
Department of Trangportation that adequate good faith efforts have been made to replace the DBE.
All DBE replacements must be gpproved by the Department.

Under no circumstances shal the prime or any subcontractor perform the DBE's work (as shown on
the OCR-481) without prior written gpprova from the Department. See "Sanctions’ on Page 6 for
pendties for performing DBE's work.

When a Contractor proposes to substitute/replace/terminate a DBE that was origindly named on the
OCR-481, the Contractor must obtain a release (in writing) from the named DBE explaining why the
DBE Subcontractor cannot perform the work. A copy of the origind DBE's release must be
attached to the Contractor's written request to subgtitute/replace/terminate along with appropriate
subcontract forms for the subdtitute/replacement/terminated Subcontractor, al of which must be
submitted to the DBE Coordinator and approved, in advance, by MDOT.

GOQOD FAITH EFFORTS

33



-4- Notice to Bidders No. 725M — Cont’d.

To demondrate good fath efforts to replace any DBE that is unable to perform successfully, the
Contractor must document steps taken to subcontract with another certified DBE Contractor. Such
documentation shal include no less than the following:

(& Proof of written natification to certified DBE Contractors by certified mail that their interest is
solicited in subcontracting the work defaulted by the previous DBE or in subcontracting other
items of work in the contract.

(b) Efforts to negotiate with certified DBE Contractors for specific items shal include as a
minmum:

(1) The name, address, and telephone number of each DBE contacted;

(2) A description of the information provided about the plans and specifications for those
portions of the work to be subcontracted; and

(3) A gtatement of why agreements were not reached.
(c) For each DBE contacted that was rgjected as unqualified, the reasons for such conclusion.

(d) Efforts made to assst each DBE that needed assistance in obtaining bonding or insurance
required by the Contractor.

Failure of the Contractor to demonstrate good faith efforts to replace a DBE Subcontractor that
cannot perform as intended with another DBE Subcontractor, when required, shal be a breach of
contract and may be just cause to be disqudified from further bidding for a period of up to 12
months after natification by certified mail.

PARTICIPATION / DBE CREDIT

Participation shall be counted toward meeting the god in this contract as follows:

(1) If the Prime Contractor is a certified DBE firm, only the value of the work actudly performed
by the DBE Prime can be counted towards the project goa, adong with any work
subcontracted to a certified DBE firm.

(2) If the Prime Contractor is not a DBE, the work subcontracted to a certified DBE Contractor
will be counted toward the godl.

(3) The Contractor may count toward the goad a portion of the total dollar value of a contract
with ajoint venture digible under the standards of this provison equd to the percentage of
the DBE partner in thejoint venture. Thejoint venturer must submit a Joint Venture Eligibility
Form provided by the Mississppi Department of Transportation.

(4) Expenditures to DBEs that perform a commerciadly useful function may be counted toward
the god. A business is conddered to perform a commercidly useful function when it is
reponsble for the execution of a diginct eement of the work and carries out its
respongbilities by actualy performing, managing, and supervising the work involved.

(5) The Contractor may count 100% of the expenditures for materids and supplies obtained
from certified DBE suppliers and manufacturers that produce goods from raw materids or
substantidly dters them for resde provided the suppliers and manufacturers assume the
actud and contractud responghility for the provison of the materids and supplies. The
Contractor may count 60 percent of the expenditures to suppliers that are not manufacturers,
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-5- Notice to Bidders No. 725M — Cont’d.

provided the supplier performs a commercialy useful function in the supply process. Within
30 days after receipt of the materids, the Prime Contractor shdl furnish to the DBE
Coordinator invoices from the certified supplier to verify the DBE god.

(6) Any work that a certified DBE firm subcontracts or sub-subcontracts to a nornDBE firm
will not count towards the DBE goal

(7) Only the dollars actudly paid to the DBE firm may be counted towards the DBE god.
AWARD

Award of this contract to the low bidder will be contingent upon the following condition being
stisfied:

(1) Bidder must submit to the Contract Adminigtration Divison for approva, Form OCR-481
(DBE Commitment) no later than the 10th day after opening of the bids, or submit infor-
mation with the bid proposd to satisfy the Department that adeguate good faith efforts have
been made to meet the contract god.

(2) Bidder mugt submit to Contract Adminidration Divison a lig of dl firms that submitted
quotes for materia supplies or items to be subcontracted no later than 10 days after opening
of thebids. Thisinformation must be submitted on form OCR-485.

Prior to the start of any work, the bidder must notify the Project Engineer, in writing, of the name of
the designated "DBE Liaison Officer” for this project.

DEFAULT

In the event the Contractor dfaults on this project and the Surety Company is caled upon to
complete the contract, the DBEs named on the origind OCR-481 Forms must be given the
opportunity to perform the work subcontracted to them by the origind Contractor unless the DBE
requests, in writing, to be released. The DBE commitment percentage entered on the last bid sheet
of the proposd shdl remain in force as a provison of the contract, but only the contract goa
established by MDOT in this proposd must be met or exceeded to fulfill the terms of the contract.
The Contractor may list DBE Subcontractors and items that exceed MDOT's contract goal, but
should unforeseen problems arise that would prevent a DBE from completing its tota commitment
percentage, the Contractor will meet the terms of the contract as long as it meets or exceeds

MDOT's Contract Goal. For additiond information, refer to "Replacement” section of this Notice.

DBE REPORTS

(1) OCR-481: Refer to "CONTRACT GOAL" section on page no. 2 of this Notice to Bidders
for information regarding this form.

(2) OCR-482: At the concluson of the project the Contractor will submit to the Project
Engineer for verification of quantities and further handling Form OCR-482
whereby the Contractor certifies to the amounts of paymerts made to each
DBE Contractor/Supplier to satisfy the contract god. The Project Engineer
shal submit the completed Form OCR-482 to the DBE Coordinator (Office of
Civil Rights). Fina acceptance of the project is dependent upon Contract
Adminigration Divison's receipt of completed Form OCR-482 which they will
receive from the Office of Civil Rights.
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-6- Notice to Bidders No. 725M — Cont’d.

(3) OCR-483. The Project Engineer/Inspector will complete Form OCR-483, the
Commercialy Useful Function (CUF) Performance Report, in accordance with
MDOT S.O.P. No. OCR-03-09-01-483. Evduations reported on this form
are used to determine whether or not the DBE firm is performing a CUF. The
Prime Contractor should take corrective action when the report contains any
negative evauaions. DBE credit may be disalowed and/or other sanctions
imposad if it is determined the DBE firm is not performing a CUF.  This form
should also be completed and returned to the DBE Coordinator (Office of Civil
Rights).

(4) OCR-484: Each month, the Contractor will submit to the Project Engineer OCR-484
certifying payments to al subcontractors.

(5) OCR-485:. The Contractor (gpparent low bidder) will submit to Contract Administration
Divison within 10 days from the opening of the bids, a lis of dl firms that
submitted quotes for materia supplies or items to be subcontracted.

SANCTIONS
The Department has the option to enforce any of the following pendties for falure of the prime
Contractor to fulfill the DBE goa as stated on the OCR-481 Form or any violations of the DBE
program guiddines:

(1) Disdlow credit towards the DBE god

(2) Withhold progress estimate payments

(3) Deduct from the final estimate an amount equa to the unmet portion of the DBE god

(4) Recover an amount equd to the unmet contract god

(5) Debar the Contractor involved from bidding on Missssppi Department of Trangportation
projects.

(6) Deduct from the Contractor's find estimate al or any combination of the following:

Percentage of the monetary
amount disdlowed
Offense from (1) above Lump Sum
#1 10% $ 5,000 or both
#2 20% $ 10,000 or both
#3 40% $ 20,000 & debarment
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 740M CODE: (19
DATE: 01/03/2002
SUBJECT: Grade Controlsfor Placement of Full Depth HMA Pavement

In the placement of full depth HMA pavement, where the chemicdly treated base is constructed
(graded and/or trimmed, full lane width) to a surface tolerance of £10 millimeters from design grade,
stringline grade controls may be eiminated for the placement of the asphdt drainage course and dl
HMA lifts In addition, where the base course is crushed stone or crushed concrete and is
congdructed to a surface tolerance of +£10 millimeters from design grade using a stringline controlled
Spreader, dringline grade controls may be eiminated for the placement of the asphdt drainage
course and adl HMA lifts.

All other tolerances as specified in Specia Provison No. 907-321, In-Grade Preparation, are
applicable, except for bases, when tested longitudindly, the maximum deviation when measured a
the midpoint (five meters) shdl be +10 millimeters.

Acceptance and payment of HMA will be determined on alot to lot basis by cores taken from the
completed pavement as outlined in Subsection 907-403.03.3- - Thickness Requirements.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 741M CODE: (15
DATE: 02/27/2002
SUBJECT: Work In Proximity Of High Voltage Power Lines

Bidders are hereby advised of Section 45-15-1, et seq., Missssppi Code of 1972, regarding the
performance of work in the proximity of high voltage overhead power lines. It is the Contractor’s
respongbility to comply with those statutory requirements.

38



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 777M CODE: (19
DATE: 05/22/2002

SUBJECT: Paymentsto Subcontractors

Bidders are hereby advised that each month, the Contractor will submit to the Project Engineer form
OCR-484 certifying payments to al subcontractors. Form OCR-484 can be obtained from the
Office of Civil Rights Divison, MDOT Adminigtration Building, 401 North West Street, Jackson,

MS, or at the MDOT website under the Business Section, Construction Contracts and Bidding,
Disadvantaged Business Enterprise (DBE), Applications and Forms for the DBE Program.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 779M CODE: (19
DATE: 06/07/2002
SUBJECT: Contract Over payment(s)

Bidders are hereby advised that by the execution of the contract for this project, the Contractor
agrees tha it has the duty to and will immediately reimburse the Missssppi Transportation
Commission, without any demand therefore, for any overpayment(s) of which it has knowledge, or
through due diligence, should have knowledge.

By the execution of the contract for this project, the Contractor dso agrees that if the Mississippi
Transportation Commission has made any overpayment(s) to the Contractor on any previoudy
executed contract(s), the Missssppi Transportation Commisson may notify the Contractor in writing
of the nature and the amount of the overpayment(s). If the Contractor fals to remit the
overpayment(s) to the Mississppi Trangportation Commission within sixty (60) caendar days from
the date of such notice, interest shal accrue from the date of such natification until payment is made
in full a the rate of one percent (1%) per month until fully paid.

By the execution of the contract for this project, the Contractor also agrees that the Missssppi
Trangportation Commission may offset and withhold a sum equd to any overpayment(s) on any
previoudy executed contract(s), plus interest, where applicable, againgt any sums due the Contractor
under the terms of this contract or any other active contract(s).

By the execution of the contract for this project, the Contractor dso agrees that if any
overpayment(s) are made by the Mississippi Trangportation Commission to the Contractor under the
terms of this contract the Mississppi Transportation Commission shdl have the right to offset and
withhold that amount, plus interest, where gpplicable, from any sums which the Missssppi
Trangportation Commisson might owe the Contractor on any other active contract(s) or any
contract(s) executed subsequent to the execution of this contract.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 803M CODE: (19
DATE: 09/17/2002

SUBJECT: Federal Bridge Formula

Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-MC-94-
007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this contract
when gpplicable.

Prior to the precongtruction conference, the Contractor shal advise the Engineer, in writing, what
materids, if any, will be delivered to the jobgite via Interstate route(s).

Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting:
Federd Highway Adminigration

400 7" Street, SW

Washington, DC 20590

(202) 366-2212

or

http://ops.fhwa.dot.gov/fre ght/regul ate/sw/
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SECTION 904 - NOTICE TO BIDDERS NO. 804M CODE: (15
| DATE: 09/26/2002

SUBJECT: Caertification of Traffic Control Devices

Category 1 Traffic Control Devices

Category 1 traffic control devices are defined as low-mass, Sngle-piece traffic cones, tubular markers,
sngle- piece drums, and delinegtors.

The Contractor shall certify to the Project Engineer by a letter ONLY sating that the Category 1
traffic control devices, furnished and used, either meet the requirements of NCHRP Report 350 or
were purchased prior to October 1, 1998.

All documentation supporting the certification is to be kept on file by the Contractor subject to review
by the Department at any time. Support documentation shal be kept on file for two years after the
completion of the project.

The Contractor may sdf-certify Category 1 Traffic Control Devices. In order to make the sdf-
certification, the Contractor shdl have as a minimum the following support documentation regarding
the certification.

A title, eg., "Certification of Crashworthiness’;

Name and address of vendor making the certification;

Unique identification of the certificate (such as serid number) with numbered pages and the

total number of pages,

Description and unambiguous identification of the item tested;

Identification of the badis for sdlf-certification process used and to what test level of NCHRP

Report 350. This basis as crash test experience with similar devices or years of demonstrably

safe operationa performance;

6. A dgnature and title, or an equivaent identification of the person(s) accepting responghbility for
the content of the certification, however produced, and the date of issue;

7. A gaement that the certification shall not be reproduced except in full.

ks DR

All documentation supporting the sef-certification is to be kept on file by the Contractor subject to
review by the Department at any time. Support documentation shal be kept on file for two years after
the completion of the project.

The Contractor's letter to the Project Engineer shdl state that all Category 1 traffic control devices,
furnished and used, were purchased after October 1, 1998 and met the requirements of NCHRP
Report 350, or that the Category 1 traffic control devices, furnished and used, were purchased prior
to October 1, 1998.

Category 2 Traffic Control Devices

Category 2 traffic control devices are defined as barricades, intruson detectors, verticad pane
assemblies, portable sgn supports, drums with warning lights, and cones with warning lights
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-2- Notice To Bidders No. 804M-- Cont' d.

The Contractor shall certify to the Project Engineer by a letter ONLY sating that the Category 2
traffic control devices, furnished and used, either meet the requirements of NCHRP Report 350 or
were purchased prior to October 1, 2000. The Contractor's letter shall state that al Category 2
traffic control devices, furnished and used, were purchased after October 1, 2000 and met the
requirements of NCHRP Report 350, or that the Category 2 traffic control devices, furnished and
used, were purchased prior to October 1, 2000.

Category 3 Traffic Control Devices

Category 3 Traffic Control Devices are items smilar to Category 2 but have a mass of more than 45
kilograms. Category 3 Traffic Control Devices include concrete barrier, truck mounted attenuators
(TMAS), workzone crash cushions, and fixed sign supports.

Concrete barrier and fixed sign supports, furnished and used, and purchased after October 1, 2002
must meet the requirements of Report 350.

The Contractor shal furnish aletter ONLY certifying that al concrete barrier and fixed Sgn supports
purchased after October 1, 2002 meets the requirements of NCHRP Report 350. Concrete barrier
and fixed sign supports purchased prior to October 1, 2002 may be used without written certification
until they complete their normd service life.

Work zone crash cushions and truck mounted attenuators (TMAS), furnished and used, and
purchased after October 1, 1998 must meet the requirements of Report 350.

The Contractor shal furnish a letter certifying that al work zone crash cushions and TMAS purchased
after October 1, 1998 mesets the requirements of NCHRP Report 350. Work zone crash cushions
and TMASs purchased prior to October 1, 1998 may be used without written certification until they
complete their normd sarvice life,

Contractor's L etter to the Project Engineer

The following is an example of aletter to the Project Engineer.

“I, (Contractor's name), certify that the Category 1 traffic control devices used on this project and
purchased after October 1, 1998 meet the requirements of NCHRP Report 350 and al Category 1
traffic control devices used on this project not meeting NCHRP Report 350 were purchased prior to
October 1, 1998.

| dso certify that the Category 2 traffic control devices used on this project and purchased after
October 1, 2000 meet the requirements on NCHRP Report 350 and dl Category 2 traffic control
devices used on this project not meeting NCHRP Report 350 were purchased prior to October 1,
2000.

| dso certify that except for concrete median barrier, dl of the Category 3 traffic control devices crash
cushions and truck mounted attenuators used on this project and purchased after October 1, 1998
meet the requirements on NCHRP Report 350 and al Category 3 crash cushions and truck mounted
attenuators used on this project not meeting NCHRP Report 350 were purchased prior to October 1,
1998.”
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 812M CODE: (SP)
DATE: 10/23/2002
SUBJECT: Submisson of Form OCR-485

Bidders are hereby advised that prior to the November 2002 letting, Form OCR-485 was
completed by the goparent low bidder and submitted 10 days after opening of the bids. Beginning
with the November 2002 letting, Form OCR-485 will be completed by ALL BIDDERS submitting
a bid proposa and mugt be included in the bid proposal package. Failure to include Form
OCR-485 in the bid proposal package will cause the Contractor's bid to be considered irregular.

44



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904- NOTICE TO BIDDERSNO. 853M CODE: (SP)
| DATE: 05/12/2003
SUBJECT: Removal of Construction Signs

Bidders are hereby advised that upon receipt of the Final or Partial Maintenance Release, as
documented in writing by the State Construction Engineer, the Contractor shall have fifteen
(15) calendar days in which to remove all construction signs on the project. It is agreed that if
the signs are not removed within the fifteen (15) calendar days the signs shall be considered
abandoned and shall become the property of the Mississippi Transportation Commission
which may remove, use, and/or dispose of such signs as it seesfit.

The Contractor shall place and maintain appropriate construction signs for any additional

work on the project after the Maintenance Release has been issued. These construction signs
will not be measured for separate payment. Payment for these signs shall be included in Pay
Item No. 618-A, Maintenance of Traffic.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 863M CODE: (SP)
DATE: 6/19/2003
SUBJECT: Submittal of Hydrated Lime Shipping Tickets

In accordance with Subsection 907-401.02.3.1 of the specifications, the Contractor shal provide the
Didrict Materids Engineer with a copy of each shipping ticket from the supplier including the project
number, date, time and weight of hydrated lime shipped and used in Hot Mix Asphat (HMA)
production.

The Contractor is advised that an amount equa to twenty-five percent (25%) of the total value of HMA
items performed during the initid estimate period in which the Contractor fails to submit the hydrated
lime shipping tickets to the Didrict Maerias Engineer will be withheld from the Contractor's earned
work. Non-conformance with this specification for successve estimate period(s) will result in the tota
vaue (100%) of HMA items performed during this period(s) being withheld from the Contractor's
earned work. Monies withhed for this non-conformance will be released for payment on the next
monthly estimate following the date the submittd of hydrated lime shipping tickets to the Didrict
Materids Engineer is brought back into compliance with this specification.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERSNO. 89%6M CODE: (19
DATE: 10/20/2003
SUBJECT: Fud Tax Applicability to Biddersand Contractors

Bidders are hereby advised that the “Mississippi Special Fuel Tax Law”, Section 27-55-501, et
seg. and it’s requirements and penalties apply to any contract for construction, reconstruction,
maintenance or repairs, for contracts entered into with the State of Mississippi, any political
subdivision of the State of Mississippi, or any Department, Agency, Ingtitute of the State of
Mississippi or any political subdivision thereof.

The Mississippi State Tax Commission will be notified of the name and address of the
Contractor that is awarded this contract. The Contractor will be subject to an audit during the life
of this contract to make certain that all applicable fuel taxes are being paid promply as outlined in
Section 27-55-501, et seqg.

In addition to any audits performed by the Mississippi State Tax Commission, the Department
also reserves the right to audit the Contractor’s records during the life of this contract to make
certain that all applicable fuel taxes are being paid promply as outlined in Section 27-55-501, et

Seqg.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 900M CODE: (SP)
DATE: 11/12/2003
SUBJECT: Estimated Monthly Quantities

Bidders are hereby advised that each month the Contractor works, the Engineer furnishes the
Contractor with a monthly progress estimate showing the total estimated quantities for each pay
item in the contract. The Contractor should review the Engineer's progress estimate as to the
accuracy of the quantities. Should the Engineer's estimated quantity for any pay item be greater
than a tolerance of plus or minus ten percent (£10%) of the Contractor's estimated quantity, the
Contractor should confer with the Resident or Project Engineer to rectify any differences. Each
should make a record of the differences, if any, and conclusions reached. In the event mutual
agreement cannot be reached, the Contractor will be allowed a maximum of 15 calendar days
following the ending date of the monthly estimate in question to file in writing, a protest Notice
of Claim in accordance with the provisons Subsection 105.17. Otherwise, the Engineer's
estimated quantities shall be considered acceptable pending any changes made during the
checking of final quantities.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 936M CODE: (IS)
DATE: 06/18/2004
SUBJECT: Gopher Tortoises

Bidders are hereby advised that the Contractor will be required to make special considerations
regarding gopher tortoises on this project. In addition to the normal required documentation
associated with borrow pits, the Contractor shall, for each site used to obtain or dispose of
materials associated with this project, provide the Engineer with a letter from a gqualified
biologist certifying that the site was inspected prior to any clearing of vegetation or disposal of
project materials and that the site is not inhabited by gopher tortoises, or appropriate avoidance
measures have been installed. No individual lacking the proper State or Federal license shall
touch or otherwise harass a gopher tortoise.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERSNO. 1017M CODE: (SP)
DATE: 07/22/2005

SUBJECT: Storm Water Discharge Associated with Construction Activity
(> 2.0 Hectares)

PROJECT: SDP-0002-02(061)PH3 /102917302 — Greene County

A Construction Storm Water General NPDES Permit to discharge storm water associated with
construction activity is required.

The Department has acquired Certificate of Permit Coverage MSR104917 under the Mississippi
Department of Environmental Quality’s (MDEQ) Storm Water Construction General Permit.
Projects issued a certificate of permit coverage are granted permission to discharge treated storm
water associated with construction activity into State waters. Copies of said permit, completed
Large Construction Notice of Intent (LNOI), and Storm Water Pollution Prevention Plan
(SWPPP) are on file with the Department.

Prior to the execution of the contract, the successful bidder shall execute and deliver to the
Executive Director an original signed copy of the completed Prime Contractor Certification
(Form No. 1).

Failure of the bidder to execute and file the completed Prime Contractor Certification (Form No.
1) shall bejust cause for the cancellation of the award.

The executed Prime Contractor Certification (Form No. 1) shall be prima facie evidence that the
bidder has examined the permit, is satisfied as to the terms and conditions contained therein, and
that the bidder assumes the responsibility for meeting all permit terms and conditions and for
performing permit requirements including, but not limited to, the inspection and reporting
requirements. For this project, the Contractor shall furnish, set up and read, as needed, an on-site
rain gauge.

The Contractor shall make inspections in accordance with condition No. S-4, page 14, and shall
furnish the Project Engineer with the results of each weekly inspection as soon as possible
following the date of inspection. A copy of the inspection form provided with the packet
completed shall be sufficient. The weekly inspections must be documented monthly on the
Inspection and Certification Form. The Contractor’s representative and the Project Engineer
shall jointly review and discuss the results of the inspections so that corrective action can be
taken. The Project Engineer shall retain copies of the inspection reports.

An amount equal to 25 percent (25%) of the total estimated value of the work performed during
each period in which the Contractor fails to submit monthly the completed Inspection and
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-2- Notice To Bidders No. 1017M -- Cont’d.

Certification Form to the Project Engineer will be withheld from the Contractor’s earned work.
Thereafter, on subsequent successive estimate periods, the percentage withheld will be increased
at the rate of 25 percent per estimate period in which the non-conformance with this specification
continues. Monies withheld for this non-conformance will be released for payment on the next
monthly estimate for partia payment following the date the monthly submittal of the completed
Inspection and Certification Form is brought back into compliance with this specification.

Upon successful completion of all permanent erosion and sediment controls for a covered
project, accepted and documented by the Engineer, a completed Notice of Termination (NOT) of
Coverage form shall be submitted to the Office of Pollution Control. If no sediment and erosion
control problems are identified, the prime contractor will receive a termination letter from the
Office of Pollution Control.

In summary, prior to the execution of the contract, the successful bidder shall execute and
deliver to the Executive Director an original signed copy of the completed Prime Contractor
Certification (Form No. 1). Also, prior to the commencement of construction on the project, the
Contractor shall transmit by letter an original signed copy of the completed Prime Contractor
Certification (Form No. 2) to the Office of Pollution Control, P.O. Box 10385, Jackson,
Mississippi 39289-0385. Copies of the completed Prime Contractor Certification (Form No. 2)
and letter of transmittal shall be furnished the Project Engineer as proof of the required filing
with the Office of Pollution Control. At project completion, when accepted and documented by
the Engineer, a Notice of Termination of Coverage will be submitted to the Office of Pollution
Control.

Securing a permit (s) for storm water discharge associated with the Contractor's activity on any
other regulated area the Contractor occupies, shall be the responsibility of the Contractor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERSNO. 1017M CODE: (SP)
DATE: 07/22/2005

SUBJECT: Storm Water Discharge Associated with Construction Activity
(> 2.0 Hectares)

PROJECT: SDP-0002-01(037)PH3/ 102065302, &
SDP-0002-02(063)PH3 / 102065302 — Geor ge & Greene Counties

A Construction Storm Water General NPDES Permit to discharge storm water associated with
construction activity isrequired.

The Department has acquired Certificate of Permit Coverage M SR104887under the Mississippi
Department of Environmental Quality’s (MDEQ) Storm Water Construction General Permit.
Projects issued a certificate of permit coverage are granted permission to discharge treated storm
water associated with construction activity into State waters. Copies of said permit, completed
Large Construction Notice of Intent (LNOI), and Storm Water Pollution Prevention Plan
(SWPPP) are on file with the Department.

Prior to the execution of the contract, the successful bidder shall execute and deliver to the
Executive Director an origina signed copy of the completed Prime Contractor Certification
(Form No. 1).

Failure of the bidder to execute and file the completed Prime Contractor Certification (Form No.
1) shall bejust cause for the cancellation of the award.

The executed Prime Contractor Certification (Form No. 1) shall be prima facie evidence that the
bidder has examined the permit, is satisfied as to the terms and conditions contained therein, and
that the bidder assumes the responsibility for meeting all permit terms and conditions and for
performing permit requirements including, but not limited to, the inspection and reporting
requirements. For this project, the Contractor shall furnish, set up and read, as needed, an on-site
rain gauge.

The Contractor shall make inspections in accordance with condition No. S-4, page 14, and shall
furnish the Project Engineer with the results of each weekly inspection as soon as possible
following the date of inspection. A copy of the inspection form provided with the packet
completed shall be sufficient. The weekly inspections must be documented monthly on the
Inspection and Certification Form. The Contractor’s representative and the Project Engineer
shal jointly review and discuss the results of the inspections so that corrective action can be
taken. The Project Engineer shall retain copies of the inspection reports.
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-2- Notice To Bidders No. 1017M -- Cont’d.

An amount equal to 25 percent (25%) of the total estimated value of the work performed during
each period in which the Contractor fails to submit monthly the completed Inspection and
Certification Form to the Project Engineer will be withheld from the Contractor’s earned work.
Thereafter, on subsequent successive estimate periods, the percentage withheld will be increased
at the rate of 25 percent per estimate period in which the non-conformance with this specification
continues. Monies withheld for this non-conformance will be released for payment on the next
monthly estimate for partia payment following the date the monthly submittal of the completed
Inspection and Certification Form is brought back into compliance with this specification.

Upon successful completion of all permanent erosion and sediment controls for a covered
project, accepted and documented by the Engineer, a completed Notice of Termination (NOT) of
Coverage form shall be submitted to the Office of Pollution Control. 1f no sediment and erosion
control problems are identified, the prime contractor will receive a termination letter from the
Office of Pollution Control.

In summary, prior to the execution of the contract, the successful bidder shall execute and
deliver to the Executive Director an origina signed copy of the completed Prime Contractor
Certification (Form No. 1). Also, prior to the commencement of construction on the project, the
Contractor shall transmit by letter an original signed copy of the completed Prime Contractor
Certification (Form No. 2) to the Office of Pollution Control, P.O. Box 10385, Jackson,
Mississippi 39289-0385. Copies of the completed Prime Contractor Certification (Form No. 2)
and letter of transmittal shall be furnished the Project Engineer as proof of the required filing
with the Office of Pollution Control. At project completion, when accepted and documented by
the Engineer, a Notice of Termination of Coverage will be submitted to the Office of Pollution
Control.

Securing a permit (s) for storm water discharge associated with the Contractor's activity on any
other regulated area the Contractor occupies, shall be the responsibility of the Contractor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERSNO. 1041M CODE: (19
| DATE: 09/26/2005
SUBJECT: Fiber Reinforced Concrete
Bidders are hereby advised that synthetic structural fibers meeting the requirements of
Subsection 907-711.04 may be used in lieu of wire mesh in some items of construction.
Substitution of fibers for wire mesh will be allowed in the construction of paved ditches, paved

| flumes, paved inlet apron, driveways, guard rail anchors and pile encasements. Substitution in
any other items of work must be approved by the State Construction Engineer prior to use.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1057M CODE: (15
DATE: 04/13/2006
SUBJECT: ON-THE-JOB TRAINING PROGRAM

Payment for training hours will be handled as outlined in Special Provision 906-6. A pay item
for trainees will no longer be included in individual construction projects. Payment for training
individuals will be processed in accordance with the conditions in MDOT’'s ON-THE-JOB
TRAINING PROGRAM (Specia Provision 906-6).

On Federal-Aid projects, failure on the part of the Contractor to carryout the terms of the
Alternate Training Specia Provision (Special Provision 906-6) will be considered grounds to
preclude the Contractor from participating in the Alternate On-The-Job Training Program. In the
event the Department is required to preclude the Contractor from participating in the program,
the Contractor will be required to adhere to the requirements of the Training Special Provision
(Specia Provision 906-3), for which purpose the special provision is aso made a part of this
proposal.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1061M CODE: (15
DATE: 04/06/2006
SUBJECT: DBE Participation and Payment
Bidders are hereby advised that the participation of a DBE Firm can not be counted towards the
Prime Contractor’s DBE goa until the amount being counted towards the goa has been paid to
the DBE.
Form OCR-482 has been devel oped to comply with this requirement. Bidders are hereby advised
that at the end of the job, the Prime Contractor will submit this form to the Project Engineer

before the final estimate is paid and the project is closed out. This form certifies payments to all
DBE Subcontractors over the life of the contract.

Form OCR-484 has aso been developed to comply with this requirement. Bidders are hereby
advised that each month, the Prime Contractors will submit this form to the Project Engineer no
later than the 20" of each month. This form certifies payments to all Subcontractors and shows
al firms even if the Prime Contractor has paid no monies to the firm during that estimate period
(negative report). The Project Engineer will attach this form to the monthly estimate before
forwarding the estimate to the Contract Administration Division for processing.

Forms OCR-482 and OCR-484 can be obtained from the Office of Civil Rights Division, MDOT
Administration Building, 401 North West Street, Jackson, MS, or at www.gomdot.com under the
Business Section, DBE Information, Applications and Forms for the DBE Program, Monthly
Certification Of Payment To Subcontractors (OCR-484)(MDOT).
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1082M CODE: (19
DATE: 04/28/2006
SUBJECT: Payroll Requirements

Bidders are hereby advised that the Contractor and Subcontractor(s) are required to submit
payroll information to the Project Engineers on aweekly basis.

On Federa-Aid Projects, CAD-880, CAD-881 and certified payroll submissions are required
each week the Contractor or a Subcontractor performs work on the project. Thisis addressed in
Section V, page 6 of Form FHWA-1273.

On State-Funded Projects, CAD-880 is required each week the Contractor or a Subcontractor
performs work on the project.

When no work is performed on either Federal-Aid and State-Funded Projects, the Contractor
should only submit CAD-880 showing no work activities.

The Contractor shall make all efforts necessary to submit this information to the Project Engineer
in atimely manner. The Engineer will have the authority to suspend the work wholly or in part
and to withhold payments because of the Contractor's failure to submit the required information.
Submission of forms and payrolls shall be current through the first full week of the month for the
estimate period in order for the Project Engineer to process an estimate.

Bidders are advised to review the requirements regarding payroll submissions in Section 110 of
the Standard Specifications.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1087M CODE: (SP)
DATE: 01/22/2007

SUBJECT: Rumble Stripe

Bidders are hereby advised that when edge lines are placed over rumble strips, the pavement
marking stripe must be applied using the atomization method instead of extrusion / ribbon
method. The thickness of the stripe will be 1.50 millimeters, unless otherwise noted in the
plans/proposal or pay item description. To ensure the proper alignment of the rumble stripes, the

Contractor will be required to place a layout line to be followed during installation of the edge
lines over the rumble strips.
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERSNO. 1089M CODE: (SP)
DATE: 1/22/2007
SUBJECT: Non-Useof Precast Drainage Units
Bidders are hereby advised that the use of precast inlets and junction boxes will NOT be allowed
on this project. Subsection 601.02.3 states that " the Contractor may request approva from the

Engineer to furnish and install precast unitsin lieu of cast-in-place units'. Should the Contractor
make this request, the request will be denied.
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERSNO. 1102M CODE: (SP)
DATE: 02/21/2007
SUBJECT: Conversion Factorsfor MDOT Field Manual for HMA Pavements

Bidders are hereby advised that the Field Manual For Hot Mix Asphalt Pavement is only
available in the English version.

Any reference in Notice to Bidders, Specia Provisions, Plans, and the Mississippi Standard
Specifications for Road and Bridge Construction to the latest edition of the MDOT Field Manual
for Hot Mix Asphalt shall be understood that the English version of the Field Manua is
applicable.

In order to utilize the English version of the Field Manual, conversions will be made in
accordance with MDOT's "Metric Criteria Transportation Projects’ booklet, copies of which are
available in the Planning Division or Construction Division of MDOT. All conversions will be a
"soft conversion” from Metric units to English units.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1130M CODE: (SP)
DATE: 1/8/2008
SUBJECT: Petroleum Products Base Prices For ContractsLet in February, 2008

REFERENCE: Subsection 907-109.07

The following base prices are to be used for adjustment in compensation due to changesin costs
of petroleum products:

FUELS
Per Gallon Per Liter
Gasoline $2.8543 $0.7540
Diesel $3.2003 $0.8454

MATERIALS OF CONSTRUCTION

ASPHALT CEMENT Per Gallon Per Ton Per Liter Per Metric Ton
Viscosity Grade AC-5 $1.3319 $316.00 $0.3519 $348.32
Viscosity Grade AC-10 $1.3593 $322.50 $0.3591 $355.49
Viscosity Grade AC-20 $1.3488 $320.00 $0.3563 $352.73
Viscosity Grade AC-30 $1.3383 $317.50 $0.3535 $349.98
Grade PG 64-22 $1.3380 $317.43 $0.3535 $349.90
Grade PG 67-22 $1.3151 $312.00 $0.3474 $343.92
Grade PG 76-22 $1.7808 $422.50 $0.4704 $465.72
Grade PG 82-22 $1.9740 $468.33 $0.5215 $516.24

EMULSIFIED ASPHALTS

Grade EA-4 (SS-1) $1.3976 $0.3692
Grade RS-2C (CRS-2) $1.3568 $0.3584
Grade CRS-2P $1.6090 $0.4251

PRIMES
Grade EA-1 & MC-70 $1.9330 $0.5106
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1131M CODE: (SP)
DATE: 01/08/2008
SUBJECT: Contract Time
PROJECT: SDP-0002-02(061)N / 102917302,
SDP-0002-01(037)PH3 / 102065302, &
SDP-0002-02(063)PH3 / 102065302 — Geor ge & Greene Counties

The completion of work to be performed by the Contractor for this project will not be a specified
date but shall be when all alowable time units are assessed, or any extension thereto as provided
in Subsection 108.06. It is anticipated that the Notice of Award will be issued by not later than
April 8, 2008 and the date for issuing the Notice to Proceed / Beginning of Contract Time will

be May 8, 2008.

Should the Contractor request a Notice to Proceed earlier than M ay 8, 2008, the date the Notice
to Proceed isissued will aso be the Beginning of Contract Time date.

Allowable Time Units will be 588.

The contract time has been based on Column " B" of the Table of Time Units, in Subsection
108.06.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1132
DATE: 01/08/2008
SUBJECT: Specidty Items

PROJECT: SDP-0002-01(037)PH3 / 102065, SDP-0002-02(063)PH3 / 102066, & SDP-0002-02(061)PH3 / 102917 -
George & Greene Counties

Pursuant to the provisions of Section 108, the following work items are hereby designated as " Specialty Items" for this
contract. Bidders are reminded that these items must be subcontracted in order to be considered as speciaty items.

CATEGORY: EROSION CONTROL

Line Pay Item Description
No
0230 212-A001 Light Ground Preparation
0240 212-B001 Standard Ground Preparation
0250 213-B001 Combination Fertilizer (13-13-13)
0260 213-C001 Superphosphate
0270 214-A001 Seeding (Bahiagrass)
0280 214-A002 Seeding (Bermudagrass)
0290 214-A003 Seeding (Tall Fescue)
0300 214-A004 Seeding (Crimson Clover)
0310 214-A015 Seeding, Browntop Millet
0320 214-A016 Seeding, Oats
0330 214-A018 Seeding, Rye Grass
0340 215-A001 Vegetative Materials for Mulch
0350 216-A001 Solid Sodding
0360 219-A001 Watering
0370 220-A001 Insect Pest Control
0380 221-A001 Portland Cement Concrete Paved Ditch
0390 235-A001 Temporary Erosion Checks

1010 907-213-A001 Agricultura Limestone

1020 907-217-A001 Ditch Liner

1040 907-234-A002 Temporary Silt Fence

1050 907-236-B004 Maintenance and Removal of Existing Silt Basins (Type D)

CATEGORY: LANDSCAPING

Line Pay Item Description
No

1030 907-223-A001 Mowing

CATEGORY: PAVEMENT STRIPING AND MARKING
Line Pay Item Description
No
1500 907-626-AA003 150-mm Thermoplastic Traffic Stripe (Skip White) (2.25-mm min)
1510 907-626-CC006 150-mm Thermoplastic Double Drop Edge Stripe (Continuous White) (1.50-mm min)
1520 907-626-EE003 150-mm Thermoplastic Tragié: Stripe (Continuous Y ellow) (2.25-mm min)



CATEGORY: PAVEMENT STRIPING AND MARKING
Line Pay Item Description
No
1530 907-626-FF007 150-mm Thermoplastic Double Drop Edge Stripe (Continuous Y ellow) (150-mm min.)
1540 907-626-GG001 Thermoplastic Detail Stripe (150-mm Equivalent Length)(White)(2.25-mm min.)
1550 907-626-GG002 Thermoplastic Detail Stripe (150-mm Equivalent Length)(Y ellow)(2.25-mm min.)
1560 907-626-HH001 Thermoplastic Legend (White)(3.00-mm min.)
1570 907-627-K001 Red-Clear Reflective High Performance Raised Markers
1580 907-627-L001 Two-Way Yellow Reflective High Performance Raised Markers
1590 907-628-11001  150-mm High Performance Cold Plastic Traffic Stripe (Skip White)
1600 907-628-KK001 150-mm High Performance Cold Plastic Edge Stripe (Continuous White)
1610 907-628-NN001 150-mm High Performance Cold Plastic Edge Stripe (Continuous Y ellow)

CATEGORY: SURVEY AND STAKING

Line Pay Item Description
No

1620 907-699-A001 Roadway Construction Stakes

CATEGORY: TRAFFIC CONTROL - PERMANENT

Line Pay Item Description

No
0780 630-A001 Standard Roadside Signs (Sheet Aluminum, 2.03-mm Thickness)
0790 630-A002 Standard Roadside Signs (Sheet Aluminum, 3.18-mm Thickness)
0800 630-B001 Interstate Directional Signs (Bolted Extruded Aluminum Panels, Ground Mounted)
0820 630-C003 Steel U-Section Posts (4.46 kg/m)
0830 630-D004 Structura Steel Beams (W150 x 14)
0840 630-D005 Structural Steel Beams (W150 x 22)
0850 630-E004 Structural Steel Angles & Bars (12 mm x 63 mm Flat Bars)
0860 630-E007 Structural Steel Angles & Bars (76 mm x 76 mm x 6.4 mm Angles)
0870 630-E008 Structural Steel Angles & Bars (89 mm x 89 mm x 6.4 mm Angles)
0880 630-F001 Délineators (Guard Rail)(White)
0890 630-F002 Delineators (Guard Rail)(Y ellow)
0900 630-F003 Delineators (Flexible Post Mounted)(Crossover)(Type I)(Green)
0910 630-F004 Delineators (Flexible Post Mounted)(Crossover)(Type 1) (Y ellow)
0970 630-K002 Welded & Seamless Steel Pipe Posts (DN 90)

CATEGORY: TRAFFIC CONTROL - TEMPORARY
Line Pay Item Description
No
0690 619-D1001 Standard Roadside Construction Signs (less than 0.9 square meter)
0700 619-D2001 Standard Roadside Construction Signs (0.9 square meter or more)
0710 619-F3004 Delineators (Guard Rail) (White)
0720 619-G4001 Barricades (Type I11) (Single Faced)
0730 619-G4005 Barricades (Type I11) (Double Faced)
0740 619-G5001 Free Standing Plastic Drums
0750 619-G7001 Warning Lights (Type "B")
1340 907-619-A1002 Temporary Traffic Stripe (Continuous White) (Type 1 Tape)
1350 907-619-A1009 Temporary Traffic Stripe (%ﬂti nuous White)



CATEGORY: TRAFFIC CONTROL - TEMPORARY

Line
No
1360
1370
1380
1390
1400
1410
1420
1430
1440
1450
1460
1470

Pay Item

907-619-A1010
907-619-A2002
907-619-A2009
907-619-A2010
907-619-A3005
907-619-A3006
907-619-A4005
907-619-A5005
907-619-A6009
907-619-A6010
907-619-C6001
907-619-C7001

Description

Temporary Traffic Stripe (Continuous White)

Temporary Traffic Stripe (Continuous Y ellow) (Type 1 Tape)
Temporary Traffic Stripe (Continuous Y ellow)

Temporary Traffic Stripe (Continuous Y ellow)

Temporary Traffic Stripe (Skip White)

Temporary Traffic Stripe, Skip White

Temporary Traffic Stripe (Skip Y ellow)

Temporary Traffic Stripe (Detail)

Temporary Traffic Stripe (Legend)

Temporary Traffic Stripe (Legend)

Red-Clear Reflective High Performance Raised Marker
Two-Way Y ellow Reflective High Performance Raised Marker
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERSNO. 1133M CODE (SP)
DATE: 01/08/2008
SUBJECT: Placement of Fill Material in Federally Regulated Areas

PROJECT: SDP-0002-01(037)PH3/ 102065302, &
SDP-0002-02(063)PH3 / 102065302 — Geor ge & Greene Counties

A Permit (404, General, Nationwide, etc.) for placing fill material federaly regulated sites is
required.

The Department has acquired the following permit for permanently filling at regulated sites that are
identified during project devel opment:

404 Permit No. M S98-04524-P (Wetlands & Watersof U.S.) —SiteNos. 1, 2, 3,4, 5,6, 7, 8
9,10, 11, 12, 13, 14, 15, 16, 17,
18,19, 20, &21

Copies of said permit(s) are on file with the Department.

Securing a permit(s) for the filling of any other regulated site, the purpose of which is temporary
construction for the convenience of the Contractor, shall be the responsibility of the Contractor.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1134M CODE: (SP)
DATE: 01/09/2008
SUBJECT: Mowing

Current specifications require that the Contractor mow certain locations within the right-of-way.
In most cases, these mowing operations are to be performed at no additional cost to the State.
Changes to our standard specifications by special provision have allowed payment for mowing
operations in certain cases. When a pay item is provided in the contract, and when directed by
the Engineer, mowing will be measured and payment made at the fixed price per hectare included
in the contract, with the exception of the mowing operations required during re-fertilization of
existing vegetation. Subsection 213.03 of the standard specifications require that “when fertilizer
is to be applied to existing vegetation, incorporation shall be accomplished immediately after the
application by mowing the vegetation to a height of approximately 100 millimeters’.

When a pay item is provided in the contract, and when directed by the Engineer, mowing

operations will be measured and payment made at the fixed price per hectare included in the
contract.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 1135M CODE: (SP)
DATE: 01/14/2008
SUBJECT: Project Number Change
PROJECT: SDP-0002-02(061)PH3/ 102917302 -- Greene County
Anywhere in the plans, proposal and specifications for the above Project that reference is made
to Federal Aid Project No. NH-0002-02(061)N / 102917302 -- Greene County, it is understood

that State Project No. SDP-0002-02(061)PH3 / 102917302 -- Greene County is the correct
project number.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-101-3M CODE: (IS)
| DATE: 06/11/2004
SUBJECT: Definitions

Section 101, Definitions and Terms, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-101.02--Definitions. Delete the definition of "Optional Items" on page 101-8 and
substitute:

Optional Items-Items listed in the bid schedule of the proposal which are considered to be
comparable for the purpose intended, and the Contractor is required to make a selection prior to
or at the time of execution of the contract.

After the definition for Underground Storage Tanks on page 101-12, add the following:

Wetlands - As defined in EPA and Corps of Engineer’s (Corps) regulations and clarified in the
Corps 1987 Wetlands Delineation Manual, or sequent Federal wetland delineation manuals.

Delete Figure 1 at the end of Section 101 on page 101-13, and substitute the following:
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-102-4M CODE: (19
| DATE: 03/01/2002
SUBJECT: Preparation of Proposal
Section 102, Bidding Requirements and Conditions, of the 1996 Metric Edition of the
Mfﬁ,ﬁppi Standard Specifications for Road and Bridge Construction is hereby amended as

907-102.06--Pr epar ation of Proposal. Delete in toto the second full paragraph on page 102-
4 and substitute:

Bid sheets generated by the Department’s Electronic Bid System (EBS) along with a
completed proposal package will constitute the official bid and shall be signed on the last
sheet of the EBS generated bid sheets and delivered to the Department in accordance with the
provisions of Subsection 102.09.

Bidders are cautioned that using older versions of the EBS will result in improperly printed
| bid sheets. The latest version of the EBS can be obtained at no cost from the MDOT Contract
Administration Division or at the MDOT website, www.mdot.state.ms.us.

If bidders submit EBS generated bid sheets, then the bid sheets included in the proposal

should not be completed. The EBS generated bid sheets should be stapled together and
included in the bid proposal package in the sealed envelope. If both the formsin the proposal
and the EBS generated bid sheets are completed and submitted, only the EBS generated sheets
will be recognized and used for the officia bid. The diskette containing the information

printed on the EBS generated bid sheets should be placed in the pouch located on the inside of
the front cover of the bid proposal package. Bid sheets printed from the EBS should be a
representation of the data returned on the diskettes. To have a true representation of the bid
sheets, the Bidder must copy the inputted unit prices back to the diskette by using the option
titted “Copy Project File To Floppy Disk” from the drop-down menu under “Projects’.
Otherwise, the unit prices bid will not be recorded to the diskette. Bidders are cautioned that
failure to follow proper diskette-handling procedures could result in the Department being

unable to process the diskette. Any modification or manipulation of the data contained on
the diskette, other than entering unit bid prices, will not be allowed and will cause the
Contractor’s bid to be considered irregular.

When the bid schedule lists optiona items, the Contractor's selection may, but is not required
to, be made at the time of bidding. For optiona items not pre-selected, the Contractor's
selection shall be made prior to or at the time of execution of the contract.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-103-3M CODE: (19
DATE: 12/2/99

SUBJECT: Execution and Approval of Contract

Section 103, Award and Execution of the Contract, of the 1996 Metric Edition of the
m:%ﬁ;ppi Standard Specifications for Road and Bridge Construction is hereby amended as

907-103.01-Consider ation of Proposals. Delete the third paragraph of Subsection 103.01 on
page 103-1, and substitute the following:

In consideration of contract proposals whichare equal to or in excess of $50,000 and financed
100% with State funds, a nonresident bidder domiciled in a state having laws granting
preference to local Contractors will be considered for such contracts on the same basis as the
nonresident bidder's state awards contracts to Mississippi Contractors bidding under similar
circumstances. When a nonresident Contractor submits a bid equal to or in excess of $50,000
on a contract financed 100% with State funds, a copy of the current laws from the state of
domicile and an explanation thereof pertaining to treatment of nonresident Contractors shall
be attached. If no preferential treatment is provided for Contractors in the state of domicile
and contracts are awarded to the lowest responsible bidder, a statemert to this effect shall be
attached. Should the attachment not accompany the bid when submitted, the Contractor shall
have 10 days following the opening of the bids to furnish the required information to the
Contract Administration Engineer for attachment to the bid. As used herein, the term
"resident Contractors’ includes a nonresident person, firm or corporation that has been
qualified to do business in this State and has maintained a permanent full-time office in the
State of Mississippi for two years prior to January 1, 1986, and the subsidiaries and affiliates
of such a person, firm or corporation.

907-103.04--Return of Proposal Guaranty. Delete the third paragraph of Subsection 103.04
on page 103-2 and substitute the following:

In the event no award is made within 30 days after the opening of bids, the Executive
Director may permit the successful bidder to replace the certified check or cashier's check
with a satisfactory bidder's bond.

Delete in toto Subsection 103.07 on page 103-2, and substitute the following:

907-103.07--Execution _and Approval of Contract. The successful bidder to whom the
contract has been awarded shall sign and file with the Director the contract and al documents
required by the contract within 10 days after the contract has been mailed to the bidder. The
contract may require certain documents be submitted at an earlier date, in which case, those
documents shall be submitted within the time frame specified. If the contract is not executed
by the Department within 15 days following receipt of the signed contract and all necessary
documents, the bidder shall have the right to withdraw his bid without penalty. No contract is
in effect until it is executed by all parties.
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907-103.08--Failure to Execute Contract. Delete in toto Subsection 103.08 on page 103-2,
and substitute the following:

Failure of the bidder to execute the contract and file acceptable bond within 10 days shall be
just cause for the cancellation of the award and forfeiture of the proposal guaranty which shall
become the property of the Department, not as a penalty but in liquidation of damages
sustained. Award may then be made to the next lowest responsible bidder, or the work may
be readvertised at the discretion of the Department.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO. 907-104-4M
DATE: 5/03/2004
SUBJECT: Minor Alterations to the Contract

In the first paragraph of Subsection 907-104.02.3 on page 1, change the $5,000 to $10,000.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-104-4M CODE: (19
DATE: 04/11/2003
SUBJECT: Minor Alterationsto the Contract

Section 104, Scope of Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete in toto Subsection 104.02.3 on pages 104-3 and 104-4, and substitute the following:

907-104.02.3--Minor Alterations to the Contract. When the Department makes alterations
in the details of construction or specifications that are minor in nature, the Resident or Project
Engineer may elect to make an equitable adjustment to the contract under the provisions of this
subsection. Minor alterations shall be defined as those aterations to the contract that are not
addressed in the Standard Specifications, or supplements thereto, and are valued at less than
$5,000.00. The District Engineer shall designate, in writing, the Resident or Project Engineer
authorized to execute the Class | Supplemental Agreement. The Resident or Project Engineer
and Contractor shall agree upon the scope of work and a lump sum amount, within the above
stated limit, for the work to be performed. The agreement shall be reflected in a Class | Sup-
plemental Agreement signed by the Resident or Project Engineer and the Contractor's
authorized representative, which, when it bears both the signature of the Resident or Project
Engineer and Contractor, shall constitute the scope of work and basis of payment under the
item "Minor Alterations to the Contract." Work shall not proceed until both parties sign the
agreement.

Any adjustment of contract time due to Minor Alterations will be in accordance with
Subsection 108.06 of the Standard Specifications.

Payment will be made under:
907-104-A S/A: Minor Alterations to the Contract - lump sum

(This pay item is not to be included on the plans or in the contract proposal)
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-104-5M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Differing Site Conditions

Section 104, Scope of Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-104.02.2--Differing Site Conditions. Delete the first, second and third paragraphs of
Subsection 104.02.2 on page 104-3, and substitute the following:

During the progress of the work, if subsurface or latent physical conditions are encountered at
the site differing materially from those indicated in the contract or if unknown physical
conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract, are encountered at the
site, the Contractor shall promptly notify the Engineer in writing of the specific differing
conditions before the affected work is performed.

Upon written notification by the Contractor, the Engineer will investigate the conditions, and if it
is determined that the conditions materially differ and cause an increase or decrease in the cost or
time required for the performance of any work under the contract, an adjustment, excluding
anticipated profits, will be made and the contract modified in writing accordingly. The Engineer
will notify the Contractor of the determination whether or not an adjustment of the contract is
warranted.

No contract adjustment which results in a benefit to the Contractor will be allowed unless the

Contractor has provided the required written notice. The written notice shall be submitted upon
the forms provided and required by the Department.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-104-6M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Removal and Disposal of Materials

Section 104, Scope of Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-104.05--Removal and Disposal of Structures and Obstructions. Change the title of
Subsection 104.05 on page 104-6 to the following:

907-104.05--Removal and Disposal of All Materials From the Project.

At the end of the fourth paragraph of Subsection 104.05 on page 104-6, remove the period at the
end of the sentence and add the following:

, but any such delays shall not entitle the Contractor to nor shall such delays justify or be the
basis for any monetary damages against the Commission, Department or any of its officers or
employees.

Delete the eighth and ninth paragraphs of Subsection 104.05 on page 104-6 and substitute the
following:

When the contract documents indicate certain materials or other matter for removal or removal
from the right-of-way permitted and disposed of at locations provided by the Contractor, the
Contractor shall furnish the Engineer a copy of a release from each property owner for the
servitude of the land. The Contractor shall also furnish the Engineer a certified letter stating that
the area of disposal is not in a wetland. The State, the Commission, the Department, or any of its
officers or employees will have no ownership or liability whatsoever for materials or matter
removed thus from the right-of-way.

All removals by the Contractors are to be made in accordance with the provisions of Section 201,
Section 202 and Section 203.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-2M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Load and Speed Restrictions

Section 105, Control of the Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete the first paragraph of Subsection 105.13 on page 105-7, and substitute the following:

The Contractor shall determine and comply with all legal load restrictions in the hauling of
materials on public roads beyond the limits of the project. The Department shall not have any
obligations to determine or inform the Contractor of any legal load limitations of any
municipality, county or the State of Mississippi. A special permit will not relieve the Contractor
of liability for damages which may result from the moving of material or equipment.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-3M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Claims

Section 105, Control of the Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-105.17--Claims for Adjustments and Disputes. Delete the first paragraph of Subsection
105.17 on page 105-10, and substitute the following:

It is in the public interest that the Department have early or prior knowledge of an existing or
impending claim of any nature by the Contractor so that the Department may appropriately
consider modifying the details of the work or other actions of the Department which might result
in mitigation or elimination of the effect of the act or conditions objected to by the Contractor
and so that the Department may institute appropriate procedures, as required, to keep strict
account of actual costs and to verify, at the time, facts upon which a claim is made. Therefore, if
in any case the Contractor deems that additional compensation is due for work or materials not
covered in the contract or not ordered by the Engineer as Extra Work, or if the Contractor deems
that adjustment in the contract time should be made because of any of the reasons provided for in
the contract as a basis for an extension of time, the Contractor shall immediately notify the
Engineer in writing of an intention to make such claim for additional compensation before
beginning the work on which the Contractor bases the claim. If the nature of the claim is such
that the Contractor can not fully identify all aspects of the claim, the Contractor shall have 30
calendar days from the date of the incident to provide the Engineer with written documentation
clearly identifying the claim issue(s) and all other logically related work items or phases. If such
written notification is not given by the Contractor in accordance with these specifications and the
Engineer and the Department's Audit Division, or other authorized persons, are not afforded
proper facilities by the Contractor for keeping strict account of actual costs or verification at the
time of facts upon which a claim for contract adjustment is made, the Contractor hereby agrees
that failure to provide written notice has denied the Department the prerogative of verifying
additional time, materials, equipment, labor and making adjustments in the work which might
remove or alleviate the conditions for which a claim might be made, and the Contractor further
agrees that such failure on the Contractor's part shall be a conclusive waiver of any claim, or part
thereof, including the waiver of any such claim for damages before a court of law.

Delete the third paragraph of Subsection 105.17 on pages 105-10 and 105-11, and substitute the
following:

Any such notice shall be in writing on a form provided by the Department for such purpose and

shall describe in detail any act of omission or commission by the Department or its agents that
allegedly caused or contributed to the condition for which a claim may be made and the nature of
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the claim and shall provide all documentation to support any such claim. The Contractor shall
deliver or mail the notice to the Project Engineer and retain proof of such delivery.

Delete the fifteenth paragraph of Subsection 105.17 on pages 105-12, and substitute the
following:

Any part of a claim based on after-the-fact general statements of costs such as "Normal cost of
such work", "computed as a percentage of .... etc." or other such indefinite statements shall not
justify or be the basis for the payment of or award of any damages and will be denied or returned
to the Contractor without action.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-5M CODE: (19
DATE: 02/14/2006
SUBJECT: Cooperation By Contractor

Section 105, Control of the Work, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-105.05--Cooperation by Contractor. In the third sentence of the second paragraph of
Subsection 105.05 on page 105-3, change “Notice to Proceed” to “Notice of Award”.

After the last paragraph of Subsection 105.05 on page 105-4, add the following:

The Contractor shall also designate a responsible person whose primary duty shall be to monitor
and maintain the effectiveness of the erosion control plan, including NPDES permit
requirements. This responsible person must be a Certified Erosion Control Person certified by
an organization approved by the Department. Prior to or at the pre-construction conference, the
Contractor shall designate in writing the Certified Erosion Control Person to the Project
Engineer. The designated Certified Erosion Control Person shall be assigned to only one (1)
project. When special conditions exist, such as two (2) adjoining projects or two (2) projects in
close proximity, the Contractor may request in writing that the State Construction Engineer
approve the use of one (1) Certified Erosion Control Person for both projects. The Contractor
may request in writing that the Engineer authorize a substitute Certified Erosion Control Person
to act in the absence of the Certified Erosion Control Person. The substitute Certified Erosion
Control Person must also be certified by an organization approved by the Department. A copy
of the Certified Erosion Control Person's certification must be included in the Contractor's
Protection Plan as outlined in Subsection 907-107.22.1. This in no way modifies the
requirements regarding the assignment and availability of the superintendent.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-106-1M CODE: (19
DATE: 1/2/96
SUBJECT: Convict Produced Materials

Section 106, Control of Materids, of the 1996 Metric Edition of the Missssippi Standard
Specifications for Road and Bridge Congtruction is hereby amended as follows:

After the end of Subsection 106.12 on page no. 106-5, add the following:
907-106.13--Convict Produced Materias.

Materias produced after July 1, 1991, by convict labor may only be incorporated in a Federd-ad
highway congtruction project if such materids have been:

1. Produced by convicts who are on parole, supervised release, or probation from a
prison or

2. Produced in a qudified prison facility and the cumulative amnud production amount
of such materids for use in Federd-aid highway construction does not exceed the
amount of such materids produced in such facility for use in Federd-ad highway
congtruction during the 12-month period ending July 1, 1987.

Qudified prison facility means any prison facility in which convicts, during the 12-month period
ending July 1, 1987, produced materias for use in Federa-aid highway congruction projects.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-106-2M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Contractor Pit and Quarry Sites

Section 106, Control of Materials, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-106.02.2--Contractor Furnished Sources. Delete the fourth and fifth paragraphs of
Subsection 106.02.2 on page nos. 106-1 and 106-2, and substitute the following:

All pits and quarry sites are subject to approval from the Mississippi Department of
Environmental Quality, Office of Geology, as set forth in Subsection 907-107.23.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-107-7M
DATE: 03/21/2006

SUBJECT: Liability Insurance

In the first sentence of the first paragraph of Subsection 907-107.14.2.1 on page 1, change
“$300,000 each occurrence” to “$500,000 each occurrence’”.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-107-7M CODE: (19
| DATE: 10/22/2003
SUBJECT: Liability Insurance

Section 107, Lega Relations and Responsibility to Public, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as
follows

Delete Subsection 107.14.2.1 on page 107-12 and substitute the following:

907-107.14.2.1--General. The Contractor shall carry contractor's liability (including
subcontractors and contractual) with limits not less than: $300,000 each occurrence;
$1,000,000 aggregate; automobile liability - $500,000 combined single limit - each accident;
Workers Compensation and Employers' Liability - Statutory & $100,000 each accident;
$100,000 each employee; $500,000 policy limit. Each policy shall be signed or countersigned
by aMississippi Resident Agent of the insurance company.

The Contractor shall have certificates furnished to the Department from the insurance
companies providing the required coverage. The certificates shall be on the form furnished by
the Department and will show the types and limits of coverage.

Delete the first paragraph of subparagraph (a) in Subsection 107.14.2.2 on page 107-13 and
substitute the following:

(@ Railroad Protective Liability Insurance shal be purchased on behalf of the
Railroad Company with limits of $2,000,000 each occurrence; $6,000,000 aggregate
applying separately to each annua period for lines without passenger trains. If the
line carries passenger train(s), railroad protective liability insurance shall be
purchased on behalf of the Railroad Company with limits of $5,000,000 each
occurrence; $10,000,000 aggregate applying separately to each annual period.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-107-9M
DATE: 11/16/2007
SUBJECT: Legal Relationsand Responsibility to Public
Delete the fifth sentence of Subsection 907-107.17 on page 1, and substitute the following:
The eligible permanent items shall be limited to traffic signal systems, changeable message
signs, roadway signs and sign supports, lighting items, guard rail items, delineators, impact

attenuators, median barriers, bridge railing or pavement markings. The eligible temporary items
shall be limited to changeable message signs, guard rail items, or median barriers.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-107-9M CODE: (IS)
| DATE: 06/11/2004
SUBJECT: Contractor’s Responsibility For Work
Section 107, Legal Relations and Responsibility to Public, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-107.09--Construction Over or Adjacent to Navigable Waters and Wetlands. Delete the
fourth paragraph of Subsection 107.09 on page 107-8 and substitute the following:

The permits will only cover work shown on the plans. Should temporary construction be
proposed for the Contractor’s convenience in the areas set out in the permits, the Contractor shall
apply for and furnish a copy of the required permits to the Engineer before proceeding with the
temporary construction.

907-107.11--Use of Explosives. Delete the first paragraph of Subsection 107.11 on page 107-10
and substitute the following:

The use of explosives is not permissible under any condition or on any project unless approved
in writing by the Engineer. When using explosives, the Contractor shall exercise utmost care not
to endanger life and property including the new work. The Contractor shall be responsible for all
damage resulting from the use of explosives and shall indemnify and hold harmless the
Commission, the Department, and any of its officers or employees.

907-107.17--Contractor’s Responsibility For Work. After the second paragraph of Subsection
107.17 on page 107-15, add the following:

Damage to items of construction, caused by the traveling public on a project or section(s) of a
project open to traffic, shall be repaired by the Contractor. The Contractor will be paid for
repairing such damage to certain acceptably installed items of construction at the contract unit
price(s) for the applicable item(s) used in the repair. An acceptably installed item shall be
complete-in-place meeting the requirements of the specifications. The acceptably installed items
of construction eligible to receive payment for repair of damage caused by the traveling public
shall be items used for signing, safety and traffic control. The eligible items shall be limited to
traffic signal systems, signs and sign supports, lighting items, guard rail items, delineators,
impact attenuators, median barriers, bridge railing or permanent pavement markings. If damage
to the above items necessitate only minor repairs, in lieu of total replacement, the work shall be
performed in accordance with Subsection 109.04, or as directed by the Engineer. Damage not
meeting the requirements to qualify for repair payment shall be repaired at no additional cost to
the State.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-107-10M CODE: (IS)
DATE: 06/11/2004
SUBJECT: Environmental Protection
Section 107, Legal Relations and Responsibility to Public, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-107.22.3--Pit Operations. Delete the second paragraph of Subsection 107.22.3 on page
107-19.

907-107.22.5--Special Temporary Erosion Control. Delete the first and second paragraphs of
Subsection 107.22.5 on page 107-20, and substitute the following:

The plans may designate special temporary erosion control work such as fast growing grasses or
other designated temporary features for problem areas during grading, paving or other
construction work. Unless otherwise provided, quantities for such temporary features shown on
the plans will be included in items for which bids are to be received. The Contractor shall
perform all designated temporary work as indicated on the plans or provided in the contract or as
directed by the Engineer at the time and in the manner deemed to provide the most effective
deterrent to siltation.

Any emergency temporary erosion control will be authorized and used only under conditions or
causes created solely by the State or unforeseeable causes beyond the control of the Contractor.
The Engineer shall be the sole judge as to the use and payment of emergency temporary erosion
control work. Unforeseen special emergency erosion control features not contemplated in the
plans or contract documents and determined by the Engineer to be essential for the prevention of
siltation and pollution for conditions or causes created solely by the State or unforeseeable causes
beyond the control of the Contractor shall be performed as Extra Work.

907-107.23--Material Pits. Delete the second paragraph of Subsection 107.23 on page 107-21,
and substitute the following:

Prior to opening a new pit or enlarging an existing pit, the Contractor will furnish the Engineer
either a copy of the "Notification of Exempt Operations" or a copy of the (permanent or
temporary) Class II Permit approval from the Mississippi Department of Environmental Quality,
Office of Geology. The Contractor shall also obtain a letter stating that the pit site is satisfactory
from an archaeological and historical standpoint from the Mississippi Department of Archives
and History, Historic Preservation Division, Jackson, Mississippi. All costs involved in
obtaining clearance shall be borne by the Contractor. Delays encountered in obtaining clearance
will not be a reason for extension of contract time. This requirement is not applicable to
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commercial sources.

When the contract requires the Contractor to dispose of excavated material, the Contractor shall,
prior to removal, furnish the Engineer with a copy of a letter from the land owner stating that the
Contractor has the right to place material on the said property. The Contractor shall also furnish
the Engineer with a letter stating that the property is not in a wetland. Delays encountered in
obtaining this information will not be a reason for extension of contract time. This requirement
is not applicable to commercial sources.

The Contractor is further reminded of and shall comply with the requirements of the Clean Water
Act Amendments requiring National Pollutant Discharge Elimination System (NPDES) permits
for discharges composed entirely of storm water from active or inactive surface mining
operations, excluding work areas covered by a U. S. Army Corps of Engineers Clean Water Act
Section 404 Permit. Questions or problems concerning NPDES permits should be directed to the
Mississippi Department of Environmental Quality (MDEQ), Office of Pollution Control,
Industrial Branch, Jackson, Mississippi.

The Contractor shall, before a regulated area is opened or enlarged as a material pit, obtain from
MDEQ the necessary Mining Storm Water NPDES Permit(s) authorizing the discharge of storm
water subject to the terms and conditions of said permit. All costs involved in obtaining the
permit(s) shall be borne by the Contractor. Delays encountered in obtaining the permit(s) will
not be a reason for extension of contract time.

For regulated commercial sources, the owner(s) shall bear the responsibility for meeting the
requirements of the NPDES permitting process.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-107-14M CODE: (19
DATE: 02/14/2006
SUBJECT: Contractor’s Protection Plan
Section 107, Lega Relations and Responsibility to Public, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as
follows
Delete in toto Subsection 107.22.1 on page 107-18 and substitute:
907-107.22.1--Contractor’s Protection Plan. At the preconstruction conference or prior to
starting any work on the project, the Contractor shall submit to the Engineer for approval, an

erosion control plan to supplement permanent erosion control work required under the contract.
As aminimum, the plan shall include the following:

1. Plan profile sheets (11" x 17" or larger) of the entire project showing the locations of
erosion control devices (pay items) such as silt fence, hay bales, silt basins, slope drains,
etc. Also, showing the locations of other measures (absorbed items) such as brush
barriers, diversion berms, etc. that the Contractor may elect to use to prevent siltation.

2. A planfor disposal of waste materials, if applicable.

3. A detailed schedule of operations at locations of high siltation potential to clearly indicate
how siltation of streams, lakes and reservoirs and the interruption of normal stream flows
will be held to a practical and feasible minimum.

4. A copy of the certification for the Contractor's Certified Erosion Control Person for
monitoring and maintaining the effectiveness of the erosion control plan, including
NPDES permit requirements.

The plan shall be updated as needed during the progress of the project. Work shall not be started
until an erosion control plan is approved by the Engineer.

The Engineer will have the authority to suspend all work and/or withhold payments for failure of

the Contractor to carry out provisions of the erosion control plan and/or proper maintenance
thereof.
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-107-15M CODE: (19
| DATE: 07/03/2007
| SUBJECT: Legal Relationsand Responsibility to Public
Section 107, Lega Relations and Responsibility to Public, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-107.02--Per mits, Licenses and Taxes. Delete in toto Subsection 107.02 on page 107-1 and
substitute the following:

The Contractor or any Subcontractor shall have the duty to determine any and all permits and
licenses required and to procure all permits and licenses, pay all charges, fees and taxes and issue
all notices necessary and incidental to the due and lawful prosecution of the work. At any time
during the life of this contract, the Department may audit the Contractor’s or Subcontractor’s
compliance with the requirements of this section.

The Contractor or any Subcontractor is advised that the “Mississippi Special Fuel Tax Law”,
Section 27-55-501, et seg. and the Mississippi Use Tax Law, Section 27-67-1, et seg., and their
requirements and penalties, apply to any contract or subcontract for construction, reconstruction,
maintenance or repairs, for contracts or subcontracts entered into with the State of Mississippi,
any political subdivision of the State of Mississippi, or any Department, Agency, Institute of the
State of Mississippi or any political subdivision thereof.

The Contractor or any Subcontractor will be subject to one or more audits by the Department
during the life of this contract to make certain that all applicable fuel taxes, as outlined in Section
27-55-501, et seq., and any sales and/or use taxes, as outlined in Section 27-67-1, et seq. are
being paid in compliance with the law. The Department will notify the Mississippi State Tax
Commission of the names and addresses of any Contractors or Subcontractors.

907-107.15--Third Party Beneficiary Clause. In the first sentence of the first paragraph of
Subsection 107.15 on page 107-14, change “ create the public” to “create in the public”.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-108-11M CODE: (19

| DATE: 1/02/2003
SUBJECT: Liquidated Damages Table

Section 108, Prosecution and Progress, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Congruction is hereby modified asfollows:

Delete the table in Subsection 108.07 on page 108-12, and substitute the following:

Schedule of Deductionsfor Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge
From More Toand Per
Than Including Calendar Day
$ 0 $ 100,000 $ 140
100,000 500,000 200
500,000 1,000,000 300
1,000,000 2,000,000 450
2,000,000 5,000,000 650
5,000,000 10,000,000 750
10,000,000  ----- 1,400
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-14M
DATE: 03/15//2004

SUBJECT: Determination and Extension of Contract Time

Delete the fifth paragraph of Subsection 907-108.06.1.2 on page 2 and substitute the
following:

A phase will not be considered for assessment unless at least four consecutive satisfactory
hours are available prior to noon. If the Contractor elects to work on such a day, time will
only be assessed in the phase(s) in which the Contractor actually works.

Delete the seventh and eighth paragraph of Subsection 907-108.06.1.2 on page 3 and
substitute the following:

Time unit assessment for controlling phases will be based on the Average Value per Time
Unit (AVTU) of each phase that should be in progress. Time unit assessment for each phase
will not begin until the day after the time unit number shown on the approved progress
schedule for the beginning of the phase has been met or exceeded when rounded to the tenth
of a time unit; or if work is commenced on a phase earlier than shown on the progress
schedule, time unit assessment will begin on the first day of an estimate period following the
previous period in which 15 percent of the value of a phase has been earned except a phase
shall not commence in the months of December, January and February.

The AVTU of each controlling phase will continue to be included in the determination of
available time units until the physical features of the phase have been satisfactorily completed or
until the approved progress schedule indicates an interval of no activity. When the nature of the
work requires the phase to be split, time charges in the phase will cease when the work in a
portion of the phase has been completed, and will re-start when the items of the work in the next
portion of the phase begin. If work has not begun in the next portion of the phase, time charges
will begin when the time unit number shown on the approved progress schedule for the
beginning of the next portion of the phase has been met or exceeded when rounded to the tenth
of a time unit.

Delete the first two full paragraphs of Subsection 907-108.06.1.2 on page 4 and substitute the
following:

The percentage elapsed time will be calculated as a direct ratio of the time units assessed to
the total time units provided in the contract, or as modified by supplemental agreement.

The percent of completion of the work will be determined by the ratio of the value of the part
of the work accomplished to the total contract amount, or amount as modified by
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supplemental agreement.
Delete in toto Subsection 907-108.06.1.4 on page 4 and substitute the following:

108.06.1.4--Cessation of Contract Time. When the Engineer by written notice schedules
a final inspection, time will be suspended until the final inspection is conducted and for an
additional 14 calendar days thereafter. If after the end of the 14-day suspension all
necessary items of work have not been completed, time charges will resume. If a project is
on liquidated damages at the time a final inspection is scheduled, liquidated damages will
be suspended until the final inspection is conducted and for seven (7) calendar days
thereafter. If after the end of the 7-day suspension all necessary items of work have not
been completed, liquidated damages will resume. When final inspection has been made by
the Engineer as prescribed in Subsection 105.16 and all items of work have been
completed, the daily time charge will cease.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-108-14M CODE: (1S)
| DATE: 1/26/2004
SUBJECT: Determination and Extension of Contract Time

Section 108, Prosecution and Progress, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete in toto Subsection 108.06 on pages 108-7 through108-11, and substitute the following:
907-108.06--Deter mination and Extension of Contract Time.

907-108.06.1--General. Unless otherwise indicated in the contract, contract time will be
established on a time unit basis. The span of time allowed for the completion of the physica
features of work included in the contract will be indicated in the contract documents as total
number of time units allowed and will be known as"Contract Time." The completion date will not
be specified but will be determined by the number of time units allowed for completing the work.

The span of time alowed in the contract is based on the quantities used for comparison of bids. If
satisfactory fulfillment of the contract requires performance of work in greater quantities than those
set forth in the proposal, the time allowed for completion will be increased in time units in the same
ratio that the cost of the added work bears to the total value of the original contract unlessit can be
established that the extra work was of such character that it required more time than is indicated by
the money value. In such cases, reasonable time will be alowed. Origina contract value and/or
time shal be understood to include work and/or time added or removed by supplemental
agreement.

During the months of December, January and February, Time will only be assessed in the
miscellaneous phase.

Except as required for the miscellaneous phase assessment, time will not be charged for Saturdays,
Mississippi legal holidays as defined in the contract, and other Department recognized holidays
unless the Contractor performs work. Time charges for Saturdays or the noted holidays will be
assessed only to the phases on which the Contractor actually works.

Except as required for the miscellaneous phase assessment, time will not be charged for Sundays,
even though the Contractor is permitted or required to perform work as provided by the contract.

Time will not be charged during any required waiting period for placement of permanent pavement

markings as set forth in Subsection 618.03 provided all other work is complete except growth and
coverage of vegetative items as provided in Subsection 210.01.
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907-108.06.1.2--Contract Time Assessment. The time required to complete the work has been
determined by using time units from one of the columns in the following TABLE OF TIME
UNITS. Column A will be used for projects consisting primarily of earthwork; Column B will be
used primarily for base and pavement projects, Column C will be used for projects consisting
primarily of bridges and structures; and Column D will be used primarily for overlay projects. The
column applicable to the contract will be indicated in the contract documents.

TABLEOF TIME UNITS

Month Column A ColumnB ColumnC Column D
January 5 5 6 7
February 5 6 7 8
March 9 9 11 13
April 13 14 14 17
May 17 19 19 19
June 19 20 22 19
July 21 22 23 18
August 21 22 23 18
September 20 20 22 17
October 15 17 17 15
November 10 11 11 12
December 5 5 5 7
Caendar Year 160 170 180 170

Allocation of time units for a fractiona part of a month will be computed as a proportion of the
listed time units for the applicable month.

Time unit assessment will be based on soil and weather conditions and other specific conditions
cited in the contract. The Engineer will determine on each applicable day the extent that each work
phase in progress could have been productive, regardless of whether the Contractor worked on that
phase.

When the Contractor worked or could have worked eight hours or more on a phase, a maximum of
eight hours will be shown as productive hours available for that phase.

A phase will not be considered for assessment unless at least four consecutive satisfactory hours are
available prior to noon. If the Contractor elects to work on such aday, timewill only be assessed in
the phase(s) in which the Contractor actualy works.

The "miscellaneous’ phase will not be considered a controlling phase and used in the assessment of
time units except when shown as the only phase in progress. Under this condition, time units,
monthly time units divided by monthly calendar days, will be assessed in accordance with the
applicable columninthe TABLE OF TIME UNITS.
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Time unit assessment for controlling phases will be based on the Average Vaue per Time Unit
(AVTU) of each phase that should be in progress. Time unit assessment for each phase will begin
on the time unit number, whichever is later, shown on the approved progress schedule for the
beginning of the phase; or if work is commenced on a phase earlier than shown on the progress
schedule, time unit assessment will begin on the first day of an estimate period following the
previous period in which 15 percent of the value of a phase has been earned except a phase shall not
commence in the months of December, January and February.

The AVTU of each controlling phase will continue to be included in the determination of available
time units until the physical features of the phase have been satisfactorily completed or until the
approved progress schedule indicates an interva of no activity. The AVTU of the phase will not be
used for the assessment of time units during such an interval unless the Contractor actually works
on the phase.

When the Engineer determines that a controlling phase has been completed as indicated above and
there are no other controlling phase(s) in progress at that time, time units will be assessed based on
the AVTU of the next immediately scheduled phase(s).

For each day during the contract time, except Sundays and Saturdays and holidays on which the
Contractor does not work, the ratio of the AVTU of each phase scheduled to be in progress to the
total AVTU of all the phases scheduled to be in progress will be determined. Each ratio thus
determined will be multiplied by the satisfactory hours available for the respective phase.

The product thus determined for each phase will be the proportionate productive hours for that
phase. The proportionate hours for each phase will be added and the sum divided by eight with the
quotient rounded to the nearest one-tenth (0.1). This number will be the time unit assessment for
that day unless the number (before rounding) is less than two-tenths (0.2) and the assessment is
assigned as zero (0.0) time units.

The Engineer will maintain a daily cumulative assessment of available time units throughout the
duration of contract time. When the cumulative time unit assessment is equal to the total number of
allowed time units, contract time shall expire.

Each month the Engineer will furnish the Contractor with a report showing the number of available
time units assessed during the estimate period and the cumulative time unit assessment to date. The
Contractor should review the Engineer's report as to the accuracy of the assessment and confer with
the Resident or Project Engineer to rectify any differences. Each should make a record of the
differences, if any, and conclusions reached. In the event mutual agreement cannot be reached, the
Contractor will be alowed a maximum of 15 calendar days following the ending date of the
monthly report in question to file a protest Notice of Claim in accordance with the provisions of
Subsection 105.17. Otherwise, the Engineer's assessment shall be final unless mathematical errors
of assessment are subsequently found to exist.
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The percentage elapsed time will be calculated as a direct ratio of the time units assessed or the
number determined in the TABLE OF TIME UNITS, whichever is smaler, to the total time units
provided in the contract.

The percent of completion of the work will be determined by the ratio of the value of the part of the
work accomplished to the total contract amount.

When the progress of the work lags more than 20 percent behind the approved progress schedule or
the schedule becomes unrealistic because soil and weather conditions have permitted work on some
phases and not on others, the Contractor should immediately submit arevised schedule for approval
in order that the Engineer's daily assessment will be based on a more redlistic schedule. The
beginning date for the revisions on the schedule shall be the beginning date of the next report period
after the submission. The revised progress schedule shall be accompanied by a written statement
from the Contractor indicating any additional equipment, labor, materials, etc. to be assigned to the
work to ensure completion within contract time. The total allowed time units shown on the revised
progress schedule shall not exceed the total allowed time unitsin the origina contract. Approval of
the revised progress schedule shall in no way be construed as a walver of the provisions of
Subsection 108.07. In the event the Contractor does not submit an approvable revised progress
schedule, the progress schedule in effect will continue to be used for the daily assessment of time
units.

907-108.06.1.3--Extension of Time. If the Contractor finds it impossible, for reasons beyond the
Contractor’s control, to complete the work within the contract time or as extended in accordance
with this subsection, the Contractor may, prior to the expiration of the Contract Time as extended,
make a written request to the Engineer for an extension of time, justifying the granting of the
request. The Contractor's plea that insufficient time was specified is not a valid reason for
extension of time. If the Engineer finds that the work was delayed because of conditions beyond
the control and without the fault of the Contractor, the time for completion may be extended in such
amount as the conditions justify.

Revision to the contract time will be determined by adding the number of time units representing
the calendar days of delay to the number of time units at the time of the extension.

| If the completion of the project is extended into a season of the year in which completion of certain
items would be prohibited or delayed because of seasona or temperature limitations, the Engineer
may waive the limitations provided the completion of the work will not result in reduced quality.
When determined that completion of the items out-of-season will cause areduction in the quality of
the work, the completion of the project will be further extended so the items may be completed
under favorable weather conditions. In either case, the Engineer will notify the Contractor in
writing.

907-108.06.1.4--Cessation of Contract Time. When the Engineer in writing schedules a fina
inspection, time will be suspended until the fina inspection is conducted. |If during this inspection
it is determined that all necessary items of work have not been completed, time charges will
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resume. When final inspection has been made by the Engineer as prescribed in Subsection 105.16
and all items of work have been completed, the daily time charge will cease.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-19M
DATE: 12/07/2007
SUBJECT: Contract Time Assessment

Delete the sixth paragraph of Subsection 907-108.06.1.2 on page 3.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-108-19M CODE: (19
DATE: 04/21/2006
SUBJECT: Prosecution and Progress

Section 108, Prosecution and Progress, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-108.01--Subletting of Contract.

907-108.01.1--General. At the end of the last paragraph of Subsection 108.01.1 on page 108-1,
add the following:

The Contractor must pay subcontractor(s) for satisfactory performance of their contracts no later
than 15 calendar days from receipt of payment from the Department. Within 15 calendar days after
receiving payment from the Department for work satisfactorily performed, the Contractor shall
make prompt payment to all sub-contractors or material suppliers for al monies due. Within 15
calendar days after receiving payment from the Department for work satisfactorily completed, the
Contractor shall promptly return al retainage monies due to all sub-contractors or material
suppliers. The Engineer will have the authority to suspend the work wholly or in part and to
withhold payments because of the Contractor's failure to make prompt payment within 15 calendar
days as required above, or fallure to submit the required OCR-484 Form, Certification of Payments
to Subcontractors, which is aso designed to comply with prompt payment requirements.

907-108.02--Notice To Proceed. Delete the third and fourth paragraphs of Subsection 108.02 on
page 108-3, and substitute the following:

If the Department delays the issuance of the Notice to Proceed, the Beginning of Contract Time will
automatically be adjusted equa to the number of calendar days of the delay. When the revised date
fals on Sunday or a holiday the following day will be the Beginning of Contract Time. The
contract time will be extended automatically as provided in Subsection 907-108.06, and the
Department will furnish the Contractor a revised progress schedule as provided in Subsection
108.03.1.

Upon written request from the Contractor and if circumstances permit, the Notice to Proceed may
be issued at an earlier date subject to the conditions stated therein. The Contractor shall not be
entitled to any monetary damages or extension of contract time for any delay clam or claim of
inefficiency occurring between the early issuance Notice To Proceed date and the Notice to Proceed
date stated in the contract.
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907-108.04.3--Temporary Suspension of Work. Delete the last sentence of the second paragraph
of Subsection 108.04.3 on page 108-6, and substitute the following:

The failure of the Contractor to submit the written report within the seven-day period officially
congtitutes a waiver of any claims for additiona time or damages. The request shall set forth the
reasons and support for such adjustment.

Deletein toto Subsection 108.06 on pages 108-7 through 108-11, and substitute the following:

907-108.06--Deter mination and Extension of Contract Time.

907-108.06.1--General. Unless otherwise indicated in the contract, contract time will be
established on a time unit basis. The span of time allowed for the completion of the physica
features of work included in the contract will be indicated in the contract documents as total
number of time units allowed and will be known as"Contract Time." The completion date will not
be specified but will be determined by the number of time units allowed for completing the work.

The span of time allowed in the contract is based on the quantities used for comparison of bids. If
satisfactory fulfillment of the contract requires performance of work in greater quantities than those
set forth in the proposal, the time allowed for completion will be increased in time unitsin the same
ratio that the cost of the added work, exclusive of the cost of work altered by Supplemental
Agreement for which a time adjustment is made for such atered work in the Supplemental
Agreement, bears to the total value of the original contract unlessit can be established that the extra
work was of such character that it required more time than isindicated by the money vaue. In such
cases, reasonable time will be adlowed. Origina contract value and/or time shall be understood to
include work and/or time added or removed by supplemental agreement.

During the months of December, January and February, Time will only be assessed in the
miscellaneous phase, unless otherwise specified in the Contract.

Except as required for the miscellaneous phase assessment, time will not be charged for Saturdays,
Mississippi legal holidays as defined in the contract, and other Department recognized holidays
unless the Contractor performs work. Time charges for Saturdays or the noted holidays will be
assessed only to the phases on which the Contractor actually works.

Except as required for the miscellaneous phase assessment, time will not be charged for Sundays,
even though the Contractor is permitted or required to perform work as provided by the contract.

Time will not be charged during any required waiting period for placement of permanent pavement
markings as set forth in Subsection 618.03 provided all other work is complete except growth and
coverage of vegetative items as provided in Subsection 210.01.

907-108.06.1.2--Contract Time Assessment. The time required to complete the work has been
determined by using time units from one of the columns in the following TABLE OF TIME
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UNITS. Column A will be used for projects consisting primarily of earthwork; Column B will be
used primarily for base and pavement projects, Column C will be used for projects consisting
primarily of bridges and structures; and Column D will be used primarily for overlay projects. The
column applicable to the contract will be indicated in the contract documents.

TABLEOF TIME UNITS

Month Column A ColumnB ColumnC Column D
January 5 5 6 7
February 5 7 8 9
March 9 9 11 13
April 13 14 14 17
May 17 19 19 19
June 19 20 22 19
July 21 22 23 18
August 21 22 23 18
September 20 20 22 17
October 15 17 17 15
November 10 11 11 12
December 5 4 4 6
Caendar Year 160 170 180 170

Allocation of time units for a fractiona part of a month will be computed as a proportion of the
listed time units for the applicable month.

Time unit assessment will be based on soil and weather conditions and other specific conditions
cited in the contract. The Engineer will determine on each applicable day the extent that each work
phase in progress could have been productive, regardless of whether the Contractor worked on that
phase.

When the Contractor worked or could have worked eight hours or more on a phase, a maximum of
eight hours will be shown as productive hours available for that phase.

A phase will not be considered for assessment unless at least four consecutive satisfactory hours are
available prior to noon. If the Contractor elects to work on such aday, time will only be assessed in
the phase(s) in which the Contractor actually works.

The "miscellaneous’ phase will not be considered a controlling phase and used in the assessment of
time units except when shown as the only phase in progress. Under this condition, time units,
monthly time units divided by monthly calendar days, will be assessed in accordance with the
applicable columninthe TABLE OF TIME UNITS.
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Time unit assessment for controlling phases will be based on the Average Vaue per Time Unit
(AVTU) of each phase that should be in progress. Time unit assessment for each phase will begin
on the time unit number shown on the approved progress schedule for the beginning of the phase;
or if work is commenced on a phase earlier than shown on the progress schedule, time unit
assessment will begin on the first day of an estimate period following the previous period in which
15 percent of the value of a phase has been earned except a phase shall not commence in the
months of December, January and February.

The AVTU of each controlling phase will continue to be included in the determination of available
time units until the physica features of the phase have been satisfactorily completed or until the
approved progress schedule indicates an interval of no activity. When the nature of the work
requires the phase to be split, time charges in the phase will cease when the work in a portion of the
phase has been completed, and will re-start when the items of the work in the next portion of the
phase begin. If work has not begun in the next portion of the phase, time charges will begin when
the time unit number shown on the approved progress schedule for the beginning of the next
portion of the phase has been met or exceeded when rounded to the tenth of atime unit. When the
approved progress schedule indicates that a controlling phase(s) is to be completed prior to
December 1 and the physica features of the phase(s) have not been satisfactorily completed,
beginning on December 1 the miscellaneous phase will be shown as the only active phase during
the months of December, January, and February. Under this condition, time units, monthly time
units divided by monthly calendar days, will be assessed in accordance with the applicable column
inthe TABLE OF TIME UNITS. If the physical features of the phase(s) have not been completed
by March 1, the phase will resume as a controlling phase and time assessment will be made
accordingly.

When the Engineer determines that a controlling phase has been completed as indicated above and
there are no other controlling phase(s) in progress at that time, time units will be assessed based on
the AVTU of the next immediately scheduled phase(s).

For each day during the contract time, except Sundays and Saturdays and holidays on which the
Contractor does not work, the ratio of the AVTU of each phase scheduled to be in progress to the
tota AVTU of al the phases scheduled to be in progress will be determined. Each ratio thus
determined will be multiplied by the satisfactory hours available for the respective phase.

The product thus determined for each phase will be the proportionate productive hours for that
phase. The proportionate hours for each phase will be added and the sum divided by eight with the
quotient rounded to the nearest one-tenth (0.1). This number will be the time unit assessment for
that day unless the number before rounding is less than two-tenths (0.2) and the assessment is
assigned as zero (0.0) time units.

The Engineer will maintain a daily cumulative assessment of available time units throughout the

duration of contract time. When the cumulative time unit assessment is equal to the total number of
allowed time units, contract time shall expire.
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Each month the Engineer will furnish the Contractor with a report showing the number of available
time units assessed during the estimate period and the cumulative time unit assessment to date. The
Contractor should review the Engineer's report as to the accuracy of the assessment and confer with
the Resident or Project Engineer to rectify any differences. Each should make a record of the
differences, if any, and conclusions reached. In the event mutua agreement cannot be reached, the
Contractor will be alowed a maximum of 25 caendar days following the Contractor’s receipt of
the monthly report in question to file a protest Notice of Claim in accordance with the provisions of
Subsection 105.17. Otherwise, the Engineer's assessment shall be final unless mathematical errors
of assessment are subsequently found to exist

The percentage e apsed time will be calculated as adirect ratio of the time units assessed to the total
time units provided in the contract, or as modified by Supplemental Agreement.

The percent of completion of the work will be determined by the ratio of the value of the part of the
work accomplished to the total contract amount, or amount as modified by Supplemental
Agreement.

When the progress of the work lags more than 20 percent behind the approved progress schedule or
the schedule becomes unrealistic because soil and weather conditions have permitted work on some
phases and not on others, the Contractor should immediately submit arevised schedule for approval
in order that the Engineer's daily assessment will be based on a more redlistic schedule. The
beginning date for the revisions on the schedule shall be the beginning date of the next report period
after the submission. The revised progress schedule shall be accompanied by a written statement
from the Contractor indicating any additional equipment, labor, materials, etc. to be assigned to the
work to ensure completion within contract time. The total allowed time units shown on the revised
progress schedule shall not exceed the total allowed time unitsin the original contract. Approval of
the revised progress schedule shal in no way be construed as a walver of the provisons of
Subsection 108.07. In the event the Contractor does not submit an approvable revised progress
schedule, the progress schedule in effect will continue to be used for the daily assessment of time
units.

907-108.06.1.3--Extension of Time. If the Contractor finds it impossible, for reasons beyond the
Contractor’s control, to complete the work within the contract time or as extended in accordance
with this subsection, the Contractor may, prior to the expiration of the Contract Time as extended,
make a written request to the Engineer for an extension of time, justifying the granting of the
request. The Contractor's plea that insufficient time was specified is not a valid reason for
extension of time. If the Engineer finds that the work was delayed because of conditions beyond
the control and without the fault of the Contractor, the time for completion may be extended in such
amount as the conditions justify.

Revision to the contract time will be determined by adding the number of time units representing
the calendar days of delay to the number of time units at the time of the extension.
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If the completion of the project is extended into a season of the year in which completion of certain
items would be prohibited or delayed because of seasonal or temperature limitations, the Engineer
may waive the limitations provided the completion of the work will not result in reduced quality.
When determined that completion of the items out-of-season will cause areduction in the quality of
the work, the completion of the project will be further extended so the items may be completed
under favorable weather conditions. In either case, the Engineer will notify the Contractor in
writing.

907-108.06.1.4--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an additional
14 calendar days thereafter. If after the end of the 14-day suspension all necessary items of work
have not been completed, time charges will resume. |f a project is on liquidated damages at the
time afina inspection is scheduled, liquidated damages will be suspended until the final inspection
is conducted and for seven (7) calendar days thereafter. If after the end of the 7-day suspension all
necessary items of work have not been completed, liquidated damages will resume. When fina
inspection has been made by the Engineer as prescribed in Subsection 105.16 and al items of work
have been completed, the daily time charge will cease.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-109-7M
DATE: 11/21/2006
SUBJECT: Measurement and Payment for Changesin Costs of Construction

Materials (Fuelsand Asphalt)

Delete the first paragraph of Subsection 907-109.07 on page 1 and substitute the following.
Because of the uncertainty in estimating the costs of petroleum products that will be required
during the life of a contract, an adjustment in compensation for certain materials may be allowed
when provisions are included in the contract. When a pay item on the bid sheets indicate that an
adjustment is allowed and when a notice to bidders is included in the contract showing current

monthly base prices, an adjustment will be provided as follows:

Delete the second sentence of the fifth paragraph of Subsection 907-107.07 on page 1 and
substitute the following:

Adjustments for change in cost will be determined from the difference in the contract base prices
and the prices for the period that the work is performed and for the quantities compl eted.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-109-7M CODE: (15
| DATE: 12/12/2002

SUBJECT: Measurement and Payment for Changesin Costs of Construction
Materials (Fuelsand Asphalt)

Section 109, Measurement and Payment, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Congtruction, is hereby amended as follows:

Délete line 20, page 109-8 and add the following subsection:
907-109.07 - Changes in Materid Cogts. Because d the uncertainty in estimating the costs of

petroleum products that will be required during the life of a contract, adjustment in compensation for
certain materidsis provided as follows:

Bituminous Products--Each month the Department will acquire unit prices from producers or
suppliers who supply the State highway construction industry with bituminous products. The average
of al quotes for each product will serve as the base price for contracts let in the subsequent month.

Fuels--Selected cash price quotations for bulk gasoline and diesd fud will be taken from Platt's
Oilgram PAD 2 and PAD 3. The appropriate adjustment per liter for gasoline and diesd fud will be
added to the quotations to alow for taxes and markups. The prices thus determined will serve asthe
base prices for contracts let in the subsequent month.

The edtablished base prices for bituminous products and fuels will be included in the contract
documents under a Notice to Bidders entitled " Petroleum Products Base Prices For Contracts Let In
(Month and Y ear)."

Each month thereafter, the Engineer will be furnished with the current monthly prices. Adjustments
for change in cogt will be determined from the difference in the contract base prices and the prices
for the period that the work is performed and for the quantities completed, provided the price
change in a product is more than five percent. Adjustments may increase or decrease compensation
depending on the difference between the base prices and prices for the estimate period.

The adjustments will be determined for the quantities of bituminous products and the average fue
requirements for processing a unit of work as set forth herein.
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COST ADJUSTMENT FACTORSFOR FUEL USAGE

Item of Work Units Code Died Gasoline
Excavetion & Embankment
(Except Structure and
Foundation) liters/'cubic meter (B) 1.44 0.74
Granular Materids, liters/'cubic meter (GM) 4.36 2.82
Stabilizer Aggregates or or
Coarse & Sed Aggregates liters/metric ton (GT) 2.59 1.67
Subgrade & Base
Mixing ltems liters/square meter (M) 0.199 0.127
Hot Mix Asphdt (HMA) liters'metric ton (B) 10.72 3.25
Asphalt Drainage Course liters/square meter (D) 2.20 0.67
Portland Cement Concrete

Base & Pavement liters/square meter © 0.50 0.68

Bridge Items, Structura

Concrete, Pipe Culverts,

(Including Foundetion &

Structure Excavation and

al other Concrete related

items) liters/$1000 S 41.6 49.2

CONSTRUCTION MATERIALS

Theitems and quantities subject to compensation adjustment:
ADJUSTMENT CODE

(A1) Agphdt for HMA mixture -- theoreticd liters based on job mix formula and unit mass of
1.010 kilograms per liter (new asphdt only for recycled HMA mixture).

(A2) Agphdlt for Surface Trestmert -- pay quantity in liters

(A3) Agphdt for Prime-- pay quantity in liters.

(A4) Agphdtfor Curing Sed -- 1.13 liters per square meter.

(A5) Agphdt for Bituminous Trested Roving -- 2.26 liters per square meter.

(A6) Asphat for Asphdt Drainage Course -- theoretical gallons per square meter based on job
mix formulaand unit mass of 1.010 kilograms per liter.
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Any difference between checked find quantity and the sum of quantities shown on the monthly
estimates for any item will be adjusted by the following formula

FA =(FCQ- PRQ)x EA
Wheree FA =Find Adjusment
FCQ = Find Checked Quantity
PRQ = Totd Quantity Previoudy Reported on Monthly Estimate
EA =Totd Adjusment Shown on Monthly Etimate

The find adjusment is to consider avy error(s) that may have been made in the computations of
monthly adjustments.

After the expiration of contract time, including al authorized extensons, adjusments will be
computed using fud and materid pricesthat are in effect at the expiration of contract time.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-109-10M
DATE: 12/20/2004

SUBJECT: Partial Payments

Delete the first paragraph of Subsection 907-109.06.2 on page 1 and substitute the following.

To qualify for advance payment, materials must be stored or stockpiled on or near the project or
at other locations approved by the Engineer; or in the case of prestressed concrete members that
may require being produced at an out-of-state location, the prestress members shall be produced
and may be stored at the commercial manufacturer’s yard provided it is a PCI certified plant on
the Department’s List of Approved Prestress & Precast Plants and it is located within the
continental United States; or in the case of structural steel members that may require fabrication
at an out-of-state location, the fabricated members may be stored at the location of the
commercia fabricator's yard provided it islocated within the continental United States.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-109-10M CODE: (19
| DATE: 06/11/2004
| SUBJECT: Partial Payments

Section 109, Measurement and Payment, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-109.06.1--General. After the second paragraph of Subsection 109.06.1 on page 109-6, add
the following:

Each month the Contractor receives a monthly progress estimate, the Contractor shall review the
Engineer's progress estimate as to the accuracy of the quantities. Should the Engineer's estimated
quantity for any pay item be greater than a tolerance of plus or minus ten percent (£10%) of the
Contractor's estimated quantity, the Contractor shall confer with the Resident or Project Engineer
to rectify any differences. Each should make a record of the differences, if any, and conclusions
reached. In the event mutual agreement cannot be reached, the Contractor will be allowed a
maximum of 15 calendar days following the ending date of the monthly estimate in question to
file in writing, a protest Notice of Claim in accordance with the provisions Subsection 105.17.
Otherwise, the Engineer's estimated quantities shall be considered acceptable pending any
changes made during the checking of final quantities and any claim by the Contractor shall be
considered to have been waived.

907-109.06.2--Advancement on Materials. Delete the fourth sentence of the first paragraph of
Subsection 109.06.2 on page 109-7, and substitute:

To qualify for advance payment, materials must be stored or stockpiled on or near the project or
at other locations approved by the Engineer; or in the case of prestressed concrete members that
may require being produced at an out-of-state location, the prestress members shall be produced
and may be stored at the commercial manufacturer’s yard provided it is a PCI certified plant on
the Department’s List of Approved Prestress & Precast Plants and it is located within the
continental United States; or in the case of prestressed concrete members that may require being
produced at an out-of-state location, the prestress members may be stored at the location of the
commercial manufacturer’s yard provided it is a PCI certified plant on the Department’s List of
Approved Prestress & Precast Plants and it is located within the continental United States; or in
the case of structural steel members that may require fabrication at an out-of-state location, the
fabricated members may be stored at the location of the commercia fabricator's yard provided it
is located within the continental United States.

Delete the second paragraph of Subsection 109.06.2 on pages 109-6 & 109-7, and substitute the
following:

112



-2- S.P. No. 907-109-10M -- Cont’d.

Advancements will not be allowed until the Project Engineer has received triplicate copies of
material invoices and certified test reports or acceptable certificates of conformance, and in the
case of materials stored at the commercial producer's/fabricator's yard, the material shall be
positively identified for the specific project and a Certificate of Storage issued by the State
Materials Engineer, another designated Department employee or a designated representative of
the Department. Requests for advancements on fabricated structural steel members and prestress
concrete members stored out-of-state will be denied when the Department does not have
available a designated representative to issue a Certificate of Storage.

Delete the first sentence of the third paragraph of Subsection 109.06.2 on page 109-7, and
substitute the following:

The Contractor shall make suitable arrangements to the satisfaction of the Engineer for storage
and protection at approved sites or, in the case of materials stored at the commercia producer's
yard located in Mississippi or, in the case of fabricated structural steel members stored at the
commercial fabricator's yard or prestress concrete members stored at a commercial
manufacturer’s yard located within the continental United States, the Contractor shall make
arrangements with the producer/fabricator for suitable storage and protection.

Delete the third full paragraph on page 109-7, and substitute:

Unless specifically provided for in the contract, advance payment will not be made on materials,
except for fabricated structural steel members or prestress concrete members, stored or stockpiled
outside of the State of Mississippi.

Delete in toto Subsection 109.06.3 on pages 109-7 and 109-8, and substitute the following:

907-109.06.3--Retainage. Regardless of the value of the earned work based on the value of
work scheduled for completion by the approved progress schedule, no deduction for retainage
will be made from payments and advancement of materials due to the Contractor. Likewise, the
Contractor shall not withhold any retainage from any payments due to a Subcontractor or
Supplier.

907-109.10--Payment of Withheld Funds. Deletein toto Subsection 109.10 on page 109-8, and
substitute the following:

907-109.10--Blank.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-203-1M CODE: (15
DATE: 11/26/2002

SUBJECT: Excavation and Embankment

Section 203, Excavation and Embankment, of the 1996 Metric Edition of Missssppi Standard
Specifications for Road and Bridge Congtruction, is hereby amended as follows:

907-203.03--Constr uction Requirements.

907-203.03.8.7--Compaction of Embankments. Deete the fifth paragraph of Subsection
203.03.8.7 on page 203- 11 and subgtitute the following:

For basement and design soils, the required densty shdl be 95.0 percent and 98.0 percent,
regpectively. If a dendty test fails within minus two percent (2.0%), 93.0 to 95.0% or 96.0 to
98.0%, of the required dengity, a verification test will be performed and the average of the two tests
will be the test vaue for the lot. If this test vaue does not meet the required density (95.0 or
98.0%), the lot shall be rgjected. If the origind test value exceeds minus two percent (-2%) of the
required dendty, no verification test will be performed and the lot shal be rgected.

907-203.05--Basis of Payment. Deete the firg, fifth, and ninth pay item, description and unit of
measure shown on page 203- 13, and subdtitute the following:

907-203-A: Unclassified Excavation ( ) - per cubic meter
FM or LVM
907-203-E: Borrow Excavation ( )(Class ) - per cubic meter
FM, FME or LVM
907-203-EX: Borrow Excavation (AH)( )(Class ) - per cubic meter
FME or LVM
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-213-2M
DATE: 01/09/2008
SUBJECT: Agricultural Limestone
Before Subsection 907-213.05 on page 1, add the following:

907-213.04--M ethod of M easurement. After the last paragraph of Subsection 213.04 on page
213-2, add the following:

Mowing required during fertilization of existing vegetation will be measured and paid for under
pay item 907-223-A, Mowing.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-213-2M CODE: (19
DATE: 09/23/2004

SUBJECT: Agricultural Limestone

Section 213, Fertilizing, of the 1996 Metric Edition of the Mississippi Standard Specifications
for Road and Bridge Construction is hereby amended as follows:

907-213.05--Basis of Payment. Delete the first sentence of the first paragraph of Subsection
213.05 on page 213-2 and add the following as the first paragraph of this subsection.

Agricultural limestone will be paid for at the contract unit price per metric ton. Grade “A”
agricultural limestone with an equivalent neutralizing value (ENV), determined in accordance
with Subsection 907-715-02.2.1.3 of between 60.0% and 62.9% will be paid for at half (¥2) the

contract unit price per ton. No payment will be made for Grade “A” agricultural limestone with
an ENV less than 60.0%.

Add the *907” prefix to pay item number 213-A in Subsection 213.05 on page 213-2.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-217-1M CODE: (SP)
DATE: 12/10/99

SUBJECT: Ditch Liner

Section 217, Ditch Liner, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Constructionis hereby amended as follows:

907-217.05--Basis of Payment. Add the “907" prefix to pay item number 217-A in
Subsection 217.05 on page 217-2.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-223-1M CODE: (SP)
DATE: 9/29/98

SUBJECT: Mowing

Section 907-223, Mowing, is added to and made a part of the 1996 Metric Edition of the
Standard Specifications for Road and Bridge Construction as follows:

907-223.01--Description. When the contract includes a pay item for mowing, the Contractor
shall perform litter removal and mowing of obnoxious vegetation or excess growth as directed
by the Engineer in accordance with the provisions contained herein. Mowing shall also be
required, when necessary, for the safe and convenient passage of traffic, as required in
Subsection 104.04, Maintenance of Traffic. The importance of public safety and workplace
safety can not be overemphasized. Special attention is made to Subsections 107.06, 107.07
and 107.10 of the Standard Specifications.

Prior to mowing, the Contractor shall pick up and properly dispose of all trash and debris
within the area to be mowed and along any adjacent roadway shoulders. Trash and debris
picked up and piled or bagged on the roadside must be removed from the right-of-way by the
close of the work day. Piles or bags will not be allowed to remain on the roadside overnight.
All trash and debris is defined as all trash, debris, litter, junk, rubbish, paper, cardboard, glass,
cans, styrofoam cups, discarded items, garbage, old tires, treads, etc. The Contractor will not
be required to pick up such items as cigarette butts, tiny chips of grass or other small items not
readily visible to the traveling public.

The Engineer will advise the Contractor of the area to be mowed and the time to begin the
mowing operations. The Engineer may delay mowing of lespedezas or crimson clover until
after these plants have gone to seed. Mowing may be delayed to retain and promote desirable
wildflower growth.

Mowing will be to a height of not more than 150 millimeters and will include trimming
adjacent to culvert ends, guard rail, sign posts or other appurtenances. Trimming adjacent to
objects inaccessible by mower shall be performed by hand mowers, weed-eaters, sling blades,
or any acceptable means necessary to complete the work. Care shall be taken not to damage
trees, plants, shrubs, delineators or other fixtures which are part of the facility. Any damages
by the Contractor’s operations to signs, delineators, other traffic control devices or other
appurtenances shall be corrected immediately at no additional cost to the State.

The quantity of mowing will be affected by actual conditions which occur during construction
and may be eliminated entirely at the direction of the Engineer.

907-223.02--Blank.

907-223.03--Construction Requirements.

907-223.03.1--General. The Contractor shall perform the work throughout the entire project
on those areas directed by the Engineer. The Contractor shall take full advantage of weather
and soil conditions, and no attempt shall be made to mow while the areas are deemed to be
wet enough to cause damage to the soil or vegetation. Care shall be taken to use methods and
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mowers that will provide even, uniform mowed areas, and not damage adjacent vegetation
and structures. Excessive chpplngs of sufficient magmtude to smother or retard grass growth
shall be removed to allow growth of existing or new grass.

The Contractor shall begin mowing operations within two weeks after receipt of the
Engineer's order to begin mowing. If the Contractor fails to begin the work within that time
period the Engineer shall notify the Contractor in writing that the work is not being prosecuted
properly, and therefore, future progress payments may be withheld in accordance with
Subsection 105.01 of the Standard Specifications.

907-223.03.2--Equipment. Equipment used for mowing operations shall be of sufficient
size, type and condition to perform the work satisfactorily. Mowers may be rotary, flail, sickle
or combination thereof as necessary to efficiently accomplish the work. Rotary mowers shall
be equipped with safety chains or other devices to prevent flying stones, rocks, cans, etc. from
striking persons or property. Change or adjustment of the equipment or operator may be
required if at any time during the mowing operation, the Engineer determines that the
equipment, or operators of the equipment, are not performing satisfactorily.

When required for the Contractor’s mowing operations, appropriate traffic control devices
shall be installed in accordance with the MUTCD.

907-223.04--Method of Measurement. Mowing, complete and accepted, will be measured
by the hectare. Litter removal and any required traffic control devices will not be measured
for separate payment, but will be included in the fixed contract price for mowing.

907-223.05--Basis of Payment. When ordered by the Engineer, mowing, except as required
in Subsection 213.03, will be paid for at the fixed contract unit price per hectare indicated in
the bid schedule, which price shall be full compensation for removing and disposing of litter,
all equipment, tools, labor, traffic control devices and incidentals necessary to complete the
work.

Payment will be made under:

907-223-A: Mowing - per hectare
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-226-1M CODE: (IS)
DATE: 06/23/2004
SUBJECT: Temporary Grassing

Section 907-226, Temporary Grassing, is hereby added to and made part of the 1996 Metric
Edition of the Mississippi Standard Specifications for Road and Bridge Construction as follows:

SECTION 907-226 -- TEMPORARY GRASSING

907-226.01--Description. This work consists of furnishing, transporting, placing, plant
establishment and all work necessary to produce rapid-growing grasses, grains or legumes to
provide an initial, temporary cover of grass. This work includes ground preparation, fertilizing,
seeding and mulching necessary to establish a satisfactory growth of temporary grass.

The Engineer or the plans will designate areas to be temporarily grassed. Any other areas the
Contractor desires to grass will be measured for payment on if agreed upon by the Engineer.

907-226.02--Materials.

907-226.02.1--Fertilizers. Fertilizers for purposes of these specifications shall be understood to
include standard manufactured products consisting of single or combination ingredients and
agricultural limestone.

All fertilizer shall comply with the State fertilizer laws and the requirements of these
specifications.

Fertilizers shall meet the requirements of Subsection 715.02.
907-226.02.2--Seeds. Seeds shall meet the requirements of Subsection 715.03, subject to the

provisions of this subsection. The Contractor shall acquire seed from persons registered with the
Mississippi Department of Agriculture and Commerce.

Except for the germination requirements, bags of seeds properly labeled or tagged according to
law and indicating characteristics meeting or exceeding the requirements of Subsection 715.03
will be acceptable for planting.

The Contractor should provide adequate dry storage facilities for seeds, and shall furnish access
to the storage for sampling stored seed.

907-226.02.3--Mulching. The vegetative materials for mulch shall meet the requirements of
Subsection 715.05.
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When used, bituminous material for mulch shall be Emulsified Asphalt, Grade SS-1, meeting the
requirement of Subsection 702.07.

907-226.03--Construction Requirements. When the payment for temporary grassing is made
using individual pay items, the rate of application shall not exceed the rate shown on the
temporary vegetation schedule, unless otherwise approved by the Engineer. Any unauthorized
overage due to increased application rates will not be measured for payment.

907-226.03.1--Ground Preparation.

907-226.03.1.1--General. Any equipment used for ground preparation shall be approved units
suitable to perform the work and subject to the requirements of Subsection 108.05.

Light ground preparation should be used on areas where seeding is required to improve the
coverage of partially vegetated areas.

907-226.03.1.2--Light Ground Preparation. Light ground preparation consists of scratching
the surface with a close-tooth harrow, disk-harrow, or similar equipment. The depth of
scratching should be at least three-quarters inch but not deep enough to damage existing grasses
of the type being planted.

Aerating, moistening, or otherwise bringing the soil to a suitable condition for ground
preparation shall be considered as incidental to the work and will not be measured for separate
payment.

907-226.03.2--Fertilizing. The Contractor shall furnish all equipment necessary to properly
handle, store, uniformly spread, and incorporate the specified application of fertilizer.

The Contractor shall incorporate fertilizer at a rate of 500 kilograms per hectare of 13-13-13
commercial fertilizer. The equivalent rate of other type fertilizers will be allowed if the
equivalent percentages of Nitrogen, Phosphorus and Potassium are obtained. Fertilization shall
be applied uniformly on the areas to be planted or seeded and uniformly incorporated into the
soil.

Fertilizers should be applied on individual areas of not more than three acres.
All fertilizer should be incorporated within 24 hours following spreading.

907-226.03.3--Seeding.

907-226.03.3.1--General. Prior to planting the seeds, ground preparation and fertilizing should
have been satisfactorily performed.
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The required type of seeds, recommended rates of application and recommended planting dates
of seeds are shown in the vegetation schedule on the plans. It is the Contractor’s responsibility to
apply an ample amount of each type of seed to produce a satisfactory growth of grass and of the
seed type required.

Legume seeds should be treated in accordance with Subsection 715.03.4 immediately before
sowing. Seeds should be uniformly sown over the entire area with mechanical seeders. Seeds of
different sizes may necessitate separate sowing. When legume seeds become dry, they should be
reinoculated.

Seeding should not be done during windy weather or when the ground is frozen, extremely wet,
or in an untillable condition.

All seeds should be covered lightly with soil by raking, rolling, or other approved methods, and
the area compacted with a cultipacker.

907-226.03.3.2--Plant Establishment.  Plant establishment shall consist of preserving,
protecting, watering, reseeding, and other work necessary to keep the seeded areas in satisfactory
condition.

Areas requiring reseeding should be prepared and seeded and all other work performed as if the
reseeding was the initial seeding. The types and application rates of fertilizer will be at the
discretion of the Contractor.

907-226.03.3.3--Growth and Coverage. It shall be the Contractor's responsibility to provide
satisfactory growth and coverage of grasses, legumes, or combination produced from the
specified seeding.

Growth and coverage on seeded areas will be considered to be in reasonably close conformity
with the intent of the contract when the type of vegetation specified, exclusive of that from seeds
not expected to have germinated and shows growth at that time, has reached a point of maturity
where stems or runners overlap adjacent similar growth in each direction over the entire area.

907-226.03.4--Mulching.

907-226.03.4.1--Equipment. Mulching equipment should be capable of maintaining a constant
air stream which will blow or eject controlled quantities of mulch in a uniform pattern. If asphalt
is used, a jet or spray nozzle for applying uniform, controlled amounts of asphalt to the
vegetative material as it is ejected should be located at or near the discharge spout.

Mulch stabilizers should consist of dull blades or disks without camber and approximately 500
millimeters in diameter. The disks should be notched, should be spaced at approximately 200-
millimeter intervals, and should be equipped with scrapers. The stabilizer should have a mass of
approximately 450 to 550 kilograms, should have a working width of no more than 2.5 meters,
and should be equipped with a ballast compartment, so that mass can be increased.
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907-226.03.4.2--Placement of Vegetative Mulch. If required, mulching should be placed
uniformly on designated areas within 24 hours following seeding unless weather conditions are
such that mulching cannot be performed. Placement should begin on the windward side of areas
and from tops of slopes. In its final position, the mulch should be loose enough to allow air to
circulate but compact enough to partially shade the ground and reduce erosion.

The baled material should be loosened and broken thoroughly before it is fed into the machine to
avoid placement of unbroken clumps.

907-226.03.4.3--Rates of Application and Anchoring Mulch. The recommended rate of
application of vegetative mulch shall be as shown in the vegetation schedule in the plans. The
mulch should be anchored by either the use of a mulch stabilizer or by tacking with bituminous
material. If a mulch stabilizer is used, the mulch should be punched into the soil for a minimum
depth of 25 millimeters. If bituminous material is used, the rate of application should be 140
liters per hectare.

Where steep slopes or other conditions are such that anchoring cannot be performed satisfactory
with a mulch stabilizer, the Contractor may elect to use bituminous material applied at the time
or immediately following the mulch placement.

When mulch stabilizers are used, anchoring the mulch should be performed along the contour of
the ground surface.

907-226.03.4.4--Protection and Maintenance. The Contractor should take every precaution to
prevent unnecessary foot and vehicular traffic.

907-226.04--Method of Measurement. When a pay item for temporary grassing is included in
the plans, temporary grassing will be measured by the hectare. Acceptance will be based on a
satisfactory growth and coverage of seeds planted. When a pay item for temporary grassing is
not included in the plans, temporary grassing shall be measured for payment using the
appropriate pay items in the contract.

907-226.05--Basis of Payment. When a pay item for temporary grassing is included in the
plans, temporary grassing, measured as prescribed above, will be paid for at the contract unit
price per hectare, which will be full compensation for all required materials, equipment, labor,
testing and all work necessary to establish a satisfactory growth of grass.

Payment will be made under:

907-226-A: Temporary Grassing - per hectare
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-234-1M CODE: (19
DATE: 12/10/2001
SUBJECT: Silt Fence

Section 907-234, Silt Fence, of the 1996 Metric Edition of the Missssppi Standard Specifications
for Road and Bridge Congtruction is hereby modified as follows:

907-234.05--Basis of Payment. Add the“907” prefix to the pay itemslisted on page 234- 2.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-236-3M CODE: (SP)
DATE: 11/14/2007
SUBJECT: Maintenance and Removal of Existing Silt Basins
Section 236, Temporary Silt Basins, of the 1996 Metric Edition of the Mississippi Standard

Specifications for Road and Bridge Construction as amended by this specia provision is
applicable to maintenance and removal of existing silt basins only.

907-236.01--Description. This work shall consist of excavation and satisfactory disposal of all
materials excavated in the clean out and maintenance of existing silt basins constructed on
previous projects.

It is understood that measurement and payment for maintenance and removal of existing silt
basins will be made only when shown on the plans or ordered by the Engineer, and a pay item is
included in the bid schedule of the proposal. The quantity is estimated for bidding purposes only
and will be dependent upon actual needs during construction of the project.

907-236.02--Blank.

907-236.03-Construction Requirements.

907-236.03.1-General. The silt basins shall be cleaned out as frequently as necessary to have at
least 50% of the basin capacity available at all times. The silt basins shall be completely cleaned
out and the slopes shaped and dressed for seeding and mulching prior to completion of the
project unless otherwise directed by the Engineer. Grassing shall be done in accordance with the
provisions contained in the contract for the roadway and will not be measured as a separate item.

907-236.03.2--M aintenance and Removal. The silt basins shall be maintained so they will
function properly until the Contractor is released from maintenance, all as determined by the
Engineer.

All excavated materials shall be utilized in the construction of basins or roadway embankments
except where otherwise directed by the Engineer. Materials not used shall be disposed of as
directed by the Engineer.

Upon remova of a silt basin, the pipe, elbows, risers and trash racks may be used at other
locations provided they are in condition acceptable to the Engineer. Pipe, elbows, risers and
trash racks will become the property of the Department upon completion of the project.

907-236.04--M ethod of Measurement. Maintenance and removal of existing silt basin will be
measured per each. Once an existing silt basin has been cleaned out, it shall be paid for at the
unit price per each. Additional clean outs or maintenance may need to be performed on that silt

125



-2- S.P. No. 907-236-3M -- Cont’d.

basin throughout the length of the project.

907-236.05--Basis of Payment. Maintenance and removal of existing silt basin will be paid for
at the contract unit price per each, which price shall be full compensation for maintaining,
removal, grassing and any other work required to complete the work.

Payment will be made under:
907-236-B: Maintenance and Removal of Existing Silt Basin * - per each

*  Type may be specified
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-241-2M CODE: (SP)
DATE: 12/7/2007
SUBJECT: Floc Blocks

Section 907-241, Floc Blocks, is hereby added to and made a part of the 1996 Metric Edition of
the Mississippi Standard Specifications for Road and Bridge Construction as follows.

SECTION 907-241 - FLOC BLOCKS

907-241.01--Description.  This work consists of furnishing, installing and maintaining
flocculation devices (floc blocks) in accordance to the specifications and/or as directed by the
Engineer. The floc blocks shall cause small, suspended materials in the runoff water to stick to
each other to form “flocs” or “flakes” which will cause suspended clays and fine silts to settle
out of the water quickly reducing the Nephelometric Turbidity Units (NTU).

Since different floc blocks are used for different soil conditions, each site location shall be
evaluated individually to make sure the correct floc block is used for the particular type of soil in
the area. It will be the Contractor’s responsibility to have soil samples taken and sent to the
manufacture, or the manufacturer’s representative, for determining the correct floc block to use
at each site.

Floc blocks are not a replacement for normal siltation control devices such as silt fence, silt
basins, erosion control checks, wattles, etc. The floc blocks should be used in conjunction with
these traditional erosion control devices.

907-241.02--Materials. The chemical floc block for this project shal be a non-toxic
polyacrylamide (PAM). The PAM shall be a solid block, or group of blocks, connected by a
rope to anchor the block(s) in place. One of the ingredients used to make PAM is acrylamide,
which is aknown carcinogen. The floc blocks and runoff from the floc blocks shall be non-toxic
to fish, aguatic organisms, wildlife, and the environment.

The Contractor shall furnish the Engineer with three copies of a certification stating the floc
blocks used on this project meet the requirements of this specification.

907-241.03--Construction Requir ements.

907-241.03.1--General.

When the location of the floc blocks is not shown on the plans or directed by the Engineer, the
Contractor will be responsible for determining the placement location of the floc blocks. One of
the key factors in making a floc block work is to ensure that it is dissolved and thoroughly mixed
with the runoff water. This can be accomplished by introducing the PAM to the runoff at a point
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of high velocity to provide the turbulence and mixing needed to maximize the suspended
sediment exposure to the large PAM molecules. Such locations can be storm drain junction box
where a pipe is dropping water, inside a slope drain, or other areas of faling or fast moving
water upslope from a sediment trap or basin.

The floc blocks are designed to be placed in flowing water to dissolve the PAM from the block
somewhat proportionately to flow. The amount of PAM released is not adjustable, so the
Contractor may have to adjust the system by moving or adding blocks to get the desired effect.

907-241.03.2--Maintenance _and Removal. Once properly functioning, maintenance
requirements should be minimal. However, because the PAM is sticky when wet, it can
accumulate materials from the runoff and become clogged, releasing little PAM. The blocks
tend to harden when allowed to dry. This causes less PAM to be released initialy during the
next runoff until the block becomes moist again. To avoid these problems, the Contractor should
do the following to ensure PAM releases from the block:

Monitor sediment load in the runoff upstream of the PAM location. Reducing sediment
loads upstream helps avoid burying the PAM under accumulated sediment.

Take measures to create constant flow across or onto the solid PAM. The flow will help
dissolve and mix the PAM as well as prevent suspended solids from sticking to the PAM
product.

Cleanout of collected sediments and floc from the sediment trap or basin should be conducted, as
needed, to ensure that adequate storm water detention or retention is maintained.

907-241.04--M ethod of Measurement. Floc blocks will be measured per each block. Each
block, when multiple blocks are attached to one rope, will be measured separately.

907-241.05--Basis of Payment. Floc blocks, measured as prescribed above, will be paid for at
the contract unit price per each, which price shall be full compensation for furnishing, installing
and maintaining the blocks, and al labor, equipment and tolls and incidentals necessary to
complete the work.

Payment will be made under:

907-241-A: Foc Blocks - per each

128



MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-306-4M
DATE: 11/1/2005
SUBJECT: Asphalt Drainage Course

907-306.02.1--Agaregates. Delete the first sentence of Subsection 907-306.02.1 on page 1 and
substitute the following:

The aggregate shall be crushed limestone, sandstone, granite, gravel or reclamed concrete
pavement conforming to the quality requirements of Sections 703.

907-306.03.11--Surface Tolerances. Before the first sentence of Subsection 907-306-03.11
page 5, add the following:

Surface requirements shall be as specified in Subsection 907-321.03.7.

907-306.03.12--Thickness Requirements. Delete Subsection 907-306.03.12 on page 5 and
substitute the following:

The maximum allowable deficiency shall be 10 millimeters.

Regardless of the method of placement (stringline or ski), the thickness of the completed asphalt
drainage course shall be determined as follows: The Contractor shall cut two (2) random cores
per 1675 sguare meters, or portion thereof, of drainage course placed per day. Measure the
thickness of each core or the depth of the core hole if the core is damaged. Average the
measured thickness of the two (2) cores or core holes. When the average thickness deficiency
exceeds 10 millimeters, payment will be made on a pro rata basis of the specified thickness.

Example based on a 100-mm specified thickness:
Measured thickness = 75 millimeters

Yl . - :
Payment = 108 mm Seventy-five percent (75%) of the bid item price
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-306-4M CODE: (15
DATE: 02/17/2005
SUBJECT: Asphalt Drainage Course

Section 907-306, Asphalt Drainage Course, is added to the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction as follows:

SECTION 907-306 -- ASPHAL T DRAINAGE COURSE

907-306.01--Description. This work shall consist of the construction of a bituminous drainage
course composed of a mixture of crushed aggregate and asphalt cement properly laid upon a
prepared surface, in accordance with these specifications and in conformity with the lines,
grades, thickness, and typical sections shown on the plans.

907-306.02--Materials.

907-306.02.1--Aqgaregates. The aggregate shall be crushed limestone, sandstone, granite gravel
or reclaimed concrete pavement conforming to the quality requirements of 703.01, 703.02 and
703.03.

907-306.02.1.1--Non-Gravel Mixtures. The aggregate shall be size no. 57 crushed limestone,
sandstone or granite.

907-306.02.1.2--Gravel and/or Blended Mixtures. The aggregate shall be crushed gravel, or a
combination of crushed gravel, limestone, sandstone, granite or reclaimed concrete pavement
conforming to the following additional requirements.

DESIGN MASTER RANGE

Sieve Size % Passing
25.0 mm 100
19.0 mm 90- 100
12.5 mm 89 max.
4.75 mm 20 max.
2.36 mm 15 max.
75 pm 3.5 max.

Total voids of the mixture shall be a minimum of 20% calculated by solid volume, compacted at
121° C, and 50 gyrations.

The mechanically fractured faces by mass of the combined aggregate coarser that the 4.75 mm
sieve shall be a minimum of 90% with two (2) fractured faces.
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907-306.02.2--Bituminous Material. The bituminous material used in the mixture shall be
petroleum asphalt cement, Grade PG 67-22, unless otherwise designated, meeting the
requirements of 907-702. If more than 5% visual stripping is observed from Mississippi Test
Method MT-59, liquid anti-strip additive, at the rate recommended by the manufacturer, shall be
added to the asphalt.

907-306.02.3--Hydrated L ime. Hydrated lime shall meet the requirements of 714.03.2 for lime
used in soil stabilization.

907-306.02.4--Composition of Mixes.

907-306.02.4.1--Non-Gravel Mixutes. The mixture shall have an asphalt cement content of 2.5
percent by mass of total dry aggregate and production shall conform thereto within a production
tolerance of plus or minus 0.4 percent. Hydrated lime shall be used at the rate of one percent
(1%) by mass of the total dry aggregate.

The temperature of the completed mix shall be 112 £8° C.

907-306.02.4.2--Gravel and/or Blended Mixtures. The mixture shall have an asphalt cement
content of 2.0 to 3.0 percent by mass of total mixture, as determined by mix design, and
production shall conform thereto within a production tolerance of plus or minus 0.4 percent.
Hydrated lime shall be used at the rate of one percent (1%) by mass of the total dry aggregate.
No natural sands will be allowed in the mixture.

The temperature of the completed mixture shall be 135 +14° C. However, if excessive
draindown is observed, temperature restrictions may be lowered by approval of the Engineer.

907-306.02.5--Job_Control Sampling and Testing. Sampling and testing of asphalt drainage
course shall be performed at a frequency of one sample per 1000 metric tons of mixture
produced.

907-306.02.5.1--Non-Gravel Mixtures. Tests for gradation shall be performed on aggregate
samples obtained from the belt at the plant. Tests for AC content shall be performed on mixture
samples obtained at the plant.

907-306.02.5.2--Gravel and/or Blended Mixtures Tests for gradation, AC content and voids
shall be performed on mixture samples obtained at the plant. The following job mix formula
control limits shall apply:
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Job Mix Formula Control Limits:

Item
Sieve, % Passing Tolerance, %
12.5 mm +6
4.75 mm +5
2.36 mm +5
75 pm +1to-2
AC +04
Cdculated Voids 20% min.

Voids: 20% minimum, calculated by solid volume, compacted at 121° C, and 50 gyrations.

Mechanically Fractured Faces. Minimum of 90% with two (2) fractured faces, by mass of the
combined aggregate coarser that the 4.75 mm sieve, sampled once aday of production.

Mix Temperature; 121°to 149°C

If two consecutive test results exceed the Job Mix Formula Control Limits Tolerances, the
Contractor shall stop production and make adjustments. Production shall only be restarted after
notifying the Engineer of the adjustments made.

907-306.02.6--Acceptance Procedur e.

907-306.02.6.1--For Non-Gravel Mixture Quality. All obviously defective material or mixture
will be subject to rejection by the Engineer. Such defective material or mixture shall not be
incorporated into the finished work.

907-306.02.6.2--For _Gravel and/or_Blended Mixture Quality. All obviously defective
material or mixture will be subject to rejection by the Engineer. Such defective material or
mixture shall not be incorporated into the finished work.

The Engineer will base final acceptance of the asphalt mixture production on the results of the
job control testing for calculated voids at 50 gyrations, gradation and asphalt content.

Pay Factor for Mixture Quality *

Produced Outside IMF Tolerances Limits
[tem (Allowed to Remain in Place)
Gradation 0.90
Asphalt Content 0.85
Cdculated Voids @ 50 gyrations 0.70

* The minimum single payment will apply
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907-306.03--Constr uction Requir ements.

907-306.03.1--Weather Limitations. The asphalt drainage course shall not be placed on a wet
or frozen surface, or when weather conditions will prevent proper handling, compacting or
finishing of the mixture. No asphalt mixture shal be placed when either the surface or the air
temperature is less than 5° C, as measured in the shade and away from any heat source.

907-306.03.2--Stockpiling. Aggregates shall be reclaimed from the stockpile so as to minimize
segregation. Aggregates that have been mixed with earth or foreign material, or become coated
with undesirable material shall not be used.

907-306.03.3--Asphalt Mixing Plant. The asphalt mixing plant for asphalt drainage course
shall conform to the requirements of 907-401.03.2.

907-306.03.4--Blank.

907-306.03.5--Blank.

907-306.03.6--Hauling Equipment. Hauling equipment shall conform to the requirements of
907-401.03.3.

907-306.03.7--Spreading Equipment. The asphalt mixture shall be spread with a bituminous
paver meeting the requirements of 907-401.03.4.

907-306.03.8--Rallers. Rollers shall conform to 907-401.03.5 with the following exceptions:

(@) Pneumatic-tired rollers shall not be used.
(b) Rollersshall not weigh less than 7.3 metric tons nor more than 10.8 metric tons.
(c) Vibratory rollers, if used, shall only be operated in the static mode.

907-306.03.9--Spreading and Finishing. Asphalt drainage course mixture shall be deposited
and spread on an approved surface. On areas where irregularities or unavoidable obstacles
preclude spreading by mechanical equipment, the mixture shall be deposited, spread, raked and
luted by hand tools.

Unless otherwise noted, the asphalt drainage course shall be spread and compacted in one layer
to a100-mm thickness.

907-306.03.10--Compaction.

907-306.03.10.1--Non-Gravel Mixtures. Compaction shal consist of rolling by vibratory
rollers operated in the static mode or steel-wheeled tandem rollers. Compaction shall be
achieved by the application of 1 to 3 complete roller coverages with a steel-wheel, two-axle
tandem roller weighing not less than 7.3 metric tons nor more than 10.8 metric tons, as directed
by the Engineer. Compaction shall not begin until the temperature of the mixture has cooled to
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less than 65° C and shall be completed before the mixture is less than 38° C. Asphalt drainage
course shall not be cooled with water.

907-306.03.10.2--Gravel _and/or Blended Mixtures. Compaction shall be as required for
stability for placement of HMA lifts and for necessary drainage characteristics.

907-306.03.11--Surface Tolerances. The surface, excluding shoulders, will be tested after final
rolling at selected locations using a 3-meter straightedge. The variation of the surface between
any two contacts with the surface shall not exceed 10 millimeters. All bumps or depressions
exceeding this requirement shall be corrected by removing defective work and replacing with
new material as directed at no additional cost to the State.

907-306.03.12--Thickness Requirements. The maximum allowable deficiency shall be 10
millimeters. When the thickness deficiency exceeds 10 millimeters, the Contractor shall remove
the deficient material and replace at no additional cost to the State.

When stringline grade controls are eliminated for the placement of the asphalt drainage course,
the thickness shall be determined by cores taken from the completed pavement in accordance
with Subsection 907-403.03.3. When the thickness deficiency exceeds 10 millimeters, payment
will be made on a pro rata basis of the required thickness.

Example based on a 100-mm required thickness:

Measured thickness = 75mm
Minimum allowable thickness = 90 mm

75 mm

Payment = 90 mm

= Eighty-three percent (83%) of the bid item price

907-306.03.13--Construction Traffic and Equipment Restriction. Construction traffic and
equipment operating on the completed asphalt drainage course shall be restricted to only that
directly involved in placement of the pavement layer on the asphalt drainage course. The asphalt
drainage course shall not be used as a haul road for delivery of materials. Trucks delivering
paving materials shall enter immediately in front of the paver and after emptying, shall depart
immediately therefrom. Twisting and turning traffic shall not be alowed. The Contractor shall
protect the asphalt drainage course from becoming clogged with dirt or foreign materials
resulting from the operation of construction traffic and equipment. Damage to asphalt drainage
course by construction traffic and equipment shall be corrected through repair or replacement of
the damaged area at no additional cost to the State.

907-306.04--Method _of Measurement. Asphalt drainage course, complete in place and
accepted, will be measured by the sguare meter. Measurement will be determined by
multiplying the width of the drainage course by the length of the drainage course. The width for
measurement will be the plan width, including widening where called for, or as otherwise
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authorized by the Engineer. The length will be measured horizontally in accordance with
Section 109.

907-306.05--Basis of Payment. The quantity of asphalt drainage course, complete in place,
accepted and measured as prescribed, will be paid for at the contract unit price per square meter
and shall be full compensation for furnishing all labor, equipment, materials, tools, and supplies
and for all other costs including producing, screening, loading, hauling, stockpiling the asphalt
drainage course aggregate, furnishing the asphalt cement, mixing, spreading, compacting the
asphalt drainage course, and all other work necessary for the construction of the asphalt drainage
course.

Payment will be made under:

907-306-A: Asphalt Drainage Course - per square meter
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-307-5M CODE: (IS)
| DATE: 11/16/2007
SUBJECT: LimeTreated Courses

Section 307, Lime Treated Courses, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-307.01--Description. After the first paragraph of Subsection 307.01 on page 307-1, add the
following:

The use of quick lime by the dry application method will not be allowed unless the lime meets
the requirements of Subsection 907-714.03.3.2 for Dry Quick Lime.

907-307.02.3--Lime. Delete the first sentence of Subsection 307.02.3 on page 307-2 and
substitute the following:

Lime shall be either a commercial dry hydrated lime or a commercial dry, granular or pelletized
quick lime meeting the applicable requirements of 907-714.03.

907-307.02.4--Curing Seals. After “EA-1,” in the first sentence of 307.02.4 on page 307-2, add
“AE-P".

907-307.02.5--Sail-L ime Design. Delete the first sentence of Subsection 307.02.5 on page 307-
2 and substitute the following:

Quantities and percentages of lime shown on the plans are preliminary. The actual application
rate will be established from tests made prior to beginning treatment. The design of soil-lime
courses shall be performed by the Central Laboratory. At least 45 days prior to the proposed use
of alime course, the Contractor shall make available materials proposed for use in the mixture
for sampling and testing by the Department as the Engineer may consider necessary for the
establishment of amix design.

Changes in source of lime shall not be made without approval. Approva will be based on
verification of amix design.

907-307.03.1--General. Delete the fourth and fifth sentences of Subsection 307.03.1 on page
307-2.

After the third paragraph of Subsection 307.03.1 on page 307-2, add the following:

Also within the test section and only when the dry-application method of quicklime is used, a
sample of the soil-lime-water mixture shal be taken after the completion of the mixing
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operation. This sample shall be taken, by the Contractor, to an independent testing laboratory to
determine, using the X-ray Diffraction Test or the Titration Analysis Test, the percent of
hydration. After the completion of the test section, the Contractor shall not continue operations
until the results of the test sample have been determined. The Contractor shall provide the
Engineer with three copies of a certified test report showing that the non-hydrated content of the
sample has not exceeded one percent (1%) of the total mix. Should the sample not meet the
hydration requirements, the Contractor shall re-mix the section and add sufficient water until
satisfactory results are achieved. All testing costs associated with determining the hydration
efficiency of the sample(s) will be at no additional cost to the State. MDOT reserves the right to
make hydration verification checks of the soil-lime-water mixture at any time.

907-307.03.2--Equipment. Delete the second paragraph of Subsection 307.03.2 on page 307-3.

907-307.03.4--Application of Lime. Delete the indented paragraph headed “Dry Application”
in Subsection 307.03.4 on page 307-4 and substitute the following:

Dry Application. Lime applied by this method shall be spread uniformly and shall be
sprinkled with sufficient water to prevent loss of lime by wind. Spreading of lime
when wind and weather conditions are unfavorable will not be permitted nor will
spreading of lime by motor patrol be acceptable.

The Department reserves the right to check, at any time, the dispersion of quick lime
dust in the atmosphere. At no time shall the atmosphere dispersion of quick lime dust
exceed arate of 30,000 ug/m?*, measured at a distance of 30 meters.

907-307.03.5.1--I nitial Mixing. Delete the second sentence of the third paragraph of Subsection
307.03.5.1 on page 307-5 and substitute the following:

The mixing and water application shall be continued until a homogeneous mixture of which 100
percent of the material by dry mass, exclusive of gravel and stone, will pass a 25-mm sieve and
60 percent will passa4.75-mm sieve.

907-307.03.5.2--Final Mixing. Delete the third sentence of Subsection 307.03.5.2 on page 307-
5 and substitute the following:

Mixing shall continue until 100 percent of material by dry mass, exclusive of gravel and stone,
will pass a 25-mm sieve and 60 percent will pass a4.75-mm sieve.

907-307.03.6--Compaction. Delete the second sentence of the sixth paragraph of Subsection
307.03.6 on page 307-6 and substitute the following:

The average of the five density tests shall equal or exceed 95.0 percent with no single density test

below 91.0 percent. Sublots with adensity below 91.0 percent shall be corrected at no additional
cost to the State and retested for acceptance.
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907-307.03.7--Finishing, Curing, Protection, and Maintaining. Delete in toto Subsection
307.03.7 on pages 307-6 and 307-7 and substitute the following:

The surface of the layer shall be smooth and conform to the lines, grades, and typical cross
sections shown on the plans or established by the Engineer. Surface requirements shall be as
specified in 321.03.7.

Each complete course shall be covered with a bituminous curing seal as soon as possible but no
later than 24 hours after completion. The surface shall be sealed with one of the specified
bituminous materials applied by a pressure distributor at the rate of 0.4 to 1.0 liter per square
meter or as directed by the Engineer. The bituminous material shall be heated or otherwise
prepared to insure uniform distribution. Should the Contractor fail to seal the lime-fly ash course
within the time specified, the Engineer will suspend all other work and withhold payment of the
current estimate(s) until all damages resulting there from is corrected and the treated course is
sedled.

A subsequent course shall not be placed on the sealed course for at least seven (7) calendar days.
During this 7-day period, the treated course shall not be subjected to any type of traffic and
equipment.

The Contractor shall maintain the treated course and the curing seal in a satisfactory condition
until covered by a subsequent course. Protection shall include immediate repairs of any surface
irregularities or other defects that may occur or develop. It shal be the Contractor's
responsibility to control traffic and equipment loads to avoid damage and to guard against
freezing of the treated material.

All damage resulting from the Contractor's failure to protect and cure the treated course as
specified herein or from freezing that may occur prior to being covered with the next course shall
be corrected at no additional cost to the State.

Lime treated courses shall be corrected by reprocessing with Class C treatment to such depth as
necessary to restore the CBR of the damaged material to that shown on the mix design, al at no
additional cost to the State. The Contractor shall add the necessary quantity of lime, as
determined by the Central Laboratory, and in no case shall it be less than two percent by mass.

907-307.04--M ethod of M easurement. After the last paragraph of Subsection 307.04 on page
307-8, add the following:

The basis of pay for quick lime by the dry application method shall be the "calculated method"
using the certified lime purity for each truckload as follows:

Pure Quick Lime (CaO) X 1.32 = Hydrated Lime (Ca (OH)»

Quick Lime delivered X % purity X 1.32 = A

138



-4- S. P. No. 907-307-5M — Cont’d.

Quick Lime delivered X % inert material X 1.0=B
A + B = Tota Hydrated Lime produced (Pay Quantity)

907-307.05--Basis of Payment. Add the "907" prefix to all pay items listed on page 307-9.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-308-4M CODE: (19
| DATE: 08/14/2007
SUBJECT: Portland Cement Treated Courses

Section 308, Portland Cement Treated Courses, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-308.02.4--Curing Seals. Delete in toto Subsection 308.02.4 on page 308-1 and substitute
the following:

| Curing seal shall be Emulsified Asphalt, Grade EA-1, AE-P, SS-1, CMS-2h, or MS-2h meeting
the applicable requirements of Section 702.

| 907-308.03.2--Equipment.

907-308.03.2.1--General. Delete the second paragraph of Subsection 308.03.2.1 on page 308-3.

907-308.03.5--Preparation of Grade. Delete the second sentence of Subsection 308.03.5 on
page 308-5 and substitute the following:

The tolerance from design grade immediately prior to spreading cement shall be minus 25
millimeters for design soils and plus or minus 12 millimeters for bases.

Delete Subsection 308.03.7.2 on page 308-6 and substitute the following:

907-308.03.7.2--Weather Limitations. No cement or cement treated material shall be applied
or placed when the temperature is below 7°C nor when the Engineer determines, based on the
latest information available from the National Weather Service, that the forecast temperature will
fall below 7°C within the next five (5) days in the area in which the project is located. No
cement or cement treated material shall be placed on a frozen foundation or mixed with frozen
material.

907-308.03.9.2--Density. Delete in toto Subsection 308.03.9.2 on pages 308-9 and 308-10, and
substitute the following:

Determination of acceptance of compaction of portland cement treated courses for required
density will be performed on alot to lot basis. Each lot will be each 750 meters per layer placed.
At the discretion of the Engineer, a residual portion of alot completed during a day's operation
may be considered a separate lot or may be included in the previous or subsequent lot, except
that any day's operation of less than one full lot will be considered alot.

Soil Cement Treatment of Subgrade. The lot will be divided into five approximately equal
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sublots with one density test taken at random in each sublot. The average of the five (5) density
tests shall equal or exceed 96.0 percent with no single density test below 94.0 percent. Sublots
with adensity below 94.0 percent shall be corrected at no additional cost to the State and retested
for acceptance.

Each lot of work found not to meet the density requirement of 96.0% of maximum density, may
remain in place with areduction in payment as set out in the following table:

PAYMENT SCHEDULE FOR COMPACTION

Lot Density *

Pay Factor % of Maximum Density
1.00 96.0 and above
0.90 95.0-95.9
0.50 94.0-94.9

* Any lot with a density less than 94.0% of maximum density shall be corrected at no
additional cost to the State.

Soil Cement Treatment of Base. The lot will be divided into five approximately equal sublots
with one density test taken at random in each sublot. The average of the five (5) density tests
shall equal or exceed 97.0 percent with no single density test below 95.0 percent. Sublots with a
density below 95.0 percent shall be corrected at no additional cost to the State and retested for
acceptance.

Each lot of work found not to meet the density requirement of 97.0% of maximum density, may
remain in place with areduction in payment as set out in the following table:

PAYMENT SCHEDULE FOR COMPACTION

Lot Density **

Pay Factor % of Maximum Density
1.02 98.0 and above
1.00 97.0-97.9
0.90 96.0 - 96.9
0.50 95.0-95.9

** Any lot with a density less than 95.0% of maximum density shall be corrected at no
additional cost to the State.

Soil Cement Treatment of Irreqular Areas. Density of irregular areas shall be rolled to
highest stability. Irregular areas shall be defined as preleveling, wedging [less than fifty percent
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(50%) of width greater than minimum lift thickness], ramp pads, irregular shoulder areas, median
crossovers, turnouts, and other areas where an established rolling pattern cannot be obtained.

For cement treated materials other than for design soils and bases, the required density will be set
out elsewhere in the contract.

907-308.03.10--Protection and Curing. Delete in toto Subsection 308.03.10 on page 308-11,
and substitute the following:

Each completed course shall be covered with a bituminous curing seal as soon as possible but no
later than 24 hours after completion. The surface shall be sealed with one of the specified
bituminous materials applied by a pressure distributor at the rate of 0.4 to 1.0 liters per square
meter or as directed by the Engineer. The bituminous material shall be heated or otherwise
prepared to insure uniform distribution. Should the Contractor fail to sea the treated course
within the time specified, the Engineer will suspend all other work and withhold payment of the
current estimate(s) until all damages resulting there from is corrected and the treated course is
sedled.

When the treated course is the subgrade, a subsequent course shall not be placed on the sealed
course for at least seven (7) calendar days. During this 7-day period, the treated course shall not
be subjected to any type of traffic and equipment.

When the treated course is the base, the Contractor shall use the mix design (7-day or 14-day) as
specified on the Mix Design from the Central Laboratory. Depending on the specified mix
design, a subsequent course shall not be placed on the sealed course for at least seven (7) or
fourteen (14) caendar days. During this period, the treated course shall not be subjected to any
type of traffic and equipment.

The Contractor shall maintain the treated course and the curing seal in a satisfactory condition
until covered by a subsequent course. Protection shall include immediate repairs of any surface
irregularities or other defects that may occur or develop. It shall be the Contractor's
responsibility to control traffic and equipment loads to avoid damage and to guard against
freezing of the treated material.

All damage resulting from the Contractor's failure to protect and cure the treated course as
specified herein or from freezing that may occur prior to being covered with the next course shall
be corrected at no additional cost to the State.

The Contractor shall submit, for approval of the Engineer, a method of correction that will
restore the strength of the damaged material to that originally specified.

907-308.04--M ethod of Measurement. Delete the third paragraph of Subsection 308.04 on
page 308-11, and substitute the following:
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Portland cement incorporated in the accepted work, subject to the limitations set out in
308.03.7.1, will be measured by the metric ton, as designated, in accordance with the provisions
of Section 109.

907-308.05--Basis of Payment. Delete the pay items, descriptions, and units of payment listed
at the end of Subsection 308.05 on page 308-12, and substitute the following:

907-308-A: Portland Cement - per metric ton

907-308-B: Soil-Cement-Water Mixing, ( Mixers) ( )
Type* Component
- per square yard
or metric ton**
*  Optional, Single Pass, Multiple Pass, Travelling Plant, or Central Plant.

** Central Plant Mixers Only.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-311-4M CODE: (19
DATE: 08/14/2007
SUBJECT: LimeFly Ash Treated Courses

Section 311, Lime-Fly Ash Treated Courses, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-311.02--Materials. After Subsection 311.02.1 on page 311-1, add the following:

907-311.02.2--Curing Seals. Curing seal shall be Emulsified Asphalt, Grade EA-1, AE-P, SS-1,
CMS-2h, or MS-2h meeting the applicable requirements of Section 702.

907-311.03--Construction Reguir ements.

907-311.03.2--Equipment. Delete the first sentence of Subsection 311.03.2 on pages 311-1 &
311-2, and substitute the following:

Equipment necessary for the proper prosecution of the work shall meet the applicable
requirements of Subsection 907-308.03.2.

907-311.03.7--Shaping, Compacting, and Finishing. Delete Subsection 311.03.7 on page 311-
3, and substitute the following:

907-311.03.7--Shaping, Compacting, and Finishing.

907-311.03.7.1--General. The mixed material shall be shaped as required immediately after
mixing or delivery to the roadbed in the case of central plant mixed material. Initial compaction
shall begin immediately, and machining and compacting shall continue until the entire depth and
width of the course is compacted to the required density within two hours of the time of
beginning mixing. Compaction shall be by equipment and methods which do not result in
lamination.

Areas inaccessible to rollers shall be compacted to the required density by other approved
methods.

The addition of thin layers of cement-treated material in order to conform to cross sectional or
grade requirements will not be permitted.

Compaction by vibration shall not be performed after the cement has taken its initial set.
Vibratory compaction of a section shall be completed within one hour.
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During compaction, a spike-tooth harrow or other suitable equipment shall be used as required to
prevent lamination.

The surface shall then be reshaped to the required lines, grades, and cross section, and if
necessary shall be lightly scarified to remove imprints left by the compacting or shaping
equipment. The surface shall then be sprinkled as necessary and thoroughly rolled with a
pneumatic roller, and if the mixture contains plus 4.75-millimeter aggregate, at least one
complete coverage of the section shall be made with a steel-wheel tandem roller.

Surface compaction and finishing for the entire section shall be performed in a manner that will
produce a smooth, closely knit surface, free from laminations, construction cracks, ridges, or
loose material, and conforming to the crown, grade, and lines stipulated within four hours after
the beginning of mixing.

Upon completion of compaction, testing will be performed in accordance with 700.03 and
700.04.

907-311.03.7.2--Density. Determination of acceptance of compaction of treated courses for
required density will be performed on a lot to lot basis. Each lot will be each 750 meters per
layer placed. At the discretion of the Engineer, a residual portion of a lot completed during a
day's operation may be considered a separate lot or may be included in the previous or
subsequent lot, except that any day's operation of less than one full lot will be considered alot.

The lot will be divided into five approximately equal sublots with one density test taken at
random in each sublot. The average of the five (5) density tests shall equal or exceed 98.0
percent with no single density test below 94.0 percent. Sublots with a density below 94.0
percent shall be corrected at no additional cost to the State and retested for acceptance.

For treated materials other than for design soils and bases, the required density will be set out
elsewhere in the contract.

907-311.03.7.3--Width, Thickness, and Surface Reguirements. For the purpose of
determining reasonable conformity with the designated width of a treated course, it shall be
understood that the width of a treated course shall not vary from the designated edge lines by
more than plus or minus 25 millimeters.

For the purpose of determining reasonable conformance with the designated thickness of a
treated course, it shall be understood that the depth of a treated course shall not vary from the
designated thickness by more than minus 13 millimeters or plus 25 millimeters.

The finished surface of a treated course shall conform to the requirements shown on the plans,
within the tolerances allowable under Section 321.

907-311.03.8--Protection and Curing. Delete in toto Subsection 311.03.8 on pages 311-3 and
311-4, and substitute the following:
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Each completed course shall be covered with a bituminous curing seal as soon as possible but no
later than 24 hours after completion. The surface shall be sealed with one of the specified
bituminous materials applied by a pressure distributor at the rate of 0.4 to 1.0 liter per square
meter or as directed by the Engineer. The bituminous material shall be heated or otherwise
prepared to insure uniform distribution. Should the Contractor fail to seal the l[ime-fly ash course
within the time specified, the Engineer will suspend all other work and withhold payment of the
current estimate(s) until all damages resulting therefrom is corrected and the lime-fly ash course
is sealed.

A subsequent course shall not be placed on the sealed lime-fly ash course for at least seven (7)
calendar days. During this 7-day period, the lime-fly ash course shall not be subjected to any
type of traffic and equipment.

The Contractor shall maintain the lime-fly ash course and the curing seal in a satisfactory
condition until covered by a subsequent course. Protection shall include immediate repairs of
any surface irregularities or other defects that may occur or develop. It shall be the Contractor's
responsibility to control traffic and equipment loads to avoid damage and to guard against
freezing of the lime-fly ash treated material.

All damage resulting from the Contractor's failure to protect and cure the lime-fly ash course as
specified herein or from freezing that may occur prior to being covered with the next course shall
be corrected at no additional cost to the State.

The Contractor shall submit, for approva of the Engineer, a method of correction that will
restore the strength of the damaged material to that originally specified.

907-311.05--Basis of Payment. Add the “907" prefix to the pay items listed at the end of
Subsection 311.05 on page 311-4.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-311-5M CODE: (SP)
DATE: 9/19/2007
SUBJECT: Subgrade Stabilization - Test Sections Using Experimental Fly Ash

PROJECT: SDP-0002-02(061)PH3/ 102917302, SDP-0002-01(037)PH3 / 102065302, &
SDP-0002-02(063)PH3 / 102066302 -- George & Greene Counties

Section 311, Lime-Fly Ash Treated Courses, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-311.01--Description. After the first paragraph of Subsection 311.01 on page 311-1, add the
following:

This work also consists of stabilizing the existing subgrade utilizing an Experimental Fly Ash.
The stabilized courses will consist of either a mixture of the subgrade soil, Red Hills Fly Ash,
and water, or a mixture of subgrade soil, Red Hills Fly Ash, lime, and water in accordance with
these specifications and in reasonably close conformity with the lines, grades, thickness and
typical cross sections shown on the plans.

Following are the test section station limits:

Lime-Red Hills Fly Ash section from Sta. 31+475 L/L to Sta. 31+703.314 L/L
Red HillsFly Ash (no lime) section from Sta. 1+000 L/L to Sta. 1+225 L/L

907-311.02--M aterials. After Subsection 311.02.1 on page 311-1, add the following:

907-311.02.3--Red Hills Fly Ash. The Red Hills Fly Ash to be used in the Experimental Fly
Ash Test Sections shall be obtained by contacting Headwaters Resources at (501)844-6607. The
Red Hills Fly Ash source islocated near Ackerman, MS.

All remaining materials to be used in conjunction with the Experimental Fly Ash Test Sections
shall meet the requirements of Subsection 311.02 of the Standard Specifications, or as amended.

907-311.02.4--Design_of Test Sections Utilizing Experimental Fly Ash. Quantities and
percentages of Red Hills Fly Ash or Lime-Red Hills FHly Ash shown on the plans are preliminary.
The actual application rate will be established from tests made prior to beginning treatment. The
designs shall be performed by the MDOT Central Laboratory. At least 45 days prior to the
anticipated construction date, the Contractor shall provide samples of all materias to be
incorporated into the mix to the Engineer.
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The materials for the Lime-Red Hills Fly Ash design will be proportioned and a mix design
determined in accordance with Mississippi Test Method, MT-79. The design shall produce a
blend having a 28-day compressive strength of 400 psi.

The materials for the Red Hills Fly Ash (no lime) design will be proportioned and a mix design
determined in accordance with Mississippi Test Method, MT-25 with the exception that Red
Hills Fly Ash shall be substituted for Portland Cement and the mixture shall produce a 28-day
compressive strength of at lease 300 psi.

907-311.03--Construction Requirements.

907-311.03.1--General. After the second paragraph of Subsection 311.03.1 on page 311-1, add
the following:

Construction of the stabilized subgrade test sections using Experimental Fly Ash will be in
accordance with Subsections 308.03 and 311.03 of the Standard Specifications, or as amended.

Personnel from the Department will be on site during and after construction of the Experimental
Fly Ash Test Sections for testing and to obtain field samples of the stabilized subgrade for
further research. Sampling activities should have minor impact to the Contractor’s work.
Additional testing of the in-place stabilized subgrade will take place after the required curing
period, but prior to placement of additional materials on the subgrade. The time required for
testing will not exceed three (3) weeks after the stabilized subgrade is completed by the
Contractor and sealed.

The Contractor is required to notify the State Materials Engineer at least seven (7) calendar days
prior to construction of the first Experimental Fly Ash Test Section. The State Materias
Engineer can be reached at (601) 359-1798.

907-311.05--Basis of Payment. After the first paragraph of Subsection 311.05 on page 311-4,
add the following:

Processing of Red Hills Fly Ash Stabilized Course, with or without lime, will be paid for by the
square yard, complete in place. Lime used in lime-fly ash mixtures shall be paid for under pay
item no. 907-304-D, Lime.

Add the following to the list of pay items on page 226.

907-311-A: Processing of Red Hills Fly Ash Stabilized Course,
150-mm Thickness - per square meter

907-311-A: Processing of Lime-Red Hills Fly Ash Stabilized Course,
150-mm Thickness - per square meter

907-311-C: Fy Ash, Red Hills Source - per metric ton
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-321-1M CODE: (19
DATE: 01/03/2002
SUBJECT: In-Grade Preparation

Section 321, InGrade Preparation, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-321.01--Description.

907-321.01.1--Applicability. Delete the last paragraph of Subsection 321.01.1 on page 321-1
and substitute the following:

Unless otherwise specified, the in-grade preparation course shall be the top 150 millimeters of
the design soil.

907-321.03--Construction Reguirements. Delete Subsections 321.03.7.2.1, 321.03.7.2.2,
321.03.7.2.3 and 321.03.7.2.4 on pages 321-4 through 321-6 and substitute the following:

907-321.03.7.2.1-For Design Soil.

Tolerances From
Design Grade
a. Where the top portion of the design soil is to be lime treated or
lime-fly ash treated and the next course is stone or is to be
chemically treated -
- Before Treatment  -25mm (1)
- Treatment InPlace 25 mm (2)

b. Where the top portion of the design soil is to be cement treated
and the next course is stone or is to be chemically treated -
- Before Treatment -25 mm
- Treatment In Place -25mm

c. Where the design soil is not to be treated and the next course is
stone or isto be treated or untreated -
- Preparation InPlace -25mm
d. Where the design soil is not to be treated and a superimposed
course is not required under this contract -
-InPlace  £25mm
Notes: (1) From the design grade established before spreading lime to allow for bulking.
(2) From the design grade established for bulked material.

907-321.03.7.2.2--For Bases.

The surface tolerances from design grade before placing base material shall be the tolerances
from design grade in place as set out herein for design soils.

Grade stakes or other reference points shall be set at 10-meter intervals, when tested

longitudinally, the maximum deviation when measured at the midpoint (five meters) shall be
+12 millimeters.
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a.  Where abase course is not to be treated and the next course is to
be bituminous pavement -
-InPlace +12 mm

b. Where a base course is stone or is to be cement treated and the
next course is adrainage layer -
-InPlace +12 mm

c. Where a base course is to be lime-fly ash treated and the next
course is adrainage layer -
-InPlace  £12mm (3)
d. Where a base course is stone or is to be cement treated and the
next course is to be bituminous pavement -
-InPlace 12 mm
e. Where a base course is to be lime-fly ash treated and the next
course is to be bituminous pavement -
-InPlace  £12mm (3)
Note: (3) From the design grade established for bulked material.
Where stone is specified, it shall meet the requirements of Special Provision 907-304.

907-321.03.7.2.3-For Drainage L ayers.

Where adrainage layer is required - - InPlace +3 mm
-10 mm

907-321.03.7.2.4--For Any Course.

a Where acourseisto be stone or is to be treated or untreated and
the next course is a drainage layer or bituminous pavement -
-InPlace +12mm

b. Where a course is stone or is to be treated, followed by a
drainage layer and portland cement concrete pavement -

- Under the Form Line
or Track Line +3mm (4)
- Elsawhere  -25mm (5)

Notes: (4) The Contractor may construct the course at the form line to a tentative grade
having a tolerance of not more than minus 12 millimeters, in which case the
Contractor shall, at no additional cost to the State, bring the surface of the
base at the form line to the specified grade and density with materials and
methods approved by the Engineer and consistent with the requirements for
foundation formation for forms or tracks required under the contract.

(5) Provided the Contractor places at no additional cost to the State, at the time of
placing portland cement concrete base course or pavement, the additional
concrete necessary to compensate for the deficiency from a true design base
grade.

907-321.05--Basis of Payment. Add the “907” prefix to the pay item listed in Subsection
321.05 on page 321-8.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-401-10M
DATE: 04/09/2007
SUBJECT: Hot Mix Asphalt (HMA)

In Subsection 907-401.02.6.4.1 on pages 15 & 16, delete subparagraphs 1., 2., & 3. and substitute
the following:

1. For al leveling lifts, when full lane width and with a thickness as specified in the table in
Subsection 401.02.4, the required ot density shall be 92.0 percent of maximum density.

2. For al single lift overlays, with or without leveling and/or milling, the required lot
density shall be 92.0 percent of maximum density.

3. For al multiple lift overlays of two (2) or more lifts excluding leveling lifts, the required
lot density of the bottom lift shall be 92. O percent of maximum density. The required lot
density for all subsequent lifts shall be 93.0 percent of maximum density.

4. For al pavements on new construction, the required lot density for all lifts shall be 93.0
percent of maximum density.

907-401.03.1.4--Density. Delete the first sentence of the first paragraph of Subsection 907-
401.03.1.4 on page 23 and substitute the following:

The lot density for all dense graded pavement lifts, except as provided below for preleveling,
wedging [less than fifty percent (50%) of width greater than minimum lift thickness|, ramp
pads, irregular shoulder areas, median crossovers, turnouts, or other areas where the established
rolling pattern cannot be performed, shal not be less than the specified percent (92.0% or
93.0%) of the maximum density based on AASHTO Designation: T 209 for the day’s
production. For al leveling lifts, when full lane width and with a thickness as specified in the
table in Subsection 907-401.02.4, the required lot density shall be 92.0 percent of maximum
density.
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-401-10M CODE: (IS)
| DATE: 11/04/2005
SUBJECT: Hot Mix Asphalt (HMA)
Section 401, Plant Mix Pavements-General, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is deleted in toto and replaced as

follows:

SECTION 907-401 - HOT MIX ASPHALT (HMA) - GENERAL

907-401.01--Description. These specifications include general requirements that are applicable
to al types of HMA aong with the specific requirements for each particular mixture when
deviations from the general requirements are necessary.

This work consists of the construction of one or more lifts of HMA in accordance with these
specifications and the specific requirements for the mixture to be produced and in reasonably
close conformity with the lines, grades, thicknesses and typical sections shown on the plans or
established by the Engineer.

907-401.01.1--Definitions.

Maximum Sieve Size - Maximum sieve size is the smallest sieve size at which 100 percent of
the aggregate passes.

Nominal Maximum Sieve Size - The nominal maximum sieve size is one sieve size larger than
the first sieve to retain more than 10 percent of the aggregate.

Maximum Density Line - The maximum density line is a straight line plot on the FHWA 0.45
power gradation chart which extends from the zero origin point of the chart through the plotted
point of the combined aggregate gradation curve on the nomina maximum sieve size.

Mechanically Fractured Face - An angular, rough, or broken surface of an aggregate particle
created by crushing as determined by ASTM Designation: D 5821.

907-401.02--M aterials.

907-401.02.1--Component M aterials.

907-401.02.1.1--General. Component materials will be conditionally accepted at the plant
subject to later rejection if incorporated in a mixture or in work which fails to meet contract
requirements.
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907-401.02.1.2--Agaregates. The source of aggregates shall meet the applicable requirements of
Section 907-703.

907-401.02.1.2.1--Coarse Aggregate Blend. Mechanically fractured faces by mass of the
combined mineral aggregate coarser than the 4.75 mm sieve:

Mixture Percent Fractured Faces, minimum
25 mm 70 (oneface)
19 mm* 80 (oneface)
12.5 mm 90 (two face)
9.5 mm 90 (two face)
4.75 mm 90 (two face)

*  When used on routes requiring polymer modified asphalt, the top intermediate lift (19 mm
mixture), including travel lane and adjacent lane, shall have at least 90 percent two fractured
faces minimum. When placed on an existing portland cement concrete surface, all intermediate
lifts (19 mm mixture) shall have at least 90 percent fractured two faces minimum.

The maximum percentage by mass of flat and elongated particles, for all mixes other than 4.75
mm, maximum to minimum dimension greater than 5, shall not exceed 10% for all mixtures.
This shall be determined in accordance with ASTM D 4791, Section 8.4, on the combined
mineral aggregate retained on the 4.75 mm sieve.

907-401.02.1.2.2--Fine Aqgaregate Blend. Of all the material passing the 2.36 mm sieve and
retained on the 75 um sieve, not more than 60 percent shall pass the 600 um sieve.

Uncrushed natural sand shall pass the 9.5 mm sieve and may be used, excluding the content in
RAP, in the percentages of the total mineral aggregate by mass set out in the following table:

Maximum Percentage of Natural Sand by

Total Mass of Mineral Aggregate
Mixture HT MT ST
25 mm 10 10 20
19 mm 10 10 20
125 mm 10 10 20
95 mm 10 10 10
475 mm 25 30 30
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907-401.02.1.2.3--Combined Agaregate Blend.

Design M aster Range

Mixture: 25 mm 1I9mm 125mm 95mm 4.75mm
Nominal Maximum Sieve Size 25.0mm 190mm 125mm 95mm 4.75mm
Sieve Size Percent Passing
37.5 mm 100
25.0 mm 90-100 100
19.0 mm 89 max. 90-100 100
12.5 mm - 89 max. 90-100 100 100
9.5 mm - - 89 max. 90-100 95-100
475 mm - - - 89 max. 90-100
2.36 mm 16-50 18-55 20-60 22-70 -
1.18 mm - - - - 30-60
75 um 4.0-9.0 4.0-9.0 4.0-9.0 4090 6.0-12.0

For MT and HT mixtures, the combined aggregate gradation of the job mix formula, when
plotted on FHWA 0.45 power chart paper, shal fall entirely below the Maximum Density Line
on al sieve sizes smaller than the 4.75 mm sieve. However, MT and HT mixtures having a
minimum fine aggregate angularity index of 44.0 (ASTM C1252, Method A) may be designed
above the maximum density line.

The 9.5 mm mixtures shall have a minimum fine aggregate angularity of 44.0 for HT and MT
mixtures and 40.0 for ST mixtures when tested on combined aggregate in accordance with
ASTM C1252, Method A. The 4.75 mm mixtures shall have a minimum fine aggregate
angularity of 45.0 for all design levels when tested on combined aggregate in accordance with
ASTM C 1252, Method A.

The minus 425 um fraction of the combined aggregate shall be non-plastic when tested according
to AASHTO T 90. The clay content for the combined aggregate used in underlying layers shall
not exceed 1.0 percent, and when used in top layers shall not exceed 0.5 percent by mass of the
total mineral aggregate when tested according to AASHTO T 88.

907-401.02.1.3--Bituminous Materials. Bituminous materials shall meet the applicable
requirements of Section 907-702 for the grade specified.

Tack coat shall be the same neat grade asphalt cement used in the mixture being placed or those
materials specified for tack coat in Table 410-A on the last page of Section 410. Emulsified
asphalt shall not be diluted without approval of the Engineer.

907-401.02.1.4--Blank.

907-401.02.1.5--Hydrated Lime. Hydrated lime shall meet the requirements of 714.03.2 for
lime used in soil stabilization.
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907-401.02.1.6--Asphalt Admixtures. Additives for liquid asphalt, when required or permitted,
shall meet the requirements of Subsection 702.08.

907-401.02.1.7--Polymers. Polymers for use in polymer modified HMA pavements shall meet
the requirements of Subsection 907-702.08.3.

907-401.02.2--Blank.

907-401.02.3--Composition of Mixtur es.

907-401.02.3.1--General. Unless otherwise specified or permitted, the HMA shall consist of a
uniform mixture of asphalt, aggregate, hydrated lime and, when required or necessary to obtain
desired properties, antistripping agent and/or other materials.

The total amount of crushed limestone aggregate for mixtures, excluding 4.75 mm mixtures,
| when used in the top lift, shall not exceed 50 percent of the total combined aggregate by mass.

Hydrated lime shall be used in all HMA at the rate of one percent (1%) by mass of the total dry
aggregate including aggregate in RAP, if used. The aggregate, prior to the addition of the
hydrated lime, shall contain sufficient surface moisture. If necessary, the Contractor shall add
moisture to the aggregate according to the procedures set out in Subsection 907-401.03.2.1.2.

The Contractor shall obtain a shipping ticket for each shipment of hydrated [ime. The Contractor
shall provide the District Materials Engineer with a copy of each shipping ticket from the
supplier, including the date, time and weight of hydrated lime shipped and used in hot mix
asphalt production. An amount equal to twenty-five percent (25%) of the total value of HMA
items performed during the initial estimate period in which the Contractor fails to submit the
hydrated lime shipping tickets to the District Materials Engineer will be withheld from the
Contractor's earned work. Non-conformance with this specification for successive estimate
period(s) will result in the total value (100%) of HMA items performed during this period(s)
being withheld from the Contractor's earned work. Monies withheld for this non-conformance
will be released for payment on the next monthly estimate following the date the submittal of
hydrated lime shipping tickets to the District Materials Engineer is brought back into compliance
with this specification.

Mixtures will require the addition of an antistripping agent when the Tensile Strength Ratio (MT-
63M) and/or the Boiling Water Test (MT-59M) fail to meet the following criteria.

Tensile Strength Ratio (TSR - MT-63M)

Wet Strength / Dry Strength 85 percent minimum

Interior Face Coating 95 percent minimum
Boiling Water Test (MT-59M)

Particle Coating 95 percent minimum
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Reclaimed asphalt pavement (RAP) materials may be used in the production of HMA in the
percentages of the total mix by mass set out in the following table:

HMA Mixture Maximum percent RAP
by total mass of mix
4.75 mm 0
9.5 mm 15
12.5 mm Top Lift 15
12.5 mm Underlying Lift 30
19 mm 30
25mm 30

During HMA production, the RAP shall pass through a maximum 50-mm square sieve located in
the HMA plant after the RAP cold feed bin and prior to the RAP mass determining system.

Crushed reclaimed concrete pavement may be used as an aggregate component of all HMA
pavements. When crushed reclaimed concrete pavement is used as an aggregate component,
controls shall be implemented to prevent segregation. Crushed reclaimed concrete pavement
aggregate shall be separated into coarse and fine aggregate stockpiles using the 9.5 mm or 12.5
mm sieve as a break-point unless otherwise approved by the Engineer in writing.

907-401.02.3.1.1--Mixtur e Properties.

Percent of Maximum

ALL MIXTURES Specific Gravity (Gmm)
Npesign 96.0
Ninitia Less than 90.0
NMaximum Lessthan 98.0
VMA CRITERIA Minimum percent
25 mm mixture 12.0
19 mm mixture 13.0
12.5 mm mixture 14.0
9.5 mm mixture 15.0
4.75 mm mixture 16.0

Mixtures with VMA more than two percent higher than the minimum may be susceptible to
flushing and rutting; therefore, unless satisfactory experience with high VMA mixtures is
available, mixtures with VMA greater than two percent above the minimum should be avoided.

The specified VFA range for 4.75 mm nominal maximum size mixtures for design traffic levels
>3 million ESAL’s (HT Mixtures) shall be 75 to 78 percent, for design traffic levels of 1.0 to 3
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million ESAL’s (MT mixtures) 65 to 78 percent, and for design traffic levels of <1.0 million
ESAL’s (ST mixtures) 65 to 78 percent.

DUST/BINDER RATIO (4.75 mm)
(Percent Passing 75um / Effective Binder Percent) 0.9t020

DUST/BINDER RATIO (9.5 mm, 12.5 mm, 19 mm & 25mm)
(Percent Passing 75um / Effective Binder Percent) 0.8t0 1.6

907-401.02.3.2--Job _Mix Formula. The job mix formula shall be established in accordance
with Mississippi Test Method: MT-78M, where N represents the number of revolutions of the
gyratory compactor.

Compaction Requirements: Ninitial Npesign NM aximum

High Type (HT) Mixtures
(19 mm, 12.5 mm, 9.5 mm & 4.75 mm) 7 85 130

Medium Type (MT) Mixtures
(19 mm, 12.5 mm, 9.5 mm & 4.75 mm) 7 65 100

All Standard Type (ST) Mixtures;
25mMmHT & MT Mixtures 6 50 75

At least 10 working days prior to the proposed use of each mixture, the Contractor shall submit
in writing to the Engineer a proposed job-mix formula or request the transfer of a verified job-
mix formula as set forth in the latest edition of MDOT’s Field Manua for HMA and TMD-11-
78-00-000M. The job-mix formula shall be signed by a Certified Mixture Design Technician
(CMDT).

The Department will perform the tests necessary for review of a proposed job-mix formula for
each required mixture free of charge one time only. A charge will be made for additional job-
mix formulas submitted by the Contractor for review.

Review of the proposed job-mix formula will be based on percent maximum specific gravity at
Ninitialy Npesign, @d Nyaimum, VMA @ Npesign, resistance to stripping, and other criteria specified
for the mixture.

The mixture shall conform thereto within the range of tolerances specified for the particular
mixture. No change in properties or proportion of any component of the job-mix formula shall
be made without permission of the Engineer. The job-mix formula for each mixture shall be in
effect until revised in writing by the Engineer.

A job-mix formula may be transferred to other contracts in accordance with conditions set forth
in the Department's Field Manual for HMA.
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The Contractor shall not place any HMA prior to recelving “tentative” approval and a MDOT
design number from the Central Laboratory.

When a change in source of materials, unsatisfactory mixture production results (such as
segregation, bleeding, shoving, rutting over 3 millimeters, raveling & cracking) or changed
conditions make it necessary, a new job-mix formula will be required. The conditions set out
herein for the original job-mix formula are applicable to the new job-mix formula.

907-401.02.4--Substitution of Mixture. The substitution of a one (1) size finer mixture for an
underlying lift shall require written permission of the State Construction Engineer, except no
substitution of a 4.75 mm mixture will be allowed. A 9.5 mm mixture may be substituted for the
12.5 mm mixture designated on the plans as the top lift or pre-leveling. The 19 mm mixture may
be substituted for the 25 mm mixture in trench widening work. Any substitution of mixtures
shall be of the same type. No other substitutions will be allowed. The quantity of substituted
mixture shall be measured and paid for at the contract unit price for the mixture designated on
the plans. The substitution of any mixture will be contingent on meeting the required total
structure thickness and maintaining the minimum and/or maximum laying thickness for the
particular substituted mixture as set out in the following table.

Mixture Single Lift Laying Thickness
(millimeters)
Minimum Maximum
25 mm 75 100
19 mm 55 75
12.5 mm 40 50
9.5 mm 25 40
4.75 mm 125 20

907-401.02.5--Contractor's Quality M anagement Progr am.

907-401.02.5.1--General. The Contractor shall have full responsibility for quality management
and maintain a quality control system that will furnish reasonable assurance that the mixtures and
all component materials incorporated in the work conform to contract requirements. The
Contractor shall have responsibility for the initial determination and all subsequent adjustments
in proportioning materials used to produce the specified mixture. Adjustments to plant operation
and spreading and compaction procedures shall be made immediately when results indicate that
they are necessary. Mixture produced by the Contractor without the required testing or personnel
on the project shall be subject to removal and replacement by the Contractor at no additional cost
to the State.

907-401.02.5.2--Personnel Requirements. The Contractor shall provide at least one Certified
Asphalt Technician-1 (CAT-I) full-time during HMA production at each plant site used to furnish
material to the project. Sampling shall be conducted by a certified technician or by plant personnel
under the direct observation of a certified technician. All testing, data analysis and data posting will
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be performed by the CAT-I or by an assistant under the direct supervison of the CAT-I. The
Contractor shall have a Certified Asphalt Technician-I1 (CAT-1I) available to make any necessary
process adjustments. Technician certification shall be in accordance with MDOT SOP TMD-22-
10-00-000M, MDOT HMA Technician Certification Program. An organizationa chart, including
names, telephone numbers and current certification, of all those responsible for the quality control
program shall be posted in the contractor's laboratory while the asphaltic paving work is in
progress.

907-401.02.5.3--Testing Requirements. As a minimum, the Contractor's quality management
program shall include the following:

(a) Bituminous Material. Provide Engineer with samples in a sedled one liter meta
container at the frequency given in MDOT SOP TM D-20-04-00-000M.

(b) Mechanically Fractured Face. Determine mechanically fractured face content of
aggregates retained on the 4.75 mm sieve, a a minimum of one test per day of
production.

(c) Mixture Gradation. Conduct extraction tests for gradation determination on the
mixture. Sample according to the frequency in paragraph (i) and test according to
Mississippi Test Method MT-31M.

(d) Total Voids and VMA. Determine total voids and voids in mineral aggregate (VMA),
a Npesign, from the results of bulk specific gravity tests on laboratory compacted
specimens. Sample according to the sampling frequency in paragraph (i) and test
according to the latest edition of MDOT’s Field Manual for HMA.

(e) Asphalt Content. Sample according to the sampling frequency in paragraph (i).
Determine the asphalt content using one of the following procedures.

(1) Nuclear gauge. (Mississippi Test Method MT-6M)
(2) Incinerator oven. (AASHTO T 308, Method A)

(f) Stripping Tests. Conduct a minimum of one stripping test at the beginning of each job-
mix production and thereafter, at least once per each two weeks of production
according to Mississippi Test Method: MT-63M and one stripping test per day of
production according to Mississippi Test Method: MT-59M. Should either the TSR
(MT-63M) or the boiling water (MT-59M) stripping tests fail, a new antistrip additive
or rate shall be established or other changes made immediately that will result in a
mixture which conforms to the specifications, otherwise, production shall be
suspended until corrections are made.

(g) Density Tests. For 25 mm, 19.5 mm, 12.5 mm & 9.5 mm mixtures, conduct density

tests as necessary to control and maintain required compaction according to
Mississippi Test Method: MT-16M, Method C (nuclear gauge), or AASHTO T 166.
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(Note - The nuclear gauge may be correlated, at the Contractor’s option, with the
average of a minimum of five pavement sample densities.) For 4.75 mm mixtures,
conduct density tests as necessary to control and maintain required compaction
according to AASHTO Designation: T 166.

(h) Quality Control Charts. Plot the individual test data, the average of the last four tests
and the control limits for the following items as a minimum:

Mixture Gradation (Percent Passing) Sieves.
12.5 mm, 9.5 mm, 2.36 mm, 1.18 mm, 600 pm and 75 pm.
Asphalt Content, Percent
Maximum Specific Gravity, Gym
Total Voids @ Npesgn, Percent
VMA @ Npesign, Percent

NOTE: For 4.75 mm mixtures, Quality Control Charts for mixture gradation are not
required on the 2.36 mm and 600 pum sieves. For 4.75 mm mixtures, as a minimum,
Quality Control Charts for mixture gradation shall be kept on the 9.5 mm, 1.18 mm
and 75 um sieves. For all mixtures other than 4.75 mm, Quality Control Charts for
mixture gradation are not required on the 1.18 mm sieve.

Keep charts up-to-date and posted in areadily observable location. Charts may be kept
on a computer, however, the charts shall be printed out a minimum of once each
production day and displayed in the laboratory. Note any process changes or
adjustments on the Air Voids chart.

(i) Sampling Frequency. Conduct those tests as required above at the following frequency
for each mixture produced based on the estimated plant tonnage at the beginning of the

day.

Total Estimated Production, Number of Tests
metric tons

50-800
801-1700
1701-2700

2701+

A WN B

(1) Sample Requirements. Obtain the asphalt mixture samples from trucks at the plant.
Obtain aggregate samples from cold feed bins or aggregate stockpile. Save a split portion
of all mixture samples at the laboratory sitein adry and protected location for 14 calendar
days. At the completion of the project, the remaining samples may be disposed of with
the approval of the Engineer.
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NOTE: Materia placed in a storage silo from a previous day's production shall be randomly
sampled and tested when removed for placement on the roadway. Such sample(s) shall be
independent of the day's production sampling frequency and shall be used in calculating the four
(4) sample running average.

The above testing frequencies are for the estimated plant production for the day. If production is
discontinued or interrupted, the tests will be conducted at the previously established sample
tonnage points for the materials that are actually produced. If the production exceeds the
estimated tonnage, sampling and testing will continue a the testing increments previously
established for the day. A testing increment is defined as the estimated daily tonnage divided by
the required number of tests from the table in 907-401.02.5.3 paragraph (i).

In addition to the above program, the following tests shall be conducted on the first day of
production and once for every eight production samples thereafter, with a minimum of one test
per production week.

Aggregate Stockpile Gradations (AASHTO T-11 and T-27)
Reclaimed Asphalt Pavement (RAP) Gradation (Mississippi Test Method MT-31M)

Fine Aggregate Angularity for all 4.75 mm and 9.5 mm mixturesand all MT and HT
mixtures designed above the maximum density line. (ASTM C 1252, Method A)

Testing of the aggregate and RAP stockpiles during production will be waived provided the
Contractor provides the Engineer with gradation test results for the materials in the stockpile
determined during the building of the stockpiles. The test results provided shall represent a
minimum frequency of one per one thousand metric tons of material in the stockpile. If the
Contractor continues to add materials to the stockpile during HMA production, the requirements
for gradation testing during production are not waived.

907-401.02.5.4--Documentation. The Contractor shall document all observations, records of
inspection, adjustments to the mixture, and test results on a daily basis. All tests conducted by
the Contractor in accordance with 907-401.02.5.3(h) shall be included in the running average
calculations. If single tests are performed as a check on individual HMA properties, between
regular samples, without performing al tests required in 907-401.02.5.3(h), the results of those
individual tests shall not be included in the running average calculations for that particular
property. The Contractor shall record the results of observations and records of inspection as they
occur in a permanent field record. The Contractor shall record all process adjustments and job
mix formula (JMF) changes on the air void charts. The Contractor shall provide copies of al test
data sheets and the daily summary reports on the appropriate Mississippi DOT forms to the
Engineer on a daily basis. The Contractor shall provide a written description of any process
change (including blend proportions) to the Engineer as they occur. Information provided to the
Engineer must be received in the Engineer’s office by no later than 9:00 AM the day after the
HMA is produced. Fourteen days after the completion of the placement of the HMA, the

161



-11- S. P. No. 907-401-10M - Cont’d.

Contractor shall provide the Engineer with the original testing records and control chartsin a neat
and orderly manner.

907-401.02.5.5--Control Limits. The following control limits for the job mix formula (IMF)
and warning limits are based on a running average of the last four data points.

Item JMF Limits Warning Limits
Sieve - % Passing

12.5mm +55 +4.0
9.5 mm +55 +4.0
2.36 mm +5.0 +4.0
1.18 mm (For 4.75 mm mixtures ONLY) +4.0 +3.0
600 um +4.0 +3.0

75 um +15 +1.0
Asphalt Content, % -0.3to+0.5 -0.2to+04
Total Voids @ Npesgn, % +1.3 +1.0
VMA @ Npesign, % -15 -10

907-401.02.5.6--Warning Bands. Warning bands are defined as the area between the IMF
[imits and the warning limits.

907-401.02.5.7--Job Mix Formula Adjustments. A request for a IMF adjustment signed by a
CAT-Il may be made to the Engineer by the Contractor. Submit sufficient testing data with the
request to justify the change. The requested change will be reviewed by the State Materials
Engineer for the Department. If current production values meet the mixture design requirements,
a revised JIMF will be issued. Adjustments to the JMF shall conform to the latest edition of
MDOT's Field Manua for HMA. Adjustments to the IMF to conform to actual production shall
not exceed the tolerances specified for the JMF limits. Regardless of such tolerances, any
adjusted JIMF gradation shall be within the design master range for the mixture specified. The
JMF asphalt content may only be reduced if the production VMA meets or exceeds the
minimum design VM A requirementsfor the mixture being produced.

907-401.02.5.8--Actions and Adjustments. Based on the process control test results for any
property in question, the following actions shall be taken or adjustments made when appropriate:

(8 When the running average trends toward the warning limits, the Contractor shall consider
taking corrective action. The corrective action, if any, shall be documented. All tests shall
be part of the contract files and shall be included in the running average calculations.

(b) The Contractor shall notify the Engineer whenever the running average exceeds the
warning limits.

(c) If two consecutive running averages exceed the warning limit, the Contractor shall stop
production and make adjustments. Production shall only be restarted after notifying the
Engineer of the adjustments made.
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(d) If the adjustment made under (c) improves the process such that the running average after
four additional tests is within the warning limits, the Contractor may continue production
with no reduction in payment.

(e) If the adjustment made under (c) does not improve the process and the running average
after four additional tests stays in the warning band, the mixture will be considered
unsatisfactory. Reduced payment for unsatisfactory mixtures will be applied starting from
the stop point to the point when the running average is back within the warning limitsin
accordance with Subsection 907-401.02.6.3.

(f) Failure to stop production and make adjustments when required shall subject al mixture
produced from the stop point to the point when the running average is back within the
warning limits to be considered unsatisfactory. Reduced payment for unsatisfactory
mixtures will be applied in accordance with Subsection 907-401. 02.6.3.

(9) If the running average exceeds the JIMF limits, the Contractor shall stop production and
make adjustments. Production shall only be restarted after notifying the Engineer of the
adjustments made.

(h) All materials for which the running average exceeds the JMF limits will be considered
unacceptable and shall be removed and replaced by the Contractor at no additional cost to
the State. The Engineer will determine the quantity of material to be replaced based on a
review of the individual testing data which make up the running average in question and
an inspection of the completed pavement. If the Engineer decides to leave the mixture in
place because of special circumstances, the quantity of mixture, as defined above, will be
paid for in accordance with Subsection 907-401.02.6.3.

(i) Single test results shall be compared to 1.7 times the warning and JIMF limits. If the test
results verified by QA testing (within allowable differences in Subsection 907-
401.02.6.2) exceed these limits, the pay factor provided in Subsection 907-401.02.6.3 will
apply for the quantity of material represented by the test(s). Single test limitswill be used
for the acceptance of projects when insufficient tonnage is produced to require four (4)
Contractor’ s tests.

() The above corrective action will also apply for a mixture when the Contractor’s testing
data has been proven incorrect. The Contractor’s data will be considered incorrect when;
1) the Contractor’s tests and the Engineer’s tests do not agree within the allowable
differences given in Subsection 907-401.02.6.2 and the difference can not be resolved, or
2) the Engineer’s tests indicates that production is outside the JIMF limits and the results
have been verified by the Materials Division. The Engineer’s data will be used in place
of the Contractor’ s data to determine the appropriate pay factor.

907-401.02.6--Standar ds of Acceptance.

907-401.02.6.1--General. Acceptance for mixture quality (VMA and total voids @ Npesgn,
gradation, and asphalt content) will be based on random samples tested in accordance with the
latest edition of MDOT’s Field Manua for HMA. Pavement densities and smoothness will be
accepted by lots as set out in 907-401.02.6.4 and 907-401.02.6.5.

907-401.02.6.2--Assurance Program for Mixture Quality. The Engineer will conduct a
guality assurance program. The quality assurance program will be accomplished as follows:
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1) Conducting verification tests.

2) Validate Contractor test results.

3) Periodically observing Contractor quality control sampling and testing.

4) Monitoring required quality control charts and test results.

5) Sampling and testing materials at any time and at any point in the production or laydown
process.

The rounding of all test results will be in accordance with Subsection 700.04.

The Engineer will conduct verification tests on samples taken by the Contractor under the direct
supervision of the Engineer at a time specified by the Engineer. The frequency will be equal to or
greater than ten percent (10%) of the tests required for Contractor quality control and the data will
be provided to the Contractor within two asphalt mixture production days after the sample has been
obtained by the Engineer. At least one sample shall be tested from the first two days of production.
All testing and data analysis shall be performed by a Certified Asphalt Technician-I (CAT-I) or by
an assistant under the direct supervision of the CAT-I. Certification shall be in accordance with the
MDOT HMA Technician Certification Program chapter in the Materials Division Inspection,
Testing, and Certification Manual. The Department shall post a chart giving the names and
telephone numbers for the personnel responsible for the assurance program.

The Engineer shall be allowed to inspect Contractor testing equipment and equipment calibration
records to confirm both calibration and condition. The Contractor shall calibrate and correlate all
testing equipment in accordance with the latest versions of the Department's Test Methods and
AASHTO Designation: R 18.

Random differences between the Engineer's verification tests and the current running average of
four quality control tests at the time of obtaining the verification sample will be considered
acceptable if within the following limits:

Item Allowable Differences

Sieve - % Passing

9.5 mm and above 6.0
4.75mm 5.0
2.36 mm 4.0
1.18 mm (For 4.75 mm mixtures ONLY) 35
600 pum 35
75 pum 20
AC Content 04
Specimen Bulk SG (Gmb) @ Npesign 0.030
Maximum SG (Gmm) 0.020
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If four quality control tests have not been tested prior to the time of the first verification test, the
verification test results will be compared to the average of the preceding quality control tests. If the
verification test is the first materia tested on the project or if a significant process adjustment was
made just prior to the verification test, the verification test results will be compared to the average
of four subsequent quality control test results. For all other cases after a significant process
adjustment, the verification test results will be compared to the average of the preceding quality
control tests (taken after the adjustment) as in the case of a new project start-up when four quality
control tests are not available.

In the event that; 1) the comparison of the Contractor’s running average quality control data and
Engineer’s quality assurance verification test results are outside the alowable differences in the
above table, or 2) if a bias exists between the results, such that one of the results is predominately
higher or lower than the other, and the Engineer’s results fail to meet the IMF control limits, the
Engineer will investigate the reason immediately. As soon as the need for an investigation becomes
known, the Engineer will increase the quality assurance sampling rate to the same frequency
required for Contractor testing. The additional samples obtained by the Engineer may be used as
part of the investigation process or for routine quality assurance verification tests. The Engineer's
investigation may include testing of the remaining quality control split samples, review and
observation of the Contractor's testing procedures and equipment, and a comparison of split sample
test results by the Contractor quality control laboratory, Department quality assurance laboratory
and the Materias Division laboratory. The procedures outlined in the latest edition of MDOT’s
Field Manua for HMA may be used as a guide for the investigation. In the event that the
Contractor’ s results are determined to be incorrect, the Engineer's results will be used for the quality
control data and the appropriate payment for the mixture will be based on the procedures specified
in Subsection 401.02.5.8(j).

The Engineer will periodically witness the sampling and testing being performed by the Contractor.
The Engineer, both verbaly and in writing, will promptly notify the Contractor of any observed
deficiencies. When differences exist between the Contractor and the Engineer which cannot be
resolved, a decison will be made by the State Materials Engineer, acting as the referee. The
Contractor will be promptly notified in writing of the decision. If the deficiencies are not corrected,
the Engineer will stop production until corrective action is taken.

907-401.02.6.3--Acceptance Procedure for Mixture Quality. All obviously defective material
or mixture will be subject to rejection by the Engineer. Such defective material or mixture shall
not be incorporated into the finished work. If the defective material has already been placed in
the work, the material shall be removed and replaced at no additional cost to the State.

The Engineer will base final acceptance of the asphalt mixture production on the results of the
Contractor's testing for total voids and VMA @ Npesgn, gradation, and asphalt content as verified
by the Engineer in the manner hereinbefore described and the uniformity and condition of the
completed pavement. Areas of pavement that exhibit nonuniformity or failures (materias or
construction related) such as but not limited to segregation, bleeding, shoving, rutting over 3
millimeters, raveling, dippage, or cracking will not be accepted. Such areas will be removed and
replaced at no additional cost to the State.
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Bituminous mixture placed prior to correction for deficienciesin VMA and total voids @ Npesign,
gradation, or asphalt content, as required in 907-401.02.5.8 and determined by the Engineer
satisfactory to remain in place will be paid for in accordance with the following pay factors times
the contract unit price per metric ton.

Pay Factor for Mixture Quality *

ltem Produced in Warning Bands Produced Outside IMF Limits
(Allowed to Remain in Place)

Gradation 0.90 0.75

Asphalt Content 0.85 0.75

Total Voids @ Npesign 0.70 0.50

VMA @ Npesign 0.90 0.75

*  The minimum single payment will apply.

907-401.02.6.4--Acceptance Procedure for Density. Each completed lift will be accepted with
respect to compaction on alot to lot basis from density tests performed by the Department. For
normal production days, divide the production into approximately equal lots as shown in the
following table. When cores are being used for the compaction evauation, randomly obtain one
core from each lot. When the nuclear density gauge is being used for compaction evaluation,
obtain two random readings from each lot and average the results (see Chapter 7 of the latest
edition of MDOT’s Field Manual for HMA). Additional tests may be required by the Engineer
to determine acceptance of work appearing deficient. The Contractor shall furnish and maintain
traffic control for all compaction evaluations (including coring) required in satisfying specified
density requirements.

Lot Deter mination

Daily Production - Metric Tons Number of Lots
0-300
301-600
601-1000
1001-1500
1501-2100
2101-2800
2801+

~NOoO o~ WNERE

907-401.02.6.4.1--Roadway Density. The density requirement for each completed lift on a lot
to lot basis from density tests performed by the Department shall be as follows:

1. For al single lift overlays, with or without leveling and/or milling, the required lot
density shall be 92.0 percent of maximum density.
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2. For al multiple lift overlays (two (2) or more lifts, excluding leveling lifts), the required
lot density of the bottom lift shall be 92. 0 percent of maximum density. The required lot
density for all subsequent lifts shall be 93.0 percent of maximum density.

3. For al pavements on new construction, the required lot density for al lifts shall be 93.0
percent of maximum density.

When it is determined that the density for alot is below the required density (93.0 percent or 92.0
percent) but not lower than 91.0 or 90.0 percent of maximum density, respectively, the
Contractor will have the right to remove and replace the lot(s) not meeting the specified density
requirements in lieu of accepting reduced payment for the lot(s).

When it is determined that the density for a lot is above 96.0 percent, the Engineer shall notify
the Contractor who will make plant adjustments to resolve the problem.

When it is determined that the density for alot is below 91.0 or 90.0 percent, respectively, the
lot(s), or portions thereof shall be removed and replaced in accordance with Chapter 7 of the
latest edition of MDOT’s Field Manual for HMA at no additional cost to the State. A corrected
lot will be retested for approval. No resampling will be performed when pavement samples are
used for determining density.

At any time the average daily compaction (the total of the percent compaction for the lots
produced in one day divided by the total number of lots for the day) does not meet the required
percent compaction or more for two consecutive days, the Contractor shall notify the Engineer of
proposed changes to the compactive effort. If the average daily compaction does not meet the
required percent compaction or more for a third consecutive day, the Contractor shall stop
production until compaction procedures are established to meet the specified density
requirements.

Each lot of work found not to meet the density requirement of 92.0 percent of maximum density
may remain in place with areduction in payment as set out in the following tables:

PAYMENT SCHEDULE FOR COMPACTION
OF 92.0 PERCENT OF MAXIMUM DENSITY

Lot Density **

Pay Factor % of Maximum Density
1.00 92.0 and above
0.90 91.0-91.9
0.70 90.0-90.9

** Any lot or portion thereof with a density of less than 90.0 percent of maximum
density shall be removed and replaced at no additional cost to the State.
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PAYMENT SCHEDULE FOR COMPACTION
OF 93.0 PERCENT OF MAXIMUM DENSITY

Lot Density ***

Pay Factor % of Maximum Density
1.00 93.0 and above
0.90 92.0-92.9
0.70 91.0-91.9

*** Any lot or portion thereof with a density of less than 91.0 percent of maximum
density shall be removed and replaced at no additional cost to the State.

The compaction pay factors and mixture quality pay factor (Subsection 907-401.02.6.3) will each
apply separately. However, the combined pay factor shall not be less than 0.50 for any mixture
allowed to remain in place.

907-401.02.6.4.2--Trench Widening Density. The density for trench widening on a lot to lot
basis shall be determined from density tests performed by the Department using pavement
samples (cores).

When it is determined that the density for a trench widening lot is below 89.0 percent but not
lower than 88.0 percent of maximum density, the Contractor will have the right to remove and
replace the lot(s) not meeting the specified density requirements in lieu of accepting reduced
payment for the lot(s).

When it is determined that the density for a trench widening lot is above 95.0 percent, the
Engineer shall notify the Contractor who will make plant adjustments to resolve the problem.

When it is determined that the density for a trench widening lot is below 88.0 percent, the lot(s),
or portions thereof shall be removed and replaced in accordance with Chapter 7 of the latest
edition of MDOT’ s Field Manual for HMA at no additional cost to the State. A corrected lot will
be retested for approval. No resampling will be performed when pavement samples are used for
determining density.

At any time the daily compaction (the total of the percent compaction for the lots produced in
one day divided by the total number of lots for the day) does not meet 89.0 percent compaction or
more for two consecutive days, the Contractor shall notify the Engineer of proposed changes to
the compactive effort. If the average daily compaction does not meet 89.0 percent compaction or
more for a third consecutive day, the Contractor shall stop production until compaction
procedures are established to meet the specified density requirement.

Each lot of trench widening work found not to meet the density requirement of 91.0 percent of

maximum density may remain in place with a reduction in payment as set out in the following
table:
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PAYMENT SCHEDULE FOR COMPACTION
(TRENCH WIDENING WORK)

Lot Density ***

Pay Factor % of Maximum Density
1.00 89.0 and above
0.50 88.0-88.9

*** Any lot or portion thereof with a density of less than 88.0 percent of maximum
density shall be removed and replaced at no additional cost to the State.

The compaction pay factors and mixture quality pay factor (Subsection 907-401.02.6.3) will each
apply separately. However, the combined pay factor shall not be less than 0.50 for any mixture
allowed to remain in place.

907-401.02.6.5--Acceptance Procedure for Pavement Smoothness. When compaction is
completed, the lift shall have a uniform surface and be in reasonably close conformity with the
line, grade and cross section shown on the plans.

The smoothness of each applicable lift will be determined by using a California Profilograph to
produce a profilogram (profile trace) at each designated location. The surface shall be tested and
corrected to a smoothness index as described herein with the exception of those locations or
specific projects that are excluded from a smoothness test with the profilograph.

The profilograph, furnished and operated by the Contractor under supervision of the Engineer,
shall consist of a frame at least 7.5 meters in length supported upon multiple wheels having no
common axle. The wheels shall be arranged in a staggered pattern so that no two wheels will
simultaneously cross the same bump. A profile is to be recorded from the vertical movement of
a sensing mechanism. This profile is in reference to the mean elevation of the contact points
established by the support wheels. The sensing mechanism, located at the mid-frame, may
consist of a single bicycle-type wheel or a dual-wheel assembly consisting of either a bicycle-
type (pneumatic tire) or solid rubber tire vertical sensing wheel and a separate bicycle-type
(pneumatic tire) longitudinal sensing wheel. The wheel(s) shall be of such circumference(s) to
produce a profilogram recorded on a scale of 1:300 longitudinally and 1:1 (full scale) vertically.
Motive power may be provided manually or by the use of a propulsion unit attached to the center
assembly. In operation, the profilograph shall be moved longitudinally along the pavement at a
speed no greater than 5 KPH so as to reduce bounce as much as possible. The testing equipment
and procedure shall comply with the requirements of Department SOP.

The Contractor may elect to use a computerized version of the profilograph in lieu of the

standard profilograph. If the computerized version of the profilograph is used, it shall meet the
requirements of Subsection 907-401.02.6.6.
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The smoothness of each applicable lift will be determined for traffic lanes, auxiliary lanes,
climbing lane and two-way turn lanes. Areas excluded from a smoothness test with the
profilograph are acceleration and deceleration lanes, tapered sections, transition sections (for
width), shoulders, crossovers, ramps, side street returns, etc. The roadway pavement on bridge
replacement projects having 300 meters or less of pavement on each side of the structure will be
excluded from a test with the profilograph. Pavement on horizontal curves having a radius of
less than 300 meters at the centerline and pavement within the superelevation transition of such
curves are excluded from a test with the profilograph. The profilogram shall terminate five
meters from each transverse joint that separates the pavement from a bridge deck, bridge
approach slab or existing pavement not constructed under the contract.

A profilogram will be made for each applicable lift. The measurements will be made in the
outside wheel path of exterior lanes and either wheel path of interior lanes. The wheel path is
designated as being located 0.9 meter from the edge of pavement or longitudinal joint. The
testing will be limited to a single profilogram for each lift of alane except that a new profilogram
will be made on segments that have been surface corrected. When surface corrections are
required and/or made, a new profilogram will be made. The new profilogram shall meet the
requirements of Subsection 907-403.03.2.

Each applicable lift will be accepted on a segment to segment basis for pavement smoothness.
When the profile index requirement of the lift is 475.0 millimeters per kilometer, no segment of
the lift with a profile index greater than 475.0 millimeters per kilometer shall be allowed to
remain in place without correction. For the purpose of determining pavement smoothness and
contract price adjustment for rideability (Subsection 907-403.03.2), each day’ s production will be
sub-divided into sections which terminate at bridges, transverse joints or other interruptions.
Each section will be sub-divided into segments of 0.1 kilometer. Where a segment less than 0.1
kilometers occurs at the end of a section, it will be combined with the preceding 0.1-kilometer
segment for calculation of the profile index.  The last five meters of a day's lift may not be
obtainable until the lift is continued and for this reason may be included in the subsequent
segment.

A profile index will be determined for each segment as millimeters per kilometer in excess of the
“Zero” blanking band which is simply referred to as the "Profile Index". From the profilogram of
each segment, the scallops above and below the “Zero” blanking band are totaled in millimeters.
The totaled count of millimeters is converted to millimeters per kilometer to establish a
smoothness profile index for that segment.

Individual bumps and/or dips that are identified on the profilogram by locating vertical
deviations that exceed 10 millimeters when measured from a chord length of 7.5 meters or less
shall be corrected regardless of the profile index value of the segment. Surface correction by
grinding shall be in accordance with Subsection 907-401.02.6.7. The Contractor shall also make
other necessary surface corrections to ensure that the final profile index of the segment meets the
requirements of Subsection 907-403.03.2.
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Segment(s) exceeding the accepted profile index value shall be corrected as specified in
Subsection 907-403.03.4. All such corrections shall be at the expense of the Contractor.

Scheduling will be the responsibility of the Contractor with approval of the Engineer, and the
tests shall be conducted within 72 hours after each day's production unless authorized otherwise
by the Engineer. The Contractor will be responsible for traffic control associated with this
testing operation.

907-401.02.6.6--Computerized Profilogr aph.

907-401.02.6.6.1--General The computerized profilograph, furnished and operated by the
Contractor under the supervision of the Engineer, shall be equipped with an on-board computer
capable of meeting the following conditions.

Vertical displacement shall be sampled every 75 millimeters or less aong the roadway. The
profile data shall be bandpass filtered in the computer to remove al spatial wavelengths shorter
than 0.6 meter. This shall be accomplished by a third order, low pass Butterworth filter. The
resulting band limited profile will then be computer analyzed according to the California
Profilograph reduction process to produce the required millimeters per kilometer index. This
shall be accomplished by fitting a linear regression line to each 0.1 kilometer of continuous
pavement section. This corresponds to the perfect placement of the blanking band bar by a
human trace reducer. Scallops above and below the blanking band are then detected and totaled
according to the California protocol. Bump/Dip analysis shall take place according to the
California Profilograph reduction process.

The computerized profilograph shall be capable of producing a plot of the profile and a printout
which will give the following data: Stations every 7.5 meters, bump/dip height and bump/dip
length of specification (10.0 millimeters and 7.5 meters respectively), the blanking band width,
date of measurement, total profile index in millimeters per kilometer for the measurement, total
length of the measurement, and the raw millimeters for each 0.1-kilometer segment.

907-401.02.6.6.2--M echanical Requirements. The profilograph shall consists of a frame 7.5
meters long supported at each end by multiple wheels. The frame shall be constructed to be
easily dismantled for transporting. The profilograph shall be constructed from auminum,
stainless steel and chromed parts. The end support wheels shall be arranged in a staggered
pattern such that no two wheels cross a transverse joint a the same time. The relative
smoothness shall be measured by the vertical movement of an 200 millimeters or larger diameter
sensing wheel at the midpoint of the 7.5-meter frame. The horizontal distance shall be measured
by a 500-mm or larger diameter pneumatic wheel. This profile shall be the mean elevation
referenced to the twelve points of contact with the pavement established by the support wheels.
Recorded graphical trace of the profile shall be on ascale of 1:1 (full scale) vertical motion of the
sensing wheel and 1:300 horizontal motion of the profilograph.

907-401.02.6.6.3--Computer Requirements. The computer shall have the ability to produce
output on sight for verification. The computerized output shall indicate the profile index for each

171



-21- S. P. No. 907-401-10M - Cont’d.

specified section of roadway. Variable low and high pass third-order Butterworth filtering
options shall be available. The printout shall be capable of showing station marks automatically
on the output. Blanking band positioning for each specified section of the roadway shall be
placed according to the least squares fit line of the collected data. Variable bump and dip tests
shall be available to show “must correct” locations on the printout. The computer must have the
ability to display on screen “must correct” conditions and aert the user with an audible warning
when a must correct location has been located. The computer must have the ability to store
profile data for later reanalysis. The measurement program must be menu driven and IBM
compatible. User selected options, identification, calibration factors, and time and date stamps
shall be printed at the top of each printed report for verification. The control software must be
upgradeable. A power source shall be included for each profilograph and be capable of
supplying all power needs for a full days testing.

907-401.02.6.7--Surface Correction. Corrective work to bumps shall consist of diamond
grinding in accordance with these specifications or methods approved by the Engineer. All
surface areas corrected by grinding shall be sealed with a sealant approved by the Engineer.

907-401.02.6.7.1--Diamond Grinding. Grinding of asphalt surfaces shall consist of diamond
grinding the existing asphalt pavement surface to remove surface distortions to achieve the
specified surface smoothness requirements.

907-401.02.6.7.2--Equipment. The grinding equipment shall be a power driven, self-propelled
machine that is specificaly designed to smooth and texture pavement surfaces with diamond
blades. The effective wheel base of the machine shall not be less than 3.6 meters. It shall have a
set of pivoting tandem bogey wheels at the front of the machine and the rear wheels shall be
arranged to travel in the track of the fresh cut pavement. The center of the grinding head shall be
no further than 0.9 meter forward from the center of the back wheels.

The equipment shall be of a size that will cut or plane at least 0.6 meter wide. It shall also be of
a shape and dimension that does not encroach on traffic movement outside of the work area. The
equipment shall be capable of grinding the surface without causing spalls at joints, or other
locations.

907-401.02.6.7.3--Construction. The construction operation shall be scheduled and proceed in a
manner that produces a uniform finish surface. Grinding will be accomplished in a manner to
provide positive lateral drainage by maintaining a constant cross-slope between grinding
extremitiesin each lane.

The operation shall result in pavement that conforms to the typical cross-section and the
requirements specified in 907-401.02.6.7.4. It is the intent of this specification that the surface
smoothness characteristics be within the limits specified.

The Contractor shall establish positive means for remova of grinding residue. Solid residue
shall be removed from pavement surfaces before it is blown by traffic action or wind. Residue
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shall not be permitted to flow across lanes used by public traffic or into gutters or drainage
facilities, but may be allowed to flow into adjacent ditches.

907-401.02.6.7.4--Finished Pavement Surface. The grinding process shall produce a pavement
surface that is smooth and uniform in appearance with a longitudinal line type texture. Theline
type texture shall contain parallel longitudinal corrugations that present a narrow ridge corduroy
type appearance. The peaks of the ridges shall not be more than two millimeters higher than the
bottoms of the grooves.

The finished pavement surface will be measured for riding quality. The grinding shall produce a
riding surface which does not exceed either the specified profile index or the specified bump and
dip limit.

907-401.02.7--Nuclear Gauges.

907-401.02.7.1--Nuclear Moisture-Density Gauge. The nuclear gauge unit used to monitor
density shall contain a full data processor which holds all calibration constants necessary to
compute and directly display wet density, moisture, and dry density in kilograms per cubic meter.
The data processor shall compute and display the percent moisture and percent density based on
dry mass.

907-401.02.7.2--Nuclear Asphalt Content Gauge. The Contractor shall furnish and calibrate,
unless designated otherwise in the contract, a Troxler Nuclear Asphalt Content Gauge (Model
3241 or updated model) or a Campbell Nuclear Asphalt Content Gauge (Model AC-2) or an
approved equal.

907-401.03--Construction Requirements. Mississippi DOT has adopted the “Hot-Mix Asphalt
Paving Handbook” as the guideline for acceptable HMA construction practices.

907-401.03.1--Specific Requir ements.

907-401.03.1.1--Weather Limitations. The mixture shal not be placed when weather
conditions prevent the proper handling and finishing or the surface on which it isto be placed is
wet or frozen. At the time of placement, the air and pavement surface temperature limitations
shall be equal to or exceed that specified in the following table:

TEMPERATURE LIMITATIONS

Compacted Thickness Temperature
Less than 40 millimeters 13°C
40 millimeters to 50 millimeters 10°C
55 millimetersto 75 millimeters 7°C
Greater than 75 millimeters 5°C
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When paving operations are discontinued because of rain, the mixture in transit shall be
protected until the rain ceases. The surface on which the mixture is to be placed shall be swept to
remove as much moisture as possible and the mixture may then be placed subject to removal and
replacement at no additional cost to the State if contract requirements are not met.

907-401.03.1.2--Tack Coat. Tack coat shall be applied to previoudy placed HMA and between
lifts, unless otherwise directed by the Engineer. The tack coat shall be applied as a spray coating,
fog coating, or "spider webbing". Construction requirements shall be in accordance with
Subsection 407.03.

907-401.03.1.3--Blank.

907-401.03.1.4--Density. The lot density for al dense graded pavement lifts, except as provided
below for preleveling, wedging [less than fifty percent (50%) of width greater than minimum lift
thickness], ramp pads, irregular shoulder areas, median crossovers, turnouts, or other areas where
the established rolling pattern cannot be performed, shall not be less than 92.0 percent of the
maximum density based on AASHTO Designation: T 209 for the day’s production. If ajob-mix
formula adjustment is made during the day which affects the maximum specific gravity, calculate
anew average maximum density for the lot(s) placed after the change.

Pavement core samples obtained for determining density which have a thickness less than two
times the maximum size aggregate permitted by the job-mix formula will not be used as a
representative sample.

Preleveling, wedging [less than fifty percent (50%) of width greater than minimum lift
thickness|, ramp pads, irregular shoulder areas, median crossovers, turnouts, and other areas
where an established rolling pattern cannot be obtained shall be compacted to refusa
densification.

907-401.03.2--Bituminous Mixing Plants.

907-401.03.2.1--Plant Requir ements.

907-401.03.2.1.1--Cold Aqaregate Storage. The cold storage for hydrated lime shall be a
separate bulk storage bin with a vane feeder or other approved feeder system which can readily
be calibrated. The system shall provide a means for easy sampling of the hydrated lime additive
and verifying the quantity of lime dispensed. The feeder system shall require a totalizer.

The hydrated lime additive equipment shall be interlocked and synchronized with the cold feed
controls to operate concurrently with the cold feed operation which will automatically adjust the
hydrated lime feed to variations in the cold aggregate feed. A positive signa system shall be
installed which will automatically shut the plant down when malfunctions cause an improper
supply of hydrated lime or water.

The plant shall not operate unless the entire hydrated lime system is functioning properly.
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907-401.03.2.1.2--Cold Aggregate Feed. The hydrated lime shall be dispensed dry or asadurry
(1 part hydrated lime to 3 parts water) directly onto the composite aggregate between the cold
feed and the dryer.

When hydrated lime is introduced dry, a spray bar or other approved system capable of spraying
all aggregate with water shall be installed in order to maintain all aggregate at the moisture
condition set out in Subsection 907-401.02.3.1 prior to addition of the hydrated lime. An
aternate system for spraying the coarse aggregate stockpiles may be allowed when approved by
the Engineer. The approved equipment and methods shall consistently maintain the aggregate in
a uniform, surface wet condition. The moisture content of the aggregate-hydrated lime mixture,
following spraying and mixing, shall be introduced into the automatic moisture controls of the
plant.

The aggregate-hydrated lime mixture shall be uniformly blended by some mechanical means
such as a motorized "on the belt" mixer or pug mill located between the cold feed and the dryer.
Other mixing devices may be used subject to approval by the Engineer.

A maximum of forty five (45) percent of the total aggregate blend may be fed through any single
cold feed bin. If the IMF calls for more than forty five (45) percent of a specific aggregate, that
aggregate must be fed through two (2) or more separate cold feed bins.

907-401.03.2.1.3--Dryer. The efficiency of drying aggregates shall be such that the moisture
content of the top HMA mixture shall not exceed 0.50 percent by mass of the total mixture, and
the moisture content of all the underlying mixtures shall not exceed 0.75 percent by mass of the
total mixture being produced.

907-401.03.2.1.4--Blank.

907-401.03.2.1.5--Control _of Bituminous Material and Antistripping Agent. Specified
bituminous materials from different manufacturers or from different refineries of a single
manufacturer shall not be mixed in the plant's asphalt cement supply system storage tank and
used in the work without prior written approval of the Engineer. Approval is contingent upon the
Engineer's receipt of three copies of the manufacturer's certified test report(s) from the Contractor
showing that the bituminous material blend conformsto the specifications.

A satisfactory method of determining the mass or metering shall be provided to ensure the
specified quantity of bituminous material. Provisions shall be provided for checking the quantity
or rate of flow. Mass determining or metering devices shall be accurate within plus or minus
one-half percent.

The antistripping agent shall be injected into the bituminous material immediately prior to the

mixing operation with an approved in-line injector system capable of being calibrated so as to
ensure the prescribed dosage.
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An in-line spigot for sampling of asphalt shall be located between the asphalt storage tank and
the antistripping agent in-line injector.

907-401.03.2.1.6--Thermometric Equipment. An armored thermometer of adequate range and
calibrated in 2°C increments shall be fixed at a suitable location in the bituminous line near the
charging valve of the mixer unit.

The plant shall be equipped with an approved dial-scale, mercury-actuated thermometer,
pyrometer or other approved thermometric instrument placed at the discharge chute of the dryer
to measure the temperature of the material.

When the temperature control is unsatisfactory, the Engineer may require an approved
temperature-recording apparatus for better regulation of the temperature.

907-401.03.2.1.7--Screens. A scalping screen shall be used.

907-401.03.2.1.8--Dust Collector. The plant shall be equipped with a dust collector constructed
to waste or return collected material. When collected material is returned, it shall be returned
through a controlling device which will provide a uniform flow of material into the aggregate
mixture.

907-401.03.2.1.9--Safety Requirements. A platform or other suitable device shall be provided
so the Engineer will have access to the truck bodies for sampling and mixture temperature data.

907-401.03.2.1.10--Blank.

907-401.03.2.1.11--Truck Scales. The specifications, tolerances and regulations for commercial
mass determining and measuring devices as recommended by the National Bureau of Standards
[National Institute of Standards and Technology (NIST) Handbook 44] shall govern truck scales
used in the State of Mississippi, except mass determining devices with a capacity of 4536
kilograms or more used to determine the mass of road construction materials (i.e. sand, gravel,
asphalt, fill dirt, topsoil and concrete) shall have a tolerance of one-haf of one percent (1/2 of
1%) in lieu of the requirements of Handbook 44 and shall be regulated by the Mississippi
Department of Transportation.

Scales shall be checked and certified by a scale company certified in heavy truck masses by the
Mississippi Department of Agriculture and Commerce. In the case of scales used for
measurement of materials on Department of Transportation projects, certification shall be
performed in the presence of an authorized representative of the Department or a copy of the
certification may be furnished for scales that have been checked and certified within the last six
months for use on other Department of Transportation projects and are till in the position where
previougdly tested. Scales that have not been checked and certified under NIST Handbook 44
guidelines, except for the herein modified tolerances allowed, shall be so checked and certified
prior to use for measurement of materials on Department of Transportation projects. Tests shall
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be continued on six month intervals with the test conducted in the presence of an authorized
representative of the Department.

Truck scales shall be accurate to one-half of one percent of the applied load, shall be sensitive to
10 kilograms, and shall have a graduation of not more than 10 kilograms.

The Contractor may use an electronic mass determining system approved by the Engineer in lieu
of truck scales. The system shall be equipped with an automatic print out system which will
print aticket for each load with the following information:

MDOT, Contractor’s name, project number, county, ticket number, load number, pay
item number, item description of the material delivered, date, time of day, haul vehicle
number, gross mass, tare mass, net mass and total daily net mass.

When approved by the Engineer and materials are measured directly from a storage bin equipped
with load cells, exceptions may be made to the gross and tare mass requirements.

The ticket shall also have a place for recording the temperature of HMA mixtures, if applicable,
and the signatures of MDOT’s plant and roadway inspectors. The load numbers for each project
shall begin with load number one (1) for the first load of the day and shall be numbered
consecutively without a break until the last load of the day. The Contractor shall provide MDOT
with an origina and one copy of each ticket. When the ticket information provided by the
Contractor proves to be unsatisfactory, MDOT will use imprinter(s) and imprinter tickets to
record load information. All recorded masses shall be in kilograms and shall be accurate to
within one-half of one percent of the true mass, and the system shall be sensitive to 10 kilograms.
The Engineer will require random loads to be checked on certified platform scales at no cost to
the Department.

When an electronic mass determining system utilizes the plant scales of a batch plant, the system
may be used only in conjunction with a fully automatic batching and control system.

907-401.03.2.2--Additional Requirements for Batching Plants.

907-401.03.2.2.1--Plant Scales. The plant batch scale mass shall not exceed the platform scale
mass by more than one percent (1%).

907-401.03.2.3--Additional Requirementsfor Drum Mixing Plants.

907-401.03.2.3.1--Plant Controls. The plant shall be operated with all the automatic controls as
designed and provided by the plant manufacturer. If the automatic controls malfunction, brief
periods of manual operations to complete the day’s work or to protect the work already placed
may be conducted with the approval of the Engineer. During manual operation, the Contractor
must continue to produce a uniform mixture meeting all contract requirements.
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907-401.03.2.3.2--Agar egate Handling and Proportioning. A screening unit shall be placed
between the bins and the mixer to remove oversized aggregate, roots, clayballs, etc.

907-401.03.2.4--Surge or_Storage Bins. Surge and/or storage systems may be used at the option
of the Contractor provided each system is approved by the Department prior to use. Surge bins
shall be emptied at the end of each day's operation. Storage silos may be used to store mixtures
asfollows:

19-mm & 25-mm mixtures ---------------- 24 hours
9.5-mm & 12.5-mm mixtures ------------- 36 hours

The storage silos must be well sealed, completely heated and very well insulated. The mixture
when removed from the storage silo shall be tested to ensure that it meets al the same
specifications and requirements as the mixture delivered directly to the paving site. See
Subsection 907-401.02.5.3, subparagraph (i) for sampling and testing requirements.

907-401.03.3--Hauling Equipment. The inside surfaces of each vehicle bed shall be coated
with alight application of water and thin oil, soap solution, lime water solution or other approved
material to prevent the mixture from sticking. Diesel fuel or gasoline shall not be used to
lubricate vehicle beds. Truck beds shall be raised to drain excessive lubricants before placing
mixture in the bed. An excess of lubricant will not be permitted.

907-401.03.4--Bituminous Pavers. The screed or strikeoff assembly shall be capable of
vibrating and heating the full width of the mixture being placed and shal lay the lift with an
automatic control device to the specified slope and grade without tearing, pulling or gouging the
mixture surface.

907-401.03.5--Rallers. All rollers shall be self-propelled units capable of maintaining a smooth
and uniform forward and reverse speed as required for proper compaction. They shall be
equipped with adjustable scrapers, water tanks, mats and a device for wetting the wheels or tires
to prevent the mixture from sticking. Adhesion of the mixture to the rollers will not be
permitted. The use of diesel fuel or gasoline for cleaning roller wheels or tires or to aid in
preventing the mixture from sticking to the wheels or tiresis prohibited.

All rollers shall be in good mechanical condition, free from leaking fuels and lubricants, loose
link motion, faulty steering mechanism, worn king bolts and bearings. They shall be operational
at slow speeds to avoid displacement of the mixture and capable of reversing direction smoothly
and without backlash.

907-401.03.6--Preparation of Grade. The foundation upon which HMA pavement is to be
placed shall be prepared in accordance with the applicable Section of the Standard Specification.

Unless otherwise directed, tack coat shall be applied to the underlying surface on which the
mixture isto be placed. Emulsions, if used, must be allowed to "break" prior to placement of the
bituminous mixture.
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Bituminous mixture shall not be placed against the edge of pavements, curbs, gutters, manholes
and other structures until sprayed with a thin uniform tack coating. The tack coat shall be
protected until the mixture has been placed.

Existing HMA pavements that require preliminary leveling or patching in advance of placing the
bituminous mixture shall be sprayed with a tack coat material and then brought as nearly as
practicable to uniform grade and cross section. The material shall be placed by hand or machine
in one or more compacted layers approximately 50 millimeters or less in compacted thickness.

907-401.03.7--Blank.

907-401.03.8--Preparation of Mixture. The temperature of the mixture, when discharged from
the mixer, shall not exceed 170°C.

907-401.03.9--Material Transfer Equipment. Except for the areas mentioned below, when
placing the top intermediate lift and/or the top lift of HMA pavements, the material transferred
from the hauling unit shall be remixed prior to being placed in the paver hopper or insert by
using an approved Materials Transfer Device. Information on approved devices can be obtained
from the State Construction Engineer. Areas excluded from this requirement include: temporary
work of short duration, detours, bridge replacement projects having less than 300 meters of
pavement on each side of the structure, acceleration and deceleration lanes less than 300 meters
in length, tapered sections, transition sections (for width), shoulders less than three meters in
width, crossovers, ramps, side street returns and other areas designated by the Engineer.

907-401.03.10--Spreading _and_Finishing. Grade control for HMA pavements shall be
established by stringline at least 150 meters ahead of spreading, unless placement is adjacent to
curb and guitter, concrete pavement, or other allowed grade control.

The mixture shall be spread to the depth and width that will provide the specified compacted
thickness, line, grade and cross section. Placing of the mixture shall be as continuous as
possible. On areas where mechanical spreading and finishing is impracticable, the mixture may
be spread, raked and luted by hand tools.

Immediately after screeding and prior to compaction, the surface shal be checked by the
Contractor and irregularities adjusted. When the edge is feathered as in a wedge lift, it may be
sealed by rolling. Irregularities in alignment and grade along the edges shall be corrected before
the edges arerolled.

Hauling, spreading and finishing equipment shall be furnished that is capable of and operated in
such a manner that the rolling operation will satisfactorily correct any surface blemishes.

The longitudinal joint in the subsequent lift shall offset that in the underlying lift by

approximately 150 millimeters. However, the joint in the top lift shall be at the centerline or lane
line.
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907-401.03.11--Compaction. After the mixture has been spread and surface irregularities
corrected, it shall be thoroughly and uniformly compacted to the required line, grade, cross
section and density.

907-401.03.12--Joints. Joints between previously placed pavement and pavement being placed
shall be so formed as to insure thorough and continuous bond.

Transverse construction joints shall be formed by cutting the previously placed mixture to expose
the full depth of the lift.

The contact surface of transverse joints and longitudinal joints, except hot joints, shall be sprayed
with athin uniform tack coating before additional mixture is placed against the previously placed
material.

Longitudinal joints shall be formed by overlapping the screed on the previously placed material
for awidth of at least 25 millimeters and depositing the quantity of mixture to form a smooth,
tight joint.

907-401.03.13--Pavement Samples. The Contractor shall cut samples from each lift of HMA at
the time and locations designated by the Engineer. The samples shall be taken for the full depth
of each lift and shall be of a size approved by the Engineer but not to exceed 77 500 square
millimeters. Tools used for cutting or coring of samples shall be of the revolving blade type such
as saw or core drill. Cores shall be taken using a 75.0 to 100.0-mm inside diameter coring bit
The sample hole shall be filled, compacted and finished by the Contractor to conform with the
surrounding area.  No additional compensation will be allowed for furnishing samples and
repairing the areas with new pavement.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-403-8M
DATE: 04/10/2007

SUBJECT: Hot Mix Asphalt (HMA)

Delete Subsection 907-403.03.5.5 on page 8 and substitute the following:

907-403.03.5.5--Preliminary L eveling. All irregularities of the existing pavement, such as ruts,
cross-slope deficiencies, etc., shall be corrected by spot leveling, skin patching, feather edging or
awedge lift in advance of placing the first overall lift.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-403-8M CODE: (SP)
| DATE: 11/04/2005
SUBJECT: Hot Mix Asphalt (HMA)

Section 403, Hot Bituminous Pavement, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is deleted in toto and replaced as follows:

SECTION 907-403 - HOT MIX ASPHALT PAVEMENT

907-403.01--Description. This work consists of constructing one or more lifts of HMA
pavement meeting the requirements of Section 907-401 on a prepared surface in accordance with
the requirements of this section and in reasonably close conformity with the lines, grades,
thicknesses, and typical cross sections shown on the plans or established by the Engineer. This
work shall also include applicable in-grade preparation of the underlying course in accordance
with Section 321.

907-403.02--M aterial Reguirements. Materials and their use shall conform to the applicable
requirements of 907-401.02.

907-403.03--Constr uction Requir ements.

907-403.03.1--General. Construction requirements shall be as specified in 907-401.03 except as
otherwise indicated in this section or applicable special provisions.

907-403.03.2--Smoothness Tolerances. Except as noted herein, the finished smoothness of
each lift shall conform to the designated grade and cross section within the following tolerances
from grade stakes or other grade reference points set at 10-meter intervals:

Lower*
& L ower* Top
Leveling Intermediate Intermediate Surface
Lifts Lift Lift Lift

Maximum deviation
from grade and cross
section at any point 13 mm 10 mm 6 mm 6 mm
Maximum deviation from
athree-meter straight edge 10 mm 6 mm 3mm 3mm
Profile Index (PI)
(millimeters/kilometer) - - 710 475
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Note: Where more than four (4) lifts of HMA are required, all lifts, excluding the top three (3)
lifts, shall meet the requirements of the lower lift.

*  When tested longitudinally from a stringline located equidistant above points 15
meters apart, the distance from the stringline to the surface at any two points located
approximately four meters apart shall not vary one from the other more than the
maximum deviation allowed above from athree-meter straight edge.

Where only one intermediate lift is required, it shall meet the smoothness requirements for lower
intermediate lifts and shall have a Profile Index of not more than 945 millimeters per kilometer.
The surface lift shall have a Profile Index of not more than 475 millimeters per kilometer.

Where only a leveling lift and a surface lift are required, the surface lift shall meet the
smoothness requirements for lower intermediate lifts, and shall have a Profile Index of not more
than 945 millimeters per kilometer.

Where only a surface lift is required, the Contractor shall determine the existing surface profile
index at no additional cost to the State. The finished surface lift shall have a profile index of
sixty percent (60%) of the profile index of the existing surface or 945 millimeters per kilometer,
whichever is greater.

Where milling is required to remove undesirable material and/or correction of the cross-slope and
only one (1) lift is required, the lift shall have a Profile Index of not more than 710 millimeters
per kilometer

Where milling is required to remove undesirable material and/or correction of the cross-slope and
aleveling lift and a surface lift are required, the surface lift shall have a Profile Index of not more
than 710 millimeters per kilometer.

Where milling is required to remove undesirable material and/or correction of the cross-slope and
two (2) lifts are required, the lower lift shall have a Profile Index of not more than 710
millimeters per kilometer and the surface lift shall have a Profile Index of not more than 475
millimeters per kilometer

In the placement of full depth HMA pavement, where the chemically treated base is constructed,
graded and/or trimmed, full lane width, to a surface tolerance of +10 millimeters from design
grade, stringline grade controls may be eliminated for the placement of the asphalt drainage
course and all HMA lifts. In addition, where the base course is crushed stone or crushed concrete
and is constructed to a surface tolerance of £10 millimeters from design grade using a stringline
controlled spreader, stringline grade controls may be eliminated for the placement of the asphalt
drainage course and al HMA lifts.

All other tolerances as specified in Section 907-321 are applicable, except for bases, when tested

longitudinally, the maximum deviation when measured at the 4-meter midpoint shall be £10
millimeters.
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Acceptance and payment of HMA will be determined on alot to lot basis by cores taken from the
completed pavement as outlined in Subsection 907-403.03.3.

Grade stakes or other grade reference points set at 10-meter intervals and maximum deviation
from grade and cross section will not be required provided an approved profile averaging device
with extreme contact points with surface at least nine meters apart is furnished and properly used
for the four conditions set forth herein; however, all other surface requirements are applicable.

(&) Overlayswith one overall lift.

(b) Overlays with two or more overall lifts -- for each lift above the first overall lift provided
each underlying overall lift is within the allowable tolerances.

(c) Surface lift of new construction provided the underlying lift is within the alowable
tolerances.

(d) Full-depth asphalt construction for lifts above the lower lift provided the lower lift iswithin
the specified tolerances for the lower intermediate lift.

Approved contacting type profile averaging devices are those devices capable of working in
conjunction with ataut string or wire set to grade, or ski-type device with extreme contact points
with the surface at least 10 meters apart. Approved non-contacting type profile averaging
devices are laser type ski devices with at least four referencing mobile stations at a minimum
length of 7.3 meters, or an approved equal.

When approved by the Engineer, a short ski or shoe may be substituted for a long ski on the
second paving operation working in tandem.

During the finishing and compacting of pavement lifts, it shall be the responsibility of the
Contractor to check the surface and joints for progress toward conformance to surface
requirements set forth herein. Variations from surface requirements exceeding the allowable
tolerances shall be corrected at the Contractor's expense.

When a portland cement concrete pavement is to be placed on a HMA lift, the finished top of the
HMA lift shall meet the requirements of Sections 32| and 50I.

When the Profile Index for the final surface lift is less than or equal to three hundred and forty
seven millimeters per kilometer (347 mm / km), per segment, a unit price increase will be added.
The following schedule lists the Profile Index range and the corresponding contract price
adjustment:
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Profile Index Contract Price Adjustment

millimeters/ kilometer / segment percent of HMA unit bid price
less than 158.0 108
158.1t0 221.0 106
221.1t0284.0 104
284.1t0 347.0 102
347.1t0475.0 100
over 475.0 100

(with correction of Pl = 475.0)

Contract price adjustments for rideability shall only be applicable to the surface lift and
furthermore to only the segment(s) or portions of the segment(s) of the surface lift that require
smoothness be determined by using a profilograph and then only when the surface tolerance
requirements include a profile index of 475 mm/ km.

Segment(s) or portions thereof representing areas excluded from a smoothness test with the
profilograph shall also be excluded from consideration for a contract price adjustment for
rideability.

Any contract price adjustment for rideability will be applied on a segment to segment basis to the
pay tonnage, determined in accordance with Subsections 907-401.02.6.5 and 907-403.04, for the
segment(s) or portions thereof for which an adjustment is warranted.

907-403.03.3--Thickness Requirements. Hot mix asphalt overlay lifts shall be constructed as
nearly in accordance with the thickness shown on the plans as the underlying pavement and
foundation will permit. Periodic and cumulative yield tests will be made to determine
practicable conformity to the thickness of each lift. The Engineer may order modifications in
placement thicknesses to prevent unwarranted variations in plan quantities.

When the paver is operating off an established grade line, no thickness determination will be
required for the various lifts of pavement. It is understood that the tolerances from design grade
will control the thickness requirements.

When grade stakes are eliminated by Notice To Bidders or as outlined in 907-403.03.2(d) and
where resulting in the placement of two (2) or more lifts, acceptance and payment will be
determined on a lot to lot basis by cores taken from the completed pavement. Lots will be
coincidental with acceptance lots for the surface lift as provided in 907-401.02.6.4, except that
only lots resulting from the placement of mainline surface lift will be used for thickness
assessment. One core will be obtained at random from each lot. Irregular areas will not be
cored.
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When the average thickness of all the cores from the lots representing a day’s production
(excluding any discarded by the Engineer for justifiable reason) is within 10 millimeters of the
total pavement thickness shown on the plans, excluding lift(s) placed using an established grade
line, corrective action will not be required and a price adjustment will not be made for non-
conformity to specified thickness.

When the average thickness of all cores from the lots representing a day’ s production is deficient
in thickness by more 10 millimeters of the total pavement thickness shown on the plans,
excluding lift(s) placed using an established grade line, the deficiency shall be corrected by
overlaying the entire length of the day’s production. The thickness of the overlay shall be equal
to the thickness deficiency but no less than the minimum single lift laying thickness for the
specified mixture.

When the thickness of any core from the lots representing a day’s production is more than 10
millimeters thicker than the total thickness shown on the plans, excluding lift(s) placed using an
established grade line, a price adjustment will be made in accordance with 907-403.05.1.

The cores shal be cut and removed by the Contractor in the presence of the Engineer's
representative and turned over to the Engineer's representative for further handling. The
Contractor shall fill each core hole with surface lift mixture and compact to the satisfaction of the
Engineer within 24 hours after coring.

907-403.03.4--Lift Corrections. Pavement exceeding the allowable surface tolerances shall be
corrected at the Contractor's expense by the following methods:

Lower, Leveling and Lower Intermediate Lifts:

(@ Remova or addition of mixture by skin patching, feather edging, wedge lift
construction or full depth patching where appropriate and can be completed in a
satisfactory manner.

(b) Superimposing an additional layer which shall be an approved grade raise for the full
roadway width and length of the area to be corrected.

Top Intermediate Lift:

(@ Remova and the addition of sufficient mixture to provide the specified thickness.
Corrections by this method shall be square or rectangular in shape and shall completely
cover the area to be corrected.

(b) Superimposing an additional layer (minimum lift thickness for mixture being used)

which shall be an approved grade raise for full roadway width of the area to be
corrected. Transverse joints shall be perpendicular to the centerline of the pavement.
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Surface Lift:

(@ Remova and the addition of sufficient mixture to provide new material of at least
minimum single lift laying thickness for full lane width of the area to be corrected.
Transversejoints shall be perpendicular to the centerline of the lane.

(b) Superimposing an additional layer (minimum lift thickness for mixture being used)
which shall be an approved grade raise for full roadway width of the area to be
corrected. Transverse joints shall be perpendicular to the centerline of the pavement.

All mixtures used in the correction of unacceptable pavement shall be approved by the Engineer

prior to use.

907-403.03.5--Overlays or Widening and Overlays. In addition to the requirements of 907-

403.03.1 through 907-403.03.4 the following requirements will be applicable when an existing
pavement isto be overlaid or widened and overlaid.

907-403.03.5.1--Blank.

907-403.03.5.2--Sequence of Operations. In order to expedite the safe movement of traffic and

to protect each phase of the work as it is performed, a firm sequence of operations is essential.
Unless otherwise provided in the traffic control plan and/or the contract, the following
appropriate items of work shall be begun and continually prosecuted in the order listed:

@

(b)

(©

(d)
(€
(f)

(9)
(h)
(i)

In sections designated by the Engineer, trim the shoulders along the pavement edges
to provide drainage from the pavement.

Perform prerolling to locate areas of pavement with excessive movement (Section
411).

Perform selective undercutting and patching as directed (Subsection 907-
403.03.5.4).

Perform pressure grouting as specified (Section 412).
Clean and seal joints (Section 413).

Complete preparation on one side of roadway to be widened and place widening
materials.

Reconstruct shoulders to el evation necessary to assure traffic safety.
Open the widened section to traffic.

Compl ete above work for other side of roadway.
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() Perform preliminary leveling as directed.
(k) Apply interlayer as specified.
() Placethefirst overal leveling lift.

(m) After the first overall leveling lift, reconstruct shoulders as necessary to eliminate
vertical differentials which may be hazardous to traffic.

(n) Placefirst intermediate lift.

(0) Construct shouldersto the contiguous elevation of the first intermediate lift.

(p) Placeremaining intermediate lift (if required).

(q) Placesurfacelift.

() Complete construction of shoulders.

() Apply permanent traffic marking.

(t) Fina cleanup.
The above operations shall be performed in such a manner that traffic will be maintained on a
paved surface at all times. Two-lane, two-way highways should not be restricted to a single lane
in excess of a 1000-meter section.
907-403.03.5.3--Widening of Pavement. The foundation for widening shall be formed by
trenching or excavating to the required depth and constructing a smooth, firm and compacted
foundation. It shall have sufficient density and stability to withstand the placement and
compaction of subsequent lifts. Soft, yielding and other unsuitable material which the Engineer

determines will not compact readily shall be removed and backfilled with granular materia or
hot mix asphalt as directed.

Except as provided herein, excavation for widening, undercutting or other required excavation
shall be spread along the edge of the shoulders, foreslopes or other adjacent areas as directed and
will be an absorbed item. When the quantity is in excess of what may be used satisfactorily on
adjacent areas, the Engineer may direct that the material be loaded, hauled and spread uniformly
on other designated areas. In this case, compensation for handling surplus material will be in
accordance with the appropriate pay items as provided in the contract or as extrawork.

If the plans require widening of the shoulders or embankment with contractor furnished material,

all suitable material obtained from widening excavation may be used and will be measured and
paid for as Contractor furnished materials. No measurement for payment of haul will be made.
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Removal and disposal of old stakes, forms and other debris encountered in excavating shall be in
accordance with Section 201 and shall be considered as incidental to and included in the unit
prices bid for other items. No separate measurement will be made therefor. Pavement edges and
surfaces shall be cleaned prior to final shaping and compaction of adjacent trenching or undercut
areas.

Granular material for widening shall be placed on a previously prepared, smooth, firm and
unyielding foundation in accordance with the typical section. Density of the granular material
shall be as specified.

Hot mix asphalt for widening, including trench widening, shall meet the applicable requirements
of this section and Section 401 and shall be placed in one or more layers as shown on the plans or
directed. The surface of the mixture shall be finished as a continuation of the adjacent pavement
slope.

Trench rollers or other compaction equipment shall be used to compact the foundation, granular
material and bituminous mixtures for widening when standard width rolling equipment cannot be
used.

907-403.03.5.4--Patching. Existing pavement which has failed or unsatisfactorily stabilized
shall be removed as directed. Removal of pavement will be measured and paid for under the
appropriate pay items as provided in the contract.

Backfill shall consist of hot mix asphalt or a combination of compacted layers of granular
material and hot mix asphalt. Unless otherwise specified, the Engineer will make this
determination based on depth and field conditions.

Hot mix asphalt used for backfilling will be measured and paid for at the contract unit price for
the mixture designated on the plans as the lowest lift. Granular material will be measured and
paid for under the appropriate pay item as provided in the contract or as extra work.

907-403.03.5.5--Preliminary Leveling. All irregularities of the existing pavement that result in
a thickness greater than approximately 65 millimeters for the first overall leveling lift shall be
corrected by skin patching, feather edging or a wedge lift and shall be approved by the Engineer
in advance of placing the first overall lift.

907-403.03.5.6--Placement of Lifts. The leveling lift shall be placed in alayer (or layers) not
exceeding approximately 65 millimeters compacted thickness.

When single lane construction is required, placement of a lift on the adjacent lane may be
performed by an approved profile averaging device provided the lane previously placed is within
the allowable tolerances for all surface requirements. When any of the tolerances are exceeded,
the contractor shall reestablish the control stringline for laying the adjacent lane should he elect
to perform this work prior to correcting the deficiencies of the lane previously placed. In no case
shall a"matching shoe" be used to control the grade of an adjacent lane.
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In instances where there are only minor deviations from the allowable tolerances in the first
overal lift, the Engineer may permit the Contractor to place the next higher lift by graded
stringline in lieu of making the corrections.

Single lane placement of leveling, intermediate and surface lifts shall be limited to the distance
covered in one and one-half daysin advance of that placed in the adjacent lane.

907-403.03.5.7--Protection_of Pavement. The pavement shall be protected and properly
maintained until it has been compacted and cooled sufficiently for use by traffic.

907-403.04--M ethod of M easurement. HMA pavement, complete in place and accepted, will
be measured by the metric ton. The mass of the composite mixture shall be determined in
accordance with the provisions of 907-401.03.2.1.11.

Unless shown as a separate pay item, the furnishing and application of the tack coat will not be
measured for payment. When payment is provided, tack coat will be measured as set out in
Subsection 407.04.

The quantity of bituminous mixture required to correct the work, when made at the expense of
the Contractor, will not be measured for payment.

Any trenching required for widening will not be measured for payment; the cost thereof shall be
included in other items of work.

Undercut required by the Engineer will be measured for payment under the appropriate
excavation item as provided in the contract or as extra work. Pavement remova and any
required trenching will not be included in the measurement for undercuit.

907-403.05--Basis of Payment. Subject to the adjustments set out in 907-401.02.6.3, 907-
401.02.6.4, 907-401.02.6.5 & 907-403.03.2, hot mix asphalt pavement, complete-in-place,
accepted, and measured as prescribed above, will be paid for at the contract unit price per metric
ton for each lift of pavement specified in the bid schedule and shall be full compensation for
completing the work.

907-403.05.1--Price_Adjustment for _Thickness Reguirement. When grade stakes are
eliminated as provided in 907-403.03.3 and the average thickness of al cores from lots
representing a day’s production is more than 10 millimeters thicker than the total specified
thickness of the pavement, excluding lift(s) placed using an established grade line, a lump sum
reduction in payment for the surface lift of lots representing a day’s production will be made as
follows:

Individual Day’s = (Monetary Valueof theDay’s x (D - 10)
L.S. Reduction Surface Lift Production) ST

Where:
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D = The day's average deviation from total pavement thickness shown on the plans,
excluding lift(s) placed using an established grade line.
ST = Specified thicknessfor surface lift.

The total L.S. reduction for the project is the summation of the individual day’s reductions in
payment.

907-403.05.2--Pay Items.

Payment will be made under:

907-403-A: Hot Mix Asphalt, _ (1), (2) - per metric ton
Type Mixture

907-403-B: Hot Mix Asphalt, (1), (3) , Leveling - per metric ton
Type Mixture

907-403-C: Hot Mix Asphalt, (1), (4) , Trench Widening - per metric ton
Type Mixture

907-403-D: Hot Mix Asphalt, HT,_ (3) , Polymer Modified - per metric ton
Mixture

907-403-E: Hot Mix Asphalt, HT,__ (3) , Polymer Modified, Leveling - per metric ton
Mixture

(1) ST,MTor HT

(2) 4.75 mm mixture, 9.5 mm mixture, 12.5 mm mixture, 19 mm mixture or 25 mm
mixture

(3) 4.75 mm mixture, 9.5 mm mixture, 12.5 mm mixture or 19 mm mixture

(4) 19 mm mixture or 25 mm mixture
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-410-3M CODE: (15
DATE: 3/21/2002

SUBJECT: Bituminous Surface Treatments

Section 410, Bituminous Surface Treatment, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

In Table 410-A at the end of Section 410 on page 410-8, add AE-P to the list of bituminous
materials for Prime Coat, and add CSS-1and CSS-1h to the list of bituminous materials for
Tack Coat.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-423-2M CODE: (SP)
DATE: 12/08/2003
SUBJECT: Ground-In Rumble Strips

Section 907-423, Ground-In Rumble Strips, is hereby added to the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction as follows:

SECTION 907-423 -- GROUND-IN RUMBLE STRIPS

907-423.01--Description. This work consists of grinding rumble strips into finished roadway
shoulders at required locations and in accordance with the details on the plans and the
requirements set out herein.

907-423.02--Blank.

907-423.03--Construction Reguirements.

907-423.03.1--Equipment. The equipment shall consist of a rotary type cutting head capable of
cutting rumble strips to the dimensions shown on the plans. The cutting head shall have the
cutting tips arranged in such pattern as to provide a relatively smooth cut of approximately two
millimeters between peaks and valleys. The cutting head(s) shall be on its own independent
suspension from that of the power unit to allow the tool to self align with the slope of the
shoulder and/or any irregularitiesin the shoulder surface.

The finished rumble strips shall be cut to the dimensions as shown on the plans within the
allowable tolerance and be perpendicular to the direction of travel. The rumble strips shall be
placed in relation to the roadway according to the patterns shown on the plans.

Adequate back-up equipment such as mechanical sweeper/vacuum, water truck, etc. and
personnel shall be provided to remove all grindings from the shoulder.

907-423.03.2--Construction Details. The cutting tool shall be equipped with guides to provide a
consistent alignment of each cut in relation to the edge line and to provide uniformity and
consistency throughout the project. The alignment of the cuts shall not deviate from the path of
the edge line.

When the contract requires shoulder paving, the rumble strips shall be cut into the finished
shoulder after the final course has been placed, otherwise, rumble strips shall be cut into the
existing shoulder material. The debris (grindings) generated from the cutting shall be picked up
and removed on a daily basis by use of a sweeper/vacuum or other method approved by the
Engineer. The debris shall be picked up prior to opening the adjacent lane to traffic. Any other
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method of cleaning debris from the shoulder or roadway other than picking up shall be approved
by the Engineer prior to beginning construction. The use of the material from the rumble strips
as RAP in the composition of hot mix asphalt mixtures shall require approva by the State
Materials Engineer.

The Contractor shall demonstrate to the Project Engineer the ability to achieve the desired
surface inside each depression without tearing or snagging the asphalt prior to beginning the
work. Areas damaged by the Contractor's operations shall be corrected and/or repaired as
directed by the Engineer at no cost to the State.

When placed on concrete shoulders, the Contractor shall adjust the spacing of the rumble strips
to ensure that the depressions are not cut across a concrete shoulder joint.

This construction operation will encroach on the lane adjacent to the shoulder receiving the
rumble strips. Therefore, construction on roadways under traffic will either require alane closure
or be considered as a moving operation. Traffic control shall be handled in accordance with the
appropriate standard drawings shown in the plans or contract documents.

907-423.04--Method of Measurement. Rumble strips, ground in, completed in accordance with
the plans and specifications, will be measured by the kilometer, which price shall be full
compensation for all materials, equipment, tools, disposal of grinding debris, any associated
traffic control, and all incidentals necessary to complete the work Length of measurement will
start at the beginning of a continuous series of rumble strips and will terminate at the end of the
continuous series. The length used to measure rumble strips will be the horizontal length
computed along the stationed control line. Each shoulder on which rumble strips have been
ground will be measured separately with the measurements from each shoulder combined to
obtain the pay length for rumble strips.

907-423.05--Basis of Payment. Rumble strips, measured as prescribed above, will be paid for at
the contract unit price per kilometer, which price shall be full compensation for completing the
work.

The price for rumble strips shall include the cost of any required maintenance of traffic and
protective services.

Payment will be made under:
907-423-A: Rumble Strips, Ground-In - per kilometer

907-423-B: Rumble Strips, Ground-In, Concrete - per kilometer
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-501-12M CODE: (SP)
DATE: 09/05/2007
SUBJECT: Portland Cement Concrete Pavement

Section 907-501, Portland Cement Concrete Pavement, of the 1996 Metric Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-501.01--Description. After the last sentence of Subsection 501.01 on page 501-1, add the
following:

This work also consist of replacing or repairing damaged or deteriorated dowels and wooden
joint filler boards.

907-501.02--M aterials. Add the following to the table in Subsection 501.02 on page 501-1.

Coarse AgQregate ......ccevveeecieeeceee e eseee e 703.01 and 907-703.03
DOWEl ATNESIVE ... s 71411

907-501.02.1--Composition of Concrete. Delete Subsections 501.02.1.1 & 501.02.1.2 on pages
501-1 & 501-2 and substitute the following:

907-501.02.1.1--General. The concrete mix design shall be submitted by the Contractor to
the Engineer for approval prior to production. The mix proportions shall be based on a
laboratory batch as described below.

a) The combination of materials shall be those intended for use in the proposed work.
Materials shall be from approved sources. Aggregate gradations, specific gravities and
bulk densities shall be reported.

b) Trial mixtures having proportions and consistencies suitable for the proposed work shall
be made using the ACI 211.1 as a guide to proportion the mix design.

c) Trial mixtures shall be designed to produce a sump within £20mm of the maximum
permitted, and for air-entrained concrete, 6.0 0.5 percent total air content. The
temperature of freshly mixed concrete in trial mixtures shall be reported.

d) For each proposed mixture, at least three compressive test cylinders shall be made and
cured in accordance with AASHTO Designation: T 126. Each change of water-cement
ratio shall be considered a new mixture. The cylinders shall be tested for strength in
accordance with AASHTO Designation: T 22 and shall meet the required 28 day
strength.
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e) The strength of laboratory trial mixes shall exceed 33 MPa.

f) The laboratory trial batch mixtures shall have been made within the last three months
before being submitted for approval.

907-501.02.1.2--Design of Mix. The mix shall be designed to meet the requirements as set out
in the following table.

Design Property Requirements
Minimum Coarse Aggregate Volume / Cubic

Meter Of Concrete, % 72
Coarse Aggregate Size 467 or 57
Maximum Water / Cementitious Ratio 0.48
Maximum Slump, millimeters 75
Total Air Content, % 3-6
Minimum Compressive Strength, MPa 25

907-501.03--Construction Requirements. Delete Subsections 501.03.1, 501.03.2, 501.03.3 &
501.03.4 on pages 501-3 thru 501-6, and substitute the following:

907-501.03.1--Batching Plant and Equipment. Concrete batching and handling equipment
shall meet the applicable requirements of AASHTO Designation: M 157.

907-501.03.2--Blank.

907-501.03.3--Blank.

907-501.03.4--Blank.

Delete Subsection 501.03.5.5 on page501-7 and substitute the following:

907-501.03.5.5--Transverse Texturing Device. Transverse texturing shall be produced by
either tining or grooving as indicated in the plans or in the contract documents.

Other types of texturing equipment may be approved by the Department provided it produces a
texture equivalent to that specified.

907-501.03.5.5.1--Transverse Tining. This equipment shall be a metal tine finishing device
having flat steel wire tines capable of being operated to produce uniform, paralel grooves in
newly placed pavement.

907-501.03.5.5.2--Transverse Grooving. This equipment shall be a self-propelled mechanical
sawing device using diamond blades. The blades shall be arrange in such a manner to produce
grooves three millimeters and five millimeters spaced in the following sequence: 20-mm, 28-
mm, 15-mm, 28-mm, 20-mm in 150-millimeter repetitions across the width of the sawing device.
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907-501.03.6--M iscellaneous Equipment.

907-501.03.6.1--Concrete Saw. Delete the first paragraph of Subsection 501.03.6.1 on page
501-7, and substitute the following:

When sawing joints is elected or specified, the Contractor shall provide sawing equipment
adequate in number of units and power to complete the sawing to the required dimensions using
a water-cooled diamond edge saw blade, abrasive wheel, “early entry dry cut” type blade, or
other device approved by the Engineer.

907-501.03.16--Jaints. After the first paragraph of Subsection 501.03.16 on page 501-14, add
the following:

Sawing of joints shal commence as possible after the concrete has hardened and before
uncontrolled shrinkage cracking occurs. The saw blades, and skid plates if early entry method is
used, shall be changed as often as necessary to control and minimize spalling/raveling. A
sufficient number of saws, replacement blades and skid plates shall be available at the project
site to insure that the sawing operations will proceed until completion without interruption.

Any damage to the concrete resulting from the sawing operations shall be corrected immediately
after the sawing is complete at no additional costs to the State.

At the end of Subsection 501.03.16 on page 501-16, add the following:
907-501.03.16.6--Dowel Replacement. When designated on the plans, dowel replacement work

shall consist of replacing damaged or deteriorated dowels in reconstructed contraction joints and
both dowels and wooden joint filler boards in reconstructed expansion joints.

Dowel bars shall be the size and length designated on the plans. Wooden joint filler board shall
conform to the dimensions shown on the plans.

New expansion boards shall be drilled to fit the new dowelsinstalled. Specia care shall be taken
to ensure that all dowelsin the joint remain parallel to the surface of the concrete.

907-501.03.17--Final Strike-Off, Consolidation and Finishing.

907-501.03.17.1--Sequence. After the first paragraph of Subsection 501.03.17.1 on page 501-
16, add the following:

Concrete, as soon as placed, shall be struck off and screeded. An approved portable screed shall
be used. A second screed shall be provided for striking off the bottom layer of concrete if
reinforcement is used and the pavement is placed in two layers.

The screed for the surface shall be at least 600 millimeters longer than the maximum width of the

slab to be struck off. It shall be of approved design, sufficiently rigid to retain its shape, and be
constructed of metal or of other suitable material shod with metal.
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Consolidation shall be attained by the use of a suitable vibrator or other approved equipment.

In operation the screed shall be moved forward with a combined longitudinal and transverse
shearing motion, and manipulated so that neither end is raised from the side forms during the
striking off process. If necessary, this shall be repeated until the surface is of uniform texture,
true to grade and cross section, and free from porous areas.

Delete Subsection 501.03.17.4 on page 501-17, and substitute the following:
907-501.03.17.4--Hand Finishing. Unless otherwise specified, hand finishing methods, other

than the hand floating method described below, will not be permitted except under the following
conditions:

In the event of breakdown of the mechanical equipment, hand methods may be used to finish
the concrete already deposited on the grade when the breakdown occurs.

Narrow widths or areas where operation of mechanical equipment is impractical may be
finished by hand methods.

After Subsection 501.03.18.4 on page 501-20, add the following:

907-501.03.18.6--Transver se Grooved Finish. After the concrete has cured for a minimum of
seven (7) days, areasto be transverse grooved shall be grooved with a sawing device meeting the
requirements of Subsection 907-501.03.5.5.2. Grooves shall be perpendicular to the centerline
of the roadway and extend as close as possible to the edge but in no case more that 600
millimeters from the edge, gutter line, etc. The tolerance for the width of the groove is +2 to -0
millimeters and the tolerance for the depth and spacing of the groovesis +2 millimeters.

Change Subsection 501.03.18.5 on page 501-20 to “907-501.03.18.6--Edqging at Forms and
Joints’.

Delete Subsection 501.03.19 on pages 501-21 thru 501-23, and substitute the following:

907-501.03.19--Surface Test. Itistheintent of these specifications that the finished surface will
have good riding qualities.

Profiles of the mainline pavement surface will be established, evaluated and the pavement
surface corrected, as necessary, so that the final surface variances shall not exceed a profile index
of 475 millimeters per kilometer per segment. Mainline pavement is defined as all pavements
other than shoulders, parking lanes, ramps, tapers, acceleration and deceleration lanes, bridge
decks, and bridge approach slabs. Determination of the profile index will be in accordance with
test methods established by the Department.

A Cadlifornia profilograph meeting the requirements as set out in Section 907-401 shall be
furnished and operated by the Contractor under supervision of the Engineer to provide recorded

198



-5- S. P. No. 907-501-12M - Cont'd.

data to establish the profile index and identify locations requiring correction. Surface profile
shall be obtained in the wheel path of each travel lane.

During initial paving operations, either when starting up or after a long shut down period, the
pavement surface will be tested with profilograph as soon as the concrete has cured sufficiently
to alow testing. Membrane curing damaged during the testing operation shall be repaired by the
Contractor. The purpose of this testing is to aid the Contractor and the Engineer in evaluating
the paving methods and equipment. For the purpose of determining pavement smoothness and
contract price adjustment for rideability, each day’s production will be sub-divided into sections
which terminate at bridges, transverse joints or other interruptions. Each section will be sub-
divided into segments of 0.1 kilometer. Where a segment less than 0.1 kilometer occurs at the
end of asection, it will be combined with the preceding 0.1-kilometer segment for calculation of
the profile index. The last 4.5 meters of a day's production may not be obtainable until the
paving operation is continued and for this reason may be included in the subsequent segment. If
a day's paving is less than 15 meters, it shall be tested using the three-meter straightedge, and
shall be included in the subsequent day's production profile.

A profile index will be determined for each segment as millimeters per kilometer in excess of the
“Zero” blanking band which is simply referred to as the "Profile Index". From the profilogram
of each segment, the scallops above and below the “Zero” blanking band are totaled in
millimeters. The totaled count of millimeters is converted to millimeters per kilometer to
establish a smoothness profile index for that segment.

In addition to the above requirements for the profile index, all areas represented by high points
having deviations in excess of 7.5 millimeters in 7.5 meters shall be removed by the Contractor
utilizing grinding methods and equipment specified. Deviations in excess of 7.5 millimeters will
be determined from the profilogram in accordance with Department test methods.

After correcting individual deviationsin excess of 7.5 millimetersin 7.5 meters, corrective action
shall be made to reduce the profile index to 475 millimeters per kilometer per segment or less.

On those segments where corrections are made, the pavement will be tested to verify that
corrections have produced a profile index of 475 millimeters per kilometer per segment or |ess.

Corrections shall be made using an approved profiling device or by removing and replacing the
pavement as directed by the Engineer. Corrective work shall be performed at no additional cost
to the State.

Each area or section of pavement removed shall be at least three meters in length and at |east the
full width of the lane involved. When it is necessary to remove and replace a section of
pavement, any remaining portion of the slab adjacent to the joints that is less than three metersin
length shall aso be removed and replaced. The new surface shall be textured as specified in the
contract.

Where surface corrections are made, the Contractor shall reestablish the surface texture to a
uniform texture equal in roughness to the surrounding uncorrected pavement. Thiswork shall be
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at no additional cost to the State.
Corrective work shall be completed prior to determining pavement thickness.
907-501.03.19.1--Diamond Grinding. Grinding of concrete surfaces shall consist of diamond

grinding the existing portland cement concrete surface to remove surface distortions to achieve
the specified surface smoothness requirements.

907-501.03.19.1.1--Equipment. The grinding equipment shall be a power driven, self-propelled
machine that is specifically designed to smooth and texture portland cement concrete surfaces
with diamond blades. The effective wheel base of the machine shall not be less than 3.6 meters.
It shall have a set of pivoting tandem bogey wheels at the front of the machine and the rear
wheels shall be arranged to travel in the track of the fresh cut pavement. The center of the
grinding head shall be no further than 0.9 meter forward from the center of the back wheels.

The equipment shall be of a size that will cut or plane at least 0.9 meter wide. It shall also be of
a shape and dimension that does not encroach on traffic movement outside of the work area. The
equipment shall be capable of grinding the surface without causing spalls at cracks, joints, or
other locations.

907-501.03.19.1.2--Construction. The construction operation shall be scheduled and proceed in
a manner that produces a uniform finish surface. Grinding will be accomplished in a manner to
provide positive lateral drainage by maintaining a constant cross-slope between grinding
extremities in each lane.

The operation shall result in pavement that conforms to the typical cross-section and the
requirements specified in Subsection 907-501.03.19.1.3. It is the intent of this specification that
the surface smoothness characteristics be within the limits specified.

The Contractor shall establish positive means for removal of grinding residue. Solid residue
shall be removed from pavement surfaces before it is blown by traffic action or wind. Residue
shall not be permitted to flow across lanes used by public traffic or into gutters or drainage
facilities, but may be allowed to flow into adjacent ditches.

907-501.03.19.1.3--Finished Concrete Surface. The grinding process shall produce a pavement
surface that is smooth and uniform in appearance with a longitudinal line type texture. Theline
type texture shall contain parallel longitudinal corrugations that present a narrow ridge corduroy
type appearance. The peaks of the ridges shall not be more than two millimeters higher than the
bottoms of the grooves.

The finished pavement surface will be measured for riding quality. The grinding shall produce a
mainline riding surface which does not exceed either the specified profile index or the specified
bump and dip limit.

907-501.03.24.1--Thickness Determination. Delete the third sentence of the fifth paragraph of
Subsection 501.03.24.1 on page 501-27, and substitute the following:

200



-7- S. P. No. 907-501-12M - Cont'd.

If the Engineer determines that the deficient areas do not warrant removal, the pavement may be
left in place with no payment to the Contractor, or may be removed and replaced at the
Contractor's option.

907-501.03.24.2--Alternate to Coring. Delete the second paragraph of Subsection 501.03.24.2
on page 501-28, and substitute the following:

For such contracts, the Project Engineer’ s measurements will be used to determine the pavement
thickness as follows:

907-501.04--M ethod of Measurement. After the last paragraph of Subsection 501.04 on page
501-28, add the following:

When rehabilitating existing pavement, dowels will be measured per each and wooden joint filler
board shall be measured by the meter. All concrete removed will be measured by the square
meter under pay item 202-B.

When a pay item isincluded in the contract, transverse grooving will be measured by the square
meter, complete in place and accepted. For bridge decks, the quantity will be computed by
measuring the limits of transverse grooving shown in the plans. When not shown, the quantity
will be computed by measuring the bound area between the face of barrier rail and the length of
the span. For concrete and bridge end pavements, the quantity will be computed by measuring
by the limits of transverse grooving shown in the plan. When not shown, the quantity will be
computed by measuring the bound area between the edge of pavement and the length of the
pavement.

907-501.05-- Basis of Payment.

907-501.05.1--General. Delete the first paragraph of Subsection 501.05.1 on page 501-28, and
substitute the following:

Concrete pavement will be paid for at the contract unit price per square meter, adjusted when
applicable in accordance with Subsections 907-501.05.2 and 907-501.05.3.

After the third paragraph of Subsection 501.05 on page 501-28, add the following:

Transverse grooving, measured as prescribed above , will be paid for at the contract unit price
per square meter, which price shall be full compensation for all grinding, cleaning and sweeping;
and for all labor, equipment, tools and incidental s necessary to complete the work.

When rehabilitating existing pavement , dowel bars and expansion board will be paid for at the
contract unit price per each and meter, respectively, which shall be full compensation for
furnishing all 1abor, equipment, tools and materials to complete the work. No separate payment
will be made for cutting off dowel bars left in the existing pavement. Unless otherwise noted,
the price for dowel replacement work shall include the cost of continuous maintenance of traffic
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and protective services as required by the Department's Traffic Control Plan. This shall include
all required individual traffic control devices.

Delete pay item nos. 501-A, 501-B & 501-C on page 501-29 and substitute the following:

907-501-A: _ -mm Reinforced Cement Concrete Pavement,

Finish - per square meter
907-501-B: ___-mm Plain Cement Concrete Pavement, Finish - per square meter
907-501-C: _ -mm Continuously Reinforced Cement Concrete Pavement,

Finish - per square meter

After pay item 501-F on page 501-29, add the following:

907-501-G: Dowels, Drilled and Installed - per each
907-501-H: Dowels, Installed - per each
907-501-1:  Joint Filler, Wooden Board - per meter
907-501-K: Transverse Grooving - per square meter

Change Subsection 501.05.2 on page 501-29 to “907-501.05.2--Price Adjustment for
Thickness.”.

Delete the Concr ete Pavement Deficiency table on page 501-29 and substitute the following:

Thickness Deficiency Proportional Part of
In Millimeters Contract Price Allowed

Oto5 100 percent

6,7,8 80 percent

9,10 72 percent

11,12, 13 68 percent

14t0 19 57 percent

20to 25 50 percent

At the end of Subsection 501.05 on page 501-30, add the following:

501.05.3--Price Adjustments for Smoothness. When the profile index is less than or equa to
three hundred and forty seven millimeters per kilometer (347.0 mm / km) per segment, a unit
price increase will be added. The following schedule lists the Profile Index range and the
corresponding contract price adjustment.
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Profile Index Adjustment Price
Millimeters Per Kilometer Per Square Meter
Per Segment Of PCC Pavement
less than 158.0 plus$0.31
158.11t0221.0 plus $ 0.24
221.1t0 284.0 plus$0.16
274.1t0 347.0 plus $ 0.08
347.1t0 475.0 $0.00
Over 475.0 $0.00
(With Correction of Pl <475.0)

The adjusted unit price will be computed using the contract unit price of the portland cement
concrete pavement. This adjusted unit price will apply to the total area of the 0.1-kilometer
segment for the lane width represented by the profilogram.

For concrete pavement other than main-line pavement, the surface will be tested using a 3-meter
straightedge at locations selected by the Engineer. The variation of the surface from the testing
edge of the straightedge between any two contacts, longitudinal or transverse with the surface,
shall not exceed six millimeters. Irregularities exceeding the specified tolerances shall be
corrected, at no additional cost to the State, by the Contractor with an approved profiling device
or by other means as directed by the Engineer. Following correction, the area will be retested to
verify compliance with the specified tolerances.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-601-2M CODE: (SP)
DATE: 08/29/2007
SUBJECT: Structural Concrete

Section 601, Concrete Structures, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

After the heading DIVISION 600 - INCIDENTAL CONSTRUCTION, add the following:

Unless otherwise specified, all testing of Portland cement concrete in Division 600 shall be in
accordance with the requirements of Subsection 907-601.02.1.

907-601.02--M aterials.

907-601.02.1--General. Delete the second and third sentence of the first paragraph of
Subsection 601.02.1 on page 601-1, and substitute the following:

Sampling and testing will be in accordance with TM D-20-04-00-000 or TMD-20-05-00-000, as
applicable.

907-601.03.6.3--Removal of Falsework, Forms, and Housing. Delete the first paragraph, the
table and second paragraph of Subsection 601.03.6.3 on page 601-2, and substitute the
following:

The removal of falsework, forms, and the discontinuance of heating, shall be in accordance with
the provisions and requirements of Subsection 907-804.03.15, except that the concrete shall
conform to the following compressive strength requirements:

Wingwall and Wall Forms not Under Stress ...........cc.c...... 7MPa
Wall FOrMS UNTEN SETESS ....vvveeeiieeee e e eeeesreeeeee e e 16 MPa
Backfill and Cover Clear .......ooeovveeeeeeeeeeeeeeeeeeeeeeeeeeaeenn 17 MPa

In lieu of using concrete strength cylinders to determine when falsework, forms, and housings
can be removed, an approved maturity meter may be used to determine concrete strengths by
inserting probes into concrete placed in a structure. The minimum number of maturity meter
probes required for each structural component shall be in accordance with Subsection 907-
804.03.15. Procedures for using the maturity meter and developing the strength/maturity
relationship shall follow the requirements of Subsection 907-804.03.15. Technicians using the
maturity meter or calculating strength/maturity graphs shall meet the requirements of Subsection
907-804.03.15.
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907-601.05--Basis of Payment. Add the “907” prefix to the pay items listed on page 601-4.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-603-3M CODE: (19
DATE: 5/02/2001

SUBJECT: Culvertsand Storm Drains

Section 603, Culverts and Storm Drains, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-603.01--Description. At the end of Subsection 603.01 on page 603-1, add the
following:

When alternate pipe is shown in the contract, the Contractor may select an alternate pipe
from the aternate pipe group (type) shown in the plans or contract documents. The type of
pipe used for alternate pipe shall meet the material requirements of Subsection 603.02 for
the type of pipe selected.

907-603.02--Materials. Delete the entry for “Corrugated Polyethylene Pipe” and add the
following material to the list contained in Subsection 603.02, pages 603-1 and 603-2:

Corrugated Polyethylene Pipe, 907-708.17
Corrugated Poly (Vinyl Chloride) (PVC) Pipe 907-708.17

907-603.03--Construction Reguirements.

907-603.03.4--Joining Conduit.

907-603.03.4.1--Storm Drainage. Delete the last paragraph of Subsection 603.03.4.1 on
page 603-5, add the following:

In lieu of the preceding requirements and in addition to being supplied or recommended by
the pipe manufacturer, coupling bands for joining corrugated polyethylene pipe shall be in
accordance with AASHTO Designation: M 294 and shall meet or exceed the soil-tightness
requirements of the AASHTO Standard Specifications for Highway Bridges, Section 26,
paragraph 26.4.2.4 (e).

Corrugated polyethylene pipe may also be furnished with bell & spigot type joints with O
ring rubber gasket meeting ASTM Designation: F477 placed on the spigot end. At least
two (2) corrugations of the spigot end must insert into the bell end.

Joints and fittings for poly (vinyl chloride) (PVC) pipe shall meet the requirements of
ASTM Designation: F 949.

907-603.05--Basis of Payment. Delete the heading, pay item number description and unit
for Corrugated Polyethylene Pipe on page 603-13, and add the following headings, pay item
numbers, descriptions and units to the list contained in Subsection 603.05, pages 603-9 thru
603-13:
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CORRUGATED POLYETHYLENE
907-603-PE: ___-mm Corrugated Polyethylene Pipe - per meter

CORRUGATED POLY (VINYL CHLORIDE)
907-603-PVC:. ___-mm Corrugated Poly (Vinyl Chloride) Pipe - per meter
ALTERNATE PIPE
907-603-ALT: __ -mm Type ___ Alternate Pipe - per meter
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-605-5M CODE: (SP)
DATE: 02/22/2002
SUBJECT: Geotextile Fabric

Section 605, Underdrains, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby modified as follows:

907-605.05--Basis of Payment. Add the “907” prefix to pay item 605-AA on page 605-7.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-605-7M
DATE: 08/28/2007

SUBJECT: EdgeDrains

Delete the eighth paragraph of Subsection 907-605.03.1 on page 3 and substitute the following:
When corrugated polyethylene drainage tubing is used, joints shall be made with snap-on or split

couplings, corrugated to engage the pipe corrugations, and shall engage a minimum of four
corrugations, two on each side of the pipe joint.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-605-7M CODE: (IS)
DATE: 05/14/2004
SUBJECT: Edge Drains

Section 605, Underdrains, of the 1996 Metric Edition of the Mississippi Standard Specifications
for Road and Bridge Construction, as amended by this special provision, is applicable for edge
drains only:

907-605.01--Description. This work consists of furnishing and installing plastic pipe edge
drains and edge drain outlets, vents and miscellaneous appurtenances as shown on the drawings
in the plans (or contract documents) and as specified in the standard specifications and this
special provision. This work also includes the video inspection and reporting of edge drain
system installation.

907-605.02--Materials.

907-605.02.1--Pipe and Pipe Fittings. Pipe for edge drains and fittings shall be size DN 100,
and shall be either Schedule 40 or Schedule 80 polyvinyl chloride (PVC) plastic pipe conforming
to the requirements of ASTM Designation: D 1785.

Fittings, except for "Y" fittings, shall be socket-type fittings conforming to the requirements of
ASTM Designation: D 2467 for Schedule 80 pipe and ASTM Designation: D 2466 for Schedule
40 pipe.

The Contractor may elect to furnish one of the following perforated pipe in lieu of the pipe
mentioned above. Regardless of the pipe used, it shall be DN 100 nominal size.

a) Pipe conforming to Subsection 708.18 of the Standard Specifications with SDR number
ranging from 23.5 to 35 and shall have a minimum pipe stiffness value of 345 kPa.

b) Corrugated polyethylene drainage tubing or corrugated high density polyethylene (HDPE)
pipe conforming to the requirements of AASHTO Designation: M 252, Type SP with the
stipulation that the minimum pipe stiffness value shall be 345 kPa. The pipe and fittings
shall be made of virgin polyethylene compounds which conform with the requirements of
cell class 324420C as defined and described in ASTM Designation: D 3350, except that
the carbon black content shall not exceed 5%. Compounds that have higher cell
classifications in one or more properties are acceptable provided product requirements are
met.
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Pipe used for the edge drain outlet/vents shall be either PVC or corrugated high density
polyethylene (HDPE) pipe. PVC pipe shall meet the requirements of ASTM Designation: D
1785 as stated above, and HDPE pipe shall meet the requirements of AASHTO Designation: M
252 as stated above.

All "Y" fittings shall be smooth interior wall fittings fabricated from pipe conforming to the
requirements for edge drain outlet pipe. The fitting shall provide an unobstructed passageway
through both legs of the "Y".

Edge drain outlet and vent covers shall consist of commercial quality 75-mm x 75-mm
galvanized hardware cloth, 1.6-millimeter wire or equal. The outlet and vent covers shall be
installed at the end of each outlet pipe and vent pipe.

The Contractor shall furnish to the Engineer three copies of the manufacturer's certified test
reports and certification covering each shipment of pipe stating the amount furnished and that the
pipe, fittings, couplings, etc. comply with the requirements of the specifications.

907-605.02.2--Untreated Permeable Material. The untreated permeable material used to
backfill the edge drain pipe and outlet/vent trench shall be Type 57 filter material and shall
conform to the requirements of Subsection 703.03, Coarse Aggregate for Portland Cement
Concrete, for Size 57 coarse aggregate. The type of aggregate may also be slag or granite.
Mixing of different types of aggregate will not be permitted.

907-605.02.3--Geotextile. The geotextile used with edge drains and edge drain outlets shall be
Type V geotextile meeting the requirements of Subsection 714.13.

907-605.02.4--Miscellaneous. Concrete for aprons shall be Class "C" concrete meeting the
requirements of Subsection §04.02.7.2.

Mortar placed where edge drain outlets and vents connect to drainage pipes and existing drainage
inlets shall conform to the provisions of Subsection 714.11.5, Masonry Mortar, except that the
sand and cement shall be commercial quality.

907-605.03--Construction Requirements.

907-605.03.1--Installation. Edge drains, edge drain outlets, vents, untreated permeable material,
and geotextile shall be installed in accordance with the details shown on the plans or in the
contract documents, as specified herein and applicable Special Provisions. The vertical tolerance
(height) for the trench shall be plus or minus 13 millimeters. The horizontal tolerance (width)
shall be plus 25 millimeters.

Immediately prior to placement, surfaces to receive geotextile shall be free of loose or extraneous
material and sharp objects that may damage the geotextile during installation.

The geotextile shall be stretched, aligned and placed in a wrinkle-free manner.
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| Adjacent rolls of the geotextile shall be overlapped from 300 to 450 millimeters. The preceding
roll shall overlap the following roll in the direction the material is being spread.

Should the geotextile be damaged during placing, the torn or punctured section shall be either
completely replaced or shall be repaired by placing a piece of geotextile that is large enough to
cover the damaged area and to meet the overlap requirement.

| Damage to the geotextile resulting from the Contractor's vehicles, equipment or operations shall
be replaced or repaired by the Contractor at no additional cost to the State.

Pipe and fittings shall be joined by solvent cementing with commercial quality solvent cement
and primer specifically manufactured for use with rigid PVC plastic pipe and fittings. The
solvent cement and primer used shall be made by the same manufacturer. The color of the
primer shall contrast with the color of the pipe and fittings. The solvent cement and primer shall
be used in accordance with the manufacturer's printed instructions.

When corrugated polyethylene drainage tubing is used, joints shall be made with split couplings,
corrugated to engage the pipe corrugations, and shall engage a minimum of four corrugations,
two on each side of the pipe joint.

When poly (vinyl chloride) corrugated sewer pipe is used, joints shall be made in accordance
with the pipe manufacturer's recommendations and ASTM Designation: F 949.

The backfill of the trench along the pavement edge, across the shoulder and outside the shoulder
shall be as shown in the details of the drawings.

The Contractor may dispose of the trenched materials on the slopes provided all material passes a
75-millimeter ring and blends into the existing or reconstructed roadway slopes. Otherwise, the
material must be disposed of outside the right-of-way.

The edge drain and edge drain outlets and vents shall be clean at the time of installation and shall
be free of obstructions after installation.

907-605.03.2--Inspection. The edge drain system shall be inspected by the Contractor after all

roadway construction items are completed within a given section of roadway. A video record

and written report for each line inspected shall be furnished to the Engineer. The line location

(station number), distance traversed by the camera, and pipe deficiency shall be recorded on a

standard VHS video tape and in a written report. As a minimum, fifty percent (50%) of the

entire edge drain system shall be video inspected. Video inspection shall be performed in the
| presence of the Engineer or the Engineer’s representative.

Video equipment used for inspecting the edge drain system shall be capable of the following
minimum requirements:
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| (1) Providing color video inspection of pipelines for 100-mm inside diameter pipe in a wet,
corrosive environment and negotiating a 90° bend in a smooth bore or corrugated pipe.
The color camera must have a minimum 400-line horizontal resolution.

(2) Video inspecting up to 100 meters of edge drain pipe, by pushing, pull cabling, jetting or
tractoring the camera through the line and recording the condition on video tape.

(3) Equipped with a video monitor capable of allowing live viewing of the video inspection.

(4) Displaying and recording on the video tape, the date, line identification, footage and type
of pipe deficiency.

(5) Recording the distance traversed by the camera to within 150 millimeters, allowing for
overlapping of distances if a reversal is required to permit full-length inspection.

A written report of the drain system inspection shall be completed on the attached form.

Any foreign materials that restricts the movement of the inspection equipment or impairs the
quality of the video within the drain system shall be flushed from the system. Flushing of the
drain system will be by water jetting or other methods approved by the Engineer. Costs
associated with flushing the system will not be made under separate payment. The system shall
be re-inspected after flushing in the same manner as the initial inspection as described above.
Re-inspection of the system shall be at no additional cost to the State.

Any drain system pipe that can not be cleared from obstructions, damaged or does not conform to
the lines and grades shown on the plans shall be replaced at no additional cost to the State.

907-605.04--Method of Measurement. Edge drains and edge drain outlets/vents, complete in
place, will be measured by the meter along the line of the trench. On slopes, the length to be paid
for will be the slope length of the trench.

Edge drain inspection will be measured by the meter of edge drain and edge drain outlet/vent
inspected. The length to be paid for will be the slope length of the trench.

The Class "C" Concrete for concrete aprons shall be measured by the cubic meter.

| Wire mesh covers, pipe and pipe fittings, couplings, untreated permeable material, geotextile,
granular material, bituminous pavement mixture, trenching, disposal of trenched materials and
other miscellaneous appurtenances will not be measured separately for payment.

907-605.05--Basis of Payment. The contract unit prices paid for edge drain and edge drain
outlets/vents shall be full compensation for furnishing all labor, materials, tools, equipment, and
incidentals and for doing all the work involved in constructing edge drains and edge drain
outlets/vents complete in place, including wire mesh covers, pipe and pipe fittings, couplings,
| untreated permeable material, geotextile, granular material, bituminous pavement mixture,
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trenching, disposal of trenched materials and other miscellaneous appurtenances as shown on the
plans and as specified in the standard specifications and in this special provision.

Edge drain inspection, completed and accepted, will be paid for at the contract unit price per
meter of edge drain and edge drain outlet/vent inspected, which price shall be full compensation
for furnishing all labor, equipment, VHS tapes, tools and incidentals necessary to complete the
work.

Class "C" concrete for aprons, as shown on the plans and as specified herein, shall be paid for
under Pay Item No. 221-A, Portland Cement Concrete Paved Ditch.

Payment will be made under:

907-605-FF: Edge Drain, Complete-in-Place - per meter
907-605-GG: Edge Drain Outlets/Vents, Complete-in-Place - per meter
907-605-HH: Edge Drain & Edge Drain Outlet/Vent Inspection - per meter
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-606-1M CODE: (19
DATE: 4/24/98
SUBJECT: Terminal End Sections

Section 606, Guard Rail, of the 1996 Metric Edition of Standard Specifications for Road and
Bridge Construction is hereby amended as follows:

907-606.02--Materials. After the second paragraph of Subsection 606.02 on page 606-1 add the
following:

Terminal end sections, installed as per manufacturer’s recommendations, shall be National
Cooperative Highway Research Program (NCHRP) Report 350 Test Level 3 (TL-3) approved.
The following is alist of the current devices that have met NCHRP Report 350.

1. BEST

2. ET-2000

3. FLEAT-350
4. SKT-350

5. SRT-350

Terminal end sections shall be one of the above listed devices or an approved equal .

The Contractor shall furnish the Project Engineer two (2) copies of the manufacturer’'s
installation instructions prior to beginning guard rail operations.

907-606.05--Basis of Payment. Add the following pay item to the list on page 606-4:

907-606-E: Guard Rail (Terminal End Section) - per each
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-618-7M CODE: (15
| DATE: 11/10/98
SUBJECT: Placement of Temporary Traffic Stripe
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 1996 Metric Edition of the
Missssppi Standard Specifications for Road and Bridge Congtruction is hereby amended as follows,
907-618.03 -- Condruction Reguirements.

907-618.03.3 -- Safe Movement of Traffic. Delete the third paragraph of Subsection 618.03.3 on
page 618-3 and subdtitute the following:

A longitudind pavement edge that traffic is expected to move across should have an devation
difference of not more than 55 millimeters. If the pavement edge is more than 40 millimeters and less
than or equa to 55 millimeters, uneven pavement signs will be required as shown in the plans or
contract documents. If the pavement edge is less than or equa to 40 millimeters, no uneven
pavement Sgns will be required. Transverse pavement joints shal be sufficiently tapered to dlow for
the safe movement of traffic.

When a paving operation produces a longitudina pavement edge that traffic is expected to move
across, the adjacent lane shdl be condructed to eiminate any uneven pavement edge within 48
hours, unless prohibited by westher conditions or an emergency arises.

Delete the sixth paragraph of Subsection 618.03.3 on page nos. 618-3 and 618-4 and subgtitute;

All centerline, lane lines, edge lines and no-passing stripes that have been covered or removed during
the day's operations shal be replaced with temporary stripe before work is discontinued for the day
or as soon theresfter as weather conditions will permit, except that:

(1) Replacement of no-passing stripes may be delayed for a period not to exceed three (3)
daysfor atwo or three lane road.

(2) Temporary edge lines may be diminated on projects requiring shoulders constructed of
granular materid.

(3) Temporary edge lines placed on the find pavement course of projects requiring paved
shoulders without surface trestment shal be placed in the permanent dtripe location,
otherwise temporary edge lines on projects requiring paved shoulders may be placed on the
adjacent shoulder in as near the permanent location as possible.

Temporary no-passing stripe is not consdered a mgor item of work and such dripe which is
eliminated because of placing the next course prior to expiration of the 3-day period shal not result
in a monetary adjustment to the Contractor as provided in 104.02. All temporary stripe shdl be
placed in accordance with the plans and Subsection 907-619.03.2.

Delete the firgt sentence of the firgt full paragrgph on page 618-4 under Subsection 618.03.3 and
subditute the following:
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In addition to the temporary no-passing stripe, the Contractor shall erect sandard "DO NOT
PASS" "NO-PASSING ZONE," and "PASS WITH CARE" sgns in accordance with plan details
or as specified in the MUTCD.

Déelete the last sentence of the third full paragraph on page 618-4 under Subsection 618.03.3 and
subditute the following:

All temporary gripe shdl be maintained in good order until placement of the permanent pavement
markings or placement of the next pavement course or until removed. Maintenance of temporary
dtripe may require more than one gpplication over the life of the project. Payment will be made for

one gpplication only.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-619-5M CODE: (SP)
DATE: 6/15/98

SUBJECT: Terminal End Sections

Section 619, Traffic Control for Construction Zones, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Congtruction is hereby amended as follows:.
907-619.02--Materials. After of Subsection 619.02.11 on page 619-3 add the following:

907-619.02.12--Termind End Section. Termind end sections, indaled as per manufacturer’s
recommendations, shal be Nationd Cooperative Highway Research Program (NCHRP) Report
350 Test Leve 3 (TL-3) gpproved. The following is a list of the current devices that have met
NCHRP Report 350.

1. BEST

2. ET-2000

3. FLEAT-350
4. SKT-350
5. SRT-350

Termina end sections shal be one of the above listed devices or an approved equdl.
The Contractor shdl furnish the Project Engineer two (2) copies of the manufacturer’s ingalation
indructions prior to beginning guard rail operations.

907-619.05--Basis of Payment.

Payment will be made under:
907-619-K4: Inddlation and Removad of Guard Rail (Termind End Section) - per each
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-619-11M CODE: (19
| DATE: 06/18/2003
SUBJECT: Traffic Control for Construction Zones
Section 619, Traffic Control for Construction Zones, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-619.02.4--Construction Signs. Delete the fourth sentence of the second paragraph of
Subsection 619.02.4 on page 619-1 and substitute:

Standards for height of construction signs shall be those shown for roadside signs in Chapter
6F of the Manual of Uniform Traffic Control Devices (MUTCD).

Delete the third paragraph of Subsection 619.02.4 on page 619-1 and substitute the
following:

Unless specified otherwise, fluorescent orange reflective sheeting, meeting the requirements
of Subsection 721.06, shall be used on al construction signs regardiess of whether used
during daytime or nighttime hours.

Delete the fourth paragraph of Subsection 619.02.4 on page 619-1 and substitute the
following:

Unless otherwise specified on the plans, the material on which the reflective sheeting is to
be applied shall be 1.52- millimeter (minimum) steel, 2.03- millimeter (minimum) aluminum,
or 15-millimeter (minimum) high density overlaid plywood. Ungalvanized steel, exterior
grade plywood and lumber shall have a minimum of two coats of paint on front, back, and
edges. High density overlaid plywood shall have the edges painted. The material to which
reflective sheeting is to be applied shal be prepared in accordance with the
recommendations of the sheeting manufacturer.

| Delete the third sentence of the first paragraph of Subsection 619.02.4 on page 619-2 and
substitute the following:

If tested by the Central Laboratory, the reflective sheeting shall have at least 50 percent of
the reflectivity specified for new sheeting.

| 907-619.02.5--Advance Warning Flashing Arrow Panels. Delete in toto Subsection
619.02.5 on page 619-2 and substitute:

907-619.02.5--Advance Warning Flashing Arrow Panels. Flashing arrow panels shall
meet the requirements of Section 6F.53 of the MUTCD.

907-619.02.6--Concrete Median Barrier and Delineators. Delete in toto Subsection
619.02.6 on pages 619-2 & 619-3, and substitute:
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907-619.02.6--Concrete Median Barrier _and Delineators. Precast concrete median
barrier shall meet the requirements of the plans, contract documents, and Section 615 except
the surface may be a Class 1 ordinary surface finish unless designated otherwise. When
precast concrete median barriers are no longer needed at one location, as determined by the
Engineer, the barriers shall be removed and reset at other designated locations. When
barriers have to be stored until needed at another location, payment for removing and
resetting will not be made until they are reset at their designated location. The Contractor
shall furnish the storage area.

The Engineer may alow the installation of used barriers for temporary traffic control upon
an inspection and determination that the barrier units are structurally adequate for their
intended purpose. Barriers with small chips or fractures not affecting their integrity may be
accepted.

Precast concrete barriers used an this project which were purchased or manufactured after
October 1, 2002 must meet the requirements of NCHRP Report 350. Precast median
barriers purchased or manufactured prior to October 1, 2002 may be used until they
complete their normal service life.

Certification of precast concrete barriers shall be as required in the Notice to Bidders titled
“Certification of Traffic Control Devices’.

Delineators shall be listed on the Department's "Approved Sources of Materials' and meet
the requirements of the plans and Section 6F.68 of the MUTCD.

Delete intoto Subsection 619.02.7 on page 619-3 and substitute:

907-619.02.7--Channelization Devices, Barricades, and Warning Lights. Channelization
devices, vertical panels, tubular markers, cones, drums, barricades and temporary raised
islands shall meet the requirements of the plans and Sections 6F.55 through 6F.64 of the
MUTCD. Drums shall be constructed of lightweight, deformable material capable of
retaining reflective sheeting. Reflective sheeting for drums shall be Type 111 meeting the
requirements of 721.06. Warning lights shall meet the requirements of Section 6F.72 of the
MUTCD.

907-619.02.8--Traffic Signals and Flashers. Delete in toto Subsection 619.02.8 on page
619-3 and substitute:

907-619.02.8--Traffic Signals and Flashers. Traffic signals and flashers shall meet the
requirements of the plans and Sections 6F.71 & 6F.74 of the MUTCD.

907-619.02.9--Impact Attenuators. Delete in toto Subsection 619.02.9 on page 619-3 and
substitute:

907-619.02.9--Impact Attenuators. Impact attenuators must be listed on the Department’s
"Approved Sources of Materials'.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-619-13M CODE: (IS)

| DATE: 04/27/2004
SUBJECT: Temporary Pavement Markings
Section 619, Traffic Control for Construction Zones, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-619.03--Construction Requirements.

907-619.03.2--Temporary Stripe. Delete in toto Subsection 619.03.2 on page 619-4 and
substitute the following:

Temporary stripes are pavement markings, temporary in nature, such as those used to direct
traffic from it's customary path or those to be removed from the pavement course under use for
further temporary traffic control or those to be covered by the next pavement course and/or those
to be replaced by permanent stripes. Temporary stripes shall be paint or preformed tape as
designated on the plans or when not designated, the use of paint or tape will be at the
Contractor's option. Temporary stripes on surface treatments shall be paint.

All temporary stripe shall be placed in accordance with the plans and the requirements set out in
Section 625, except that alignment of temporary stripe placed on underlying courses shall have a
tolerance of 100 millimeters in 15 meters from true alignment for skip stripes and edge lines and
25 millimeters in 15 meters from true alignment for no-passing stripes and lane lines. When
preformed tape is used on the final pavement course for temporary traffic markings, it shall be
removed at no additional cost to the State.

Temporary paint stripe requiring removal shall be removed by carefully controlled blast
cleaning, approved grinding or other approved methods in such a manner that the surface to
which the stripe was applied will not be unnecessarily marred or damaged. Preformed tape is to
be removed in accordance with the manufacturer's recommendations.

Temporary paint stripe which has been placed on the final pavement course may be left in place
and covered with permanent stripe of the same color provided the temporary stripe has been
satisfactorily placed in the proper location. Under this condition, any remaining temporary paint
stripe not covered by the permanent stripe shall be removed at no additional cost to the State.

Painted traffic stripe which has been removed from the final asphalt pavement surface shall be
sealed with an approved sealant. The Engineer may wave the sealant requirement when the area
to be sealed is insignificant. This sealing operation shall be performed at no additional costs to
the State.
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All temporary pavement markings placed and measured for payment under this section shall
include any required removal. Removal of all temporary stripe will not be measured for separate
payment.

Existing pavement markings conflicting with temporary markings shall be removed. Removal of
such materials (paint, tape, marker, etc.) will be measured and payment made under Section 202.
When measuring removal of pavement markings for payment, the skips will not be included in
the measurement.

907-619.03.3--Short-term Stripe. Delete in toto Subsection 619.03.3 on pages 619-4 and 619-
5.

907-619.04--Method of Measurement. Delete the third paragraph on page 619-7 and substitute
the following:

Temporary stripe, completed and removed in accordance with the requirements of this Section,
will be measured as provided for painted traffic markings in 625.04, except as follows: Detail
traffic stripe will be measured by the meter from end-to-end of individual stripes. Measurement
will be made along the surface of each stripe and will exclude nominal skip intervals where
specified. Stripes more than 100 millimeters in width will be converted to equivalent lengths of
100-mm widths. Legend, which is to include railroad markings, pedestrian crosswalks and stop
lines, will be measured by the square meter or meter. Pay areas of individual letters and symbols
will usually be shown on the plans and measured by the square meter. Transverse railroad
bands, pedestrian crosswalks and stop lines will generally be measured by the meter, in which
case, stripes more than 100 millimeters in width will be converted to equivalent lengths of 100-
mm widths.

907-619.05--Basis of Payment. Add the "907" prefix to pay item numbers 619-A1, 619-A2,
619-A5 and 619-A6 in Subsection 619.05 on page numbers 619-7 and 619-8.

Delete pay item numbers 619-A3 and 619-A4 on page 619-8 and substitute the following:

619-A3: Temporary Traffic Stripe (Skip White) ( * ) - per meter or kilometer
Description
619-A4: Temporary Traffic Stripe (Skip Yellow) ( * ) - per meter or kilometer
Description

Delete in toto the pay item numbers, descriptions and units for pay item numbers 619-B1, 619-
B2, 619-B3, 619-B4, 619-B5 and 619-B6 from Subsection 619.05 on pages 619-8 and 619-9.

After pay item number 619-C5 on page 619-9 add the following:

907-619-C6: Red-Clear Reflective High Performance Raised Marker
- per each
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907-619-C7: Two-Way Yellow Reflective High Performance Raised Marker

- per each
907-619-C8: One-Way Clear Reflective High Performance Raised Marker

- per each
907-619-C9: One-Way Yellow Reflective High Performance Raised Marker

- per each
907-619-C10: Yellow Clear Reflective High Performance Raised Marker

- per each

Delete the last paragraph of Subsection 619.05 on page 619-10 and substitute the following:
*  The description for temporary traffic stripe will be shown as "paint" or "tape". In the case of

"tape" the type will also be designated. When the description is not designated, the use of
"paint" or "tape" will be at the Contractor's option.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-625-2M CODE: (19
| DATE: 05/21/2004
SUBJECT: Painted Traffic Markings

Section 625, Painted Traffic Markings, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-625.03.3--Application. Delete the second paragraph of Subsection 625.03.3 on page 625-2
and substitute the following:

For temporary traffic stripe, paint and Class A (Standard) glass beads shall be uniformly applied
at the rate of not less than one liter of paint and 720 grams of beads per 21.2 meters of 100-mm
stripe. For permanent traffic stripe, paint and Class B (High-Visibility) glass beads shall be
uniformly applied at the rate of not less than one liter of paint and 1440 grams of beads per 14.1
meters of 150-mm stripe.

907-625.04--Method of Measurement. Delete the last sentence of the second paragraph of
Subsection 625.04 on page 625-3 and substitute the following:

Stripes more than 150 millimeters in width will be converted to equivalent lengths of 150-mm
stripe.

907-625.05--Basis of Payment. Add the “907” prefix to pay item numbers 625-C, 625-D, 625-
E, 625-F, 625-G, 625-H & 625-I listed in Subsection 625.05 on page 625-3 and 625-4.

Delete pay item numbers 625-A and 625-B on page 625-3 and substitute the following:

907-625-A: Traffic Stripe (Skip White) - per meter or kilometer

907-625-B: Traffic Stripe (Skip Yellow) - per meter or kilometer
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-626-12M CODE: (IS)
| DATE: 04/27/2004
SUBJECT: Thermoplastic Markings

Section 626, Thermoplastic Traffic Markings, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-626.03--Construction Requirements.

907-626.03.2--Construction Details. Delete the first paragraph on page 626-2 under Subsection
626.03.2 and substitute the following:

Unless otherwise directed by the Engineer, traffic stripes that are coincidental with the
thermoplastic stripe shall be removed prior to placement of the thermoplastic material, except
that temporary paint stripe may be left in place when satisfactorily placed in the proper location.
Any temporary stripe not covered shall be removed. Payment for removal of stripe, except
temporary stripe, will be made under Section 202.

907-626.04--Method of Measurement. Delete the last sentence of the second paragraph of
Subsection 626.04 on page 626-3 and substitute the following:

Stripes more than 150 millimeters in width will be converted to equivalent lengths of 150-mm
stripe.

Delete the last sentence of Subsection 626.04 on Page 626-3 and substitute the following:
Transverse railroad bands, pedestrian crosswalks and stop lines will generally be measured by
the meter, in which case, stripes more than 150 millimeters in width will be converted to

equivalent lengths of 150-mm widths.

907-626.05--Basis of Payment. After the last pay item listed on page 626-3, add the following:

907-626-AA: 150-mm Thermoplastic Traffic Stripe (Skip White)

| ( ) - per meter or kilometer
Thickness
907-626-BB: 150-mm Thermoplastic Traffic Stripe (Continuous White)
| ( ) - per meter or kilometer
Thickness
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907-626-CC:

907-626-DD:

907-626-EE:

907-626-FF:

907-626-GG:

907-626-HH:

-2- S. P. No. 907-626-12M — Cont’d.

150-mm Thermoplastic Edge Stripe (Continuous White)

. ) - per meter or kilometer
Thickness

150-mm Thermoplastic Traffic Stripe (Skip Yellow)

. ) - per meter or kilometer
Thickness

150-mm Thermoplastic Traffic Stripe (Continuous Yellow)

. ) - per meter or kilometer
Thickness

150-mm Thermoplastic Edge Stripe (Continuous Yellow)

. ) - per meter or kilometer
Thickness

Thermoplastic Detail Stripe
(150-mm Equivalent Length) ( ) ( ) - per meter
Color Thickness

Thermoplastic Legend (White)

(| - per meter or square meter
Thickness
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-626-16M CODE: (SP)
DATE: 03/15/2007
SUBJECT: DoubleDrop Thermoplastic Markings

Section 626, Thermoplastic Traffic Markings, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-626.03.2--Construction Details. After the second sentence of the sixth paragraph of
Subsection 626.03.2 on page 626-2 and add the following:

When edge lines are placed on rumble strips, the thickness of the edge line shall be 1.50-
millimeters.

After the last paragraph of Subsection 626.03.2 on page 626-2, add the following:

In addition to the bead requirement in Subsection 907-720.02, additional beads by the drop-on
method shall be applied to double drop thermoplastic stripe at a rate of not less than 45 grams of
Class B glass beads per meter of 150-mm stripe. The Class B glass beads shall be applied to the
newly placed stripe first, followed by the application of the Class A glass beads.

907-626.05--Basis of Payment. Add the following to the list of pay items on page 446.

907-626-CC: 150-mm Thermoplastic Double Drop Edge Stripe
(Continuous White) ( * ) - per meter or kilometer

907-626-FF. 150-mm Thermoplastic Double Drop Edge Stripe
(Continuous Yellow) ( * ) - per meter or kilometer

* Thickness may be specified
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-627-1M CODE: (19
DATE: 4/25/2000

SUBJECT: Raised Pavement Markers

Section 627, Raised Pavement Markers, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-627.02--M aterials. Delete the second paragraph of Subsection 627.02 on page 627-1
and substitute:

Type B through G High Performance reflective markers shall be listed on the Department's
"Approved Sources of Materials' for high performance raised pavement markers.

907-627.05--Basis of Payment. Add the “907” prefix to pay items 627-J, 627-K, 627-L, 627-
M, 627-N, and 627-0 at the end of Subsection 627.05 on page 627-3.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-628-9M CODE: (IS)
| DATE: 04/27/2004
SUBJECT: Cold Plastic Pavement Markings

Section 628, Cold Plastic Pavement Markings, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction, is hereby amended as follows:

Delete in toto Subsection 628.01 on page 628-1 and substitute the following:
907-628.01--Description. This work consists of furnishing materials and installing cold plastic

pavement markings of the type specified in reasonably close conformity with the plans and these
specifications.

907-628.02--Materials. After the first sentence of Subsection 628.02 on page 628-1, add the
following:

High performance cold plastic marking material shall meet the requirements of 907-720.07.

907-628.03--Construction Requirements.

907-628.03.1--Equipment. After the first sentence of Subsection 628.03.1 on page 628-1, insert
the following:

When high performance cold plastic pavement markings for lane lines are used, the manufacturer
shall provide application equipment, manual or automatic as necessary for the job requirements.
These applicators shall be capable of applying markings to the required alignment and
dimensions shown on the plans or in the contract documents.

907-628.05--Basis of Payment. After the last pay item listed in Subsection 628.05 on page
628-2, substitute the following:

| 907-628-AA: 150-mm Cold Plastic Traffic Stripe (Skip White) - per meter or kilometer
| 907-628-BB: 150-mm Cold Plastic Traffic Stripe (Continuous White) - per meter or kilometer
| 907-628-CC: 150-mm Cold Plastic Edge Stripe (Continuous White) - per meter or kilometer
| 907-628-DD: 150-mm Cold Plastic Traffic Stripe (Skip Yellow) - per meter or kilometer

907-628-EE: 150-mm Cold Plastic Traffic Stripe (Continuous Yellow) - per meter or kilometer
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| 907-628-FF:

907-628-GG:

907-628-HH:

907-628-11:
907-628-JI:
907-628-KK:
907-628-LL:
907-628-MM:
907-628-NN:
907-628-00:

907-628-PP:
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150-mm Cold Plastic Edge Stripe (Continuous Yellow) - per meter or kilometer

Cold Plastic Detail Stripe
(150-mm Equivalent Length) (Color) - per meter

Cold Plastic Legend (White) - per meter or square meter

150-mm High Performance Cold Plastic Traffic Stripe
(Skip White) - per meter or kilometer

150-mm High Performance Cold Plastic Traffic Stripe
(Continuous White) - per kilometer or meter

150-mm High Performance Cold Plastic Edge Stripe
(Continuous White) - per meter or kilometer

150-mm High Performance Cold Plastic Traffic Stripe
(Skip Yellow) - per meter or kilometer

150-mm High Performance Cold Plastic Traffic Stripe
(Continuous Yellow) - per meter or kilometer

150-mm High Performance Cold Plastic Edge Stripe
(Continuous Yellow) - per meter or kilometer

High Performance Cold Plastic Detail Stripe
(150-mm Equivalent Length) (Color) - per meter

High Performance Cold Plastic Legend (White) - per meter or square meter
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-699-2M CODE: (15
| DATE: 7/03/2003
SUBJECT: Construction Layout and Staking

Section 699, Construction Stakes, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete in toto Section 699 on page nos. 699-1 thru 699-3 and substitute the following:
SECTION 907-699--CONSTRUCTION STAKES

907-699.01--Description. This work consists of performing all calculations and other work
necessary to establish and/or verify al horizontal and vertical control data; and furnishing,
placing and maintaining roadway construction stakes or bridge construction stakes, or both,
necessary for the proper prosecution of all features and items of the work under contract. This
shall include, but not be limited to, grades and drainage structure locations, lengths, elevations
and skews. When the contract includes a pay item for roadway construction stakes as provided
herein, any references in other sections of the Standard Specifications to establishment of control
points or construction staking "by the Department” shall be construed to mean "by the
Contractor".

907-699.02--Materials. The Contractor shall furnish all personnel, materials, equipment and
devices necessary for determining, establishing, setting, checking and maintaining points, lines,
grades and layout of the work. All surveying equipment shall be properly adjusted and suited for
performing the work required. Traffic control necessary for the proper execution of the work
shall be furnished by the Contractor without separate measurement for payment. Stakes shall be
of sufficient length, thickness and quality to serve the purpose for which they are being used.

907-699.03--Construction Requirements. The Department will establish, one time only,
reference points and bench marks at distances not to exceed 300 meters for roadway work. For
bridge work, the Engineer's field control will consist of a stationed baseline reference point near
each end of the bridge(s) and one accessible bench mark near each bridge site. For the purpose
of determining responsibility for construction stakes, lines and grades, a box bridge will not be
considered as a bridge. The Contractor shall verify the accuracy of the control points before
proceeding with the layout for construction.

When errors are discovered and control points do not agree with the plans, the Contractor shall
promptly notify the Engineer in writing, and explain the problem in detail. The Engineer will
advise the Contractor within five (5) working days of any corrective actions which may be
deemed necessary.

The Contractor will be responsible for verifying and modifying, as necessary to best fit existing
field conditions, lengths, locations, elevations and skew angles of al drainage structures shown
on the construction plans. All junction box and inlet locations and heights shall also be verified
and modified as necessary to fit existing field conditions. Modifications to the plans shall not be
made without the consent of the Project Engineer. The Contractor will not be responsible for
determining the size of drainage structures, but should immediately report any suspected error to
the Engineer. Heights of fill over drainage structures shall be checked to verify class of pipe,
bedding and the appropriate standard and/or modified standard drawing(s) required in the
construction with any differences from the plans being reported to the Engineer.
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The Contractor shall perform work necessary to verify alignment and plan grades on all roadway
intersections and tie-ins. Any discrepancies in grades, alignment, location and or dimension
detected by the Contractor shall immediately be brought to the attention of the Project Engineer.

The Contractor shall employ sufficient qualified personnel experienced in highway surveying and
layout to complete the work accurately. The Contractor shall also determine and provide all
additional grade controls and staking operations necessary to secure a correct layout and
construction of the work. All minor variations in layout and grades required to meet field
conditions shall be resolved with the Engineer and shall not be considered justification for
adjusting contract price or time.

Examples of minor variationsin layout and grades are:
(@) Adjustment of drainage or other structure length, alignment, and flow line elevation.

(b) The adjustment of grades and alignment at roadway intersections, Cross-overs,
railroad crossings, interchanges, existing bridges and roadways.

(c) Adjustment of curve data.

The Contractor will be responsible for calculating and laying out all additional lines, grades,
elevations and dimensions necessary to construct the work required in the plans. All grades and
other layout data computed by the Contractor shall be recorded and a copy of this data shall be
furnished, with sufficient time for checking, to the Engineer before field work is started. The
originals of all data shall be furnished to the Engineer on or before final inspection for the
Department's permanent file. The Contractor shall aso furnish personnel to assist the Engineer
in taking stringline or other notes to determine whether specified tolerances are met. Any
inspection or checking of the Contractor's layout by the Engineer and the approval of all or any
part of it will not relieve the Contractor of the responsibility to secure proper dimensions, grades,
and elevations of the several parts of the work.

Prior to beginning construction on any structure which is referenced to an existing structure or
topographical feature, the Contractor shall check the pertinent location and grades of the existing
structures or topographical features to determine whether the location and grade shown on the
plans are correct.

The Contractor shall stake centerline control at each station, BOP, EOP, PC, PT, SC, CS, TS,
ST, and equations just before field cross sectioning by the Department for both original and final
Cross sections.

The Contractor shall furnish "as built" finish centerline elevations to the Project Engineer prior to
final inspection of the project.

The Contractor shall set stakes and/or flags on the right-of-way line at each station and right-of-
way break or as directed by the Engineer before clearing operations are started on any section of
roadway.

On grading projects, the Contractor shall set slope stakes at each station and at the beginning and
end of spirals and curves. Closer intervals will be required for sharp changes in grades or
alignment, widening and certain other geometric details.

The Contractor shall set subgrade blue tops on centerline, break points and at the left and right
subgrade shoulder lines at intervals of not more than 30 meters on tangents and intervals of not
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more than 15 metersin curves. Closer intervals will be required for sharp changes in grades or
alignment, widening, or super elevation.

On paving contracts, the Contractor shall set subgrade, base and paving blue tops. The base and
pavement blue tops shall be set on intervals in accordance with the appropriate applicable
requirements of Sections 321, 403 and 501.

The Contractor shall exercise care in the preservation of stakes and bench marks and shall reset
them when they are damaged, lost, displaced or removed. The Contractor shall use competent
personnel and suitable equipment for the layout work required and shall provide that it be
performed under the supervision of, or directed by, a Registered Professiona Engineer or
Registered Land Surveyor who is duly registered and entitled to practice as a Professional
Engineer or Professional Land Surveyor in the State of Mississippi. The duties performed by said
Registrant shall conform to the definitions under the “practice of engineering” and practice of
“land surveying” in Mississippi Law. The Contractor shall not engage the services of any person
in the employ of the Department for the performance of any of the work covered by this Section
or any person who has been employed by the Department within the past six months except those
who have legitimately retired from service with the Department during this period.

All cross sections, measurements, and tickets required for determining pay quantities will be the
responsibility of the Department.

The Department reserves the right to check for accuracy any or al of the Contractor's layout
work and shall be assisted by the Contractor's personnel in such checking. When errors or
discrepancies are found, the Contractor will take measures necessary to correct, at no expense to
the State, any construction that has been performed using the improper layout. Any inspection,
checking and approval thereof by the Engineer of work for which the Contractor is responsible
will not relieve the Contractor of responsibility to secure correct dimensions, grades, elevations,
alignments and locations of the work for satisfactory completion of the project and as a condition
for fina acceptance by the Department.

907-699.04--M ethod of Measurement. Construction stakes will be measured as a lump sum
guantity. When Pay Item No. 907-699-A, Roadway Construction Stakes, is provided in the
contract, measurement shall include the staking of all bridges, including detour bridges, which
are apart of the contract.

907-699.04.1--Roadway Construction Stakes. Measurement for payment will be in accordance
with the following schedule:

(d) When one percent of the origina contract amount is earned from all direct pay items, 10
percent of the amount bid for Roadway Construction Stakes will be paid.

(b) When five percent of the original contract amount is earned from all direct pay items, 25
percent of the amount bid for Roadway Construction Stakes will be paid.

(c) When 20 percent of the original contract amount is earned from all direct pay items, 50
percent of the amount bid for Roadway Construction Stakes will be paid.

(d) After the Contractor has earned 50 percent of the original value of all direct pay items, the
amount paid will be based on the contract percent complete.

907-699.04.2--Bridge Construction Stakes. Measurement for payment will be in accordance
with the following schedule:
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(8) When one percent of the original contract value of all bridge itemsis earned, 10 percent
of the amount bid for Bridge Construction Stakes will be paid.

(b) When five percent of the original contract value of all bridge items is earned, 25 percent
of the amount bid for Bridge Construction Stakes will be paid.

(c) When 20 percent of the original contract value of al bridge items is earned, 50 percent of
the amount bid for Bridge Construction Stakes will be paid.

(d) After the Contractor has earned 50 percent of original contract value of all bridge items,
the amount paid will be based on the percentage of work completed on all bridge items.

907-699.05--Basis of Payment. Construction stakes, measured as prescribed in Subsection 907-
699.04, will be paid for at the contract lump sum price, which shall be full compensation for
completing the work.

Payment will be made under:
907-699-A: Roadway Construction Stakes - lump sum
907-699-B: Bridge Construction Stakes - lump sum
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-700-2M CODE: (15
DATE: 4/1/99

SUBJECT: Useof Crushed Reclaimed Concrete Pavement asan Aggregate
Component of All Hot Mix Asphalt Pavements

Divison 700, Materids and Teds, of the 1996 Melric Edition of the Missssppi Standard
Specifications for Road and Bridge Congtruction is hereby amended as follows:

907-700.01--Generd.

Remove the period at the end of the second paragraph of Subsection 700.01 on page 700-1 and
add the following:

, except that crushed reclaimed concrete pavement meeting the requirements of
Section 703, as amended, may be used to produce aggregate for al hot mix asphalt
pavements.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-701-3M CODE: (15)
DATE: 10/23/2007
SUBJECT: Hydraulic Cement

Section 701, Hydraulic Cement, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete Subsection 701.01 on page 701-1, and substitute the following:

907-701.01--General. The following requirements shall be applicable to hydraulic cement:

Only hydraulic cements conforming to Section 701 shall be used. Hydraulic cements shall not
be listed or designated as meeting more than one AASHTO or Department type.

Different brands of hydraulic cement, or the same brand of hydraulic cement from different
mills, shall not be mixed or used aternately in any one class of construction or structure, without
written permission from the Engineer; except that this requirement will not be applicable to
hydraulic cement treatment of design soils, or bases.

The Contractor shall provide suitable means for storing and protecting the hydraulic cement
against dampness. Hydraulic cement, which for any reason, has become partially set or which
contains lumps of caked hydraulic cement will be rejected. Hydraulic cement salvaged from
discarded or used bags shall not be used.

The temperature of bulk hydraulic cement shall not be greater than 74°C at the time of
incorporation in the mix.

Acceptance of hydraulic cement will be based on the certification program as described in the
Department’s Materials Division Inspection, Testing, and Certification Manual and job control
sampling and testing as established by Department SOP.

Retests of hydraulic cement may be made for soundness and expansion within 28 days of test
faillure and, if the hydraulic cement passes, it may be accepted. Hydraulic cement shall not be
rejected due to failure to meet the fineness requirements if upon retests after drying at 100°C for
one hour, it meets such requirements.

Delete Subsection 701.02 on pages 701-1 & 701-2, and substitute the following:

907-701.02--Portland Cement.

907-701.02.1--General.

237



-2- S. P. No. 907-701-3M -- Cont'd.

907-701.02.1.1--Types of Portland Cement. Portland cement (cement) shall be either Type | or
Type Il conforming to AASHTO Designation: M85 or Type I(MS), as defined by the description
below Table 1. Typelll cement conforming to AASHTO Designation: M85 or Type l1I(MS), as
defined by the description below Table 1, may be used for the production of precast or precast-
prestressed concrete members.

907-701.02.1.2--Alkali Content. All cement types in this Subsection shall meet the Equivalent
alkali content requirement for low-alkali cements listed in AASHTO Designation: M85, Table
2.

907-701.02.2--Replacement by Other Cementitious Materials. The maximum replacement of
cement by weight is 25% for fly ash or 50% for ground granulated blast furnace slag (GGBFS).
The minimum tolerance for replacement shall be 5% below the maximum replacement content.
Replacement contents below this minimum tolerance by fly ash or GGBFS may be used, but
shall not be given any specia considerations, like the maximum acceptance temperature for
Portland cement concrete containing pozzolans. Specia considerations shall only apply for
replacement of cement by fly ash or GGBFS.

907-701.02.2.1--Portland Cement Concrete Exposed to Soluble Sulfate Conditions or
Seawater. When Portland cement concrete is exposed to moderate or severe soluble sulfate
conditions, or to seawater, cement types and replacement of cement by Class F fly ash, GGBFS,
metakaolin, or silicafume shall be asfollowsin Table 1.
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Table 1- Cementitious M aterials for Soluble Sulfate Conditions

Sulfate Water-soluble Sulfate (SO4)in Cementitious material
Exposure | sulfate (SO4) in soil, water, ppm required*
% by mass
Moderate and 0.10- 0.20 150 - 1,500 Type || ** *xx kkxx
Seawater cement, or Type | cement

with one of the following
replacements of cement
by mass:

25% Class F fly ash,
50% GGBFS,
10% metakaolin, or
8% silicafume

Severe 0.20 - 2.00 1,500 - 10,000 Typell ** cement with
one of the following
replacements of cement
by mass:

25% Class F fly ash,
50% GGBFS,
10% metakaolin, or
8% silicafume

* The vaues listed in this table for replacement of Portland cement by the
cementitious materials listed are maximums and shall not be exceeded. The
minimum tolerance for replacement shall be 0.5% below the maximum replacement
content. Replacement contents below this minimum tolerance by the cementitious
materials listed in this table do not meet the requirements for the exposure
conditions listed and shall not be allowed.

** Type | cement conforming to AASHTO Designation: M85 with a maximum 8%
tricalcium aluminate (C3A) may be used in lieu of Type Il cement; this cement is
given the designation “Type I(MS)”. Type Il cement conforming to AASHTO
Designation: M85 with a maximum 8% tricalcium aluminate (C3A) may be used in
lieu of Type Il cement as allowed in Subsection 907-701.02.1; this cement is given
the designation “ Type I11(MS)”.

*** Blended cement meeting the sulfate resistance requirements of Subsection 907-
701.04 may be used in lieu of Type Il as alowed in Subsection 907-701.04. No
additional cementitious materials shall be added to or as a replacement for blended
cement.

**** Class F fly ash or GGBFS may be added as a replacement for cement as alowed in
Subsection 907-701.02.2.
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Class C fly ash shall not be used as a replacement for cement in any of the sulfate exposure
conditions listed above.

907-701.02.2.2--Cement for Soil Stabilization Exposed to Soluble Sulfate Conditions or
Seawater. When Portland cement for use in soil stabilization is exposed to moderate or severe
soluble sulfate conditions, or to seawater, cement types and replacement of cement by Class F fly
ash, GGBFS shall meet the requirements of Subsection 907-701.02.2.1. Neither metakaolin nor
silica fume shal be used to bring the cementitious materials into compliance with the
requirements of Table 1.

Delete Subsection 701.03 on page 701-2, and substitute the following:

907-701.03--Masonry Cement. Masonry cement shall conform to ASTM Designation: C 91
and shall only be used in masonry applications.

Delete Subsection 701.04 on page 701-2, and substitute the following:

907-701.04--Blended Hydraulic Cement.

907-701.04.1--General.

907-701.04.1.1--Types of Blended Cement. Blended hydraulic cements (blended cements)
shall be of the following types and conform to AASHTO Designation: M 240:

Typel(SM) — Slag-modified Portland cement

TypelS — Portland blast-furnace slag cement
Type I(PM) — Pozzolan-modified Portland cement
TypelP — Portland-pozzolan cement

Blended cement for use in Portland cement concrete or soil stabilization exposed to the moderate
soluble sulfate condition or exposure to seawater as defined in Table 1 shall meet the Sulfate
resistance requirement listed in AASHTO Designation: M 240, Table 2 and the “(MS)” suffix
shall be added to the type designation.

907-701.04.1.2--Alkali Content. All blended cement types in this Subsection shall meet the
Mortar expansion requirements listed in AASHTO Designation: M 240, Table 2.

907-701.04.2--Replacement by Other Cementitious Materials. No additional cementitious
materials, such as Portland cement, performance hydraulic cement, fly ash, GGBFS, metakaolin,
or others, shall be added to or as a replacement for blended cement.

907-701.04.3--Exposur e to Soluble Sulfate Conditions or Seawater. When Portland cement
concrete or blended cement for soil stabilization is exposed to moderate soluble sulfate
conditions or to seawater, where the moderate soluble sulfate condition is defined in Table 1, the
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blended cement shall meet the sulfate resistance requirement listed in AASHTO Designation: M
240, Table 2.

When Portland cement concrete or blended cement for soil stabilization is exposed to severe
soluble sulfate conditions, where the severe soluble sulfate condition is defined in Table 1,
blended cements shall not be used.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-702-7M CODE: (19

DATE: 2/17/98

SUBJECT: Petroleum Asphalt Cement and Polymer Modified Petroleum Asphalt
Cement

Section 702, Bituminous Materids, of the 1996 Metric Edition of the Missssppi Standard

Specifications for Road and Bridge Congtruction is hereby amended as follows:

Déelete in toto Subsection 702.05, Petroleum Asphat Cement, on page 702-2 and subgtitute the
fallowing:

907-702.05--Petroleum Agphalt Cement. Asphat cement shdl be homogeneous, free of water
and shdl not foam when heated to a temperature of 175°C.

Except for use in hot mix asphdt, asphdt cement of the grade specified shdl conform to the
requirements of 702.12, Tablel or II.

Bituminous materid conforming to AASHTO Designation: MP 1, Grade PG 58-28 may be used in
lieu of petroleum asphat cement, Grade AC-10.

The bituminous materid used in dl types of hot mix asphdt shdl conform to AASHTO Designation:
MP 1, Grade PG 67-22 as modified in the table below, except when otherwise specified or when
polymer modified hot mix asphat are specified.

SPECIFICATIONS FOR PERFORMANCE GRADED ASPHALT
BINDERS NOT ADDRESSED BY AASHTOMP 1

Grade
Property PG 67-22

Spedifications | Test Method

Origind Binder
Fash Point Temperature minimum 230°C AASHTO T 48
Rotationd Viscosity maximum 3 Pees @ 135°C AASHTO TP 48
Dynamic Shear, G*/snd minimum 1.00 kPa @ 67°C AASHTO TP5

Rolling Thin FIm Oven Residue (AASHTO T 240)
Mass Loss (RTFO) maximum 1.00 % AASHTO T 240
Dynamic Shear, G*/snd minimum 2.20 kPa @ 67°C AASHTO TP5
Pressure Aging Vessel Residue (AASHTO PP1)

Dynamic Shear, G*/sind maximum 5000 kPa @ 25°C AASHTO TP5
Creep Stiffness, S maximum 300 MPa @ -12°C AASHTO TP1
m-vaue minimum 0.300 @ -12°C AASHTO TP1
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The bituminous materid used in polymer modified hot mix asphdt shdl conform to AASHTO
Designation: MP 1, Grade PG 76-22.

Asphdt cement Grade PG 76-22 shdl be the product resulting from the addition of a polymer
modifier to a PG 67-22 or lower grade asphdt cement and not by some other refining technique.
The polymer shal meet the requirements of Subsection 907-702.08.3.

907-702.08--Asphalt Additives.

At the end of Subsection 702.08.2 on page 702-4, add the following:

907-702.08.3--Polymers. The polymer shal be a Styrene Butadiene Styrene (SBS), a Styrene
Butadiene Rubber (SBR) or an equa gpproved by the Engineer. The polymer shdl be thoroughly
blended with the asphat cement at the refinery or termind prior to shipment to the hot-mix plant.
Producers of polymer modified agphdt cement must be lised on MDOT's Approved Ligt of
Suppliers of Polymer Modified Asphat Cement. The producer of the polymer modified asphalt
cement shal perform or have performed by an approved laboratory dl tests contained in AASHTO
Designation: MP 1 on alot bass. A lot shal consst of one (1) refinery or termina storage tank not
to exceed 852 000 liters. The Producer shdl furnish two copies of a certified test report (one copy
for the Contractor and one copy for the Department Representative) with each shipment. A third
copy of the certified test report shal be mailed to the State Materids Engineer. The certified test
report shdl contain the following:

(1) Test results showing complete conformance to AASHTO Designation: MP 1

(2) Type and percentage of polymer added

(3) A dtatement certifying that the transport vehicle was inspected prior to loading and was
found to be empty

(4) A daement cetifying tha the shipment conforms to Missssppi Depatment of
Trangportation specifications for the grade of polymer modified asphat cement specified

(5) A copy of the temperature-viscosity curve attached to the certified test report.

Crumb rubber used as a polymer modifier shal meet the following additiona requirements:

Crumb rubber shal be produced by ambient grinding methods. The rubber shdl be sufficiently dry
30 as to be free flowing and to prevent foaming when mixed with asphat cement. The rubber shal
be free of contaminants including fabric, meta, minerads and other non-rubber substances. Up to
four percent (by mass of rubber) of tac (such as magnesum slicate or cacium carbonate) may be
added to prevent sticking and caking of the particles.

The crumb rubber shdl be tested in accordance with AASHTO Designation: T 27 with the following
exceptions. a 100-gram sample size and up to 25% dusting agent (talc). Rubber bals may dso be
used to ad in the seving of findy ground rubber. The resulting rubber gradation shal meet the
gradation limits shown herein.
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Gradations of Crumb Rubber
TypeA

Seve Size % Passing
2.00 mm --
850 pum --
600 pm --
425 ym 100
250 um 98-100
180 um 90-100
150 um 70-90

Sum 35-60

The specific gravity of the rubber shal be 1.15 +0.05 when tested in accordance with ASTM
Designation: D 297, pycnometer method.

The moisture content shal be determined in accordance with AASHTO Designation: T 255, with
the exception that the oven temperature shdl be 60 +3°C and the mass of the sample shal be 50
grams. The moisture content shal not exceed 0.75% by mass.

No more than 0.01% metd particles shal be detected when thoroughly passng a magnet through a
50-gram sample.

The chemica composition of the crumb rubber shdl be determined in accordance with ASTM
Designation: D 297 and shal meet the following requirements.

Acetone Extract - Maximum 25 percent
Rubber Hydrocarbon Content - 40 to 55 percent
Ash Content - Maximum 10 percent
Carbon Black Content - 20 to 40 percent
Natural Rubber - 16 to 34 percent

Crumb rubber meeting these specifications shdl be supplied in moisture resistant packaging such as
either disposal bags or other appropriate bulk containers. Each container or bag of crumb rubber
shdl be labeed with the manufacturer's designation for the rubber and the specific type, maximum
nomina Sze, mass and manufacturer's batch or lot designation.

The producer of the polymer modified asphat cement shdl furnish the State Materids Engineer one
copy of the manufacturer’s certified test results covering each shipment of crumb rubber. These
reports shdl indicate the results of tests required by this specification. The reports shal aso include
a cetification that the maerid conforms with the specifications, and shdl be identified by
manufacturer's batch or lot number.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-702-8M CODE: (15
DATE: 05/06/2002

SUBJECT: Specificationsfor Bituminous Materials

Section 702, Bituminous Materids, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Congtruction is hereby amended as follows:

970-702.07--Emulsified Asphalt. Delete Subsection 702.07.1 on page 702-3 and subdtitute the
falowing:

907-702.07.1--Emulsified Primes. Emulsfied Primes shdl conform to the requirements of 907-
702.12, TablelI.

At the end of Subsection 702.07.2 on page 702- 3, add the following:

907-702.07.3--Polymer Moaodified Cationic Emulsified Asphalt (CRS-2P). Polymer Modified
Cationic Emulsfied Asphdt shdl conform to the requirements of AASHTO Desgnation: M 316
with the following exceptions

At the end of Table 1, delete footnote * and subdtitute the following:

2 If the solubility of the residueis less than 97.5%, the base asphat cement for the emulsion shall be
tested. The solubility of the base asphdt cement shdl be greater than 99%.

907-702.12--Tables. Revise Table |, Specifications for Agphat Cement (Petroleum), on page 702-
5 by removing the ductility test for AC-13 from the list of tests to be performed on residue from the
thin-film oven test and by changing the minimum ductility requirement for AC-13 from 75 cm to 25
cm.

The specification for ductility of AC-13 shall be inserted at the bottom of Table | asfollows:

Min. Max.
Ductility, (259C), 5 cm per min., cm. 25 --

245



Revise Table Il on page 702- 7 by adding the following specification after the * Specification For

EA-1Pime’.

SPECIFICATION FOR AE-P PRIME

Test Requirements Min. M ax. AASHTO Method
25°C SFS Viscosity, Sec. 10 50 T-59
5-Day Settlement, % -- 5 T-59
Totd Didtillate, % Wt. -- 55 T-59
Oil Didillate, % Val. -- 12 T-59
Tests on Residue from Didillation:
Didtillation to 500°F (AASHTO T-59)
60°C Float Test, Sec. 20 -- T-50
Solubility in TCE, % 97.5 -- T-44
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-703-1M CODE: (SP)
DATE: 1/2/96
SUBJECT: Coarse Aggregate for Cement Concrete

Section 703, Aggregates, of the 1996 Metric Edition of the Mississppi Standard Specifications for
Road and Bridge Congtruction is amended as follows:

907-703.03.2.4--Gradation.

At the bottom of the table, on Page 703-4, of this subsection insert the following footnote:
A maximum tolerance of three percent retained on the 25.0 mm sieve will be dlowed for Aggregate

Size No. 67, provided al of the material passes a 31.5 mm seve. Thistolerance is not applicable
for Class F and Class FX Concrete.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-703-4M CODE: (1S
DATE: 06/10/97

SUBJECT: Aggregatesfor Hot Mix Asphalt (HMA)

Section 703, Aggregates, of the 1996 Metric Edition of the Mississppi Standard Specifications for
Road and Bridge Congtruction is hereby amended as follows:

Dd ete Subsections 703.04, 703.05,703.09, 703.10, 703.11, and 703.12 in toto, and substitute -
907-703.06--Aqggregates for Hot Mix Asphalt.

907-703.06.1--General.

907-703.06.1.1--Coar se Aggr egates.

Coarse aggregate, materid retained on the 2.36 mm seve, shdl be either crushed stone, dag, or
granite; shdll; expanded clay; expanded shde crushed gravel or combination thereof. Crushed
reclamed concrete pavement shall adso be dlowed as a coarse aggregate provided it meets the
quality requirements below and the find product produced therefrom meets al other specification
requirements.

The percentage of wear shal not exceed 45 when tested in accordance with AASHTO Designation:
T 96.

When tested in accordance with AASHTO Designation: T 19, the dry rodded unit mass of dl

aggregates except expanded clay and shale shdl not be less than 1120 kilograms per cubic meter,
and crushed dag used in the surface course shal have a dry rodded unit mass of not more than 1440
kilograms per cubic meter except the maximum unit mass is waived for chromium dag.

The coarse aggregate shdl be free of any injurious coating which will prohibit the adherence of
asphalt to the aggregate particles.

The percentage of loss shdl not exceed 20 when tested for soundness using magnesum sulfate in
accordance with AASHTO T 104.

Shdl shdl condgst of durable, washed particles of dead clam or dead reef oyster shel, or
combination thereof. The shdll shall be free of objectionable matter such as sticks, mud, clay lumps,
cannery or live shell, or other deleterious matter. Not more than five percent by mass of the dredged
materiad shall passthe 75 um sieve; any such materid shdl be dispersed throughout the mass.

907-703.06.1.2--Fine Aggr egates.

Fine aggregate, materid passing the 2.36 mm seve, shdl conss of hard, durable particles of
naturdly disntegrated rock, or materia obtained by crushing stone, dag, grave, reclaimed concrete
pavement, or combinations thereof. Fine aggregate produce from crushing reclaimed concrete
pavement shal be manufactured from materia meeting the quality requirements for coarse aggregete.
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Fine aggregate shal be free of lumps of clay and friable particles, loam, organic or foreign matter.

Fine aggregate produced by crushing stone, dag or gravel shdl be manufactured from aggregate
mesting the quality requirements of coarse aggregate.

Individua sources of fine aggregate shdl be non-plastic when tested in accordance with AASHTO
Designation: T 90.

Naturd deposts of fine aggregate shal contain no more than 10 percent by mass passing the 75 um
seve when tested in accordance with AASHTO Designation: T 11.

Individud fine aggregate components shal be of such consstency and dryness that a uniform and
even flow from the cold feed will be provided.

Fly ash shdl not be used in hot mix asphat pavements.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-707-1M CODE: (SP)
DATE: 02/19/2002
SUBJECT: Rubber Type Gaskets

Section 707, Joint Materids, of the 1996 Metric Edition of the Mississppi Standard Specifications
for Road and Bridge Congtruction is hereby amended as follows:.

In the first sentence of Subsection 707.04 on Page 707-4, delete the reference to AASHTO
Designation: M 198 and subgtitute AASHTO Designation: M 315.
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M1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-708-5M CODE: (IS)
| DATE: 08/10/2007
SUBJECT: Non-Metal Drainage Structures
Section 708, Non-Metal Structures and Cattlepasses, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows:

907-708.02.1.2--Fly Ash. In the first sentence of Subsection 708.02.1.2 on page 708-1, change
“20 percent” to “25 %".

907-708.02.3.2--M arking. Delete the second sentence of Subsection 708.02.3.2 on page 708-2,
and substitute the following:

Machine made pipe shall be marked in accordance with one of the following methods: 1) the
pipe shall be inscribed on the outside of the pipe and stenciled on the inside of the pipe, or 2) the
pipe shall be inscribed on the inside of the pipe, only. All other pipe may be stenciled.

Delete in toto Subsection 708.17 on page no. 708-7 and substitute the following:

907-708.17--Corrugated Plastic Pipe Culverts.

907-708.17.1--Corrugated Polyethylene Pipe Culverts. Corrugated polyethylene pipe shall
conform to the requirements of AASHTO Designation: M 294, Type S. The pipe and fittings
shall be made of virgin polyethylene compounds which conform with the requirements of cell
class 335400C as defined and described in ASTM D 3350, except that the carbon black content
shall not exceed 5%. Compounds that have higher cell classifications in one or more properties
are acceptable provided product requirements are met.

For Type S pipe, the inner liner shall be fused to the outer corrugated shell at all internal
corrugation crests.

The Contractor shall furnish to the Engineer three copies of the manufacturer's certified test
reports and certification covering each shipment of pipe stating the amount furnished and that the
pipe, fittings, couplings, etc. comply with the requirements of the specifications. Certifications
and certified test reports for compliance with this specification shall be performed by an
approved third-party testing source.

907-708.17.2--Corrugated Poly (Vinyl Chloride) (PVC) Pipe Culverts. Corrugated poly
(vinyl chloride) (PVC) pipe shall conform to the requirements of ASTM Designation: F 949.
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The Contractor shall furnish to the Engineer three copies of the manufacturer's certified test
reports and certification covering each shipment of pipe stating the amount furnished and that the
pipe, fittings, etc. comply with the requirements of the specifications.

907-708.18--Sewer Pipe Used for Underdrains.

907-708.18.1--General. After the second paragraph of Subsection 708.18.1 on page 708-7 add
the following:

In lieu of the pipe listed in this subsection, pipe meeting the requirements of Subsection 708.19
may also be used for plastic underdrain pipe.

907-708.22.2--Exceptions to AASHTO. Delete the sixth paragraph of Subsection 708.22.2 on
page 708-10.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-710-1M CODE: (19
DATE: 5/7/96
SUBJECT: Fagt Drying Acrylic Waterborne Traffic Paint

Section 710, Paint, of the 1996 Metric Edition of the Mississippi Standard Specifications for Road
and Congtruction is hereby amended asfollows:

907-710.02.2.1--Composition of Formulaion. Delete the first paragraph of Subsection 710.02.2.1
on pages 710-2 and insert the following:

The compostion of the paint shal be left to the discretion of the manufacturer as long as the finished
product is composed of 100% acrylic emulson, Rohm and Haas Emulson E-2706 or Dow
Chemicd Emulson DT 211INA, and meets the requirements of this specification and of any
applicable Federd, State or Local regulations for products of thistype.

907-710.02.2.1.3--Non-Vdaile Vehide. Ddete the first sentence of Subsection 710.02.2.1.3 on
pages 710-2 and subgtitute the following:

The non-volatile portion of the vehicle shdl be composed of a 100% acrylic polymer (Rohm and
Haas Emulsion E2706 or Dow Chemical Emulson DT 211NA) and shdl not be less than 44% by
mass.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-711-1M CODE: (15
DATE: 5/8/96
SUBJECT: Reinforcing Steel

Section 711, Reinforcement and Wire Rope, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is amended as follows:

907-711.02--Reinfor cing Stedl.

Delete the first paragraph of Subsection 711.02.1 on page 711-1 and substitute:

907-711.02.1--Bar_Reinforcement. Bar reinforcement shall conform to the requirements of
AASHTO Designation: M 31M, as herein amended, (Grade 420) for billet steel bars.

AASHTO Designation: M 31M is hereby amended as follows:
1. Sections1.2 and 1.3, and Note 2 shall be replaced in their entirety with:

1.2 Barsare of three minimum yield levels. namely, 300, 420, and 520 MPa, designated
as Grades 300, 420, and 520, respectively.

1.3 Hot-rolled plain rounds, in sizes up to and including 50.8 mm in diameter in coils or
cut lengths, when specified for dowels, spirals, and structural ties or supports, shall be
furnished under the specification in Grades 300, 420, and 520 (Note 2). For bending
properties, test provisions of the nearest nomina diameter deformed bar size shall apply.
Those requirements providing for deformations and marking shall not be applicable.

NOTE 2 - The mass for plain rounds smaller than 9.5 mm in diameter shall be computed
on the basis of the sizein ASTM A 510M.

2. Note 4 shall bereplaced in its entirety with:

NOTE 4 - A typical ordering description is as follows: 19 metric tons, deformed and plain
billet-steel bars for concrete reinforcement, No. 25, 18.3 m long, deformed, Grade 420 in
secured lifts, to AASHTO M 31M as herein amended. Certified mill test reports are
required.

3. Section 11.1 shall bereplaced in its entirety by:

11.1 The permissible variation in mass shall not exceed 6 percent under nomina mass,
except for bars smaller than 9.5 mm plain round, the permissible variation in mass shall be
computed on the basis of the permissible variation in diameter in Specification ASTM A
510M. Reinforcing bars are evaluated on the basis of nominal mass. In no case shal the
overmass of any bar be the cause for regjection.
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4. Section 14 shall be replaced in its entirety with:
14. NUMBER OF TESTS

14.1 For bar sizes No. 10 to 36, inclusive, one tension test and one bend test shall be
made of the largest size rolled from each heat. If, however, material from one heat differs
by three or more designation numbers, one tension and one bend test shall be made from
both the highest and lowest designation number of the deformed bars rolled.

14.2 Inthe case of No. 43 and 57 bars, one tension test and one bend test shall be made of
each size from each heat.

5. Replace Section 20.3.4 in its entirety with:

20.3.4 Minimum Yield Designation - For Grade 420 bars, either the number 4 or asingle
continuous longitudinal line through at least 5 spaces offset from the center of the bar side.
For Grade 520 bars, either the number 5 or two continuous longitudinal lines through at
least 5 spaces offset each direction from the center of the bar. (No marking designation
for Grade 300 bars.)

6. Table1 shall bereplaced in itsentirety by:

TABLE 1 Deformed Bar Designation Numbers, Nominal Masses, Nominal
Dimensions, and Defor mation Requirements

Nominal Dimensions” Deformation Requirements, mm
Cross- Maximum Gap
Bar Nominal Sectional Maximum [ Minimum | (Chord of 12.5%
Designation | Mass, | Diameter, | Area, |Perimeter,| Average | Average of Nominal
No.? kg/m mm mm?2 mm Spacing | Height Perimeter)
10 0.560 9.5 71 29.9 6.7 0.38 3.6
13 0.994 12.7 129 39.9 8.9 0.51 49
16 1.552 15.9 199 49.9 11.1 0.71 6.1
19 2.235 19.1 284 59.8 13.3 0.97 7.3
22 3.042 22.2 387 69.8 15.5 1.12 8.5
25 3.973 254 510 79.8 17.8 1.27 9.7
29 5.060 28.7 645 90.0 20.1 1.42 10.9
32 6.404 32.3 819 101.3 22.6 1.63 12.4
36 7.907 35.8 1006 112.5 25.1 1.80 13.7
43 11.38 43.0 1452 135.1 30.1 2.16 16.5
57 20.24 57.3 2581 180.1 40.1 2.59 21.9

The nomina dimensions of adeformed bar are equivalent to those of a plain round bar having
the same mass per meter as the deformed bar.

Bar designation numbers approximate the number of millimeters of the nominal diameter of
the bar.

7. Table 2 shall bereplaced in its entirety with:
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TABLE 2 Tensle Requirements

Grade Grade Grade
300" 420 520°
Tensile strength, min, MPa 500 620 690
Yield strength, min, MPa 300 420 520
Elongation in 203.2 mm, min, %:
Bar Designation No.
10 11 9 -
13, 16 12 9 -
19 12 9 7
22,25 - 8 7
29, 32, 36 - 7 6
43, 57 - I 6
A Grade 300 bars are furnished only in sizes 10 through 19.
B Grade 520 bars are furnished only in sizes 19 through 57.
8. Table 3 shall bereplaced in its entirety with:
TABLE 3 Bend Test Requirements
Pin Diameter for Bend Tests”
Grade Grade Grade
Bar Designation No. 300 420 520
10,13,16 3vd ° 3% -
19 5d 5d 5d
22,25 - 5d 5d
29, 32, 36 - 7d 7d
43, 57 (90°) - 9d 9d

A" Test bends 180° unless noted otherwise.

® d=nominal diameter of specimen.
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Delete the Standard Reinforcing Bars table on page 711-1 and substitute:

STANDARD REINFORCING BARS

Nomina Dimensions (1)
Cross-
Bar Nominal Sectional
Designation Mass, Diameter, Area, Perimeter,
No.(2) kg/m mm mmg mm

10 0.560 9.5 71 29.9
13 0.994 12.7 129 39.9
16 1.552 15.9 199 49.9
19 2.235 19.1 284 59.8
22 3.042 22.2 387 69.8
25 3.973 25.4 510 79.8
29 5.060 28.7 645 90.0
32 6.404 32.3 819 101.3
36 7.907 35.8 1006 1125
43 11.38 43.0 1452 135.1
57 20.24 57.3 2581 180.1

Delete in toto Subsection 711.02.2 on page 711-2 and substitute:

907-711.02.2--Bar Mats. Bar mats for concrete pavement reinforcement shall be Grade 420
billet steel, AASHTO Designation. M 31M, as amended by specia provision, and shall
conform to the requirements of AASHTO Designation: M 54.

Delete the first paragraph of Subsection 711.02.4 on page 711-2 and substitute:
907-711.02.4--Dowel Barsand Marginal Bars. Unless otherwise indicated, dowel bars used

to span transverse joints and marginal bars shall be plain round bars. They shall be Grade 420
billet steel, AASHTO Designation: M 31M, as amended by special provision.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-711-2M CODE: (SP)
DATE: 4/24/96
SUBJECT: Reinforcing Steel

Section 711, Reinforcement and Wire Rope, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is amended as follows and the
contents of which are applicable ONLY when using non-metric size reinforcement.

Delete in toto Subsection 711.02 beginning on page 711-1, and substitute the following:
907-711.02--Reinforcing Stesd!.

907-711.02.1--Bar Reinforcement. Bar reinforcement shall conform to the requirements of
AASHTO Designation: M 31 (Grade 60) for billet steel bars.

Bars shall be fabricated as indicated on the plans; shall be cold-bent, unless otherwise
permitted, to the shapes shown on the plans or as directed; and shall be bent prior to being
wholly or partially embedded in concrete.

Unless otherwise authorized or provided on the plans, bends or hooks shall not be fabricated
to asmaller diameter than that indicated for the bend test.

Rail steel bars shall be bent to the specified shapes at the mill or fabricating plant.

The areas and weights to be used in calculations for the various size reinforcing bars shall be
asfollows:

STANDARD REINFORCING BAR

Nominal Dimension Round Sections
Weight
Lbs.per Diameter Cross-Sectional Perimeter
Numbers* Foot (Inches) Area(sg. In.) (Inches)
2(1) 167 .250 .05 .786
3 .376 375 A1 1.178
4 .668 .500 .20 1571
5 1.043 .625 31 1.963
6 1.502 .750 44 2.356
7 2.044 .875 .60 2.749
8 2.670 1.000 .79 3.142
9(2 3.400 1.128 1.00 3.544
10(2) 4.303 1.270 1.27 3.990
11(2) 5.313 1.410 1.56 4.430
14 7.65 1.693 2.25 5.32
18 13.60 2.257 4.00 7.09

*

The bar numbers are based on the number of 1/8 inch increments in the
nominal diameter of the bar, except as noted in (2) below.
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(1) No. 2barsin plain rounds only.

(2) Nos. 9, 10, and 11 are round bars and equivalent in weight and nominal
cross-sectional areato the old type 1 inch, 1 1/8 inch, and 1 1/4 inch square
bars, respectively.

907-711.02.2--Bar Mats. Bar mats for concrete pavement reinforcement shall be Grade 60
billet steel, AASHTO Designation: M 31, and shall conform to the requirements of AASHTO
Designation: M 54.

907-711.02.3--Steel Wire Fabric. Steel wire fabric shall conform to the requirements of
AASHTO Designation: M 55 or AASHTO Designation: M 221.

907-711.02.4--Dowel Barsand Marginal Bars. Unless otherwise indicated, dowel bars used
to gpan transverse joints and marginal bars shall be plain round bars. They shall be Grade 60
billet steel, AASHTO Designation: M 31.

Before installation, each dowel bar shall be painted with one coat of industrial grade zinc base
primer, epoxy or other approved rust inhibitive primers.

One half of each dowel bar shall be greased with a heavy grease equivalent to 600W or cup
grease to prevent bonding with concrete. The greased end is to be inserted into the dowel bar
sleeve described in the following paragraph.

Sleeves for dowel bars shall be metal or plastic of an approved design, mortar-tight, of
sufficient strength to prevent collapse, and at least two inches in length. A suitable stop shall
be provided in the sleeve to permit movement of the dowel bar within the sleeve of not less
than the thickness of the expansion filler used.

Dowel bars shal be free from burring or other deformations restricting sippage in the
concrete.

907-711.02.5--Tie Bars. Unless otherwise indicated, tie bars used to span longitudinal joints
shall be deformed bars, billet steel, meeting the requirements set forth in 907-711.02.1.

907-711.02.6--Cold-Drawn Steel Wire. Cold-drawn steedl wire shal conform to the
requirements of AASHTO Designation: M 32.

907-711.02.7--Supports for Bar Reinforcement. Metal bar supports shall be fabricated
from stainless steel wire conforming to ASTM Designation: A 493 (16% chromium
minimum) or cold-drawn wire with a minimum of 1/2 inch of the height of the leg above the
form surface protected by one of the following:

Plastic coating conforming to CRSI Standards.

Galvanized, conforming to ASTM Designation: A 153, Class D.

Stainless steel conforming to ASTM Designation: A 493. (16% chromium minimum)
Other protective coating as approved by the Engineer.

Other supports as approved by the Engineer may be used.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-711-5M CODE: (19
| DATE: 09/26/2005
SUBJECT: Synthetic Structural Fiber Reinfor cement

Section 711, Reinforcement and Wire Rope, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

After Subsection 711.03.4.3 on page 711-5, add the following:
907-711.04--Synthetic Structural Fiber. Synthetic structural fibers shall meet the requirements

of ASTM Designation: C 1116, Section 4.1.3, Note 3. The fibers shall be monofilament made of
polypropylene or polypropylene/polyethylene blend meeting the following conditions:

Property Results
Length, MINIMUM ..o e 38 millimeters
Aspect Ratio (length / equivalent diameter) .........ccooceeveiieneninneereee e 90
Breaking tenacity, MinimuUM * ..........ccovieiieie e 530 mN/tex
(Tensile Strength, MINIMUM ..o s 482 MPa)
Chord modulus, MINIMUM * ... 980 cN/tex
(Modulus of ElastiCity, MiNIMUM ........ccooieiinieneereeeee e 8963 MPa)

* When tested in accordance with ASTM Designation: D 3822
The dosage rate for the fibers shall be a minimum of 1.78 kilograms per cubic meter (1.78 kg /
m®). The dosage rate for the fibers when used in pile encasements shall be a minimum of 2.97
kilograms per cubic meter (2.97 kg / m°).

The manufacturer shall furnish the Engineer three copies of the certified test report(s) showing
results of all required tests, and certification that the material meets the specifications.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-712-3M CODE: (19
DATE: 8/28/97
SUBJECT: MetalsPostsand Gates

Section 712, Fence and Guardrail, of the 1996 Metric Edition of the Standard Specifications for
Road and Bridge Congruction, is hereby amended as follows:

907-712.05--Fence Posts and Braces.

907-712.05.2.5--Formed Sted Section Posts (" C" Sections). Ddete the table at the end of
Subsection 712.05.2.5 on page 712-5 and substitute:

Sze mass per meter

(millimeters) (kilograms'meter)
41.27 X 31.75 2.01
47.62 X 41.27 2.75
57.15 X 43.18 4.14
88.90 X 88.90 7.59

907-712.12--Gates.

Delete the last sentence of Subsection 712.12.2 on page 712- 8, asubdtitute the following:

Sted sheets used in fabricating gates shdl be hot dip gavanized in accordance with ASTM
Desgnation: A 653M, 2180 Coeting Designation.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-712-4M CODE: (19
DATE: 05/01/2002
SUBJECT: Materialsfor Guardrail Posts

Section 712, Fence and Guardrail, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Congtruction, is hereby amended as follows:

907-712.06--Guard and Guardrail Pogts.

Delete Subsection 712.06.4 on Page 712-6 and subdtitute the following:

907-712.06.4--Steel Posts. Sted podgts shdl be of the section and length as shown on the plans
and shdl conform to the requirements of ASTM Designation: A 36.

907-712.06.5--Treated Wood Blocks For Use With Metal Guardrail Posts. Treated wood
blocks for use with metd guardrail posts shdl be within £10-mm of the Sze and dimensons shown
on the plans, except that a minus tolerance shal not be dlowed for the dotted width in which the
metal post must fit. Preservative treatment shdl be in accordance with AWPA Standard C14.

The blocks must be obtained from approved manufacturers listed on MDOT’ s “List of Approved
Suppliers of Trested Wood Products’. The manufacturer’s approval will be based on their Qudity
Control Program for materid certification. The manufacturer shdl employ a certified materid grader
and treatment ingpector who will be responsible for grading and ingpecting the treated materia. The
ingpector’s certification shall be from an gpproved indudtrid organization such as AWPA, SPIB or
American Lumber Standard. The manufacturer’s certification shal be based on satisfactory grading,
dimensona measurements, and treatment results. The manufacturer shdl provide the Contractor
two copies of their materid certification and treatment report for each charge of materiad delivered.
Also, a copy of these documents shall be mailed to the State Materids Engineer for al blocks
shipped for use on MDOT projects.

The manufacturer shdl brand each block with the following information:
(1) manufacturer’slogo or initids (XY Z)
(2) manufacturer’s plant location
(3) speciesof wood (SYP)
(4) treatment type (CCA-C)
(5) minimum preservative retention by assay (10)

The Contractor, prior to ingalation of the blocks, shdl furnish a copy of the manufacturer's
certification and trestment report covering the blocks to be inddled to the Depatment’'s
representative.

The Project Engineer, or the Project Engineer’s designated representative, will inspect each block
prior to ingalation for proper dimensions, identification and damage or other deficiency prior to
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permitting ingalation of the blocks. The Project Engineer will notify the State Materids Engineer
when blocks are delivered to the project and report any deficiencies found. The State Materids
Engineer will, a the State Materids Engineer’s discretion, dispatch an ingpector to the project for
ingpecting and boring the blocks for an assay test. Find acceptance of the blocks will be based on
satisfactory field ingpection and satisfactory test results when field sampling is performed.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-713-1M CODE: (SP)
DATE: 08/29/2007
SUBJECT: Admixturesfor Concrete

Section 713, Concrete Curing Materials and Admixtures, of the 1996 Metric Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as
follows:

Delete Subsection 713.02 on pages 713-1 & 713-2, and substitute the following:

907-713.02--Admixtures for Portland Cement Concrete. Admixtures shall only be approved
by the Department for classification as a single type following the applicable types from
AASTHO Designation: M 154 or M 194, or the definition of a mid-range water reducer listed
below with the following exception: when requested by the manufacturer the Department will
consider classifying an admixture as both a Type A and a Type D. Admixtures shall only be
used in accordance with the manufacturer’s recommended dosage range for that type. Where an
admixture is classified as both a Type A and Type D, the dosage range for use as a Type A shall
not overlap the dosage range for use asa Type D.

Air-entraining admixtures shall comply with AASHTO Designation: M 154. Set-retarding,
accelerating, and/or water-reducing admixtures shall comply with AASHTO Designation: M
194. Mid-range water-reducers are classified as water-reducing admixtures that reduce the mix
water a minimum of 8% when compared to a control mix with no admixtures when tested in
accordance with the requirements in AASHTO Designation: M 194. The type designation for
admixtures approved by the Department and classified as meeting the requirements of a mid-
range water-reducer shall be“MR”.

907-713.02.1--Source Approval. In order to obtain approval of an admixture, the
Producer/Suppliers shall submit to the State Materials Engineer the following for review:
certified test reports, made by an acceptable independent laboratory regularly inspected by the
Cement and Concrete Reference Laboratory of the National Institutes of Standards and
Technology, which show that the admixture meets all the requirements of the applicable
AASHTO or Department Specification for the specific type and the dosage range for the specific
type of admixture.

907-713.02.2--Specific Requirements. Admixtures containing chlorides will not be permitted.

907-713.02.3--Acceptance. The Department reserves the right to sample, for check tests, any
shipment or lot of admixture delivered to a project.

The Department reserves the right to require tests of the material to be furnished, using the
specific cement and aggregates proposed for use on the project, as suggested in AASHTO
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Designation: M 154 and outlined in AASHTO Designation: M 194.

Failure to maintain compliance with any requirement of these specifications shall be cause for
rejection of any previously approved source or brand of admixture.

With each new lot of material shipped the Contractor shall submit to the State Materials
Engineer, a notarized certification from the manufacturer showing that the material complies
with the requirements of the applicable AASHTO or Department Specification.

When an admixture is used, it shall be the responsibility of the Contractor to produce satisfactory
results.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-714-7TM CODE: (19
DATE: 6/23/99
SUBJECT: Quick Lime

Section 714, Miscdlaneous Materids, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Construction is hereby amended asfollows:

Delete in toto Subsection 714.03.3 on page no. 714-3 and subgtitute:
907-714.03.3--Quick Lime.

907-714.03.3.1--Granular _or Pdletized Quick Lime. Granular or pdletized quick lime for soil
dabilization shdl be acommercid granular or pelletized quick lime and shdl conform to the following
requirements prior to daking:

Cdcdum and magnesum oxides
(nonvolatile bags), %, MIN. ......ccceeveeveeiieecee e 90
Carbon dioxide, %, MaXIMUM .......c.ccoveerireeneeesee e 7
Gradation, (percent passing by mass):
19.0 MM SIEVE ... 100
AT5 MM IEVE ..ot e 0-30

The Contractor shdl furnish certified test reports with each shipment of quick lime attesting to the
purity of the lime and that the lime meets the requirements of the specifications, however, the materid
shdl be subject to ingpection, test, or rgection by the Engineer a any time

907-714.03.3.2--Dry Quick Lime. Dry quick lime used for soil stabilization by the dry application
method shal be a commercid quick lime and shdl conform to the following requirements after two
minutes on a Ro-tap shaker:

Percent Passing
Seve (by mass)
2.00 mm 100
850 um 90 - 100
150 um 0-20
75um 0-5

Dry quick lime shdl meet the daking sandards as defined in ASTM Designation: C 110, and shdl
reach maximum heet rise in no more than Sx (6) minutes.

The Contractor shdl furnish certified test reports with each shipment of quick lime attesting to the

purity of the lime and that the lime meets the requirements of the specifications, however, the materid
shdl be subject to ingpection, test, or rgjection by the Engineer at any time.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-714-9M CODE: (19
DATE: 12/11/2003
SUBJECT: Geotextiles

Section 714, Miscellaneous Materias, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete in toto Subsection 714.13 beginning on page 714-15 and substitute the following:

907-714.13--Geotextiles.

907-714.13.1--General. Unless specified otherwise, the geotextile may be woven or non-woven.
The fibers used in the manufacture of the geotextiles and the threads used in joining geotextiles
by sewing, shall consist of long-chain synthetic polymers, composed of at least 95% by mass
polyolefins, polyesters, or polyamides. They shall be formed into a network such that the
filaments or yarns retain dimensional stability relative to each other, including selvages. The
geotextile shall be mildew resistant and inert to biological degradation and naturally encountered
chemicals, dkalines and acids. Geotextile which is not protected from sunlight after installation
shall contain stabilizers and/or inhibitors to make it resistant to deterioration from direct sunlight,
ultraviolet rays, and heat.

The edges of the geotextile shall be selvaged or finished in such a manner to prevent the outer
yarn of filaments from raveling. The geotextile shall be free of defects or flaws, which affect the
required physical properties.

Geotextile for silt fence shall be manufactured in widths of not less than 900 millimeters, and
geotextile for other applications shall be manufactured in widths of not less than 1800
millimeters. Sheets of geotextile may be sewn or bonded together at the factory or other
approved locations, but deviation from the physical requirements will not be permitted.

Acceptance testing, except geotextile for silt fence, will be conducted with geotextile samples
from each lot shipped to the project, as per Subsection 907-714.13.10.

907-714.13.2--Geotextile for Silt Fence. The geotextile shall conform to the physica
requirements of Typel or Il asshown in Table . Unless a specific type is specified in the plans
or contract documents, the Contractor may select Typel or I1.

907-714.13.2.1--Woven Wire Backing. Except as provided herein, silt fence shall be reinforced
with awoven wire backing. The wire backing shall be at least 800 millimeters high and have no
less than six horizontal wires. Vertical wires shall be spaced no more than 300 millimeters apart.
The top and bottom wire shall be 3.43-mm diameter or larger. All other wire shall be no smaller
than 2.51-mm diameter.
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907-714.13.2.2--Posts. Wood or steel posts may be used. Wood posts shall have a minimum
diameter of 75 millimeters and length of 1.5 meters and shall be straight enough to provide a
fence without noticeable misalignment. Steel tee posts shall be 1.5 meters long, approximately
35 millimeters wide, 35 millimeters deep, and three millimeters thick with a nominal mass of
1.98 kilograms per meter prior to fabrication. The posts shall have projections, notches or holes
for fastening the wire backing or geotextile to the posts.

907-714.13.2.3--Staples. Staples shall be made of 3.76-mm wire with a minimum length of 25
millimeters after bending.

907-714.13.3--Geotextile for _Subsurface Drainage. For norma drainage applications, the
geotextile shall conform to the physical requirements of TypeIll asshown in Tablel.

907-714.13.3.1--Geotextile for Edge Drains. The geotextile shall conform to the physica
requirements of Type V as shown in Table I, except the AOS for the woven geotextile shall have
arange of 0.15 mm to 0.43 mm.

907-714.13.4--Geotextile _Underseal. The geotextile shall be non-woven polyester or
polypropylene, which is satisfactory for use with asphalt cements. Unless otherwise specified,
the geotextile shall conform to the physical requirements of TypelV in Tablel.

907-714.13.5--Geotextile for Use Under Riprap. Unless otherwise specified, the geotextile
shall conform to the physical requirements of Type V in Table |I. The requirements for grab
tensile, puncture, and trapezoidal tear strengths may be reduced 50 percent when the geotextileis
cushioned from rock placement by a 150-mm minimum layer of sand.

907-714.13.6--Geotextile Stabilization. The geotextile shall meet the physical requirements as
shown in Table | for the Type specified in the plans or contract documents.

907-714.13.7--Securing Pins. Steel pins used for anchoring the geotextile shal be five
millimeters in diameter, minimum length of 375 millimeters, pointed at one end and fabricated
with a head for retaining a steel washer. A minimum 38-mm diameter washer shall be installed
on each pin.

907-714.13.8--Identification. Each roll of geotextile or container shall be visibly labeled with
the name of the manufacturer, type of geotextile or trade name, lot number, and quantity of
material.

907-714.13.9--Shipment_and Storage. During shipment and storage, the geotextile shall be
protected from direct sunlight, ultraviolet rays, temperatures greater than 60°C, mud, dirt, dust,
and debris. The geotextile shall be wrapped and maintained in a heavy-duty protective covering,
including ends of roll.

907-714.13.10--Certification, Acceptance Sampling and Testing. The Contractor shall furnish
to the Engineer three copies of the manufacturer’s certification that each lot in a shipment
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complies with the requirements of the contract. Certification of geotextile for silt fence shall
include a material conformance statement, as per Subsection 700.05.1, that the geotextile meets
or exceeds the minimum average roll values specified in Table 1. All fabric, steel pins, washers,
fence posts, woven wire and wire staples are subject to approva by the Engineer upon delivery
to the work site.

Acceptance testing shall be completed prior to incorporating in the work. Acceptance of
geotextile to be used in the work, except geotextile for silt fence, will be based on the results of
tests performed by the Department on verification samples submitted from the project. The
Engineer will select one roll a random, from each lot in a shipment, for sampling. A sample
extending full width of the randomly selected roll and containing at least five square meters of
geotextile will be obtained and submitted by the Engineer. The sample shall be provided at no
additional cost to the State.
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|
907-714.13.11—Table. TABLE |
GEOTEXTILES

| | TypeDesignation |# 1 11 IV \Y VI VII
Separatio . e
Application Sediment Control | Drainage | Paving n& Separ ation, Stabilization &
. Reinfor cement
Drainage
Physical Properties Test Method
Grab Strength (N) W NW W NW ASTM D
225 400 4%0 400 900 1250 800 2000 1250 4632
Elongation % 50% max o i | 90% Min or i | 20% max 50% | 50% max 50% ASTM D
| @200N | 2PN | @break | 0PN | i min 4632
Seam Strength (N) | __ 310 800 070 710 | 1780 1070 | ASTMP
Puncture Strength ASTM D
(N) 175 360 490 330 800 510 4883
no| Trapezoidal Tear ASTM D
a, (N) 175 360 445 310 665 445 4533
Asphalt Retention 0.9 ASTM D
(L/m?) ' 6140
Permittivity (Sec™) | ¢ o5 0.05 05 0.15 02 02 | 02 o2 | ASNP
AOS Woven 0.15- ASTM D
(mm) 0.84 0.15-0.84/0.15-0.43 0.21-043|0.15-0.21 ---- |0.15-0.21 ---- 4751
AOSNon-Woven | g, | <oga | <043 <0.43 <043 | - <043| ASTMD
(mm) 4751
Tensile Strength
after UV (% 70@500 | 70 @500 | 70 @ 150 70 @ 150 70 @ 150 Hr. 70 @ 150 Hr. ASTM D
. Hr. Hr. Hr. Hr. 4355
Retained)
M elting Paint (°C) 165°F ASTM D 276

| a. All property values, with the exception of apparent opening size (AOS), represent minimum average roll values in the weakest principal direction.
Values for AOS represent the maximum average roll values.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-714-11M CODE: (SP)
DATE: 08/29/2007
SUBJECT: Miscellaneous Materials

Section 714, Miscellaneous Materials, of the 1996 Metric Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-714.05--Fly Ash. Delete Subsections 714.05.1 & 714.05.2 on pages 714-3 & 714-4, and
substitute the following:

907-714.05.1--General. The fly ash source must be approved for listing in the Department’s
“Approved Sources of Materials’ prior to use. The acceptance of fly ash shall be based on
certified test reports, certification of shipment from the supplier, and tests performed on samples
obtained after delivery in accordance with the Department’s Materials Division Inspection,
Testing, and Certification Manual and Department SOP.

Different classes of fly ash or different sources of the same class shall not be mixed or used in
the construction of a structure or unit of a structure without written permission from the
Engineer.

The Contractor shall provide suitable means for storing and protecting the fly ash from
dampness. Separate storage silos, bins, or containers shall be provided for fly ash. Fly ash
which has become partially set or contains lumps of caked fly ash shall not be used.

The temperature of the bulk fly ash shall not be greater than 74°C at the time of incorporation
into the work.

All classes of fly ash shall meet the supplementary option chemical requirement for available
alkalieslisted in AASHTO Designation: M 295, Table 2.

The replacement of Portland cement with fly ash shall be in accordance with the applicable
replacement content specified in Subsection 907-701.02.2.

In addition to these requirements, fly ash shall meet the following specific requirements for the
intended use.

907-714.05.2--Fly Ash for Use in Concrete. When used with Portland cement in the
production of concrete or grout, the fly ash shall meet the requirements of AASHTO
Designation: M 295, Class C or F, with the following exceptions:

Theloss on ignition shall not exceed 6.0 percent.
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The strength activity index with Portland cement shall be at least 55 percent of the control
mix at seven days.

No additional cementitious materials, such as blended hydraulic cement, GGBFS, metakaolin, or
others, shall be added to or as areplacement for Portland cement when used with fly ash.

Delete Subsection 714.06 on page 714-4, and substitute the following:

907-714.06--Ground Granulated Blast Fur nace Slag (GGBFS).

907-714.06.1--General. The GGBFS source must be approved for listing in the Department’s
“Approved Sources of Materials” prior to use. The acceptance of GGBFS shall be based on
certified test reports, certification of shipment from the supplier, and tests performed on samples
obtained after delivery in accordance with the Department’s Materials Division Inspection,
Testing, and Certification Manual and Department SOP.

The Contractor shall provide suitable means for storing and protecting the GGBFS against
dampness and contamination. Separate storage silos, bins, or containers shall be provided for
GGBFS. GGBFS which has become partially set, caked or contains lumps shall not be used.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing or other additions made to the GGBFS during production.

GGBFS from different mills shall not be mixed or used alternately in any one class of
construction or structure without written permission from the Engineer; except that this
requirement will not be applicable to cement treatment of design soils or bases.

No additional cementitious materials, such as blended hydraulic cement, fly ash, metakaolin, or
others, shall be added to or as a replacement for Portland cement when used with GGBFS in the
production of concrete. The replacement of Portland cement with GGBFS shal be in
accordance with the applicable replacement content specified in Subsection 907-701.02.2.

907-714.06.2--Specific Reguirements. GGBFS shall meet the requirements of AASHTO
Designation: M 302, Grade 100 or 120. GGBFS shall contain no chlorides.

Delete Subsection 714.07 on page 714-4, and substitute the following:

907-714.07--Additional Cementitious M aterials.

907-714.07.1--M etakaolin.

907-714.07.1.1--General. Metakaolin shall only be used as a supplementary cementitious
materials in Portland cement concrete for compliance with the requirements for cementitious
materials exposed to soluble sulfate conditions. Metakaolin from different sources shall not be
mixed or used alternately in any one class of construction or structure without written permission
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from the Engineer. No additional cementitious materials, such as blended hydraulic cement, fly
ash, GGBFS, or others, shall be added to or as a replacement for Portland cement when used
with metakaolin in the production of concrete.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing, or other additions made to the metakaolin during production.

907-714.07.1.2-- Source Approval. The approva of each metakaolin source shall be on a case
by case basis as determined by the State Materials Engineer. In order to obtain approval of a
metakaolin source, the Producer/Suppliers shall submit to the State Materials Engineer the
following for review: certified test reports, made by an acceptable, independent laboratory
regularly inspected by the Cement and Concrete Reference Laboratory of the National Institutes
of Standards and Technology, which show that the metakaolin meets all the requirements of
AASHTO Designation: M295, including the Effectiveness in contributing to sulfate resistance,
Procedure A, listed in AASHTO Designation: M295, Table 4 for Supplementary Optional
Physical Requirements, and other requirements listed herein.

In order to demonstrate effectiveness in contributing to sulfate resistance, included in this test
data shall be results of metakaolin from the proposed source tested in accordance with ASTM
Designation: C 1012. There shall be two sets of test specimens per the following:

a. One set of test specimens shall be prepared using a Type | Portland cement meeting the
requirements of AASHTO Designation: M85 and having a tricalcium aluminate (C3A)
content of more than 8.0%,

b. One set of test specimens shall be prepared using a Type Il Portland cement meeting the
requirements of AASHTO Designation: M85.

c. The proposed metakaolin shall be incorporated at the rate of 10% cement replacement in
each set of test specimens and shall meet both of the acceptance criteria listed below for
source approval.

The requirement for acceptance of the test sample using Type | Portland cement is an expansion
of 0.10% or less at the end of six months. The requirement for acceptance of the test sample
using Type Il Portland cement is an expansion of 0.05% or less at the end of six months.

907-714.07.1.3--Storage. The Contractor shall provide suitable means for storing and protecting
the metakaolin against dampness and contamination. Metakaolin which has become partially
set, caked, or contains lumps shall not be used.

907-714.07.1.4--Specific Requirements. Metakaolin shall meet the requirements of AASHTO
Designation: M 295, Class N with the following modifications:

1. Thesum of SIO, + Al,O3 + Fe,0O; shall be at least 85%. The Material Safety Data Sheet
shall indicate that the amount of crystaline silica, as measured by National Institute of
Occupation Safety and Health (NIOSH) 7500 method, after remova of the mica
interference, isless than 1.0%.

2. Thelossonignition shall be less than 3.0%.
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3. Theavailable alkalies, as equivalent Na,O, shall not exceed 1.0%.
4. The amount of material retained on a No. 325 mesh sieve shall not exceed 1.0%.
5. The strength activity index at seven (7) days shall be at least 85%.

907-714.07.1.5--Acceptance. With each new lot of material shipped the Contractor shall submit
to the State Materials Engineer a certified test report from the manufacturer showing that the
material meets the requirements AASHTO Designation: M295, Class N and the requirements of
this Subsection.

The Department reserves the right to sample, for check tests, any shipment or lot of metakaolin
delivered to a project.

907-714.07.2--Silica Fume.

907-714.07.2.1--General. Silica fume shall only be used as a supplementary cementitious
material in Portland cement concrete for compliance with the requirements for cementitious
materials exposed to soluble sulfate conditions. Silica fume from different sources shall not be
mixed or used alternately in any one class of construction or structure without written permission
from the Engineer. No additional cementitious materials, such as blended hydraulic cement,
performance hydraulic cement, fly ash, GGBFS, or others, shall be added to or as a replacement
for Portland cement when used with silicafume in the production of concrete.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing, or other additions made to the silica fume during production.

907-714.07.2.2--Source Approval. The approval of each silica fume source shall be on a case
by case basis as determined by the State Materials Engineer. In order to obtain approval of a
silica fume source, the Producer/Suppliers shall submit to the State Materials Engineer the
following for review: certified test reports, made by an acceptable, independent laboratory
regularly inspected by the Cement and Concrete Reference Laboratory of the National Institutes
of Standards and Technology, which show that the silica fume meets all the requirements of
AASHTO Designation: M307, Table 3, including the Sulfate resistance expansion, listed in the
table for Optional Physical Requirements, and other requirements listed herein.

In order to demonstrate effectiveness in contributing to sulfate resistance, included in this test
data shall be results of silica fume from the proposed source tested in accordance with ASTM
Designation: C 1012. There shall be two sets of test specimens per the following:

a. One set of test specimens shall be prepared using a Type | Portland cement meeting the
requirements of AASHTO Designation: M85 and having a tricalcium aluminate (C3A)
content of more than 8.0%,

b. One set of test specimens shall be prepared using a Type Il Portland cement meeting the
regquirements of AASHTO Designation: M85.
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c. The proposed silica fume shall be incorporated at the rate of 8% cement replacement in
each set of test specimens and shall meet both of the acceptance criteria listed below for
source approval.

The requirement for acceptance of the test sample using Type | Portland cement is an expansion
of 0.10% or less at the end of six months. The requirement for acceptance of the test sample
using Type Il Portland cement is an expansion of 0.05% or less at the end of six months.

907-714.07.2.3--Storage. The Contractor shall provide suitable means for storing and protecting
the silica fume against dampness and contamination. Silica fume which has become partially
set, caked, or contains lumps shall not be used.

907-714.07.2.4--Acceptance. With each new lot of material shipped, the Contractor shall
submit to the State Materials Engineer a certified test report from the manufacturer showing that
the material meets the Chemical and Physical Requirements of AASHTO Designation: M307.

The Department reserves the right to sample, for check tests, any shipment or lot of silica fume
delivered to a project.
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MI1SSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-715-2M CODE: (19
DATE: 12/10/99

SUBJECT: Erosion Control Blanket

Section 715, Roadside Development Materials, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-715.09.3--Erosion Control Blanket. Delete the third line of the first paragraph of
Subsection 715.09.3 and substitute:

The top side of the blanket shall be covered with a photodegradable plastic mesh having 20-

mm x 20-mm maximum openings which shall be substantially adhered to the straw by a
knitting process using degradable thread.

276



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-715-5M CODE: (15
| DATE: 05/02/2007
| SUBJECT: Roadside Development Materials

Section 715, Roadside Development Materials, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

Delete the first sentence of Subsection 715.02.2 on page 715-1 and substitute the following:
Combination or manufactured fertilizer shall be "standard commercial products’ and shall
contain not less than the percentages by mass of the ingredients set out in Table A, except for

agricultural limestone which shall meet the requirements of Subsection 907-715-.02.2.1.

In Table A of Subsection 715.02.2 on page 715-2, delete the column titled “Agricultura
Limestone” and the row titled “ Calcium and Magnesium Carbonate**”.

Delete the third paragraph on page 715-3.

At the end of Subsection 715.02.2 on page 715-3, add the following:
907-715-02.2.1--Agricultural Limestone. Agricultura limestone shall be either a Grade “A”
l[iming material, or a marl or chak agricultural liming material as addressed in the latest

Mississippi Agricultural Liming Material Act of 1993, published by the Mississippi Department
of Agriculture and Commerce.

907-715-02.2.1.1--Screening Requirements. Grade “A” liming materia, including ground
shells, shall not have less than 90% of the material passing the 2.00 mm sieve, and not less than
47.5% passing the 250um sieve. Marl or chalk lining material shall not have less than 90% of
the material passing the 2.00 mm sieve.

907-715-02.2.1.2--Calcium _Carbonate Equivalent. Grade “A” liming material shall not have
less than 85.5% calcium and magnesium carbonate calculated as calcium carbonate equivalent
when expressed on a dry mass basis.

Marl or chalk liming material shall not have less than 70% calcium and magnesium carbonate
calculated as calcium carbonate equivalent when expressed on adry mass basis.
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907-715-02.2.1.3--Neutralizing Values. Grade “A” liming material shal have a minimum
equivaent neutralizing value (ENV) of 63.0%, which is determined as follows:

ENV = FinenessVaue x Assay(%)

Where: Fineness Vaue = ((% Passing 2.00 mm - % Passing 250um) x ¥2) + % Passing
250um, expressed as a whole number

Assay = % calcium carbonate equivalent

907-715.03--Seed.

907-715.03.2--Germination and Purity Requirements. Add the following to Table B on page
715-4.

Name (Kind) Name (Variety) Percent Percent
Germination Purity
GRASSES
Rye Grass Annual 80 98

278



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-716-1M CODE: (19
DATE: 05/16/2002
SUBJECT: MiscellaneousMaterials

Section 716, Miscdlaneous Metds, of the 1996 Metric Edition of the Missssppi Standard
Specifications for Road and Bridge Congtruction is hereby amended as follows:

Delete Subsection 716.04 on page 716-1 and subdtitute the following:

907-716.04--Gray Iron Casings. Gray iron cagings shdl conform to AASHTO Desgnation: M
105. Class 30B shdl be furnished unless otherwise specified. For testing purposes alot size shall
be defined as the lesser of ather atotal of 15 875 kilograms or one week's production for the
Depatment. The test bars shdl be made from a mdt of iron used in production of units for the
Department. Thetest bar length shall be aminimum of 400 millimeters.

907-716.07--Copper Bearings and Sheet Copper.

Delete Subsection 716.07.1 on page 716-1 and subgtitute the following:

907-716.07.1--Rolled Copper-Alloy Bearings and Expansion Plates. Rolled copper-dloy
bearings and expansion plates shal conform to ASTM Desgnation: B 100. Alloy UNS No.
C51000 shd be furnished unless otherwise specified.

Delete Subsections 716.10 on page 716-2 and subdtitute the following:

907-716.10--L ead Plates, Pipes, Etc. Lead used for plates, pipes, etc. shdl conform to ASTM
Desgnation: B 29, Grade: Pure Lead.

907-716.14--Bar Grates.

Delete Subsection 716.14.1 garting on page 716-2 and subgtitute the following:

907-716.14.1--Material Requirements. Plan round sted bars and strap bars shall conform to
the following requirements.

B-9 Gratesand Bar Grates:.  AASHTO Designation M 270M, Grade 250.
MI, Gl, & SS-3 Grates: AASHTO Designation: M270M, Grade 345W,
or as specified in the plans.

Déelete the last paragraph of Subsection 716.14.2 on page 716-3 and subgtitute the following:
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After fabrication, the bar grate shal be coated with an gpproved commercia qudity coating
designed for coating sted castings and fabricated units. The State Materids Engineer shall approve
the coating materia prior to gpplication.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

| SPECIAL PROVISION NO. 907-720-3M CODE: (IS)
| DATE: 10/7/97
SUBJECT: High Performance Cold Plastic Pavement Markings
Section 720, Pavement Marking Materials, of the 1996 Metric Edition of the Mississippi
Standard Specifications for Road and Bridge Construction, is hereby amended as follows:
At the end of Section 720 on page 720-15, add the following:

| 907-720.07--High Performance Cold Plastic Pavement Markings.

| 907-720.07.1--General. The preformed high performance pavement markings shall consist of
white or yellow films with ceramic beads incorporated to provide immediate and continuing
retroreflection.

Preformed high performance cold plastic pavement markings shall be listed on the Department's
list of "Approved Sources of Materials" for Preformed High Performance Profile Cold Plastic
Pavement Marking Tape. Prior to use, the Contractor shall furnish the Engineer three copies of
the manufacturer's certification for each shipment stating that the material furnished is of the
same composition as that originally approved by the Department and that the material has not
been changed or altered in any way.

The preformed pavement markings shall be capable of being adhered to the pavement by a pre-
coated pressure sensitive adhesive. A primer may be used to precondition the pavement surface.
When a primer is specified by the manufacturer, it shall be installed as recommended by the
manufacturer at no additional cost to the State. The preformed pavement markings shall
conform to pavement contours by the action of traffic. After application, the markings shall be
immediately ready for traffic. A representative of the manufacturer shall be present to identify
proper solvents and/or primers (where necessary) to be applied at the time of application, to
identify all equipment necessary for proper application, and to make recommendations for
application that will assure effective product performance.

907-720.07.2--Classification. ~The preformed pavement markings shall be highly durable
retroreflective pliant polymer materials designed for longitudinal markings subjected to high
traffic volumes.

907-720.07.3--Requirements.

907-720.07.3.1--Composition. The retroreflective pliant polymer pavement marking film shall
consist of a mixture of high quality polymeric materials, pigments and glass beads distributed
throughout its base cross-sectional area, with a reflective layer of ceramic beads bonded to a
durable polyurethane top surface. The surface shall have approximately 50% (£15%) of the
surface area raised and presenting a near vertical face (angle of 0° to 60°) to traffic from any
direction. The channels between the raised areas shall be substantially free of exposed beads or
particles.

907-720.07.3.2--Retroreflectance. The white and yellow markings shall have the following
initial minimum retroreflectance values as measured in accordance with the testing procedures of
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ASTM Designation: D 4061. The photometric quantity to be measured shall be coefficient of
retroreflected luminance (Ryp), and shall be expressed as millicandelas per square meter per lux
(mcd/m¥I1x).

INITIAL MINIMUM RETROREFLECTANCE VALUES

White Yellow
Entrance Angle 86.0° 86.5°* 86.0° 86.5%%
Observation Angle 0.2° 1.0° 0.2° 1.0°
Retroreflected Luminance 1100 700 800 500

Ry (mcd/m?/1x)

* These retroreflectance values are based on dark room photometric readings per ASTM D
4061. The Ecolux™ Retroreflectometer measurement geometry is an 86.5° entrance
angle and a 1.0° observation angle.

907-720.07.3.3--Glass Beads. The size and quality of the beads shall be such that the
performance requirements for the retroreflective pliant polymer shall be met.

907-720.07.3.3.1--Index of Refraction. All ceramic beads bonded to the polyurethane coated
patterned surface of the material shall have a minimum index of refraction of 1.70 when tested
using the liquid oil immersion method. The glass beads mixed into the pliant polymer shall have
a minimum index of refraction of 1.5 when tested by the liquid oil immersion method.

TESTING PROCEDURE FOR
REFRACTIVE INDEX OF BEADS BY LIQUID IMMERSION

EQUIPMENT REQUIRED:
A. Microscope (minimum 100X magnification).

B. Light Source - preferably sodium light or other monochromatic source, but not
absolutely essential.

Refractive Index Liquids.*

Microscope Slide and Slide Cover.

m O O

Mortar and Pestle.

*

Available from R.P. Cargille Laboratories, Inc., Cedar Grove, NJ.

PROCEDURE:

A. Using the mortar and pestle, crush a few representative beads and place a few of these
crushed particles on a microscope slide.

B. Place a drop of a refractive index liquid, with an index as close to that of the glass as
can be estimated, on the crushed bead particles.
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C. Cover the slide with a microscope slide cover and view the crushed particles by
transmitted light normal to the slide surface (illuminated from the bottom).

D. Adjust the microscope mirror to allow a minimum light intensity for viewing. This is
important when sodium light is not used.

E. Bring a relatively flat and transparent particle into focus.

F. By slightly raising and lowering the microscope tube, look for one or both of the
following:

1. Becke Line - This light line will appear to move either into the particle or away
from it. In general, when the microscope tube is raised, the line will move toward
the material of higher refractive index; when the microscope tube is lowered, the
line will move toward the material of lower index.

2. Variation in Particle Brightness - When raising the microscope tube from sharp
focus, the particle will appear to get brighter or darker than the surrounding field. If
it becomes brighter, the glass has a higher refractive index than the liquid. If it
becomes darker, the glass has a lower refractive index than the liquid. In both
cases, the opposite will be true when the microscope tube is lowered.

G. This test can be used to confirm that the beads are above or below a specified index. It
can also be used to give an accurate determination of the index (£0.001). This is done
by using several refractive index liquids until a match or near match of indices occurs.
The index of the glass will equal that of the liquid when no Becke line and no variation
in bead brightness can be observed.

907-720.07.3.3.2--Acid Resistance. The beads shall show resistance to corrosion of their surface
after exposure to a 1% solution (by mass) of sulfuric acid. The 1% acid solution shall be made
by adding 5.7 mL of concentrated acid into 1000 mL of distilled water. CAUTION: Always add
the concentrated acid into the water, not the reverse. The test shall be performed as follows:

Take a 25-mm x 50-mm sample, adhere it to the bottom of a glass tray and place just enough
acid solution to completely immerse the sample. Cover the tray with a piece of glass to prevent
evaporation and allow the sample to be exposed for 24 hours under these conditions. Then
decant the acid solution (do not rinse, touch, or otherwise disturb the bead surfaces) and dry the
sample while adhered to the glass tray in a 66°C oven for approximately 15 minutes.

Microscopic examination (20X) shall show no more than 15% of the beads having a formation of
a very distinct opaque white (corroded) layer on their entire surface.

907-720.07.3.4--Color. The preformed pavement markings shall consist of white and yellow
films with pigments selected and blended to conform to standard highway colors.

907-720.07.3.5--Skid Resistance. The patterned surface of the retroreflective pliant polymer
shall provide an initial average skid resistance value of 45 BPN when tested according to ASTM
Designation: E 303, except values will be taken at downweb and at a 45 degree angle from
downweb. These two values will then be averaged to find the skid resistance of the patterned
surface.
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907-720.07.3.6--Patchability. The pavement marking material shall be capable of use for
patching worn areas of the same type in accordance with manufacturer's instructions.

907-720.07.3.7--Thickness. The patterned material, without adhesive, shall have a minimum
caliper of 1.651 mm at the thickest portion of the patterned cross-section and a minimum caliper
of 0.508 mm at the thinnest portion of the cross-section.

907-720.07.4--Effective Performance Life. The film, when applied according to the
recommendations of the manufacturer, shall provide a neat, durable marking that will not flow or
distort due to temperature if the pavement surface remains stable. The film shall be weather
resistant and, through normal traffic wear, shall show no appreciable fading, lifting or shrinkage
throughout the useful life of the marking, and shall show no significant tearing, roll back, or
other signs of poor adhesion.

907-720.07.5--Manufacture’s Certification. The Contractor shall furnish the Engineer three
copies of the manufacturer's certification stating that each lot in a shipment complies with the
requirements of the contract.

907-720.07.6--Acceptance Sampling and Testing. Final acceptance of each lot will be based on
results of tests performed by the Department on verification samples submitted from each lot
shipped to the project. The Engineer will select one sample at random from each lot in the
shipment for testing. A sample extending full width of t