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NOTICE

BIDDERS MUST PURCHASE A BOUND PROPOSAL
FROM MDOT CONTRACT ADMINISTRATION DIVISION

TO BID THIS PROJECT.

Electronic addendum updates will be posted on www.gomdot.com



 

(04/2011) 

BIDDER CHECK LIST 
(FOR INFORMATION ONLY) 

 
______ All unit prices and item totals have been entered in accordance with Subsection 

102.06 of the Mississippi Standard Specifications for Road and Bridge 
Construction. 

 
______ If the bid sheets were prepared using the Electronic Bid System, proposal sheets 

have been stapled and inserted into the proposal package. 
 
______ First sheet of SECTION 905--PROPOSAL has been completed. 
 
______ Second sheet of SECTION 905--PROPOSAL has been completed and signed. 
 
______ Addenda, if any, have been acknowledged.  Second sheet of Section 905 listing 

the addendum number has been substituted for the original second sheet of 
Section 905.  Substituted second sheet of Section 905 has been properly 
completed, signed, and added to the proposal. 

 
______ DBE/WBE percentage, when required by contract, has been entered on last 

sheet of the bid sheets of SECTION 905 - PROPOSAL. 
 
______ Form OCR-485, when required by contract, has been completed and signed. 
 
______ The last sheet of the bid sheets of SECTION 905--PROPOSAL has been signed. 
 
______ Combination Bid Proposal of SECTION 905--PROPOSAL has been completed 

for each project which is to be considered in combination (See Subsection 
102.11). 

 
______ Equal Opportunity Clause Certification, when included in contract, has been 

completed and signed. 
 
______ The Certification regarding Non-Collusion, Debarment and Suspension, etc. has 

been executed in duplicate. 
 
______ A certified check, cashier's check or bid bond payable to the State of 

Mississippi in the principal amount of 5% of the bid has been included with 
project number identified on same.  A bid bond has been signed by the bidder 
and has also been signed or countersigned by a Mississippi Agent or Qualified 
Nonresident Agent for the Surety with Power of Attorney attached. 

 
______ ON FEDERAL FUNDED PROJECTS, the Notice To Bidders regarding DUNS 

Requirements has been completed and included in the contract documents. 
 
______ Non-resident Bidders:  ON STATE FUNDED PROJECTS ONLY, a copy of the 

current laws regarding any preference for local Contractors from State wherein 
domiciled has been included.  See Subsection 103.01, Mississippi Standard 
Specifications for Road and Bridge Construction, and Section 31-7-47, MCA, 
1972 regarding this matter.  

 
Return the proposal and contract documents in its entirety in a sealed envelope.  DO NOT 
remove any part of the contract documents; exception - an addendum requires substitution of 
second sheet of Section 905.  A stripped proposal is considered as an irregular bid and will be 
rejected. 
 
Failure to complete any or all of the applicable requirements will be cause for the proposal to be 
considered irregular.   
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(SPWP) 

MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 

SECTION 901 - ADVERTISEMENT 
 
Sealed bids will be received by the Mississippi Transportation Commission in the Office of the 
Contract Administration Engineer, Room 1013, Mississippi Department of Transportation 
Administration Building, 401 North West Street, Jackson, Mississippi, until 10:00 o'clock A.M., 
Tuesday, May 22, 2012, and shortly thereafter publicly opened on the Sixth Floor for: 
 
Overlay approximately 7 miles of SR 469 and SR540, known as State Project                              
No. MP-7000-64(112) / 304346301, in Simpson County. 
 
The attention of bidders is directed to the predetermined minimum wage rate set by the U. S. 
Department of Labor under the Fair Labor Standards Act. 
 
The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively 
insure that in any contract entered into pursuant to this advertisement, disadvantaged business 
enterprises will be afforded full opportunity to submit bids in response to this invitation and will 
not be discriminated against on the grounds of race, color, sex, age, disability, religion or national 
origin in consideration for an award.   
 
Plans and specifications are on file in the offices of the Mississippi Department of Transportation. 
 
Bid proposals must be acquired from the MDOT Contract Administration Division.  These 
proposal are available at a cost of Ten Dollars ($10.00) per proposal.  Specimen proposals are also 
available at the MDOT Contract Administration Division at a cost of Ten Dollars ($10.00) per 
proposal, or can be viewed or downloaded at no cost at www.gomdot.com. 
 
Plans may be acquired on a cost per sheet basis from MDOT Plans Print Shop, MDOT Shop 
Complex, Building C, Room 114, 2567 North West Street, Jackson, Mississippi 39216, Telephone 
(601) 359-7460 or e-mail at plans@mdot.state.ms.us  or FAX (601) 359-7461.  Plans will be 
shipped upon receipt of payment. 
 
Bid bond, signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent, with 
Power of Attorney attached, a Cashier's check or Certified Check for five (5%) percent of bid, 
payable to STATE OF MISSISSIPPI, must accompany each proposal.   
 
The attention of bidders is directed to the provisions of Subsection 102.07 pertaining to irregular 
proposals and rejection of bids. 
 
 
 

MELINDA L. MCGRATH 
EXECUTIVE DIRECTOR 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
 
SECTION 904 - NOTICE TO BIDDERS NO. 1 CODE:  (IS) 
 
DATE: 05/03/2004 
 
SUBJECT: Governing Specifications 
 
The current (2004) Edition of the Standard Specifications for Road and Bridge Construction 
adopted by the Mississippi Transportation Commission is made a part hereof fully and completely 
as if it were attached hereto, except where superseded by special provisions, or amended by 
revisions of the Specifications contained herein.  Copies of the specification book may be 
purchased from the MDOT Construction Division. 
 
A reference in any contract document to controlling requirements in another portion of the 
contract documents shall be understood to apply equally to any revision or amendment thereof 
included in the contract. 
 
In the event the plans or proposal contain references to the 1990 Edition of the Standard 
Specifications for Road and Bridge Construction, it is to be understood that such references shall 
mean the comparable provisions of the 2004 Edition of the Standard Specifications. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3 CODE: (SP) 
 
DATE: 05/03/2004 
 
SUBJECT: Final Clean-Up 
 
Immediately prior to final inspection for release of maintenance, the Contractor shall pick up, 
load, transport and properly dispose of all litter from the entire highway right-of-way that is 
within the termini of the project. 
 
Litter shall include, but not be limited to, solid wastes such a glass, paper products, tires, wood 
products, metal, synthetic materials and other miscellaneous debris. 
 
Litter removal is considered incidental to other items of work and will not be measured for 
separate payment. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 883 CODE:  (IS) 
 
DATE: 04/28/2006 
 
SUBJECT: Payroll Requirements 
 
Bidders are hereby advised that the Contractor and Subcontractor(s) are required to submit 
payroll information to the Project Engineers on a weekly basis. 
 
On Federal-Aid Projects, CAD-880, CAD-881 and certified payroll submissions are required each 
week the Contractor or a Subcontractor performs work on the project.  This is addressed in 
Section V, page 6 of Form FHWA-1273. 
 
On State-Funded Projects, CAD-880 is required each week the Contractor or a Subcontractor 
performs work on the project.   
 
When no work is performed on either Federal-Aid and State-Funded Projects, the Contractor 
should only submit CAD-880 showing no work activities. 
 
The Contractor shall make all efforts necessary to submit this information to the Project Engineer 
in a timely manner.  The Engineer will have the authority to suspend the work wholly or in part 
and to withhold payments because of the Contractor's failure to submit the required information.  
Submission of forms and payrolls shall be current through the first full week of the month for the 
estimate period in order for the Project Engineer to process an estimate. 
 
Bidders are advised to review the requirements regarding payroll submissions in Section 110 of 
the Standard Specifications. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
 
SECTION 904 - NOTICE TO BIDDERS NO. 1405 CODE:  (IS) 
 
DATE: 03/15/2007 
 
SUBJECT: ERRATA AND MODIFICATIONS TO THE 2004 STANDARD 

SPECIFICATIONS 
 
Page Subsection Change 
 
101 201.01 In the second sentence of the first paragraph, change “salvable” to 

“salvageable”. 
 
107 202.04 In the fourth sentence of the fourth paragraph, change “yard” to 

“feet”. 
 
107 202.05 In the list of units measurements for 202-B, add “square foot”. 
 
132 211.03.4 In the second sentence of the second paragraph, change “planted” 

to “plated”. 
 
192 306.02.4 In the first line of the first paragraph, delete the word “be”. 
 
200 307.03.7 In the fourth sentence of the second paragraph, change “lime-fly 

ash” to “treated”. 
 
236 401.01 Change the header from “Section 403” to “Section 401”. 
 
242 401.02.3.2 In the first sentence of the third full paragraph, add “1/8” in the 

blank before the inch mark. 
 
250 401.02.6.3 In the second sentence of the first paragraph on page 250, change 

“rutting over   ” ” to “rutting over 1/8" ”. 
 
253 401.02.6.4.2 In the paragraph preceding the table, change “91.0” to “89.0”. 
 
259 401.03.1.4 In the first paragraph, change “92.0 percent” to “the specified 

percentage (92.0 or 93.0)”. 
 
269 403.03.2 In the table at the top of page 269, change the PI requirement from 

“ = ” to “ < ”. 
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 - 2 - Notice to Bidders No. 1405 -- Cont’d. 

278 404.04 In the second sentence, change the subsection from “401.04” to 
“403.04”. 

 
283 409.02.2 Change “PG 64-22” to “PG 67-22”. 
 
294 413.02 In the first sentence of the second paragraph, change “707.02.1.3” 

to “Subsection 707.02.1.3”. 
 
340 511.04 In the second sentence of the second paragraph, change “412” to 

“512”. 
 
349 601.03.3 In the first sentence, change “804.03.2” to “804.03.5”. 
 
355 603.02 Change the subsection reference for Joint mortar from “707.03” to 

“714.11”. 
 
369 604.04 In the first sentence, change “601.04” to “Subsection 601.04”. 
 
427 619.04 Delete the second paragraph. 
 
442 625.04 In the third paragraph, change “626.04” to “Subsection 626.04”. 
 
444 626.03.1.2 Delete the third sentence of the first paragraph. 
 
464 631.02 Change the subsection reference for Water from “714.01.0” to 

“714.01.1”. 
 
570 682.03 Change the subsection number from “682-03” to “682.03”. 
 
575 683.10.4 Change the subsection number from “683.10.4” to “683.04”. 
 
575 683.10.5 Change the subsection number from “683.10.5” to “683.05”. 
 
596 701.02 In the table under the column titled “Cementations material 

required”, change Class F, FA” to “Class F FA,”. 
 
603 702.11 In the first sentence, change “702.12” to “Subsection 702.12”. 
 
612 703.04.2 In the fifth paragraph, delete “Subsection 703.11 and”. 
 
616 703.07.2 In the Percentage By Weight Passing Square Mesh Sieves table, 

change the No. 10 requirement for Class 7 material from “30 - 10” 
to “30 - 100”. 
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 - 3 - Notice to Bidders No. 1405 -- Cont’d. 

618 703.13.1 In the first sentence of the first paragraph, change “703.09” to 
“703.06”. 

 
618 703.13.2 In the first sentence, change “703.09” to “703.06”. 
 
671 712.06.2.2 In the first sentence, change “712.05.1” to “Subsection 712.05.1”. 
 
689 714.11.2 In the first sentence, change “412” to “512”. 
 
709 715.09.5 In the first sentence of the first paragraph, change “guage” to 

“gauge”. 
 
717 717.02.3.4 In the top line of the tension table, change “1 1/2” to “1 1/8” and 

change “1 1/8” to “1 1/2”. 
 
741 720.05.2.2 In the last sentence of this subsection, change “720.05.2.1” to 

“Subsection 720.05.2.1”. 
 
827 803.03.2.3.7.5.2 In the first sentence of the second paragraph, change “803.03.5.4” 

to “803.03.2.3.4”. 
 
833 803.03.2.6 In the first sentence, change “803.03.7” to “803.03.2.5”. 
 
854 804.02.11 In the last sentence of the first paragraph, change “automatically” to 

“automatic”. 
 
859 804.02.13.1.3 In the last sentence, change Subsection “804.02.12.1” to 

“804.02.12”. 
 
879 804.03.19.3.2 In the first sentence of the third paragraph, change “listed on of 

Approved” to “listed on the Approved”. 
 
879 804.03.19.3.2 In the last sentence of the last paragraph, change “804.03.19.3.1” 

to “Subsection 804.03.19.3.1”. 
 
962 814.02.3 In the first sentence, change “710.03” to “Subsection 710.03”. 
 
976 820.03.2.1 In the first sentence, change “803.02.6” to “803.03.1.7”. 
 
976 820.03.2.2 In the first sentence, change “803.03.9.6” to “803.03.1.9.2”. 
 
985 Index Change the subsection reference for Petroleum Asphalt Cement 

from “702.5” to “702.05”. 
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 - 4 - Notice to Bidders No. 1405 -- Cont’d. 

985 Index Change the subsection reference for the Definition of Asphaltic 
Cement or Petroleum Asphalt from “700.2” to “700.02”. 

 
985 Index Change the subsection reference for Automatic Batchers from 

“501.03.2.4” to “804.02.10.4”. 
 
986 Index Delete “501.03.2” as a subsection reference for Batching Plant & 

Equipment. 
 
988 Index Change the subsection reference for the Central Mixed Concrete 

from “501.03.3.2” to “804.02.11”. 
 
988 Index Change the subsection reference for the Concrete Batching Plant & 

Equipment from “501.03.2” to “804.02.11”. 
 
999 Index Delete “501.03.3.3” as a subsection reference for Truck Mixers. 
 
1001 Index Change the subsection reference for Edge Drain Pipes from 

“605.3.5” to “605.03.5”. 
 
1002 Index Change the subsection reference for Metal Posts from “713.05.2” 

to “712.05.2”. 
 
1007 Index Change the subsection reference for Coarse Aggregate of Cement 

Concrete Table from “703.3” to “703.03”. 
 
1007 Index Change the subsection reference for Composite Gradation for 

Mechanically Stabilized Courses Table from “703.8” to “703.08”. 
 
1009 Index Delete “501.03.3.3” as a subsection reference for Truck Mixers and 

Truck Agitators. 
 
1010 Index Delete reference to “Working Day, Definition of”. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 1808 CODE:  (IS) 
 
DATE: 09/09/2008 
 
SUBJECT: Safety Apparel 
 
Bidders are advised that the Code of Federal Regulations CFR 23 Part 634 final rule was adopted 
November 24, 2006 with an effective date of November 24, 2008.  This rule requires that "All 
workers within the right-of-way of a Federal-Aid Highway who are exposed either to traffic 
(vehicles using the highway for the purposes of travel) or to construction equipment within the 
work area shall wear high-visibility safety apparel".  High-visibility safety apparel is defined in the 
CFR as "personnel protective safety clothing that is intended to provide conspicuity during both 
daytime and nighttime usage, and that meets the Performance Class 2 or 3 requirements of the 
ANSI/ISEA 107-2004 publication entitled American National Standard for High-Visibility Safety 
Apparel and Headwear".  All workers on Mississippi State Highway right-of-way shall comply 
with this Federal Regulation.  Workers are defined by the CFR as "people on foot whose duties 
place them within the right-of way of a Federal-Aid Highway, such as highway construction and 
maintenance forces, survey crews, utility crews, responders to incidents within the highway right-
of-way, and law enforcement personnel when directing traffic, investigating crashes, and handling 
lane closures, obstructed roadways, and disasters within the right-of-way of a Federal-Aid 
Highway". 
 
You can access this final rule at the following link: 
 
http://a257.g.akamaitech.net/7/257/2422/01jan20061800/edocket.access.gpo.gov/2006/pdf/E6-
19910.pdf 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 1928 CODE:  (IS) 
 
DATE: 04/14/2008 
 
SUBJECT: Federal Bridge Formula 
 
 
Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-MC-94-
007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this contract 
when applicable. 
 
Prior to the preconstruction conference, the Contractor shall advise the Engineer, in writing, what 
materials, if any, will be delivered to the jobsite via Interstate route(s). 
 
Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting: 
 
Federal Highway Administration 
400 7th Street, SW 
Washington, DC  20590 
(202) 366-2212 
 
or 
 
http://ops.fhwa.dot.gov/freight/sw/brdgcalc/calc_page.htm 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 2858 CODE:  (SP) 
 
DATE: 12/02/2009 
 
SUBJECT: Petroleum Products Base Prices 
 
Bidders are advised that the Notice To Bidders entitled “Monthly Petroleum Products Base 
Prices” previously included in the proposal documents will no longer be a printed part of the 
proposal beginning with the January 2010 letting.  Monthly petroleum products base prices will be 
available at the  web site listed below.  Current monthly prices will be posted to this web site on 
or before the 15th of each month.  Bidders are advised to use the petroleum base prices on this 
web site when preparing their bids.  The current monthly petroleum products base prices will be 
acknowledged by the Bidder and become part of the contract during the execution process. 
 
Monthly Petroleum Products Base Prices can be viewed at: 
 
http://www.gomdot.com/Applications/BidSystem/Home.aspx 

12



MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 2937 CODE:  (SP) 
 
DATE: 01/11/2010 
 
SUBJECT: Reduced Speed Limit Signs 
 
Bidders are advised that all black and white speed limits signs that are used to reduce the speed 
limit through construction zones shall be covered or removed during times when the Contractor is 
not performing work.  If the Contractor has a routine daytime operation and is not working at 
night, the signs shall be covered or removed during the nighttime when there is no work activity. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3039 CODE:  (SP) 
 
DATE: 03/23/2010 
 
SUBJECT: Alternate Asphalt Mixture Bid Items 
 
Bidders are advised that the asphalt mixture used on this project will be bid as an alternate pay 
item:  Hot Mix Asphalt (HMA) or Warm Mix Asphalt (WMA).  Bidders must select one of the 
alternates at the time of bid.  The Contractor must use the selected asphalt mixture, HMA or 
WMA, throughout the entire project. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3131 CODE:  (SP) 
 
DATE: 06/24/2010 
 
SUBJECT: Temporary Traffic Paint 
 
Bidders are hereby advised that the temporary traffic paint for this project can be waterborne paint 
as specified in the 2004 Mississippi Standard Specifications For Road and Bridge Construction or 
fast dry solvent traffic paint meeting the requirements set out in 907-710-1 (Fast Dry Solvent 
Traffic Paint). 
 
Payment for all temporary traffic paint shall be paid under the appropriate 619 pay items. 
 
When using fast dry solvent traffic stripe, no paint can be sprayed or placed on the ground during 
set-up or clean-up. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3242 CODE:  (SP) 
 
DATE: 09/21/2010 
 
SUBJECT: Warm Mix Asphalt 
 
Bidders are advised that MDOT approved products and processes for the production of Warm 
Mix Asphalt is available at the following MDOT website. 
 
http://www.gomdot.com/Divisions/Highways/Resources/MPL/Home.aspx 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3425 CODE:  (SP) 
 
DATE: 03/01/2011 
 
SUBJECT: Questions Regarding Bidding 
 
Bidders are advised that all questions that arise regarding the contract documents or plans on this 
project shall be directed to the Construction Division at 601-359-7301. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3655 CODE:  (SP) 
 
DATE: 10/04/2011 
 
SUBJECT: Type III Barricade Rails 
 
Bidders are advised that the use of 2-inch nominal thickness timber for rails on Type III 
barricades has not been approved by NCHRP as a crashworthy device.  Therefore, the use of 2-
inch nominal thickness timbers will not be allowed for rails on Type III Barricades.  Timber rails 
for Type III Barricades shall be as follows. 
 
 For barricades up to four feet (4’) wide, the maximum thickness of timber rails shall be one 

inch (1”) and the material shall be pine timber or ¾-inch ACX plywood. 
 
 For barricades more than four feet (4’) wide, timber rails shall be constructed of ¾-inch 

ACX plywood. 
 
A list of crashworthy Type III Barricades can be found at the below FHWA website. 
 
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/wzd/ 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 3855 CODE: (SP) 
 
DATE: 3/28/2012 
 
SUBJECT: Contract Time 
 
PROJECT: MP-7000-64(112) / 304346301 – Simpson County 
 
The calendar date for completion of work to be performed by the Contractor for this project will 
be determined as follows, which date or extended date as provided in Subsection 907-108.06 
shall be the end of contract time. It is anticipated that the Notice of Award will be issued no later 
than June 12, 2012 and the effective date of the Notice to Proceed / Beginning of Contract Time 
will be between Execution of Contract and September 13, 2012. 
 
The Contractor shall request a Notice to Proceed / Beginning of Contract Time date between the 
date of Execution of Contract and September 13, 2012. 
 
The calendar date for completion of work will be determined by adding 47 Calendar Days to the 
effective date of the Notice to Proceed / Beginning of Contract Time. 
 
Should the Contractor not request a Notice to Proceed by September 13, 2012., the date for the 
Notice to Proceed / Beginning of Contract Time will be September 13, 2012.. 
 
A progress schedule as referenced to in Subsection 907-108.03 will not be required for this 
contract. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-101-4 CODE:  (IS) 
 
DATE: 11/05/2008 
 
SUBJECT: Definitions 
 
Section 101, Definitions and Terms, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows: 
 
907-101.02--Definitions.  Replace the following definitions in Subsection 101.02 on pages 3 
through 13. 
 
Contract - The written agreement between the Mississippi Transportation Commission and the 
Contractor setting forth the obligations of the parties thereunder, including but not limited to, the 
performance of the work, the furnishing of labor and materials, and the basis of payment. 
 
The contract includes the invitation for bids, proposal, contract form and contract bonds, 
specifications, supplemental specifications, interim specifications, general and detailed plans, 
special provisions, notices to bidders, notice to proceed, and also any agreements that are 
required to complete the construction of the work in an acceptable manner, including authorized 
extensions thereof, all of which constitute one instrument. 
 
Contract Bonds - The approved form of security, executed by the Contractor and the 
Contractor’s Surety(ies), guaranteeing complete execution of the contract and all supplemental 
agreements pertaining thereto and the payment of all legal debts pertaining to the construction of 
the project.  This term includes Performance and Payment Bond(s). 
 
Surety - A corporate body, qualified under the laws of Mississippi, which is bound with and for 
the successful bidder by "contract bond(s)" to guarantee acceptable performance of the contract 
and payment of all legal taxes and debts pertaining to the construction of the project, including 
payment of State Sales Tax as prescribed by law, and any overpayment made to the Contractor. 
 
 
Add the following to the list of definitions in Subsection 101.02 on pages 3 through 13. 
 
Performance Bond - The approved form of security, executed by the Contractor and issued by 
the Contractor’s Surety(ies), guaranteeing satisfactory completion of the contract and all 
supplemental agreements pertaining thereto. 
 
Payment Bond - The approved form of security, executed by the Contractor and issued by the 
Contractor’s Surety(ies), guaranteeing the payment of all legal debts pertaining to the 
construction of the project including, but not limited to, the labor and materials of subcontractors 
and suppliers to the prime contractor. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-102-8 CODE:  (IS) 
 
DATE: 01/20/2011 
 
SUBJECT: Bidding Requirements and Conditions 
 
907-102.06--Preparation of Proposal.  Delete the fifth, sixth, and seventh paragraphs of 
Subsection 102.06 on page 18 and substitute the following: 
 
Bid sheets generated by the Department’s Electronic Bid System (Trns•port Expedite Bid) along 
with a completed proposal package will constitute the official bid and shall be signed on the last 
sheet of the Expedite Bid generated bid sheets and delivered to the Department in accordance 
with the provisions of Subsection 102.09. 
 
Bidders are cautioned that using other versions of the Expedite Bid may result in improperly 
printed bid sheets.  The correct version of Expedite Bid can be obtained at no cost from the 
MDOT Contract Administration Division or at the MDOT website, www.gomdot.com. 
 
If bidders submit Expedite Bid generated bid sheets, then the bid sheets included in the proposal 
should not be completed.  The Expedite Bid generated bid sheets should be stapled together, 
signed and included in the bid proposal package in the sealed envelope.  If both the forms in the 
proposal and the Expedite Bid generated bid sheets are completed and submitted, only the 
Expedite Bid generated sheets will be recognized and used for the official bid.  The USB Flash 
Drive containing the information printed on the Expedite Bid generated bid sheets should be 
placed in the padded envelope included with the bid proposal package and enclosed in the sealed 
envelope.  Bid sheets printed from Expedite Bid should be a representation of the data returned 
on the flash drive.  To have a true representation of the bid sheets, the Bidder must copy the EBS 
and EBS amendment files used to prepare the bid sheets to the flash drive.  Otherwise, the unit 
prices bid will not be recorded to the flash drive.  Bidders are cautioned that failure to follow 
proper flash drive handling procedures could result in the Department being unable to process 
the flash drive.  Any modification or manipulation of the data contained on the flash drive, other 
than entering unit bid prices and completing all required Expedite Bid sections, will not be 
allowed and will cause the Contractor’s bid to be considered irregular. 
 
907-102.08--Proposal Guaranty.  Delete the first and second paragraphs in Subsection 102.08 
on page 20 and substitute the following: 
 
No proposal will be considered unless accompanied by certified check, cashier's check or bid 
bond, made payable to the State of Mississippi, in an amount of not less than five percent (5%) 
of the total amount of the proposal offered.  The guaranty shall be evidence of good faith that, if 
awarded the contract, the bidder will execute the contract and give performance and payment 
contract bond(s) as stipulated in Subsection 907-103.05.1, 907-103.05.2, and as required by law. 
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If a bid bond is offered as guaranty, the bond must be on a form approved by the Executive 
Director, made by a Surety acceptable to the Executive Director and signed or countersigned by 
a Mississippi Agent or Qualified Nonresident Agent and the Bidder.  Such bid bond shall also 
conform to the requirements and conditions stipulated in Subsection 907-103.05.2 as applicable. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-103-8 CODE: (SP) 
 
DATE: 12/15/2009 
 
SUBJECT: Award and Execution of Contract 
 
Section 103, Award and Execution of Contract, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows: 
 
907-103.04--Return of Proposal Guaranty.  Delete the second paragraph of Subsection 103.04 
on page 23 and substitute the following: 
 
Certified checks or cashier's checks submitted as proposal guaranties, except those of the two 
lowest bidders, will be returned within 10 days of contract award.  The retained proposal 
guaranty of the unsuccessful of the two lowest bidders will be returned within ten days following 
the execution of a contract with the successful low bidder.  The retained proposal guaranty of the 
successful bidder will be returned after satisfactory performance and payment bonds have been 
furnished and the contract has been executed. 
 
In the event all bids are rejected by the Commission, certified checks or cashier's checks 
submitted as proposal guaranty by all bidders will be returned within 10 days of rejection. 
 
Delete Subsection 103.05 on page 23 and substitute the following: 
 
907-103.05--Contract Bonds.   
 
907-103.05.1--Requirement of Contract Bonds.  Prior to the execution of the contract, the 
successful bidder shall execute and deliver to the Executive Director a performance and payment  
bond(s),  in a sum equal to the full amount of the contract as a guaranty for complete and full 
performance of the contract and the protection of the claimants and the Department for  materials 
and equipment and full payment of wages in accordance with Section 65-1-85 Miss. Code Ann. 
(1972 as amended).  In the event of award of a joint bid, each individual, partnership, firm or 
corporation shall assume jointly the full obligations under the contract and the contract bond(s).   
 
907-103.05.2--Form of Bonds.  The form of bond(s) shall be that provided by or acceptable to 
the Department.  These bonds shall be executed by a Mississippi agent or qualified nonresident 
agent and shall be accompanied by a certification as to authorization of the attorney-in-fact to 
commit the Surety company.  A power of attorney exhibiting the Surety's original seal 
supporting the Mississippi agent or the qualified nonresident agent's signature shall be furnished 
with each bond.  The Surety company shall be currently authorized and licensed in good standing 
to conduct business in the State of Mississippi with a minimum rating by A.M. Best of (A-) in 
the latest printing "Best's Key Rating Guide" to write individual bonds up to ten percent of the 
policy holders' surplus or listed on the current list of “Companies Holding Certificates of 
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as 
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published by the United States Department of the Treasury, Financial Management Service, 
Circular 570 (latest revision as published and supplemented on the Financial Management 
Service Web site and in the Federal Register) within the underwriting limits listed for that 
Surety.  All required signatures on the bond(s) and certifications shall be original signatures, in 
ink, and not mechanical reproductions or facsimiles.  The Mississippi agent or qualified 
nonresident agent shall be in good standing and currently licensed by the Insurance 
Commissioner of the State of Mississippi to represent the Surety company(ies) executing the 
bonds.   
 
Surety bonds shall continue to be acceptable to the Commission throughout the life of the 
Contract and shall not be canceled by the Surety without the consent of the Department.  In the 
event the Surety fails or becomes financially insolvent, the Contractor shall file a new Bond in 
the amount designated by the Executive Director within thirty (30) days of such failure, 
insolvency, or bankruptcy.  Subsequent to award of Contract, the Commission or the Department 
may require additional security for any supplemental agreements executed under the contract or 
replacement security in the event of the surety(ies) loss of the ratings required above. Suits 
concerning bonds shall be filed in the State of Mississippi and adjudicated under its laws without 
reference to conflict of laws principles. 
 
907-103.08--Failure to Execute Contract..  In the first sentence of Subsection 103.08 on page 
24, change “bond” to “performance and payment bonds”. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-104-4 CODE: (SP) 
 
DATE: 03/01/2011 
 
SUBJECT: Disposal of Materials 
 
Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for 
Road and Bridge Construction is hereby amended as follows: 
 
907-104.05--Removal and Disposal of All Materials From the Project.  Delete the second 
sentence of the first full paragraph of Subsection 104.05 on page 30 and substitute the following: 
 
The Contractor shall also furnish the Engineer a certified letter stating that the area of disposal is 
not in a wetland or in Waters of the U.S. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO. 907-105-6 

DATE: 12/12/2011

SUBJECT: Control of Work 

After Subsection 907-105.05 on page 1, add the following. 

907-105.14--Maintenance During Construction.  Before the first sentence Subsection 105.14
on page 39, add the following: 

The Contractor will be responsible for the maintenance of existing roadways within the limits of 
this project starting on the date of the Notice To Proceed / Beginning of Contract Time.  Anytime 
work is performed in a travel lane, the Contractor shall install portable lane closure signs meeting
the requirement of the MDOT Standard Drawing or MUTCD.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-105-6 CODE:  (IS)

DATE: 01/20/2011

SUBJECT: Control of Work 

Section 105, Control of Work, of the 2004 Edition of the Mississippi Standard Specifications for 
Road and Bridge Construction is modified as follows:

907-105.05--Cooperation by Contractor. In the third sentence of the second paragraph of 
Subsection 105.05 on page 35, change “Notice to Proceed” to “Notice of Award”.

Delete the fourth paragraph of Subsection 105.05 on page 35, and substitute the following.

On projects that include erosion control pay items, the Contractor shall also designate a 
responsible person whose primary duty shall be to monitor and maintain the effectiveness of the 
erosion control plan, including NPDES permit requirements.  This responsible person must be a 
Certified Erosion Control Person certified by an organization approved by the Department.  Prior 
to or at the pre-construction conference, the Contractor shall designate in writing the Certified 
Erosion Control Person to the Project Engineer. The designated Certified Erosion Control Person 
shall be assigned to only one (1) project.  When special conditions exist, such as two (2) 
adjoining projects or two (2) projects in close proximity, the Contractor may request in writing 
that the State Construction Engineer approve the use of one (1) Certified Erosion Control Person 
for both projects.  The Contractor may request in writing that the Engineer authorize a substitute
Certified Erosion Control Person to act in the absence of the Certified Erosion Control Person.  
The substitute Certified Erosion Control Person must also be certified by an organization 
approved by the Department.  A copy of the Certified Erosion Control Person's certification 
must be included in the Contractor's Protection Plan as outlined in Subsection 907-107.22.1.  
This in no way modifies the requirements regarding the assignment and availability of the 
superintendent. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO. 907-107-9 

DATE: 08/23/2011

SUBJECT: Legal Relations and Responsibility to Public

907-107.14.2.2--Railroad Protective.  Delete the first sentence of subparagraph (b) of 
Subsection 907-107.14.2.2 on page 3 and substitute the following.

(b)  Contractor's Liability - Railroad, including subcontractors, XCU and railroad contractual 
with limits of $1,000,000 each occurrence; $2,000,000 aggregate.   

After Subsection 907-107.17 on page 4, add the following:

907-107.18--Contractor’s Responsibility for Utility Property and Services.  After the first 
sentence of Subsection 107.18 on page 63, add the following:

Prior to any excavation on the project, the Contractor shall contact MS 811 and advise them to 
mark all known utilities in the area of the excavation. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO. 907-107-9 CODE:  (IS)

DATE: 01/20/2011

SUBJECT: Legal Relations and Responsibility to Public

Section 107, Legal Relations and Responsibility to Public, of the 2004 Edition of the Mississippi 
Standard Specifications for Road and Bridge Construction is hereby amended as follows:

907-107.02--Permits, Licenses and Taxes.  Delete in toto Subsection 107.02 on page 49 and 
substitute the following: 

The Contractor or any Subcontractor shall have the duty to determine any and all permits and 
licenses required and to procure all permits and licenses, pay all charges, fees and taxes and issue
all notices necessary and incidental to the due and lawful prosecution of the work.  At any time 
during the life of this contract, the Department may audit the Contractor’s or Subcontractor’s 
compliance with the requirements of this section.

The Contractor or any Subcontractor is advised that the “Mississippi Special Fuel Tax Law”, 
Section 27-55-501, et seq. and the Mississippi Use Tax Law, Section 27-67-1, et seq., and their 
requirements and penalties, apply to any contract or subcontract for construction, reconstruction, 
maintenance or repairs, for contracts or subcontracts entered into with the State of Mississippi, 
any political subdivision of the State of Mississippi, or any Department, Agency, Institute of the 
State of Mississippi or any political subdivision thereof. 

The Contractor or any Subcontractor will be subject to one or more audits by the Department 
during the life of this contract to make certain that all applicable fuel taxes, as outlined in Section 
27-55-501, et seq., and any sales and/or use taxes, as outlined in Section 27-67-1, et seq. are 
being paid in compliance with the law.  The Department will notify the Mississippi State Tax 
Commission of the names and addresses of any Contractors or Subcontractors. 

907-107.14--Damage Claims and Insurance. 

907-107.14.2--Liability Insurance. Delete Subsection 107.14.2 beginning on page 60 and 
substitute:

907-107.14.2.1--General.  The Contractor shall carry Contractor's liability, including 
subcontractors and contractual, with limits not less than: $500,000 each occurrence; $1,000,000 
aggregate; automobile liability - $500,000 combined single limit - each accident; Workers' 
Compensation and Employers' Liability - Statutory & $100,000 each accident; $100,000 each 
employee; $500,000 policy limit.  Each policy shall be signed or countersigned by a Mississippi 
Agent or Qualified Nonresident Agent of the Insurance Company. 
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The Contractor shall have certificates furnished to the Department from the insurance companies 
providing the required coverage.  The certificates shall be on the form furnished by the 
Department and will show the types and limits of coverage. 

907-107.14.2.2--Railroad Protective.  The following provisions are applicable to all work 
performed under a contract on, over or under the rights-of-way of each railroad shown on the 
plans. 

The Contractor shall assume all liability for any and all damages to work, employees, servants, 
equipment and materials caused by railroad traffic. 

Prior to starting any work on railroad property, the Contractor shall furnish satisfactory evidence 
to the Department that insurance of the forms and amounts set out herein in paragraphs (a) and 
(b) has been obtained.  Also, the Contractor shall furnish similar evidence to the Railroad 
Company that insurance has been obtained in accordance with the Standard Provisions for 
General Liability Policies and the Railroad Protective Liability Form as published in the Code of 
Federal Regulations, 23 CFR 646, Subpart A.  Evidence to the Railroad Company shall be in the 
form of a Certificate of Insurance for coverages required in paragraph (b), and the original policy 
of the Railroad Protective Liability Insurance for coverage required in paragraph (a).

All insurance herein specified shall be carried until the contract is satisfactorily complete as 
evidenced by a release of maintenance from the Department. 

The Railroad Company shall be given at least 30 days notice prior to cancellation of the Railroad 
Protective Liability Insurance policy.

For work within the limits set out in Subsection 107.18 and this subsection, the Contractor shall 
provide insurance for bodily injury liability, property damage liability and physical damage to 
property with coverages and limits no less than shown in paragraphs (a) and (b).  Bodily injury 
shall mean bodily injury, sickness, or disease, including death at anytime resulting therefrom.  
Property damage shall mean damages because of physical injury to or destruction of property, 
including loss of use of any property due to such injury or destruction. Physical damage shall 
mean direct and accidental loss of or damage to rolling stock and their contents, mechanical 
construction equipment or motive power equipment.

(a)  Railroad Protective Liability Insurance shall be purchased on behalf of the Railroad 
Company with limits of $2,000,000 each occurrence; $6,000,000 aggregate applying 
separately to each annual period for lines without passenger trains.  If the line carries 
passenger train(s), railroad protective liability insurance shall be purchased on behalf of the 
Railroad Company with limits of $5,000,000 each occurrence; $10,000,000 aggregate 
applying separately to each annual period. 

Coverage shall be limited to damage suffered by the railroad on account of occurrences 
arising out of the work of the Contractor on or about the railroad right-of-way, independent 
of the railroad's general supervision or control, except as noted in paragraph 4 below. 
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Coverage shall include: 

(1) death of or bodily injury to passengers of the railroad and employees of the railroad 
not covered by State workmen's compensation laws,

 
(2) personal property owned by or in the care, custody or control of the railroads, 
 
(3) the Contractor, or any of the Contractor’s agents or employees who suffer bodily 

injury or death as a result of acts of the railroad or its agents, regardless of the 
negligence of the railroads, and 

 
(4) negligence of only the following classes of railroad employees: 

(i) any supervisory employee of the railroad at the job site 

(ii) any employee of the railroad while operating, attached to, or engaged on, work 
trains or other railroad equipment at the job site which are assigned exclusively 
to the Contractor, or

(iii) any employee of the railroad not within (i) or (ii) above who is specifically 
loaned or assigned to the work of the Contractor for prevention of accidents or 
protection or property, the cost of whose services is borne specifically by the 
Contractor or Governmental authority. 

(b)  Regular Contractor's Liability, including subcontractors, XCU and railroad contractual 
with limits of $1,000,000 each occurrence; $2,000,000 aggregate.  Automobile with limits of 
$1,000,000 combined single limit any one accident; Workers' Compensation and 
Employer's Liability - statutory and $100,000 each accident; $100,000 each employee; 
$500,000 policy limit. Excess/Umbrella Liability $5,000,000 each occurrence; $5,000,000 
aggregate.  All coverage to be issued in the name of the Contractor shall be so written as to 
furnish protection to the Contractor respecting the Contractor’s operations in performing 
work covered by the contract.  Coverage shall include protection from damages arising out of 
bodily injury or death and damage or destruction of property which may be suffered by 
persons other than the Contractor's own employees. 

In addition, the Contractor shall provide for and on behalf of each subcontractor by means of a 
separate and individual liability and property damage policy to cover like liability imposed upon 
the subcontractor as a result of the subcontractor's operations in the same amounts as contained 
above; or, in the alternative each subcontractor shall provide same.

907-107.15--Third Party Beneficiary Clause. In the first sentence of the first paragraph of 
Subsection 107.15 on page 61, change “create the public” to “create in the public”.

907-107.17--Contractor’s Responsibility for Work. Delete the fifth sentence of the fifth 
paragraph of Subsection 107.17 on page 63 and substitute the following: 
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The eligible permanent items shall be limited to traffic signal systems, changeable message 
signs, roadway signs and sign supports, lighting items, guard rail items, delineators, impact 
attenuators, median barriers, bridge railing or pavement markings.  The eligible temporary items 
shall be limited to changeable message signs, guard rail items, or median barriers.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO.  907-108-24 CODE: (SP) 
 
DATE: 03/15/2011 
 
SUBJECT: Prosecution and Progress 
 
Section 108, Prosecution and Progress, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows: 
 
907-108.01--Subletting of Contract. 
 
907-108.01.1--General.  At the end of the last paragraph of Subsection 108.01.1 on page 73, add 
the following: 
 
The Engineer will have the authority to suspend the work wholly or in part and to withhold 
payments because of the Contractor's failure to make prompt payment within 15 calendar days as 
required above, or failure to submit the required OCR-484 Form, Certification of Payments to 
Subcontractors, which is also designed to comply with prompt payment requirements. 
 
907-108.02--Notice To Proceed.  Delete the second paragraph of Subsection 108.02 on page 75 
and substitute the following: 
 
The anticipated date of the Notice to Proceed (NTP) / Beginning of Contract Time (BCT) will be 
specified in the proposal. 
 
Delete the fourth paragraph of Subsection 108.02 on page 75 and substitute the following: 
 
Upon written request from the Contractor and if circumstances permit, the Notice to Proceed 
may be issued at an earlier date subject to the conditions stated therein.  The Contractor shall not 
be entitled to any monetary damages or extension of contract time for any delay claim or claim 
of inefficiency occurring between the early issuance Notice To Proceed date and the Notice to 
Proceed date stated in the contract. 
 
907-108.03--Prosecution and Progress.  Delete Subsection 108.03.1 on pages 75 & 76, and 
substitute the following: 
 
907-108.03.1--Progress Schedule.  Prior to or at the Pre-Construction Conference, the 
Contractor shall furnish a progress schedule and be prepared to discuss both its proposed 
methodologies for fulfilling the scheduling requirements and its sequence of operations.  The 
Engineer will review the schedule and approve the schedule as it relates to compliance with the 
specifications and logic.  The progress schedule must be approved by the Engineer prior to 
commencing work.  The schedule shall be a bar-chart type schedule submitted on 11”x17” paper 
meeting the below minimum requirements.  These activities shall be significantly detailed 
enough to communicate the Contractor's understanding of the construction sequencing and 
phasing of the project. 
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When preparing the progress schedule, the Contractor shall include the following: 
 

 Show a time scale to graphically show the completion of the work within contract time. 
 Define and relate activities to the contract pay items. 
 Show all activities in the order the work is to be performed including submittals, 

submittal reviews, fabrication and delivery. 
 Show all activities that are controlling factors in the completion of the work. 
 Show the time needed to perform each activity and its relationship in time to other 

activities. 
 
Should the schedule not include the above requirements or becomes unrealistic during 
construction, the Contractor should immediately submit a revised, more realistic schedule for 
approval. 
 
907-108.03.2--Preconstruction Conference.  Delete the first paragraph of Subsection 108.03.2 
on page 76 and substitute the following: 
 
Prior to commencement of the work, a preconstruction conference shall be held for the purpose 
of discussing with the Contractor essential matters pertaining to the prosecution and satisfactory 
completion of the work.  The Contractor will be responsible for scheduling the preconstruction 
conference.  The Contractor will advise the Project Engineer in writing 14 days prior to the 
requested date that a conference is requested.  When the contract requires the Contractor to have 
a certified erosion control person, the Contractor’s certified erosion control person shall be at the 
preconstruction conference.  The Department will arrange for utility representatives and other 
affected parties to be present. 
 
Delete the third paragraph of Subsection 108.03.2 on page 76. 
 
907-108.06--Determination and Extension of Contract Time.  Delete Subsections 108.06.1 
and 108.06.2 on pages 79 thru 85 and substitute the following: 
 
907-108.06.1--Blank. 
 
907-108.06.2--Based on Calendar Date Completion.   
 
907-108.06.2.1--General.  Contract Time will be established on the basis of a Completion Date, 
as indicated in the contract.  The span of time allowed for the completion of the work included in 
the contract will be indicated in the contract documents and will be known as "Contract Time".   
 
The span of time allowed in the contract as awarded is based on the quantities used for 
comparison of bids.  If satisfactory fulfillment of the contract requires performance of work in 
greater quantities than those set forth in the proposal, the time allowed for completion shall be 
increased in Calendar Days in the same ratio that the cost of such added work, exclusive of the 
cost of work altered by Supplemental Agreement for which a time adjustment is made for such 
altered work in the Supplemental Agreement, bears to the total value of the original contract 
unless it can be established that the extra work was of such character that it required more time 
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than is indicated by the money value. 
 
The Contractor shall provide sufficient materials, equipment and labor to guarantee the 
completion of the work in the contract in accordance with the plans and specifications within the 
Contract Time. 
 
907-108.06.2.2--Contract Time.  The following TABLE OF ANTICIPATED PRODUCTIVE 
DAYS indicates an average/anticipated number of productive days per month. 
 
 

TABLE OF ANTICIPATED PRODUCTIVE DAYS 
 
 Month Available Productive Days 
 
 January 6 
 February 7 
 March 11 
 April 15 
 May 19 
 June 20 
 July 21 
 August 21 
 September 20 
 October 16 
 November 11 
 December 5 
 
 Calendar Year 172 
 
 
Allocation of anticipated productive days for a fractional part of the month will be computed as a 
proportion of the listed anticipated productive days for the applicable month. 
 
An available productive day will be assessed (a) any day of the week, Monday through Friday, 
exclusive of legal holidays recognized by the Department in Subsection 108.04.1, in which the 
Contractor works or could have worked for more than six (6) consecutive hours on the 
controlling items of work, as determined by the Engineer, or (b) any Saturday, exclusive of legal 
holidays recognized by the Department in Subsection 108.04.1, in which the Contractor works 
for more than six (6) consecutive hours on the controlling items of work, as determined by the 
Engineer.  When the Contractor works less than four consecutive hours during the day, no time 
will be charged for that day.  When the Contractor works more than four but less than six 
consecutive hours, one-half (0.5) of an available work day will be charged for that day.  When he 
Contractor works six or more consecutive hours during the day, one (1.0) available work day 
will be charged for that day. 
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Should the weather or other conditions be such that four (4) consecutive satisfactory hours are 
not available prior to noon (for daytime operations) or midnight (for nighttime operations), no 
time will be assessed for that day regardless of the above conditions.  However, if the Contractor 
elects to work, time will be assessed in accordance with the previous paragraph. 
 
Weather delays will not be considered for Saturdays, Sundays or legal holidays recognized by 
the Department in Subsection 108.04.1. 
 
Available productive days will be based on soil and weather conditions and other specific 
conditions cited in the contract.  The Engineer will determine on each applicable day the extent 
to which work in progress could have been productive, regardless of whether the Contractor 
actually worked. 
 
Each month the Engineer will complete, and furnish to the Contractor, an "Assessment Report 
for Available Productive Days" (CSD-765).  This report shows the number of available 
productive days during the estimate period and the cumulative available productive days to date.  
The Contractor should review the Engineer's report as to the accuracy of the assessment and 
confer with the Resident or Project Engineer to rectify any differences.  Each should make a 
record of the differences, if any, and conclusions reached.  In the event mutual agreement cannot 
be reached, the Contractor will be allowed a maximum of 15 calendar days following the ending 
date of the monthly report in question to file a protest Notice of Claim in accordance with the 
provisions of Subsection 105.17.  Otherwise, the Engineer's assessment shall be final unless 
mathematical errors of assessment are subsequently found to exist, and any claim of the 
Contractor as to such matter shall be waived. 
 
At any given date, the ratio of the accumulated monetary value of that part of the work actually 
accomplished to the total contract bid amount adjusted to reflect approved increases or decreases 
shall determine the "percent complete" of the work. 
 
The "percentage of elapsed time" shall be calculated as a direct ratio of the expired calendar days 
to the total calendar days between the Beginning of Contract Time and the Specified Completion 
Date in the contract. 
 
When the "percent complete" lags more than 20 percent behind the "percentage of elapsed time", 
the Contractor shall immediately submit a written statement and revised progress schedule 
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure 
completion within the specified contract time.  When the "percent complete" lags more than 40 
percent behind the "percentage of elapsed time", the contract may be terminated. 
 
907-108.06.2.3--Extension of Time.  The Contractor may, prior to the expiration of the Contract 
Time, make a written request to the Engineer for an extension of time with a valid justification 
for the request.  The Contractor's plea that insufficient time was specified is not a valid reason 
for extension of time. 
 
No extension of the specified completion date will be granted except as provided herein.  An 
extension of contract time may be granted for unusually severe weather, abnormal delays caused 
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solely by the State or other governmental authorities, or unforeseeable disastrous phenomena of 
nature of the magnitude of earthquakes, hurricanes, tornadoes, or flooded essential work areas 
which are deemed to unavoidably prevent prosecuting the work. 
 
Unusually severe weather is defined as when the actual available productive days for the contract 
time are less than the number of available productive days shown in the Table of Anticipated 
Productive Days. 
 
Any extension of contract time will be based on a calendar days basis, excluding Saturdays, 
Sundays or legal holidays recognized by the Department in Subsection 108.04.1.  No proration 
of contract time will be made.  Any extension of contract time will be made on or after the 
specified completion date.  No extension of contract time will be made on a monthly basis. 
 
Any revision of the specified completion date provided in the contract will be made 
automatically on the specified completion date as established in the contract, and at a later date if 
additional conditions so warrant. 
 
If the completion of the project is extended into a season of the year in which completion of 
certain items of work would be prohibited or delayed because of seasonal or temperature 
limitations, the Engineer may waive the limitations provided the completion of the work will not 
result in a reduction in quality.  When determined that the completion of the out-of-season items 
will cause a reduction in the quality of the work, the completion of the project will be further 
extended so the items may be completed under favorable weather conditions.  In either case, the 
Engineer will notify the Contractor in writing. 
 
Liquidated damages as set forth in Subsection 108.07 under the heading "Daily Charge Per 
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract 
Time", shall be applicable to each calendar day after the specified completion date, or authorized 
extension thereof, and until all work under the contract is completed. 
 
907-108.06.2.4--Cessation of Contract Time.  When the Engineer by written notice schedules a 
final inspection, time will be suspended until the final inspection is conducted and for an 
additional 14 calendar days thereafter.  If after the end of the 14-day suspension all necessary 
items of work have not been completed, time charges will resume.  If the specified completion 
date had not been reached at the time the Contractor called for a final inspection, the calendar 
day difference between the specified completion date and the date the Contractor called for a 
final inspection will be added after the 14-day period before starting liquidation damages.  If a 
project is on liquidated damages at the time a final inspection is scheduled, liquidated damages 
will be suspended until the final inspection is conducted and for seven (7) calendar days 
thereafter.  If after the end of the 7-day suspension all necessary items of work have not been 
completed, liquidated damages will resume.  When final inspection has been made by the 
Engineer as prescribed in Subsection 105.16 and all items of work have been completed, the 
daily time charge will cease. 
 
907-108.10--Termination of Contractor's Responsibility.  In the last sentence of Subsection 
108.10 on page 88, change “bond” to “performance and payment bond(s)”. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO.  907-109-5 CODE: (IS) 
 
DATE: 1/20/2011 
 
SUBJECT: Measurement and Payment 
 
Section 109, Measurement and Payment, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows: 
 
907-109.01--Measurement of Quantities.  Delete the third full paragraph of Subsection 109.01 
on page 90 and substitute the following. 
 
When requested by the Contractor, material specified to be measured by the cubic yard or ton 
may be converted to the other measure as appropriate.  Factors for this conversion will be 
determined by the District Materials Engineer and agreed to by the Contractor.  The conversion 
of the materials along with the conversion factor will be incorporated into the contract by 
supplemental agreement.  The supplemental agreement must be executed before such method of 
measurement is used. 
 
907-109.04--Extra and Force Account Work.  In the last sentence of subparagraph (b) in 
Subsection 109.04 on page 91, change “bond” to “bond(s)”. 
 
Delete the first sentence of the second paragraph of subparagraph (d) in Subsection 109.04 on 
page 92 and substitute the following: 
 
In the event an agreement cannot be reached for a particular piece of equipment, the book 
entitled "Rental Rate Blue Book For Construction Equipment" as published by 
EquipmentWatch® and is current at the time the force account work is authorized will be used to 
determine equipment ownership and operating expense rates.   
 
907-109.06--Partial Payment. 
 
907-109.06.1--General.  Delete the fourth and fifth sentences of the third paragraph of 
Subsection 109.06.1 on page 94, and substitute the following: 
 
In the event mutual agreement cannot be reached, the Contractor will be allowed a maximum of 
25 calendar days following the Contractor’s receipt of the monthly estimate in question to file in 
writing, a protest Notice of Claim in accordance with the provisions Subsection 105.17.  
Otherwise, the Engineer's estimated quantities shall be considered acceptable pending any 
changes made during the checking of final quantities. 
 
907-109.07--Changes in Material Costs.  Delete the third full paragraph of Subsection 109.07 
on page 96 and substitute the following: 
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A link to the established base prices for bituminous products and fuels will be included in the 
contract documents under a Notice to Bidders entitled "Petroleum Products Base Prices." 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-304-12 CODE: (IS) 
 
DATE: 06/01/2009 
 
SUBJECT: Granular Courses 
 
Section 907-304, Granular Courses, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows: 
 
907-304.02--Materials.  After the first paragraph of Subsection 304.02.1 on page 183, add the 
following: 
 
When the contract includes pay item 907-304-E, Granular Material, LVM, RAP, it shall be milled 
recycled asphalt pavement and shall be visually inspected by the Engineer to insure it is free from 
chunks and deleterious materials. 
 
Crushed concrete meeting the requirements of Subsection 907-703.04.4 may be used in lieu of 
other crushed courses specificed in the contract. 
 
907-304.03--Construction Requirements.   
 
907-304.03.5--Shaping, Compacting and Finishing.  Delete the sixth paragraph of Subsection 
304.03.5 on page 185. 
 
Delete the first table in Subsection 304.03.5 on page 186 and substitute the following: 
 
 Granular Material Lot Individual 
 Class Average Test 
 7,8,9 or 10 97.0 93.0 
 5 or 6 99.0 95.0 
 3 or 4 100.0 96.0 
 1 or 2 102.0 98.0 
 Crushed Courses* 99.0 95.0 

 
* When placed on filter fabric on untreated subgrade, the individual tests and the average of the 

five (5) tests shall equal or exceed the following values: 
 
 Lot Average Individual Test 
 96.0 92.0 

 
Before the last paragraph of Subsection 304.03.5 on page 186, add the following: 
 
Unless otherwise specified, density for granular material, RAP, shall be achieved by two passes of 
an approved roller and density tests will not be required. 
 
907-304.05--Basis of Payment.  Add the “907” prefix to the pay items listed on page 187. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO.  907-401-2 

DATE: 07/19/2011

SUBJECT: Hot Mix Asphalt (HMA) 

Add the following before 907-401.02.6.2 on page 1. 

907-401.02.4--Substitution of Mixture. Delete the table in Subsection 401.02.4 on page 242, 
and substitute the following: 

Single Lift Laying Thickness 
Inches 

Mixture Minimum Maximum 
 25 mm  3  4 
 19 mm  2 ¼  3 ½ 
 12.5 mm  1 ½  2 ½ 
 9.5 mm  1  1 ½ 
 4.75 mm  ½  ¾ 

After Subsection 907-401-02.6.2 on page 2, add the following: 

907-401.02.6.4.1--Roadway Density.  Delete subparagraphs 1., 2., & 3. on page 251 and 
substitute the following: 

1. For all leveling lifts, when full lane width and with a thickness as specified in the table in 
Subsection 401.02.4, the required lot density shall be 92.0 percent of maximum density.

2. For all single lift overlays, with or without leveling and/or milling, the required lot 
density shall be 92.0 percent of maximum density.

3. For all multiple lift overlays of two (2) or more lifts excluding leveling lifts, the required 
lot density of the bottom lift shall be 92. 0 percent of maximum density.  The required lot 
density for all subsequent lifts shall be 93.0 percent of maximum density. 

4. For all pavements on new construction, the required lot density for all lifts shall be 93.0 
percent of maximum density. 

907-401.02.6.5--Acceptance Procedure for Pavement Smoothness. Delete the third sentence 
of the sixth paragraph of Subsection 401.02.6.5 on page 254, and substitute the following.

The wheel paths shall be designated as being located three feet (3’) and nine feet (9’) from 
centerline or longitudinal joint, respectively. 
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907-401.03.1.2--Tack Coat. Delete the three sentences of Subsection 401.03.1.2 on page 259, 
and substitute the following: 

Tack coat shall be applied to previously placed HMA and between lifts, unless otherwise 
directed by the Engineer.  Tack coat shall be applied with a distributor spray bar.  A hand wand 
will only be allowed for applying tack coat on ramp pads, irregular shoulder areas, median 
crossovers, turnouts, or other irregular areas. Bituminous materials and application rates for tack 
coat shall be as specified in Table 410-A on page 293.  Construction requirements shall be in 
accordance with Subsection 407.03 of the Standard Specifications.

907-401.03.1.4--Density.  Delete the first sentence of the first paragraph of Subsection 
401.03.1.4 on page 259 and substitute the following:

The lot density for all dense graded pavement lifts, except as provided below for preleveling, 
wedging [less than fifty percent (50%) of width greater than minimum lift thickness], ramp pads, 
irregular shoulder areas, median crossovers, turnouts, or other areas where the established rolling 
pattern cannot be performed, shall not be less than the specified percent (92.0% or 93.0%) of the  
maximum density based on AASHTO Designation: T 209 for the day’s production.  For all 
leveling lifts, when full lane width and with a thickness as specified in the table in Subsection 
401.02.4, the required lot density shall be 92.0 percent of maximum density.

907-401.03.9--Material Transfer Equipment. Delete the paragraph in Subsection 401.03.9 on 
page 264 and substitute the following:

Excluding the areas mentioned below, the material transferred from the hauling unit when 
placing the top lift, or the top two (2) lifts of a multi-lift HMA pavement with density 
requirements, shall be remixed prior to being placed in the paver hopper or insert by using an 
approved Materials Transfer Device.  Information on approved devices can be obtained from the 
State Construction Engineer.  Areas excluded from this requirement include: leveling courses, 
temporary work of short duration, detours, bridge replacement projects having less than 1,000 
feet of pavement on each side of the structure, acceleration and deceleration lanes less than 1,000 
feet in length, tapered sections, transition sections for width, shoulders less than 10 feet in width, 
crossovers, ramps, side street returns and other areas designated by the Engineer.

After Subsection 401.03.13 on page 266, add the following:

907-401.03.14--Shoulder Wedge.  The Contractor shall attach a device to the screed of the 
paver that confines the material at the end gate and extrudes the asphalt material in such a way 
that results in a compacted wedge shape pavement edge of approximately 30 degrees, but not 
steeper than 35 degrees. The device shall maintain contact between itself and the road shoulder 
surface and allow for automatic transition to cross roads, driveways, and obstructions. The 
device shall be used to constrain the asphalt head reducing the area by 10% to 15% increasing 
the density of the extruded profile. Conventional single plate strike off shall not be used.

The device shall be TransTech Shoulder Wedge Maker, the Advant-Edge, or a similar approved
equal device that produces the same wedge consolidation results. Contact information for these 
wedge shape compaction devices is the following:
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1. TransTech Systems, Inc. 
1594 State Street
Schenectady, NY 12304 
800-724-6306
www.transtechsys.com  

2. Advant-Edge Paving Equipment, LLC 
P.O. Box 9163
Niskayuna, NY 12309-0163 
518-280-6090
Contact; Gary D. Antonelli 
Cell: 518-368-5699 
email: garya@nycap.rr.com 
Website: www.advantedgepaving.com 

Before using a similar device, the Contractor shall provide proof that the device has been used on 
previous projects with acceptable results, or construct a test section prior to the beginning of 
work and demonstrate wedge compaction to the satisfaction of the Engineer. Short sections of 
handwork will be allowed when necessary for transitions and turnouts, or otherwise authorized 
by the Engineer.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO.  907-401-2 CODE:  (IS)

DATE: 11/04/2005

SUBJECT: Hot Mix Asphalt (HMA) 

Section 401, Hot Mix Asphalt (HMA) - General, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows:

Delete in toto Subsection 401.02.6.2 on pages 248 and 249, and substitute:

907-401.02.6.2--Assurance Program for Mixture Quality.  The Engineer will conduct a 
quality assurance program.  The quality assurance program will be accomplished as follows:

1) Conducting verification tests. 
2) Validate Contractor test results.   
3) Periodically observing Contractor quality control sampling and testing.  
4) Monitoring required quality control charts and test results. 
5) Sampling and testing materials at any time and at any point in the production or laydown 

process.
 

The rounding of all test results will be in accordance with Subsection 700.04. 

The Engineer will conduct verification tests on samples taken by the Contractor under the direct 
supervision of the Engineer at a time specified by the Engineer.  The frequency will be equal to or 
greater than ten percent (10%) of the tests required for Contractor quality control and the data will 
be provided to the Contractor within two asphalt mixture production days after the sample has been 
obtained by the Engineer.  At least one sample shall be tested from the first two days of production.  
All testing and data analysis shall be performed by a Certified Asphalt Technician-I (CAT-I) or by 
an assistant under the direct supervision of the CAT-I.  Certification shall be in accordance with the 
MDOT HMA Technician Certification Program chapter in the Materials Division Inspection, 
Testing, and Certification Manual.  The Department shall post a chart giving the names and 
telephone numbers for the personnel responsible for the assurance program. 

The Engineer shall be allowed to inspect Contractor testing equipment and equipment calibration 
records to confirm both calibration and condition.  The Contractor shall calibrate and correlate all 
testing equipment in accordance with the latest versions of the Department's Test Methods and 
AASHTO Designation: R 18.

Random differences between the Engineer's verification tests and the current running average of 
four quality control tests at the time of obtaining the verification sample will be considered 
acceptable if within the following limits: 

44



- 2 - S. P. No. 907-401-2 -- Cont'd.

Item Allowable Differences 
Sieve - % Passing
3/8-inch and above 6.0
No. 4 5.0
No. 8 4.0
No. 16, for 4.75 mm mixtures ONLY 3.5
No. 30 3.5
No. 200 2.0
AC Content 0.4
Specimen Bulk SG, Gmb @ NDesign 0.030 
Maximum SG, Gmm 0.020 

If four quality control tests have not been tested prior to the time of the first verification test, the 
verification test results will be compared to the average of the preceding quality control tests.  If the 
verification test is the first material tested on the project or if a significant process adjustment was 
made just prior to the verification test, the verification test results will be compared to the average of 
four subsequent quality control test results.  For all other cases after a significant process 
adjustment, the verification test results will be compared to the average of the preceding quality 
control tests (taken after the adjustment) as in the case of a new project start-up when four quality 
control tests are not available.      

In the event that; 1) the comparison of the Contractor’s running average quality control data and 
Engineer’s quality assurance verification test results are outside the allowable differences in the 
above table, or 2) if a bias exists between the results, such that one of the results is predominately 
higher or lower than the other, and the Engineer’s results fail to meet the JMF control limits, the 
Engineer will investigate the reason immediately.  As soon as the need for an investigation becomes 
known, the Engineer will increase the quality assurance sampling rate to the same frequency 
required for Contractor testing.  The additional samples obtained by the Engineer may be used as 
part of the investigation process or for routine quality assurance verification tests.  The Engineer's 
investigation may include testing of the remaining quality control split samples, review and 
observation of the Contractor's testing procedures and equipment, and a comparison of split sample 
test results by the Contractor quality control laboratory, Department quality assurance laboratory 
and the Materials Division laboratory.  The procedures outlined in the latest edition of MDOT’s 
Field Manual for HMA may be used as a guide for the investigation.  In the event that the 
Contractor’s results are determined to be incorrect, the Engineer's results will be used for the quality 
control data and the appropriate payment for the mixture will be based on the procedures specified 
in Subsection 401.02.5.8(j). 

The Engineer will periodically witness the sampling and testing being performed by the Contractor.  
The Engineer, both verbally and in writing, will promptly notify the Contractor of any observed 
deficiencies.  When differences exist between the Contractor and the Engineer which cannot be 
resolved, a decision will be made by the State Materials Engineer, acting as the referee.  The 
Contractor will be promptly notified in writing of the decision.  If the deficiencies are not corrected, 
the Engineer will stop production until corrective action is taken.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO.  907-401-4 

DATE: 10/05/2010

SUBJECT: Warm Mix Asphalt 

Delete Subsection 907-401.03.8 on page 2 and substitute the following:

907-401.03.8--Preparation of Mixture.  After the sentence in Subsection 401.03.8 on page 264, 
add the following:

Warm mix asphalt is defined as a plant produced asphalt mixture that can be produced and 
constructed at lower temperatures than typical hot mix asphalt.  Typical temperature ranges of 
non-polymer modified, WMA produced by foaming the asphalt binder at the plant are typically 
270ºF to 295ºF at the point of discharge of the plant.  Typical temperature ranges of polymer 
modified, WMA produced by foaming the asphalt binder at the plant are typically 280ºF to 
305ºF at the point of discharge of the plant.  WMA produced by addition of a terminal blended 
additive may allow the producer to reduce the temperatures below 270ºF as long as all mixture 
quality and field density requirements are met.  Production temperatures at the plant may need to 
be increased or decreased due to factors such as material characteristics, environmental 
conditions, and haul time to achieve mixture temperatures at the time of compaction in which 
uniform mat density can be achieved.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO.  907-401-4 CODE:  (SP)

DATE: 03/22/2010

SUBJECT: Warm Mix Asphalt (WMA)

Section 401, Hot Mix Asphalt (HMA) - General, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction as amended by this special provision is 
applicable to Warm Mix Asphalt Only.

907-401.01--Description. Delete the first and second paragraphs of Subsection 401.01 on page 
236, and substitute the following: 

These specifications include general requirements for all types of WMA.

This work consists of the construction of one or more lifts of WMA in accordance with these 
specifications and the specific requirements for the mixture to be produced and in reasonably 
close conformity with the lines, grades, thicknesses and typical sections shown on the plans or 
established by the Engineer.

907-401.02--Materials.  Delete Subsection 401.02.2 on page 239, and substitute the following: 

907-401.02.2--WMA Products and Processes.  The Department will maintain a list of qualified 
WMA products and processes.  No product or process shall be used unless it appears on this list.   

The Contractor may propose other products or processes for approval by the Product Evaluation 
Committee.  Documentation shall be provided to demonstrate laboratory performance, field 
performance, and construction experience. 

907-401.03--Construction Requirements.

907-401.03.1.1--Weather Limitations. Delete the second sentence of the first paragraph and 
the Temperature Limitation Table in Subsection 401.03.1.1 on page 258, and substitute the 
following: 

The air and pavement temperature at the time of placement shall equal or exceed 40ºF, regardless 
of compacted lift thickness.

907-401.03.1.2--Tack Coat.  Delete the first sentence of the first paragraph of Subsection 
401.03.1.2 on page 259 and substitute the following:

Tack coat shall be applied to previously placed WMA and between lifts, unless otherwise 
directed by the Engineer. 

47



- 2 - S. P. No. 907-401-4 -- Cont'd.

907-401.03.8--Preparation of Mixture. Delete the sentence in Subsection 401.03.8 on page 
264, and substitute the following: 

The temperature of the WMA mixture, when discharged from the mixer, shall not exceed 280º F.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO.  907-403-4 

DATE: 03/15/2012

SUBJECT: Hot Mix Asphalt (HMA) 

Before Subsection 907-403.05.2 on page 1, add the following: 

907-403.03--Construction Requirements.

907-403.03.2--Smoothness Tolerances.  Delete the fourth paragraph of Subsection 403.03.2 on 
page 267 and substitute the following.

Where only a surface lift is required, the finished surface lift shall have a profile index of not 
more than 60.0 inches per mile. 

Delete the last paragraph of Subsection 403.03.2 at the bottom of page 268, and the table at the 
top of page 269 and substitute the following:

Except for a single lift overlay, when the Profile Index for the final surface lift is less than or 
equal to eighteen inches per mile (18.0 inches / mile) per segment, a unit price increase will be 
added.  The following schedule lists the Profile Index range and the corresponding contract price 
adjustment:

Profile Index
inches / mile / segment

Contract Price Adjustment 
percent of unit bid price

less than 6.0  108
6.0 to 10.0 106

10.1 to 14.0 104
14.1 to 18.0 102

18.1 to Required P.I. 100
over Required P.I. 100

(with correction to Required P.I.) 

For a single lift overlay, when the Profile Index for the final surface lift is less than or equal to 
eighteen inches per mile (18.0 inches / mile) per segment, a unit price increase will be added.  
The following schedule lists the Profile Index range and the corresponding contract price 
adjustment:
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Profile Index
inches / mile / segment

Contract Price Adjustment 
percent of unit bid price

less than or equal to 18.0 103
18.1 to Required P.I. 100

over Required P.I. 100
(with correction to Required P.I.) 

Delete the first full paragraph of Subsection 403.03.2 on page 269 and substitute the following:

Contract price adjustments for rideability shall only be applicable to the surface lift and 
furthermore to only the segment(s) or portions of the segments(s) of the surface lift that require 
smoothness be determined by using a profilograph. 

Delete the third full paragraph of Subsection 403.03.2 on page 269 and substitute the following:

Any contract price adjustment for rideability will be applied on a segment to segment basis on
the theoretical tonnage based on 12-foot lanes, determined in accordance with Subsections 
401.02.6.5 and 403.04, for the segment(s) or portions thereof for which an adjustment is 
warranted. 

Delete Subsection 403.03.5.5 on page 273 and substitute the following:

907-403.03.5.5--Preliminary Leveling. All irregularities of the existing pavement, such as ruts, 
cross-slope deficiencies, etc., shall be corrected by spot leveling, skin patching, feather edging or 
a wedge lift in advance of placing the first overall lift. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO.  907-403-4 CODE:  (IS)

DATE: 11/04/2005

SUBJECT: Hot Mix Asphalt (HMA) 

Section 403, Hot Bituminous Pavement, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction is hereby amended as follows:

907-403.05.2--Pay Items.  Add the "907" prefix to the pay items listed on page 275 & 276.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO.  907-403-9 

DATE: 10/26/2011

SUBJECT: Warm Mix Asphalt (WMA)

Delete Subsection 403.05 on page 1 and substitute the following.

907-403.04--Method of Measurement. WMA pavement, complete in place and accepted, will 
be measured by the ton.  The weight of the composite mixture shall be determined in accordance 
with the provisions of Subsection 401.03.2.1.11.

907-403.05--Basis of Payment. Subject to the adjustments set out in Subsections 401.02.6.3, 
401.02.6.4, 401.02.6.5 & 403.03.2, warm mix asphalt pavement, complete-in-place, accepted, 
and measured as prescribed above, will be paid for at the contract unit price per ton for each lift 
of pavement specified in the bid schedule and shall be full compensation for completing the 
work. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO.  907-403-9 CODE:  (SP)

DATE: 03/15/2010

SUBJECT: Warm Mix Asphalt (WMA)

Section 403, Hot Bituminous Pavement, of the 2004 Edition of the Mississippi Standard 
Specifications for Road and Bridge Construction as amended by this special provision is 
applicable to Warm Mix Asphalt Only.

907-403.01--Description. Delete the first sentence of Subsection 403.01 on page 266, and 
substitute the following: 

This work consists of constructing one or more lifts of WMA pavement meeting the 
requirements of Section 401 on a prepared surface in accordance with the requirements of this 
section and in reasonably close conformity with the lines, grade, thicknesses, and typical cross 
sections shown on the plans or established by the Engineer. 

907-403.05--Basis of Payment.

907-403.05.2--Pay Items.  After the last pay item listed  on page 276, add the following:

907-403-M: Warm Mix Asphalt,    (1)  ,       (2)     - per ton
Type     Mixture 

907-403-N: Warm Mix Asphalt,   (1)  ,      (3)    , Leveling - per ton
Type Mixture 

907-403-O: Warm Mix Asphalt,   (1)  ,      (4)    , Trench Widening - per ton
Type Mixture 

907-403-P: Warm Mix Asphalt, HT, (3)    , Polymer Modified - per ton
Mixture

907-403-Q: Warm Mix Asphalt, HT, (3)    , Polymer Modified, Leveling - per ton
Mixture
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO.  907-407-1 CODE:  (SP) 
 
DATE: 02/26/2008 
 
SUBJECT: Tack Coat 
 
Section 407, Tack Coat, of the 2004 Edition of the Mississippi Standard Specifications for Road 
and Bridge Construction is hereby amended as follows: 
 
907-407.02.1--Bituminous Material.  Delete the second sentence of the first paragraph of 
Subsection 407.02.1 on page 281, and substitute the following: 
 
When not specified, the materials shall be as specified in Table 410-A on page 293. 
 
907-407.03.3--Application of Bituminous Material.  Delete the first paragraph of Subsection 
407.03.3 on page 281, and substitute the following. 
 
Tack coat shall be applied with a distributor spray bar.  A hand wand will only be allowed for 
applying tack coat on ramp pads, irregular shoulder areas, median crossovers, turnouts, or other 
irregular areas.  Bituminous materials and application rates for tack coat shall be as specified in 
Table 410-A on page 293.  Tack coat shall not be applied during wet or cold weather, after 
sunset, or to a wet surface.  Emulsions shall be allowed to "break" prior to superimposed 
construction. 
 
907-407.05--Basis of Payment.  Delete the pay item at the end of Subsection 407.05 on page 
282, and substitute the following: 
 
907-407-A: Asphalt for Tack Coat * - per gallon 
 
 * Grade may be specified 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-411-2 CODE: (SP) 
 
DATE: 03/21/2012 
 
SUBJECT: Ultra-Thin Asphalt Pavement (UTAP) 
 
 
Section 907-411, Ultra-Thin Asphalt Pavement, is hereby added to and made part of the 2004 
Edition of the Mississippi Standard Specifications for Road and Bridge Construction as follows: 
 

SECTION 907-411 - ULTRA-THIN ASPHALT PAVEMENT 
 
907-411.01--Description.  These specifications include general requirements that are applicable 
to Ultra-Thin Hot Mix Asphalt (UHMA) and Ultra-Thin Warm Mix Asphalt (UWMA). 
 
This work consists of the construction of one lift of UTAP in accordance with these 
specifications and the specific requirements for the mixture to be produced and placed in 
reasonable close conformity with the lines, grades, thicknesses and typical sections shown on the 
plans or established by the Engineer. 
 
907-411.01.1--Definitions. 
 
Maximum Sieve Size - Maximum sieve size is the smallest sieve size at which 100 percent of 
the aggregate passes. 
 
Nominal Maximum Sieve Size - The nominal maximum sieve size is one sieve size larger than 
the first sieve to retain more than 10 percent of the aggregate. 
 
Maximum Density Line - The maximum density line is a straight line plot on the FHWA 0.45 
power gradation chart which extends from the zero origin point of the chart through the plotted 
point of the combined aggregate gradation curve on the nominal maximum sieve size.  
 
Mechanically Fractured Face - An angular, rough, or broken surface of an aggregate particle 
created by crushing as determined by ASTM Designation: D 5821. 
 
907-411.02--Materials. 
 
907-411.02.1--Component Materials. 
 
907-411.02.1.1--Aggregates. The source of aggregates shall meet the applicable requirements of 
Section 703.  
 
The total amount of crushed limestone shall not exceed fifty percent (50%) of the total aggregate 
by weight. 
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907-411.02.1.1.1--Coarse Aggregate Blend.  Mechanically fractured faces by weight of the 
combined mineral aggregate coarser than the No. 4 sieve shall be 90 percent, two faces. 
 
907-411.02.1.1.2--Fine Aggregate Blend.  Uncrushed natural sand shall pass the 3/8” sieve and 
can be used, excluding the content in RAP, as no greater than 30 percent of the total mineral 
aggregate by weight. 
 
907-411.02.1.1.3--Combined Aggregate Blend.  The gradation requirements for Ultra-thin 
asphalt pavements are provided in the following table: 
 

Sieve Size Percent Passing 
1/2 inch 100 
3/8 inch 95-100 

No. 4 75 min 
No. 8 22-70 
No.16 -- 

No. 200 4-12 
 
The ultra-thin mixtures shall have a minimum fine aggregate angularity of 40.0 when tested on 
combined aggregate in accordance with ASTM Designation: C1252 Method A. 
 
The minus No. 40 fraction of the combined aggregate shall be non-plastic when tested according 
to AASHTO T 90.  The clay content shall not exceed 0.5 percent by weight of the total mineral 
aggregate when tested according to AASHTO T 88. 
 
907-411.02.1.2--Reclaimed Asphalt Pavement.  Reclaimed asphalt pavement may be used in 
ultra-thin asphalt pavement and shall be no greater than 25 percent of the total mix weight. 
 
Reclaimed asphalt pavement shall be separated into coarse and fine aggregate stockpiles using a 
½” sieve as the break point. 
 
907-411.02.1.3--Bituminous Materials.  Bituminous materials shall meet the applicable 
requirements of Section 702 for the grade specified. 
 
907-411.02.1.4--Hydrated Lime.  Hydrated lime shall meet the requirements of Subsection 
714.03.2 for lime used in soil stabilization. 
 
907-411.02.1.5--Mineral Filler.  Mineral filler shall meet the requirements of Subsection 
703.16. 
 
907-411.02.2--Composition of Mixtures. 
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907-411.02.2.1--General.  Unless otherwise specified or permitted, the UTAP shall consist of a 
uniform mixture of asphalt, aggregate, mineral filler, hydrated lime and, when required or 
necessary to obtain desired properties, antistripping agent and/or other materials. 
 
Hydrated lime shall be used in all UTAP at the rate of one percent (1%) by weight of the total 
dry aggregate.   The aggregate, prior to the addition of the hydrated lime, shall contain sufficient 
surface moisture.   
 
The Contractor shall obtain a shipping ticket for each shipment of hydrated lime.  The Contractor 
shall provide the District Materials Engineer with a copy of each shipping ticket from the 
supplier, including the date, time and weight of hydrated lime shipped. 
 
Mixtures will require the addition of an antistripping agent when the Tensile Strength Ratio 
(MT-63) and/or the Boiling Water Test (MT-59) fail to meet the following criteria.  

 
Tensile Strength Ratio (TSR - MT-63) 
 Wet Strength / Dry Strength 85 percent minimum 
 Interior Face Coating 95 percent minimum 
Boiling Water Test (MT-59) 
 Particle Coating 95 percent minimum 
 
907-411.02.2.2--Mixture Properties.  Ultra-thin asphalt pavement shall be designed at Ndesign of 
50 revolutions of the gyratory compactor. 
 
Mixtures shall be designed such that the percent of maximum specific gravity (Gmm) shall be 
between 94.0 and 96.0. 
 
There will not be voids in mineral aggregate (VMA) requirement for ultra-thin hot mix asphalt.  
However, the specified volume of effective binder (the difference between total air voids and 
VMA) shall be a minimum of 12 percent. 
 
Dust/Binder Ratio (Percent Passing No. 200 / Effective Binder Content) for ultra-thin asphalt 
pavement shall be between 1.0 and 2.0. 
 
907-411.02.2.3--Job Mix Formula.  At least 10 working days prior to the proposed use of each 
mixture, the Contractor shall submit in writing to the Engineer a proposed job-mix formula or 
request the transfer of a verified job-mix formula as set forth in the latest edition of MDOT’s 
Field Manual for HMA. The job-mix formula shall be signed by a Certified Mixture Design 
Technician (CMDT). 
 
The Department will perform the tests necessary for review of a proposed job-mix formula for 
each required mixture free of charge one time only.  A charge will be made for additional job-
mix formulas submitted by the Contractor for review. 
 
The mixture shall conform thereto within the range of tolerances specified for the particular 
mixture.  No change in properties or proportion of any component of the job-mix formula shall 
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be made without permission of the Engineer.  The job-mix formula for each mixture shall be in 
effect until revised in writing by the Engineer. 
 
A job-mix formula may be transferred to other contracts in accordance with conditions set forth 
in the Department's Field Manual for HMA. 
 
The Contractor shall not place any UTAP prior to receiving “tentative” approval and a MDOT 
design number from the Central Laboratory. 
 
When a change in source of materials, unsatisfactory mixture production results such as 
segregation, bleeding, shoving, rutting over 1/8 inch, raveling & cracking, or changed conditions 
make it necessary, a new job-mix formula will be required.  The conditions set out herein for the 
original job-mix formula are applicable to the new job-mix formula. 
 
907-411.02.2.4--Single Lift Laying Thickness.  The minimum lift thickness for ultra-thin 
asphalt pavement shall be 1/2 inch and the maximum lift thickness shall not exceed one inch 
(1”).  
 
907-411.02.2.5--UWMA Products and Processes.  The Department will maintain a list of 
qualified UWMA products and processes.  No product or process shall be used unless it appears 
on this list.   
 
The Contractor may propose other products or processes for approval by the Product Evaluation 
Committee.  Documentation shall be provided to demonstrate laboratory performance, field 
performance, and construction experience. 
 
907-411.02.3--Contractor’s Quality Management Program. 
 
907-411.02.3.1--General.  The Contractor shall have full responsibility for quality management 
and maintain a quality control system that will furnish reasonable assurance that the mixtures and 
all component materials incorporated in the work conform to contract requirements.  The 
Contractor shall have responsibility for the initial determination and all subsequent adjustments 
in proportioning materials used to produce the specified mixture.  Adjustments to plant operation 
and spreading and compaction procedures shall be made immediately when results indicate that 
they are necessary.  Mixture produced by the Contractor without the required testing or 
personnel on the project shall be subject to removal and replacement by the Contractor at no 
additional cost to the State. 
 
907-411.02.3.2--Personnel Requirements.  The Contractor shall provide at least one Certified 
Asphalt Technician-I (CAT-I) full-time during UTAP production at each plant site used to furnish 
material to the project.  Sampling shall be conducted by a certified technician or by plant personnel 
under the direct observation of a certified technician.  All testing, data analysis and data posting will 
be performed by the CAT-I or by an assistant under the direct supervision of the CAT-I.  The 
Contractor shall have a Certified Asphalt Technician-II (CAT-II) available to make any necessary 
process adjustments.  An organizational chart, including names, telephone numbers and current 
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certification, of all those responsible for the quality control program shall be posted in the 
contractor's laboratory while the UTAP paving work is in progress 
 
907-411.02.3.3--Testing Requirements.  As a minimum, the Contractor's quality management 
program shall include the following: 
 

(a) Bituminous Material.  Provide Engineer with samples in a sealed one-quart metal 
container at the frequency given in MDOT SOP TMD-20-04-00-000. 

 
(b) Mechanically Fractured Face.  Determine mechanically fractured face content of 

aggregates retained on the No. 4 sieve, at a minimum of one test per day of production. 
 
(c) Mixture Gradation.  Conduct extraction tests for gradation determination on the mixture.  

Sample according to the frequency in paragraph (i) and test according to Mississippi 
Test Method MT-31. 

 
(d) Total Voids and Vbe.  Determine total voids and volume of effective binder (Vbe), at 

NDesign, from the results of bulk specific gravity tests on laboratory compacted 
specimens.  Sample according to the sampling frequency in paragraph (h) and test 
according to the latest edition of MDOT’s Field Manual for HMA. 

 
(e) Asphalt Content.  Sample according to the sampling frequency in paragraph (i), and 

determine the asphalt content using one of the following procedures.   
 

(1) Nuclear gauge. (Mississippi Test Method MT-6) 
(2) Incinerator oven. (AASHTO T 308, Method A) 
 

(f) Stripping Tests.  Conduct a minimum of one stripping test at the beginning of each job-
mix production and thereafter, at least once per each two weeks of production according 
to Mississippi Test Method: MT-63 and one stripping test per day of production 
according to Mississippi Test Method: MT-59.  Should either the TSR (MT-63) or the 
boiling water (MT-59) stripping tests fail, a new antistrip additive or rate shall be 
established or other changes made immediately that will result in a mixture which 
conforms to the specifications; otherwise, production shall be suspended until 
corrections are made. 

 
(g) Quality Control Charts.  Plot the individual test data, the average of the last four tests 

and the control limits for the following items as a minimum:  
 

 Mixture Gradation (Percent Passing) Sieves: 
  1/2-in, 3/8-in, No. 4, No. 8, No. 30, and No. 200. 
 Asphalt Content, Percent 
 Maximum Specific Gravity 
 Total Voids @ NDesign, Percent 
 Vbe @ NDesign, Percent 
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 Keep charts up-to-date and posted in a readily observable location.  Charts may be kept 
on a computer; however, the charts shall be printed out a minimum of once each 
production day and displayed in the laboratory.  Note any process changes or 
adjustments on the Air Voids chart. 

 
(h) Sampling Frequency.  Conduct those tests as required above at the following frequency 

for each mixture produced based on the estimated plant tonnage at the beginning of the 
day. 

 
 Total Estimated Production, tons Number of Tests 
 0-500 1 
 501-1000 2 
 1001-1500 3 
 1501-2000 4 
 2001+ 5 

 
(j) Sample Requirements.  Obtain the asphalt mixture samples from trucks at the plant.  Obtain 

aggregate samples from cold feed bins or aggregate stockpile.  Save a split portion of all 
mixture samples at the laboratory site in a dry and protected location for 14 calendar days.  
At the completion of the project, the remaining samples may be disposed of with the 
approval of the Engineer. 

 
The above testing frequencies are for the estimated plant production for the day.  If production is 
discontinued or interrupted, the tests will be conducted at the previously established sample 
tonnage points for the materials that are actually produced.  If the production exceeds the 
estimated tonnage, sampling and testing will continue at the testing increments previously 
established for the day.  A testing increment is defined as the estimated daily tonnage divided by 
the required number of tests from the table in Subsection 907-411.02.3.3 paragraph (h). 
 
In addition to the above program, aggregate stockpile gradation tests (AASHTO T-11 and T-27) 
shall be conducted every other production day.  Fine aggregate angularity tests (ASTM C 1252, 
Method A) shall be conducted on the first day of production and once for every eight production 
samples thereafter, with a minimum of one test per production week.  
 
907-411.02.3.4--Documentation.  The Contractor shall document all observations, records of 
inspection, adjustments to the mixture, and test results on a daily basis.  All tests conducted by 
the Contractor in accordance with Subsection 907-411.02.3.3 (g) shall be included in the running 
average calculations.  If single tests are performed as a check on individual UTAP properties, 
between regular samples, without performing all tests required in Subsection 907-411.02.3.3 (g), 
the results of those individual tests shall not be included in the running average calculations for 
that particular property.  The Contractor shall record the results of observations and records of 
inspection as they occur in a permanent field record.  The Contractor shall record all process 
adjustments and job mix formula (JMF) changes on the air void charts.  The Contractor shall 
provide copies of all test data sheets and the daily summary reports on the appropriate 
Mississippi DOT forms to the Engineer on a daily basis.  The Contractor shall provide a written 
description of any process change, including blend proportions, to the Engineer as they occur.  
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Information provided to the Engineer must be received in the Engineer’s office by no later than 
9:00 AM the day after the UTAP is produced.  Fourteen days after the completion of the 
placement of the UTAP, the Contractor shall provide the Engineer with the original testing 
records and control charts in a neat and orderly manner 
 
907-411.02.3.5--Control Limits.  The following control limits for the job mix formula (JMF) 
and warning limits are based on a running average of the last four data points. 
 
 
 Sieve - % Passing JMF Limits Warning Limits 
 1/2-in ± 5.5 ± 4.0 
 3/8-in ± 5.5 ± 4.0 
 No. 4 ± 4.0 ± 3.0 
 No. 8 ± 4.0 ± 3.0 
 No. 30 ± 4.0 ± 3.0 
 No. 200 ± 2.0 ± 1.5 
 Asphalt Content, % -0.3 to +0.5 -0.2 to +0.4 
 Design Total Voids  ± 1.3 ± 1.0 
   @NDesign, % 
 Vbe @ NDesign, % – 1.5 – 1.0 
 
907-411.02.3.6--Warning Bands.  Warning bands are defined as the area between the JMF 
limits and the warning limits. 
 
907-411.02.3.7--Job Mix Formula Adjustments.  A request for a JMF adjustment signed by a 
CAT-II may be made to the Engineer by the Contractor.  Submit sufficient testing data with the 
request to justify the change. The requested change will be reviewed by the State Materials 
Engineer for the Department.  If current production values meet the mixture design requirements, 
a revised JMF will be issued.  Adjustments to the JMF shall conform to the latest edition of 
MDOT’s Field Manual for HMA.  Adjustments to the JMF to conform to actual production shall 
not exceed the tolerances specified for the JMF limits.  Regardless of such tolerances, any 
adjusted JMF gradation shall be within the range given in Subsection 907-411.02.1.1.3 for the 
mixture specified.  The JMF asphalt content may only be reduced if the production Vbe 
meets or exceeds the minimum design Vbe requirements for the mixture being produced. 
 
907-411.02.3.8--Actions and Adjustments.  Actions and adjustments shall be in accordance 
with Subsection 401.02.5.8. 
 
907-411.02.4--Standards of Acceptance. 
 
907-411.02.4.1--General.  Acceptance for mixture quality (Vbe and total voids @ NDesign, 
gradation, and asphalt content) will be based on random samples tested in accordance with the 
latest edition of MDOT’s Field Manual for HMA.  Smoothness will be accepted by lots as set out 
in Subsection 907-411.02.4.3. 
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907-411.02.4.2--Assurance Program for Mixture Quality.  The Engineer will conduct a 
quality assurance program in accordance with Subsection 401.02.6.2. 
 
907-411.02.4.3--Acceptance Procedure for Mixture Quality.  All obviously defective material 
or mixture will be subject to rejection by the Engineer.  Such defective material or mixture shall 
not be incorporated into the finished work.  If the defective material has already been placed in 
the work, the material shall be removed and replaced at no additional cost to the State. 
 
The Engineer will base final acceptance of the asphalt mixture production on the results of the 
Contractor's testing for total voids and Vbe @ NDesign, gradation, and asphalt content as verified by 
the Engineer in the manner hereinbefore described and the uniformity and condition of the 
completed pavement.  Areas of pavement that exhibit nonuniformity or failures (materials or 
construction related) such as but not limited to segregation, bleeding, shoving, rutting over 1/8 inch, 
raveling, slippage, or cracking will not be accepted.  Such areas will be removed and replaced at no 
additional cost to the State. 
 
Bituminous mixture placed prior to correction for deficiencies in Vbe and total voids @ NDesign, 
gradation, or asphalt content, as required in Subsection 907-411.02.3.8 and determined by the 
Engineer satisfactory to remain in place will be paid for in accordance with the following pay 
factors times the contract unit price per ton. 
 

Pay Factor for Mixture Quality * 
 

Item Produced in Warning Bands Produced Outside JMF Limits 
  (Allowed to Remain in Place) 

Gradation 0.90 0.75 
Asphalt Content 0.85 0.75 
Total Voids @ NDesign 0.70 0.50 
Vbe @ NDesign 0.90 0.75 

 
* The minimum single payment will apply. 

 
907-411.02.4.4--Acceptance Procedure for Density.  The density requirement for UTAP shall 
be roll to refusal.  Refusal is defined as the number of roller passes to maximize the in-place unit 
weight of the mixture.  On the first day of production and every three production days thereafter, 
a 500-foot test strip shall be evaluated to determine the required number of roller passes.  Three 
random sites within the test strip shall be selected and monitored with the nuclear density gauge 
to determine refusal.    
 
907-411.02.4.5--Acceptance Procedure for Pavement Smoothness. Prior to placement of 
UTAP, the Contractor shall determine the existing surface profile at no additional cost to the 
State.  The finished UTAP lift shall have a profile index no greater than that of the existing 
surface. 
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907-411.02.5--Computerized Profilograph.  The computerized profilograph shall meet the 
applicable requirements of Subsection 401.02.6.6 with the following exceptions. 
 
 Delete the bump/dip requirements in the last paragraph of Subsection 401.02.6.6.1 on 

page 256. 
 Delete the sixth and seventh sentences of Subsection 401.02.6.6.3 on page 256. 

 
907-411.02.6--Surface Correction.  In the event surface correction is needed it shall be 
accomplished by removal and replacement in accordance with Subsection 403.03.4.  All such 
corrections shall be at no additional cost to the State. 
 
The finished pavement surface will be measured for riding quality.   
 
907-411.02.7--Nuclear Gauges.  Nuclear gauges shall meet the requirements of Subsection 
401.02.7. 
 
907-411.03--Construction Requirements.  Mississippi DOT has adopted the “Hot-Mix Asphalt 
Paving Handbook” as the guideline for acceptable UTAP construction practices. 
 
907-411.03.1--Weather Limitations.  The mixture shall not be placed when weather conditions 
prevent the proper handling and finishing or the surface on which it is to be placed is wet or 
frozen.  At the time of placement, the air and pavement surface temperature limitations shall be 
equal to or exceed 55°F for UHMA and 40°F for UWMA, regardless of the compacted lift 
thickness. 
 
When paving operations are discontinued because of rain, the mixture in transit shall be 
protected until the rain ceases. The surface on which the mixture is to be placed shall be swept to 
remove as much moisture as possible and the mixture may then be placed subject to removal and 
replacement at no additional cost to the State if contract requirements are not met. 
 
907-411.03.2--Tack Coat.  Tack coat shall meet the requirements of Subsection 401.03.1.2. 
 
907-411.03.3--Bituminous Mixing Plants.  Bituminous mixing plants shall meet the applicable 
requirements of Subsection 410.03.2. 
 
907-411.03.4--Hauling Equipment.  Hauling equipment shall meet the requirements of 
Subsection 401.03.3. 
 
907-411.03.5--Bituminous Pavers.  Bituminous pavers shall meet the requirements of 
Subsection 401.03.4. 
 
907-411.03.6--Rollers.  All rollers shall meet the requirements of Subsection 401.03.5. 
 
907-411.03.7--Preparation of Grade.  The foundation upon which UTAP pavement is to be 
placed shall be prepared in accordance with Subsection 401.03.6. 
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907-411.03.8--Preparation of Mixture.  The temperature of the mixture, when discharged from 
the mixer, shall not exceed 340°F for UHMA and 280°F for UWMA. 
 
907-411.03.9--Spreading and Finishing.  Spreading and finishing of UTAP shall be in 
accordance with Subsection 401.03.10. 
 
907-411.03.10--Joints.  Joints shall be constructed in accordance with Subsection 401.03.12. 
 
907-411.04--Method of Measurement.  Ultra-thin asphalt pavement, of the type specified, will 
be measured by the ton. 
 
Bituminous Tack Coat for the ultra-thin asphalt pavement shall be measured by the gallon as in 
accordance with the provisions of Subsections 109.01 and 410.04. 
 
907-411-05--Basis of Payment.  Ultra-thin asphalt pavement, measured as prescribed above, 
will be paid for at the contract unit price per ton, which price shall be full compensation for 
completing the work. 
 
Bituminous Tack Coat, measured as prescribed above, will be paid for at the contract unit price 
per gallon, which price shall be full compensation for completing the work. 
 
Payment will be made under the following items: 
 
907-411-A: Ultra Thin Asphalt Pavement, Type -per ton 
 
907-411-B: Bituminous Tack Coat - per gallon 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-618-4 CODE: (SP) 
 
DATE: 12/12/2006 
 
SUBJECT: Placement of Temporary Traffic Stripe 
 
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 2004 Edition of the 
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as 
follows: 
 
907-618.03.3--Safe Movement of Traffic.  Delete subparagraphs (2) and (3) of Subsection 
618.03.3 on pages 415 & 416, and substitute the following: 
 

(2) Temporary edge lines on projects requiring shoulders constructed of granular material 
may be delayed for a period not to exceed three (3) days. 

 
Temporary edge lines placed on the final pavement course of projects requiring paved shoulders 
with surface treatment may be placed on the adjacent shoulder in as near the permanent location 
as possible until the surface treatment is placed.  When the edge lines are obliterated by the 
placement of the surface treatment, the edge lines shall be placed in the permanent stripe location.  
The replacement of edge lines may be delayed for a period not to exceed three (3) days for a two 
or three-lane roads. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO. 907-703-9 

DATE: 12/12/2011

SUBJECT: Aggregates

After the last paragraph on page 3, add the following:

907-703.20.3--Gradation.  Delete the table and notes in Subsection 703.20.3 at the top of page 
626, and substitute the following 

PERCENT PASSING BY WEIGHT 

Shell Coarse Medium Fine
Square Mesh 
Sieves 

 Size I Size II 
Note (1) 

Size III 
Note (3)

 

3 inch   100  
2 1/2 inch 90-100  90-100  
2 inch  100   
1 1/2 inch  90-100 100 25-60  
1 inch  80-100 97-100  
3/4 inch  55-100 55-100 0-10  
1/2 inch  35-85 35-85 0-5 100 
3/8 inch  12-65 12-65 97-100 
No. 4, Note (2)  0-30 0-30 92-100 
No. 10  0-8 0-8 80-100 100 
No. 40   10-40 80-100
No. 60   0-20 30-100
No. 100    15-80
No. 200 0-5 0-4 0-4 0-5 0-30
PI Material    
Passing No. 40   6 or less 0 

Note (1): Size II is intended for use in bases in which portland cement is used. 
Note (2): Ground shell shall contain at least 97% passing the No. 4 sieve. 
Note (3): Size III is intended for use in stabilized construction entrances.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION NO.  907-703-9 CODE:  (IS)

DATE: 11/09/2010

SUBJECT: Aggregates

Section 703, Aggregates, of the 2004 Edition of the Mississippi Standard Specifications for Road 
and Bridge Construction is hereby amended as follows:

907-703.03.2.4--Gradation.  Delete the last sentence of the last paragraph of Subsection 
703.03.2.4 on page 611. 

907-703.04--Aggregate for Crushed Stone Courses.

907-703.04.1--Coarse Aggregate. Delete the first paragraph of Subsection 703.04.1 on page 
611, and substitute the following: 

Coarse aggregate, defined as material retained on No. 8 sieve, shall be either crushed stone, slag, 
granite, shell, concrete, or combination thereof. 

907-703.04.2--Fine Aggregate.  Delete the first sentence of the first paragraph of Subsection 
703..04.2 on page 612, and substitute the following:

Fine aggregate, defined as material passing no. 8 sieve, shall be material resulting from the 
crushing of stone, slag, concrete, or combination thereof.  

907-703.04.3--Gradation.  Add the following to the "TABLE OF SIZES AND GRADATION 
OF CRUSHED STONE AGGREGATE" in Subsection 703.04.3 on page 613.
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Percent Passing By Weight
Sieve Size Size No. 825 Crushed Stone 

2 inch 100  
1 1/2 inch 90 - 100 100

1 inch 75 - 98 90 - 100 
3/4 inch  
1/2 inch 60 - 85 62 - 90
3/8 inch  

No. 4 40 - 65 30 - 65 
No. 8 28 - 54  
No. 10 15 - 40 
No. 16 19 - 42  
No. 40  
No. 50 9 - 27  

No. 200 4 - 18 3 - 16 

After the "TABLE OF SIZES AND GRADATION OF CRUSHED STONE AGGREGATE" in 
Subsection 703.04.3 on page 613, add the following:

907-703.04.4--Crushed Concrete. Crushed reclaimed concrete shall also be allowed as a 
crushed aggregate course provided it meets the requirements of Subsection 703.04 and the 
following. 

Crushed Concrete 

Sieve Size Percent Passing By Weight 
2 inch

1 1/2 inch 100 
1 inch 90 - 100

3/4 inch
1/2 inch 60 - 85
3/8 inch

No. 4 40 - 65
No. 8 28 - 54

No. 10 
No. 16 19 - 42
No. 40 
No. 50 9 - 27
No. 200 2 - 18
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907-703.06--Aggregates for Hot Mix Asphalt.

907-703.06.1.2--Fine Aggregates.  Delete the last sentence of Subsection 703.06.1.2 on page 
614. 
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SPECIAL PROVISION NO. 907-710-1 CODE: (SP) 
 
DATE: 06/24/10 
 
SUBJECT: Fast Dry Solvent Traffic Paint 
 
Section 710, Paint, of the 2004 Edition of the Mississippi Standard Specifications for Road and 
Bridge Construction is amended as follows: 
 
After Subsection 710.05 on Page 661, add the following: 
 
907-710.06--Fast Dry Solvent Traffic Paint.  Fast dry solvent traffic paints intended for use 
under this specification shall include products that are single packaged and ready mixed.  Upon 
curing, these materials shall produce an adherent, reflective pavement marking capable of 
resisting deformation by traffic.  The manufacturer shall have the option of formulating the 
material according to their own specifications.  However, the requirements delineated in this 
specification, Section 619 and Section 710 shall apply regardless of the formulation used.  The 
material shall be free from all skins, dirt and foreign objects. 
 
907-710.06.1--Composition. 
 
907-710.06.1.1--Percent Pigment.  The percent pigment by weight shall be not less than 51% 
nor more than 58% when tested in accordance with ASTM D 3723. 
 
907-710.06.1.2--Viscosity.  The consistency of the paint shall be not less than 75 nor more than 
95 Krebs Units (KU) when tested in accordance with ASTM D 562. 
 
907-710.06.1.3--Weight per Gallon.  The paint shall weigh a minimum 11.8 pounds per gallon 
and the weight of the production batches shall not vary more than +/- 0.5 pounds per gallon from 
the weight of the qualification samples when tested in accordance with ASTM D 1475. 
 
907-710.06.1.4--Total Solids.  The percent of total solids shall not be less than 70% by weight 
when tested in accordance with ASTM D 2369. 
 
907-710.06.1.5--Dry Time (No pick-up).  The paint shall dry to a no tracking condition in a 
maximum of 10 minutes. 
 
907-710.06.1.6--Volatile Organic Content.   The volatile organic content (VOC) shall contain a 
maximum of 1.25 pounds of volatile organic matter per gallon of total non-volatile paint material 
when tested in accordance with ASTM D 3960. 
 
907-710.06.1.7--Bleeding.  The paint shall have a minimum bleeding ratio of 0.95 when tested 
in accordance with Federal Specification TT-P-115D. 
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907-710.06.1.8--Color.   The initial daytime chromaticity for yellow materials shall fall within 
the box created by the following coordinates: 
 

Initial Daytime Chromaticity Coordinates (Corner Points) 
1 2 3 4 

x 0.53 0.51 0.455 0.472 
y 0.456 0.485 0.444 0.4 

 
 
The initial daytime chromaticity of white materials shall fall within the box created by the 
following coordinates: 
 

Initial Daytime Chromaticity Coordinates (Corner Points) 
1 2 3 4 

x 0.355 0.305 0.285 0.355 
y 0.355 0.305 0.325 0.375 

 
907-710.06.2--Environmental Requirements.  All yellow materials using lead chromate 
pigments shall meet the criteria of non-hazardous waste as defined by 40 CFR 261.24 when 
tested in accordance with EPA Test Method 1311, Toxicity Characteristics Leaching Procedures 
(TCLP).  The striping and marking material , upon preparation and installation, shall not exude 
fumes which are toxic, or detrimental to persons or property.  All material using lead free 
pigments shall NOT contain either lead or other Resource Conservation and Recovery Act 
(RCCA) materials in excess of the standard defined by EPA Method 3050 and 6010. 
 
907-710.06.3--Acceptance Procedures.  Acceptance of all fast dry solvent based traffics paint 
will be based on the Manufacturer’s Certification and Certified Test Results.  The Contractor 
shall furnish the Engineer with three copies of the manufacturer’s certification stating that each 
lot of material in a shipment complies with the requirements of this contract.  In addition, the 
Contractor shall provide Certified Test Reports for all tests required by this specification.  The 
test results shall be representative of the material contained with the shipment. 
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S  E  C  T  I  O  N     9  0  5   - P  R  O  P  O  S  A  L 

Date _______________________ 
 
Mississippi Transportation Commission
Jackson, Mississippi
 
Sirs:  The following proposal is made on behalf of 
_______________________________________ of 
 
for constructing the following designated project(s) within the time(s) hereinafter specified. 
 

The plans are composed of drawings and blue prints on file in the offices of the Mississippi Department of 
Transportation, Jackson, Mississippi.  
 

The Specifications are the current Standard Specifications of the Mississippi Department of Transportation approved by 
the Federal Highway Administration, except where superseded or amended by the plans, Special Provisions and Notice(s) to 
Bidders attached hereto and made a part thereof.  
 

I (We) certify that I (we) possess a copy of said Standard and any Supplemental Specifications. 
 

Evidence of my (our) authority to submit the Proposal is hereby furnished.  The proposal is made without collusion on 
the part of any person, firm or corporation.  I (We) certify that I (we) have carefully examined the Plans, the Specifications, 
including the Special Provisions and Notice(s) to Bidders, herein, and have personally examined the site of the work.  On the 
basis of the Specifications, Special Provisions, Notice(s) to Bidders, and Plans, I (we) propose to furnish all necessary 
machinery, tools, apparatus and other means of construction and do all the work and furnish all the materials in the manner 
specified.  I (We) understand that the quantities mentioned herein are approximate only and are subject to either increase or 
decrease, and hereby propose to perform any increased or decreased quantities of work at the unit prices bid, in accordance 
with the above.  
 

Attached hereto is a certified check, cashier's check or Proposal Guaranty Bond in the amount as required in the 
Advertisement (or, by law).   
 
INSTRUCTION  TO  BIDDERS:  Alternate and Optional Items on Bid Schedule. 
 

1. Two or more items entered opposite a single unit quantity WITHOUT DEFINITE DESIGNATION AS 
"ALTERNATE ITEMS" are considered as "OPTIONAL ITEMS".  Bidders may or may not indicate on bids the 
Optional Item proposed to be furnished or performed WITHOUT PREJUDICE IN REGARD TO IRREGULARITY 
OF BIDS. 

2. Items classified on the bid schedule as "ALTERNATE ITEMS" and/or "ALTERNATE TYPES OF 
CONSTRUCTION" must be preselected and indicated on bids.  However, "Alternate Types of Construction" may 
include Optional Items to be treated as set out in Paragraph 1, above.   

3. Optional items not preselected and indicated on the bid schedule MUST be designated in accordance with Subsection 
102.06 prior to or at the time of execution of the contract.

4. Optional and Alternate items designated must be used throughout the project.  
 
I (We) further propose to perform all "force account or extra work" that may be required of me (us) on the basis provided in 
the Specifications and to give such work my (our) personal attention in order to see that it is economically performed.
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I (We) further propose to execute the attached contract agreement (Section 902) as soon as the work is awarded to me (us), and 
to begin and complete the work within the time limit(s) provided for in the Specifications and Advertisement.  I (We) also 
propose to execute the attached contract bond (Section 903) in an amount not less than one hundred (100) percent of the total of 
my (our) part, but also to guarantee the excellence of both workmanship and materials until the work is finally accepted.

I (We) enclose a certified check, cashier's check or bid bond for five percent (5%) of total bid  and hereby agree that in case of 
my (our) failure to execute the contract and furnish bond within Ten (10) days after notice of award, the amount of this check 
(bid bond) will be forfeited to the State of Mississippi as liquidated damages arising out of my (our) failure to execute the
contract as proposed.  It is understood that in case I am (we are) not awarded the work, the check will be returned as provided in 
the Specifications. 

 
Respectfully Submitted,   

DATE  

Contractor

BY 
Signature 

TITLE  

ADDRESS  

CITY, STATE, ZIP  

PHONE 

FAX  

E-MAIL 

 

(To be filled in if a corporation)

Our corporation is chartered under the Laws of the State of  and the names, 
titles and business addresses of the executives are as follows: 

President Address 

Secretary Address 

Treasurer Address 

The following is my (our) itemized proposal.

Revised 11/24/2008









 
SECTION 905 - COMBINATION BID PROPOSAL  (Continued) 
 

CONDITIONS  FOR  COMBINATION  BID 
 
If a bidder elects to submit a combined bid for two or more of the contracts listed for this month's letting, the bidder must complete and execute 
these sheets of the proposal in each of the individual proposals to constitute a combination bid.  In addition to this requirement, each individual 
contract shall be completed, executed and submitted in the usual specified manner. 
 
Failure to execute this Combination Bid Proposal in each of the contracts combined will be just cause for each proposal to be received and 
evaluated as a separate bid. 
 
 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
 
 

COMBINATION  BID  PROPOSAL 

I. This proposal is tendered as one part of a Combination Bid Proposal utilizing option  * of Subsection 102.11 on the following contracts:

* Option to be shown as either (a), (b), or (c).

Project No. County Project No. County

1. _______________________       ___________________

2. _______________________       ___________________

3. _______________________       ___________________

4. _______________________       ___________________

5. _______________________       ___________________

6. _______________________       _____________________

7. _______________________       _____________________

8. _______________________       _____________________

9. _______________________       _____________________

10. _______________________       _____________________

A. If option (a) has been selected, then go to II, and sign Combination Bid Proposal.

B. If option (b) has been selected, then complete the following, go to II, and sign Combination Bid Proposal.
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Project Number Pay Item 
Number 

Unit Unit Price 
Reduction 

Total Item 
Reduction 

Total Contract 
 Reduction 

1.  
_____________________                     
 

 
__________
__________ 

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

2.  
_____________________                     
 

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

3.  
_____________________               

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

4.
_____________________                     

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

5.
_____________________                     

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

6.  
_____________________                     __________

__________                  
_____
_____

_______________
_______________

________________
________________

7.
_____________________                     __________

__________                  
_____
_____

_______________
_______________

________________
________________

8.
_____________________                     __________

__________                  
_____
_____

_______________
_______________

________________
________________
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Project Number Pay Item 
Number 

Unit Unit Price 
Reduction 

Total Item 
Reduction 

Total Contract 
Reduction 

9.  
_____________________                     
 

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

10.  
_____________________                     
 

 
__________
__________                  

 
_____
_____ 

 
_______________
_______________ 

 
________________
________________ 

 

 
 
 
 

C. If option (c) has been selected, then initial and complete one of the following, go to II. and sign Combination Bid Proposal. 
 

_____  I (We) desire to be awarded work not to exceed a total monetary value of  $ _______________________. 
 
_____  I (We) desire to be awarded work not to exceed  _______ number of contracts.

 
II. It is understood that the Mississippi Transportation Commission not only reserves the right to reject any and all proposals, but also the 

right to award contracts upon the basis of lowest separate bids or combination bids most advantageous to the State.

It is further understood and agreed that the Combination Bid Proposal is for comparison of bids only and that each contract shall operate 
in every respect as a separate contract in accordance with its proposal and contract documents.

I (We), the undersigned, agree to complete each contract on or before its specified completion date.

SIGNED  _____________________________________________

_____________________________________________

_____________________________________________



TO: EXECUTIVE DIRECTOR, MISSISSIPPI DEPARTMENT OF TRANSPORTATION
JACKSON, MISSISSIPPI

 
CERTIFICATE

If awarded this contract, I (we) contemplate that portions of the contract will be sublet.  I (we) certify that 
those subcontracts which are equal to or in excess of fifty thousand dollars ($50,000.00) will be in 
accordance with regulations promulgated and adopted by the Mississippi State Board of Contractors on
January 13, 1999.

I (we) agree that this notification of intent DOES NOT constitute APPROVAL of the subcontracts. 

NOTE: Insert name and address of subcontractors.  (Subcontracts equal to or in excess of fifty thousand 
dollars ($50,000.00) ONLY.)

  
(Individual or Firm) (Address) 

  
(Individual or Firm) (Address) 

  
(Individual or Firm) (Address) 

  
(Individual or Firm) (Address) 

NOTE: Failure to complete the above DOES NOT preclude subsequent subcontracts.  Subsequent 
subcontracts, if any, equal to or in excess of fifty thousand dollars ($50,000.00) will be in 
accordance with regulations promulgated and adopted by the Mississippi State Board of 
Contractors on January 13, 1999.

Contractor   
 
 
By   
 
 
Title    

CERTIFICATE MUST BE EXECUTED
REV. 2/99 



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION 
(Execute in duplicate) 

I,___________________________________________________________________________________,  
(Name of person signing certification) 

individually, and in my capacity as ______________________________________________________ of 
(Title)

_________________________________________________________________ do hereby certify under
(Name of Firm, Partnership, or Corporation) 

pen al t y  of  per ju r y  un der   th e  l a ws  of   th e  Un i t ed  S t a t es  and  th e  S ta t e  of  Mi ss i ss i pp i  tha t

______________________________________________________________________________________,  Bidder
(Name of Firm, Partnership, or Corporation)

on Project No. MP-7000-64(112) / 304346301 ,

in  Simpson  County(ies), Mississippi, has not either 
directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any 
action in restraint of free competitive bidding in connection with this contract; nor have any of its corporate 
officers or principal owners. 

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal 
owners, managers, auditors and others in a position of administering federal funds are not currently under 
suspension, debarment, voluntary exclusion or determination of ineligibility; nor have a debarment 
pending; nor been suspended, debarred, voluntarily excluded or determined ineligible within the past
three years by the Mississippi Transportation Commission, the State of Mississippi, any other State or a 
federal agency; nor been indicted, convicted or had a civil judgment rendered by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three years.

Initial here "_______" if exceptions are attached and made a part thereof.  Any exceptions shall address to 
whom it applies, initiating agency and dates of such action.

Note:  Exceptions will not necessarily result in denial of award but will be considered in determining 
bidder responsibility.  Providing false information may result in criminal prosecution or administrative 
sanctions. 

All of the foregoing and attachments (when indicated) is true and correct.

Executed on __________________________________   ___________________________________
Signature 

(5/29/2008S)



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION 
(Execute in duplicate) 

I,___________________________________________________________________________________,  
(Name of person signing certification) 

individually, and in my capacity as ______________________________________________________ of 
(Title)

_________________________________________________________________ do hereby certify under
(Name of Firm, Partnership, or Corporation) 

pen al t y  of  per ju r y  un der   th e  l a ws  of   th e  Un i t ed  S t a t es  and  th e  S ta t e  of  Mi ss i ssi pp i  tha t

______________________________________________________________________________________,  Bidder
(Name of Firm, Partnership, or Corporation)

on Project No. MP-7000-64(112) / 304346301 ,

in  Simpson  County(ies), Mississippi, has not either 
directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any 
action in restraint of free competitive bidding in connection with this contract; nor have any of its corporate 
officers or principal owners. 

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal 
owners, managers, auditors and others in a position of administering federal funds are not currently under 
suspension, debarment, voluntary exclusion or determination of ineligibility; nor have a debarment 
pending; nor been suspended, debarred, voluntarily excluded or determined ineligible within the past 
three years by the Mississippi Transportation Commission, the State of Mississippi, any other State or a 
federal agency; nor been indicted, convicted or had a civil judgment rendered by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three years.

Initial here "_______" if exceptions are attached and made a part thereof.  Any exceptions shall address to 
whom it applies, initiating agency and dates of such action.

Note:  Exceptions will not necessarily result in denial of award but will be considered in determining 
bidder responsibility.  Providing false information may result in criminal prosecution or administrative 
sanctions. 

All of the foregoing and attachments (when indicated) is true and correct.

Executed on __________________________________   ___________________________________
Signature 

(5/29/2008S)
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CONTRACT FOR   MP-7000-64(112) / 304346301

LOCATED IN THE COUNTY(IES) OF   Simpson
STATE OF MISSISSIPPI, 

COUNTY OF HINDS

This contract entered into by and between the Mississippi Transportation Commission on one hand, and the 
undersigned contractor, on the other witnesseth; 

That, in consideration of the payment by the Mississippi Transportation Commission of the prices set out in the 
proposal hereto attached, to the undersigned contractor, such payment to be made in the manner and at the time of times 
specified in the specifications and the special provisions, if any, the undersigned contractor hereby agrees to accept the 
prices stated in the proposal in full compensation for the furnishing of all materials and equipment and the executing of all 
the work contemplated in this contract. 

It is understood and agreed that the advertising according to law, the Advertisement, the instructions to bidders, the 
proposal for the contract, the specifications, the revisions of the specifications, the special provisions, and also the plans for 
the work herein contemplated, said plans showing more particularly the details of the work to be done, shall be held to be, 
and are hereby made a part of this contract by specific reference thereto and with like effect as if each and all of said 
instruments had been set out fully herein in words and figures.

It is further agreed that for the same consideration the undersigned contractor shall be responsible for all loss or 
damage arising out of the nature of the work aforesaid; or from the action of the elements and unforeseen obstructions or 
difficulties which may be encountered in the prosecution of the same and for all risks of every description connected with 
the work, exceptions being those specifically set out in the contract; and for faithfully completing the whole work in good 
and workmanlike manner according to the approved Plans, Specifications, Special Provisions, Notice(s) to Bidders and 
requirements of the Mississippi Department of Transportation. 

It is further agreed that the work shall be done under the direct supervision and to the complete satisfaction of the 
Executive Director of the Mississippi Department of Transportation, or his authorized representatives, and when Federal 
Funds are involved subject to inspection at all times and approval by the Federal Highway Administration, or its agents as 
the case may be, or the agents of any other Agency whose funds are involved in accordance with those Acts of the 
Legislature of the State of Mississippi approved by the Governor and such rules and regulations issued pursuant thereto by 
the Mississippi Transportation Commission and the authorized Federal Agencies. 

The Contractor agrees that all labor as outlined in the Special Provisions may be secured from list furnished by

It is agreed and understood that each and every provision of law and clause required by law to be inserted in this 
contract shall be deemed to be inserted herein and this contract shall be read and enforced as though it were included 
herein, and, if through mere mistake or otherwise any such provision is not inserted, then upon the application of either 
party hereto, the contract shall forthwith be physically amended to make such insertion. 

The Contractor agrees that he has read each and every clause of this Contract, and fully understands the meaning of 
same and that he will comply with all the terms, covenants and agreements therein set forth.

Witness our signatures this the ______ day of ________________, ______. 

___________________________________________
Contractor (s) 

By  ________________________________________  MISSISSIPPI TRANSPORTATION COMMISSION  

Title _______________________________________    By  __________________________________________________
Signed and sealed in the presence of: Executive Director
(names and addresses of witnesses)

__________________________________________            __________________________________________________
Secretary to the Commission 

Award authorized by the Mississippi Transportation Commission in session on the ____ day of 
________________________, ______,   Minute Book No. ___________,  Page No. _________.
Revised  8/06/2003



Revised  12/08/2009
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PERFORMANCE AND PAYMENT BOND

CONTRACT BOND FOR:   MP-7000-64(112) / 304346301

LOCATED IN THE COUNTY(IES) OF:  Simpson
STATE OF MISSISSIPPI, 

COUNTY OF HINDS

Know all men by these presents: that we,  
( Contractor ) 

______________________________ Principal, a  

residing at ______________________________________ in the State of  

and 
( Surety ) 

residing at  _____________________________________ in the State of  ,

authorized to do business in the State of Mississippi, under the laws thereof, as surety, are held and firmly bound 

unto the State of Mississippi in the sum of  

($______________________________________) Dollars, lawful money of the United States of America, to be paid 

to it for which payment well and truly to be made, we bind ourselves, our heirs, administrators, successors, or 

assigns jointly and severally by these presents. 

Signed and sealed this the _____ day of ____________________ A.D. ________.

The conditions of this bond are such, that whereas the said  

principal, has (have) entered into a contract with the Mississippi Transportation Commission, bearing the date of 

______ day of _______________________ A.D. _______ hereto annexed, for the construction of certain projects(s) 

in the State of Mississippi  as mentioned in said contract in accordance with the Contract Documents therefor, on 

file in the offices of the Mississippi Department of Transportation, Jackson, Mississippi. 

Now therefore, if the above bounden  

_______________________________________ in all things shall stand to and abide by and well and truly observe, 
do keep and perform all and singular the terms, covenants, conditions, guarantees and agreements in said contract, 
contained on his (their) part to be observed, done, kept and performed and each of them, at the time and in the 
manner and form and furnish all of the material and equipment specified in said contract in strict accordance with 
the terms of said contract which said plans, specifications and special provisions are included in and form a part of 
said contract and shall maintain the said work contemplated until its final completion and acceptance as specified in 
Subsection 109.11 of the approved specifications, and save harmless said Mississippi Transportation Commission 
from any loss or damage arising out of or occasioned by the negligence, wrongful or criminal act, overcharge, fraud, 
or any other loss or damage whatsoever, on the part of said principal (s), his (their) agents, servants, or employees in 
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Revised  12/08/2009

the performance of said work or in any manner connected therewith, and shall be liable and responsible in a civil 
action instituted by the State at the instance of the Mississippi Transportation Commission or any officer of the State 
authorized in such cases, for double any amount in money or property, the State may lose or be overcharged or 
otherwise defrauded of, by reason of wrongful or criminal act, if any, of the Contractor(s), his (their) agents or 
employees, and shall promptly pay the said agents, servants and employees and all persons furnishing labor, 
material, equipment or supplies therefor, including premiums incurred, for Surety Bonds, Liability Insurance, and 
Workmen's Compensation Insurance; with the additional obligation that such Contractor shall promptly make 
payment of all taxes, licenses, assessments, contributions, damages, any liquidated damages which may arise prior 
to any termination of said principal's contract, any liquidated damages which may arise after termination of the said 
principal's contract due to default on the part of said principal, penalties and interest thereon, when and as the same 
may be due this state, or any county, municipality, board, department, commission or political subdivision:  in the 
course of the performance of said work and in accordance with Sections 31-5-51 et seq. Mississippi Code of 1972, 
and other State statutes applicable thereto, and shall carry out to the letter and to the satisfaction of the Executive 
Director of the Mississippi Department of Transportation, all, each and every one of the stipulations, obligations, 
conditions, covenants and agreements and terms of said contract in accordance with the terms thereof and all of the 
expense and cost and attorney's fee that may be incurred in the enforcement of the performance of said contract, or 
in the enforcement of the conditions and obligations of this bond, then this obligation shall be null and void, 
otherwise to be and remain in full force and virtue.

Witness our signatures and seals this the  _______ day of ______________________ A.D.  ______.

 
(Contractors) Principal Surety

By By 
(Signature) Attorney in Fact

Address  

Title 
(Contractor's Seal) (Printed) MS Agent 

(Signature) MS Agent 

Address  

(Surety Seal) 

Mississippi Insurance ID Number 



BID BOND
 
KNOW ALL MEN BY THESE PRESENTS, that we  
 Contractor 
 

 Address
 
  
 City, State   ZIP
 
 
as Principal, hereinafter called the Principal, and  
 Surety 
 
a corporation duly organized under the laws of the state of 

as Surety, hereinafter called the Surety, are held and firmly bound unto State of Mississippi, Jackson, Mississippi
 
As Obligee, hereinafter called Obligee, in the sum of  Five Per Cent (5%) of Amount Bid 
 
 Dollars ($ )
 
for the payment of which sum will and truly to be made, the said Principal and said Surety, bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.
 
WHEREAS, the Principal has submitted a bid for Overlay approximately 7 miles of SR 469 and SR 540, known as State 
Project No. MP-7000-64(112) / 304346301, in Simpson County. 
 
NOW THEREFORE, the condition of this obligation is such that if the aforesaid Principal shall be awarded the contract, the 
said Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure the
performance of the terms and conditions of the contract, then this obligation to be void; otherwise the Principal and Surety 
will pay unto the Obligee the difference in money between the amount of the bid of the said Principal and the amount for 
which the Obligee legally contracts with another party to perform the work if the latter amount be in excess of the former, but 
in no event shall liability hereunder exceed the penal sum hereof.
 
Signed and sealed this   day of  , 20___ 
 
  
 (Principal) (Seal)
 
 
 By:  
 (Witness) (Name) (Title) 
 
 
  
 (Surety) (Seal)
 
 
 By:  
 (Witness) (Attorney-in-Fact) 
 
  
 MS Agent
 
  
 Mississippi Insurance ID Number


	Bid Sheets




