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GENERAL NOTES

1.

Work of this project shall comply with
codes, ordinances, rules, regulations,
orders and other legal requirements of
public authorities that bear on performance
of work.
Promptly submit written notice to Project
Engineer of observed variance of Contract
Documents from legal requirements.
Contractor shall assume responsibility for
Work known to be contrary to such
requirements, without notice.
Enforce strict discipline and good order
among employees. Do not employ on
Work, unfit persons or persons not skilled in
assigned task.
CONTRACTOR'S USE OF PREMISES
4.1. Confine operations at the
site to areas permitted by

4.1.1.
4.1.2.
4.1.3.
4.1.4.
4.1.5.

Law

Ordinances

Permits

Contract Documents
Owner

Specification Section 01 10 00.
12.2. Use of Site: Limit use of
Project site to areas within the
Contract limits indicated. Do not
disturb portions of the Project site
beyond areas in which the Work is
indicated.

12.2.1. Driveways, Walkways and

Entrances: Keep driveways and
entrances serving premises clear
and available to Owner,, Owner's
employees and emergency
vehicles at all times. Do not use
these areas for parking or storage
of materials.
12.2.1.1. schedule deliveries to
minimize use of driveways
and entrances by
construction operations.
12.2.1.2. schedule deliveries to
minimize space and time
requirements for storage of
materials and equipment
on-site.

10.

11.

12.

Do not unreasonably encumber site with

materials or equipment.

Do not load structure with weight that will

endanger structure.

Assume full responsibility for protection and

safekeeping of products stored on

premises.

Move stored products which interfere with

operations of MDOT or other Contractors.

Obtain and pay for use of additional

storage of work areas needed for

operations.

Limit use of site for work and storage to the

area indicated on the Drawings.

CONSTRUCTION SCHEDULE
11.1. First order of work shall be to
complete work on the Administration
Building, completing the Tenth Floor
before other roof areas are addressed.
11.2. Submit an updated copy of
Contractor's construction schedule
showing the sequence, commencment
and completion dates and move-in and
move-out dates of Owner's personnel
for phases of the Work.

ACCESS TO SITE
12.1. General: Contractor shall
have limited use of the Project site for
construction operations as indicated
on Drawings by the Contract limits and
as indicated by requirements of the

12.3. Access to admin building
roof for small materials, tools and
personnel shall be limited to obtaining
|.D. Badge and using freight elevator
to Ninth floor, then stairs to roof.

12.4. Access to materials lab roof
for small materials, tools and
personnel shall be limited to obtaining
|.D. Badge and using north stair to roof
hatch.

12.5. Additional material storage
for the Materials Lab Building shall be
available at the Shop Complex across
North West Street.

13. Owner Occupancy:. Owner will occupy the
premises during entire construction period.
Cooperate with Owner during construction
operations to minimize conflicts and
facilitate Owner usage. Perform the Work
S0 as not to interfere with Owner's
operations, Maintain existing exits.

13.1. Maintain access to existing
walkways and other adjacent occupied
or used facilities. Do not close or
obstruct walkways or other occupied
or used facilities without written
permission from Owner and authorities
having jurisdiction.

13.2. Provide not less than 72
hours' notice to Owner of activities that
will affect Owners operations.

14. Work Restriction

14.1. Work Restrictions, General:
Comply with restrictions on
construction operations.

14.1.1. Comply with limitations on use of

public streets and with other

requirements of authorities having

jurisdiction.
14.2. On-Site Work Hours: Limit
work on the existing buildings to
normal business working hours of 7:00
a.m. to 5:00 p.m., Monday through
Friday, unless otherwise approved by
the Project Engineer.
14.3. Existing Utility Interruptions:
Do not interrupt utilities serving
facilities occupied by Owner or others
unless permitted under the following
conditions and then only after
providing temporary services
according to the requirements
Indicated:

14.3.1. Notify Project Engineer not less

than two days in advance of
proposed utility interruptions.

14.3.2. Obtain Project Engineer's written

permission before proceeding
with utility interruptions.
14.4. Noise, Vibration, and Odors:
Coordinate operations that may result
In high levels of noise and vibration,
odors, or other disruption to Owner
occupancy with Owner.

14.4.1. Notify Project Engineer not less

than two days in advance of
proposed disruptive operations.

14.4.2. Obtain Project Engineer's written

permission before proceeding
with disruptive operations.
14.5. Nonsmoking Building:
Smoking is not permitted within the
building or within 25 feet of entrances,
operable windows, or outdoor-air
Intakes.
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