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Maintenance Painting of Bridge No. #274.3 on US 45 near Kossuth, known as
Federal Aid Project No. BR-0002-08(018) / 106788301 in Alcorn County.

Project Completion: 09/03/2015

(STATE DELEGATED)

NOTICE

BIDDERS MUST PURCHASE A BOUND PROPOSAL
FROM MDOT CONTRACT ADMINISTRATION DIVISION
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Electronic addendum updates will be posted on www.gomdot.com

SECTION 900

OF THE CURRENT
2004 STANDARD SPECIFICATIONS

FOR ROAD AND BRIDGE CONSTRUCTION
JACKSON, MISSISSIPPI




BIDDER CHECK LIST
(FOR INFORMATION ONLY)

All unit prices have been entered into Expedite Bid in accordance with
Subsection 102.06 of the Mississippi Standard Specifications for Road and
Bridge Construction.

Expedite bid sheets have been stapled and inserted into the proposal package.
First sheet of SECTION 905--PROPOSAL has been completed.
Second sheet of SECTION 905--PROPOSAL has been completed and signed.

Addenda, if any, have been acknowledged. Second sheet of Section 905 listing
the addendum number has been substituted for the original second sheet of
Section 905. Substituted second sheet of Section 905 has been properly
completed, signed, and added to the proposal.

DBE/WBE percentage, when the percentage in the contract is 1% or greater, has
been entered on last sheet of the bid sheets of SECTION 905 - PROPOSAL.

Form OCR-485, when required by contract, has been completed and signed.

The last sheet of the Expedite bid sheets of SECTION 905--PROPOSAL has
been signed.

Combination Bid Proposal of SECTION 905--PROPOSAL has been completed
i%rz elalc)h project which is to be considered in combination (See Subsection

Equal Opportunity Clause Certification, when included in contract, has been
completed and signed.

Subcontract Certificate, when included in contract, has been completed and

signed.

The Certification regarding Non-Collusion, Debarment and Suspension, etc. has
been executed in duplicate.

A certified check, cashier's check or bid bond payable to the State of
Mississippi in the principal amount of 5% of the bid has been included with
project number identified on same. A bid bond has been signed by the bidder
and has also been signed or countersigned by a Mississippi Agent or Qualified
Nonresident Agent for the Surety with Power of Attorney attached.

ON FEDERAL FUNDED PROJECTS, the Notice To Bidders regarding DUNS
Requirements has been completed and included in the contract documents.

Non-resident Bidders: ON STATE FUNDED PROJECTS ONLY, a copy of the
current laws regarding any preference for local Contractors from State wherein
domiciled has been included. See Subsection 103.01, Mississippi Standard
Sgecmcatlons for Road and Bridge Construction, and Section 31-7-47, MCA,
1972 regarding this matter.

Return the MDOT flash drive with completed EBS file, proposal and contract documents in its
entirety in a sealed envelope. DO NOT remove any part of the contract documents; exception -
an addendum requires substitution of second sheet of Section 905. A stripped proposal is
considered as an irregular bid and will be rejected.

Failure to complete any or all of the applicable requirements will be cause for the proposal to be
considered irregular.

| (01/2015)



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 5406

DATE: 4/24/2015

SUBJECT: Readvertisement

PROJECT: BR-0002-08(018) / 106788301 - Alcorn County(ies)

The contents of this proposal are the same as when Let in July 2014, except as follows:

Revised Advertisement;

Revised NTB No. 4828;

NTB No. 5266, replaces NTB No. 4103;
Add NTB No. 5405;

Add NTB No. 5412;

Add This NTB No. 5406.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 901 - ADVERTISEMENT

Sealed bids will be received by the Mississippi Transportation Commission in the Office of the
Contract Administration Engineer, Room 1013, Mississippi Department of Transportation
Administration Building, 401 North West Street, Jackson, Mississippi, until 10:00 o'clock A.M.,
Wednesday, May 27, 2015, and shortly thereafter publicly opened on the Sixth Floor for:

Maintenance Painting of Bridge No. #274.3 on US 45 near Kossuth, known as Federal Aid Project
No. BR-0002-08(018) / 106788301 in Alcorn County.

The attention of bidders is directed to the Contract Provisions governing selection and employment
of labor. Minimum wage rates have been predetermined by the Secretary of Labor and are subject
to Public Law 87-581, Work Hours Act of 1962, as set forth in the Contract Provisions.

The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively
insure that in any contract entered into pursuant to this advertisement, disadvantaged business
enterprises will be afforded full opportunity to submit bids in response to this invitation and will not
be discriminated against on the grounds of race, color, sex, age, disability, religion or national
origin in consideration for an award.

The award of this contract will be contingent upon the Contractor satisfying the DBE
requirements.

The specifications are on file in the offices of the Mississippi Department of Transportation.

Bid proposals must be purchased online at <https://shopmdot.ms.gov>. Specimen proposals may
be viewed and downloaded online at no cost at <http://mdot.ms.gov> or purchased online.
Proposals are available at a cost of Ten Dollars ($10.00) per proposal plus a small convenience fee.
Cash or checks will not be accepted as payment.

Bid bond, signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent, with
Power of Attorney attached, a Cashier's check or Certified Check for five (5%) percent of bid,
payable to STATE OF MISSISSIPPI, must accompany each proposal.

The attention of bidders is directed to the provisions of Subsection 102.07 pertaining to irregular
proposals and rejection of bids.

MELINDA L. MCGRATH
EXECUTIVE DIRECTOR



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1 CODE: (IS)
DATE: 05/03/2004
SUBJECT: Governing Specifications

The current (2004) Edition of the Standard Specifications for Road and Bridge Construction
adopted by the Mississippi Transportation Commission is made a part hereof fully and completely
as if it were attached hereto, except where superseded by special provisions, or amended by
revisions of the Specifications contained herein. Copies of the specification book may be
purchased from the MDOT Construction Division.

A reference in any contract document to controlling requirements in another portion of the
contract documents shall be understood to apply equally to any revision or amendment thereof
included in the contract.

In the event the plans or proposal contain references to the 1990 Edition of the Standard
Specifications for Road and Bridge Construction, it is to be understood that such references shall
mean the comparable provisions of the 2004 Edition of the Standard Specifications.



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 3 CODE: (SP)
DATE: 05/03/2004

SUBJECT: Final Clean-Up

Immediately prior to final inspection for release of maintenance, the Contractor shall pick up,
load, transport and properly dispose of all litter from the entire highway right-of-way that is

within the termini of the project.

Litter shall include, but not be limited to, solid wastes such a glass, paper products, tires, wood
products, metal, synthetic materials and other miscellaneous debris.

Litter removal is considered incidental to other items of work and will not be measured for
separate payment.



| SECTION 904 - NOTICE TO BIDDERS NO. 1405

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CODE: (IS)

ERRATA AND MODIFICATIONS TO THE 2004 STANDARD

SPECIFICATIONS

| DATE: 03/15/2007
SUBJECT:
Page Subsection
101 201.01
107 202.04
107 202.05
132 211.03.4

| 192 306.02.4
200 307.03.7
236 401.01
242 401.02.3.2
250 401.02.6.3
253 401.02.6.4.2
259 401.03.1.4
269 403.03.2

Change

In the second sentence of the first paragraph, change “salvable” to
“salvageable”.

In the fourth sentence of the fourth paragraph, change “yard” to
“feet”.

In the list of units measurements for 202-B, add “square foot”.

In the second sentence of the second paragraph, change “planted”
to “plated”.

In the first line of the first paragraph, delete the word “be”.

In the fourth sentence of the second paragraph, change “lime-fly
ash” to “treated”.

Change the header from “Section 403” to “Section 401”.

In the first sentence of the third full paragraph, add “1/8” in the
blank before the inch mark.

In the second sentence of the first paragraph on page 250, change
“rutting over ” ” to “rutting over 1/8" .

In the paragraph preceding the table, change “91.0” to “89.0".

In the first paragraph, change “92.0 percent” to “the specified
percentage (92.0 or 93.0)".

In the table at the top of page 269, change the PI requirement from
“=7to"<”



2178

283

294

340

349

355

369

427

442

444

464

570

575

575

596

603

612

616

404.04

409.02.2

413.02

511.04

601.03.3

603.02

604.04

619.04

625.04

626.03.1.2

631.02

682.03

683.10.4

683.10.5

701.02

702.11

703.04.2

703.07.2

-2- Notice to Bidders No. 1405 -- Cont’d.

In the second sentence, change the subsection from “401.04” to
“403.04”.

Change “PG 64-22” to “PG 67-22”.

In the first sentence of the second paragraph, change “707.02.1.3”
to “Subsection 707.02.1.3”.

In the second sentence of the second paragraph, change “412” to
“512”.

In the first sentence, change “804.03.2” to “804.03.5”.

Change the subsection reference for Joint mortar from “707.03” to
“714.11".

In the first sentence, change “601.04” to “Subsection 601.04”.
Delete the second paragraph.

In the third paragraph, change “626.04” to “Subsection 626.04”.
Delete the third sentence of the first paragraph.

Change the subsection reference for Water from “714.01.0” to
“714.01.1".

Change the subsection number from “682-03" to “682.03”.
Change the subsection number from “683.10.4” to “683.04".
Change the subsection number from “683.10.5” to “683.05".

In the table under the column titled “Cementations material
required”, change “Class F, FA” to “Class F FA,”.

In the first sentence, change “702.12” to “Subsection 702.12”.
In the fifth paragraph, delete “Subsection 703.11 and”.
In the Percentage By Weight Passing Square Mesh Sieves table,

change the No. 10 requirement for Class 7 material from “30 - 10”
to “30 - 100”.



618

618

671

689

709

717

741

827

833

854

859

879

879

962

976

976

985

703.13.1

703.13.2

712.06.2.2

714.11.2

715.09.5

717.02.3.4

720.05.2.2

803.03.2.3.7.5.2

803.03.2.6

804.02.11

804.02.13.1.3

804.03.19.3.2

804.03.19.3.2

814.02.3

820.03.2.1

820.03.2.2

Index

-3- Notice to Bidders No. 1405 -- Cont’d.

In the first sentence of the first paragraph, change “703.09” to
“703.06”.

In the first sentence, change “703.09” to “703.06”.
In the first sentence, change “712.05.1” to “Subsection 712.05.1".
In the first sentence, change “412” to “512”.

In the first sentence of the first paragraph, change *“guage” to
“gauge”.

In the top line of the tension table, change “1 1/2” to “1 1/8” and
change “1 1/8” to “1 1/2”.

In the last sentence of this subsection, change “720.05.2.1” to
“Subsection 720.05.2.1”.

In the first sentence of the second paragraph, change “803.03.5.4”
to “803.03.2.3.4”.

In the first sentence, change “803.03.7” to “803.03.2.5”.

In the last sentence of the first paragraph, change “automatically”
to “automatic”.

In the last sentence, change Subsection “804.02.12.1” to
“804.02.12".

In the first sentence of the third paragraph, change “listed on of
Approved” to “listed on the Approved”.

In the last sentence of the last paragraph, change “804.03.19.3.1”
to “Subsection 804.03.19.3.1".

In the first sentence, change “710.03” to “Subsection 710.03”.
In the first sentence, change “803.02.6” to “803.03.1.7”.
In the first sentence, change “803.03.9.6” to “803.03.1.9.2”.

Change the subsection reference for Petroleum Asphalt Cement
from “702.5” to “702.05”.
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-4 - Notice to Bidders No. 1405 -- Cont’d.

Change the subsection reference for the Definition of Asphaltic
Cement or Petroleum Asphalt from “700.2” to “700.02”.

Change the subsection reference for Automatic Batchers from
“501.03.2.4” to “804.02.10.4".

Delete “501.03.2” as a subsection reference for Batching Plant &
Equipment.

Change the subsection reference for the Central Mixed Concrete
from “501.03.3.2” to “804.02.11".

Change the subsection reference for the Concrete Batching Plant &
Equipment from “501.03.2” to “804.02.11”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers.

Change the subsection reference for Edge Drain Pipes from
“605.3.5” to “605.03.5".

Change the subsection reference for Metal Posts from “713.05.2”
to “712.05.2”.

Change the subsection reference for Coarse Aggregate of Cement
Concrete Table from “703.3” to “703.03”.

Change the subsection reference for Composite Gradation for
Mechanically Stabilized Courses Table from *703.8” to “703.08”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers
and Truck Agitators.

Delete reference to “Working Day, Definition of”.

10



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 1928 CODE: (1S)
| DATE: 04/14/2008
SUBJECT: Federal Bridge Formula
Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-MC-94-
007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this contract

when applicable.

Prior to the preconstruction conference, the Contractor shall advise the Engineer, in writing, what
materials, if any, will be delivered to the jobsite via Interstate route(s).

Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting:
Federal Highway Administration

400 7" Street, SW

Washington, DC 20590

(202) 366-2212

or

| http://ops.fhwa.dot.gov/freight/sw/brdgcalc/calc_page.htm

11



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 2382 CODE: (I5)
DATE: 02/12/2009

SUBJECT: Status of Right-of-Way

Although it is desirable to have acquired all rights-of-way and completed all utility adjustments
and work to be performed by others prior to receiving bids, sometimes it is not considered to be
in the public interest to wait until each and every such clearance has been obtained. The bidder is
hereby advised of possible unacquired rights-of-way, relocatees and utilities which have not been

completed.

The status of right-of-way acquisition, utility adjustments, encroachments, potentially
contaminated sites and asbestos containation are set forth in the following attachments.

In the event right of entry is not available to ALL parcels of right-of-way and/or all work that is to

be accomplished by others on the date set forth in the contract for the Notice to Proceed is not
complete, the Department will issue a restricted Notice to Proceed.

12



-2- Notice To Bidder No. 2382 -- Cont'd.

STATUS OF RIGHT-OF-WAY
BR-0002-08(018)
106788-301000
Alcorn County

February 24,2014

All rights of way and legal rights of entry have been acquired except:

None.

13



-3- Notice To Bidder No. 2382 -- Cont'd.

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
BR-0002-08(018)

106788-301000
Alcorn County
February 10, 2014

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions”.

The following pertinent information is furnished concerning asbestos containing materials
(ACMs), if any, found in buildings to be removed by the Contractor.

There is no Right of Way required for this project. There are no buildings to be removed
by the contractor.

14



-4 - Notice To Bidder No. 2382 -- Cont'd.

ENTIALLY CONTAMINATED SITES
BR-0002-08(018)

106788-301000

Alcorn County
February 10, 2014

STATUS OF POT

ROJECT. NO INITIAL SITE

NO RIGHT OF WAY REQUIRED FOR THIS P
NG RIGHT OF WAY

E PERFORMED. IF CONTAMINATION ON EXISTI
ANDLED BY THE DEPARTMENT.

THERE 1S
ASSESSMENT WILL B
IS DISCOVERED, IT WILL BEH

15



-5- Notice To Bidder No. 2382 -- Cont'd.

ENCROACHMENT CERTIFICATION
BR-0002-08(018) / 106788301
Alcorn County(ies)

February 19, 2014

This is to certify that the above captioned project has been inspected and no encroachments
were found.

16



-6- Notice To Bidder No. 2382 -- Cont'd.

UTILITY STATUS REPORT
BR-0002-08(018) / 106788301
Alcorn County(ies)
February 19, 2014

This is to certify that the above captioned project has been inspected and there are no
known utilities in conflict with the project.

17



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 2937 CODE: (SP)
DATE: 01/11/2010
SUBJECT: Reduced Speed Limit Signs
Bidders are advised that all black and white speed limits signs that are used to reduce the speed
limit through construction zones shall be covered or removed during times when the Contractor is

not performing work. If the Contractor has a routine daytime operation and is not working at
night, the signs shall be covered or removed during the nighttime when there is no work activity.

18



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 3893 CODE: (SP)
DATE: 04/10/2012
SUBJECT: Petroleum Products Base Prices
Bidders are advised that monthly petroleum products base prices will be available at the web site
listed below. Current monthly prices will be posted to this web site on or before the 15" of each
month. Bidders are advised to use the petroleum base prices on this web site when preparing
their bids. The current monthly petroleum products base prices will be acknowledged by the
Bidder and become part of the contract during the execution process.

Monthly Petroleum Products Base Prices can be viewed at:

http://sp.gomdot.com/Contract%20Administration/BidSystems/Pages/letting%20calendar.aspx

19



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4214 CODE: (IS)
| DATE: 11/29/2012
SUBJECT: Safety Apparel

Bidders are advised that the Code of Federal Regulations CFR 23 Part 634 final rule was adopted
November 24, 2006 with an effective date of November 24, 2008. This rule requires that "All
workers within the right-of-way of a Federal-Aid Highway who are exposed either to traffic
(vehicles using the highway for the purposes of travel) or to construction equipment within the
work area shall wear high-visibility safety apparel”. High-visibility safety apparel is defined in
the CFR as "personnel protective safety clothing that is intended to provide conspicuity during
both daytime and nighttime usage, and that meets the Performance Class 2 or 3 requirements of
the ANSI/ISEA 107-2004 publication entitled American National Standard for High-Visibility
Safety Apparel and Headwear". All workers on Mississippi State Highway right-of-way shall
comply with this Federal Regulation. Workers are defined by the CFR as "people on foot whose
duties place them within the right-of way of a Federal-Aid Highway, such as highway
construction and maintenance forces, survey crews, utility crews, responders to incidents within
the highway right-of-way, and law enforcement personnel when directing traffic, investigating
crashes, and handling lane closures, obstructed roadways, and disasters within the right-of-way
of a Federal-Aid Highway".

More information regarding high visibility safety apparel can be found at the following sites.

http://www.qgpo.gov/fdsys/pkg/CFR-2008-title23-vol1/pdf/CFR-2008-title23-vol1-sec634-1.pdf

http://ops.fhwa.dot.gov/wz/resources/policy.htm#thv

20



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4488 CODE: (15)
| DATE: 05/01/2013
SUBJECT: DBE Forms, Participation and Payment
Bidders are hereby advised that the participation of a DBE Firm can not be counted towards the
Prime Contractor’s DBE goal until the amount being counted towards the goal has been paid to
the DBE.
Form OCR-482 has been developed to comply with this requirement. Bidders are hereby
advised that at the end of the job, the Prime Contractor will submit this form to the Project

Engineer before the final estimate is paid and the project is closed out. This form certifies
payments to all DBE Subcontractors over the life of the contract.

Form OCR-484 has also been developed to comply with this requirement. Bidders are hereby
advised that each month, the Prime Contractors will submit this form to the Project Engineer no
later than the last day of each month. This form certifies payments to all Subcontractors and
shows all firms even if the Prime Contractor has paid no monies to the firm during that estimate
period (negative report). The Project Engineer will attach this form to the monthly estimate
before forwarding the estimate to the Contract Administration Division for processing.

Bidders are also advised that Form OCR-485 will be completed by ALL BIDDERS submitting a
bid proposal and must be signed and included in the bid proposal package. If at least one
copy of this form is not signed and included as part of bid proposal, your bid will be deemed
irregular.

DBE Forms, including Forms OCR-482, OCR-484 and OCR-485, can be obtained from the
Office of Civil Rights Division, MDOT Administration Building, 401 North West Street,
Jackson, MS, or at www.gomdot.com under Business, Disadvantaged Enterprise, Applications
and Forms for the DBE Program, MDOT Forms.

21



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4526 CODE: (SP)
DATE: 06/11/2013
SUBJECT: Electronic Addendum Process

Bidders are advised that hard copies of any addenda for this project will no longer be mailed to
prospective bidders. All addenda for this project will be posted to the mdot.ms.gov webpage
under the Proposal Addenda column for the current letting and appropriate call number. Bidders
will have to download addenda from the webpage and process the addenda in the same manner
as previous lettings. Addenda will be posted by 10:00 a.m. on Friday prior to the letting. It will
be the Bidder’s responsibility to check and see if any addenda have been posted for this project.
Any questions regarding the downloading process of the addenda shall be directed to the
Contract Administration Division at 601-359-7700. Any questions regarding the content of the
addenda shall be submitted as a question in accordance with the Notice To Bidders entitled
“Questions Regarding Bidding”.

22



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4565 CODE: (SP)
DATE: 06/27/2013
SUBJECT: Manual on Uniform Traffic Control Devices
Any reference in the Standard Specifications or contract documents to a particular Section of the

Manual on Uniform Traffic Control Devices (MUTCD) it shall mean that Section of the latest
version of the Manual on Uniform Traffic Control Devices.

23



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4566 CODE: (SP)
| DATE: 07/02/2013
SUBJECT: DUNS Requirement for Federal Funded Projects
Bidders are advised that the Prime Contractor must maintain current registrations in the Central
| Contractor Registration ( http://www.sam.gov ) at all times during this project. A Dun and

Bradstreet Data Universal Numbering System (DUNS) Number ( http://www.dnb.com ) is one of
the requirements for registration in the Central Contractor Registration.

Bidders are also advised that the following information needs to be completed and included in
the bid documents:

DUNS:

Company Name:

Company e-mail address:

By:

24



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4661 CODE: (IS)
DATE: 10/16/2013
SUBJECT: Payroll Requirements

Bidders are hereby advised that the Contractor and Subcontractor(s) are required to submit
payroll information to the Project Engineers on a weekly basis.

On Federal-Aid Projects, CAD-880, CAD-881 and certified payroll submissions are required
each week the Contractor or a Subcontractor performs work on the project. This is addressed in
Section 1V of Form FHWA-1273.

On State-Funded Projects, CAD-880 is required each week the Contractor or a Subcontractor
performs work on the project.

When no work is performed on either Federal-Aid or State-Funded Projects, the Contractor
should only submit CAD-880 showing no work activities.

The Contractor shall make all efforts necessary to submit this information to the Project
Engineer in a timely manner. The Engineer will have the authority to suspend the work wholly
or in part and to withhold payments because of the Contractor's failure to submit the required
information. Submission of forms and payrolls shall be current through the first full week of the
month for the estimate period in order for the Project Engineer to process an estimate.

Bidders are advised to review the requirements regarding payroll submissions in Section 110 of
the Standard Specifications.

25



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4828 CODE: (SP)
DATE: 04//10/2015
SUBJECT: Contract Time
PROJECT: BR-0002-08(018) /106788301 — Alcorn County
The calendar date for completion of work to be performed by the Contractor for this project shall
be September 3, 2015 which date or extended date as provided in Subsection 907-108.06 shall

be the end of contract time. It is anticipated that the Notice of Award will be issued no later than
be June 09, 2015 and the effective date of the Notice to Proceed / Beginning of Contract Time

will be July 9, 2015.

Should the Contractor request a Notice to Proceed earlier than July 9 2015 and it is agreeable
with the Department for an early Notice to Proceed, the requested date will become the new
Notice to Proceed / Beginning of Contract Time date.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4829 CODE: (SP)
DATE: 04/09/2015
SUBJECT: Scope of Work
PROJECT: BR-0002-08(018) /106788301 — Alcorn County

The contract documents do not include an official set of construction plans but may, by
reference, include some Standard Drawings when so specified in a Notice to Bidders entitled,
“Standard Drawings”. All other references to plans in the contract documents and Standard
Specifications for Road and Bridge Construction are to be disregarded.

Work on the project shall consist of cleaning and painting the existing structural steel on the
Kossuth Road / Gaines Road Bridge on U.S. Highway 45, just south of the SR 2 Interchange.

Bridge # 274.3
Bridge ID # 10106
Approximately Area - 31,088 square feet

The above square footage is for information only and is approximate and will not be measured
for payment. Actual square footage may be more or less than given above but shall not be a
basis for additional compensation. Payment shall be made by the Each regardless of over-run or
under-run of the above approximate square footage.

Incidental work such as project clean up, debris disposal, and other incidental work necessary to
complete the project will not be measured for separate payment and will be considered absorbed
items.

The Contractor shall erect and maintain construction signing and provide all signs and traffic
handling devices necessary to safely maintain traffic around or through the work areas in
accordance with the Traffic Control Plan. Payment shall be included in the price bid for Pay
Item No. 907-618-A, Maintenance of Traffic.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4850 CODE: (SP)
DATE: 02/24/2015
SUBJECT: Barn Swallows
PROJECT: BR-0002-08(018) /106788301 — Alcorn County

Bidders are hereby advised that the bridge(s) on this project may be occupied by Barn Swallows
which are protected by the Migratory Bird Act.

The normal nesting period for Barn Swallows is mid-March to mid-June. Variations to this
period may be affected by many factors including biological, behavioral, environmental, etc.

It shall be the contractors responsibility to remove the nest before they become established (eggs
or youngs in the nest).

During the life of this project, the contractor shall take the measures necessary to prevent the
swallows from nesting.

If nest are allowed to become established, all work that impacts the nest shall be avoided until the
chicks have fledged or the nest are unoccupied as determined by a wildlife biologists.

Presence of barn swallows shall not constitute a modification to time or money in the contract.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5044 CODE: (SP)
| DATE: 05/13/2014
SUBJECT: Questions Regarding Bidding

Bidders are advised that all questions that arise regarding the contract documents (proposal) or
plans on this project shall be directed to the www.gomdot.com current letting webpage. Click on
the call number for this project to open an email form to submit your question. Questions must
be submitted by 8:00 a.m. on the day prior to the letting. Answers to questions will be posted by
6:00 p.m. on the day prior to the letting. Answers can be viewed by clicking on Q&A link under
the Proposal Addenda column.

It shall be the Bidders responsibility to familiarize themselves with the questions and answers
that have been submitted on this project. Bidders are advised that by signing the contract
documents for this project, they agree that the on-line Questions and Answers submitted on this
project shall be added to and made part of the official contract.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5050 CODE: (SP)
DATE: 05/28/2014
SUBJECT: Adjustments for Bituminous Materials

Bidders are advised that Subsection 907-402.03.1.2, Tack Coat, in Special Provision 907-402,
allows the Contractor several options for OGFC tack coat. Regardless of the tack coat used, the
monthly material adjustment, as referenced in Section 109 of the Standard Specifications, will be
made using the base and current prices of tack coat Grade PG 76-22.

Bidders are also advised that the specifications allow the use of RC-70, RC-250, RC-800, RS-1,
RS-2, MC-30, MC-250, MS-2h, LD-7, CQS-1h, and CMS-2h in various other construction
operations. If the Contractor uses one of these bituminous materials, the monthly material
adjustment will be made using the base and current prices of the materials shown below.

Materials Used | Material Adjustment Made
Based on Prices For

RC-70, 250, 800 MC-70

RS-1, 2 CRS-2

MC-30, 250 MC-70
MS-2h SS-1
LD-7, CQS-1h CSS-1
CMS-2h SS-1
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5053 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Contractor Correspondence
Bidders are advised that all correspondence concerning this project, other than correspondence
related to the execution of the contract and sub-contracting, shall be sent to the Project Engineer.
The Project Engineer will then forward any necessary correspondence to the appropriate

Division.  This includes general correspondence, submittals, shop drawings, requests for
advancement of materials, etc.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5080 CODE: (SP)
DATE: 06/10/2014

SUBJECT: Standard Drawings

Standard Drawings attached hereto shall govern appropriate items of required work.

Larger copies of Standard Drawings may be purchased from:

MDOQOT Plans Print Shop

MDOT Shop Complex, Building C, Room 114
2567 North West Street

P.O. Box 1850

Jackson, MS 39215-1850

Telephone: (601) 359-7460

or FAX: (601) 359-7461

or e-mail: plans@mdot.state.ms.us
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO NOTICE TO BIDDERS NO. 5266
DATE: 11/12/2014
The goal is 0 percent for the Disadvantaged Business Enterprise. The low bidder is required to
submit Form OCR-481 for all DBEs. Bidders are advised to check the bid tabulation link for this
project on the MDOT website at:

http://sp.gomdot.com/Contract%20Administration/BidSystems/Pages/letting%20calendar.aspx

Bid tabulations are usually posted by 3:00 pm on Letting Day.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5266 CODE: (IS)
| DATE: 11/12/2014

SUBJECT: DISADVANTAGED BUSINESS ENTERPRISES IN FEDERAL-AID
HIGHWAY CONSTRUCTION

This contract is subject to the "Moving Ahead for Progress in the 21* Century Act (MAP-21)"
and applicable requirements of "Part 26, Title 49, Code of Federal Regulations". Portions of the
Act are set forth in this Notice as applicable to compliance by the Contractor and all of the Act,
and the MDOT DBE Program, is incorporated by reference herein.

The Department has developed a Disadvantaged Business Enterprise Program that is applicable
to this contract and is made a part thereof by reference.

Copies of the program may be obtained from:

Office of Civil Rights

Mississippi Department of Transportation
P. O. Box 1850

Jackson, Mississippi 39215-1850

POLICY

It is the policy of the Mississippi Department of Transportation to provide a level playing field,
to foster equal opportunity in all federally assisted contracts, to improve the flexibility of the
DBE Program, to reduce the burdens on small businesses, and to achieve that amount of
participation that would be obtained in a non-discriminatory market place. In doing so, it is the
policy of MDOT that there will be no discrimination in the award and performance of federally
assisted contracts on the basis of race, color, sex, age, religion, national origin, or any handicap.

ASSURANCES THAT CONTRACTORS MUST TAKE

MDOT will require that each contract which MDOT signs with a sub-recipient or a Contractor,
and each subcontract the Prime Contractor signs with a Subcontractor, includes the following
assurances:

“The Contractor, subrecipient or Subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The Contractor shall carry out
applicable requirements of 49 CFR 26 in the award and administration of federally assisted
contracts. Failure by the Contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as MDOT
deems appropriate.”
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-2- Notice to Bidders No. 5266 — Cont’d.

DEFINITIONS

For purposes of this provision the following definitions will apply:

"Disadvantaged Business" means a small business concern: (a) which is at least 51 percent
owned by one or more socially and economically disadvantaged individual(s) or in the case of
any publicly owned business, at least 51 percent of the stock of which is owned by one or more
socially and economically disadvantaged individual(s); and (b) whose management and daily
business operations are controlled by one or more of the socially and economically
disadvantaged individual(s) who own it. It is important to note that the business owners
themselves must control the operations of the business. Absentee ownership or title ownership
by an individual who does not take an active role in controlling the business is not consistent
with eligibility as a DBE under CFR 49 Part 26.71.

CONTRACTOR'S OBLIGATION

The Contractor and all Subcontractors shall take all necessary and reasonable steps to ensure that
DBE firms can compete for and participate in the performance of a portion of the work in this
contract and shall not discriminate on the basis of race, color, national origin, religion or sex.
Failure on the part of the Contractor to carry out the DBE requirements of this contract
constitutes a breach of contract and after proper notification the Department may terminate the
contract or take other appropriate action as determined by the Department.

When a contract requires a zero percent (0%) DBE goal, the Contractor still has the
responsibility to take all necessary and reasonable steps to ensure that DBE firms can compete
for and participate in the performance of the work in the contract. In this case, all work
performed by a certified DBE firm is considered to be a “race neutral” measure and the
Department will receive DBE credit towards the overall State goals when the DBE firm is paid
for their work. If the Prime Contractor is a certified DBE firm, the Department can receive DBE
credit only for the work performed by the Prime Contractor’s work force or any work
subcontracted to another DBE firm. Work performance by a non-DBE Subcontractor is not
eligible for DBE credit.

CONTRACT GOAL

The goal for participation by DBEs is established for this contract in the attached Supplement.
The Contractor shall exercise all necessary and reasonable steps to ensure that participation is
equal to or exceeds the contract goal.

The percentage of the contract that is proposed for DBEs (1% or greater) shall be so stated on the
last bid sheet of the proposal.

The apparent lowest responsive bidder shall submit to the Office of Civil Rights Form OCR-481,

signed by the Prime Contractor and the DBE Subcontractors, no later than the 3™ business day
after opening of the bids.
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-3- Notice to Bidders No. 5266 — Cont’d.

Form OCR-481 is available on the MDOT website at GoMDOT.com, then Divisions, Civil
Rights, Forms, DBE, MDOT Projects, or by calling 601-359-7466.

FORMS ARE AVAILABLE FROM THE OFFICE OF CIVIL RIGHTS

The OCR-481 Form must contain the following information:
The name and address of each certified DBE Contractor / Supplier;

The Reference Number, percent of work and the dollar amount of each item. If a portion of an
item is subcontracted, a breakdown of that item including quantities and unit price must be
attached, detailing what part of the item the DBE firm is to perform and who will perform the
remainder of the item.

If the DBE Commitment shown on the last bid sheet of the proposal, does not equal or exceed
the contract goal, the bidder must submit, with the proposal, information to satisfy the
Department that adequate good faith efforts have been made to meet the contract goal.

Failure of the lowest bidder to furnish acceptable proof of good faith efforts, submitted with the
bid proposal, shall be just cause for rejection of the proposal. Award may then be made to the
next lowest responsive bidder or the work may be readvertised.

The following factors are illustrative of matters the Department will consider in judging whether
or not the bidder has made adequate good faith effort to satisfy the contract goal.

(1) Whether the bidder attended the pre-bid meeting that was scheduled by the Department to
inform DBEs of subcontracting opportunities;

(2) Whether the bidder advertised in general circulation, trade association, and minority-focus
media concerning the subcontracting opportunities;

(3) Whether the bidder provided written notice to a reasonable number of specific DBEs that
their interest in the contract is being solicited;

(4) Whether the bidder followed up initial solicitations of interest by contacting DBEs to
determine with certainty whether they were interested;

(5) Whether the bidder selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract goal;

(6) Whether the bidder provided interested DBEs with adequate information about the plans,
specifications and requirements of the contract;

(7) Whether the bidder negotiated in good faith with interested DBEs and did not reject them

as unqualified without sound reasons based on a thorough investigation of their
capabilities; and
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-4 - Notice to Bidders No. 5266 — Cont’d.

(8) Whether the bidder made efforts to assist interested DBEs in obtaining any required
bonding or insurance.

(9) Whether the bidder has written notification to certified DBE Contractors soliciting
subcontracting for items of work in the contract.

(10) Whether the bidder has a statement of why an agreement was not reached.

The bidder’s execution of the signature portion of the proposal shall constitute execution of the
following assurance:

The bidder hereby gives assurance pursuant to the applicable requirements of "Moving
Ahead for Progress in the 21% Century Act (MAP-21)" and applicable requirements of "Part
26, Title 49, Code of Federal Regulations" that the bidder has made a good faith effort to
meet the contract goal for DBE participation for which this proposal is submitted.

DIRECTORY

A list of “Certified DBE Contractors” which have been certified as such by the Mississippi
Department of Transportation and other Unified Certification Partners (UPC) can be found on
the Mississippi Department of Transportation website at www.gomdot.com. The DBE firm must
be certified at the time the project is let and approved by MDOT to count towards meeting the
DBE goal.

REPLACEMENT

If a DBE Subcontractor cannot perform satisfactorily, and this causes the OCR-481 commitment
to fall below the contract goal, the Contractor shall take all necessary reasonable steps to replace
the DBE with another certified DBE Subcontractor or submit information to satisfy the
Mississippi Department of Transportation that adequate good faith efforts have been made to
replace the DBE. The replacement DBE must be a DBE who was on the Department's list of
"Certified DBE Contractors" when the job was let, and who is still active. All DBE
replacements must be approved by the Department.

Under no circumstances shall the Prime or any Subcontractor perform the DBE's work (as shown
on the OCR-481) without prior written approval from the Department. See "Sanctions" at the
end of this document for penalties for performing DBE's work.

When a Contractor proposes to substitute/replace/terminate a DBE that was originally named on
the OCR-481, the Contractor must obtain a release, in writing, from the named DBE explaining
why the DBE Subcontractor cannot perform the work. A copy of the original DBE's release
must be attached to the Contractor's written request to substitute/replace/terminate along with
appropriate Subcontract Forms for the substitute/replacement/terminated Subcontractor, all of
which must be submitted to the DBE Coordinator and approved, in advance, by MDOT.
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-5- Notice to Bidders No. 5266 — Cont’d.

GOOD FAITH EFFORTS

To demonstrate good faith efforts to replace any DBE that is unable to perform successfully, the
Contractor must document steps taken to subcontract with another certified DBE Contractor.
Such documentation shall include no less than the following:

(1) Proof of written notification to certified DBE Contractors by certified mail that their
interest is solicited in subcontracting the work defaulted by the previous DBE or in
subcontracting other items of work in the contract.

(2) If the Prime Contractor is a certified DBE firm, only the value of the work actually
performed by the DBE Prime can be counted towards the project goal, along with any work
subcontracted to a certified DBE firm.

(3) If the Contractor is not a DBE, the work subcontracted to a certified DBE Contractor will
be counted toward the goal.

(4) The Contractor may count toward the goal a portion of the total dollar value of a contract
with a joint venture eligible under the standards of this provision equal to the percentage of
the DBE partner in the joint venture.

(5) Expenditures to DBEs that perform a commercially useful function may be counted toward
the goal. A business is considered to perform a commercially useful function when it is
responsible for the execution of a distinct element of the work and carries out its
responsibilities by actually performing, managing, and supervising the work involved.

(6) The Contractor may count 100% of the expenditures for materials and supplies obtained
from certified DBE suppliers and manufacturers that produce goods from raw materials or
substantially alters them for resale provided the suppliers and manufacturers assume the
actual and contractual responsibility for the provision of the materials and supplies. The
Contractor may count sixty percent (60%) of the expenditures to suppliers that are not
manufacturers, provided the supplier performs a commercially useful function in the supply
process. Within 30 days after receipt of the materials, the Contractor shall furnish to the
DBE Coordinator invoices from the certified supplier to verify the DBE goal.

(7) Any work that a certified DBE firm subcontracts or sub-subcontracts to a non-DBE firm
will not count towards the DBE goal.

(8) Only the dollars actually paid to the DBE firm may be counted towards the DBE goal.
Failure of the Contractor to demonstrate good faith efforts to replace a DBE Subcontractor that
cannot perform as intended with another DBE Subcontractor, when required, shall be a breach of

contract and may be just cause to be disqualified from further bidding for a period of up to 12
months after notification by certified mail.
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-6 - Notice to Bidders No. 5266 — Cont’d.

PRE-BID MEETING

A pre-bid meeting will be held in Amphitheater 1 & 2 of the Hilton Jackson located at I-55 and
County Line Road, Jackson, Mississippi at 2:00 P.M. on the day preceding the date of the bid
opening.

This meeting is to inform DBE firms of subcontracting and material supply opportunities.
Attendance at this meeting is considered of prime importance in demonstrating good faith effort
to meet the contract goal.

PARTICIPATION / DBE CREDIT

Participation shall be counted toward meeting the goal in this contract as follows:

(1) If the Prime Contractor is a certified DBE firm, only the value of the work actually
performed by the DBE Prime can be counted towards the project goal, along with any work
subcontracted to a certified DBE firm.

(2) If the Contractor is not a DBE, the work subcontracted to a certified DBE Contractor will
be counted toward the goal.

(3) The Contractor may count toward the goal a portion of the total dollar value of a contract
with a joint venture eligible under the standards of this provision equal to the percentage of
the DBE partner in the joint venture.

(4) Expenditures to DBEs that perform a commercially useful function may be counted toward
the goal. A business is considered to perform a commercially useful function when it is
responsible for the execution of a distinct element of the work and carries out its
responsibilities by actually performing, managing, and supervising the work involved.

(5) The Contractor may count 100% of the expenditures for materials and supplies obtained
from certified DBE suppliers and manufacturers that produce goods from raw materials or
substantially alters them for resale provided the suppliers and manufacturers assume the
actual and contractual responsibility for the provision of the materials and supplies. The
Contractor may count sixty percent (60%) of the expenditures to suppliers that are not
manufacturers, provided the supplier performs a commercially useful function in the supply
process. Within 30 days after receipt of the materials, the Contractor shall furnish to the
DBE Coordinator invoices from the certified supplier to verify the DBE goal.

(6) Any work that a certified DBE firm subcontracts or sub-subcontracts to a non-DBE firm
will not count towards the DBE goal.

(7) Only the dollars actually paid to the DBE firm may be counted towards the DBE goal.
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-7- Notice to Bidders No. 5266 — Cont’d.

AWARD
Award of this contract to the low bidder will be contingent upon the following conditions:
(1) Concurrence from Federal Highway Administration, when applicable.

(2) Bidder must submit to the Office of Civil Rights for approval, Form OCR-481 (DBE
Commitment) no later than the 3™ business day after opening of the bids, or submit
information with the bid proposal to satisfy the Department and that adequate good faith
efforts have been made to meet the contract goal. For answers to questions regarding Form
OCR-481, contact the MDOT Office of Civil Rights at (601) 359-7466.

(3) Bidder must submit an OCR-485 listing all firms that submitted quotes for material
supplies or items to be subcontracted. Please make and add copies of this form when
needed or attach additional sheets containing the information required by the form and add
these sheets to the bid proposal. Form OCR-485 must be signed and submitted with the bid
proposal. If at least one copy of this form is not signed and included as part of bid
proposal, your bid will be deemed irregular.

Prior to the start of any work, the bidder must notify the Project Engineer, in writing, of the name
of the designated "DBE Liaison Officer" for this project. This notification must be posted on the
bulletin board at the project site.

DEFAULT

The contract goal established by MDOT in this proposal of 1% or greater must be met to fulfill
the terms of the contract. The Contractor may list DBE Subcontractors and items that exceed
MDOT's contract goal, but should unforeseen problems arise that would prevent a DBE from
completing its total commitment percentage, the Contractor will meet the terms of the contract as
long as it meets or exceeds MDOT's Contract Goal. For additional information, refer to
"Replacement" section of this Notice.

DBE REPORTS

(1) OCR-481: Refer to "CONTRACT GOAL" section of this Notice to Bidders for
information regarding this form.

(2) OCR-482: At the conclusion of the project the Contractor will submit to the Project
Engineer for verification of quantities and further handling Form OCR-482 whereby the
Contractor certifies to the amounts of payments made to each Contractor / Supplier. The
Project Engineer shall submit the completed Form OCR-482 to the DBE Coordinator
(Office of Civil Rights). Final acceptance of the project is dependent upon Contract
Administration Division's receipt of completed Form OCR-482 which they will receive
from the Office of Civil Rights.

(3) OCR-483: The Project Engineer/Inspector will complete Form OCR-483, the
Commercially Useful Function (CUF) Performance Report, in accordance with MDOT
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-8- Notice to Bidders No. 5266 — Cont’d.

S.0.P. No. OCR-03-09-01-483. Evaluations reported on this form are used to determine
whether or not the DBE firm is performing a CUF. The Prime Contractor should take
corrective action when the report contains any negative evaluations. DBE credit may be
disallowed and/or other sanctions imposed if it is determined the DBE firm is not
performing a CUF. This form should also be completed and returned to the DBE
Coordinator (Office of Civil Rights).

(4) OCR-484: Each month, the Contractor will submit to the Project Engineer OCR-484
certifying payments to all Subcontractors. This OCR-484 will be attached to the monthly
estimate for further processing. Failure of the Contractor to submit the OCR-484 will
result in the estimate not being processed or paid.

(5) OCR-485: Bidder must submit signed form with bid proposal of all firms that
submitted quotes for material supplies or items to be subcontracted. Please make and add
copies of this form when needed or attach additional sheets containing the information
required by the form and add these sheets to the bid proposal. If at least one copy of this
form is not signed and included as part of bid proposal, your bid will be deemed irregular.

(6) OCR-487: Only used by Prime Contractors that are certified DBE firms. This form is
used in determining the exact percentage of DBE credit for the specified project. It should
be returned to MDOT with the OCR-481 form, or can also be returned with the Permission
to Subcontract Forms (CAD-720, CAD-725 and CAD-521).

SANCTIONS

The Department has the option to enforce any of the following penalties for failure of the Prime
Contractor to fulfill the DBE goal as stated on the OCR-481 form or any violations of the DBE
program guidelines:

(1) Disallow credit towards the DBE goal
(2) Withhold progress estimate payments

(3) Deduct from the final estimate or recover an amount equal to the unmet portion of the DBE
goal which may include additional monetary penalties as outlined below based on the
number of offenses and the severity of the violation as determined by MDOT.

1* Offense 10% of unmet or $5,000 lump or Both
portion of goal sum payment

2" Offense  20% ofunmet  or  $10,000 lump  or  Both
portion of goal sum payment

3" Offense 40% of unmet or $20,000 lump or  $20,000 lump sum
portion of goal sum payment payment and debarment

(4) Debar the Contractor involved from bidding on Mississippi Department of Transportation
projects.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5405 CODE: (SP)
| DATE: 02/11/2015

SUBJECT: Traffic Control Devices

Bidders are advised of the following two changes regarding traffic control devices.

Flashing Arrow Panels

| In Subsection 619.02.5 of the Standard Specifications, it states that flashing arrow panels shall
meet the requirements of Section 6F.53 of the MUTCD. The new MUTCD has changed this
reference to Section 6F.61. Flashing arrow panels on this project must meet the requirements of
Section 6F.61 of the latest MUTCD.

Type 111 Barricade Rails

The use of 2-inch nominal thickness timber for rails on Type Ill barricades has not been
approved by NCHRP as a crashworthy device. Therefore, the use of 2-inch nominal thickness
timbers will not be allowed for rails on Type Il Barricades. Timber rails for Type Il Barricades
shall be as follows.

e For barricades up to four feet (4’) wide, the maximum thickness of timber rails shall be one
inch (1) and the material shall be pine timber or %-inch ACX plywood.

e For barricades more than four feet (4”) wide, timber rails shall be constructed of ¥-inch
ACX plywood.

A list of crashworthy Type 111 Barricades can be found at the below FHWA website.

http://safety.fhwa.dot.gov/roadway dept/policy quide/road hardware/wzd/
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5412 CODE: (SP)
DATE: 02/18/2015
SUBJECT: Weight Limits
Bidders are hereby advised that all trucks hauling materials to and from this project shall comply
with the legal weight limits as established by law. MDOT will not compensate the Contractor

for any portion of a load delivered to the project in excess of the legal limit for that truck.

Vehicles relying on harvest permits are limited to hauling only those materials set forth in
Section 27-19-81(4) of the Mississippi Code, as amended.
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General Decision Number: MS150183 01/02/2015 MS183

Superseded General Decision Number: MS20140183
State: Mississippi
Construction Type: Highway

County: Alcorn County in Mississippi.

HIGHWAY CONSTRUCTION PROJECTS

http://www.wdol.gov/wdol/scafiles/davisbacon/ms183.dvb

Note: Executive Order (EO) 13658 establishes an hourly minimum
wage of $10.10 for 2015 that applies to all contracts subject
issued on

to the Davis-Bacon Act for which the solicitation is
or after January 1, 2015.

IT this contract is covered by the

EO, the contractor must pay all workers in any classification
listed on this wage determination at least $10.10 (or the

applicable wage rate listed on this wage determination,
is higher) for all hours spent performing on the contract.

it

it
The

EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/02/2015

SUMS2010-002 08/04/2014

Rates Fringes
CARPENTER (Form Work Only) ... _._. $ 14.13 0.00
CARPENTER, Excludes Form Work....$ 13.49 0.00
CEMENT MASON/CONCRETE FINISHER...$ 13.70 0.00
ELECTRICIAN. - o oo o oiiio - $ 21.80 7.93
HIGHWAY/PARKING LOT STRIPING:
Truck Driver (Line Striping
Truck) - o oo $ 16.43 0.00
INSTALLER - GUARDRAIL............ $ 11.51 0.00
IRONWORKER, REINFORCING.......... $ 14.82 0.00
LABORER: Common or General,
Including Asphalt Raking,
Shoveling, Spreading and
Concrete Work. . ... ... . .._._._._._._. $ 10.31 0.00
LABORER: Flagger....... ... ..... $ 9.76 0.00
LABORER: Grade Checker.......... $ 12.77 0.00
LABORER: Landscape.-............. $ 9.56 0.00
LABORER: Mason Tender -
Cement/Concrete. .. ... ... _._._... $ 11.08 0.00
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LABORER: Pipelayer...._._._._._...... $
LABORER: Laborer-Cones/
Barricades/Barrels -
Setter/Mover/Sweeper. .. ... ._.._... $
OPERATOR: Asphalt Spreader...... $
OPERATOR:
Backhoe/Excavator/Trackhoe. ... ... $
OPERATOR: Boring Machine........ $
OPERATOR: Broom/Sweeper......... $
OPERATOR: Bulldozer............. $
OPERATOR: Concrete Saw.......... $
OPERATOR: Crane...........-o-.... $
OPERATOR: Distributor........... $
OPERATOR: Drill.___________.._._._.. $
OPERATOR: Grader/Blade.......... $
OPERATOR: Loader................ $
OPERATOR: Mechanic.............. $
OPERATOR: Milling Machine....... $
OPERATOR: Oiler.... . ... .. .... $
OPERATOR: Paver (Asphalt,
Aggregate, and Concrete)..._...... $
OPERATOR: Piledriver............ $

OPERATOR: Roller (All Types)....$

OPERATOR: Scraper............... $
OPERATOR: Tractor............... $
OPERATOR: Trencher.............. $
TRUCK DRIVER: Flatbed Truck..... $
TRUCK DRIVER: Lowboy Truck...... $
TRUCK DRIVER: Mechanic.......... $
TRUCK DRIVER: Off the Road

Truck. ... $
TRUCK DRIVER: Water Truck....... $
TRUCK DRIVER: Dump Truck (All
TYPES) - i e e $

10.76

10.38

16.03

16.70

15.14

10.94

14.73

15.68

18.32

12.59

19.22

14 .57

11.54

15.13

14.51

12.33

14 .47

15.13

11.54

13.15

11.25

15.00

13.79

13.30

14.23

12.29

10.58

11.48
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TRUCK DRIVER: Semi/Trailer

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
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wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
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U.S. Department of Labor
200 Constitution Avenue, N_W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party®"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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SUPPLEMENT TO FORM FHWA-1273
DATE: 10/23/2013

SUBJECT: Final Certificate and Contract Provisions for Subcontracts

All subcontracts shall be in writing and contain all pertinent provisions and requirements of the
prime contract.

Each “Request for Permission to Subcontract” (Mississippi Department of Transportation Form
CAD-720) shall include a copy of subcontract upon request for review by the Mississippi
Department of Transportation. The federal contract provisions may be omitted from the
subcontract copy submitted for review provided the Contractor certifies that the provisions will
be physically incorporated into the agreement furnished to the Subcontractor.

In lieu of submitting a copy of the subcontract for review, the Contractor may certify that the
subcontract agreement is in writing and that it contains all the requirements and pertinent
provisions of the prime contract.

Each Subcontractor will be required to provide a copy of the subcontract agreement for contract

compliance reviews, along with physical evidence (copy of FHWA-1273) that requirements and
pertinent provisions have been provided for review and adherence.
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FHWA-1273-- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I.  General
Il.  Nondiscrimination
Ill.  Nonsegregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act
Provisions
VI.  Subletting or Assigning the Contract
VII.  Safety: Accident Prevention
VIIl. False Statements Concerning Highway Projects
IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act
X.  Compliance with Governmentwide Suspension and
Debarment Requirements
XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All  such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorites and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

FHWA-1273-- Revised May 1, 2012

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT'’s
U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each
work classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating,
hiring, training, qualifying, and upgrading minorities and
women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor

Page 3



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

IIl. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
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paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(i) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and so
advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to
the Wage and Hour Administrator for determination. The Wage
and Hour Administrator, or an authorized representative, will
issue a determination within 30 days of receipt and so advise
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the contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first day
on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benéefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b. (1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible
deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as
specified in the applicable wage determination incorporated
into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

Page 6



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any
person or firm ineligible for award of a Government contract by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

c. The penalty for making false statements is prescribed in
the U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for wunpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liguidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

maintains control over the
the leased

(1) the prime contractor
supervision of the day-to-day activities of
employees;

(2) the prime contractor remains responsible for the quality
of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all other
Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such cther of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfilment of the
contract.  Written consent will be given only after the
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contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2.1t is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIll. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the
United States, or of any State or Territory, or whoever, whether
a person, association, firm, or corporation, knowingly makes
any false statement, false representation, or false report as to
the character, quality, quantity, or cost of the material used or
to be used, or the quantity or quality of the work performed or
to be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e.The terms ‘“covered transaction,” "debarred,”
"suspended,” "ineligible," "participant,” "person," “principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion - First Tier
Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any
of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms ‘“covered transaction,” "debarred,”
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* Kk k k%

Certification Regarding Debarment, Suspension,
Ineligibility and  Voluntary  Exclusion--Lower  Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* ok ok ok Kk

Xl. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

81
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NOTICE OF REQUIREMENTS FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY (EXECUTIVE ORDER 11246)

1. The Offeror’s or Bidder’s attention is called to the “Equal
Opportunity Clause” and the “Standard Federal Equal Employment
Opportunity Construction Contract Specifications” set forth herein.

2. The goal for female participation, expressed in percentage terms for
the Contractor’s aggregate workforce in each trade on all construction
work, is 6.9%.

Until further notice Goals for minority
participation for

each trade (percent)

SHSA Cities:
Pascagoula - Moss Point 16.9
Biloxi - Gulfport 19.2
Jackson 30.3
SMSA Counties:
Desoto 323
Hancock, Harrison, Stone 19.2
Hinds, Rankin 30.3
Jackson 16.9
Non-SMSA Counties:
George, Greene 26.4
Alcorn, Benton, Bolivar, Calhoun, Carroll, Chickasaw,
Clay, Coahoma, Grenada, Itawamba, Lafayette, Lee,
Leflore, Marshall, Monroe, Montgomery, Panola,
Pontotoc, Prentiss, Quitman, Sunflower, Tallahatchie,
Tate, Tippah, Tishomingo, Tunica, Union,
Washington, Webster, Yalobusha 26.5
Attala, Choctaw, Claiborne, Clarke, Copiah, Covington,
Franklin, Holmes, Humphreys, Issaquena, Jasper, Jefferson,
Jefferson Davis, Jones Kemper, Lauderdale, Lawrence,
Leake, Lincoln, Lowndes, Madison, Neshoba, Newton,
Noxubee, Oktibbeha, Scott, Sharkey, Simpson, Smith,
Warren, Wayne, Winston, Yazoo 320
Forrest, Lamar, Marion, Pearl River, Perry, Pike,
Walthall 271.7
Adams, Amite, Wilkinson 304

(06/28/2012)
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These goals are applicable to all the Contractor’s construction work
(whether or not it is Federal or federally assisted) performed in the
covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually
performed. With regard to this second area, the contractor also is subject
to the goals for both its federally involved and nonfederally involved
construction.

The Contractor’s compliance with the Executive Order and the
regulations in CFR Part 60-4 shall be based on its implementation of the
Equal Opportunity clause, specific affirmative action obligations required
by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet
the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and
in each trade, and the Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of
minority or female employees or trainees from Contractor to Contractor
or from project to project for the sole purpose of meeting the Contractor’s
goals shall be a violation of the contract, the Executive Order and the
regulations in 41 CFR Part 60-4.2(d). Compliance with the goals will be
measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of
the Office of Federal Contract Compliance Programs within 10 working
days of award of any construction subcontract in excess of $10,000 at
any tier for construction work under the contract resulting from this
solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the
subcontractor, estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical
area in which the subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this
solicitation, the “covered area” is to the county and city (if any), stated in
the advertisement.

5. The notification required in Paragraph 3 shall be addressed to the
following:

Contract Compliance Officer

Mississippi Department of Transportation
P.O. Box 1850

Jackson, Mississippi 39215-1850



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-101-4 CODE: (IS)
DATE: 11/05/2008
SUBJECT: Definitions

Section 101, Definitions and Terms, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-101.02--Definitions. Replace the following definitions in Subsection 101.02 on pages 3
through 13.

Contract - The written agreement between the Mississippi Transportation Commission and the
Contractor setting forth the obligations of the parties thereunder, including but not limited to, the
performance of the work, the furnishing of labor and materials, and the basis of payment.

The contract includes the invitation for bids, proposal, contract form and contract bonds,
specifications, supplemental specifications, interim specifications, general and detailed plans,
special provisions, notices to bidders, notice to proceed, and also any agreements that are
required to complete the construction of the work in an acceptable manner, including authorized
extensions thereof, all of which constitute one instrument.

Contract Bonds - The approved form of security, executed by the Contractor and the
Contractor’s Surety(ies), guaranteeing complete execution of the contract and all supplemental
agreements pertaining thereto and the payment of all legal debts pertaining to the construction of
the project. This term includes Performance and Payment Bond(s).

Surety - A corporate body, qualified under the laws of Mississippi, which is bound with and for
the successful bidder by "contract bond(s)" to guarantee acceptable performance of the contract
and payment of all legal taxes and debts pertaining to the construction of the project, including
payment of State Sales Tax as prescribed by law, and any overpayment made to the Contractor.

Add the following to the list of definitions in Subsection 101.02 on pages 3 through 13.

Performance Bond - The approved form of security, executed by the Contractor and issued by
the Contractor’s Surety(ies), guaranteeing satisfactory completion of the contract and all
supplemental agreements pertaining thereto.

Payment Bond - The approved form of security, executed by the Contractor and issued by the
Contractor’s Surety(ies), guaranteeing the payment of all legal debts pertaining to the
construction of the project including, but not limited to, the labor and materials of subcontractors
and suppliers to the prime contractor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-102-10 CODE: (IS)
DATE: 05/01/2013
SUBJECT: Bidding Requirements and Conditions

Section 102, Bidding Requirements and Conditions, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-102.06--Preparation of Proposal. Delete the first paragraph of Subsection 102.06 on page
17, and substitute the following.

The bidder’s complete original proposal shall be submitted upon the forms (Certification of
Performance, Certification Regarding Non-Collusion, etc.) furnished by the Department and
shall include Expedite Bid printed bid sheets along with the bid data on the MDOT-supplied
USB Flash Drive. Expedite Bid System (EBS) files shall be downloaded from the Department’s
website http://mdot.ms.gov. In case of discrepancy between a unit price and the extension, the
unit price will govern and the extension along with the total amount of the proposal will be
corrected.

Delete the fifth, sixth, and seventh paragraphs of Subsection 102.06 on page 18, and substitute
the following.

Bid sheets generated by the Department’s Electronic Bid System (Trnseport Expedite Bid) along
with a completed proposal package (with all forms completed and signed) will constitute the
official bid and shall be signed on the last sheet of the Expedite Bid generated bid sheets and
delivered to the Department in accordance with the provisions of Subsection 102.09. Bids
submitted using any other form, format or means will result in an irregular bid. The bidder’s bid
data shall be saved on the MDOT-supplied USB Flash Drive and submitted with the bid. Failure
to return the USB Flash Drive with bid data will result in an irreqular bid. If a Bidder is
submitting bids on multiple proposals, the bid data for all proposals can be included on one flash
drive and submitted with any of the bid envelopes.

Bidders are cautioned that using other versions of the Expedite Bid may result in improperly
printed bid sheets. The correct version of Expedite Bid can be obtained at no cost from the
MDOT Contract Administration Division or at the MDOT website, http://mdot.ms.gov. The
current version of Expedite Bid is also included on the MDOT-supplied USB Flash Drive.

The Expedite Bid generated bid sheets should be stapled together in order beginning with page 1,
signed and included in the bid proposal package in the sealed envelope. Only the Expedite Bid
generated sheets will be recognized as the official bid. The MDOT-provided USB Flash Drive
containing the information printed on the Expedite Bid generated bid sheets should be placed in
the padded envelope included with the bid proposal package and enclosed in the sealed envelope.
Bid sheets printed from Expedite Bid should be a representation of the data returned on the flash
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drive. To have a true representation of the bid sheets, the Bidder must copy the EBS and EBS
amendment files used to prepare the bid sheets to the flash drive. Otherwise, the unit prices bid
will not be recorded to the flash drive. Bidders are cautioned that failure to follow proper flash
drive handling procedures could result in the Department being unable to process the flash drive.
Any modification or manipulation of the data contained on the flash drive, other than entering
unit bid prices and completing all required Expedite Bid sections, will not be allowed and will
cause the Contractor’s bid to be considered irregular.

907-102.08--Proposal Guaranty. Delete the first and second paragraphs in Subsection 102.08
on page 20 and substitute the following.

No proposal will be considered unless accompanied by certified check, cashier's check or bid
bond, made payable to the State of Mississippi, in an amount of not less than five percent (5%)
of the total amount of the proposal offered. The guaranty shall be evidence of good faith that, if
awarded the contract, the bidder will execute the contract and give performance and payment
contract bond(s) as stipulated in Subsection 907-103.05.1, 907-103.05.2, and as required by law.

If a bid bond is offered as guaranty, the bond must be on a form approved by the Executive
Director, made by a Surety acceptable to the Executive Director and signed or countersigned by
a Mississippi Agent or Qualified Nonresident Agent and the Bidder. Such bid bond shall also
conform to the requirements and conditions stipulated in Subsection 907-103.05.2 as applicable.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-103-8 CODE: (SP)
DATE: 12/15/2009
SUBJECT: Award and Execution of Contract

Section 103, Award and Execution of Contract, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-103.04--Return of Proposal Guaranty. Delete the second paragraph of Subsection 103.04
on page 23 and substitute the following:

Certified checks or cashier's checks submitted as proposal guaranties, except those of the two
lowest bidders, will be returned within 10 days of contract award. The retained proposal
guaranty of the unsuccessful of the two lowest bidders will be returned within ten days following
the execution of a contract with the successful low bidder. The retained proposal guaranty of the
successful bidder will be returned after satisfactory performance and payment bonds have been
furnished and the contract has been executed.

In the event all bids are rejected by the Commission, certified checks or cashier's checks
submitted as proposal guaranty by all bidders will be returned within 10 days of rejection.

Delete Subsection 103.05 on page 23 and substitute the following:

907-103.05--Contract Bonds.

907-103.05.1--Requirement of Contract Bonds. Prior to the execution of the contract, the
successful bidder shall execute and deliver to the Executive Director a performance and payment
bond(s), in a sum equal to the full amount of the contract as a guaranty for complete and full
performance of the contract and the protection of the claimants and the Department for materials
and equipment and full payment of wages in accordance with Section 65-1-85 Miss. Code Ann.
(1972 as amended). In the event of award of a joint bid, each individual, partnership, firm or
corporation shall assume jointly the full obligations under the contract and the contract bond(s).

907-103.05.2--Form of Bonds. The form of bond(s) shall be that provided by or acceptable to
the Department. These bonds shall be executed by a Mississippi agent or qualified nonresident
agent and shall be accompanied by a certification as to authorization of the attorney-in-fact to
commit the Surety company. A power of attorney exhibiting the Surety's original seal
supporting the Mississippi agent or the qualified nonresident agent's signature shall be furnished
with each bond. The Surety company shall be currently authorized and licensed in good standing
to conduct business in the State of Mississippi with a minimum rating by A.M. Best of (A-) in
the latest printing "Best's Key Rating Guide™ to write individual bonds up to ten percent of the
policy holders' surplus or listed on the current list of “Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as
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published by the United States Department of the Treasury, Financial Management Service,
Circular 570 (latest revision as published and supplemented on the Financial Management
Service Web site and in the Federal Register) within the underwriting limits listed for that
Surety. All required signatures on the bond(s) and certifications shall be original signatures, in
ink, and not mechanical reproductions or facsimiles. The Mississippi agent or qualified
nonresident agent shall be in good standing and currently licensed by the Insurance
Commissioner of the State of Mississippi to represent the Surety company(ies) executing the
bonds.

Surety bonds shall continue to be acceptable to the Commission throughout the life of the
Contract and shall not be canceled by the Surety without the consent of the Department. In the
event the Surety fails or becomes financially insolvent, the Contractor shall file a new Bond in
the amount designated by the Executive Director within thirty (30) days of such failure,
insolvency, or bankruptcy. Subsequent to award of Contract, the Commission or the Department
may require additional security for any supplemental agreements executed under the contract or
replacement security in the event of the surety(ies) loss of the ratings required above. Suits
concerning bonds shall be filed in the State of Mississippi and adjudicated under its laws without
reference to conflict of laws principles.

907-103.08--Failure to Execute Contract.. In the first sentence of Subsection 103.08 on page
24, change “bond” to “performance and payment bonds”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-104-5 CODE: (IS)
DATE: 05/01/2013
SUBJECT: Scope of Work

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.05--Removal and Disposal of All Materials From the Project. Delete the second
sentence of the first full paragraph of Subsection 104.05 on page 30 and substitute the following:

The Contractor shall also furnish the Engineer a certified letter stating that the area of disposal is
not in a wetland or in Waters of the U.S.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-104-6 CODE: (SP)
| DATE: 11/20/2014
SUBJECT: Partnering Process

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.01--Intent of Contract. At the end of Subsection 104.01 on Page 24, add the
following:

907-104.01.1--Partnering Process.

COVENANT OF GOOD FAITH AND FAIR DEALING:

This contract imposes an obligation of good faith and fair dealing in its performance and
enforcement.

The Contractor and the Department, with a positive commitment to honesty and integrity, agree
to the following mutual duties:

A. Each will function within the laws and statutes applicable to their duties and
responsibilities.

B. Each will assist in the other’s performance.
C. Each will avoid hindering the other's performance.
D. Each will proceed to fulfill its obligations diligently.
E. Each will cooperate in the common endeavor of the contract.
| The Mississippi Department of Transportation intends to encourage the foundation of a cohesive
partnership with the contractor and its principal subcontractors and supplier. This partnership
will be structured to draw on the strengths of each organization to identify and achieve reciprocal
goals. The objectives are effective and efficient contract performance and completion within
budget, on schedule, and in accordance with plans and specifications.
| FORMAL PARTNERING:
This partnership will be bilateral in make-up, and participation will be required by both MDOT

and the Contractor. Any cost associated with effectuating this partnering will be agreed to by
both parties and will be shared equally.
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To implement this partnering initiative prior to starting of work in accordance with the
requirements of Subsection 108.02 Notice to Proceed and prior to the preconstruction
conference, the contractor's management personnel and MDOT's District Engineer, will initiate a
partnering development seminar/team building workshop. The Contractor working with the
assistance of the District and the State Construction Engineer will make arrangements to
determine attendees for the workshop, agenda of the workshop, duration, and location. Persons
required to be in attendance will be the MDOT key project personnel, the contractor's on-site
project manager and key project supervision personnel of both the prime and principal
subcontractors and suppliers. The project design engineers, FHWA and key local government
personnel will be also be invited to attend as necessary. The contractors and MDOT will also be
required to have Regional/District and Corporate/State level managers on the project team.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the contractor and Mississippi Department of Transportation.

The establishment of a partnership charter on a project will not change the legal relationship of
the parties to the contract nor relieve either party from any of the terms of the contract.

INFORMAL PARTNERING:

If the Contractor and MDOT does not choose to have a Formal Partnering process or the contract
does not require a Mandatory Formal Partnering process, an informal partnering meeting shall be
conducted on at least a monthly basis. It will be mandatory that the Project Engineer and Project
Superintendent attend the meeting. It is recommended that MDOT Inspectors, foremen, and
other project managers attend the meeting.

The Project Engineer will be responsible for taking minute of the meeting. As soon as practical
after the meeting, the Engineer will send a copy of the minutes of the meeting to the Contractor,
District Construction Engineer, and State Construction Engineer. The Contractor will have 30
days to dispute the contents of the minutes or they will become an official record of the project.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-8 CODE: (SP)
DATE: 11/20/2014
SUBJECT: Control of Work
Section 105, Control of Work, of the 2004 Edition of the Mississippi Standard Specifications for

Road and Bridge Construction is modified as follows.

907-105.04--Coordination _of Plans, Specifications, Interim _Specifications, Special
Provisions and Notice to Bidders. Delete the second full paragraph of Subsection 105.04 on
page 35, and substitute the following.

In case of a conflict between plan quantities, advertisement quantities, and/or bid sheet
quantities, the bid sheet quantities shall prevail.

907-105.05--Cooperation by Contractor. Delete Subsection 105.05 on page 35 and substitute
the following.

907-105.05--Cooperation by Contractor. The Contractor shall give the work the attention
necessary to expedite its progress, and shall cooperate with the Engineer, inspectors and other
Contractors in every possible way.

907-105.05.1--Project Superintendent. The Contractor shall have a competent and experienced
full time resident superintendent who is capable of reading and understanding the plans and
specifications for the particular work being performed. The superintendent shall be on the
project site at any time work is being performed by the Prime Contractor or any Subcontractors.
The superintendent shall advise the Project Engineer of an intended absence from the work and
designate a person to be in charge of the work during such absence. The superintendent shall
receive instructions from the Engineer or authorized representative. Upon issuance of the Notice
to Award, the Contractor or duly appointed agent authorized to bind the Contractor shall file with
the Executive Director the name and address of the superintendent who will supervise the work
with copies to the Construction Engineer, Contract Administration Engineer, District Engineer
and Project Engineer. The Executive Director shall be immediately notified in writing with
copies to those stated when a change is made in the Contractor's superintendent or
superintendent’s address. The superintendent shall have full authority to execute orders or
directives of the Engineer without delay and to promptly supply materials, equipment, labor and
incidentals as may be required. Such superintendence shall be furnished irrespective of the
amount of work sublet.

907-105.05.2--Certified Erosion Control Person. On projects that require an erosion control
plan, the Contractor shall also designate a responsible person whose primary duty shall be to
monitor and maintain the effectiveness of the erosion control plan, including NPDES permit
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requirements. This responsible person must be a Certified Erosion Control Person certified by
an organization approved by the Department. Prior to or at the pre-construction conference, the
Contractor shall designate in writing the Certified Erosion Control Person to the Project
Engineer. The designated Certified Erosion Control Person shall be assigned to only one (1)
project. When special conditions exist, such as two (2) adjoining projects or two (2) projects in
close proximity, the Contractor may request in writing that the State Construction Engineer
approve the use of one (1) Certified Erosion Control Person for both projects. The Contractor
may request in writing that the Engineer authorize a substitute Certified Erosion Control Person
to act in the absence of the Certified Erosion Control Person. The substitute Certified Erosion
Control Person must also be certified by an organization approved by the Department. A copy of
the Certified Erosion Control Person's certification must be included in the Contractor's
Protection Plan as outlined in Subsection 907-107.22.1. This in no way modifies the
requirements regarding the assignment and availability of the superintendent.

907-105.14--Maintenance During Construction. Before the first sentence Subsection 105.14
on page 39, add the following.

The Contractor will be responsible for the maintenance of existing roadways within the limits of
this project starting on the date of the Notice To Proceed / Beginning of Contract Time. Anytime
work is performed in a travel lane, the Contractor shall install portable lane closure signs meeting
the requirement of the MDOT Standard Drawing or MUTCD.

907-105.16--Acceptance. Delete Subsection 105.16 on pages 40 and 41, and substitute the
following.

907-105.16--Acceptance.

907-105.16.1--Partial Acceptance of a Unit. When the Contractor has completed a unit of the
work such as an interchange, a structure, a portion of the road or pavement or one project of a
multi-project contract, the Contractor may request the Engineer to make a final inspection of that
unit; or the Executive Director may order a final inspection of the unit if it is in the public's
interest. If the Engineer finds upon inspection that the unit has been completed in compliance
with the contract and it is a complete facility which can be made available to the public or made
available for the prosecution of work under another contract, the Executive Director may
conditionally accept the unit and conditionally relieve the Contractor of certain contractual
responsibilities as defined in the release.

In the event items of work covered by such release are found to be defective or deficient as
evidenced by unsatisfactory test reports of materials incorporated in the work or other
engineering determination, the release shall terminate upon written notification to the Contractor.
The Contractor shall make all corrections, restorations, constructions or reconstructions deemed
necessary and shall resume all contractual responsibilities until all corrective measures have been
made in accordance with the terms of the contract.

Partial acceptance does not constitute final acceptance of the work, or any part thereof, nor in
any way void or alter any of the terms of the contract.

Relief from "certain contractual responsibilities" as indicated herein may, or may not, include:

92



-3- S. P. No. 907-105-8 -- Cont’d.

(a) Further maintenance of the defined limits of the partially accepted work.

(b) Further public liability for the defined limits of the partially accepted work.

(c) Further liability for liquidated damages as applicable to the value of the partially accepted
work when the quantities for the partially accepted work are separate quantities listed on
the Summary of Quantities sheet of the plans, and the separate quantities and the total
amounts thereof are listed on the Engineer's Estimate. Otherwise, no reduction in
liquidated damages will be made because of such partial acceptance.

Unless specifically provided in the contract, the liability for liquidated damages shall not
be reduced to less than that applicable under the contract for an amount of such work
equal to at least fifty percent (50%) of the total amount of work under the contract.

907-105.16.2--Partial Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection.

If the inspection discloses any work as being unsatisfactory or incomplete, the Engineer will
discuss in detail with the Contractor all discrepancies in the work. Upon correction of the work,
another inspection will be made which shall constitute the final inspection provided the work has
been satisfactorily completed.

However, if during the final inspection the Engineer determines that all work has been
satisfactorily completed save that of growth and coverage of plant establishment on all or part of
the work, the Engineer may recommend partial release of all work except items related to growth
and coverage. Upon such recommendation, the Contractor will be given a partial release of
maintenance and shall be released from further contractual liabilities for the completed work.
The Contractor will retain responsibility for plant establishment and all maintenance and repairs
appurtenant thereto until satisfactory growth and coverage is achieved.

907-105.16.3--Final Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection. If all work provided by the contract has
been completed to the Engineer’s satisfaction, the inspection will constitute the final inspection,
and the Engineer will conditionally release the Contractor of maintenance.

As provided in the contract, in the event items of work are found to be deficient or defective as
evidenced by unsatisfactory test reports of material incorporated into the work, the Contractor
shall assume full responsibility for corrective measures, and shall reassume maintenance and
public liability until such corrective measures are completed to the satisfaction of the Engineer.

907-105.16.4.--Final Acceptance of a Project. Upon evidence that the Contractor has fulfilled
all obligations under the contract, the Executive Director will make final acceptance and notify
the Contractor in writing. Final acceptance of the project will not be given until all obligations
imposed under the contract, including but not limited to the final reporting of payrolls, final
reporting of DBE payments, acceptable certifications and test reports of materials used, etc.,
have been fulfilled.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-107-13 CODE: (IS)
| DATE: 05/01/2013
SUBJECT: Legal Relations and Responsibility to Public

Section 107, Legal Relations and Responsibility to Public, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-107.02--Permits, Licenses and Taxes. Delete in toto Subsection 107.02 on page 49 and
substitute the following.

The Contractor or any Subcontractor shall have the duty to determine any and all permits and
licenses required and to procure all permits and licenses, pay all charges, fees and taxes and issue
all notices necessary and incidental to the due and lawful prosecution of the work. At any time
during the life of this contract, the Department may audit the Contractor’s or Subcontractor’s
compliance with the requirements of this section.

The Contractor or any Subcontractor is advised that the “Mississippi Special Fuel Tax Law”,
Section 27-55-501, et seq. and the Mississippi Use Tax Law, Section 27-67-1, et seq., and their
requirements and penalties, apply to any contract or subcontract for construction, reconstruction,
maintenance or repairs, for contracts or subcontracts entered into with the State of Mississippi,
any political subdivision of the State of Mississippi, or any Department, Agency, Institute of the
State of Mississippi or any political subdivision thereof.

The Contractor or any Subcontractor will be subject to one or more audits by the Department
during the life of this contract to make certain that all applicable fuel taxes, as outlined in Section
27-55-501, et seq., and any sales and/or use taxes, as outlined in Section 27-67-1, et seq. are
being paid in compliance with the law. The Department will notify the Mississippi State Tax
Commission of the names and addresses of any Contractors or Subcontractors.

907-107.14--Damage Claims and Insurance.

907-107.14.2--Liability Insurance. Delete Subsection 107.14.2 beginning on page 60 and
| substitute the following.

907-107.14.2.1--General. ~ The Contractor shall carry Contractor's liability, including
subcontractors and contractual, with limits not less than: $500,000 each occurrence; $1,000,000
aggregate; automobile liability - $500,000 combined single limit - each accident; Workers'
Compensation and Employers' Liability - Statutory & $100,000 each accident; $100,000 each
employee; $500,000 policy limit. Each policy shall be signed or countersigned by a Mississippi
Agent or Qualified Nonresident Agent of the Insurance Company.
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The Contractor shall have certificates furnished to the Department from the insurance companies
providing the required coverage. The certificates shall be on the form furnished by the
Department and will show the types and limits of coverage.

907-107.14.2.2--Railroad Protective. The following provisions are applicable to all work
performed under a contract on, over or under the rights-of-way of each railroad shown on the
plans.

The Contractor shall assume all liability for any and all damages to work, employees, servants,
equipment and materials caused by railroad traffic.

Prior to starting any work on railroad property, the Contractor shall furnish satisfactory evidence
to the Department that insurance of the forms and amounts set out herein in paragraphs (a) and
(b) has been obtained. Also, the Contractor shall furnish similar evidence to the Railroad
Company that insurance has been obtained in accordance with the Standard Provisions for
General Liability Policies and the Railroad Protective Liability Form as published in the Code of
Federal Regulations, 23 CFR 646, Subpart A. Evidence to the Railroad Company shall be in the
form of a Certificate of Insurance for coverages required in paragraph (b), and the original policy
of the Railroad Protective Liability Insurance for coverage required in paragraph (a).

All insurance herein specified shall be carried until the contract is satisfactorily complete as
evidenced by a release of maintenance from the Department.

The Railroad Company shall be given at least 30 days notice prior to cancellation of the Railroad
Protective Liability Insurance policy.

For work within the limits set out in Subsection 107.18 and this subsection, the Contractor shall
provide insurance for bodily injury liability, property damage liability and physical damage to
property with coverages and limits no less than shown in paragraphs (a) and (b). Bodily injury
shall mean bodily injury, sickness, or disease, including death at anytime resulting therefrom.
Property damage shall mean damages because of physical injury to or destruction of property,
including loss of use of any property due to such injury or destruction. Physical damage shall
mean direct and accidental loss of or damage to rolling stock and their contents, mechanical
construction equipment or motive power equipment.

(@) Railroad Protective Liability Insurance shall be purchased on behalf of the Railroad
Company with limits of $2,000,000 each occurrence; $6,000,000 aggregate applying
separately to each annual period for lines without passenger trains. If the line carries
passenger train(s), railroad protective liability insurance shall be purchased on behalf of the
Railroad Company with limits of $5,000,000 each occurrence; $10,000,000 aggregate
applying separately to each annual period.

Coverage shall be limited to damage suffered by the railroad on account of occurrences
arising out of the work of the Contractor on or about the railroad right-of-way, independent
of the railroad's general supervision or control, except as noted in paragraph 4 below.

Coverage shall include:
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(1) death of or bodily injury to passengers of the railroad and employees of the railroad
not covered by State workmen's compensation laws,

(2) personal property owned by or in the care, custody or control of the railroads,

(3) the Contractor, or any of the Contractor’s agents or employees who suffer bodily
injury or death as a result of acts of the railroad or its agents, regardless of the
negligence of the railroads, and

(4) negligence of only the following classes of railroad employees:
(i) any supervisory employee of the railroad at the job site

(i) any employee of the railroad while operating, attached to, or engaged on, work
trains or other railroad equipment at the job site which are assigned exclusively
to the Contractor, or

(iii) any employee of the railroad not within (i) or (ii) above who is specifically
loaned or assigned to the work of the Contractor for prevention of accidents or
protection or property, the cost of whose services is borne specifically by the
Contractor or Governmental authority.

(b) Contractor's Liability - Railroad, including subcontractors, XCU and railroad
contractual with limits of $1,000,000 each occurrence; $2,000,000 aggregate. Automobile
with limits of $1,000,000 combined single limit any one accident; Workers' Compensation
and Employer’s Liability - statutory and $100,000 each accident; $100,000 each employee;
$500,000 policy limit. Excess/Umbrella Liability $5,000,000 each occurrence; $5,000,000
aggregate. All coverage to be issued in the name of the Contractor shall be so written as to
furnish protection to the Contractor respecting the Contractor’s operations in performing
work covered by the contract. Coverage shall include protection from damages arising out of
bodily injury or death and damage or destruction of property which may be suffered by
persons other than the Contractor's own employees.

In addition, the Contractor shall provide for and on behalf of each subcontractor by means of a
separate and individual liability and property damage policy to cover like liability imposed upon
the subcontractor as a result of the subcontractor's operations in the same amounts as contained
above; or, in the alternative each subcontractor shall provide same.

907-107.15--Third Party Beneficiary Clause. In the first sentence of the first paragraph of
Subsection 107.15 on page 61, change “create the public” to “create in the public”.

907-107.17--Contractor’s Responsibility for Work. Delete the fifth sentence of the fifth
paragraph of Subsection 107.17 on page 63 and substitute the following.

The eligible permanent items shall be limited to traffic signal systems, changeable message
signs, roadway signs and sign supports, lighting items, guard rail items, delineators, impact
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attenuators, median barriers, bridge railing or pavement markings. The eligible temporary items
shall be limited to changeable message signs, guard rail items, or median barriers.

907-107.18--Contractor’s Responsibility for Utility Property and Services. After the first
sentence of Subsection 107.18 on page 63, add the following:

Prior to any excavation on the project, the Contractor shall contact MS 811 and advise them to
mark all known utilities in the area of the excavation.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-108-37 CODE: (SP)
| DATE: 12/08/2014
SUBJECT: Prosecution and Progress

Section 108, Prosecution and Progress, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-108.01--Subletting of Contract.

907-108.01.1--General. At the end of the last paragraph of Subsection 108.01.1 on page 73, add
the following.

The Engineer will have the authority to suspend the work wholly or in part and to withhold
payments because of the Contractor's failure to make prompt payment within 15 calendar days as
required above, or failure to submit the required OCR-484 Form, Certification of Payments to
Subcontractors, which is also designed to comply with prompt payment requirements.

907-108.02--Notice To Proceed. Delete the second paragraph of Subsection 108.02 on page 75
and substitute the following.

The anticipated date of the Notice to Proceed (NTP) / Beginning of Contract Time (BCT) will be
specified in the proposal.

Delete the fourth paragraph of Subsection 108.02 on page 75 and substitute the following.

Upon written request from the Contractor and if circumstances permit, the Notice to Proceed
may be issued at an earlier date subject to the conditions stated therein. The Contractor shall not
be entitled to any monetary damages or extension of contract time for any delay claim or claim
of inefficiency occurring between the early issuance Notice To Proceed date and the Notice to
Proceed date stated in the contract.

907-108.03--Prosecution_and Progress. Delete Subsection 108.03.1 on pages 75 & 76, and
substitute the following.

907-108.03.1--Progress Schedule. On working day projects, the Department will furnish the
Contractor a progress schedule developed for the determination of contract time which may be
used as the contract progress schedule, or the Contractor’s own proposed progress schedule may
be submitted for approval. If the Contractor elects to furnish a progress schedule for approval by
the Engineer, it should be furnished promptly after award of the contract. The Engineer will
review the schedule and approve the schedule as it relates to compliance with the specifications
and logic. The progress schedule must be approved by the Engineer prior to commencing work.
| The progress schedule shall be a bar-chart type schedule submitted on 11”x17” paper meeting
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the below minimum requirements. These activities shall be significantly detailed enough to
communicate the Contractor's understanding of the construction sequencing and phasing of the
project.

When preparing the progress schedule, the Contractor shall include the following:

e Show a time scale to graphically show the completion of the work within contract time.

e Define and relate activities to the contract pay items.

e Show all activities in the order the work is to be performed including submittals,
submittal reviews, fabrication and delivery.

e Show all activities that are controlling factors in the completion of the work.

e Show the time needed to perform each activity and its relationship in time to other
activities.

This progress schedule shall provide a bar for each major phase of construction such as, but not
limited to, clearing and grubbing, grading, drainage structures, bridges, base, shoulders, paving,
etc. with an estimated start working day and completion working day for each bar, all within the
specified contract time.

A revised progress schedule may be required within ten days of the occurrence of any one of the
following conditions:

e when a major change occurs in the work
e when a time extension is granted
e when the progress schedule becomes unrealistic

The Engineer's approval of the aforementioned Progress Schedules does not waive any contract
requirements.

In the event the Contractor has not submitted an approvable progress schedule by the beginning
of contract time, the progress schedule prepared by the Department shall be the approved
progress schedule and used to assess contract time.

An approved progress schedule shall be in effect until the date on which a revised schedule is
approved. The approved progress schedule will be the basis for contract time assessment.

When a Critical Path Method (CPM) schedule is required in the proposal, this schedule will be
used in lieu of the bar graph progress schedule in evaluating work progress. In such case, the
same time frame noted in this subsection for the original submittal along with the update
requirements will apply.

907-108.03.2--Preconstruction Conference. Delete the first paragraph of Subsection 108.03.2
on page 76 and substitute the following.

Prior to commencement of the work, a preconstruction conference shall be held for the purpose
of discussing with the Contractor essential matters pertaining to the prosecution and satisfactory
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completion of the work. The Contractor will be responsible for scheduling the preconstruction
conference. The Contractor will advise the Project Engineer in writing 14 days prior to the
requested date that a conference is requested. When the contract requires the Contractor to have
a certified erosion control person, the Contractor’s certified erosion control person shall be at the
preconstruction conference. The Department will arrange for utility representatives and other
affected parties to be present.

Delete the third paragraph of Subsection 108.03.2 on page 76.

907-108.06--Determination and Extension of Contract Time. Delete Subsections 108.06.1
and 108.06.2 on pages 79 thru 85 and substitute the following.

907-108.06.1--Based on Working Day Completion.

907-108.06.1.1--General. Contract Time will be established on the basis of an allowable
number of Working Days, as indicated in the contract. A working day is defined as a day the
Contractor worked or could have worked in accordance with the conditions set forth in
Subsection 907-108.06.1.2, Subparagraphs (a) and (b), except during the months of December,
January, and February.

During the months of December, January, and February, time will be assessed in the
miscellaneous phase regardless of whether or not the Contractor actually works. The value for
the time on any particular day will be determined by dividing the number of anticipated working
day shown in the following table by the number of days in the particular month. This number
will be expressed to three decimal places (0.000)

The span of time allowed for the completion of the work included in the contract will be
indicated in the contract documents and will be known as "Contract Time".

907-108.06.1.2--Contract Time. The following TABLE OF ANTICIPATED WORKING
DAYS indicates an average/anticipated number of working days per month.
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TABLE OF ANTICIPATED WORKING DAYS

Month Working Days
January 6
February 7
March 11
April 15
May 19
June 20
July 21
August 21
September 20
October 16
November 11
December 5
Calendar Year 172

NOTE: The above Table is for informational purposes only. The actual working day total
as assessed by the Project Engineer on Form CSD-765 shall govern.

Available working days will start being assessed at the original Notice to Proceed/Beginning of
Contract Time date shown in the contract documents, regardless of whether or not the Contractor
has been issued an early Notice to Proceed.

Available working days will be based on soil and weather conditions and other specific
conditions cited in the contract. The Engineer will determine on each applicable day the extent
to which work in progress could have been productive, regardless of whether the Contractor
actually worked.

An available working day will be assessed as follows:

(a) any day of the week, Monday through Friday, exclusive of legal holidays recognized by the
Department in Subsection 108.04.1, in which the Contractor works or could have worked for
more than six (6) consecutive hours on the controlling item(s) of work, as determined by the
Engineer from the approved progress schedule. When the Contractor works or could work
more than four but less than six consecutive hours, one-half (0.5) of an available work day will
be charged for that day. When the Contractor works or could work six or more consecutive
hours during the day, one (1.0) available work day will be charged for that day, and

(b) any Saturday, exclusive of legal holidays recognized by the Department in Subsection
108.04.1, in which the Contractor works for more than six (6) consecutive hours on the
controlling item(s) of work, as determined by the Engineer from the approved progress
schedule. When the Contractor works less than four consecutive hours during the day, no time
will be charged for that day. When the Contractor works more than four but less than six
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consecutive hours, one-half (0.5) of an available work day will be charged for that day. When
the Contractor works six or more consecutive hours during the day, one (1.0) available work
day will be charged for that day.

Should the weather or other conditions be such that four (4) consecutive satisfactory hours are
not available prior to noon (for daytime operations) or midnight (for nighttime operations), no
time will be assessed for that day regardless of the above conditions. However, if the Contractor
elects to work, time will be assessed in accordance with the previous paragraph.

Time will not be charged during any required waiting period for placement of permanent
pavement markings as set forth in Subsection 618.03 provided all other work is complete except
growth and coverage of vegetative items as provided in Subsection 210.01.

Each month the Engineer will complete, and furnish to the Contractor, an "Assessment Report of
Working Days" (CSD-765). This report shows the number of working days assessed during the
estimate period and the cumulative working days assessed to date. The Contractor should review
the Engineer's report as to the accuracy of the assessment and confer with the Resident or Project
Engineer to rectify any differences. Each should make a record of the differences, if any, and
conclusions reached. In the event mutual agreement cannot be reached, the Contractor will be
allowed a maximum of 15 calendar days following the ending date of the monthly report in
question to file a protest Notice of Claim in accordance with the provisions of Subsection
105.17. Otherwise, the Engineer's assessment shall be final unless mathematical errors of
assessment are subsequently found to exist, and any claim of the Contractor as to such matter
shall be waived.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage
of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-
date by the Contractor, minus any payment for advancement of materials, to the total dollar
amount of the contract. The percentage of time elapsed will be determined by comparing the
working days assessed to-date on Form CSD-765 to the total allowable working days for the
contract.

When the "percent complete” lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete™ lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.1.3--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification
for the request. The Contractor's plea that insufficient time was specified is not a valid reason
for extension of time.
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An extension of contract time may be granted for unforeseen utility delays, abnormal delays
caused solely by the State or other governmental authorities, or unforeseeable disastrous
phenomena of nature of the magnitude of earthquakes, hurricanes, named tropical storms,
tornadoes, or flooded essential work areas which are deemed to unavoidably prevent prosecuting
the work.

The span of time allowed in the contract as awarded is based on the quantities used for
comparison of bids. If satisfactory fulfillment of the contract requires performance of work in
greater quantities than those set forth in the proposal, the time allowed for completion shall be
increased in Working Days in the same ratio that the cost of such added work, exclusive of the
cost of work altered by Supplemental Agreement for which a time adjustment is made for such
altered work in the Supplemental Agreement, bears to the total value of the original contract
unless it can be established that the extra work was of such character that it required more time
than is indicated by the money value.

Any extension of contract time will be on a working day basis.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the
completion of the work in the contract in accordance with the plans and specifications within the
Contract Time.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.1.4--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an
additional 14 calendar days thereafter. If after the end of the 14-day suspension all necessary
items of work have not been completed, time charges will resume. If the specified completion
date had not been reached at the time the Contractor called for a final inspection, the calendar
day difference between the specified completion date and the date the Contractor called for a
final inspection will be added after the 14-day period before starting liquidation damages. If a
project is on liquidated damages at the time a final inspection is scheduled, liquidated damages
will be suspended until the final inspection is conducted and for seven (7) calendar days
thereafter. If after the end of the 7-day suspension all necessary items of work have not been
completed, liquidated damages will resume. When final inspection has been made by the
Engineer as prescribed in Subsection 105.16 and all items of work have been completed, the
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daily time charge will cease.

907-108.06.2--Based on Specified Completion Date.

907-108.06.2.1--General. Contract Time will be established on the basis of a Specified
Completion Date indicated in the Contract, or as determined by the Contractor in accordance
with the contract documents. The span of time allowed for the completion of the work included
in the contract will be known as "Contract Time".

For contracts in which a Specified Completion Date is indicated in the Contract, the span of
Contract Time shall be between the date of the Beginning of Contract Time and the Specified
Completion Date indicated in the Contract.

For contracts in which a Completion Date is determined by the Contractor (A + B Contracts), the
span of Contract Time shall be between the date of the Beginning of Contract Time and the date
representing the number of Calendar Days determined by the Contractor to complete the work.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the
completion of the work in the contract in accordance with the plans and specifications within the
Contract Time.

At any given date, the ratio of the accumulated monetary value of that part of the work actually
accomplished to the total contract bid amount adjusted to reflect approved increases or decreases
shall determine the "percent complete” of the work.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage
of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-
date by the Contractor, minus any payment for advancement of materials, to the total dollar
amount of the contract. The percentage elapsed time shall be calculated as a direct ratio of the
expired Calendar Days to the total Calendar Days provided for in the contract.

When the "percent complete” lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete” lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.2.2--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification
for the request. The Contractor's plea that insufficient time was specified is not a valid reason
for extension of time.

On all completion date contracts, an extension of contract time may be granted for unforeseen
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utility delays, abnormal delays caused solely by the State or other governmental authorities, or
unforeseeable disastrous phenomena of nature of the magnitude of earthquakes, hurricanes,
named tropical storms, tornadoes, or flooded essential work areas which are deemed to
unavoidably prevent prosecuting the work.

The span of time allowed in the contract as awarded is based on the quantities used for
comparison of bids. If satisfactory fulfillment of the contract requires performance of work in
greater quantities than those set forth in the proposal, the time allowed for completion shall be
increased in Calendar Days in the same ratio that the cost of such added work, exclusive of the
cost of work altered by Supplemental Agreement for which a time adjustment is made for such
altered work in the Supplemental Agreement, bears to the total value of the original contract
unless it can be established that the extra work was of such character that it required more time
than is indicated by the money value.

Any extension of contract time will be based on a calendar day basis, excluding Saturdays,
Sundays or legal holidays recognized by the Department in Subsection 108.04.1.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.2.3--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an
additional 14 calendar days thereafter. If after the end of the 14-day suspension all necessary
items of work have not been completed, time charges will resume. If the specified completion
date had not been reached at the time the Contractor called for a final inspection, the calendar
day difference between the specified completion date and the date the Contractor called for a
final inspection will be added after the 14-day period before starting liquidation damages. If a
project is on liquidated damages at the time a final inspection is scheduled, liquidated damages
will be suspended until the final inspection is conducted and for seven (7) calendar days
thereafter. If after the end of the 7-day suspension all necessary items of work have not been
completed, liquidated damages will resume. When final inspection has been made by the
Engineer as prescribed in Subsection 105.16 and all items of work have been completed, the
daily time charge will cease.

907-108.07--Failure to Complete the Work on Time. Delete the Schedule of Deductions table
in Subsection 108.07 on page 85, and substitute the following.

105



-9- S. P. No. 907-108-37 -- Cont’d.

Schedule of Deductions for Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge

From More Than To and Including Per Calendar Day
$0 100,000 $ 150
100,000 500,000 360
500,000 1,000,000 540
1,000,000 5,000,000 830
5,000,000 10,000,000 1,200
10,000,000 20,000,000 1,800
20,000,000 - 3,500

907-108.10--Termination of Contractor's Responsibility. In the last sentence of Subsection
108.10 on page 88, change “bond” to “performance and payment bond(s)”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-109-7 CODE: (SP)
| DATE: 11/25/2014
SUBJECT: Measurement and Payment

Section 109, Measurement and Payment, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-109.01--Measurement of Quantities. Delete the third full paragraph of Subsection 109.01
on page 90 and substitute the following.

When requested by the Contractor, material specified to be measured by the cubic yard or ton
may be converted to the other measure as appropriate. Factors for this conversion will be
determined by the District Materials Engineer and agreed to by the Contractor. The conversion
of the materials along with the conversion factor will be incorporated into the contract by
supplemental agreement. The supplemental agreement must be executed before such method of
measurement is used.

After the second sentence of the fourth full paragraph of Subsection 109.01 on page 90, add the
following.

Where loose vehicle measurement (LVM) is used, the capacity will be computed to the nearest
one-tenth cubic yard and paid to the whole cubic yard. Measurements greater than or equal to
nine-tenths of a cubic yard will be rounded to the next highest number. Measurements less than
nine-tenths of a cubic yard will not be rounded to the next highest number. Example: A vehicle
measurement of 9.9 cubic yards will be classified as a 10-cubic yard vehicle. A vehicle
measurement of 9.8 cubic yards will be classified as a 9-cubic yard vehicle.

907-109.04--Extra and Force Account Work. Delete the first paragraph under Subsection
109.04 on page 91, and substitute the following.

When extra work results for any reason and is not handled as prescribed elsewhere herein, the
Engineer and the Contractor will attempt to agree on equitable prices. When such prices are
agreed upon, a Supplemental Agreement will be issued by the Engineer.

When the Supplemental Agreement process is initiated, the Contractor will be required to submit
to the Engineer a detailed breakdown for Material, Labor, Equipment, Profit and Overhead. The
total allowable markup (which includes Prime Contractor and Subcontractor work, if applicable)
for Supplemental Agreement work shall not exceed 20%.

The requirement for detailed cost breakdowns may be waived when a Department’s Bid Item
History exists for the proposed item(s), and the Contractor’s requested price, including mark-up,
is within 20% of the Department’s Bid History cost for that item(s). In any case, the Department
reserves the right to request detailed cost breakdowns from the Contractor on any Supplemental
Agreement request.
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When equitable prices cannot be agreed upon mutually by the Engineer and the Contractor, the
Engineer will issue a written order that work will be completed on a force account basis to be
compensated in the following manner:

In the last sentence of subparagraph (b) in Subsection 109.04 on page 91, change “bond” to
“bond(s)”.

Delete the first and second paragraphs of subparagraph (d) in Subsection 109.04 on page 92 and
substitute the following.

Equipment. For any machinery or special equipment, other than small tools, authorized by the
Engineer, the Contractor will use the rates shown in the book entitled "Rental Rate Blue Book
For Construction Equipment" as published by EquipmentWatch® and is current at the time the
force account work is authorized, unless otherwise allowed by the Engineer. This book shall be
used to determine equipment ownership and operating expense rates. These rates do not include
allowances for operating labor, mobilization or demobilization costs, overhead or profit, and do
not represent rental charges for those in the business of renting equipment. Operating labor and
overhead cost will be allowed. Subject to advance approval of the Engineer, actual
transportation cost for a distance of not more than 200 miles will be reimbursed for equipment
not already on the project. The cost of transportation after completion of the force account work
will be reimbursed except it cannot exceed the allowance for moving the equipment to the work.

907-109.06--Partial Payment.

907-109.06.1--General. Delete the fourth and fifth sentences of the third paragraph of
Subsection 109.06.1 on page 94, and substitute the following.

In the event mutual agreement cannot be reached, the Contractor will be allowed a maximum of
25 calendar days following the Contractor’s receipt of the monthly estimate in question to file in
writing, a protest Notice of Claim in accordance with the provisions Subsection 105.17.
Otherwise, the Engineer's estimated quantities shall be considered acceptable pending any
changes made during the checking of final quantities.

907-109.06.2--Advancement on Materials. Delete Subsection 109.06.2 on pages 94 & 95, and
substitute the following.

907-109.06.2--Advancement on Materials. Partial payments may include advance payment for
certain nonperishable or durable materials such as base aggregates, reinforcing steel, bridge
piling, structural steel, prefabricated bridge components, traffic signal equipment, electrical
equipment, fencing materials, and sign materials with approval of the Engineer. Advance
payment may be requested for structural steel members provided fabrication has been completed
and the members have been declared satisfactory for storage by a Department representative.
The Contractor must make a written request to the Project Engineer for advanced payment and
furnish written consent of the Surety. To qualify for advance payment, materials must be stored
or stockpiled on or near the project or at other locations approved by the Engineer; or in the case
of precast concrete members, treated timber, guard posts and other approved preprocessed
durable and bulky materials, the materials may be stored at the commercial producer's yard
provided it is located in Mississippi; or in the case of prestressed concrete members that may
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require being produced at an out-of-state location, the prestress members shall be produced and
may be stored at the commercial manufacturer’s yard provided it is a PCI certified plant on the
Department’s List of Approved Prestress & Precast Plants and it is located within the continental
United States; or in the case of structural steel members that may require fabrication at an out-of-
state location, the fabricated members may be stored at the location of the commercial
fabricator's yard provided it is located within the continental United States.

Advancements will not be allowed until the Project Engineer has received copies of material
invoices and certified test reports or acceptable certificates of conformance, and in the case of
materials stored at the commercial producer's/fabricator's yard, the material shall be positively
identified for the specific project and a Certificate of Storage issued by the Department or a
designated representative of the Department. Requests for advancements on fabricated structural
steel members and prestress concrete members stored out-of-state will be denied when the
Department does not have available a designated representative to issue a Certificate of Storage.

The Contractor shall make suitable arrangements to the satisfaction of the Engineer for storage
and protection at approved sites or, in the case of materials stored at the commercial producer's
yard located in Mississippi or, in the case of fabricated structural steel members stored at the
commercial fabricator's yard or prestress concrete members stored at a commercial
manufacturer’s yard located within the continental United States, the Contractor shall make
arrangements with the producer/fabricator for suitable storage and protection. If advanced
payment is allowed and the materials are damaged, lost, destroyed or for any reason become
unacceptable, the previous payments will be deducted from subsequent estimates until the
materials are replaced or restored to an acceptable condition. In all cases, the Contractor shall
save harmless the Commission in the event of loss or damage, regardless of cause.

An invoice or an accumulation of invoices for each eligible material must total $10,000 or more
before consideration will be given for making advanced payment. When allowed, advance
payment will be based on verified actual material cost plus transportation charges to the point of
storage. Sales tax, local haul and handling costs shall not be included as material cost.

Advanced payment shall not exceed 100% of the invoice price or 75% of the total contract bid
price for the pay item, whichever is less.

Advanced payment for a component of a pay item shall not exceed 95% of the invoice price or
75% of the total contract bid price for the pay item of which the material is a part, whichever is

less.

Advanced payment will be made only on materials that will be incorporated permanently in the
project.

No advanced payment will be made on minor material items, hardware, etc.

No advanced payment will be made for materials when it is anticipated that those materials will
be incorporated into the project within 60 calendar days.
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Advanced payment will be paid for those materials which are not readily available, and which
can be easily identified and secured for a specific project and for which lengthy stockpiling
periods would not be detrimental.

Where a storage area is used for more than one project, material for each project shall be
segregated from material for other projects, identified, and secured. Adequate access for
auditing shall be provided. All units shall be stored in a manner so that they are clearly visible
for counting and/or inspection of the individual units.

Unless specifically provided for in the contract, advance payment will not be made on materials,
except for fabricated structural steel members or prestress concrete members, stored or
stockpiled outside of the State of Mississippi.

Materials for which an advanced payment has been allowed must be paid for by the Contractor
within 60 days of the estimate on which the advanced payment was first allowed and proof of
said payment must be verified by the supplier. If proof of payment is not furnished within the
allowable 60 days, the advanced payment will be deducted on subsequent current estimates until
such time proof of payment is furnished.

As the materials are incorporated into the work, proportionate reductions for advance payments
shall be made from monthly estimates covering the work performed. Calculation of percentage
of completion, or rate of progress, shall be based on completed work and no consideration will
be given to stockpiled materials.

907-109.07--Changes in Material Costs. Delete the third full paragraph of Subsection 109.07
on page 96 and substitute the following.

A link to the established base prices for bituminous products and fuels will be included in the
contract documents under a Notice to Bidders entitled "Petroleum Products Base Prices."

Delete the last paragraph of Subsection 109.07 on pages 97 & 98, and substitute the following.
Adjustments herein provided shall not apply to fuels consumed or materials incorporated into the
work during any monthly estimate period falling wholly after the expiration of contract time as

defined in Subsection 101.02 of the applicable Mississippi Standard Specifications for Road and
Bridge Construction, and as determined by checked final quantities.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-110-2 CODE: (SP)
| DATE: 04/02/2010
SUBJECT: Wage Rates

Section 110, Required Contract Provisions, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-110.02--Application. Delete Subsection 110.02.2 on page 100 and substitute the following.

907-110.02.2--Wage Rates. All persons employed or working upon the site of the work will be
paid at wage rates not less than those contained in the wage determination decision of the
Secretary of Labor in effect 10 days prior to taking bids.

Bidders are advised that regardless of the wage rates listed in the Supplement to FHWA 1273 in
the contract, minimum federal wage rates must be paid.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-618-13 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Temporary Construction Signs
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows.

907-618.03--Construction Requirements.

907-618.03.2--Barricades, Signs, and Flaggers. Delete the second paragraph of Subsection
618.03.2 on page 414, and substitute the following.

Flaggers shall be stationed at such points as may be deemed necessary.

Temporary construction signs shall be removed as their use becomes inapplicable. However,
placing temporary signs and their supports flat on the ground outside the shoulder break line will
be allowed.

907-618.05--Basis of Payment. Delete the first two pay items listed on page 418, and substitute
the following.

907-618-A: Maintenance of Traffic - lump sum

907-618-B: Additional Construction Signs - per square foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-618-14
DATE: 02/24/2015
PROJECT: BR-0002-08(018) /106788301 — Alcorn County
After the first paragraph of Subsection 907-618.01.2 on page 1, add the following.

Additional signs will be required as follows.

Centerline of Each Lane

N - 1 1

/ A
6-foot Type 11 Barricades (Single Faced) /
G20-2a Mounted on Barricades 500 Feet

—_— -
EOP /
BOP
500 Feet
N . 1 vl

N

6-foot Type 11 Barricades (Single Faced)
G20-1 (1 Miles ) Mounted on Barricades

ADDITIONAL TRAFFIC CONTROL SIGNS REQUIRED:

2 - W20-1“AHEAD” signs required. One (1) sign is required at each local road or street
entering the project.

All Construction signing is included in the bid for Pay Item 618-A, Maintenance of Traffic. Fluorescent
orange sheeting shall be used on all construction and traffic control signs.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-618-14 CODE: (SP)
| DATE: 06/17/2014
SUBJECT: Additional Signing Requirements
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows.

907-618.01.2--Traffic Control Plan. At the end of Subsection 618.01.2 on page 413, add the
following:

For compliance with the traffic control plan, the Contractor will be required to install and
maintain construction signs at various locations throughout the project. Payment for these signs

| will be included in the price bid for pay item no. 907-618-A, Maintenance of Traffic per lump
sum.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-845-2 CODE: (SP)
DATE: 03/20/2014
SUBJECT: Coating Existing Structural Steel
PROJECT: BR-0002-08(018) /106788301 -- Alcorn County

Section 907-845, Coating Existing Structural Steel, is added to the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction as follows.

SECTION 907-845 — COATING EXISTING STRUCTURAL STEEL

907-845.01--Description. This work consists of furnishing all labor, material, and equipment
required for coating existing structural steel in accordance with the requirements of this Section,
by removing and replacing the existing coating where shown in the plans or described herein.

907-845.02--Materials.

907-845.02.1--Coating_Systems. One of the following organic zinc/epoxy/urethane three-coat
systems, or an approved equal, shall be used for removal and replacement of paint.

1st 2nd 3rd
Carboline Carbozinc 859 Carbogaurd 888 Carbothane 133LH
dft = 3-5 mils dft = 3-5 mils dft = 3-5 mils
Ameron Amercoat 68HS Amercoat 399 Amercoat 450H
dft = 3-5 mils dft = 4-8 mils dft = 3-5 mils
Sherwin Zinc Clad Il HS Macropoxy 646 Acrolon 218HS
Williams dft = 3-5 mils dft = 5-10 mils dft = 3-6 mils

907-845.02.2--Thinners, Solvents and Cleaners. Only thinners, solvents and cleaners listed on
the coating manufacturer’s product data sheet shall be used.

907-845.02.3--Caulking. Only Caulks that are paintable, compatible with the coating system, and
recommended by the coating manufacturer as part of the coating system shall be used.

907-845.02.4--Soluble Salts Test Kit. Soluble salts test kit shall be in accordance with SSPC-
Guide 15 utilizing a Class A retrieval method. The test sleeve or cell shall create a sealed,
encapsulated environment during ion extraction and be suitable for testing all structural steel
surfaces.

907-845.02.5--Abrasives. Properly sized abrasives shall be used to achieve the required
cleanliness and surface profile. Abrasives shall meet the requirements of SSPC-AB 1, Mineral and
Slag Abrasives, SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives, or SSPC-AB 3,
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Ferrous Metallic Abrasive and shall not introduce any contamination that interferes with the
coating application and performance. The Contractor shall provide a certification to the Engineer
that the abrasives used meet the requirements of this specification and do not contain any chlorides
and other salts.

For recycled abrasives, the Contractor shall verify compliance with the conductivity and
cleanliness requirements of SSPC-AB 2 after each recycling or more frequently if required by the
Engineer. A sample shall be selected from each recycling machine in use and water-soluble
contaminant and oil content tests conducted as outlined in SSPC-AB 2 at least one time each week
or more frequently if directed by the Engineer. The non-abrasive residue and lead content tests
shall be conducted as directed by the Engineer. If test results do not meet requirements, the
Engineer shall be notified immediately, the abrasive shall be removed and replaced, the recycling
equipment shall be cleaned, and tests conducted each day to confirm the equipment is functioning
properly. Testing shall return to the weekly testing interval as directed by the Engineer.

907-845.02.6--Rust Preventative Compound. The rust preventative compound shall be a Class
3 compound meeting the requirements of Military Specification MIL-C-11796C, Corrosion
Preventative Compound, Petrolatum, Hot Applied.

907-845.02.7--Storage. Materials shall be stored in conformance with the manufacturer’s
recommendations.

907-845.03--Construction Requirements.

907-845.03.1--Compressed Air. The compressed air system shall be capable of delivering clean,
dry, continuous nozzle pressure to achieve the required surface cleanliness and profile or spray
pattern. The system must comply with the instructions and recommendations of the manufacturer
of the abrasive blasting system or coating application system.

907-845.03.2--Abrasive Blasting System. The blasting system shall be designed to produce the
specified cleanliness and profile.

907-845.03.3--Coating_Application System. The coating application equipment shall be
approved by and in accordance with the Coating Manufacturer’s technical data requirements.

907-845.03.4--Quality Control. The Contractor shall provide a current Corporate Quality
Control Plan approved by SSPC under the SSPC QP1 and SSPC QP2 certifications as appropriate
and a site specific Coating Quality Control Plan to the Engineer at least 14 calendar days prior to
beginning coatings work. The Contractor shall not begin coatings work until the site specific
Coating Quality Control Plan has been approved by the Engineer.

The Contractor shall submit a specific traffic control plan for each phase of the work that conforms
to the project plans and specifications. The Contractor shall not begin work until the traffic control
plan is approved by the Department.

907-845.03.5--Inspection. All inspection equipment shall be maintained in accordance with the
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manufacturer’s instructions, calibrated, and in good working condition. All activities shall be
observed and approved by a quality control coatings inspector meeting the requirements of this
specification. Daily inspection reports shall be maintained at the job site for review by the
Engineer. All daily inspection reports shall be proved to the Engineer upon completion of the
project, or more frequently as requested by the Engineer.

907-845.03.6--Qualifications.

907-845.03.6.1--Field Contractor. The Field Contractor shall provide documentation to the
Engineer at least 14 days prior to beginning work that the field contractor performing any work in
accordance with this specification is certified by SSPC to the requirements of SSPC-QP1 and/or
SSPC-QP?2 as appropriate.

907-845.03.6.2--Quality_Control Inspectors in _the Shop and Field. The Contractor shall
provide documentation to the Engineer that all personnel performing quality control inspections are
certified at a minimum as a National Association of Corrosion Engineers (NACE) Coating
Inspector Level | or a SSPC Level 1 Bridge Coating Inspector, and that they report directly to a
Quality Control Supervisor who is certified either as a NACE Coating Inspector Level 3 or a SSPC
Level 2 Bridge Coating Inspector.

907-845.03.6.3--Certifications. Certifications shall be maintained for the duration of the
Contract. If the certifications expire, no work shall be performed until certifications are reissued.
The Engineer shall be notified of any change in certification status.

907-845.03.7--Surface Preparation.

907-845.03.7.1--General. The portions of the existing coating designated to be removed and
replaced shall be cleaned, washed, tested, and soluble salts removed. This shall be accomplished
by abrasive blasting or hand and power tool cleaning to remove all existing coating and corrosion
in the intended locations. The edges of all existing coating shall be feathered back to remain a
minimum of three inches (3”) around the area of existing coating to provide a smooth transition.
The edges of the existing coating shall be intact and verified by probing with a dull putty knife in
accordance with SSPC SP 2. The existing coating in the feathered area shall be roughened to
ensure proper adhesion of the new coating. The Engineer shall be notified immediately when any
structural steel appears to be defective.

The portions of the existing coating to remain shall be cleaned, washed, tested, and soluble salts
removed. All surfaces to be coated shall be clean, dry, and free from oil, grease, dirt, dust, soluble
salts, corrosion, peeling, caulking, weld spatter, mill scale and any other surface contaminants.
The surface preparations and coating operations shall be performed so that freshly applied coatings
will not be contaminated by dust or foreign matter. The Contractor shall protect all equipment and
adjacent surfaces not to be coated from surface preparation operations. In the event that any
rusting or contamination occurs after the completion of the surface preparation, the surfaces shall
be prepared again to the initial requirements. Surface preparation work shall be performed only
when the temperature of the steel surface is at least 5°F above the dew point temperature.
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907-845.03.7.2--Mechanical Removal of Surface Defects. All corners resulting from sawing,
burning, or shearing shall be broke. In areas where burning has been used, the flame hardened
surface of the steel shall be removed to the extent necessary to achieve the required surface profile
after abrasive blast cleaning. All weld slag and weld spatter shall be removed. In addition, all
pack rust shall be removed prior to solvent cleaning. All of this work shall be conducted in
accordance with AASHTO/NSBA Steel Bridge Collaboration S 8.1.

907-845.03.7.3--Cleaning. All steel surfaces shall be cleaned in accordance with the requirements
of SSPC-SP 1.

907-845.03.7.4--Washing. All steel surfaces shall be washed during removal of soluble salts in
accordance with the requirements of SSPC-SP WJ-4.

907-845.03.7.5--Soluble Salts Detection and Removal. The chloride, sulfate and nitrate
concentrations shall be determined on all steel surfaces using soluble salts test kits meeting the
requirements of subsection 907-845.02.4. The concentration levels shall be measured using the
method described in SSPC-TU 4. The tests shall be performed after washing and after each
applied coat of the coating system. Five random locations shall be tested in the first 1,000 square
feet and one random location for each subsequent 1,000 square feet. The non-visible surface
contaminant concentrations on blast-cleaned surfaces shall not exceed 7 pg/cm?® for chloride ions,
10 pg/em? for ferrous ions, 17 pg/cm? for sulfate ions, and 10 pg/em? for nitrate ions. When any
concentration exceeds these levels, the entire surface area shall be rewashed and retested. If
additional washing does not reduce the concentration to the acceptable level, a surface treatment or
water additive may be used. Surface treatment or water additive shall be approved by the coating
system supplier and the Engineer.

907-845.03.7.6--Abrasive Blast Cleaning. Steel shall be prepared by abrasive blast cleaning to
“Near-White” metal condition as defined in SSPC-SP 10. SSPC VIS 1 shall be used as an aid in
establishing cleanliness.  After abrasive blast cleaning, the surface profile shall meet the
requirements of the coating manufacturer’s product data sheet. The surface profile shall be
determined by using replica tape in accordance with ASTM D 4417, Method C.

All abrasive blast cleaning shall be performed within a containment system to ensure confinement
of all particulates. The containment system shall be designed to comply with all applicable
Federal, State, and Local regulations. The abrasive blast cleaning shall not produce holes, cause
distortion, remove metal, or cause thinning of the substrate.

907-845.03.7.7--Hand_and Power Tool Cleaning. Steel shall be prepared by power and hand
tool cleaning as defined in SSPC-SP 11, SSPC-SP 3, and SSPC-SP 2 for touch up and repair when
approved by the Engineer. SSPC-VIS 3 shall be used as an aid in establishing cleanliness.

907-845.03.8--Application.

907-845.03.8.1--General. All exposed steel surfaces shall be removed and re-coated, unless
otherwise noted or otherwise directed by the Engineer. A coating of rust preventative compound
shall be applied to all machine finished or similar surfaces not to be coated as directed by the
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Engineer. Prior to the application of any coating, the substrate shall be inspected for contamination
and defects, and the surface prepared before application of the next coat. Each coat including a
stripe coat shall be applied in a color that contrasts with the substrate or preceding coat.

907-845.03.8.2--Weather and Temperature Limitations. Spray coating shall not be performed
when the measured wind speed in the immediate coating area is above 15 miles per hour. Coatings
shall not be applied when contamination from rainfall is imminent or when the ambient air
temperature, relative humidity, dew point temperature, or temperature of the steel is outside limits
of the coating manufacturer’s product data sheet.

907-845.03.8.3--Sealing Using Caulk. The perimeter of all faying surfaces, cracks and crevices,
joints open less than 1/2 inch, and skip-welded joints shall be completely sealed using caulk. The
caulk shall be applied to the joint following the caulk manufacturer’s recommendations. The caulk
bead shall have a smooth and uniform finish and be cured according to the caulk manufacturer’s
recommendation prior to the application of the coating system.

907-845.03.8.4--Protection_of Adjacent Surfaces. All surfaces and working mechanisms not
intended to be coated during the application of coatings shall be protected. Surfaces that have been
contaminated with coatings shall be cleaned until all traces of the coating have been removed.
Material from cleaning and coating operations shall not be dispersed outside the work site.

907-845.03.8.5--Mixing_and Thinning. All coatings shall be mixed in accordance with the
manufacturer’s product data sheet. Only complete kits shall be mixed. Thinners and solvents shall
be in accordance with the requirements of the coating manufacturer’s product data sheet. The
amount of thinner added shall not exceed any State and Federal regulations regarding Volatile
Organic Compounds (VOC). All mixing operations shall be performed over an impervious surface
with provisions to prevent runoff to grade of any spilled material.

907-845.03.8.6--Application Methods. The Contractor shall use coating application equipment
and apply coatings per the coating manufacturer’s product data sheet. Application with brushes
may be permitted for minor touchup of spray applications, stripe coats, or when otherwise
approved by the Engineer. Spray equipment shall be adjusted to produce an even, wet coat with
minimum overspray. Coatings shall be applied in even, parallel passes, overlapping fifty percent
(50%). Coatings shall be agitated during application as required by the coating manufacturer’s
product data sheet.

907-845.03.8.7--Stripe Coating. Stripe coats shall be applied to achieve complete coverage and
proper thickness on welds, corners, crevices, sharp edges, bolts, nuts, rivets, and rough or pitted
surfaces.

907-845.03.8.8--Thickness of Coats. Coatings shall be applied to the thickness as identified in the
manufacturer’s product data sheet. After application of each coat, the surfaces shall be thoroughly
inspected and the dry film thickness (DFT) measured in accordance with SSPC-PA 2. When the
DFT is deficient or excessive, corrections shall be made in accordance with the coating
manufacturer’s recommendations and retest the area.
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907-845.03.8.9--Coating Drying, and Curing. Coatings shall be applied within the time
specified by the coating manufacturer’s product data sheet for drying and recoating. Before
handling, cure shall be tested in accordance with the manufacturer’s recommended method. When
the manufacturer’s technical data sheet does not state a specified cure test, the requirements of
ASTM D 5402 for organic zinc primers shall be met. The Contractor shall obtain the acceptance
criteria from the coating manufacturer and report the results to the Engineer.

907-845.03.8.10--Coating Finish. Each coat shall be applied free of runs, sags, blisters, bubbles,
and mud cracking; variations in color, gloss, or texture, holidays, excessive film buildup, foreign
contaminants, orange peeling, and overspray.

907-845.03.9--Touchup and Repair. All welds, rivets, bolts, and all damaged or defective
coating and rusted areas shall be cleaned and coated. Upon approval by the Engineer, aluminum
mastic may be used in accordance with the manufacturer’s recommendations. Aluminum mastic
shall contain aluminum pigment and minimum 80% volume solids.

907-845.03.10--Protection of the Environment, Public, and Workers.

907-845.03.10.1--General. Plans and programs shall be established to protect the environment,
public, contractor employees, and other workers from exposure to toxic heavy metals as well as
releases and emissions of hazardous materials and nuisance dusts. All coating application and
removal operations shall be conducted in compliance with EPA, OSHA, and other applicable
Federal, State and local regulations. A contingency plan shall be provided for the remediation of
water and land in the event of contamination by solid or liquid paint and contaminated water.

907-845.03.10.2--Environmental Protection. Plans and programs for the protection of the
environment and public based on the applicable EPA requirements, the requirements of this
Specification, and the Contract Documents shall be prepared and submitted to the Engineer. The
plans and programs shall also include the protection of the air, soil/ground, and water.

907-845.03.10.2.1--Pollution_Control. The Contractor shall submit a written pollution control
and monitoring plan at the preconstruction meeting or as directed by the Engineer which clearly
describes the means for complying with all Local, State and Federal regulations including pollution
control provisions specified herein. The written plan shall be in accordance with SSPC Project
Design: Industrial Lead Paint Removal Handbook, VVolume 11, Phase 6, Environmental Monitoring,
and specifically include, but not be limited to, providing a scaled map of the work site layout
showing the proposed number and location of soil sampling, Total Suspended Particulate (TSP)
monitoring sites, waste storage areas, staging areas, temporary waste storage areas, and ambient air
and personnel sampling frequency.

The Contractor shall comply with all applicable Federal, State, and Local rules and regulations. In
the event a violation of any environmental regulation or a failure to properly execute any pollution
control provisions occurs, the Contractor shall immediately cease all operations. Operations shall
only resume after written proposed corrective procedures have been submitted to and approved by
the Engineer and implemented.
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907-845.03.10.2.2—-Permits. The Contractor shall submit all required permits from all applicable
regulatory agencies to the Engineer prior to the commencement of any work. The Contractor shall
seek permit determination from these regulatory agencies to avoid any potential permit non-
compliance issues during work activities. The Contractor shall be responsible for all liability
resulting from non-compliance with pertinent rules and regulations including permit requirements.

907-845.03.10.2.3--Ambient Air Quality Compliance and Protection of the Air.

907-845.03.10.2.3.1--Visible Emissions. The visible emissions shall be accessed using EPA
Method 22, Timing of Emissions as defined by 40 CFR 60, Appendix A, Standards of
Performance for New Stationary Sources. During abrasive blasting, the Contractor shall not allow
visible emissions from a containment to exceed a random cumulative duration of more than one
percent (1%) of the workday (SSPC Guide 6, Level 1 Emissions). During pressurized water
cleaning for removal of soluble salts, The Contractor shall not allow visible emissions from a
containment to exceed a random cumulative duration of more than ten percent (10%) of the
workday (SSPC Guide 6, Level 3 Emissions).

907-865.03.10.2.3.2--Total Suspended Particulate (TSP) Matter. Emissions from the
containment area shall be controlled to prevent exceeding the TSP Lead of 1.5 pg/m® over a 90-day
period, or the daily and adjusted daily allowances of SSPC-TU 7. TSP Lead monitoring shall be
conducted in accordance with 40 CFR 50, Appendix B, Reference Method for Determination of
TSP Matter in the Atmosphere (high volume sampler required), and 40 CFR 50, Appendix G,
Reference Method for Determination of TSP Matter Collected from Ambient Air. The TSP Lead
monitoring equipment shall be positioned in general accordance with 40 CFR 58, Ambient Air
Quality Surveillance.

When lead is present in the coating, TSP Lead background monitoring shall be performed for a
period of three (3) days prior to the beginning of abrasive blast cleaning operations. The results
from background monitoring and the first week of monitoring during abrasive blast cleaning shall
be submitted to the Engineer for review within five (5) calendar days after the first week of work.
Monitoring shall continue unless otherwise directed by the Engineer.

907-865.03.10.2.3.3--Regulated Area. A regulated area around the work site shall be established
to prohibit unauthorized persons from areas where exposure to hazardous airborne metals may
exceed the following action levels:

Airborne Metals Action Level
Lead 30 pg/m°
Cadmium 2.5 ug/m®
Arsenic 5 pg/m®
Hexavalent Chromium (Cr6+) 2.5 ug/m®

Monitoring shall be conducted in accordance with the National Institute for Occupational Safety
and Health (NIOSH) procedures upon initiation of dust producing operations and the test results
shall be submitted to the Engineer within 72 hours of sampling. Sample results shall be reported as
8-hour Time Weighted Averages (TWA). The regulated area shall be re-established and additional
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sampling shall be performed when the results exceed the action levels or when directed by the
Engineer. All pertinent data shall be documented in a field logbook. Air-sampling pumps shall be
positioned around the project perimeter where the public or personnel can approach the work area.
Sampler inlets shall be placed at breathing height. The regulated area shall be clearly marked by
the use of warning signs, rope, barrier tape, or temporary construction fencing.

907-845.03.10.2.4--S0il/Ground Quality. The ground beneath and in proximity to the structure
shall be inspected in the presence of the Engineer for visible paint chips to establish an initial job
site cleanliness standard. When heavy metals are in the existing coatings, soil samples shall be
tested prior to the beginning of operations and after project completion for heavy metals. The
number and specific locations where the initial samples are taken shall be documented as outlined
in the SSPC Project Design-Industrial Lead Paint Removal Handbook, VVolume 2 to ensure the post
samples are collected from the same locations. All samples shall be submitted to the Engineer for
review. If the project activities increase the heavy metal content in soil to more than 20% above
the pre-job geometric mean or 100% at any one location, the site shall be returned to the pre-job
levels. Additional soil testing shall be conducted as necessary to determine the extent of
contamination.

In addition, a pre- and post-soil sampling plan shall be submitted for storage areas identifying the
sample location, depth, analyses list, lab certification, and turnaround time. Once approved by the
Engineer, sampling results shall be submitted along with a scaled drawing indicating designated
sample locations.

907-845.03.10.2.5--Water Quality. The Contractor shall not release, discharge or otherwise cause
hazardous materials, debris, waste, or paint chips to enter the water. The Contractor shall also
protect against releases due to rain and methods of surface preparation from reaching rivers,
streams, lakes, storm drains, or other bodies of water.

907-845.03.10.3—-Containment_System. The Contractor shall submit a written containment
system design plan in accordance with this subsection and the contract documents at the pre-
construction conference or as directed by the Engineer which clearly describes the proposed
containment system applicable to the intended removal method and in accordance with the
requirements outlined herein and SSPC Guide 6, Guide for Containing Debris Generated During
Paint Removal Activities. The plan shall include, but is not limited to, removal method; methods
for collecting debris; and containment enclosure components. Fire retardant materials shall be
used. Containment drawings, calculations, and assumptions, including ventilation criteria if
applicable, shall be provided signed and sealed by the Contractor’s Engineer of Record
experienced with containment systems. A complete structural impact analysis prepared by a
Specialty Engineer shall be provided to verify the existing structure can withstand the dead, live
and wind loads imposed upon the structure due to the containment system. The lighting inside the
containment shall be in accordance with SSPC Guide 12, Guide for Illumination of Industrial
Painting Projects. Lighting shall have a minimum intensity of 10 ft-cd for general, 20 ft-cd for
work, and 50 ft-cd for inspection. All drawings and calculations shall be submitted and accepted
before any work begins. A clear description of the ventilation system components and information
shall be provided including the fan curve and design point on the proposed dust collector. The
Design shall provide ventilation according to the notes provided in SSPC Guide 6: 100 feet per
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minute for cross draft and 50 - 60 feet per minute for downdraft.

The immediate area of the structure shall be isolated to ensure compliance with current and permit
requirements for air, water, soil, and pollution prevention. The containment system shall be
protected from vehicular and pedestrian traffic. Paint, paint chips, or other debris shall not fall
outside of the containment area under any circumstances. Any damage created by fastening,
bracing, or handling the scaffolding and staging shall be repaired. If a suspended platform is
constructed, rigid or flexible materials shall be used as needed to create an air and dust
impenetrable enclosure. The platform and its components shall be designed and constructed to
support at least four (4) times its maximum intended load without failure, with wire cables capable
of supporting at least six (6) times their maximum intended load without failure. The Contractor
shall strictly comply with all applicable OSHA regulations regarding scaffolding. The category
and class of containment shall be as required in the Contract Documents.

907-845.03.10.4—-Protection_of Adjacent Areas. All areas adjacent to abrasive blast cleaning,
including machinery and deck grating, shall be protected. Before the commencement of any
cleaning and coating operations, a control plan shall be provided for the protection of adjacent
surfaces from damage by nearby blasting and coating to the Engineer for review. Any damage to
adjacent areas shall be repaired. The repair procedure shall be submitted to the Engineer for
acceptance prior to any remediation.

907-845.03.10.5--Worker Protection. The Contractor shall be responsible for complying with all
current OSHA regulations regarding worker protection as it relates to the duties required by this
Specification. Appropriate safety procedures shall be implemented for all hazards on the job site
whether specifically identified herein or not.

907-845.03.11--Waste Handling and Management.

907-845.03.11.1--General. A waste management program plan shall be prepared which addresses
the applicable requirements from EPA regulations for hazardous waste management and the
Contract Documents. Include provisions for the handling and disposal of non-hazardous waste.
The Contractor shall dispose of all waste in accordance with all federal, state, and local laws and
regulations.

907-845.03.11.2—-Collection and Handling of Waste. All paint removal debris, both solid and
liquid, shall be properly classified, packaged and stored in accordance with SSPC Guide 7, Guide
for the Disposal of Lead-Contaminated Surface Preparation Debris, the Federal Water Pollution
Control Act with amendments, and all other current government regulations and guidelines. The
Contractor shall comply with the Resource Conservation and Recovery Act to include, at a
minimum, CFR 40 260 through CFR 40 268. Prior to identification and storage, the Contractor
shall separate solid and liquid waste, and separate individual waste streams.

907-845.03.11.3—-Testing _and _Analysis. Laboratory analyses for all waste stream and
environmental samples shall be conducted by an EPA certified, independent laboratory with an
approved Quality Assurance Plan. Laboratory analyses for worker monitoring and regulated area
samples shall be conducted by an American Industrial Hygiene Association (AIHA) metals
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accredited laboratory. A copy of all sampling and test reports shall be provided no later than 72
hours after collection of samples.

907-845.03.11.4--Waste Identification. Samples shall be collected in accordance with EPA SW
846, Test Methods for Evaluating Solid Waste - Physical/Chemical Methods. A random and
representative sampling technique shall be used. A minimum of four representative samples shall
be collected of each waste stream. These waste streams shall include, but are not limited to, water,
paint chips, dust, and paint chips mixed with disposable abrasives and debris. The Contractor shall
complete the initial sampling of each waste stream immediately upon filling the first drum, but
shall not allow waste to accumulate for longer than seven (7) days before sampling.

After the representative samples are collected, they shall be sent immediately to the EPA certified
laboratory for analysis. Unless otherwise directed by the Engineer, required by State regulations,
or required by the waste recycling or disposal facility, once each waste stream is sampled, tested,
and classified, additional sampling and analysis will not be required for subsequent shipments
unless the waste stream changes. Samples shall be submitted to an approved laboratory to be
tested for arsenic, barium, cadmium, hexavalent chromium, lead, mercury, selenium, and silver in
accordance with EPA Method 3050 and Method 6010 (content) and EPA Method 1311, Toxicity
Characteristics Leaching Procedures (TCLP). Each sample shall be clearly marked with sample
number, date and time of sampling, name of collector, and location of collection.

Chain of custody forms shall be maintained for each sample. Each sample shall be entered on a
sample analysis request form. The sample numbers, type of waste, amount of each sample,
distribution of samples, signature and all other information shall be entered into field logbook.

907-845.03.11.5--Waste Storage. Waste from the control devices, equipment, and all work
surfaces shall be collected on a daily basis. Hazardous and non-hazardous waste shall be kept
separate. Blasting debris shall not be mixed with any other type of waste. Waste shall be placed in
approved storage drums.

All hazardous waste within a regulated area shall be located. The maximum weight for each drum,
when filled, shall be 821 Ibs. All drums shall be properly sealed and labeled. Waste storage drums
shall be transported to a secured, marked, temporary storage area. The temporary storage area
shall be located on well-drained ground not susceptible to flooding or storm water run-off. Drums
shall be placed on pallets and covered with fiber reinforced, impermeable tarpaulins. Drums shall
be stored no more than two drums wide and two drums high. Drums shall be arranged so that
labels are easily readable. Waste shall not be stored in the temporary storage area longer than 90
days.

907-845.03.11.6--Waste Disposal. All hazardous and non-hazardous waste shall be transported,
treated and disposed of by the Contractor. The Engineer shall be notified a minimum of three (3)
weeks prior to the date of shipment of any waste to an off-site facility. The Engineer shall be
provided with documentation that the receiving disposal facilities are properly licensed. Manifests
shall be provided for all hazardous and non-hazardous waste shipments. Any waste disposal
subcontractors shall be identified and provide the Engineer with a copy of their licensing to
perform waste disposal and transport operations.
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907-845.03.11.7--Permits. The Contractor shall be responsible for all liability resulting from non-
compliance with pertinent rules and regulations including permit requirements.

907-845.04--Method of Measurement. Coating Existing Structural Steel will be measured as a
lump sum quantity.

907-845.05--Basis_of Payment. Coating Existing Structural Steel, measured as prescribed
above, will be paid for at the contract lump sum price which shall be full compensation for all
materials, labor, tools, equipment, containment systems, testing, removal and disposal of the
existing coating, and all incidentals necessary for completing the work as described herein.

Payment will be made under:

907-845-A: Coating Existing Structural Steel - lump sum
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SECTION 905 -PROPOSAL

Date

Muississippi Transportation Commission
Jackson, Mississippi

Sirs: The following proposal is made on behalf of
of

for constructing the following designated project(s) within the time(s) hereinafter specified.

The plans are composed of drawings and blue prints on file in the offices of the Mississippi Department of
Transportation, Jackson, Mississippi.

The Specifications are the current Standard Specifications of the Mississippi Department of Transportation approved by
the Federal Highway Administration, except where superseded or amended by the plans, Special Provisions and Notice(s) to
Bidders attached hereto and made a part thereof.

I (We) certify that | (we) possess a copy of said Standard and any Supplemental Specifications.

Evidence of my (our) authority to submit the Proposal is hereby furnished. The proposal is made without collusion on
the part of any person, firm or corporation. | (We) certify that | (we) have carefully examined the Plans, the Specifications,
including the Special Provisions and Notice(s) to Bidders, herein, and have personally examined the site of the work. On the
basis of the Specifications, Special Provisions, Notice(s) to Bidders, and Plans, | (we) propose to furnish all necessary
machinery, tools, apparatus and other means of construction and do all the work and furnish all the materials in the manner
specified. | (We) understand that the quantities mentioned herein are approximate only and are subject to either increase or
decrease, and hereby propose to perform any increased or decreased quantities of work at the unit prices bid, in accordance
with the above.

Attached hereto is a certified check, cashier's check or Proposal Guaranty Bond in the amount as required in the
Advertisement (or, by law).

INSTRUCTION TO BIDDERS: Alternate and Optional Items on Bid Schedule.

1. Two or more items entered opposite a single unit quantity WITHOUT DEFINITE DESIGNATION AS
"ALTERNATE ITEMS" are considered as "OPTIONAL ITEMS". Bidders may or may not indicate on bids the
Optional Item proposed to be furnished or performed WITHOUT PREJUDICE IN REGARD TO IRREGULARITY
OF BIDS.

2. ltems classified on the bid schedule as "ALTERNATE ITEMS" and/or "ALTERNATE TYPES OF
CONSTRUCTION" must be preselected and indicated on bids. However, "Alternate Types of Construction" may
include Optional Items to be treated as set out in Paragraph 1, above.

3. Optional items not preselected and indicated on the bid schedule MUST be designated in accordance with Subsection
102.06 prior to or at the time of execution of the contract.

4. Optional and Alternate items designated must be used throughout the project.

I (We) further propose to perform all "force account or extra work" that may be required of me (us) on the basis provided in
the Specifications and to give such work my (our) personal attention in order to see that it is economically performed.



SECTION 905 --PROPOSAL (CONTINUED)

I (We) further propose to execute the attached contract agreement (Section 902) as soon as the work is awarded to me (us), and
to begin and complete the work within the time limit(s) provided for in the Specifications and Advertisement. | (We) also
propose to execute the attached contract bond (Section 903) in an amount not less than one hundred (100) percent of the total of
my (our) part, but also to guarantee the excellence of both workmanship and materials until the work is finally accepted.

I (We) enclose a certified check, cashier's check or bid bond for five percent (5%o) of total bid and hereby agree that in case of
my (our) failure to execute the contract and furnish bond within Ten (10) days after notice of award, the amount of this check
(bid bond) will be forfeited to the State of Mississippi as liquidated damages arising out of my (our) failure to execute the
contract as proposed. It is understood that in case | am (we are) not awarded the work, the check will be returned as provided in
the Specifications.

Respectfully Submitted,

DATE
Contractor
BY
Signature
TITLE
ADDRESS
CITY, STATE, ZIP
PHONE
FAX
E-MAIL
(To be filled in if a corporation)
Our corporation is chartered under the Laws of the State of and the names,
titles and business addresses of the executives are as follows:
President Address
Secretary Address
Treasurer Address

The following is my (our) itemized proposal.

Revised 11/24/2008



Section 905

Proposal (Sheet 2 - 1)

BR-0002-08(018) / 106788301
ALCORN

Maintenance Painting of Bridge No. #274.3 on US 45 near Kossuth, known as Federal Aid Project No. BR-0002-08(018) / 106788301 in Alcorn County.

Line No.

0010

0020

0030

0040

Item Code

620-A001

907-618-A001

907-618-B001

907-845-A002

Adj Code

®)

Quantity Units Description [Fixed Unit Price]
Roadway Items

1 Lump Sum Mobilization

1 Lump Sum Maintenance of Traffic

1 Square Feet Additional Construction Signs [$10.00]

1 Lump Sum Coating Existing Structural Steel (Bridge ID No. 10106) Kossuth Road

(Date Printed 04/27/15) (Addendum No. 0)
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Certification with regard to the Performance of Previous
Contracts or Subcontracts subject to the Equal Opportunity
Clause and the filing of Required Reports

The Bidder , proposed Subcontractor , hereby certifies that he has , has not ,
participated in a previous contract or subcontract subject to the Equal Opportunity Clause, as required by
Executive Orders 10925, 11114, or 11246, and that he has , has not , filed with the Joint

Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government
contracting or administering agency, or the former President's Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements.

DATE:

NOTE:

(COMPANY)

BY

(TITLE)

The above certification is required by the Equal Employment Opportunity Regulations of the
Secretary of Labor (41 CFR 60-1.7 (b) (1)), and must be submitted by bidders and proposed
subcontractors only in connection with contracts and subcontracts which are subject to the
Equal Opportunity Clause. Contracts and Subcontracts which are exempt from the Equal
Opportunity Clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts
of $10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or
their implementing regulations.

Proposed prime Contractors and Subcontractors who have participated in a previous contract or
subcontract subject to the Executive orders and have not filed the required reports should note
that 41 CFR 60-1.7 (b) (1) prevents the award of contracts and subcontracts unless such
Contractors submit a report covering the delinquent period or such other period specified by the
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.
S. Department of Labor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION
(Execute in duplicate)

(Name of person signing certification)

individually, and in my capacity as of
(Title)

do hereby certify under

(Name of Firm, Partnership, or Corporation)

penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Firm, Partnership, or Corporation)

on Project No. _BR-0002-08(018) / 106788301 ,

in___ Alcorn County(ies), Mississippi, has not either

directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate officers
or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b) Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in (b)
above; and

d) Have not within a three-year period preceding this application/ proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

Initial here if exceptions are attached and made a part thereof. Any exceptions shall address to
whom it applies, initiating agency and dates of such action.
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Note: Exceptions will not necessarily result in denial of award but will be considered in determining
bidder responsibility.  Providing false information may result in criminal prosecution or
administrative sanctions.

The bidder further certifies that the certification requirements contained in Section X1 of Form FHWA 1273,
will be or have been included in all subcontracts, material supply agreements, purchase orders, etc. except
those procurement contracts for goods or services that are expected to be less than the Federal procurement
small purchase threshold fixed at 10 U.S.C. 2304(g) and 41 U.S.C. 253(g) (currently $25,000) which are
excluded from the certification requirements.

The bidder further certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this contract, Standard Form-LLL, Disclosure Form to Report
Lobbying, in accordance with its instructions will be completed and submitted.

The certification contained in (1) and (2) above is a material representation of fact upon which reliance is
placed and a prerequisite imposed by Section 1352, Title 31, U.S. Code prior to entering into this contract.
Failure to comply shall be subject to a civil penalty of not less than $10,000 and not more than $100,000.
The bidder shall include the language of the certification in all subcontracts exceeding $100,000 and all
subcontractors shall certify and disclose accordingly.

All of the foregoing and attachments (when indicated) is true and correct.

Executed on

Signature

(10/2014 F)
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION
(Execute in duplicate)

(Name of person signing certification)

individually, and in my capacity as of
(Title)

do hereby certify under

(Name of Firm, Partnership, or Corporation)

penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Firm, Partnership, or Corporation)

on Project No. _BR-0002-08(018) / 106788301 ,

in___ Alcorn County(ies), Mississippi, has not either

directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate officers
or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b) Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in (b)
above; and

d) Have not within a three-year period preceding this application/ proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

Initial here if exceptions are attached and made a part thereof. Any exceptions shall address to
whom it applies, initiating agency and dates of such action.
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Note: Exceptions will not necessarily result in denial of award but will be considered in determining
bidder responsibility.  Providing false information may result in criminal prosecution or
administrative sanctions.

The bidder further certifies that the certification requirements contained in Section X1 of Form FHWA 1273,
will be or have been included in all subcontracts, material supply agreements, purchase orders, etc. except
those procurement contracts for goods or services that are expected to be less than the Federal procurement
small purchase threshold fixed at 10 U.S.C. 2304(g) and 41 U.S.C. 253(g) (currently $25,000) which are
excluded from the certification requirements.

The bidder further certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this contract, Standard Form-LLL, Disclosure Form to Report
Lobbying, in accordance with its instructions will be completed and submitted.

The certification contained in (1) and (2) above is a material representation of fact upon which reliance is
placed and a prerequisite imposed by Section 1352, Title 31, U.S. Code prior to entering into this contract.
Failure to comply shall be subject to a civil penalty of not less than $10,000 and not more than $100,000.
The bidder shall include the language of the certification in all subcontracts exceeding $100,000 and all
subcontractors shall certify and disclose accordingly.

All of the foregoing and attachments (when indicated) is true and correct.

Executed on

Signature

(10/2014 F)



SECTION 902

CONTRACT FOR _ BR-0002-08(018) / 106788301
LOCATED IN THE COUNTY/(IES) OF __Alcorn

STATE OF MISSISSIPPI,
COUNTY OF HINDS

This contract entered into by and between the Mississippi Transportation Commission on one hand, and the
undersigned contractor, on the other witnesseth;

That, in consideration of the payment by the Mississippi Transportation Commission of the prices set out in the
proposal hereto attached, to the undersigned contractor, such payment to be made in the manner and at the time of times
specified in the specifications and the special provisions, if any, the undersigned contractor hereby agrees to accept the
prices stated in the proposal in full compensation for the furnishing of all materials and equipment and the executing of all
the work contemplated in this contract.

It is understood and agreed that the advertising according to law, the Advertisement, the instructions to bidders, the
proposal for the contract, the specifications, the revisions of the specifications, the special provisions, and also the plans for
the work herein contemplated, said plans showing more particularly the details of the work to be done, shall be held to be,
and are hereby made a part of this contract by specific reference thereto and with like effect as if each and all of said
instruments had been set out fully herein in words and figures.

It is further agreed that for the same consideration the undersigned contractor shall be responsible for all loss or
damage arising out of the nature of the work aforesaid; or from the action of the elements and unforeseen obstructions or
difficulties which may be encountered in the prosecution of the same and for all risks of every description connected with
the work, exceptions being those specifically set out in the contract; and for faithfully completing the whole work in good
and workmanlike manner according to the approved Plans, Specifications, Special Provisions, Notice(s) to Bidders and
requirements of the Mississippi Department of Transportation.

It is further agreed that the work shall be done under the direct supervision and to the complete satisfaction of the
Executive Director of the Mississippi Department of Transportation, or his authorized representatives, and when Federal
Funds are involved subject to inspection at all times and approval by the Federal Highway Administration, or its agents as
the case may be, or the agents of any other Agency whose funds are involved in accordance with those Acts of the
Legislature of the State of Mississippi approved by the Governor and such rules and regulations issued pursuant thereto by
the Mississippi Transportation Commission and the authorized Federal Agencies.

The Contractor agrees that all labor as outlined in the Special Provisions may be secured from list furnished by

It is agreed and understood that each and every provision of law and clause required by law to be inserted in this
contract shall be deemed to be inserted herein and this contract shall be read and enforced as though it were included
herein, and, if through mere mistake or otherwise any such provision is not inserted, then upon the application of either
party hereto, the contract shall forthwith be physically amended to make such insertion.

The Contractor agrees that he has read each and every clause of this Contract, and fully understands the meaning of
same and that he will comply with all the terms, covenants and agreements therein set forth.

Witness our signatures this the day of ,

Contractor (s)

By MISSISSIPPI TRANSPORTATION COMMISSION
Title By
Signed and sealed in the presence of: Executive Director

(names and addresses of witnesses)

Secretary to the Commission

Award authorized by the Mississippi Transportation Commission in session on the day of
, ., Minute Book No. , Page No.

Revised 8/06/2003



SECTION 903
PERFORMANCE AND PAYMENT BOND

CONTRACT BOND FOR:  BR-0002-08(018) / 106788301

LOCATED IN THE COUNTY(IES) OF: __Alcorn

STATE OF MISSISSIPPI,
COUNTY OF HINDS

Know all men by these presents: that we,

( Contractor )

Principal, a
residing at in the State of
and
( Surety )
residing at in the State of ,

authorized to do business in the State of Mississippi, under the laws thereof, as surety, effective as of the contract date

shown below, are held and firmly bound unto the State of Mississippi in the sum of

$ ) Dollars, lawful money of the United States of America, to be paid to

it for which payment well and truly to be made, we bind ourselves, our heirs, administrators, successors, or assigns

jointly and severally by these presents.

The conditions of this bond are such, that whereas the said

principal, has (have) entered into a contract with the Mississippi Transportation Commission, bearing the date of

day of A.D. hereto annexed, for the construction of certain projects(s) in

the State of Mississippi as mentioned in said contract in accordance with the Contract Documents therefor, on file in

the offices of the Mississippi Department of Transportation, Jackson, Mississippi.

Now therefore, if the above bounden

in all things shall stand to and abide by and well and truly observe, do
keep and perform all and singular the terms, covenants, conditions, guarantees and agreements in said contract,
contained on his (their) part to be observed, done, kept and performed and each of them, at the time and in the manner
and form and furnish all of the material and equipment specified in said contract in strict accordance with the terms of
said contract which said plans, specifications and special provisions are included in and form a part of said contract and
shall maintain the said work contemplated until its final completion and acceptance as specified in Subsection 109.11 of
the approved specifications, and save harmless said Mississippi Transportation Commission from any loss or damage
arising out of or occasioned by the negligence, wrongful or criminal act, overcharge, fraud, or any other loss or damage
whatsoever, on the part of said principal (s), his (their) agents, servants, or employees in the performance of said work
or in any manner connected therewith, and shall be liable and responsible in a civil action instituted by the State at the
instance of the Mississippi Transportation Commission or any officer of the State authorized in such cases, for double
any amount in money or property, the State may lose or be overcharged or otherwise defrauded of, by reason of
wrongful or criminal act, if any, of the Contractor(s), his (their) agents or employees, and shall promptly pay the said
agents, servants and employees and all persons furnishing labor, material, equipment or supplies therefor, including
premiums incurred, for Surety Bonds, Liability Insurance, and Workmen's Compensation Insurance; with the additional
obligation that such Contractor shall promptly make payment of all taxes, licenses, assessments, contributions, damages,

Revised 9/02/2014



any liquidated damages which may arise prior to any termination of said principal's contract, any liquidated damages
which may arise after termination of the said principal's contract due to default on the part of said principal, penalties
and interest thereon, when and as the same may be due this state, or any county, municipality, board, department,
commission or political subdivision: in the course of the performance of said work and in accordance with Sections 31-
5-51 et seq. Mississippi Code of 1972, and other State statutes applicable thereto, and shall carry out to the letter and to
the satisfaction of the Executive Director of the Mississippi Department of Transportation, all, each and every one of the
stipulations, obligations, conditions, covenants and agreements and terms of said contract in accordance with the terms
thereof and all of the expense and cost and attorney's fee that may be incurred in the enforcement of the performance of
said contract, or in the enforcement of the conditions and obligations of this bond, then this obligation shall be null and
void, otherwise to be and remain in full force and virtue.

(Contractors) Principal Surety
By By
(Signature) Attorney in Fact

Address

Title

(Contractor's Seal) (Printed) MS Agent
(Signature) MS Agent

Address

(Surety Seal)

Mississippi Insurance ID Number

Revised 9/02/2014



BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

Contractor

Address

City, State ZIP

as Principal, hereinafter called the Principal, and

Surety

a corporation duly organized under the laws of the state of

as Surety, hereinafter called the Surety, are held and firmly bound unto State of Mississippi, Jackson, Mississippi

As Obligee, hereinafter called Obligee, in the sum of Five Per Cent (5%) of Amount Bid

Dollars ($ )

for the payment of which sum will and truly to be made, the said Principal and said Surety, bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for Maintenance Painting of Bridge No. #274.3, (Bridge ID No. 10106), on
US 45 near Kossuth, known as Federal Aid Project No. BR-0002-08(018) / 106788301 in Alcorn County.

NOW THEREFORE, the condition of this obligation is such that if the aforesaid Principal shall be awarded the contract, the
said Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure the
performance of the terms and conditions of the contract, then this obligation to be void; otherwise the Principal and Surety
will pay unto the Obligee the difference in money between the amount of the bid of the said Principal and the amount for
which the Obligee legally contracts with another party to perform the work if the latter amount be in excess of the former, but
in no event shall liability hereunder exceed the penal sum hereof.

Signed and sealed this day of ,20
(Principal) (Seal)
By:
(Witness) (Name) (Title)
(Surety) (Seal)
By:
(Witness) (Attorney-in-Fact)
MS Agent

Mississippi Insurance ID Number



OCR-485

REV. 3/13 MISSISSIPPI DEPARTMENT OF TRANSPORTATION
OFFICE OF CIVIL RIGHTS
JACKSON, MISSISSIPPI

LIST OF FIRMS SUBMITTING QUOTES

I/we received quotes from the following firms on: Letting Date: May 27, 2015

Project No: BR-0002-08(018) / 106788301
County: Alcorn

Disadvantaged Business Enterprise (DBE) Regulations as stated in 49 CFR 26.11 require the Mississippi
Department of Transportation (MDOT) to create and maintain a comprehensive list of all firms
quoting/bidding subcontracts on prime contracts and quoting/bidding subcontracts on federally-funded
transportation projects. For every firm, we require the following information:

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

SUBMITTED BY (Signature)

FIRM NAME

Submit this form to Contract Administration as a part of your bid package. If at least one copy of this form is not
signed and included as part of the bid packet, your bid will be deemed irregular. Question regarding this form shall
be directed to www.gomdot.com under the current letting webpage. Please make and add copies of this form when
needed or attach additional sheets containing the information required by this form and add these sheets to the bid
package.
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