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FOR THE CONSTRUCTION OF
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Bridge Maintenance on US 61 at US 82 Bridge Nos. 196.7A & 196.7B, known as
Federal Aid Project No. BR-0009-03(052) / 106913301 in Washington County.

Project Completion: 05/31/2016

(STATE DELEGATED)

NOTICE

BIDDERS MUST PURCHASE A BOUND PROPOSAL
FROM MDOT CONTRACT ADMINISTRATION DIVISION
TO BID THIS PROJECT.

Electronic addendum updates will be posted on www.gomdot.com

SECTION 900

OF THE CURRENT
2004 STANDARD SPECIFICATIONS

FOR ROAD AND BRIDGE CONSTRUCTION
JACKSON, MISSISSIPPI




BIDDER CHECK LIST
(FOR INFORMATION ONLY)

All unit prices have been entered into Expedite Bid in accordance with
Subsection 102.06 of the Mississippi Standard Specifications for Road and
Bridge Construction.

Expedite bid sheets have been stapled and inserted into the proposal package.
First sheet of SECTION 905--PROPOSAL has been completed.

Second sheet of SECTION 905--PROPOSAL has been completed and signed.
Addenda, if any, have been acknowledged. Second sheet of Section 905 listing
the addendum number has been substituted for the original second sheet of
Section 905. Substituted second sheet of Section 905 has been properly
completed, signed, and added to the proposal.

DBE/WBE percentage, when the percentage in the contract is 1% or greater, has
been entered on last sheet of the bid sheets of SECTION 905 - PROPOSAL.

Form OCR-485, when required by contract, has been completed.
Combination Bid Proposal of SECTION 905--PROPOSAL has been completed
R%lrzelalc)h project which is to be considered in combination (See Subsection

Equal O[gfortunity Clause Certification, when included in contract, has been
completed.

Subcontract Certificate, when included in contract, has been completed.

The Certification regarding Non-Collusion, Debarment and Suspension, etc. has
been executed in duplicate.

A certified check, cashier's check or bid bond payable to the State of
Mississippi in the principal amount of 5% of the bid has been included with
project number identified on same. A bid bond has been signed by the bidder
and has also been signed or countersigned by a Mississippi Agent or Qualified
Nonresident Agent for the Surety with Power of Attorney attached.

ON FEDERAL FUNDED PROJECTS, the page regarding DUNS
Requirements has been completed and included in the contract documents.

Non-resident Bidders: ON STATE FUNDED PROJECTS ONLY, a copy of the
current laws regarding any preference for local Contractors from State wherein
domiciled has been iIncluded. See Subsection 103.01, Mississippi Standard
Specifications for Road and Bridge Construction, and Section 31-7-47, MCA,
1972 regarding this matter.

Return the MDOT flash drive with completed EBS file, proposal and contract documents in its
entirety in a sealed enveIoBe. DO NOT remove any part of the contract documents; exception -
an addendum requires substitution of second sheet of Section 905. A stripped proposal is
considered as an irregular bid and will be rejected.

Failure to complete any or all of the applicable requirements will be cause for the proposal to be
considered irregular.

(07/2015)



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 5678

DATE: 6/26/2015

SUBJECT: Readvertisement

PROJECT: BR-0009-03(052)/106913301 - Washington County(ies)

The contents of this proposal are the same as when advertised for the May 2015 Letting, except as follows:

Revised Advertisement;

Add Notice To Bidders Nos. 4084, & 5556;

Notice To Bidders No. 5676, replaces Notice To Bidders No. 5479;
Notice To Bidders No. 5677, replaces Notice To Bidders No. 5480;
Add Notice To Bidders No. 5679;

Revised SP Nos. 907-102-10, & 907-108-37;

Add SP No. 907-202-2;

SP 907-713-3 replaces SP 907-713-4;

Revised Contract Documents;

Add this Notice to Bidders No. 5678.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 901 - ADVERTISEMENT

Sealed bids will be received by the Mississippi Transportation Commission in the Office of the
Contract Administration Engineer, Room 1013, Mississippi Department of Transportation
Administration Building, 401 North West Street, Jackson, Mississippi, until 10:00 o'clock A.M.,
Tuesday, July 28, 2015, and shortly thereafter publicly opened on the Sixth Floor for:

Bridge Maintenance on US 61 at US 82 Bridge Nos. 196.7A & 196.7B, known as Federal Aid
Project No. BR-0009-03(052) / 106913301 in Washington County.

The attention of bidders is directed to the Contract Provisions governing selection and employment
of labor. Minimum wage rates have been predetermined by the Secretary of Labor and are subject
to Public Law 87-581, Work Hours Act of 1962, as set forth in the Contract Provisions.

The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively
insure that in any contract entered into pursuant to this advertisement, disadvantaged business
enterprises will be afforded full opportunity to submit bids in response to this invitation and will not
be discriminated against on the grounds of race, color, sex, age, disability, religion or national
origin in consideration for an award.

The award of this contract will be contingent upon the Contractor satisfying the DBE
requirements.

Bid proposals must be purchased online at <https://shopmdot.ms.gov>. Specimen proposals may
be viewed and downloaded online at no cost at <http://mdot.ms.gov> or purchased online.
Proposals are available at a cost of Ten Dollars ($10.00) per proposal plus a small convenience fee.
Cash or checks will not be accepted as payment.

Plans must be purchased online at <https://shopmdot.ms.gov>. Costs of plans will be on a per sheet
basis plus a small convenience fee. If you have any questions, you can contact the MDOT Plans
Print Shop at (601) 359-7460, or e-mail at plans@mdot.state.ms.us. Plans will be shipped upon
receipt of payment. Cash or checks will not be accepted as payment.

Bid bond, signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent, with
Power of Attorney attached, a Cashier's check or Certified Check for five (5%) percent of bid,
payable to STATE OF MISSISSIPPI, must accompany each proposal.

The attention of bidders is directed to the provisions of Subsection 102.07 pertaining to irregular
proposals and rejection of bids.

MELINDA L. MCGRATH
EXECUTIVE DIRECTOR



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 1 CODE: (IS)
DATE: 05/03/2004
SUBJECT: Governing Specifications

The current (2004) Edition of the Standard Specifications for Road and Bridge Construction
adopted by the Mississippi Transportation Commission is made a part hereof fully and completely
as if it were attached hereto, except where superseded by special provisions, or amended by
revisions of the Specifications contained herein. Copies of the specification book may be
purchased from the MDOT Construction Division.

A reference in any contract document to controlling requirements in another portion of the
contract documents shall be understood to apply equally to any revision or amendment thereof
included in the contract.

In the event the plans or proposal contain references to the 1990 Edition of the Standard
Specifications for Road and Bridge Construction, it is to be understood that such references shall
mean the comparable provisions of the 2004 Edition of the Standard Specifications.



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 3 CODE: (SP)
DATE: 05/03/2004

SUBJECT: Final Clean-Up

Immediately prior to final inspection for release of maintenance, the Contractor shall pick up,
load, transport and properly dispose of all litter from the entire highway right-of-way that is

within the termini of the project.

Litter shall include, but not be limited to, solid wastes such a glass, paper products, tires, wood
products, metal, synthetic materials and other miscellaneous debris.

Litter removal is considered incidental to other items of work and will not be measured for
separate payment.



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 640 CODE: (IS)
| DATE: 09/26/2005
SUBJECT: Fiber Reinforced Concrete
Bidders are hereby advised that synthetic structural fibers meeting the requirements of
Subsection 907-711.04 may be used in lieu of wire mesh in some items of construction.
Substitution of fibers for wire mesh will be allowed in the construction of paved ditches, paved

| flumes, paved inlet apron, driveways, guard rail anchors and pile encasements. Substitution in
any other items of work must be approved by the State Construction Engineer prior to use.



| SECTION 904 - NOTICE TO BIDDERS NO. 1405

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CODE: (IS)

ERRATA AND MODIFICATIONS TO THE 2004 STANDARD

SPECIFICATIONS

| DATE: 03/15/2007
SUBJECT:
Page Subsection
101 201.01
107 202.04
107 202.05
132 211.03.4

| 192 306.02.4
200 307.03.7
236 401.01
242 401.02.3.2
250 401.02.6.3
253 401.02.6.4.2
259 401.03.1.4
269 403.03.2

Change

In the second sentence of the first paragraph, change “salvable” to
“salvageable”.

In the fourth sentence of the fourth paragraph, change “yard” to
“feet”.

In the list of units measurements for 202-B, add “square foot”.

In the second sentence of the second paragraph, change “planted”
to “plated”.

In the first line of the first paragraph, delete the word “be”.

In the fourth sentence of the second paragraph, change “lime-fly
ash” to “treated”.

Change the header from “Section 403” to “Section 401”.

In the first sentence of the third full paragraph, add “1/8” in the
blank before the inch mark.

In the second sentence of the first paragraph on page 250, change
“rutting over ” ” to “rutting over 1/8" .

In the paragraph preceding the table, change “91.0” to “89.0".

In the first paragraph, change “92.0 percent” to “the specified
percentage (92.0 or 93.0)".

In the table at the top of page 269, change the PI requirement from
“=7to"<”



2178

283

294

340

349

355

369

427

442

444

464

570

575

575

596

603

612

616

404.04

409.02.2

413.02

511.04

601.03.3

603.02

604.04

619.04

625.04

626.03.1.2

631.02

682.03

683.10.4

683.10.5

701.02

702.11

703.04.2

703.07.2

-2- Notice to Bidders No. 1405 -- Cont’d.

In the second sentence, change the subsection from “401.04” to
“403.04”.

Change “PG 64-22” to “PG 67-22”.

In the first sentence of the second paragraph, change “707.02.1.3”
to “Subsection 707.02.1.3”.

In the second sentence of the second paragraph, change “412” to
“512”.

In the first sentence, change “804.03.2” to “804.03.5”.

Change the subsection reference for Joint mortar from “707.03” to
“714.11".

In the first sentence, change “601.04” to “Subsection 601.04”.
Delete the second paragraph.

In the third paragraph, change “626.04” to “Subsection 626.04”.
Delete the third sentence of the first paragraph.

Change the subsection reference for Water from “714.01.0” to
“714.01.1".

Change the subsection number from “682-03" to “682.03”.
Change the subsection number from “683.10.4” to “683.04".
Change the subsection number from “683.10.5” to “683.05".

In the table under the column titled “Cementations material
required”, change “Class F, FA” to “Class F FA,”.

In the first sentence, change “702.12” to “Subsection 702.12”.
In the fifth paragraph, delete “Subsection 703.11 and”.
In the Percentage By Weight Passing Square Mesh Sieves table,

change the No. 10 requirement for Class 7 material from “30 - 10”
to “30 - 100”.



618

618

671

689

709

717

741

827

833

854

859

879

879

962

976

976

985

703.13.1

703.13.2

712.06.2.2

714.11.2

715.09.5

717.02.3.4

720.05.2.2

803.03.2.3.7.5.2

803.03.2.6

804.02.11

804.02.13.1.3

804.03.19.3.2

804.03.19.3.2

814.02.3

820.03.2.1

820.03.2.2

Index

-3- Notice to Bidders No. 1405 -- Cont’d.

In the first sentence of the first paragraph, change “703.09” to
“703.06”.

In the first sentence, change “703.09” to “703.06”.
In the first sentence, change “712.05.1” to “Subsection 712.05.1".
In the first sentence, change “412” to “512”.

In the first sentence of the first paragraph, change *“guage” to
“gauge”.

In the top line of the tension table, change “1 1/2” to “1 1/8” and
change “1 1/8” to “1 1/2”.

In the last sentence of this subsection, change “720.05.2.1” to
“Subsection 720.05.2.1”.

In the first sentence of the second paragraph, change “803.03.5.4”
to “803.03.2.3.4”.

In the first sentence, change “803.03.7” to “803.03.2.5”.

In the last sentence of the first paragraph, change “automatically”
to “automatic”.

In the last sentence, change Subsection “804.02.12.1” to
“804.02.12".

In the first sentence of the third paragraph, change “listed on of
Approved” to “listed on the Approved”.

In the last sentence of the last paragraph, change “804.03.19.3.1”
to “Subsection 804.03.19.3.1".

In the first sentence, change “710.03” to “Subsection 710.03”.
In the first sentence, change “803.02.6” to “803.03.1.7”.
In the first sentence, change “803.03.9.6” to “803.03.1.9.2”.

Change the subsection reference for Petroleum Asphalt Cement
from “702.5” to “702.05”.

10



985

985

986

988

988

999

1001

1002

1007

1007

1009

1010

Index

Index

Index

Index

Index

Index

Index

Index

Index

Index

Index

Index

-4 - Notice to Bidders No. 1405 -- Cont’d.

Change the subsection reference for the Definition of Asphaltic
Cement or Petroleum Asphalt from “700.2” to “700.02”.

Change the subsection reference for Automatic Batchers from
“501.03.2.4” to “804.02.10.4".

Delete “501.03.2” as a subsection reference for Batching Plant &
Equipment.

Change the subsection reference for the Central Mixed Concrete
from “501.03.3.2” to “804.02.11".

Change the subsection reference for the Concrete Batching Plant &
Equipment from “501.03.2” to “804.02.11”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers.

Change the subsection reference for Edge Drain Pipes from
“605.3.5” to “605.03.5".

Change the subsection reference for Metal Posts from “713.05.2”
to “712.05.2”.

Change the subsection reference for Coarse Aggregate of Cement
Concrete Table from “703.3” to “703.03”.

Change the subsection reference for Composite Gradation for
Mechanically Stabilized Courses Table from *703.8” to “703.08”.

Delete “501.03.3.3” as a subsection reference for Truck Mixers
and Truck Agitators.

Delete reference to “Working Day, Definition of”.

11



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 1928 CODE: (1S)
| DATE: 04/14/2008
SUBJECT: Federal Bridge Formula
Bidders are hereby advised that Federal Highway Administration Publication No. FHWA-MC-94-
007, BRIDGE FORMULA WEIGHTS, dated January 1994, is made a part of this contract

when applicable.

Prior to the preconstruction conference, the Contractor shall advise the Engineer, in writing, what
materials, if any, will be delivered to the jobsite via Interstate route(s).

Copies of the BRIDGE FORMULA WEIGHTS publication may be obtained by contacting:
Federal Highway Administration

400 7" Street, SW

Washington, DC 20590

(202) 366-2212

or

| http://ops.fhwa.dot.gov/freight/sw/brdgcalc/calc_page.htm

12



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 904 - NOTICE TO BIDDERS NO. 2382 CODE: (I5)
DATE: 02/12/2009

SUBJECT: Status of Right-of-Way

Although it is desirable to have acquired all rights-of-way and completed all utility adjustments
and work to be performed by others prior to receiving bids, sometimes it is not considered to be
in the public interest to wait until each and every such clearance has been obtained. The bidder is
hereby advised of possible unacquired rights-of-way, relocatees and utilities which have not been

completed.

The status of right-of-way acquisition, utility adjustments, encroachments, potentially
contaminated sites and asbestos containation are set forth in the following attachments.

In the event right of entry is not available to ALL parcels of right-of-way and/or all work that is to

be accomplished by others on the date set forth in the contract for the Notice to Proceed is not
complete, the Department will issue a restricted Notice to Proceed.

13



-2- Notice To Bidder No.2382--cont'd.

STATUS OF RIGHT-OF-WAY
BR-0009-03-(052)
106913-301000
Washington County

November 24, 2014

All rights of way and legal rights of entry have been acquired except:

None.

14



-3- Notice To Bidder No.2382--cont'd.

ASBESTOS CONTAMINATION STATUS OF BUILDINGS
TO BE REMOVED BY THE CONTRACTOR
BR-0009-03(052)

106913-301000
Washington County
November 24, 2014

Reference is made to notices to bidders entitled "Asbestos National Emission Standards for
Hazardous Air Pollutants (NESHAP)" and "Removal of Obstructions".

The following pertinent information is furnished concerning asbestos containing materials
(ACMs), if any, found in buildings to be removed by the Contractor.

There is no Right of Way required for this project. There are no buildings to be removed
by the contractor.

15



-4 - Notice To Bidder No.2382--cont'd.

STATUS OF POTENTIALLY CONTAMINATED SITES
BR-0009-03(052)
106913-301000
Washington County
November 24, 2014

THERE IS NO RIGHT OF WAY REQUIRED FOR THIS PROJECT. NO INITIAL SITE
ASSESSMENT WILL BE PERFORMED. IF CONTAMINATION ON EXISTING RIGHT OF WAY
IS DISCOVERED, IT WILL BE HANDLED BY THE DEPARTMENT.

16



-5- Notice To Bidder No.2382--cont'd.

ENCROACHMENT CERTIFICATION
BR-0009-03(052)
106913301
WASHINGTON COUNTY(IES)
November 18, 2014

This is to certify that the above captioned project has been inspected and no encroachments
were found.

17



-6- Notice To Bidder No.2382--cont'd.

UTILITY STATUS REPORT
BR-0009-03(052)
106913301
WASHINGTON COUNTY(IES)
November 18, 2014

This is to certify that the above captioned project has been inspected and there are no
known utilities in conflict with the project.

18



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 2818 CODE: (SP)
| DATE: 10/01/2009
SUBJECT: Non-Quality Control / Quality Assurance Concrete

Bidders are advised that the following pay items will not be accepted based on the Quality Control
/ Quality Assurance (QC/QA) requirements of Section 804 of the specifications. The acceptance
of these pay items will be based on sampling and testing at the project site by MDOT forces. The
Contractor is required to submit mix designs to accomplish this work in accordance with Section
804 and perform normal Quality Control functions at the concrete plant. Acceptance will be in
accordance with the requirements of 907-601, Structural Concrete, and TMD-20-04-00-000. At
the discretion of the Engineer, the Contractor may request that the concrete be accepted based on
QC/QA requirements.

Pay Item Description

221 Paved Ditches
| 601 Minor Structures - manholes, inlets, catch basins, junction boxes, pipe
headwalls, and pipe collars.
606 Guardrail Anchors
607 Fence Post Footings
608 Sidewalks
609 Curb and Gutter
614 Driveways
616 Median and Island Pavement
630 Sign Footings, except Overhead Sign Supports

19



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 2937 CODE: (SP)
DATE: 01/11/2010
SUBJECT: Reduced Speed Limit Signs
Bidders are advised that all black and white speed limits signs that are used to reduce the speed
limit through construction zones shall be covered or removed during times when the Contractor is

not performing work. If the Contractor has a routine daytime operation and is not working at
night, the signs shall be covered or removed during the nighttime when there is no work activity.

20



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 3893 CODE: (SP)
DATE: 04/10/2012
SUBJECT: Petroleum Products Base Prices
Bidders are advised that monthly petroleum products base prices will be available at the web site
listed below. Current monthly prices will be posted to this web site on or before the 15" of each
month. Bidders are advised to use the petroleum base prices on this web site when preparing
their bids. The current monthly petroleum products base prices will be acknowledged by the
Bidder and become part of the contract during the execution process.

Monthly Petroleum Products Base Prices can be viewed at:

http://sp.gomdot.com/Contract%20Administration/BidSystems/Pages/letting%20calendar.aspx

21



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4084 CODE: (SP)
DATE: 08/29/2012
SUBJECT: Stay-In-Place Metal Forms
Bidders are advised that any reference in the plans or contract documents to the non-use of Stay-

In-Place metal forms shall be disregarded. The Contractor will be allowed to use Stay-In-Place
metal forms meeting the requirements of Subsection 907-804.03.14.2.

22



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4214 CODE: (IS)
| DATE: 11/29/2012
SUBJECT: Safety Apparel

Bidders are advised that the Code of Federal Regulations CFR 23 Part 634 final rule was adopted
November 24, 2006 with an effective date of November 24, 2008. This rule requires that "All
workers within the right-of-way of a Federal-Aid Highway who are exposed either to traffic
(vehicles using the highway for the purposes of travel) or to construction equipment within the
work area shall wear high-visibility safety apparel”. High-visibility safety apparel is defined in
the CFR as "personnel protective safety clothing that is intended to provide conspicuity during
both daytime and nighttime usage, and that meets the Performance Class 2 or 3 requirements of
the ANSI/ISEA 107-2004 publication entitled American National Standard for High-Visibility
Safety Apparel and Headwear". All workers on Mississippi State Highway right-of-way shall
comply with this Federal Regulation. Workers are defined by the CFR as "people on foot whose
duties place them within the right-of way of a Federal-Aid Highway, such as highway
construction and maintenance forces, survey crews, utility crews, responders to incidents within
the highway right-of-way, and law enforcement personnel when directing traffic, investigating
crashes, and handling lane closures, obstructed roadways, and disasters within the right-of-way
of a Federal-Aid Highway".

More information regarding high visibility safety apparel can be found at the following sites.

http://www.qgpo.gov/fdsys/pkg/CFR-2008-title23-vol1/pdf/CFR-2008-title23-vol1-sec634-1.pdf

http://ops.fhwa.dot.gov/wz/resources/policy.htm#thv

23



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 4488 CODE: (15)
| DATE: 05/01/2013
SUBJECT: DBE Forms, Participation and Payment
Bidders are hereby advised that the participation of a DBE Firm can not be counted towards the
Prime Contractor’s DBE goal until the amount being counted towards the goal has been paid to
the DBE.
Form OCR-482 has been developed to comply with this requirement. Bidders are hereby
advised that at the end of the job, the Prime Contractor will submit this form to the Project

Engineer before the final estimate is paid and the project is closed out. This form certifies
payments to all DBE Subcontractors over the life of the contract.

Form OCR-484 has also been developed to comply with this requirement. Bidders are hereby
advised that each month, the Prime Contractors will submit this form to the Project Engineer no
later than the last day of each month. This form certifies payments to all Subcontractors and
shows all firms even if the Prime Contractor has paid no monies to the firm during that estimate
period (negative report). The Project Engineer will attach this form to the monthly estimate
before forwarding the estimate to the Contract Administration Division for processing.

Bidders are also advised that Form OCR-485 will be completed by ALL BIDDERS submitting a
bid proposal and must be signed and included in the bid proposal package. If at least one
copy of this form is not signed and included as part of bid proposal, your bid will be deemed
irregular.

DBE Forms, including Forms OCR-482, OCR-484 and OCR-485, can be obtained from the
Office of Civil Rights Division, MDOT Administration Building, 401 North West Street,
Jackson, MS, or at www.gomdot.com under Business, Disadvantaged Enterprise, Applications
and Forms for the DBE Program, MDOT Forms.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4526 CODE: (SP)
DATE: 06/11/2013
SUBJECT: Electronic Addendum Process

Bidders are advised that hard copies of any addenda for this project will no longer be mailed to
prospective bidders. All addenda for this project will be posted to the mdot.ms.gov webpage
under the Proposal Addenda column for the current letting and appropriate call number. Bidders
will have to download addenda from the webpage and process the addenda in the same manner
as previous lettings. Addenda will be posted by 10:00 a.m. on Friday prior to the letting. It will
be the Bidder’s responsibility to check and see if any addenda have been posted for this project.
Any questions regarding the downloading process of the addenda shall be directed to the
Contract Administration Division at 601-359-7700. Any questions regarding the content of the
addenda shall be submitted as a question in accordance with the Notice To Bidders entitled
“Questions Regarding Bidding”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4565 CODE: (SP)
DATE: 06/27/2013
SUBJECT: Manual on Uniform Traffic Control Devices
Any reference in the Standard Specifications or contract documents to a particular Section of the

Manual on Uniform Traffic Control Devices (MUTCD) it shall mean that Section of the latest
version of the Manual on Uniform Traffic Control Devices.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 4661 CODE: (IS)
DATE: 10/16/2013
SUBJECT: Payroll Requirements

Bidders are hereby advised that the Contractor and Subcontractor(s) are required to submit
payroll information to the Project Engineers on a weekly basis.

On Federal-Aid Projects, CAD-880, CAD-881 and certified payroll submissions are required
each week the Contractor or a Subcontractor performs work on the project. This is addressed in
Section 1V of Form FHWA-1273.

On State-Funded Projects, CAD-880 is required each week the Contractor or a Subcontractor
performs work on the project.

When no work is performed on either Federal-Aid or State-Funded Projects, the Contractor
should only submit CAD-880 showing no work activities.

The Contractor shall make all efforts necessary to submit this information to the Project
Engineer in a timely manner. The Engineer will have the authority to suspend the work wholly
or in part and to withhold payments because of the Contractor's failure to submit the required
information. Submission of forms and payrolls shall be current through the first full week of the
month for the estimate period in order for the Project Engineer to process an estimate.

Bidders are advised to review the requirements regarding payroll submissions in Section 110 of
the Standard Specifications.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5044 CODE: (SP)
| DATE: 05/13/2014
SUBJECT: Questions Regarding Bidding

Bidders are advised that all questions that arise regarding the contract documents (proposal) or
plans on this project shall be directed to the www.gomdot.com current letting webpage. Click on
the call number for this project to open an email form to submit your question. Questions must
be submitted by 8:00 a.m. on the day prior to the letting. Answers to questions will be posted by
6:00 p.m. on the day prior to the letting. Answers can be viewed by clicking on Q&A link under
the Proposal Addenda column.

It shall be the Bidders responsibility to familiarize themselves with the questions and answers
that have been submitted on this project. Bidders are advised that by signing the contract
documents for this project, they agree that the on-line Questions and Answers submitted on this
project shall be added to and made part of the official contract.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5050 CODE: (SP)
DATE: 05/28/2014
SUBJECT: Adjustments for Bituminous Materials

Bidders are advised that Subsection 907-402.03.1.2, Tack Coat, in Special Provision 907-402,
allows the Contractor several options for OGFC tack coat. Regardless of the tack coat used, the
monthly material adjustment, as referenced in Section 109 of the Standard Specifications, will be
made using the base and current prices of tack coat Grade PG 76-22.

Bidders are also advised that the specifications allow the use of RC-70, RC-250, RC-800, RS-1,
RS-2, MC-30, MC-250, MS-2h, LD-7, CQS-1h, and CMS-2h in various other construction
operations. If the Contractor uses one of these bituminous materials, the monthly material
adjustment will be made using the base and current prices of the materials shown below.

Materials Used | Material Adjustment Made
Based on Prices For

RC-70, 250, 800 MC-70

RS-1, 2 CRS-2

MC-30, 250 MC-70
MS-2h SS-1
LD-7, CQS-1h CSS-1
CMS-2h SS-1
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5053 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Contractor Correspondence
Bidders are advised that all correspondence concerning this project, other than correspondence
related to the execution of the contract and sub-contracting, shall be sent to the Project Engineer.
The Project Engineer will then forward any necessary correspondence to the appropriate

Division.  This includes general correspondence, submittals, shop drawings, requests for
advancement of materials, etc.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO NOTICE TO BIDDERS NO. 5266
DATE: 11/12/2014
The goal is 2 percent for the Disadvantaged Business Enterprise. The low bidder is required to
submit Form OCR-481 for all DBEs. Bidders are advised to check the bid tabulation link for this
project on the MDOT website at:

http://sp.gomdot.com/Contract%20Administration/BidSystems/Pages/letting%20calendar.aspx

Bid tabulations are usually posted by 3:00 pm on Letting Day.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5266 CODE: (IS)
| DATE: 11/12/2014

SUBJECT: DISADVANTAGED BUSINESS ENTERPRISES IN FEDERAL-AID
HIGHWAY CONSTRUCTION

This contract is subject to the "Moving Ahead for Progress in the 21* Century Act (MAP-21)"
and applicable requirements of "Part 26, Title 49, Code of Federal Regulations". Portions of the
Act are set forth in this Notice as applicable to compliance by the Contractor and all of the Act,
and the MDOT DBE Program, is incorporated by reference herein.

The Department has developed a Disadvantaged Business Enterprise Program that is applicable
to this contract and is made a part thereof by reference.

Copies of the program may be obtained from:

Office of Civil Rights

Mississippi Department of Transportation
P. O. Box 1850

Jackson, Mississippi 39215-1850

POLICY

It is the policy of the Mississippi Department of Transportation to provide a level playing field,
to foster equal opportunity in all federally assisted contracts, to improve the flexibility of the
DBE Program, to reduce the burdens on small businesses, and to achieve that amount of
participation that would be obtained in a non-discriminatory market place. In doing so, it is the
policy of MDOT that there will be no discrimination in the award and performance of federally
assisted contracts on the basis of race, color, sex, age, religion, national origin, or any handicap.

ASSURANCES THAT CONTRACTORS MUST TAKE

MDOT will require that each contract which MDOT signs with a sub-recipient or a Contractor,
and each subcontract the Prime Contractor signs with a Subcontractor, includes the following
assurances:

“The Contractor, subrecipient or Subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The Contractor shall carry out
applicable requirements of 49 CFR 26 in the award and administration of federally assisted
contracts. Failure by the Contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as MDOT
deems appropriate.”

32



-2- Notice to Bidders No. 5266 — Cont’d.

DEFINITIONS

For purposes of this provision the following definitions will apply:

"Disadvantaged Business" means a small business concern: (a) which is at least 51 percent
owned by one or more socially and economically disadvantaged individual(s) or in the case of
any publicly owned business, at least 51 percent of the stock of which is owned by one or more
socially and economically disadvantaged individual(s); and (b) whose management and daily
business operations are controlled by one or more of the socially and economically
disadvantaged individual(s) who own it. It is important to note that the business owners
themselves must control the operations of the business. Absentee ownership or title ownership
by an individual who does not take an active role in controlling the business is not consistent
with eligibility as a DBE under CFR 49 Part 26.71.

CONTRACTOR'S OBLIGATION

The Contractor and all Subcontractors shall take all necessary and reasonable steps to ensure that
DBE firms can compete for and participate in the performance of a portion of the work in this
contract and shall not discriminate on the basis of race, color, national origin, religion or sex.
Failure on the part of the Contractor to carry out the DBE requirements of this contract
constitutes a breach of contract and after proper notification the Department may terminate the
contract or take other appropriate action as determined by the Department.

When a contract requires a zero percent (0%) DBE goal, the Contractor still has the
responsibility to take all necessary and reasonable steps to ensure that DBE firms can compete
for and participate in the performance of the work in the contract. In this case, all work
performed by a certified DBE firm is considered to be a “race neutral” measure and the
Department will receive DBE credit towards the overall State goals when the DBE firm is paid
for their work. If the Prime Contractor is a certified DBE firm, the Department can receive DBE
credit only for the work performed by the Prime Contractor’s work force or any work
subcontracted to another DBE firm. Work performance by a non-DBE Subcontractor is not
eligible for DBE credit.

CONTRACT GOAL

The goal for participation by DBEs is established for this contract in the attached Supplement.
The Contractor shall exercise all necessary and reasonable steps to ensure that participation is
equal to or exceeds the contract goal.

The percentage of the contract that is proposed for DBEs (1% or greater) shall be so stated on the
last bid sheet of the proposal.

The apparent lowest responsive bidder shall submit to the Office of Civil Rights Form OCR-481,

signed by the Prime Contractor and the DBE Subcontractors, no later than the 3™ business day
after opening of the bids.
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-3- Notice to Bidders No. 5266 — Cont’d.

Form OCR-481 is available on the MDOT website at GoMDOT.com, then Divisions, Civil
Rights, Forms, DBE, MDOT Projects, or by calling 601-359-7466.

FORMS ARE AVAILABLE FROM THE OFFICE OF CIVIL RIGHTS

The OCR-481 Form must contain the following information:
The name and address of each certified DBE Contractor / Supplier;

The Reference Number, percent of work and the dollar amount of each item. If a portion of an
item is subcontracted, a breakdown of that item including quantities and unit price must be
attached, detailing what part of the item the DBE firm is to perform and who will perform the
remainder of the item.

If the DBE Commitment shown on the last bid sheet of the proposal, does not equal or exceed
the contract goal, the bidder must submit, with the proposal, information to satisfy the
Department that adequate good faith efforts have been made to meet the contract goal.

Failure of the lowest bidder to furnish acceptable proof of good faith efforts, submitted with the
bid proposal, shall be just cause for rejection of the proposal. Award may then be made to the
next lowest responsive bidder or the work may be readvertised.

The following factors are illustrative of matters the Department will consider in judging whether
or not the bidder has made adequate good faith effort to satisfy the contract goal.

(1) Whether the bidder attended the pre-bid meeting that was scheduled by the Department to
inform DBEs of subcontracting opportunities;

(2) Whether the bidder advertised in general circulation, trade association, and minority-focus
media concerning the subcontracting opportunities;

(3) Whether the bidder provided written notice to a reasonable number of specific DBEs that
their interest in the contract is being solicited;

(4) Whether the bidder followed up initial solicitations of interest by contacting DBEs to
determine with certainty whether they were interested;

(5) Whether the bidder selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract goal;

(6) Whether the bidder provided interested DBEs with adequate information about the plans,
specifications and requirements of the contract;

(7) Whether the bidder negotiated in good faith with interested DBEs and did not reject them

as unqualified without sound reasons based on a thorough investigation of their
capabilities; and
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-4 - Notice to Bidders No. 5266 — Cont’d.

(8) Whether the bidder made efforts to assist interested DBEs in obtaining any required
bonding or insurance.

(9) Whether the bidder has written notification to certified DBE Contractors soliciting
subcontracting for items of work in the contract.

(10) Whether the bidder has a statement of why an agreement was not reached.

The bidder’s execution of the signature portion of the proposal shall constitute execution of the
following assurance:

The bidder hereby gives assurance pursuant to the applicable requirements of "Moving
Ahead for Progress in the 21% Century Act (MAP-21)" and applicable requirements of "Part
26, Title 49, Code of Federal Regulations" that the bidder has made a good faith effort to
meet the contract goal for DBE participation for which this proposal is submitted.

DIRECTORY

A list of “Certified DBE Contractors” which have been certified as such by the Mississippi
Department of Transportation and other Unified Certification Partners (UPC) can be found on
the Mississippi Department of Transportation website at www.gomdot.com. The DBE firm must
be certified at the time the project is let and approved by MDOT to count towards meeting the
DBE goal.

REPLACEMENT

If a DBE Subcontractor cannot perform satisfactorily, and this causes the OCR-481 commitment
to fall below the contract goal, the Contractor shall take all necessary reasonable steps to replace
the DBE with another certified DBE Subcontractor or submit information to satisfy the
Mississippi Department of Transportation that adequate good faith efforts have been made to
replace the DBE. The replacement DBE must be a DBE who was on the Department's list of
"Certified DBE Contractors" when the job was let, and who is still active. All DBE
replacements must be approved by the Department.

Under no circumstances shall the Prime or any Subcontractor perform the DBE's work (as shown
on the OCR-481) without prior written approval from the Department. See "Sanctions" at the
end of this document for penalties for performing DBE's work.

When a Contractor proposes to substitute/replace/terminate a DBE that was originally named on
the OCR-481, the Contractor must obtain a release, in writing, from the named DBE explaining
why the DBE Subcontractor cannot perform the work. A copy of the original DBE's release
must be attached to the Contractor's written request to substitute/replace/terminate along with
appropriate Subcontract Forms for the substitute/replacement/terminated Subcontractor, all of
which must be submitted to the DBE Coordinator and approved, in advance, by MDOT.
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-5- Notice to Bidders No. 5266 — Cont’d.

GOOD FAITH EFFORTS

To demonstrate good faith efforts to replace any DBE that is unable to perform successfully, the
Contractor must document steps taken to subcontract with another certified DBE Contractor.
Such documentation shall include no less than the following:

(1) Proof of written notification to certified DBE Contractors by certified mail that their
interest is solicited in subcontracting the work defaulted by the previous DBE or in
subcontracting other items of work in the contract.

(2) If the Prime Contractor is a certified DBE firm, only the value of the work actually
performed by the DBE Prime can be counted towards the project goal, along with any work
subcontracted to a certified DBE firm.

(3) If the Contractor is not a DBE, the work subcontracted to a certified DBE Contractor will
be counted toward the goal.

(4) The Contractor may count toward the goal a portion of the total dollar value of a contract
with a joint venture eligible under the standards of this provision equal to the percentage of
the DBE partner in the joint venture.

(5) Expenditures to DBEs that perform a commercially useful function may be counted toward
the goal. A business is considered to perform a commercially useful function when it is
responsible for the execution of a distinct element of the work and carries out its
responsibilities by actually performing, managing, and supervising the work involved.

(6) The Contractor may count 100% of the expenditures for materials and supplies obtained
from certified DBE suppliers and manufacturers that produce goods from raw materials or
substantially alters them for resale provided the suppliers and manufacturers assume the
actual and contractual responsibility for the provision of the materials and supplies. The
Contractor may count sixty percent (60%) of the expenditures to suppliers that are not
manufacturers, provided the supplier performs a commercially useful function in the supply
process. Within 30 days after receipt of the materials, the Contractor shall furnish to the
DBE Coordinator invoices from the certified supplier to verify the DBE goal.

(7) Any work that a certified DBE firm subcontracts or sub-subcontracts to a non-DBE firm
will not count towards the DBE goal.

(8) Only the dollars actually paid to the DBE firm may be counted towards the DBE goal.
Failure of the Contractor to demonstrate good faith efforts to replace a DBE Subcontractor that
cannot perform as intended with another DBE Subcontractor, when required, shall be a breach of

contract and may be just cause to be disqualified from further bidding for a period of up to 12
months after notification by certified mail.
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-6 - Notice to Bidders No. 5266 — Cont’d.

PRE-BID MEETING

A pre-bid meeting will be held in Amphitheater 1 & 2 of the Hilton Jackson located at I-55 and
County Line Road, Jackson, Mississippi at 2:00 P.M. on the day preceding the date of the bid
opening.

This meeting is to inform DBE firms of subcontracting and material supply opportunities.
Attendance at this meeting is considered of prime importance in demonstrating good faith effort
to meet the contract goal.

PARTICIPATION / DBE CREDIT

Participation shall be counted toward meeting the goal in this contract as follows:

(1) If the Prime Contractor is a certified DBE firm, only the value of the work actually
performed by the DBE Prime can be counted towards the project goal, along with any work
subcontracted to a certified DBE firm.

(2) If the Contractor is not a DBE, the work subcontracted to a certified DBE Contractor will
be counted toward the goal.

(3) The Contractor may count toward the goal a portion of the total dollar value of a contract
with a joint venture eligible under the standards of this provision equal to the percentage of
the DBE partner in the joint venture.

(4) Expenditures to DBEs that perform a commercially useful function may be counted toward
the goal. A business is considered to perform a commercially useful function when it is
responsible for the execution of a distinct element of the work and carries out its
responsibilities by actually performing, managing, and supervising the work involved.

(5) The Contractor may count 100% of the expenditures for materials and supplies obtained
from certified DBE suppliers and manufacturers that produce goods from raw materials or
substantially alters them for resale provided the suppliers and manufacturers assume the
actual and contractual responsibility for the provision of the materials and supplies. The
Contractor may count sixty percent (60%) of the expenditures to suppliers that are not
manufacturers, provided the supplier performs a commercially useful function in the supply
process. Within 30 days after receipt of the materials, the Contractor shall furnish to the
DBE Coordinator invoices from the certified supplier to verify the DBE goal.

(6) Any work that a certified DBE firm subcontracts or sub-subcontracts to a non-DBE firm
will not count towards the DBE goal.

(7) Only the dollars actually paid to the DBE firm may be counted towards the DBE goal.
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-7- Notice to Bidders No. 5266 — Cont’d.

AWARD
Award of this contract to the low bidder will be contingent upon the following conditions:
(1) Concurrence from Federal Highway Administration, when applicable.

(2) Bidder must submit to the Office of Civil Rights for approval, Form OCR-481 (DBE
Commitment) no later than the 3™ business day after opening of the bids, or submit
information with the bid proposal to satisfy the Department and that adequate good faith
efforts have been made to meet the contract goal. For answers to questions regarding Form
OCR-481, contact the MDOT Office of Civil Rights at (601) 359-7466.

(3) Bidder must submit an OCR-485 listing all firms that submitted quotes for material
supplies or items to be subcontracted. Please make and add copies of this form when
needed or attach additional sheets containing the information required by the form and add
these sheets to the bid proposal. Form OCR-485 must be signed and submitted with the bid
proposal. If at least one copy of this form is not signed and included as part of bid
proposal, your bid will be deemed irregular.

Prior to the start of any work, the bidder must notify the Project Engineer, in writing, of the name
of the designated "DBE Liaison Officer" for this project. This notification must be posted on the
bulletin board at the project site.

DEFAULT

The contract goal established by MDOT in this proposal of 1% or greater must be met to fulfill
the terms of the contract. The Contractor may list DBE Subcontractors and items that exceed
MDOT's contract goal, but should unforeseen problems arise that would prevent a DBE from
completing its total commitment percentage, the Contractor will meet the terms of the contract as
long as it meets or exceeds MDOT's Contract Goal. For additional information, refer to
"Replacement" section of this Notice.

DBE REPORTS

(1) OCR-481: Refer to "CONTRACT GOAL" section of this Notice to Bidders for
information regarding this form.

(2) OCR-482: At the conclusion of the project the Contractor will submit to the Project
Engineer for verification of quantities and further handling Form OCR-482 whereby the
Contractor certifies to the amounts of payments made to each Contractor / Supplier. The
Project Engineer shall submit the completed Form OCR-482 to the DBE Coordinator
(Office of Civil Rights). Final acceptance of the project is dependent upon Contract
Administration Division's receipt of completed Form OCR-482 which they will receive
from the Office of Civil Rights.

(3) OCR-483: The Project Engineer/Inspector will complete Form OCR-483, the
Commercially Useful Function (CUF) Performance Report, in accordance with MDOT
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-8- Notice to Bidders No. 5266 — Cont’d.

S.0.P. No. OCR-03-09-01-483. Evaluations reported on this form are used to determine
whether or not the DBE firm is performing a CUF. The Prime Contractor should take
corrective action when the report contains any negative evaluations. DBE credit may be
disallowed and/or other sanctions imposed if it is determined the DBE firm is not
performing a CUF. This form should also be completed and returned to the DBE
Coordinator (Office of Civil Rights).

(4) OCR-484: Each month, the Contractor will submit to the Project Engineer OCR-484
certifying payments to all Subcontractors. This OCR-484 will be attached to the monthly
estimate for further processing. Failure of the Contractor to submit the OCR-484 will
result in the estimate not being processed or paid.

(5) OCR-485: Bidder must submit signed form with bid proposal of all firms that
submitted quotes for material supplies or items to be subcontracted. Please make and add
copies of this form when needed or attach additional sheets containing the information
required by the form and add these sheets to the bid proposal. If at least one copy of this
form is not signed and included as part of bid proposal, your bid will be deemed irregular.

(6) OCR-487: Only used by Prime Contractors that are certified DBE firms. This form is
used in determining the exact percentage of DBE credit for the specified project. It should
be returned to MDOT with the OCR-481 form, or can also be returned with the Permission
to Subcontract Forms (CAD-720, CAD-725 and CAD-521).

SANCTIONS

The Department has the option to enforce any of the following penalties for failure of the Prime
Contractor to fulfill the DBE goal as stated on the OCR-481 form or any violations of the DBE
program guidelines:

(1) Disallow credit towards the DBE goal
(2) Withhold progress estimate payments

(3) Deduct from the final estimate or recover an amount equal to the unmet portion of the DBE
goal which may include additional monetary penalties as outlined below based on the
number of offenses and the severity of the violation as determined by MDOT.

1* Offense 10% of unmet or $5,000 lump or Both
portion of goal sum payment

2" Offense  20% ofunmet  or  $10,000 lump  or  Both
portion of goal sum payment

3" Offense 40% of unmet or $20,000 lump or  $20,000 lump sum
portion of goal sum payment payment and debarment

(4) Debar the Contractor involved from bidding on Mississippi Department of Transportation
projects.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SECTION 904 - NOTICE TO BIDDERS NO. 5405 CODE: (SP)
| DATE: 02/11/2015

SUBJECT: Traffic Control Devices

Bidders are advised of the following two changes regarding traffic control devices.

Flashing Arrow Panels

| In Subsection 619.02.5 of the Standard Specifications, it states that flashing arrow panels shall
meet the requirements of Section 6F.53 of the MUTCD. The new MUTCD has changed this
reference to Section 6F.61. Flashing arrow panels on this project must meet the requirements of
Section 6F.61 of the latest MUTCD.

Type 111 Barricade Rails

The use of 2-inch nominal thickness timber for rails on Type Ill barricades has not been
approved by NCHRP as a crashworthy device. Therefore, the use of 2-inch nominal thickness
timbers will not be allowed for rails on Type Il Barricades. Timber rails for Type Il Barricades
shall be as follows.

e For barricades up to four feet (4’) wide, the maximum thickness of timber rails shall be one
inch (1) and the material shall be pine timber or %-inch ACX plywood.

e For barricades more than four feet (4”) wide, timber rails shall be constructed of ¥-inch
ACX plywood.

A list of crashworthy Type 111 Barricades can be found at the below FHWA website.

http://safety.fhwa.dot.gov/roadway dept/policy quide/road hardware/wzd/
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5412 CODE: (SP)
DATE: 02/18/2015
SUBJECT: Weight Limits
Bidders are hereby advised that all trucks hauling materials to and from this project shall comply
with the legal weight limits as established by law. MDOT will not compensate the Contractor

for any portion of a load delivered to the project in excess of the legal limit for that truck.

Vehicles relying on harvest permits are limited to hauling only those materials set forth in
Section 27-19-81(4) of the Mississippi Code, as amended.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5547 CODE: (SP)
DATE: 5/21/2015
SUBJECT: Plan Correction
PROJECT: BR-0009-03(052) /106913301 — Washington County
The Bidder’s attention is called to the Summary of Quantities in the Contract Plans. The plan
quantity for Pay Items 619-F1001, Concrete Median Barrier, Precast and 619-F2001, Remove
and Reset Concrete Median Barrier, Precast, have been revised, also the Pay Item for 907-618-B001

(Additional Construction Signs) is shown in the Plan Summary of Quantities, but will not be used on
the project.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5556 CODE: (SP)
DATE: 05/27/2015
SUBJECT: DUNS Requirement for Federal Funded Projects
Bidders are advised that the Prime Contractor must maintain current registrations in the System
for Award Management ( http://www.sam.gov ) at all times during this project. A Dun and

Bradstreet Data Universal Numbering System (DUNS) Number ( http://www.dnb.com ) is one of
the requirements for registration in the System for Award Management.

Bidders are also advised that prior to the award of this contract, they MUST Dbe registered in the
System for Award Management.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5676 CODE: (SP)
DATE: 6/11/2015
SUBJECT: Contract Time
PROJECT: BR-0009-03(052) /106913301 — Washington County
The calendar date for completion of work to be performed by the Contractor for this project shall
be May 31, 2016 which date or extended date as provided in Subsection 907-108.06 shall be the
end of contract time. It is anticipated that the Notice of Award will be issued no later than

August 11, 2015 and the effective date of the Notice to Proceed / Beginning of Contract Time
will be September 10, 2015.

Should the Contractor request a Notice to Proceed earlier than September 10, 2015 and it is
agreeable with the Department for an early Notice to Proceed, the requested date will become
the new Notice to Proceed / Beginning of Contract Time date.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5677
DATE: 6/30/2015
SUBJECT: Specialty Items
PROJECT: BR-0009-03(052)/106913301 - WASHINGTON

Pursuant to the provisions of Section 108, the following work items are hereby designated as "Specialty Iltems" for this contract.
Bidders are reminded that these items must be subcontracted in order to be considered as specialty items.

CATEGORY: EROSION CONTROL

Line No Pay Item Description
0090 907-234-C002  Super Silt Fence

CATEGORY: PAVEMENT STRIPING AND MARKING

Line No Pay Item Description

0080 627-K001 Red-Clear Reflective High Performance Raised Markers

0110 907-626-1003 6" Inverted Profile Thermoplastic Traffic Stripe, Skip White

0120 907-626-J003 6" Inverted Profile Thermoplastic Traffic Stripe, Continuous White
0130 907-626-L001 6" Inverted Profile Thermoplastic Traffic Stripe, Continuous Yellow
0140 628-1002 6" High Performance Cold Plastic Traffic Stripe, Skip White

0150 628-J002 6" High Performance Cold Plastic Traffic Stripe, Continuous White
0160 628-M002 6" High Performance Cold Plastic Traffic Stripe, Continuous Yellow

CATEGORY: TRAFFIC CONTROL - TEMPORARY

Line No  Pay Item Description

0020 619-D1001 Standard Roadside Construction Signs, Less than 10 Square Feet
0030 619-D2001 Standard Roadside Construction Signs, 10 Square Feet or More
0040 619-F1001 Concrete Median Barrier, Precast

0050 619-F2001 Remove and Reset Concrete Median Barrier, Precast

0060 619-G4001 Barricades, Type lll, Single Faced

0070 619-G7001 Warning Lights, Type "B"

45



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SECTION 904 - NOTICE TO BIDDERS NO. 5679 CODE: (SP)
DATE: 06/17/2015
SUBJECT: Bidding Methods

Bidders are advised that MDOT will allow bidding on construction projects to be performed
using two methods. Paper Bids will be accepted by MDOT using Trnseport Expedite Bid or
online Electronic Bids will be accepted through Bid Express Service. Bidders are advised that
Subsection 907-102.06 of Special Provision No. 907-102 entitled “Bidding Requirements and
Conditions” addresses in detail the requirements and conditions for bidding using these two
methods. Bidders are advised to familiarize themselves with the information in Subsection 907-
102.06 prior to preparing their bid.
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General Decision Number: MS150224 01/02/2015 MS224

Superseded General Decision Number: MS20140224
State: Mississippi
Construction Type: Highway
County: Washington County in Mississippi.

HIGHWAY CONSTRUCTION PROJECTS

http://www.wdol.gov/wdol/scafiles/davisbacon/ms224.dvb

Note: Executive Order (EO) 13658 establishes an hourly minimum
wage of $10.10 for 2015 that applies to all contracts subject
issued on

to the Davis-Bacon Act for which the solicitation is
or after January 1, 2015.

IT this contract is covered by the

EO, the contractor must pay all workers in any classification
listed on this wage determination at least $10.10 (or the

applicable wage rate listed on this wage determination,
is higher) for all hours spent performing on the contract.

it

it
The

EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/02/2015

SUMS2010-043 08/04/2014

Rates Fringes
CARPENTER (Form Work Only)....... $ 14.28 0.00
CARPENTER, Excludes Form Work....$ 14.03 0.00
CEMENT MASON/CONCRETE FINISHER...$ 14.09 0.00
ELECTRICIAN. _ oo oio-. $ 21.80 7.93
HIGHWAY/PARKING LOT STRIPING:
Truck Driver (Line Striping
Truck) - o oo $ 14.11 0.00
INSTALLER - GUARDRAIL....._....... $ 11.42 0.00
INSTALLER - SIGN. ... ... ... ...... $ 11.73 0.00
IRONWORKER, REINFORCING.......... $ 16.29 0.00
LABORER: Common or General,
Including Asphalt Raking,
Shoveling, Spreading......._.._.... $ 10.49 0.00
LABORER: Concrete Worker........ $ 10.91 0.00
LABORER: Flagger....... ... ..... $ 11.48 0.00
LABORER: Grade Checker.......... $ 11.32 0.00
LABORER: Landscape.....-......... $ 9.77 0.00
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LABORER: Mason Tender -

Cement/Concrete. ... ... ... ........ $ 11.08 0.00
LABORER: Pipelayer...._._._.__...... $ 11.34 0.00
LABORER: Laborer-Cones/
Barricades/Barrels -
Setter/Mover/Sweeper. .. ... ._.._... $ 12.93 0.00
OPERATOR: Asphalt Spreader...... $ 16.03 0.00
OPERATOR:
Backhoe/Excavator/Trackhoe. ... ... $ 15.00 0.00
OPERATOR: Broom/Sweeper......... $ 10.77 0.00
OPERATOR: Bulldozer............. $ 13.67 0.00
OPERATOR: Concrete Saw.......... $ 12.95 0.00
OPERATOR: Crane...........-o-..... $ 25.75 0.00
OPERATOR: Distributor........... $ 12.38 0.00
OPERATOR: Drill.__ .. _ . __..__.___.. $ 19.22 0.00
OPERATOR: Grader/Blade.......... $ 13.97 0.00
OPERATOR: Grinding/Grooving
Machine. ... ... ... . oo $ 19.83 2.26
OPERATOR: Loader................ $ 12.21 0.00
OPERATOR: Mechanic.............. $ 14.67 0.00
OPERATOR: Milling Machine....... $ 18.25 0.00
OPERATOR: Oiler. ... ... _...._.... $ 12.33 0.48
OPERATOR: Paver (Asphalt,
Aggregate, and Concrete)..._...... $ 12.69 0.00
OPERATOR: Piledriver............ $ 15.13 0.00
OPERATOR: Roller (All Types)....$ 10.81 0.00
OPERATOR: Scraper............... $ 12.96 0.00
OPERATOR: Tractor............... $ 10.05 0.00
OPERATOR: Trencher.............. $ 15.00 0.00
TRUCK DRIVER: Flatbed Truck..... $ 12.64 0.00
TRUCK DRIVER: Lowboy Truck...... $ 13.80 0.00
TRUCK DRIVER: Mechanic.......... $ 14.08 0.00
TRUCK DRIVER: Off the Road
Truck. ... $ 12.29 0.00
TRUCK DRIVER: Water Truck....... $ 9.44 0.00
48
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TRUCK DRIVER: Dump Truck (All
TYPES) - oo e e $ 10.00 0.00

TRUCK DRIVER: Semi/Trailer

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
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calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
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review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party®"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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SUPPLEMENT TO FORM FHWA-1273
DATE: 10/23/2013

SUBJECT: Final Certificate and Contract Provisions for Subcontracts

All subcontracts shall be in writing and contain all pertinent provisions and requirements of the
prime contract.

Each “Request for Permission to Subcontract” (Mississippi Department of Transportation Form
CAD-720) shall include a copy of subcontract upon request for review by the Mississippi
Department of Transportation. The federal contract provisions may be omitted from the
subcontract copy submitted for review provided the Contractor certifies that the provisions will
be physically incorporated into the agreement furnished to the Subcontractor.

In lieu of submitting a copy of the subcontract for review, the Contractor may certify that the
subcontract agreement is in writing and that it contains all the requirements and pertinent
provisions of the prime contract.

Each Subcontractor will be required to provide a copy of the subcontract agreement for contract

compliance reviews, along with physical evidence (copy of FHWA-1273) that requirements and
pertinent provisions have been provided for review and adherence.
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FHWA-1273-- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I.  General
Il.  Nondiscrimination
Ill.  Nonsegregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act
Provisions
VI.  Subletting or Assigning the Contract
VII.  Safety: Accident Prevention
VIIl. False Statements Concerning Highway Projects
IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act
X.  Compliance with Governmentwide Suspension and
Debarment Requirements
XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

FHWA-1273-- Revised May 1, 2012

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All  such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorites and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT'’s
U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each
work classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating,
hiring, training, qualifying, and upgrading minorities and
women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

IIl. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
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paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(i) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and so
advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to
the Wage and Hour Administrator for determination. The Wage
and Hour Administrator, or an authorized representative, will
issue a determination within 30 days of receipt and so advise
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the contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first day
on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benéefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b. (1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible
deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as
specified in the applicable wage determination incorporated
into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any
person or firm ineligible for award of a Government contract by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

c. The penalty for making false statements is prescribed in
the U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for wunpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liguidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activites of the leased
employees;

(2) the prime contractor remains responsible for the quality
of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all other
Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such cther of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfilment of the
contract.  Written consent will be given only after the
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contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2.1t is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIll. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the
United States, or of any State or Territory, or whoever, whether
a person, association, firm, or corporation, knowingly makes
any false statement, false representation, or false report as to
the character, quality, quantity, or cost of the material used or
to be used, or the quantity or quality of the work performed or
to be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e.The terms ‘“covered transaction,” "debarred,”
"suspended,” "ineligible," "participant,” "person," “principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion - First Tier
Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any
of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

FHWA-1273-- Revised May 1, 2012

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms ‘“covered transaction,” "debarred,”
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* Kk k k%

Certification Regarding Debarment, Suspension,
Ineligibility and  Voluntary  Exclusion--Lower  Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* ok ok ok Kk

Xl. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

63
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NOTICE OF REQUIREMENTS FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY (EXECUTIVE ORDER 11246)

1. The Offeror’s or Bidder’s attention is called to the “Equal
Opportunity Clause” and the “Standard Federal Equal Employment
Opportunity Construction Contract Specifications” set forth herein.

2. The goal for female participation, expressed in percentage terms for
the Contractor’s aggregate workforce in each trade on all construction
work, is 6.9%.

Until further notice Goals for minority
participation for

each trade (percent)

SHSA Cities:
Pascagoula - Moss Point 16.9
Biloxi - Gulfport 19.2
Jackson 30.3
SMSA Counties:
Desoto 323
Hancock, Harrison, Stone 19.2
Hinds, Rankin 30.3
Jackson 16.9
Non-SMSA Counties:
George, Greene 26.4
Alcorn, Benton, Bolivar, Calhoun, Carroll, Chickasaw,
Clay, Coahoma, Grenada, Itawamba, Lafayette, Lee,
Leflore, Marshall, Monroe, Montgomery, Panola,
Pontotoc, Prentiss, Quitman, Sunflower, Tallahatchie,
Tate, Tippah, Tishomingo, Tunica, Union,
Washington, Webster, Yalobusha 26.5
Attala, Choctaw, Claiborne, Clarke, Copiah, Covington,
Franklin, Holmes, Humphreys, Issaquena, Jasper, Jefferson,
Jefferson Davis, Jones Kemper, Lauderdale, Lawrence,
Leake, Lincoln, Lowndes, Madison, Neshoba, Newton,
Noxubee, Oktibbeha, Scott, Sharkey, Simpson, Smith,
Warren, Wayne, Winston, Yazoo 320
Forrest, Lamar, Marion, Pearl River, Perry, Pike,
Walthall 271.7
Adams, Amite, Wilkinson 304

(06/28/2012)

64

These goals are applicable to all the Contractor’s construction work
(whether or not it is Federal or federally assisted) performed in the
covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually
performed. With regard to this second area, the contractor also is subject
to the goals for both its federally involved and nonfederally involved
construction.

The Contractor’s compliance with the Executive Order and the
regulations in CFR Part 60-4 shall be based on its implementation of the
Equal Opportunity clause, specific affirmative action obligations required
by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet
the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and
in each trade, and the Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of
minority or female employees or trainees from Contractor to Contractor
or from project to project for the sole purpose of meeting the Contractor’s
goals shall be a violation of the contract, the Executive Order and the
regulations in 41 CFR Part 60-4.2(d). Compliance with the goals will be
measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of
the Office of Federal Contract Compliance Programs within 10 working
days of award of any construction subcontract in excess of $10,000 at
any tier for construction work under the contract resulting from this
solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the
subcontractor, estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical
area in which the subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this
solicitation, the “covered area” is to the county and city (if any), stated in
the advertisement.

5. The notification required in Paragraph 3 shall be addressed to the
following:

Contract Compliance Officer

Mississippi Department of Transportation
P.O. Box 1850

Jackson, Mississippi 39215-1850



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-101-4 CODE: (IS)
DATE: 11/05/2008
SUBJECT: Definitions

Section 101, Definitions and Terms, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-101.02--Definitions. Replace the following definitions in Subsection 101.02 on pages 3
through 13.

Contract - The written agreement between the Mississippi Transportation Commission and the
Contractor setting forth the obligations of the parties thereunder, including but not limited to, the
performance of the work, the furnishing of labor and materials, and the basis of payment.

The contract includes the invitation for bids, proposal, contract form and contract bonds,
specifications, supplemental specifications, interim specifications, general and detailed plans,
special provisions, notices to bidders, notice to proceed, and also any agreements that are
required to complete the construction of the work in an acceptable manner, including authorized
extensions thereof, all of which constitute one instrument.

Contract Bonds - The approved form of security, executed by the Contractor and the
Contractor’s Surety(ies), guaranteeing complete execution of the contract and all supplemental
agreements pertaining thereto and the payment of all legal debts pertaining to the construction of
the project. This term includes Performance and Payment Bond(s).

Surety - A corporate body, qualified under the laws of Mississippi, which is bound with and for
the successful bidder by "contract bond(s)" to guarantee acceptable performance of the contract
and payment of all legal taxes and debts pertaining to the construction of the project, including
payment of State Sales Tax as prescribed by law, and any overpayment made to the Contractor.

Add the following to the list of definitions in Subsection 101.02 on pages 3 through 13.

Performance Bond - The approved form of security, executed by the Contractor and issued by
the Contractor’s Surety(ies), guaranteeing satisfactory completion of the contract and all
supplemental agreements pertaining thereto.

Payment Bond - The approved form of security, executed by the Contractor and issued by the
Contractor’s Surety(ies), guaranteeing the payment of all legal debts pertaining to the
construction of the project including, but not limited to, the labor and materials of subcontractors
and suppliers to the prime contractor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-102-10
DATE: 06/17/2015

SUBJECT: Bidding Requirements and Conditions

Delete Subsection 907-102.06 on pages 1 & 2, and substitute the following.

907-102.06--Preparation_of Proposal. Delete Subsection 102.06 on pages 17 thru 19 and
substitute the following.

907-102.06--Preparation of Proposal. MDOT will receive bids for construction projects using
two methods. Bidders may submit their bids on paper using Trnseport Expedite Bid System
(EBS) or online using the Bid Express Service (BIDX).

When submitting on paper using Expedite Bid System, the bidder’s complete original proposal
shall be submitted upon the forms (Certification of Performance, Certification Regarding Non-
Collusion, etc.) furnished by the Department and shall include Expedite Bid printed bid sheets
along with the bid data on the MDOT-supplied USB Flash Drive. Expedite Bid System files
shall be downloaded from the Department’s website http://mdot.ms.gov. In case of
discrepancy between a unit price and the extension, the unit price will govern and the extension
along with the total amount of the proposal will be corrected.

Bid sheets generated by the Department’s Electronic Bid System (Trnseport Expedite Bid)
along with a completed proposal package (with all forms completed and signed) will constitute
the official bid and shall be signed on the second page of Section 905 and delivered to the
Department in accordance with the provisions of Subsection 102.09. The bidder’s bid data
shall be saved on the MDOT-supplied USB Flash Drive and submitted with the bid. Failure to
return the USB Flash Drive with bid data will result in an irreqular bid. If a Bidder is
submitting bids on multiple proposals, the bid data for all proposals can be included on one
flash drive and submitted with any of the bid envelopes.

Bidders are cautioned that using other versions of the Expedite Bid may result in improperly
printed bid sheets. The correct version of Expedite Bid can be obtained at no cost from the
MDOT Contract Administration Division or at the MDOT website, http://mdot.ms.gov. The
current version of Expedite Bid is also included on the MDOT-supplied USB Flash Drive.

The Expedite Bid generated bid sheets should be stapled together in order beginning with page
1 and included in the bid proposal package in the sealed envelope. Only the Expedite Bid
generated sheets will be recognized as the official bid. The MDOT-provided USB Flash Drive
containing the information printed on the Expedite Bid generated bid sheets should be placed
in the padded envelope included with the bid proposal package and enclosed in the sealed
envelope. Bid sheets printed from Expedite Bid should be a representation of the data returned
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-2- Supplement to S. P. No. 907-102-10 -- Cont’d.

on the flash drive. To have a true representation of the bid sheets, the Bidder must copy the
EBS and EBS amendment files used to prepare the bid sheets to the flash drive. Otherwise, the
unit prices bid will not be recorded to the flash drive. Bidders are cautioned that failure to
follow proper flash drive handling procedures could result in the Department being unable to
process the flash drive. Any modification or manipulation of the data contained on the flash
drive, other than entering unit bid prices and completing all required Expedite Bid sections,
will not be allowed and will cause the Contractor’s bid to be considered irregular.

When using the Bid Express Service, the Bidder’s complete proposal (Certification of
Performance, Certification Regarding Non-Collusion, etc.) will be submitted to MDOT
electronically via the Bid Express Service no later than the day and at the time bids are to be
received. Bidders will be responsible for joining Bid Express and getting all necessary
clearances and a digital ID in sufficient time for Bid Express to submit their bid.

Bid Express files shall be downloaded from http://www.bidx.com. Bidders are to select
Mississippi Department of Transportation under the U.S. AGENCY drop down menu and
select the desired project. After completing all necessary data, the Bidders shall submit their
bid to Bid Express in sufficient time for the bid to be properly sent to MDOT.

Bids submitted via the Bid Express Service will constitute the official bid and shall be digitally
signed and delivered to the Department by the Bid Express Service.

It is the responsibility of every bidder to check for any addendum or modification to the contract
document(s) for which they intend to submit a response. It shall be the bidder’s responsibility to
be sure they are in receipt of all addenda, pre-bid conference information, and/or questions and
answers provided at, or subsequent to, the pre-bid conference, if any are issued.

The Mississippi Transportation Commission has no responsibility for defects, irregularities or
other problems caused by the use of electronic media. Operation of this electronic media is done
at the sole risk of the user.

When the bid schedule contains a fixed contract unit price (FCP) for an item, this price shall be
the contract unit price for the item and no alteration shall be made by the bidder.

When an item in the proposal contains a choice to be made by the bidder, the bidder shall
indicate the choice in accordance with the INSTRUCTION TO BIDDERS in Section 905 -
Proposal; reference is made to Alternate Designs, Alternate Items, and Optional Items as defined
in Subsection 101.02.

Where the bid schedule lists alternate designs or alternate items, the one alternate bid shall be
designated by drawing a line or lines through other listed alternate(s) as provided, and thereafter
no further choice will be permitted.

When the bid schedule lists optional items, the Contractor's selection may, but is not required to,

be made at the time of bidding. For optional items not pre-selected, the Contractor's selection
shall be made prior to or at the time of execution of the contract.
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Each proposal issued will contain duplicate Certification regarding debarment, suspension, and
other responsibility matters to be completed by the bidder. The Certification must be sworn to
and shall be under penalty of perjury and bidders are cautioned to read and understand its
contents in entirety before execution.

The Contractor shall provide immediate written notice to the Contract Administration Engineer
Division at any time, prior to or after award, that it is known a certification was erroneous when
executed or has become erroneous by reason of changed circumstances.

Failure on the part of the bidder to execute the Certification will result in the proposal being
rejected.

The bidder's proposal must be signed with ink by the individual, by one or more members of the
partnership, by one or more members or officers of each firm representing a joint venture, or by
one or more officers of a corporation; or by an agent of the Contractor legally qualified to bind
the Contractor and acceptable to the State. If the proposal is made by an individual, the
individual’s name and address must be shown; by a partnership, the name and address of each
partnership member must be shown; as a joint venture, the name and address of each member or
officer of the firms represented by the joint venture must be shown; by a corporation, the name
of the corporation and the business address of its corporate officials must be shown.

The address stated on the proposal shall be the bidder's permanent address until changed by

written notice to the Executive Director. All notices provided for in the contract shall be
considered as delivered to the Contractor when mailed or delivered to such address.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-102-10 CODE: (IS)
DATE: 05/01/2013
SUBJECT: Bidding Requirements and Conditions

Section 102, Bidding Requirements and Conditions, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-102.06--Preparation of Proposal. Delete the first paragraph of Subsection 102.06 on page
17, and substitute the following.

The bidder’s complete original proposal shall be submitted upon the forms (Certification of
Performance, Certification Regarding Non-Collusion, etc.) furnished by the Department and
shall include Expedite Bid printed bid sheets along with the bid data on the MDOT-supplied
USB Flash Drive. Expedite Bid System (EBS) files shall be downloaded from the Department’s
website http://mdot.ms.gov. In case of discrepancy between a unit price and the extension, the
unit price will govern and the extension along with the total amount of the proposal will be
corrected.

Delete the fifth, sixth, and seventh paragraphs of Subsection 102.06 on page 18, and substitute
the following.

Bid sheets generated by the Department’s Electronic Bid System (Trnseport Expedite Bid) along
with a completed proposal package (with all forms completed and signed) will constitute the
official bid and shall be signed on the last sheet of the Expedite Bid generated bid sheets and
delivered to the Department in accordance with the provisions of Subsection 102.09. Bids
submitted using any other form, format or means will result in an irregular bid. The bidder’s bid
data shall be saved on the MDOT-supplied USB Flash Drive and submitted with the bid. Failure
to return the USB Flash Drive with bid data will result in an irreqular bid. If a Bidder is
submitting bids on multiple proposals, the bid data for all proposals can be included on one flash
drive and submitted with any of the bid envelopes.

Bidders are cautioned that using other versions of the Expedite Bid may result in improperly
printed bid sheets. The correct version of Expedite Bid can be obtained at no cost from the
MDOT Contract Administration Division or at the MDOT website, http://mdot.ms.gov. The
current version of Expedite Bid is also included on the MDOT-supplied USB Flash Drive.

The Expedite Bid generated bid sheets should be stapled together in order beginning with page 1,
signed and included in the bid proposal package in the sealed envelope. Only the Expedite Bid
generated sheets will be recognized as the official bid. The MDOT-provided USB Flash Drive
containing the information printed on the Expedite Bid generated bid sheets should be placed in
the padded envelope included with the bid proposal package and enclosed in the sealed envelope.
Bid sheets printed from Expedite Bid should be a representation of the data returned on the flash
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drive. To have a true representation of the bid sheets, the Bidder must copy the EBS and EBS
amendment files used to prepare the bid sheets to the flash drive. Otherwise, the unit prices bid
will not be recorded to the flash drive. Bidders are cautioned that failure to follow proper flash
drive handling procedures could result in the Department being unable to process the flash drive.
Any modification or manipulation of the data contained on the flash drive, other than entering
unit bid prices and completing all required Expedite Bid sections, will not be allowed and will
cause the Contractor’s bid to be considered irregular.

907-102.08--Proposal Guaranty. Delete the first and second paragraphs in Subsection 102.08
on page 20 and substitute the following.

No proposal will be considered unless accompanied by certified check, cashier's check or bid
bond, made payable to the State of Mississippi, in an amount of not less than five percent (5%)
of the total amount of the proposal offered. The guaranty shall be evidence of good faith that, if
awarded the contract, the bidder will execute the contract and give performance and payment
contract bond(s) as stipulated in Subsection 907-103.05.1, 907-103.05.2, and as required by law.

If a bid bond is offered as guaranty, the bond must be on a form approved by the Executive
Director, made by a Surety acceptable to the Executive Director and signed or countersigned by
a Mississippi Agent or Qualified Nonresident Agent and the Bidder. Such bid bond shall also
conform to the requirements and conditions stipulated in Subsection 907-103.05.2 as applicable.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-103-8 CODE: (SP)
DATE: 12/15/2009
SUBJECT: Award and Execution of Contract

Section 103, Award and Execution of Contract, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-103.04--Return of Proposal Guaranty. Delete the second paragraph of Subsection 103.04
on page 23 and substitute the following:

Certified checks or cashier's checks submitted as proposal guaranties, except those of the two
lowest bidders, will be returned within 10 days of contract award. The retained proposal
guaranty of the unsuccessful of the two lowest bidders will be returned within ten days following
the execution of a contract with the successful low bidder. The retained proposal guaranty of the
successful bidder will be returned after satisfactory performance and payment bonds have been
furnished and the contract has been executed.

In the event all bids are rejected by the Commission, certified checks or cashier's checks
submitted as proposal guaranty by all bidders will be returned within 10 days of rejection.

Delete Subsection 103.05 on page 23 and substitute the following:

907-103.05--Contract Bonds.

907-103.05.1--Requirement of Contract Bonds. Prior to the execution of the contract, the
successful bidder shall execute and deliver to the Executive Director a performance and payment
bond(s), in a sum equal to the full amount of the contract as a guaranty for complete and full
performance of the contract and the protection of the claimants and the Department for materials
and equipment and full payment of wages in accordance with Section 65-1-85 Miss. Code Ann.
(1972 as amended). In the event of award of a joint bid, each individual, partnership, firm or
corporation shall assume jointly the full obligations under the contract and the contract bond(s).

907-103.05.2--Form of Bonds. The form of bond(s) shall be that provided by or acceptable to
the Department. These bonds shall be executed by a Mississippi agent or qualified nonresident
agent and shall be accompanied by a certification as to authorization of the attorney-in-fact to
commit the Surety company. A power of attorney exhibiting the Surety's original seal
supporting the Mississippi agent or the qualified nonresident agent's signature shall be furnished
with each bond. The Surety company shall be currently authorized and licensed in good standing
to conduct business in the State of Mississippi with a minimum rating by A.M. Best of (A-) in
the latest printing "Best's Key Rating Guide™ to write individual bonds up to ten percent of the
policy holders' surplus or listed on the current list of “Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as
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published by the United States Department of the Treasury, Financial Management Service,
Circular 570 (latest revision as published and supplemented on the Financial Management
Service Web site and in the Federal Register) within the underwriting limits listed for that
Surety. All required signatures on the bond(s) and certifications shall be original signatures, in
ink, and not mechanical reproductions or facsimiles. The Mississippi agent or qualified
nonresident agent shall be in good standing and currently licensed by the Insurance
Commissioner of the State of Mississippi to represent the Surety company(ies) executing the
bonds.

Surety bonds shall continue to be acceptable to the Commission throughout the life of the
Contract and shall not be canceled by the Surety without the consent of the Department. In the
event the Surety fails or becomes financially insolvent, the Contractor shall file a new Bond in
the amount designated by the Executive Director within thirty (30) days of such failure,
insolvency, or bankruptcy. Subsequent to award of Contract, the Commission or the Department
may require additional security for any supplemental agreements executed under the contract or
replacement security in the event of the surety(ies) loss of the ratings required above. Suits
concerning bonds shall be filed in the State of Mississippi and adjudicated under its laws without
reference to conflict of laws principles.

907-103.08--Failure to Execute Contract.. In the first sentence of Subsection 103.08 on page
24, change “bond” to “performance and payment bonds”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-104-5 CODE: (IS)
DATE: 05/01/2013
SUBJECT: Scope of Work

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.05--Removal and Disposal of All Materials From the Project. Delete the second
sentence of the first full paragraph of Subsection 104.05 on page 30 and substitute the following:

The Contractor shall also furnish the Engineer a certified letter stating that the area of disposal is
not in a wetland or in Waters of the U.S.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-104-6 CODE: (SP)
| DATE: 11/20/2014
SUBJECT: Partnering Process

Section 104, Scope of Work, of the 2004 Edition of the Mississippi Standard Specifications for
Road and Bridge Construction is hereby amended as follows:

907-104.01--Intent of Contract. At the end of Subsection 104.01 on Page 24, add the
following:

907-104.01.1--Partnering Process.

COVENANT OF GOOD FAITH AND FAIR DEALING:

This contract imposes an obligation of good faith and fair dealing in its performance and
enforcement.

The Contractor and the Department, with a positive commitment to honesty and integrity, agree
to the following mutual duties:

A. Each will function within the laws and statutes applicable to their duties and
responsibilities.

B. Each will assist in the other’s performance.
C. Each will avoid hindering the other's performance.
D. Each will proceed to fulfill its obligations diligently.
E. Each will cooperate in the common endeavor of the contract.
| The Mississippi Department of Transportation intends to encourage the foundation of a cohesive
partnership with the contractor and its principal subcontractors and supplier. This partnership
will be structured to draw on the strengths of each organization to identify and achieve reciprocal
goals. The objectives are effective and efficient contract performance and completion within
budget, on schedule, and in accordance with plans and specifications.
| FORMAL PARTNERING:
This partnership will be bilateral in make-up, and participation will be required by both MDOT

and the Contractor. Any cost associated with effectuating this partnering will be agreed to by
both parties and will be shared equally.
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To implement this partnering initiative prior to starting of work in accordance with the
requirements of Subsection 108.02 Notice to Proceed and prior to the preconstruction
conference, the contractor's management personnel and MDOT's District Engineer, will initiate a
partnering development seminar/team building workshop. The Contractor working with the
assistance of the District and the State Construction Engineer will make arrangements to
determine attendees for the workshop, agenda of the workshop, duration, and location. Persons
required to be in attendance will be the MDOT key project personnel, the contractor's on-site
project manager and key project supervision personnel of both the prime and principal
subcontractors and suppliers. The project design engineers, FHWA and key local government
personnel will be also be invited to attend as necessary. The contractors and MDOT will also be
required to have Regional/District and Corporate/State level managers on the project team.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the contractor and Mississippi Department of Transportation.

The establishment of a partnership charter on a project will not change the legal relationship of
the parties to the contract nor relieve either party from any of the terms of the contract.

INFORMAL PARTNERING:

If the Contractor and MDOT does not choose to have a Formal Partnering process or the contract
does not require a Mandatory Formal Partnering process, an informal partnering meeting shall be
conducted on at least a monthly basis. It will be mandatory that the Project Engineer and Project
Superintendent attend the meeting. It is recommended that MDOT Inspectors, foremen, and
other project managers attend the meeting.

The Project Engineer will be responsible for taking minute of the meeting. As soon as practical
after the meeting, the Engineer will send a copy of the minutes of the meeting to the Contractor,
District Construction Engineer, and State Construction Engineer. The Contractor will have 30
days to dispute the contents of the minutes or they will become an official record of the project.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-105-8 CODE: (SP)
DATE: 11/20/2014
SUBJECT: Control of Work
Section 105, Control of Work, of the 2004 Edition of the Mississippi Standard Specifications for

Road and Bridge Construction is modified as follows.

907-105.04--Coordination _of Plans, Specifications, Interim _Specifications, Special
Provisions and Notice to Bidders. Delete the second full paragraph of Subsection 105.04 on
page 35, and substitute the following.

In case of a conflict between plan quantities, advertisement quantities, and/or bid sheet
quantities, the bid sheet quantities shall prevail.

907-105.05--Cooperation by Contractor. Delete Subsection 105.05 on page 35 and substitute
the following.

907-105.05--Cooperation by Contractor. The Contractor shall give the work the attention
necessary to expedite its progress, and shall cooperate with the Engineer, inspectors and other
Contractors in every possible way.

907-105.05.1--Project Superintendent. The Contractor shall have a competent and experienced
full time resident superintendent who is capable of reading and understanding the plans and
specifications for the particular work being performed. The superintendent shall be on the
project site at any time work is being performed by the Prime Contractor or any Subcontractors.
The superintendent shall advise the Project Engineer of an intended absence from the work and
designate a person to be in charge of the work during such absence. The superintendent shall
receive instructions from the Engineer or authorized representative. Upon issuance of the Notice
to Award, the Contractor or duly appointed agent authorized to bind the Contractor shall file with
the Executive Director the name and address of the superintendent who will supervise the work
with copies to the Construction Engineer, Contract Administration Engineer, District Engineer
and Project Engineer. The Executive Director shall be immediately notified in writing with
copies to those stated when a change is made in the Contractor's superintendent or
superintendent’s address. The superintendent shall have full authority to execute orders or
directives of the Engineer without delay and to promptly supply materials, equipment, labor and
incidentals as may be required. Such superintendence shall be furnished irrespective of the
amount of work sublet.

907-105.05.2--Certified Erosion Control Person. On projects that require an erosion control
plan, the Contractor shall also designate a responsible person whose primary duty shall be to
monitor and maintain the effectiveness of the erosion control plan, including NPDES permit
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requirements. This responsible person must be a Certified Erosion Control Person certified by
an organization approved by the Department. Prior to or at the pre-construction conference, the
Contractor shall designate in writing the Certified Erosion Control Person to the Project
Engineer. The designated Certified Erosion Control Person shall be assigned to only one (1)
project. When special conditions exist, such as two (2) adjoining projects or two (2) projects in
close proximity, the Contractor may request in writing that the State Construction Engineer
approve the use of one (1) Certified Erosion Control Person for both projects. The Contractor
may request in writing that the Engineer authorize a substitute Certified Erosion Control Person
to act in the absence of the Certified Erosion Control Person. The substitute Certified Erosion
Control Person must also be certified by an organization approved by the Department. A copy of
the Certified Erosion Control Person's certification must be included in the Contractor's
Protection Plan as outlined in Subsection 907-107.22.1. This in no way modifies the
requirements regarding the assignment and availability of the superintendent.

907-105.14--Maintenance During Construction. Before the first sentence Subsection 105.14
on page 39, add the following.

The Contractor will be responsible for the maintenance of existing roadways within the limits of
this project starting on the date of the Notice To Proceed / Beginning of Contract Time. Anytime
work is performed in a travel lane, the Contractor shall install portable lane closure signs meeting
the requirement of the MDOT Standard Drawing or MUTCD.

907-105.16--Acceptance. Delete Subsection 105.16 on pages 40 and 41, and substitute the
following.

907-105.16--Acceptance.

907-105.16.1--Partial Acceptance of a Unit. When the Contractor has completed a unit of the
work such as an interchange, a structure, a portion of the road or pavement or one project of a
multi-project contract, the Contractor may request the Engineer to make a final inspection of that
unit; or the Executive Director may order a final inspection of the unit if it is in the public's
interest. If the Engineer finds upon inspection that the unit has been completed in compliance
with the contract and it is a complete facility which can be made available to the public or made
available for the prosecution of work under another contract, the Executive Director may
conditionally accept the unit and conditionally relieve the Contractor of certain contractual
responsibilities as defined in the release.

In the event items of work covered by such release are found to be defective or deficient as
evidenced by unsatisfactory test reports of materials incorporated in the work or other
engineering determination, the release shall terminate upon written notification to the Contractor.
The Contractor shall make all corrections, restorations, constructions or reconstructions deemed
necessary and shall resume all contractual responsibilities until all corrective measures have been
made in accordance with the terms of the contract.

Partial acceptance does not constitute final acceptance of the work, or any part thereof, nor in
any way void or alter any of the terms of the contract.

Relief from "certain contractual responsibilities" as indicated herein may, or may not, include:
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(a) Further maintenance of the defined limits of the partially accepted work.

(b) Further public liability for the defined limits of the partially accepted work.

(c) Further liability for liquidated damages as applicable to the value of the partially accepted
work when the quantities for the partially accepted work are separate quantities listed on
the Summary of Quantities sheet of the plans, and the separate quantities and the total
amounts thereof are listed on the Engineer's Estimate. Otherwise, no reduction in
liquidated damages will be made because of such partial acceptance.

Unless specifically provided in the contract, the liability for liquidated damages shall not
be reduced to less than that applicable under the contract for an amount of such work
equal to at least fifty percent (50%) of the total amount of work under the contract.

907-105.16.2--Partial Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection.

If the inspection discloses any work as being unsatisfactory or incomplete, the Engineer will
discuss in detail with the Contractor all discrepancies in the work. Upon correction of the work,
another inspection will be made which shall constitute the final inspection provided the work has
been satisfactorily completed.

However, if during the final inspection the Engineer determines that all work has been
satisfactorily completed save that of growth and coverage of plant establishment on all or part of
the work, the Engineer may recommend partial release of all work except items related to growth
and coverage. Upon such recommendation, the Contractor will be given a partial release of
maintenance and shall be released from further contractual liabilities for the completed work.
The Contractor will retain responsibility for plant establishment and all maintenance and repairs
appurtenant thereto until satisfactory growth and coverage is achieved.

907-105.16.3--Final Maintenance Release of a Project. Upon written notice from the
Contractor of presumptive completion of all the work and upon due notice from the Resident or
Project Engineer, the Engineer will make an inspection. If all work provided by the contract has
been completed to the Engineer’s satisfaction, the inspection will constitute the final inspection,
and the Engineer will conditionally release the Contractor of maintenance.

As provided in the contract, in the event items of work are found to be deficient or defective as
evidenced by unsatisfactory test reports of material incorporated into the work, the Contractor
shall assume full responsibility for corrective measures, and shall reassume maintenance and
public liability until such corrective measures are completed to the satisfaction of the Engineer.

907-105.16.4.--Final Acceptance of a Project. Upon evidence that the Contractor has fulfilled
all obligations under the contract, the Executive Director will make final acceptance and notify
the Contractor in writing. Final acceptance of the project will not be given until all obligations
imposed under the contract, including but not limited to the final reporting of payrolls, final
reporting of DBE payments, acceptable certifications and test reports of materials used, etc.,
have been fulfilled.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-107-13 CODE: (IS)
| DATE: 05/01/2013
SUBJECT: Legal Relations and Responsibility to Public

Section 107, Legal Relations and Responsibility to Public, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

907-107.02--Permits, Licenses and Taxes. Delete in toto Subsection 107.02 on page 49 and
substitute the following.

The Contractor or any Subcontractor shall have the duty to determine any and all permits and
licenses required and to procure all permits and licenses, pay all charges, fees and taxes and issue
all notices necessary and incidental to the due and lawful prosecution of the work. At any time
during the life of this contract, the Department may audit the Contractor’s or Subcontractor’s
compliance with the requirements of this section.

The Contractor or any Subcontractor is advised that the “Mississippi Special Fuel Tax Law”,
Section 27-55-501, et seq. and the Mississippi Use Tax Law, Section 27-67-1, et seq., and their
requirements and penalties, apply to any contract or subcontract for construction, reconstruction,
maintenance or repairs, for contracts or subcontracts entered into with the State of Mississippi,
any political subdivision of the State of Mississippi, or any Department, Agency, Institute of the
State of Mississippi or any political subdivision thereof.

The Contractor or any Subcontractor will be subject to one or more audits by the Department
during the life of this contract to make certain that all applicable fuel taxes, as outlined in Section
27-55-501, et seq., and any sales and/or use taxes, as outlined in Section 27-67-1, et seq. are
being paid in compliance with the law. The Department will notify the Mississippi State Tax
Commission of the names and addresses of any Contractors or Subcontractors.

907-107.14--Damage Claims and Insurance.

907-107.14.2--Liability Insurance. Delete Subsection 107.14.2 beginning on page 60 and
| substitute the following.

907-107.14.2.1--General. ~ The Contractor shall carry Contractor's liability, including
subcontractors and contractual, with limits not less than: $500,000 each occurrence; $1,000,000
aggregate; automobile liability - $500,000 combined single limit - each accident; Workers'
Compensation and Employers' Liability - Statutory & $100,000 each accident; $100,000 each
employee; $500,000 policy limit. Each policy shall be signed or countersigned by a Mississippi
Agent or Qualified Nonresident Agent of the Insurance Company.
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The Contractor shall have certificates furnished to the Department from the insurance companies
providing the required coverage. The certificates shall be on the form furnished by the
Department and will show the types and limits of coverage.

907-107.14.2.2--Railroad Protective. The following provisions are applicable to all work
performed under a contract on, over or under the rights-of-way of each railroad shown on the
plans.

The Contractor shall assume all liability for any and all damages to work, employees, servants,
equipment and materials caused by railroad traffic.

Prior to starting any work on railroad property, the Contractor shall furnish satisfactory evidence
to the Department that insurance of the forms and amounts set out herein in paragraphs (a) and
(b) has been obtained. Also, the Contractor shall furnish similar evidence to the Railroad
Company that insurance has been obtained in accordance with the Standard Provisions for
General Liability Policies and the Railroad Protective Liability Form as published in the Code of
Federal Regulations, 23 CFR 646, Subpart A. Evidence to the Railroad Company shall be in the
form of a Certificate of Insurance for coverages required in paragraph (b), and the original policy
of the Railroad Protective Liability Insurance for coverage required in paragraph (a).

All insurance herein specified shall be carried until the contract is satisfactorily complete as
evidenced by a release of maintenance from the Department.

The Railroad Company shall be given at least 30 days notice prior to cancellation of the Railroad
Protective Liability Insurance policy.

For work within the limits set out in Subsection 107.18 and this subsection, the Contractor shall
provide insurance for bodily injury liability, property damage liability and physical damage to
property with coverages and limits no less than shown in paragraphs (a) and (b). Bodily injury
shall mean bodily injury, sickness, or disease, including death at anytime resulting therefrom.
Property damage shall mean damages because of physical injury to or destruction of property,
including loss of use of any property due to such injury or destruction. Physical damage shall
mean direct and accidental loss of or damage to rolling stock and their contents, mechanical
construction equipment or motive power equipment.

(@) Railroad Protective Liability Insurance shall be purchased on behalf of the Railroad
Company with limits of $2,000,000 each occurrence; $6,000,000 aggregate applying
separately to each annual period for lines without passenger trains. If the line carries
passenger train(s), railroad protective liability insurance shall be purchased on behalf of the
Railroad Company with limits of $5,000,000 each occurrence; $10,000,000 aggregate
applying separately to each annual period.

Coverage shall be limited to damage suffered by the railroad on account of occurrences
arising out of the work of the Contractor on or about the railroad right-of-way, independent
of the railroad's general supervision or control, except as noted in paragraph 4 below.

Coverage shall include:
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(1) death of or bodily injury to passengers of the railroad and employees of the railroad
not covered by State workmen's compensation laws,

(2) personal property owned by or in the care, custody or control of the railroads,

(3) the Contractor, or any of the Contractor’s agents or employees who suffer bodily
injury or death as a result of acts of the railroad or its agents, regardless of the
negligence of the railroads, and

(4) negligence of only the following classes of railroad employees:
(i) any supervisory employee of the railroad at the job site

(i) any employee of the railroad while operating, attached to, or engaged on, work
trains or other railroad equipment at the job site which are assigned exclusively
to the Contractor, or

(iii) any employee of the railroad not within (i) or (ii) above who is specifically
loaned or assigned to the work of the Contractor for prevention of accidents or
protection or property, the cost of whose services is borne specifically by the
Contractor or Governmental authority.

(b) Contractor's Liability - Railroad, including subcontractors, XCU and railroad
contractual with limits of $1,000,000 each occurrence; $2,000,000 aggregate. Automobile
with limits of $1,000,000 combined single limit any one accident; Workers' Compensation
and Employer’s Liability - statutory and $100,000 each accident; $100,000 each employee;
$500,000 policy limit. Excess/Umbrella Liability $5,000,000 each occurrence; $5,000,000
aggregate. All coverage to be issued in the name of the Contractor shall be so written as to
furnish protection to the Contractor respecting the Contractor’s operations in performing
work covered by the contract. Coverage shall include protection from damages arising out of
bodily injury or death and damage or destruction of property which may be suffered by
persons other than the Contractor's own employees.

In addition, the Contractor shall provide for and on behalf of each subcontractor by means of a
separate and individual liability and property damage policy to cover like liability imposed upon
the subcontractor as a result of the subcontractor's operations in the same amounts as contained
above; or, in the alternative each subcontractor shall provide same.

907-107.15--Third Party Beneficiary Clause. In the first sentence of the first paragraph of
Subsection 107.15 on page 61, change “create the public” to “create in the public”.

907-107.17--Contractor’s Responsibility for Work. Delete the fifth sentence of the fifth
paragraph of Subsection 107.17 on page 63 and substitute the following.

The eligible permanent items shall be limited to traffic signal systems, changeable message
signs, roadway signs and sign supports, lighting items, guard rail items, delineators, impact
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attenuators, median barriers, bridge railing or pavement markings. The eligible temporary items
shall be limited to changeable message signs, guard rail items, or median barriers.

907-107.18--Contractor’s Responsibility for Utility Property and Services. After the first
sentence of Subsection 107.18 on page 63, add the following:

Prior to any excavation on the project, the Contractor shall contact MS 811 and advise them to
mark all known utilities in the area of the excavation.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-37
DATE: 06/24/2015
SUBJECT: Prosecution and Progress

Delete the first paragraph of Subsection 907-108.03.1 on pages 1 and 2, and substitute the
following.

907-108.03.1--Progress Schedule. On working day projects, the Department will furnish the
Contractor a progress schedule developed for the determination of contract time which may be
used as the contract progress schedule, or the Contractor’s own proposed progress schedule may
be submitted for approval. If the Contractor elects to furnish a progress schedule for approval by
the Engineer, it should be furnished promptly after award of the contract.

On completion date projects, the Contractor shall furnish a progress schedule and be prepared to
discuss both its proposed methodologies for fulfilling the scheduling requirements and its
sequence of operations.

The Engineer will review Contractor prepared progress schedules and approve schedules as it
relates to compliance with the specifications and logic. The progress schedule must be approved
by the Engineer prior to commencing work. The progress schedule shall be a computer
generated bar-chart type schedule meeting the below minimum requirements. These activities
shall be significantly detailed enough to communicate the Contractor's understanding of the
construction sequencing and phasing of the project.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-108-37 CODE: (SP)
| DATE: 12/08/2014
SUBJECT: Prosecution and Progress

Section 108, Prosecution and Progress, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-108.01--Subletting of Contract.

907-108.01.1--General. At the end of the last paragraph of Subsection 108.01.1 on page 73, add
the following.

The Engineer will have the authority to suspend the work wholly or in part and to withhold
payments because of the Contractor's failure to make prompt payment within 15 calendar days as
required above, or failure to submit the required OCR-484 Form, Certification of Payments to
Subcontractors, which is also designed to comply with prompt payment requirements.

907-108.02--Notice To Proceed. Delete the second paragraph of Subsection 108.02 on page 75
and substitute the following.

The anticipated date of the Notice to Proceed (NTP) / Beginning of Contract Time (BCT) will be
specified in the proposal.

Delete the fourth paragraph of Subsection 108.02 on page 75 and substitute the following.

Upon written request from the Contractor and if circumstances permit, the Notice to Proceed
may be issued at an earlier date subject to the conditions stated therein. The Contractor shall not
be entitled to any monetary damages or extension of contract time for any delay claim or claim
of inefficiency occurring between the early issuance Notice To Proceed date and the Notice to
Proceed date stated in the contract.

907-108.03--Prosecution and Progress. Delete Subsection 108.03.1 on pages 75 & 76, and
substitute the following.

907-108.03.1--Progress Schedule. On working day projects, the Department will furnish the
Contractor a progress schedule developed for the determination of contract time which may be
used as the contract progress schedule, or the Contractor’s own proposed progress schedule may
be submitted for approval. If the Contractor elects to furnish a progress schedule for approval by
the Engineer, it should be furnished promptly after award of the contract. The Engineer will
review the schedule and approve the schedule as it relates to compliance with the specifications
and logic. The progress schedule must be approved by the Engineer prior to commencing work.
| The progress schedule shall be a bar-chart type schedule submitted on 11”x17” paper meeting
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the below minimum requirements. These activities shall be significantly detailed enough to
communicate the Contractor's understanding of the construction sequencing and phasing of the
project.

When preparing the progress schedule, the Contractor shall include the following:

e Show a time scale to graphically show the completion of the work within contract time.

e Define and relate activities to the contract pay items.

e Show all activities in the order the work is to be performed including submittals,
submittal reviews, fabrication and delivery.

e Show all activities that are controlling factors in the completion of the work.

e Show the time needed to perform each activity and its relationship in time to other
activities.

This progress schedule shall provide a bar for each major phase of construction such as, but not
limited to, clearing and grubbing, grading, drainage structures, bridges, base, shoulders, paving,
etc. with an estimated start working day and completion working day for each bar, all within the
specified contract time.

A revised progress schedule may be required within ten days of the occurrence of any one of the
following conditions:

e when a major change occurs in the work
e when a time extension is granted
e when the progress schedule becomes unrealistic

The Engineer's approval of the aforementioned Progress Schedules does not waive any contract
requirements.

In the event the Contractor has not submitted an approvable progress schedule by the beginning
of contract time, the progress schedule prepared by the Department shall be the approved
progress schedule and used to assess contract time.

An approved progress schedule shall be in effect until the date on which a revised schedule is
approved. The approved progress schedule will be the basis for contract time assessment.

When a Critical Path Method (CPM) schedule is required in the proposal, this schedule will be
used in lieu of the bar graph progress schedule in evaluating work progress. In such case, the
same time frame noted in this subsection for the original submittal along with the update
requirements will apply.

907-108.03.2--Preconstruction Conference. Delete the first paragraph of Subsection 108.03.2
on page 76 and substitute the following.

Prior to commencement of the work, a preconstruction conference shall be held for the purpose
of discussing with the Contractor essential matters pertaining to the prosecution and satisfactory
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completion of the work. The Contractor will be responsible for scheduling the preconstruction
conference. The Contractor will advise the Project Engineer in writing 14 days prior to the
requested date that a conference is requested. When the contract requires the Contractor to have
a certified erosion control person, the Contractor’s certified erosion control person shall be at the
preconstruction conference. The Department will arrange for utility representatives and other
affected parties to be present.

Delete the third paragraph of Subsection 108.03.2 on page 76.

907-108.06--Determination and Extension of Contract Time. Delete Subsections 108.06.1
and 108.06.2 on pages 79 thru 85 and substitute the following.

907-108.06.1--Based on Working Day Completion.

907-108.06.1.1--General. Contract Time will be established on the basis of an allowable
number of Working Days, as indicated in the contract. A working day is defined as a day the
Contractor worked or could have worked in accordance with the conditions set forth in
Subsection 907-108.06.1.2, Subparagraphs (a) and (b), except during the months of December,
January, and February.

During the months of December, January, and February, time will be assessed in the
miscellaneous phase regardless of whether or not the Contractor actually works. The value for
the time on any particular day will be determined by dividing the number of anticipated working
day shown in the following table by the number of days in the particular month. This number
will be expressed to three decimal places (0.000)

The span of time allowed for the completion of the work included in the contract will be
indicated in the contract documents and will be known as "Contract Time".

907-108.06.1.2--Contract Time. The following TABLE OF ANTICIPATED WORKING
DAYS indicates an average/anticipated number of working days per month.
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TABLE OF ANTICIPATED WORKING DAYS

Month Working Days
January 6
February 7
March 11
April 15
May 19
June 20
July 21
August 21
September 20
October 16
November 11
December 5
Calendar Year 172

NOTE: The above Table is for informational purposes only. The actual working day total
as assessed by the Project Engineer on Form CSD-765 shall govern.

Available working days will start being assessed at the original Notice to Proceed/Beginning of
Contract Time date shown in the contract documents, regardless of whether or not the Contractor
has been issued an early Notice to Proceed.

Available working days will be based on soil and weather conditions and other specific
conditions cited in the contract. The Engineer will determine on each applicable day the extent
to which work in progress could have been productive, regardless of whether the Contractor
actually worked.

An available working day will be assessed as follows:

(a) any day of the week, Monday through Friday, exclusive of legal holidays recognized by the
Department in Subsection 108.04.1, in which the Contractor works or could have worked for
more than six (6) consecutive hours on the controlling item(s) of work, as determined by the
Engineer from the approved progress schedule. When the Contractor works or could work
more than four but less than six consecutive hours, one-half (0.5) of an available work day will
be charged for that day. When the Contractor works or could work six or more consecutive
hours during the day, one (1.0) available work day will be charged for that day, and

(b) any Saturday, exclusive of legal holidays recognized by the Department in Subsection
108.04.1, in which the Contractor works for more than six (6) consecutive hours on the
controlling item(s) of work, as determined by the Engineer from the approved progress
schedule. When the Contractor works less than four consecutive hours during the day, no time
will be charged for that day. When the Contractor works more than four but less than six
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consecutive hours, one-half (0.5) of an available work day will be charged for that day. When
the Contractor works six or more consecutive hours during the day, one (1.0) available work
day will be charged for that day.

Should the weather or other conditions be such that four (4) consecutive satisfactory hours are
not available prior to noon (for daytime operations) or midnight (for nighttime operations), no
time will be assessed for that day regardless of the above conditions. However, if the Contractor
elects to work, time will be assessed in accordance with the previous paragraph.

Time will not be charged during any required waiting period for placement of permanent
pavement markings as set forth in Subsection 618.03 provided all other work is complete except
growth and coverage of vegetative items as provided in Subsection 210.01.

Each month the Engineer will complete, and furnish to the Contractor, an "Assessment Report of
Working Days" (CSD-765). This report shows the number of working days assessed during the
estimate period and the cumulative working days assessed to date. The Contractor should review
the Engineer's report as to the accuracy of the assessment and confer with the Resident or Project
Engineer to rectify any differences. Each should make a record of the differences, if any, and
conclusions reached. In the event mutual agreement cannot be reached, the Contractor will be
allowed a maximum of 15 calendar days following the ending date of the monthly report in
question to file a protest Notice of Claim in accordance with the provisions of Subsection
105.17. Otherwise, the Engineer's assessment shall be final unless mathematical errors of
assessment are subsequently found to exist, and any claim of the Contractor as to such matter
shall be waived.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage
of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-
date by the Contractor, minus any payment for advancement of materials, to the total dollar
amount of the contract. The percentage of time elapsed will be determined by comparing the
working days assessed to-date on Form CSD-765 to the total allowable working days for the
contract.

When the "percent complete" lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete" lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.1.3--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification
for the request. The Contractor's plea that insufficient time was specified is not a valid reason
for extension of time.
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An extension of contract time may be granted for unforeseen utility delays, abnormal delays
caused solely by the State or other governmental authorities, or unforeseeable disastrous
phenomena of nature of the magnitude of earthquakes, hurricanes, named tropical storms,
tornadoes, or flooded essential work areas which are deemed to unavoidably prevent prosecuting
the work.

The span of time allowed in the contract as awarded is based on the quantities used for
comparison of bids. If satisfactory fulfillment of the contract requires performance of work in
greater quantities than those set forth in the proposal, the time allowed for completion shall be
increased in Working Days in the same ratio that the cost of such added work, exclusive of the
cost of work altered by Supplemental Agreement for which a time adjustment is made for such
altered work in the Supplemental Agreement, bears to the total value of the original contract
unless it can be established that the extra work was of such character that it required more time
than is indicated by the money value.

Any extension of contract time will be on a working day basis.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the
completion of the work in the contract in accordance with the plans and specifications within the
Contract Time.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.1.4--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an
additional 14 calendar days thereafter. If after the end of the 14-day suspension all necessary
items of work have not been completed, time charges will resume. If the specified completion
date had not been reached at the time the Contractor called for a final inspection, the calendar
day difference between the specified completion date and the date the Contractor called for a
final inspection will be added after the 14-day period before starting liquidation damages. If a
project is on liquidated damages at the time a final inspection is scheduled, liquidated damages
will be suspended until the final inspection is conducted and for seven (7) calendar days
thereafter. If after the end of the 7-day suspension all necessary items of work have not been
completed, liquidated damages will resume. When final inspection has been made by the
Engineer as prescribed in Subsection 105.16 and all items of work have been completed, the
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daily time charge will cease.

907-108.06.2--Based on Specified Completion Date.

907-108.06.2.1--General. Contract Time will be established on the basis of a Specified
Completion Date indicated in the Contract, or as determined by the Contractor in accordance
with the contract documents. The span of time allowed for the completion of the work included
in the contract will be known as "Contract Time".

For contracts in which a Specified Completion Date is indicated in the Contract, the span of
Contract Time shall be between the date of the Beginning of Contract Time and the Specified
Completion Date indicated in the Contract.

For contracts in which a Completion Date is determined by the Contractor (A + B Contracts), the
span of Contract Time shall be between the date of the Beginning of Contract Time and the date
representing the number of Calendar Days determined by the Contractor to complete the work.

The Contractor shall provide sufficient materials, equipment and labor to guarantee the
completion of the work in the contract in accordance with the plans and specifications within the
Contract Time.

At any given date, the ratio of the accumulated monetary value of that part of the work actually
accomplished to the total contract bid amount adjusted to reflect approved increases or decreases
shall determine the "percent complete" of the work.

The Contractor’s progress will be determined monthly at the time of each progress estimate and
will be based on the percentage of money earned by the Contractor compared to the percentage
of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to-
date by the Contractor, minus any payment for advancement of materials, to the total dollar
amount of the contract. The percentage elapsed time shall be calculated as a direct ratio of the
expired Calendar Days to the total Calendar Days provided for in the contract.

When the "percent complete" lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete" lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.

907-108.06.2.2--Extension of Time. The Contractor may, prior to the expiration of the Contract
Time, make a written request to the Engineer for an extension of time with a valid justification
for the request. The Contractor's plea that insufficient time was specified is not a valid reason
for extension of time.

On all completion date contracts, an extension of contract time may be granted for unforeseen
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utility delays, abnormal delays caused solely by the State or other governmental authorities, or
unforeseeable disastrous phenomena of nature of the magnitude of earthquakes, hurricanes,
named tropical storms, tornadoes, or flooded essential work areas which are deemed to
unavoidably prevent prosecuting the work.

The span of time allowed in the contract as awarded is based on the quantities used for
comparison of bids. If satisfactory fulfillment of the contract requires performance of work in
greater quantities than those set forth in the proposal, the time allowed for completion shall be
increased in Calendar Days in the same ratio that the cost of such added work, exclusive of the
cost of work altered by Supplemental Agreement for which a time adjustment is made for such
altered work in the Supplemental Agreement, bears to the total value of the original contract
unless it can be established that the extra work was of such character that it required more time
than is indicated by the money value.

Any extension of contract time will be based on a calendar day basis, excluding Saturdays,
Sundays or legal holidays recognized by the Department in Subsection 108.04.1.

If the contract time of the project is extended into a season of the year in which completion of
certain items of work would be prohibited or delayed because of seasonal or temperature
limitations, the Engineer may waive the limitations provided the completion of the work will not
result in a reduction in quality. When determined that the completion of the out-of-season items
will cause a reduction in the quality of the work, the completion of the project will be further
extended so the items may be completed under favorable weather conditions. In either case, the
Engineer will notify the Contractor in writing.

Liquidated damages as set forth in Subsection 907-108.07 under the heading "Daily Charge Per
Calendar Day" in the Table titled "Schedule of Deductions for Each Day of Overrun in Contract
Time", shall be applicable to each calendar day after the specified completion date, or authorized
extension thereof, and until all work under the contract is completed.

907-108.06.2.3--Cessation of Contract Time. When the Engineer by written notice schedules a
final inspection, time will be suspended until the final inspection is conducted and for an
additional 14 calendar days thereafter. If after the end of the 14-day suspension all necessary
items of work have not been completed, time charges will resume. If the specified completion
date had not been reached at the time the Contractor called for a final inspection, the calendar
day difference between the specified completion date and the date the Contractor called for a
final inspection will be added after the 14-day period before starting liquidation damages. If a
project is on liquidated damages at the time a final inspection is scheduled, liquidated damages
will be suspended until the final inspection is conducted and for seven (7) calendar days
thereafter. If after the end of the 7-day suspension all necessary items of work have not been
completed, liquidated damages will resume. When final inspection has been made by the
Engineer as prescribed in Subsection 105.16 and all items of work have been completed, the
daily time charge will cease.

907-108.07--Failure to Complete the Work on Time. Delete the Schedule of Deductions table
in Subsection 108.07 on page 85, and substitute the following.
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Schedule of Deductions for Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge

From More Than To and Including Per Calendar Day
$ 0 100,000 $ 150
100,000 500,000 360
500,000 1,000,000 540
1,000,000 5,000,000 830
5,000,000 10,000,000 1,200
10,000,000 20,000,000 1,800
20,000,000 - 3,500

907-108.10--Termination of Contractor's Responsibility. In the last sentence of Subsection
108.10 on page 88, change “bond” to “performance and payment bond(s)”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-109-7 CODE: (SP)
| DATE: 11/25/2014
SUBJECT: Measurement and Payment

Section 109, Measurement and Payment, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-109.01--Measurement of Quantities. Delete the third full paragraph of Subsection 109.01
on page 90 and substitute the following.

When requested by the Contractor, material specified to be measured by the cubic yard or ton
may be converted to the other measure as appropriate. Factors for this conversion will be
determined by the District Materials Engineer and agreed to by the Contractor. The conversion
of the materials along with the conversion factor will be incorporated into the contract by
supplemental agreement. The supplemental agreement must be executed before such method of
measurement is used.

After the second sentence of the fourth full paragraph of Subsection 109.01 on page 90, add the
following.

Where loose vehicle measurement (LVM) is used, the capacity will be computed to the nearest
one-tenth cubic yard and paid to the whole cubic yard. Measurements greater than or equal to
nine-tenths of a cubic yard will be rounded to the next highest number. Measurements less than
nine-tenths of a cubic yard will not be rounded to the next highest number. Example: A vehicle
measurement of 9.9 cubic yards will be classified as a 10-cubic yard vehicle. A vehicle
measurement of 9.8 cubic yards will be classified as a 9-cubic yard vehicle.

907-109.04--Extra and Force Account Work. Delete the first paragraph under Subsection
109.04 on page 91, and substitute the following.

When extra work results for any reason and is not handled as prescribed elsewhere herein, the
Engineer and the Contractor will attempt to agree on equitable prices. When such prices are
agreed upon, a Supplemental Agreement will be issued by the Engineer.

When the Supplemental Agreement process is initiated, the Contractor will be required to submit
to the Engineer a detailed breakdown for Material, Labor, Equipment, Profit and Overhead. The
total allowable markup (which includes Prime Contractor and Subcontractor work, if applicable)
for Supplemental Agreement work shall not exceed 20%.

The requirement for detailed cost breakdowns may be waived when a Department’s Bid Item
History exists for the proposed item(s), and the Contractor’s requested price, including mark-up,
is within 20% of the Department’s Bid History cost for that item(s). In any case, the Department
reserves the right to request detailed cost breakdowns from the Contractor on any Supplemental
Agreement request.
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When equitable prices cannot be agreed upon mutually by the Engineer and the Contractor, the
Engineer will issue a written order that work will be completed on a force account basis to be
compensated in the following manner:

In the last sentence of subparagraph (b) in Subsection 109.04 on page 91, change “bond” to
“bond(s)”.

Delete the first and second paragraphs of subparagraph (d) in Subsection 109.04 on page 92 and
substitute the following.

Equipment. For any machinery or special equipment, other than small tools, authorized by the
Engineer, the Contractor will use the rates shown in the book entitled "Rental Rate Blue Book
For Construction Equipment" as published by EquipmentWatch® and is current at the time the
force account work is authorized, unless otherwise allowed by the Engineer. This book shall be
used to determine equipment ownership and operating expense rates. These rates do not include
allowances for operating labor, mobilization or demobilization costs, overhead or profit, and do
not represent rental charges for those in the business of renting equipment. Operating labor and
overhead cost will be allowed. Subject to advance approval of the Engineer, actual
transportation cost for a distance of not more than 200 miles will be reimbursed for equipment
not already on the project. The cost of transportation after completion of the force account work
will be reimbursed except it cannot exceed the allowance for moving the equipment to the work.

907-109.06--Partial Payment.

907-109.06.1--General. Delete the fourth and fifth sentences of the third paragraph of
Subsection 109.06.1 on page 94, and substitute the following.

In the event mutual agreement cannot be reached, the Contractor will be allowed a maximum of
25 calendar days following the Contractor’s receipt of the monthly estimate in question to file in
writing, a protest Notice of Claim in accordance with the provisions Subsection 105.17.
Otherwise, the Engineer's estimated quantities shall be considered acceptable pending any
changes made during the checking of final quantities.

907-109.06.2--Advancement on Materials. Delete Subsection 109.06.2 on pages 94 & 95, and
substitute the following.

907-109.06.2--Advancement on Materials. Partial payments may include advance payment for
certain nonperishable or durable materials such as base aggregates, reinforcing steel, bridge
piling, structural steel, prefabricated bridge components, traffic signal equipment, electrical
equipment, fencing materials, and sign materials with approval of the Engineer. Advance
payment may be requested for structural steel members provided fabrication has been completed
and the members have been declared satisfactory for storage by a Department representative.
The Contractor must make a written request to the Project Engineer for advanced payment and
furnish written consent of the Surety. To qualify for advance payment, materials must be stored
or stockpiled on or near the project or at other locations approved by the Engineer; or in the case
of precast concrete members, treated timber, guard posts and other approved preprocessed
durable and bulky materials, the materials may be stored at the commercial producer's yard
provided it is located in Mississippi; or in the case of prestressed concrete members that may
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require being produced at an out-of-state location, the prestress members shall be produced and
may be stored at the commercial manufacturer’s yard provided it is a PCI certified plant on the
Department’s List of Approved Prestress & Precast Plants and it is located within the continental
United States; or in the case of structural steel members that may require fabrication at an out-of-
state location, the fabricated members may be stored at the location of the commercial
fabricator's yard provided it is located within the continental United States.

Advancements will not be allowed until the Project Engineer has received copies of material
invoices and certified test reports or acceptable certificates of conformance, and in the case of
materials stored at the commercial producer's/fabricator's yard, the material shall be positively
identified for the specific project and a Certificate of Storage issued by the Department or a
designated representative of the Department. Requests for advancements on fabricated structural
steel members and prestress concrete members stored out-of-state will be denied when the
Department does not have available a designated representative to issue a Certificate of Storage.

The Contractor shall make suitable arrangements to the satisfaction of the Engineer for storage
and protection at approved sites or, in the case of materials stored at the commercial producer's
yard located in Mississippi or, in the case of fabricated structural steel members stored at the
commercial fabricator's yard or prestress concrete members stored at a commercial
manufacturer’s yard located within the continental United States, the Contractor shall make
arrangements with the producer/fabricator for suitable storage and protection. If advanced
payment is allowed and the materials are damaged, lost, destroyed or for any reason become
unacceptable, the previous payments will be deducted from subsequent estimates until the
materials are replaced or restored to an acceptable condition. In all cases, the Contractor shall
save harmless the Commission in the event of loss or damage, regardless of cause.

An invoice or an accumulation of invoices for each eligible material must total $10,000 or more
before consideration will be given for making advanced payment. When allowed, advance
payment will be based on verified actual material cost plus transportation charges to the point of
storage. Sales tax, local haul and handling costs shall not be included as material cost.

Advanced payment shall not exceed 100% of the invoice price or 75% of the total contract bid
price for the pay item, whichever is less.

Advanced payment for a component of a pay item shall not exceed 95% of the invoice price or
75% of the total contract bid price for the pay item of which the material is a part, whichever is

less.

Advanced payment will be made only on materials that will be incorporated permanently in the
project.

No advanced payment will be made on minor material items, hardware, etc.

No advanced payment will be made for materials when it is anticipated that those materials will
be incorporated into the project within 60 calendar days.
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Advanced payment will be paid for those materials which are not readily available, and which
can be easily identified and secured for a specific project and for which lengthy stockpiling
periods would not be detrimental.

Where a storage area is used for more than one project, material for each project shall be
segregated from material for other projects, identified, and secured. Adequate access for
auditing shall be provided. All units shall be stored in a manner so that they are clearly visible
for counting and/or inspection of the individual units.

Unless specifically provided for in the contract, advance payment will not be made on materials,
except for fabricated structural steel members or prestress concrete members, stored or
stockpiled outside of the State of Mississippi.

Materials for which an advanced payment has been allowed must be paid for by the Contractor
within 60 days of the estimate on which the advanced payment was first allowed and proof of
said payment must be verified by the supplier. If proof of payment is not furnished within the
allowable 60 days, the advanced payment will be deducted on subsequent current estimates until
such time proof of payment is furnished.

As the materials are incorporated into the work, proportionate reductions for advance payments
shall be made from monthly estimates covering the work performed. Calculation of percentage
of completion, or rate of progress, shall be based on completed work and no consideration will
be given to stockpiled materials.

907-109.07--Changes in Material Costs. Delete the third full paragraph of Subsection 109.07
on page 96 and substitute the following.

A link to the established base prices for bituminous products and fuels will be included in the
contract documents under a Notice to Bidders entitled "Petroleum Products Base Prices."

Delete the last paragraph of Subsection 109.07 on pages 97 & 98, and substitute the following.
Adjustments herein provided shall not apply to fuels consumed or materials incorporated into the
work during any monthly estimate period falling wholly after the expiration of contract time as

defined in Subsection 101.02 of the applicable Mississippi Standard Specifications for Road and
Bridge Construction, and as determined by checked final quantities.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-110-2 CODE: (SP)
| DATE: 04/02/2010
SUBJECT: Wage Rates

Section 110, Required Contract Provisions, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

907-110.02--Application. Delete Subsection 110.02.2 on page 100 and substitute the following.

907-110.02.2--Wage Rates. All persons employed or working upon the site of the work will be
paid at wage rates not less than those contained in the wage determination decision of the
Secretary of Labor in effect 10 days prior to taking bids.

Bidders are advised that regardless of the wage rates listed in the Supplement to FHWA 1273 in
the contract, minimum federal wage rates must be paid.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-202-2 CODE: (SP)
DATE: 09/23/2009
SUBJECT: Removal of Bridge Deck
Section 907-202, Removal of Structures and Obstructions, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction as amended by this special provision is
applicable to hydrodemolition of bridge decks only.
907-202.01--Description. This work shall consist of the removal of bridge deck concrete using
hydrodemolition equipment as preparation for bridge deck repairs or overlay. Rotomilling of the

existing concrete deck prior to hydrodemolition will not be allowed. All work shall be performed
in accordance with the details shown on the plans or as directed by the Engineer.

907-202.02--Materials _and Equipment. The hydrodemolition equipment shall be a self-
propelled machine that utilizes a high pressure water jet stream capable of removing concrete to
the depths shown on the plans or as directed by the Engineer and be capable of removing rust and
concrete particles from reinforcing steel. Hand-held wands or pneumatic hammers, 30-pound
class maximum, may be used to remove unsound concrete in areas that are inaccessible or
inconvenient to the self-propelled machine, such as areas under reinforcing steel or around
expansion joints. Pneumatic hammers and chipping tools exceeding a 15-pound class shall not be
operated at an angle exceeding 45° relative to the surface of the bridge deck. Such tools may be
started in the vertical position but must be immediately tilted to a 45° operation angle.

907-202.03--Construction Requirements. Prior to the commencement of the removal
operation, the hydrodemolition equipment shall be calibrated on an area of sound concrete
approximately 2 feet x 5 feet as directed by the Engineer. The cost of the calibration procedure
shall be included in the unit price bid for hydrodemolition. The Engineer shall verify the following
settings:

Water pressure

Machine staging control (step)
Nozzle size

Nozzle speed (travel)

AopdpE

During the calibration, any or all of the above settings may be adjusted in order to achieve
removal in accordance with the requirements of the plans. When the designated depth of removal
is attained, the settings shall be recorded and maintained throughout the removal -operation unless
otherwise directed by the Engineer. The depth of removal shall be verified periodically and, if
necessary, the equipment re-calibrated to ensure the plan depth of removal is obtained.

The concrete bridge deck shall be removed as detailed in the plans or directed by the Engineer.
After the hydrodemolition is completed, the deck shall be inspected (by sounding) to insure that
all partial depth deteriorated concrete has been removed. Should deteriorated concrete be found,
the Contractor shall remove the areas of deteriorated concrete by additional passes of the
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hydrodemolition equipment or jackhammers. No additional payment will be made for removal of
these areas.

No removal of concrete by conventional (mechanical impact) methods will be allowed within a
bridge unit (expansion joint to expansion joint) following concrete placement within the same unit
until 48 hours of curing has elapsed, unless otherwise approved by the Engineer.

The Contractor shall provide shielding, as necessary, to insure containment of all dislodged
concrete within the removal area in order to protect the traveling public from flying debris both on
and under the work site.

Waste water from the hydrodemolition process shall be controlled and filtered to produce a visibly
clear water prior to releasing it to the surrounding environment. Sediment basins at the end of or
outside of the structure shall be used if further filtration is required to produce visibly clear water.
Bridge deck drains shall be plugged during the hydrodemolition process. The release of
wastewater and solids generated by full depth hydrodemolition shall be minimized.

Cleaning of the bridge deck shall be performed with a vacuum system capable of removing wet
debris and water. The deck shall then be blown dry with air to remove excess water and residual
debris. Cleaning shall be done before debris and water are allowed to dry on the deck surface.
All exposed reinforcing steel which is left unsupported by the hydrodemolition process shall be
adequately supported and protected from bending by vacuum trucks or any other equipment. All
reinforcing steel damaged or dislodged by these operations shall be replaced with epoxy coated
bars of the same size in accordance with the plans or approved by the Engineer, at no additional
costs to the State.

When full depth repair is specified on plans, only those areas marked in the field by the Engineer
as full depth repair will be paid for as full depth repair. Other areas where hydrodemolition
equipment blows through the deck shall be the responsibility of the Contractor and will not be
paid for as full depth repair.

907-202.04--Method of Measurement. Removal of Bridge Deck, Hydrodemolition shall be
measured by the square yard of the total deck area regardless of depth. Measurements shall be
made to the nearest 0.1 square yard.

907-202.05--Basis_of Payment. The accepted quantity of Removal of Bridge Deck,
Hydrodemolition will be paid for at the contract unit price per square yard, which price will be full
compensation for all materials, equipment and labor necessary to remove and dispose of all
concrete and other debris to the depth shown on the plans or as directed by the Engineer. This
item shall also include vacuuming, shielding, containment and filtration of waste water, additional
jackhammering and all other aspects of work necessary to remove bridge deck concrete by
hydrodemolition.

Payment will be made under:

907-202-B: Removal of Bridge Deck, Hydrodemolition - per square yard
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-234-5 CODE: (SP)
DATE: 09/23/2010
SUBJECT: Siltation Barriers

Section 234, Silt Fence, of the 2004 Edition of the Mississippi Standard Specifications for Road
and Bridge Construction is hereby amended as follows.

907-234.01--Description. Delete the first paragraph of Subsection 234.01 on page 177 and
substitute the following:

This work consists of furnishing, constructing and maintaining a water permeable filter type
fence, inlet siltation guard or turbidity barrier for the purpose of removing suspended soil
particles from the water passing through it in accordance with the requirements shown on the
plans, directed by the Engineer and these specifications. Fence, inlet siltation guards and
turbidity barriers measured and paid as temporary shall be removed when no longer needed or
permanent devices are installed.

Delete the first sentence of the second paragraph of Subsection 234.01 on page 177 and
substitute the following:

It is understood that measurement and payment for silt fence, inlet siltation guards, and turbidity
barriers will be made when a pay item is included in the proposal.

907-234.02--Materials. After the first paragraph of Subsection 234.02 on page 177, add the
following:

Inlet siltation guards shall be listed on the Department’s “Approved Sources of Materials”.
Turbidity barriers shall be one of the following, or an approved equal.
1. SiltMax Turbidity Barrier by Dawg, Inc., 1-800-935-3294, www.dawginc.com

2. Turbidity Barrier by IWT Cargo-Guard, Inc., 1-609-971-8810, www.iwtcargoguard.com
3. Turbidity Curtain by Abasco, LLC, 1-281-214-0300, www.abasco.net

Chain link fence and hardware for super silt fence shall meet the requirements of Section 607, as
applicable. Geotextile for super silt fence shall meet the requirements of Subsection 714.13 for a
Type 11 Woven fabric.

907-234.03--Construction Requirements. After the last paragraph of Subsection 234.03.1 on
page 178, add the following:
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Super Silt Fence. Super silt fence shall be constructed in accordance with the plans and these
specifications.

All posts shall be installed/driven so that at least 34 inches of the post will protrude above the
ground. The chain link wire and geotextile shall be stretched taut and securely fastened to the
posts as shown on the plans. The bottom edge of the fence and geotextile shall be buried at least
eight inches below ground surface to prevent undermining. When splicing of the geotextile is
necessary, the fabric shall be overlapped approximately 18 inches.

907-234.03.1.1--Placement_of Inlet Siltation Guards and Turbidity Barriers. The inlet
siltation guards and turbidity barriers shall be constructed at the locations shown on the erosion
control plans. Inlet siltation guards and turbidity barriers shall be installed in accordance with
the erosion control drawings in the plans. A copy of the manufacturer’s instructions for
placement of inlet siltation guards and turbidity barriers shall be provided to the Engineer prior
to construction.

907-234.03.2--Maintenance and Removal. At the end of the first paragraph of Subsection
234.03.2 on page 178, add the following:

The Contractor shall maintain the inlet siltation guards. The geotextile shall be removed and
replaced when deteriorated to such extent that it reduces the effectiveness of the guard.
Replacement geotextile shall be the same type and manufacture as the original. EXxcessive
accumulations against the guard shall be removed and disposed of at a location approved by the
Engineer.

The Contractor shall maintain the turbidity barriers. Excessive accumulations against the
turbidity barrier shall be removed and disposed of at a location approved by the Engineer.

Delete the second paragraph of Subsection 234.03.2 on page 178 and substitute the following:

Unless otherwise directed, all temporary silt fences, inlet guards and turbidity barriers shall be
removed. Upon removal, the Contractor shall remove and dispose of any excess silt
accumulations, shape the area to the line, grade, and cross section shown on the plans and
vegetate all bare areas in accordance with the contract requirements. The temporary fence, inlet
guard materials and turbidity barriers will remain the property of the Contractor and may be used
at other locations provided the materials are acceptable to the Engineer.

After Subsection 234.03.2 on page 178, insert the following:

907-234.03.3--Resetting Inlet Siltation Guards and Turbidity Barriers. When inlet siltation
guards and turbidity barriers are no longer needed at one location, they may be removed and
reset at other needed locations. The Engineer may allow the resetting of siltation guards and
turbidity barriers upon an inspection and determination that the siltation guards (frame and
geotextile) and turbidity barriers are adequate for their intended purpose. When they have to be
stored until needed at another location, payment for resetting will not be made until they are reset
at their needed location.
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907-234.04--Method of Measurement. Delete the sentence in Subsection 234.04 on page 178,
add the following:

Silt fence and super silt fence will be measured by the linear foot.

Inlet siltation guard and resetting siltation guards will be measured per each. Turbidity barrier
will be measured per linear foot.

907-234.05--Basis of Payment. Delete the sentence in Subsection 234.05 on page 178, add the
following:

Silt fence and super silt fence, measured as prescribed above, will be paid for at the contract unit
price per linear foot which shall be full compensation for completing the work.

Inlet siltation guard, resetting inlet siltation guards, and turbidity barrier, measured as prescribed
above, will be paid for at the contract unit price per each or linear foot, which shall be full
compensation for furnishing, constructing, and maintaining the work and for the removal and
disposal of all items comprising the devices.

After the last pay item listed on page 178, add the following:

907-234-C: Super Silt Fence - per linear foot
907-234-D: Inlet Siltation Guard - per each
907-234-E: Reset Inlet Siltation Guard - per each
907-234-F: Turbidity Barrier - per linear foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-601-1 CODE: (I5)
DATE: 08/29/2007
SUBJECT: Structural Concrete

Division 600, Incidental Construction, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

After the heading DIVISION 600 - INCIDENTAL CONSTRUCTION, add the following:

Unless otherwise specified, all testing of Portland cement concrete in Division 600 shall be in
accordance with the requirements of Subsection 907-601.02.1.

907-601.02--Materials.

907-601.02.1--General. Delete the second and third sentence of the first paragraph of Subsection
601.02.1 on page 348, and substitute the following:

Sampling and testing will be in accordance with TMD-20-04-00-000 or TMD-20-05-00-000, as
applicable.

907-601.03.6.3--Removal _of Falsework, Forms, and Housing. Delete the first paragraph, the
table and second paragraph of Subsection 601.03.6.3 on pages 349 and 350, and substitute the
following:

The removal of falsework, forms, and the discontinuance of heating, shall be in accordance with the
provisions and requirements of Subsection 907-804.03.15, except that the concrete shall conform to
the following compressive strength requirements:

Wingwall and Wall Forms not Under Stress ..................... 1000 psi
Wall FOrms under Stress .......cocevveeeienieenienie e 2200 psi
Backfill and Cover clear ..........cccccvevvivevieiieese e, 2400 psi

In lieu of using concrete strength cylinders to determine when falsework, forms, and housings can
be removed, an approved maturity meter may be used to determine concrete strengths by inserting
probes into concrete placed in a structure. The minimum number of maturity meter probes required
for each structural component shall be in accordance with Subsection 907-804.03.15. Procedures
for using the maturity meter and developing the strength/maturity relationship shall follow the
requirements of Subsection 907-804.03.15. Technicians using the maturity meter or calculating
strength/maturity graphs shall meet the requirements of Subsection 907-804.03.15.

907-601.05--Basis of Payment. Add the “907” prefix to the pay items listed on page 352.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-618-13 CODE: (SP)
DATE: 06/03/2014
SUBJECT: Temporary Construction Signs
Section 618, Maintenance of Traffic and Traffic Control Plan, of the 2004 Edition of the
Mississippi Standard Specifications for Road and Bridge Construction is hereby amended as

follows.

907-618.03--Construction Requirements.

907-618.03.2--Barricades, Signs, and Flaggers. Delete the second paragraph of Subsection
618.03.2 on page 414, and substitute the following.

Flaggers shall be stationed at such points as may be deemed necessary.

Temporary construction signs shall be removed as their use becomes inapplicable. However,
placing temporary signs and their supports flat on the ground outside the shoulder break line will
be allowed.

907-618.05--Basis of Payment. Delete the first two pay items listed on page 418, and substitute
the following.

907-618-A: Maintenance of Traffic - lump sum

907-618-B: Additional Construction Signs - per square foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-626-5 CODE: (SP)
| DATE: 09/15/2004
SUBJECT: Inverted Profile Thermoplastic Traffic Stripe
Section 626, Thermoplastic Traffic Markings, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction as amended by this special provision is
applicable for inverted profile thermoplastic traffic stripe only:
907-626.01--Description. Inverted profile thermoplastic pavement markings consists of

furnishing materials and placing inverted profile thermoplastic pavement markings in reasonably
close conformity with these specifications and the details shown on the plans or established.

Inverted profile thermoplastic pavement markings, high contract, shall consist of furnishing
materials and placing inverted profile thermoplastic pavement markings over a black
thermoplastic pavement marking in order to enhance the marking’s visibility.

907-626.02--Materials.

907-626.02.1--General. The inverted profile thermoplastic marking material shall consist of an

| alkyd/maleic or hydrocarbon based formulation. The material shall be so manufactured as to be
applied to the pavement in a molten form, with internal and surface application of glass spheres,
and upon cooling to normal pavement temperature, shall produce an adherent, reflectorized
pavement marking of specified thickness and width, capable of resisting deformation.

Materials shall be obtained from approved sources as listed on the Department’s “List of
Approved Sources” for Inverted Profile Thermoplastic Pavement Marking Materials. The
material shall not scorch, break down, discolor, or deteriorate when held at the application
temperature for four hours or when reheated four times to the application temperature.
Temperature-vs-viscosity characteristics of the plastic material shall remain constant when
reheated four times, and shall be the same from batch to batch.

The thermoplastic material shall be a product especially compounded for pavement markings.
The pavement markings shall maintain their original dimension and shall not smear or spread
under normal traffic at temperatures below 140°F. The markings shall have a uniform cross
section. Pigment shall be evenly dispersed throughout its thickness. The exposed surface shall
be free from tack and shall not be slippery when wet. The material shall not lift from pavement
in freezing weather. Cold ductility of the material shall be such as to permit normal movement
with the pavement surface without chipping or cracking.

Black thermoplastic compound for the placement of inverted profile thermoplastic pavement
| markings, high contract, shall consist of a hydrocarbon or alkyd/maleic based formulation.
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The manufacturers of the thermoplastic compound, glass beads and epoxy primer sealer shall
furnish to the Engineer three copies of certified test reports showing results of all tests specified
herein and shall further certify that the materials meet all requirements. The Contractor shall
provide the warranty as specified herein to the Engineer.

907-626.02.2--Inverted Profile Thermoplastic Material. The thermoplastic material shall
consist of homogeneously mixed pigments, fillers, resins and glass beads, and shall be available
in both white and yellow. The material shall be free from all skins, dirt, and foreign objects.
Materials shall conform to AASHTO Designation: M 249 with the following modifications:

907-626.02.2.1--Intermixed Glass Beads. The thermoplastic material shall contain a minimum
of 40 percent Class H glass beads by weight. Class H glass beads shall meet the requirements of
ASTM Designation: D 1155, and shall be coated with an adhesion promoting coating which
shall also provide moisture resistance as tested by AASHTO Designation: M 247, Section 4.4.2.
Class H beads shall have a minimum of 70 percent true spheres and the +20 sieve shall be tested
visually.

The gradation of the Class H beads shall meet the following:

U. S. Standard Sieve % Passing
12 100
14 95 - 100
16 80 - 100
18 30 - 100
20 15 - 100
30 10 - 100
50 0 -50
100 0-5

907-626.02.2.2--Binder Content. The binder content of the thermoplastic material shall be 19
percent minimum.

907-626.02.2.3--Titanium Dioxide. The titanium dioxide shall meet ASTM Designation: D
476, Type |1, Rutile grade - 10 percent minimum titanium content.

907-626.02.2.4--Yellow Pigment. The yellow pigment for the yellow thermoplastic material
shall be five (5) percent minimum.

907-626.02.2.5--Specific Gravity. The specific gravity of the thermoplastic pavement marking
material shall not exceed 2.35.

907-626.02.2.6--Flow Characteristics.

907-626.02.2.6.1--Flowability. After heating the thermoplastic material for four (4) hours 5
minutes at 425 £3°F and testing flowability, the white thermoplastic shall have a maximum
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percent residue of 22 percent and the yellow thermoplastic shall have a maximum residue of 24
percent.

907-626.02.2.6.2--Flow Resistance. The material shall exhibit a maximum flow of 10%. The
material’s ability to form ribs on the markings shall be evaluated by casting a disc of material
approximately 3.5 inches wide by 1.0 inch long by and 0.60 inch deep. After the material is
cooled to ambient temperature, measure the exact height. The material shall then be stored at
190°F for four (4) hours. After the material is cooled to ambient temperature, re-measure the
exact height and express the flow resistance as a flow percentage.

907-626.02.2.7--Reflectivity. The initial reflectance for the in-place marking shall have a
minimum reflectance value of 450 mcd/fc/sq. ft. for white and 350 mcd/fc/sqg. ft. for yellow,
when measured with a Mirolux 30 retroreflectometer, or approved equal.

907-626.02.2.8--Wet Reflectivity. The initial reflectance for the in-place marking when wet
shall have a minimum reflectance value of 200 mcd/fc/sq. ft. for white and 175 mcd/fc/sq. ft. for
yellow, when measured with an approved retroreflectometer. The stripe shall be wetted utilizing
a pump type sprayer for five (5) seconds. After 30 seconds, place the retroreflectometer on the
stripe and measure the reflectance.

907-626.02.2.9--Inverted Profile. The thermoplastic pavement marking material shall be
applied to have individual profiles having a minimum height of 0.140 inches with the recessed
inverted profiles having a thickness of 0.025 to 0.050 inches. The profiles shall be well defined,
spaced approximately one (1) inch apart, and not excessively run back together.

907-626.02.3--Black Pavement Marking Material for High Contrast Inverted Profile
Pavement Markings.

907-626.02.3.1--General. Inthe molten state, the material shall not give off fumes that are toxic
or otherwise injurious to persons or property. The manufacturer shall provide material safety
data sheets for the product.

The temperature versus viscosity characteristic of the plastic material shall remain constant and
the material shall not deteriorate in any manner during three reheating processes. There shall be
no obvious change in color of the material as a result of up to three reheatings, or in maintaining
the material at application temperature up to an aggregate time of four (4) hours, or from batch to
batch. The maximum elapsed time after application at which normal traffic will leave no
impression or imprint on the new stripe shall be 30 seconds when the air and road surface
temperature is approximately 68 +5°F. The applied stripe shall remain free from tack and shall
not lift from the pavement under normal traffic conditions within a road temperature range of
-20°F to 150°F. The stripe shall maintain its original dimensions and placement. Cold ductility
of the material shall be such as to permit normal dimensional distortion as a result of tire impact
within the temperature range specified.

The material shall provide a stripe that has a uniform thickness throughout its cross section.
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| 907-626.02.3.2--Binder. The binder shall be hydrocarbon or alkyd/maleic based. The binder
shall consist of a homogeneous mixture of pigment, fillers, resins, waxes and plasticizers. The
total binder content shall be well distributed throughout the compound. The binder shall be free
from all foreign objects or ingredients that would cause bleeding, staining or discoloration. The
binder shall be 19 percent minimum by weight of the thermoplastic compound.

907-626.02.3.3--Pigment. The pigment used for black pavement marking compound shall be as
required and shall be uniformly distributed throughout the marking compound.

907-626.02.3.4--Filler. The filler to be incorporated with the resins shall be a white calcium
carbonate, silica or any approved substitute.

907-626.02.3.5--Specific_ Gravity. The specific gravity of the marking compound shall not
exceed 2.0.

907-626.02.3.6--Softening Point. After heating the marking compound for 4 hours £5 minutes
at 375 +3°F and testing in accordance with ASTM Designation: E 28, the material shall have a
minimum softening point of 180°F as measured by the ring and ball method.

907-626.02.3.7--Tensile Bond Strength. After heating the marking compound for 4 hours 5
minutes at 375 +£3°F, the tensile bond strength shall exceed 180 psi when tested in accordance
with ASTM Designation: D 4806. The material shall be applied to unprimed, sandblasted
Portland cement concrete block at a thickness of 0.0625-inch and at a temperature of 375 +3°F.
The test shall be conducted at room temperature.

907-626.02.3.8--Impact_Resistance. After heating the marking compound for 4 hours +5
minutes at 375 +3°F, the impact resistance shall be a minimum of 50 inch-pounds minimum
when tested in accordance with ASTM Designation: D 2794. No cracks or bond loss shall occur
when a 0.0625-inch thick film drawdown is made at 375 +3°F on an unprimed sandblasted
Portland cement concrete block. The sample is tested with a male indentor 5/8-inch and no
female Die at room temperature.

907-626.02.3.9--l1dentification.  Each package of material shall be stenciled with the
manufacturer's name, the type of material and specification number, the month and year the
material was packaged and lot number. The letters and numbers used in the stencils shall be a
minimum of 1/2 inch in height.

907-626.02.3.10--Packaging. The material shall be packaged in suitable containers that will not
adhere to the product during shipment and storage. The container of pavement marking material
shall weigh approximately 50 Ibs. Each container shall designate the color, type of resin, type of
application and user information. The label shall warn the user that the material shall be heated
in the range of 350° to 425°F.

907-626.02.3.11--Storage Life. The material shall meet the requirements of this specification
for a period of one year. The material must also meet uniformly with no evidence of skins or
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unmelted particles for this one-year period. The manufacturer shall replace any material not
meeting the above requirements.

907-626.02.3.12--Certifications. The material manufacturer shall furnish a certified copy of
material test reports to the Engineer.

907-626.02.4--Drop-On_Glass Beads. Drop-on glass beads shall be separated into two (2)
classes, as follows:

907-626.02.4.1--Class G Glass Beads. Class G glass beads shall be coated with an adhesion
promoting coating which shall also provide moisture resistance as tested by AASHTO
Designation: M 247, Section 4.4.2 and shall exhibit the following characteristics:

e Color and Clarity: The glass beads shall be colorless and clear, and shall be free of
carbon residues.

e Index of Refraction: minimum 1.50

e Roundness: The glass beads shall have a minimum of 80% true spheres per screen for the
two highest sieve quantities, determined visually, and a maximum of 3% angular particles
per sieve, determined visually. The remaining sieves shall have a minimum of 75% true
spheres, determined visually per aspect ratio using microfiche reader.

e Air Inclusions: 10% maximum

e Specific Gravity: The specific gravity of the glass beads shall be a minimum of 2.50.

e Gradation: The gradation of Class G glass beads shall be as follows:

U. S. Standard Sieve % Passing

12 100
14 100 - 95
16 100 - 80
18 100 - 20
20 90 - 20
30 100 - 50

Pan 100 - 90

All Class G glass beads shall be coated with an adhesion promoting coating.

907-626.02.4.2--Class H Glass Beads. Class H glass beads shall meet the requirements of
ASTM Designation: D 1155, and shall be coated with an adhesion promoting coating which
shall also provide moisture resistance as tested by AASHTO Designation: M 247, Section 4.4.2.
Class H beads shall have a minimum of 70 percent true spheres and the +20 sieve shall be tested
visually.
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The gradation of the Class H beads shall meet the following:

U. S. Standard Sieve % Passing
16 99 - 100
20 75 - 100
30 55 - 95
50 10- 35
100 0-5

907-626.03--Construction Requirements.

907-626.03.1--Equipment. The application equipment shall be specifically designed for placing
thermoplastic material in a hot molten state on the pavement surface utilizing a pressure type
application method. The thermoplastic stripe shall be formed by a die that is allowed to drag
along in proximity with the pavement surface. The die is pulled forward by a special linkage that
will allow it to automatically level itself as to float and remain parallel with the pavement
surface. The traffic stripe shall be formed by reason that the hot thermoplastic material is forced
under pressure through four sides to the die onto the pavement surface. The top of the die shall
be enclosed and provide entry means for the hot molten thermoplastic material to enter the die
cavity. The bottom of the die shall contain a movable door that is remote controlled so as to start
or stop the flow of thermoplastic material onto the pavement surface. When the movable door is
open, thermoplastic material can flow through the die and will apply a thermoplastic stripe that
will be formed rearward of the advancing die. The pavement surface shall be at the bottom of
the die enclosure. Thermoplastic material shall be fed to the die under pressure through flexible
oil-jacketed stainless steel hoses. The thermoplastic material must be either pumped or fed from
a pressure vessel to the die under pressure in order to obtain the proper adhesion with the
pavement surface.

The system shall consist of a low pressure drop-on type glass bead gun, (bead coat #1). The
thermoplastic die shall be oil-jacketed on four (4) sides and is formed from a single solid block
of steel. The glass bead gun shall dispense glass beads onto the hot thermoplastic stripe from a
height of approximately one (1) inch above the pavement surface. The point at which the glass
beads strike the surface of the stripe shall be approximately three inches (3”) behind the strike
point of the thermoplastic material itself. This reflective bead coat #1 shall utilize Class G glass
beads as specified herein, and shall provide a surface coating of 50 percent of the thermoplastic
stripe surface. Of this 50 percent stripe coverage, at least 50 percent of the beads shall be
embedded to a depth of 60 percent of their diameter.

A second curtain coater, low pressure drop-on type glass bead gun capable of applying a
continuous sheet or ribbon of glass beads, shall follow at an interval of approximately 10 inches
behind the first bead gun. This second glass bead gun shall apply bead coat #2 which will form a
continuous drop-on coat of Class H glass beads immediately in front of the profiling device.
This second curtain of glass beads shall have a low impact speed so that they are not forced into
the stripe under pressure.

110



-7- S. P. No. 907-626-5 —Cont’d.

A special rotatable wheel profiling device shall be located approximately eight (8) inches behind
bead gun #2. This rotatable wheel device shall be approximately seven (7) inches in diameter
and shall have a plurality of spaced projections located around its circumference. The profiling
device shall be wider than the stripe being applied in order that the stripe shall be adequately
covered. The projections on the rotatable profiling device shall have an angular profiling surface
set at an angle to the pavement surface. The rotatable profile device shall be mounted with an
automatic leveling device to the same carriage assembly as the thermoplastic gun. This is
required so that a traffic stripe of accurate and uniform definition can be obtained. The inverted
profile grooves shall be pressed into the hot molten thermoplastic stripe within one (1) second of
the thermoplastic material application in order to insure proper bead adhesion to the stripe.
Using rollers to place grooves in the traffic stripe utilizing a separate vehicle or grooves that are
not pressed within one (1) second of the thermoplastic material application will not be allowed.
To insure that no thermoplastic material adheres to the wheel as it rotates and profiles the stripe,
a small air atomizer water jet shall apply a thin mist coat of water to the rotatable profile wheel.
It is the intent of this specification that a minimum amount of water be used and that no water
puddles greater than ¥4 inch in diameter be allowed to accumulate on the pavement surface in
proximity to the freshly placed stripe. Excess water on the pavement surface can cause bond
failure of the thermoplastic material.

All parts of the thermoplastic holding tank including manifolds, hoses, pipes, dies, etc., shall be
oil-jacketed to insure accurate temperature control. The thermoplastic material shall be
preheated in kettles designed specifically for that purpose. Each kettle of preheated
thermoplastic material shall be properly mixed and heated to the correct application temperature.
The preheated material shall then be fed to the thermoplastic gun for application.

The striping machine shall contain enough glass beads and water to apply one full kettle of
thermoplastic material.

907-626.03.2--Cleaning of Pavement Surface. Immediately before application, the areas to
receive markings shall be cleaned thoroughly using equipment capable of cleaning without
damaging the pavement surface. This will include, but not be limited to, all vegetation, loose
soil, oils, and other debris. On areas of pavement cured with compound, the membrane shall be
removed completely by "shot" blasting, sand blasting or other approved method. Striping shall
follow as closely as practical after the pavement surface has been cleaned.

907-626.03.3--Application Over Existing Striping. Where shown on the plans or directed by
the Engineer, the existing traffic stripe shall be removed by grinding or sandblasting. When
placing inverted profile thermoplastic pavement markings on existing pavement that has more
than one light coat (pavement not showing through stripe) of striping material, the existing stripe
shall be removed to the point that 80 percent of the pavement surface is visible.

Removal of existing stripe will be paid for as a separate item of work.

Where unsatisfactory striping performed by the Contractor must be removed and replaced in
accordance with these specifications, the Contractor shall use the removal method described
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above. No payment will be made for removal or replacement of the Contractor’s unsatisfactory
striping.

907-626.03.4--Surface Conditions. When placing inverted profile thermoplastic pavement
markings, no striping shall be permitted when the pavement surface temperature is less than
60°F. A non-contact infrared pyrometer shall be furnished by the Contractor for use by the
Engineer for verification of the temperature. Striping shall not be performed when there is
moisture on the pavement surface or when winds exceed 12 mph. When unseen moisture is
suspected to be present, a moisture test shall be performed. The test shall be as follows:

1) Place a piece of roofing felt on the pavement surface.

2) Pour 0.5 gallon of thermoplastic material at application temperature onto the paper.

3) After two (2) minutes, lift the paper and inspect to see if moisture has been drawn from the
pavement.

4) 1f moisture is present, striping is not to begin until the surface is moist free.

Documentation of weather and pavement conditions shall be recorded as part of completing the
MDOT Inverted Profile Thermoplastic Pavement Marking Inspectors Report.

907-626.03.5--Application. Prior to the placement of pavement markings, the Contractor shall
furnish the Engineer three copies of the manufacturer's warranty stating that the manufacturer
will guarantee the pavement marking to meet the requirements of this specification.

The thermoplastic material shall be preheated and thoroughly mixed. The application
temperature of the thermoplastic material shall be between 400°F and 430°F. A digital
thermometer complete with a 24-inch probe shall be furnished by the Contractor for use by the
Engineer for verification of the temperature.

When measured at the highest point of the profile, the cold thickness of the in-place
thermoplastic stripe shall be a minimum of 0.140 inch for Inverted Profile Thermoplastic
Pavement Markings. The thickness of the thermoplastic material in the bottom of the profiles
shall range from 0.025 to 0.050 inch. The individual profiles shall be located transversely across
the stripe at intervals of approximately one (1) inch. The bottoms of these intervals shall be
between 3/32 inch and 5/16 inch wide. In order to drain water and to reflect light, it is normal
for the top surface of the inverted profiles to be irregular. The application rate of thermoplastic
material for Inverted Profile Thermoplastic Pavement Markings shall be a minimum of 2700+
pounds per mile for a continuous 6-inch stripe.

The application rate for Class G glass beads (bead coat #1) shall be 300+ pounds per mile for 6-
inch continuous stripe.

The application rate for Class H glass beads (bead coat #2) shall be 300+ pounds per mile for 6-
inch continuous stripe.

The thickness of the striping materials shall be verified periodically (at least every 1320 feet) and
any thickness more than five (5) percent under the designated thickness shall be reworked. A
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consistent, uncorrected under-run will not be allowed and the Contractor will be required to
install the specified minimum thickness of 0.140 inch. A wet thickness gauge and cold thickness
gauge shall be furnished by the Contractor for use by the Engineer for the verification of film
thickness.

When striping over existing painted stripe (one light coat), on old oxidized asphalt, on all
concrete surfaces or on asphalt surfaces when ambient temperatures are below 70°F, a two
component epoxy primer sealer shall be used and installed as recommended in writing by the
thermoplastic material manufacturer. The epoxy primer sealer shall be EX255/EX256 as
manufactured by Crown Paint Company of Oklahoma City, Oklahoma, or approved equal. The
Contractor shall furnish certification of compatibility of the epoxy primer sealer to be used with
the thermoplastic material supplied. If an alternate epoxy primer sealer to the EX255/EX256 is
used, the Contractor shall furnish a mill analysis and proof of adequate performance of the
alternate epoxy primer sealer when used with thermoplastic pavement markings.

907-626.03.6--Inverted Profile_Thermoplastic _Traffic Stripe, High Contrast. Before
applying the black pavement marking material, the Contractor shall remove any dirt, glaze,
grease or any other material that would reduce the adhesion of the thermoplastic to the pavement.

The pavement marking material shall be installed in a molten state by the spray method at a
minimum temperature of 350°F and a maximum temperature of 425°F. Scorching or
discoloration of material shall be cause for rejection by the Engineer. The machinery shall be
constructed so that all mixing and conveying parts, up to and including the thermoplastic gun,
maintain the material in the molten state.

The pavement marking materials shall not be applied when air and pavement surface
temperatures are below 60°F or when the surface of the pavement contains any evidence of
moisture.

The pavement marking material shall be applied at a thickness of not less than 0.040-inch.

The equipment used to install hot applied pavement marking material shall provide continuous
mixing and agitation of the material while maintaining a minimum temperature exceeding 400°F.
A strainer shall be in place between the main material reservoir and the gun to prevent
accumulation and clogging. The equipment shall be constructed for easy accessibility to parts
requiring cleaning and maintenance.

After the black thermoplastic pavement markings are applied, inverted profile thermoplastic
markings shall be placed over the black thermoplastic pavement markings in accordance with the
specifications and to the dimensions and details shown on the plans or established.

907-626.03.7--Warranty. The manufacturer shall warrant that the inverted profile thermoplastic
markings will meet the minimum performance level of 150 mcd/fc/sq. ft. dry and 75 mcd/fc/sq.
ft. wet for a period of 48 months from the date of final inspection when exposed to normal
roadway conditions regardless of the average daily traffic. Failure to meet this requirement will
result in the total replacement of the portion of the stripe shown to be below these minimums.
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All costs of labor, material and other incidentals necessary for the replacement of unacceptable
pavement markings shall be at no additional costs to the State.

Compliance will be determined by an average brightness reading over a minimum zone marking
length of 300 linear feet, using an approved reflectometer. The zone of measurement referred to
includes centerline stripe, edge lines and skip lines.

Performance Requirements: White Yellow
Dry Wet Dry Wet

Initial Reflectivity, mcd/fc/sq. ft. 450 200 350 175

48-Month Retained Reflectivity 150 75 150 75

The measurement procedure for this warranty will entail a visual night inspection by a
manufacturer representative and a MDOT representative to identify areas of the installation,
which appear to be below the specified minimum, warranted reflectance value. All reflectance
measurements for dry conditions shall be made on a clean dry surface at a minimum temperature
of 40°F. All reflectance measurements for wet conditions shall be made using the setting
conditions of Subsection 907-626.02.2.8 at a minimum temperature of 40°F.

Measurement intervals for installations with areas less than, or equal to, three (3) miles shall be
at a minimum of three (3) check points for each zone. These check points should include the
start point, approximate mid-point and the end point.

Measurement intervals for installations with areas greater than three (3) miles shall be at a
minimum of three (3) check points, one at the start point, one at the end point and additional
measurements spaced at 3-mile intervals between the start and end points of the area in question.

The number of measurements at each check point for each zone will be as follows:

(A) Skip Lines: Eighteen (18) measurements, distributed over six (6) skip lines, shall be
made at each check point.

(B) Center Lines and/or Edge Lines: Eighteen (18) measurements shall be made over 300
linear feet of continuous stripe.

When taking reflectivity measurements, the value of the measurement shall be determined by
averaging three measurements; one at the left edge of the stripe, one at the center of the stripe
and one at the right edge of the stripe.

In addition, the reflectance values measured at each check point shall be averaged by zone to
determine conformance to the minimum warranted reflective values.

907-626.04--Method of Measurement. Inverted profile thermoplastic traffic stripe of the type
specified will be measured by the mile or by the linear foot, as indicated, from end-to-end of
individual stripes. In the case of skip lines the measurement will include skips. The length used
to measure centerline and edge stripes will be the horizontal length computed along the stationed
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control line. Inverted profile thermoplastic detail traffic stripe will be measured by the linear
foot from end-to-end of individual stripes. Measurements will be made along the surface of each
stripe and will exclude skip intervals where skips are specified. Stripes more than six (6) inches
in width will be converted to equivalent lengths of six-inch widths.

907-626.05--Basis_of Payment. Inverted profile thermoplastic traffic stripe, measured as
prescribed above, will be paid for at the contract unit price per mile or linear foot, as applicable,
which shall be full compensation for completing the work.

Payment will be made under:

907-626-1: 6" Inverted Profile Thermoplastic Traffic Stripe, Skip White - per linear foot
or mile

907-626-J: 6" Inverted Profile Thermoplastic Traffic Stripe,

Continuous White - per linear foot

or mile

907-626-K: 6" Inverted Profile Thermoplastic Traffic Stripe, Skip Yellow - per linear foot
or mile

907-626-L: 6" Inverted Profile Thermoplastic Traffic Stripe,

Continuous Yellow - per linear foot

or mile

907-626-M: Inverted Profile Thermoplastic Detail Traffic Stripe, Color - per linear foot
907-626-11: 6 Inverted Profile Thermoplastic Traffic Stripe, High Contrast,

Skip White - per linear foot

or mile

907-626-JJ: 6 Inverted Profile Thermoplastic Traffic Stripe, High Contrast,
Continuous White - per linear foot
or mile

907-626-KK: 6” Inverted Profile Thermoplastic Traffic Stripe, High Contrast
Skip Yellow - per linear foot
or mile

907-626-LL: 6” Inverted Profile Thermoplastic Traffic Stripe, High Contrast,
Continuous Yellow - per linear foot
or mile

907-626-MM: Inverted Profile Thermoplastic Detail Traffic Stripe,
High Contrast, Color - per linear foot
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-626-25 CODE: (IS)
DATE: 11/13/2012
SUBJECT: Thermoplastic Traffic Markings

Section 626, Thermoplastic Traffic Markings, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-626.01--Description. After the last sentence of the first paragraph of Subsection 626.01 on
page 443, add the following.

All pavement marking material, excluding edge lines over rumble strips, shall be applied using
the extrusion/ribbon method. Edge lines placed over rumble strips shall be applied using the
atomization/spray method.

907-626.03.1.1--Equipment. After the second paragraph of Subsection 626.03.1.1 on page 444,
add the following.

When edge lines are placed over rumble strips, the equipment must be able to apply the marking
material using the atomization/spray method instead of extrusion/ribbon method.

907-626.03.1.2--Construction Details. Delete the second sentence of the first full paragraph of
Subsection 626.03.1.2 on page 445, and substitute the following.

Unless otherwise specified in the plans or contract documents, the thickness shall be 90 mils for
edge lines, center lines, lane lines, barrier lines and detail stripe including gore markings, and
120 mils for crosswalks, stop lines, and railroad, word and symbol markings.

After the last sentence of the third full paragraph of Subsection 626.03.1.2 on page 445, add the
following.

When double drop thermoplastic stripe is called for in the contract, additional beads by the drop-
on method shall be applied as follows.

Class A glass beads at a rate of not less than three pounds of beads per 100 feet of six-inch stripe.
Class B glass beads at a rate of not less than three pounds of beads per 100 feet of six-inch stripe.

The Class B glass beads shall be applied to the newly placed stripe first, followed by the
application of the Class A glass beads.

907-626.05--Basis_of Payment. Delete the pay items listed on page 446 and substitute the
following.
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907-626-A:

907-626-B:

907-626-C:

907-626-D:

907-626-E:

907-626-F:

907-626-G:

907-626-H:
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6” Thermoplastic* Traffic Stripe, Skip White - per linear foot or mile
6” Thermoplastic* Traffic Stripe, Continuous White - per linear foot or mile
6” Thermoplastic* Edge Stripe, Continuous White - per linear foot or mile
6” Thermoplastic* Traffic Stripe, Skip Yellow - per linear foot or mile
6” Thermoplastic* Traffic Stripe, Continuous Yellow - per linear foot or mile
6” Thermoplastic* Edge Stripe, Continuous Yellow - per linear foot or mile
Thermoplastic* Detail Stripe, Color - per linear foot
Thermoplastic* Legend, White - per linear foot or square foot

* Indicate Double Drop if applicable
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-701-5
DATE: 09/17/2014

SUBJECT: Hydraulic Cement

In the last paragraph of Subsection 907-701.04.1.1 on page 3, change “AASHTO Designation: M
240, Table 3” to “AASHTO Designation: M 240, Table 4”.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-701-5 CODE: (SP)
| DATE: 08/20/2014
SUBJECT: Hydraulic Cement

Section 701, Hydraulic Cement, of the 2004 Edition of the Mississippi Standard Specifications
for Road and Bridge Construction is hereby amended as follows:

Delete Subsection 701.01 on pages 595 & 596, and substitute the following:

907-701.01--General. The following requirements shall be applicable to hydraulic cement:

Only hydraulic cements conforming to Section 701 shall be used. Hydraulic cements shall not
be listed or designated as meeting more than one AASHTO or Department type.

Different brands of hydraulic cement, or the same brand of hydraulic cement from different
mills, shall not be mixed or used alternately in any one class of construction or structure, without
written permission from the Engineer; except that this requirement will not be applicable to
hydraulic cement treatment of design soils, or bases.

The Contractor shall provide suitable means for storing and protecting the hydraulic cement
against dampness. Hydraulic cement, which for any reason, has become partially set or which
contains lumps of caked hydraulic cement will be rejected. Hydraulic cement salvaged from
discarded or used bags shall not be used.

The temperature of bulk hydraulic cement shall not be greater than 165°F at the time of
incorporation in the mix.

Acceptance of hydraulic cement will be based on the certification program as described in the
Department’s Materials Division Inspection, Testing, and Certification Manual and job control
sampling and testing as established by Department SOP.

Retests of hydraulic cement may be made for soundness and expansion within 28 days of test
failure and, if the hydraulic cement passes, it may be accepted. Hydraulic cement shall not be
rejected due to failure to meet the fineness requirements if upon retests after drying at 212°F for
one hour, it meets such requirements.

Delete Subsection 701.02 on page 596, and substitute the following:

907-701.02--Portland Cement.

907-701.02.1--General.
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907-701.02.1.1--Types of Portland Cement. Portland cement (cement) shall be either Type I or

| Type II conforming to AASHTO Designation: M85. Type III cement conforming to AASHTO
Designation: M85 or Type III (MS), as defined by the description below Table 1, may be used
for the production of precast or precast-prestressed concrete members.

907-701.02.1.2--Alkali Content. All cement types in this Subsection shall meet the Equivalent

alkali content requirement for low-alkali cements listed in AASHTO Designation: M85, Table
2.

907-701.02.2--Replacement by Other Cementitious Materials. The maximum replacement of
cement by weight is 25% for fly ash or 50% for ground granulated blast furnace slag (GGBFS).
The minimum tolerance for replacement shall be 5% below the maximum replacement content.
Replacement contents below this minimum tolerance by fly ash or GGBFS may be used, but
shall not be given any special considerations, like the maximum acceptance temperature for

| portland cement concrete containing pozzolans. Special considerations shall only apply for
replacement of cement by fly ash or GGBFS.

907-701.02.2.1--Portland Cement Concrete Exposed to Soluble Sulfate Conditions or

| Seawater. When portland cement concrete is exposed to moderate or severe soluble sulfate
conditions, or to seawater, cement types and replacement of cement by Class F fly ash, GGBFS,
or silica fume shall be as follows in Table 1.

Table 1- Cementitious Materials for Soluble Sulfate Conditions

Sulfate Water-soluble Sulfate (SO4)in | Cementitious material required*
Exposure sulfate (SO4) in soil, water, ppm
% by mass
Moderate and 0.10-0.20 150 - 1,500 Type II *%*, ##* #*%% coment,
Seawater or Type I cement with one of

the following replacements of
cement by weight:

25% Class F fly ash,

50% GGBES, or

8% silica fume

Severe 0.20 - 2.00 1,500 - 10,000 Type I cement with a
replacement by weight of 50%
GGBFS, or
Type II cement with one of the
following replacements of
cement by weight:

25% Class F fly ash,

50% GGBES, or

8% silica fume

* The wvalues listed in this table for replacement of portland cement by the
cementitious materials listed are maximums and shall not be exceeded. The
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minimum tolerance for replacement shall be 0.5% below the maximum replacement
content. Replacement contents below this minimum tolerance by the cementitious
materials listed in this table do not meet the requirements for the exposure conditions
listed and shall not be allowed.

** Type III cement conforming to AASHTO Designation: M85 with a maximum 8%
tricalcium aluminate (C;A) may be used in lieu of Type II cement as allowed in
Subsection 907-701.02.1; this cement is given the designation “Type III(MS)”.

*** Blended cement meeting the sulfate resistance requirements of Subsection 907-
701.04 may be used in lieu of Type II as allowed in Subsection 907-701.04.
##%% Class F fly ash or GGBFS may be added as a replacement for cement as allowed in
Subsection 907-701.02.2.

Class C fly ash shall not be used as a replacement for cement in any of the sulfate exposure
conditions listed above.

907-701.02.2.2--Cement for Soil Stabilization Exposed to Soluble Sulfate Conditions or
Seawater. When portland cement for use in soil stabilization is exposed to moderate or severe
soluble sulfate conditions, or to seawater, cement types and replacement of cement by Class F fly
ash or GGBFS shall meet the requirements of Subsection 907-701.02.2.1. Silica fume shall be
used to bring the cementitious materials into compliance with the requirements of Table 1.

Delete Subsection 701.03 on page 596, and substitute the following:

907-701.03--Masonry Cement. Masonry cement shall conform to ASTM Designation: C 91
and shall only be used in masonry applications.

Delete Subsection 701.04 on page 596, and substitute the following:

907-701.04--Blended Hvdraulic Cement.

907-701.04.1--General.

907-701.04.1.1--Types of Blended Cement. Blended hydraulic cements (blended cements)
shall be of the following types and conform to AASHTO Designation: M 240:

Type IS — Portland blast-furnace slag cement
Type IP — Portland-pozzolan cement
Type IL — Portland-limestone cement

Blended cement Types IS and IP for use in portland cement concrete or soil stabilization exposed
to the moderate soluble sulfate condition or exposure to seawater as defined in Table 1 shall meet
the Sulfate resistance requirement listed in AASHTO Designation: M 240, Table 3 and the
“(MS)” suffix shall be added to the type designation.

907-701.04.1.2--Alkali Content. All blended cement shall be made with clinker that would
result in cement meeting the requirements of Subsection 907-701.02.1.2 when used in the
production of AASHTO Designation: M 85, Type I or Type II cement.
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907-701.04.2--Replacement by Other Cementitious Materials. The maximum replacement of
blended cement Type IL by weight is 35% for fly ash or 50% for GGBFS. Replacement contents
below 20% fly ash or 45% GGBFS may be used, but shall not be given any special
considerations, like the maximum acceptance temperature for portland cement concrete
containing pozzolans. Special considerations shall only apply for replacement of blended
cement by fly ash or GGBFS. No additional cementitious materials, such as Portland cement,
performance hydraulic cement, fly ash, GGBFS, metakaolin, or others, shall be added to or as a
replacement for blended cement Types IS and IP.

907-701.04.3--Exposure to Soluble Sulfate Conditions or Seawater. When portland cement

concrete or blended cement for soil stabilization is exposed to moderate soluble sulfate
conditions or to seawater, where the moderate soluble sulfate condition is defined in Table 1, the
blended cement shall meet the sulfate resistance requirement listed in AASHTO Designation: M
240, Table 3.

When portland cement concrete or blended cement for soil stabilization is exposed to severe

soluble sulfate conditions, where the severe soluble sulfate condition is defined in Table 1,
blended cements shall not be used.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-711-4 CODE: (IS)
DATE: 06/26/2009
SUBJECT: Synthetic Structural Fiber Reinforcement

Section 711, Reinforcement and Wire Rope, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows:

After Subsection 711.03.4.3 on page 665, add the following:

907-711.04--Synthetic Structural Fiber. The synthetic structural fibers shall be approved for
listing in the Department’s “Approved Sources of Materials” prior to use. The synthetic
structural fibers shall be added to the concrete and mixed in accordance with the manufacturer’s
recommended methods.

907-711.04.1--Material Properties. The fibers shall meet the requirements of ASTM
Designation: C 1116, Section 4.1.3.  The fibers shall be made of polypropylene,
polypropylene/polyethylene blend, nylon, or polyvinyl alcohol (PVA).

907-711.04.2--Minimum Dosage Rate. The dosage rate shall be such that the average residual
strength ratio (R1s0,3.0) Of fiber reinforced concrete beams is a minimum of 20.0 percent when the
beams are tested in accordance with ASTM Designation: C 1609. The dosage rate for fibers
shall be determined by the following.

The fiber manufacturer shall have the fibers tested by an acceptable, independent laboratory
acceptable to the Department and regularly inspected by the Cement and Concrete Reference
Laboratory of the National Institutes of Standards and Technology and approved to perform
ASTM Designations: C 39, C 78, and C192.

The laboratory shall test the fibers following the requirements of ASTM Designation: C 1609 in
a minimum of three (3) test specimens cast from the same batch of concrete, molded in 6 x 6 x
20-inch standard beam molds meeting the requirements of ASTM Designation: C 31. The beams
shall be tested on an 18-inch span. The tests for Ris030 Shall be performed when the average
compressive strength of concrete used to cast the beams is between 3500 and 4500 psi. The tests
for compressive strength shall follow the requirements of ASTM Designation: C 39. The
average compressive strength shall be determined from a minimum of two (2) compressive
strength cylinders.

The value for Ris0,3 shall be determined using the following equation:

f
R150,3.0 = 15:'3'0 %100

1
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The residual flexural strength ( f,, ;) shall be determined using the following equation:

_ Pisosox L

150,3.0 —
bxd?

where:
f150.30 1S the residual flexural strength at the midspan deflection of L/150, (psi),
Psoso 1S the residual load capacity at the midspan deflection of L/150, (Ibf),

L is the span, (in),
b is the width of the specimen at the fracture, (in), and
d is the depth of the specimen at the fracture, (in).

For a 6 x 6 x 20-inch beam, the Py, ,, shall be measured at a midspan deflection of 0.12 inch.

Additionally, Ry 30, fisos0. and Pz may also be referred to as RS, f, and Py

respectively.

At the dosage rate required to achieve the minimum Riso,3, the mixture shall both be workable
and the fibers shall not form clumps.

The manufacturer shall submit to the State Materials Engineer certified test reports from the
independent laboratory showing the test results of each test specimen.

907-711.04.3--Job Control Requirements. The synthetic structural fibers shall be one from the
Department’s “Approved Sources of Materials.”

At the required dosage rate, the mixture shall both be workable and the fibers shall not form
clumps to the satisfaction of the Engineer. If the mixture is determined by the Engineer to not be
workable or have clumps of fibers, the mixture may be rejected.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-713-3 CODE: (IS)
| DATE: 05/01/2013
SUBJECT: Admixtures for Concrete

Section 713, Concrete Curing Materials and Admixtures, of the 2004 Edition of the Mississippi
Standard Specifications for Road and Bridge Construction is hereby amended as follows.

After the second paragraph of Subsection 713.01.2 on page 676, add the following.

Type 1-D compound may be used on bridge rails, median barriers, and other structures requiring
a spray finish. When Type 1-D compound is used, it will be the responsibility of the Contractor
to assure that the compound has dissipated from the structure prior to applying the spray finish
and that the spray finish adheres soundly to the structure.

Delete Subsection 713.02 on pages 676 & 677, and substitute the following.

907-713.02--Admixtures for Concrete. Air-entraining admixtures used in Portland cement
concrete shall comply with AASHTO Designation: M 154. Set-retarding, accelerating, and/or
water-reducing admixtures shall comply with AASHTO Designation: M 194. Water-reducing
admixture shall meet the minimum requirements for Type A. Set-retarding admixtures shall
meet the minimum requirements for Type D. Admixtures providing a specific performance
characteristic(s) other than those of water reduction or set retardation shall meet the minimum
requirements for Type S. For admixtures meeting the requirements for Type S, the manufacturer
shall provide data to substantiate the specific performance characteristic(s) to the satisfaction of
the State Materials Engineer.

In order to obtain approval of an admixture, the State Materials Engineer shall have been
furnished certified test reports, made by an acceptable independent laboratory regularly inspected
by the Cement and Concrete Reference Laboratory of the National Institutes of Standards and
Technology, which show that the admixture meets all the requirements of the applicable
AASHTO Standard Specification.

The Department reserves the right to sample, for check tests, any shipment or lot of admixture
delivered to a project.

The Department reserves the right to require tests of the material to be furnished, using the
specific cement and aggregates proposed for use on the project, as suggested in AASHTO
Designation: M 154 and outlined in AASHTO Designation: M 194,

After an admixture has been approved, the Contractor shall submit to the State Materials

Engineer, with each new lot of material shipped, a certification from the manufacturer in
accordance with the requirements of Subsection 700.05.1 and stating the material is of the same
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composition as originally approved and has not been changed or altered in any way. The
requirement in Subsection 700.05.1(b) is not required on the certification from the manufacturer.

Admixtures containing chlorides will not be permitted.

Failure to maintain compliance with any requirement of these specifications shall be cause for
rejection of any previously approved source or brand of admixture.

Admixtures shall only be used in accordance with the manufacturer’s recommended dosage
range as set forth in the manufacturer’s approval request correspondence. When an admixture is
used in Portland cement concrete, it shall be the responsibility of the Contractor to produce
satisfactory results.

907-713.02.1--Source _Approval. In order to obtain approval of an admixture, the
Producer/Suppliers shall submit to the State Materials Engineer the following for review:
certified test reports, made by an acceptable independent laboratory regularly inspected by the
Cement and Concrete Reference Laboratory of the National Institutes of Standards and
Technology, which show that the admixture meets all the requirements of the applicable
AASHTO or Department Specification for the specific type and the dosage range for the specific
type of admixture.

907-713.02.2--Specific Requirements. Admixtures containing chlorides will not be permitted.

907-713.02.3--Acceptance. The Department reserves the right to sample, for check tests, any
shipment or lot of admixture delivered to a project.

The Department reserves the right to require tests of the material to be furnished, using the
specific cement and aggregates proposed for use on the project, as suggested in AASHTO
Designation: M 154 and outlined in AASHTO Designation: M 194.

Failure to maintain compliance with any requirement of these specifications shall be cause for
rejection of any previously approved source or brand of admixture.

With each new lot of material shipped the Contractor shall submit to the State Materials
Engineer, a notarized certification from the manufacturer showing that the material complies
with the requirements of the applicable AASHTO or Department Specification.

When an admixture is used, it shall be the responsibility of the Contractor to produce satisfactory
results.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-714-8 CODE: (IS)
| DATE: 05/01/2013
SUBJECT: Miscellaneous Materials

Section 714, Miscellaneous Materials, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-714.05--Fly_Ash. Delete Subsections 714.05.1 & 714.05.2 on pages 680 & 681, and
substitute the following.

907-714.05.1--General. The fly ash source must be approved for listing in the Department’s
“Approved Sources of Materials” prior to use. The acceptance of fly ash shall be based on
certified test reports, certification of shipment from the supplier, and tests performed on samples
obtained after delivery in accordance with the Department’s Materials Division Inspection,
Testing, and Certification Manual and Department SOP.

Different classes of fly ash or different sources of the same class shall not be mixed or used in
the construction of a structure or unit of a structure without written permission from the
Engineer.

The Contractor shall provide suitable means for storing and protecting the fly ash from
dampness. Separate storage silos, bins, or containers shall be provided for fly ash. Fly ash
which has become partially set or contains lumps of caked fly ash shall not be used.

The temperature of the bulk fly ash shall not be greater than 165°F at the time of incorporation
into the work.

All classes of fly ash shall meet the supplementary option chemical requirement for available

alkalies listed in AASHTO Designation: M 295, Table 2. Class F fly ash shall have a calcium

oxide (CaO) content of less than 6.0%. Class C fly ash shall have a CaO content of greater
| than or equal to 8.0%.

The replacement of Portland cement with fly ash shall be in accordance with the applicable
replacement content specified in Subsection 907-701.02.2.

In addition to these requirements, fly ash shall meet the following specific requirements for the
intended use.

907-714.05.2--Fly Ash for Use in Concrete. When used with Portland cement in the production
of concrete or grout, the fly ash shall meet the requirements of AASHTO Designation: M 295,
Class C or F, with the following exception:

The loss on ignition shall not exceed 6.0 percent.
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No additional cementitious materials, such as blended hydraulic cement, GGBFS, metakaolin, or
others, shall be added to or as a replacement for Portland cement when used with fly ash.

907-714.06--Ground Granulated Blast Furnace Slag (GGBFS). Delete Subsection 714.06.1
on page 681, and substitute the following.

907-714.06.1--General. The GGBFS source must be approved for listing in the Department’s
“Approved Sources of Materials” prior to use. The acceptance of GGBFS shall be based on
certified test reports, certification of shipment from the supplier, and tests performed on samples
obtained after delivery in accordance with the Department’s Materials Division Inspection,
Testing, and Certification Manual and Department SOP.

The Contractor shall provide suitable means for storing and protecting the GGBFS against
dampness and contamination. Separate storage silos, bins, or containers shall be provided for
GGBFS. GGBFS which has become partially set, caked or contains lumps shall not be used.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing or other additions made to the GGBFS during production.

GGBFS from different mills shall not be mixed or used alternately in any one class of
construction or structure without written permission from the Engineer; except that this
requirement will not be applicable to cement treatment of design soils or bases.

No additional cementitious materials, such as blended hydraulic cement, fly ash, metakaolin, or
others, shall be added to or as a replacement for Portland cement when used with GGBFS in the
production of concrete. The replacement of Portland cement with GGBFS shall be in accordance
with the applicable replacement content specified in Subsection 907-701.02.2.

Delete Subsection 714.07 on page 682, and substitute the following.

907-714.07--Additional Cementitious Materials.

907-714.07.1--Metakaolin.

907-714.07.1.1--General. Metakaolin shall only be used as a supplementary cementitious
material in Portland cement concrete for compliance with the requirements for cementitious
materials exposed to soluble sulfate conditions. Metakaolin from different sources shall not be
mixed or used alternately in any one class of construction or structure without written permission
from the Engineer. No additional cementitious materials, such as blended hydraulic cement, fly
ash, GGBFS, or others, shall be added to or as a replacement for Portland cement when used
with metakaolin in the production of concrete.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing, or other additions made to the metakaolin during production.

907-714.07.1.2--Source Approval. The approval of each metakaolin source shall be on a case
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by case basis as determined by the State Materials Engineer. In order to obtain approval of a
metakaolin source, the Producer/Suppliers shall submit to the State Materials Engineer the
following for review: certified test reports, made by an acceptable, independent laboratory
regularly inspected by the Cement and Concrete Reference Laboratory of the National Institutes
of Standards and Technology, which show that the metakaolin meets all the requirements of
AASHTO Designation: M295, including the Effectiveness in contributing to sulfate resistance,
Procedure A, listed in AASHTO Designation: M295, Table 4 for Supplementary Optional
Physical Requirements, and other requirements listed herein.

In order to demonstrate effectiveness in contributing to sulfate resistance, included in this test
data shall be results of metakaolin from the proposed source tested in accordance with ASTM
Designation: C 1012. There shall be two sets of test specimens per the following:

a. One set of test specimens shall be prepared using a Type | Portland cement meeting the
requirements of AASHTO Designation: M85 and having a tricalcium aluminate (C3A)
content of more than 8.0%,

b. One set of test specimens shall be prepared using a Type Il Portland cement meeting the
requirements of AASHTO Designation: M85.

c. The proposed metakaolin shall be incorporated at the rate of 10% cement replacement in
each set of test specimens and shall meet both of the acceptance criteria listed below for
source approval.

The requirement for acceptance of the test sample using Type | Portland cement is an expansion
of 0.10% or less at the end of six months. The requirement for acceptance of the test sample
using Type Il Portland cement is an expansion of 0.05% or less at the end of six months.

907-714.07.1.3--Storage. The Contractor shall provide suitable means for storing and protecting
the metakaolin against dampness and contamination. Metakaolin which has become partially set,
caked, or contains lumps shall not be used.

907-714.07.1.4--Specific Requirements. Metakaolin shall meet the requirements of AASHTO
Designation: M 295, Class N with the following modifications:

1. The sum of SiO, + Al,O3 + Fe,03 shall be at least 85%. The Material Safety Data Sheet
shall indicate that the amount of crystalline silica, as measured by National Institute of
Occupation Safety and Health (NIOSH) 7500 method, after removal of the mica
interference, is less than 1.0%.

The loss on ignition shall be less than 3.0%.

The available alkalies, as equivalent Na,O, shall not exceed 1.0%.

The amount of material retained on a No. 325 mesh sieve shall not exceed 1.0%.

The strength activity index at seven (7) days shall be at least 85%.

arwN

907-714.07.1.5--Acceptance. With each new lot of material shipped the Contractor shall submit
to the State Materials Engineer a certified test report from the manufacturer showing that the
material meets the requirements AASHTO Designation: M295, Class N and the requirements of
this Subsection.
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The Department reserves the right to sample, for check tests, any shipment or lot of metakaolin
delivered to a project.

907-714.07.2--Silica Fume.

907-714.07.2.1--General. Silica fume shall only be used as a supplementary cementitious
material in Portland cement concrete for compliance with the requirements for cementitious
materials exposed to soluble sulfate conditions. Silica fume from different sources shall not be
mixed or used alternately in any one class of construction or structure without written permission
from the Engineer. No additional cementitious materials, such as blended hydraulic cement,
performance hydraulic cement, fly ash, GGBFS, or others, shall be added to or as a replacement
for Portland cement when used with silica fume in the production of concrete.

The State Materials Engineer shall be notified in writing of the nature, amount and identity of
any processing, or other additions made to the silica fume during production.

907-714.07.2.2--Source Approval. The approval of each silica fume source shall be on a case
by case basis as determined by the State Materials Engineer. In order to obtain approval of a
silica fume source, the Producer/Suppliers shall submit to the State Materials Engineer the
following for review: certified test reports, made by an acceptable, independent laboratory
regularly inspected by the Cement and Concrete Reference Laboratory of the National Institutes
of Standards and Technology, which show that the silica fume meets all the requirements of
AASHTO Designation: M307, Table 3, including the Sulfate resistance expansion, listed in the
table for Optional Physical Requirements, and other requirements listed herein.

In order to demonstrate effectiveness in contributing to sulfate resistance, included in this test
data shall be results of silica fume from the proposed source tested in accordance with ASTM
Designation: C 1012. There shall be two sets of test specimens per the following:

a. One set of test specimens shall be prepared using a Type | Portland cement meeting the
requirements of AASHTO Designation: M85 and having a tricalcium aluminate (C3A)
content of more than 8.0%,

b. One set of test specimens shall be prepared using a Type Il Portland cement meeting the
requirements of AASHTO Designation: M85.

c. The proposed silica fume shall be incorporated at the rate of 8% cement replacement in
each set of test specimens and shall meet both of the acceptance criteria listed below for
source approval.

The requirement for acceptance of the test sample using Type | Portland cement is an expansion
of 0.10% or less at the end of six months. The requirement for acceptance of the test sample
using Type Il Portland cement is an expansion of 0.05% or less at the end of six months.

907-714.07.2.3--Storage. The Contractor shall provide suitable means for storing and protecting
the silica fume against dampness and contamination. Silica fume which has become partially set,
caked, or contains lumps shall not be used.
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907-714.07.2.4--Acceptance. With each new lot of material shipped, the Contractor shall
submit to the State Materials Engineer a certified test report from the manufacturer showing that
the material meets the Chemical and Physical Requirements of AASHTO Designation: M307.

The Department reserves the right to sample, for check tests, any shipment or lot of silica fume
delivered to a project.

Delete Subsection 714.11.6 on pages 690 and 691, and substitute the following.

907-714.11.6--Rapid_Setting Cementitious Patching Compounds for Concrete Repair.
Rapid setting concrete patching compounds must be approved for listing in the Department’s
“Approved Sources of Materials” prior to use. Upon approval, a product must be recertified
every four (4) years to remain on the “Approved Sources of Materials” list. Each product shall
be pre-measured and packaged dry by the manufacturer. All liquid solutions included by the
manufacturer as components of the packaged material shall be packaged in a watertight
container. The manufacturer may include aggregates in the packaged material or recommend the
addition of Contractor furnished aggregates.

The type, size and quantity of aggregates, if any, to be added at the job site shall be in
accordance with the manufacturer's recommendations and shall meet the requirements of
Subsection 703.02 for fine aggregate and Subsection 703.03 for coarse aggregate. Required
mixing water to be added at the job site shall meet the requirements of Subsection 714.01.2.

Only those bonding agents, if any, recommended by the manufacturer of the grout or patching
compounds may be used for increasing the bond to old concrete or mortar surfaces.

Patching compounds containing soluble chlorides will not be permitted when in contact with
steel.

Site preparation, proportioning of materials, mixing, placing and curing shall be performed in
accordance with the manufacturer's recommendation for the specific type of application, and the
Contractor shall furnish a copy of these recommendations to the Engineer.

Rapid setting cementitious concrete patching compounds, including components to be added at
the job site, shall conform to the following physical requirements:

Non-shrink cementitious grouts shall not be permitted for use.

Compressive strength shall equal or exceed 3000 psi in 24 hours in accordance with ASTM C
928 for Type R2 concrete or mortar.

Bond strength shall equal or exceed 1000 psi in 24 hours in accordance with ASTM C 928 for
Type R2 concrete or mortar.

The material shall have a maximum length change of £0.15% in accordance with ASTM C 928
for Type R2 concrete or mortar.
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The Contractor shall furnish to the Engineer three copies of the manufacturer’s certified test
report(s) showing results of all required tests and certification that the material meets the
specifications when mixed and place in accordance with the manufacturer's instructions. When
the mixture is to be placed in contact with steel, the certification shall further state that the
packaged material contains no chlorides. Certified test report(s) and certification shall be
furnished for each lot in a shipment.

The proportioning of materials must be approved by the State Materials Engineer and any
subsequent change in proportioning must also be approved. A sample of each component shall
be submitted to the Engineer along with the quantity or percentage of each to be blended. At
least 45 days must be allowed for initial approval.

The proportioning of materials for subsequent lots may be approved by the State Materials
Engineer upon receipt of certification from the manufacturer that the new lot of material is the
same composition as that originally approved by the Department and that the material has not
been changed or altered in any way.

907-714.11.7--Commercial Grout for Anchoring Doweled Tie Bars in Concrete. Before
Subsection 714.11.7.1 on page 691, add the following.

Approved Non-“Fast Set” Epoxy anchor systems as specified below may be used for the repair
of concrete pavements that do not involve permanent sustained tension applications or overhead
applications.

“Fast Set Epoxy” may not be used for any Adhesive Anchor Applications. Adhesive Anchor
Systems (Fast Set epoxy or otherwise) shall not be used for permanent sustained tension
applications or overhead applications. “Fast Set Epoxy” refers to an epoxy produced by the Sika
Corporation called Sikadur AnchorFix-3 and repackaged for sale under a variety of
names/companies listed at the Federal Highway Administration web site at the following link:

http://www.fhwa.dot.gov/Bridge/adhesives.cfm

907-714.11.7.4--Acceptance Procedure. After the last sentence of the first paragraph of
Subsection 714.11.4 on page 691, add the following.

Upon approval, a product must be recertified every four (4) years to remain on the “Approved
Sources of Materials” list.

907-714.11.8--Epoxy Joint Repair System.

907-714.11.8.1--General. After the last sentence of the first paragraph of Subsection 714.11.8.1
on page 692, add the following.

Upon approval, a product must be recertified every four (4) years to remain on the “Approved
Sources of Materials” list.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
| SPECIAL PROVISION NO. 907-720-2 CODE: (IS)
| DATE: 05/01/2013
| SUBJECT: Pavement Marking Materials

Section 720, Pavement Marking Materials, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby amended as follows.

907-720.01--Glass Beads. After the first sentence of Subsection 720.01 on page 729, add the
following.

The glass beads shall contain no more than 200 ppm (mg/kg) total concentration for lead,
arsenic, or antimony. The manufacture shall furnish the Engineer with a certified test report
indicating that the glass beads meet the above requirement.

907-720.02--Thermoplastic Pavement Markings. Delete the first paragraph of Subsection
720.02 on page 730 and substitute the following.

The thermoplastic material shall be lead free and conform to AASHTO Designation: M 249
except the glass beads shall be moisture resistant coated.

After the first sentence of the second paragraph of Subsection 720.02 on page 730, add the
following.

In addition, the certification for the thermoplastic material shall state that the material is lead
free.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION NO. 907-804-16 CODE: (SP)
DATE: 12/02/2014
SUBJECT: Concrete Bridges and Structures

Section 804, Concrete Bridges and Structures, of the 2004 Edition of the Mississippi Standard
Specifications for Road and Bridge Construction is hereby deleted and replaced as follows.

SECTION 907-804--CONCRETE BRIDGES AND STRUCTURES

907-804.01--Description. This work consists of constructing concrete bridges and structures in
accordance with these specifications and in reasonably close conformity with the dimensions,
designs, lines, and grades indicated on the plans or established.

Construction of box bridges shall be in accordance with Sections 601 and 602.

907-804.02--Materials.

907-804.02.1--General. Concrete produced and controlled from this specification shall be
accepted upon proper certification of concrete production through an approved quality control
program and verification by job site acceptance criteria. The Contractor shall develop and
implement a quality control program which shall be used to maintain the required properties of
concrete. For projects with 1000 cubic yards and more, quality control and acceptance shall be
achieved through statistical evaluation of test results. For projects of more than 200 but less than
1000 cubic yards, quality control and acceptance shall be achieved by individual test results. For
projects less than or equal to 200 cubic yards, refer to the requirements of TMD-20-05-00-000
“Sampling and Testing of Small Quantities of Miscellaneous Materials” for mixture design and
testing requirements.

The materials for concrete bridges and structures, when sampled and tested in accordance with
Subsection 700.03, shall meet the requirements of the following Subsections:

POrtland CemENT .......cuoiiiiieiee e 701.01 and 701.02
Blended Cement .......cccooeiiiiiininieeee s 907-701.01 and 907-701.04
AGMIXTUIES oottt se e b sbe e sre et e e neenre e 713.02
FIY ASN e 714.05
Ground Granulated Blast Furnace Slag (GGBFS) ........ccccooviiiiiiiniieiee 907-714.06
SHHCA FUME .o 907-714.07.2
WVALEE ..ttt 714.01.1 and 714.01.2
e T Ao o (o L= USSR 703.02
(00 Tl o o =0 T LTSRS 703.03
Lightweight AQOregate ........coviieieieieiesie e 907-703.19
CUMNG MALEIIAIS ...c.veiiiiic et 713.01
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JOINt MAterialS .......cooveiiiiiiii 707.01, 707.02, and 707.07
Structural Steel Joints and Bearing DEVICES .......c.cccevivereeiieiieerieeieseesie e 717.01
BeArNG PAUS ...ooveiiieiiieie e 714.10
Wire Rope or Wire Cable for Prestressed Concrete ...........ccccueeeee. 700.01 and 711.03
Sprayed Finish for Concrete SUMface .........cccooeiieiiiieiieieie e 714.12
ReINTOrCING STEEI ..o 711.02

907-804.02.2--Use, Care, and Handling. The use, care, and handling of materials shall
conform to the applicable requirements of Subsection 501.03.10 and the specific requirements of
Subsections 907-804.02.4 and 907-804.02.5. Unless otherwise authorized, only fine aggregate
or coarse aggregate of one type and from the same source shall be used in the construction of any
one unit of a structure. Should the Contractor, with written permission of the Engineer, elect to
substitute high early strength cement for cement of the type specified, the Contractor will not
receive additional compensation for the substitution.

907-804.02.3--Blank.

907-804.02.4--Care_and Storage of Concrete Aggregates. The handling and storage of
aggregates shall be such as to prevent segregation or contamination with foreign materials. The
Engineer may require that aggregates be stored on separate platforms at satisfactory locations.

When specified, coarse aggregates shall be separated into two or more sizes in order to secure
greater uniformity of the concrete mixture. Different sizes of aggregate shall be stored in
separate stock piles sufficiently removed from each other to prevent the material at the edges of
the piles from becoming intermixed.

907-804.02.5--Storage of Cementitious Materials. All cementitious materials shall be stored in
suitable weather-proof buildings or bins. These buildings or bins shall be placed in locations
approved by the Engineer. Provision for storage shall be ample, and the shipments of
cementitious materials as received shall be stored separately or other provisions made to the
satisfaction of the Engineer for easy access for the identification, inspection, and sampling of
each shipment as deemed desirable. Stored cementitious materials shall meet the test
requirements at any time after storage when a retest is ordered by the Engineer.

On small jobs, open storage consisting of a raised platform and ample waterproof covering may
be permitted by written authorization from the Engineer.

When specified, the Contractor shall keep accurate records of deliveries of cementitious
materials and of their use in the work. Copies of these records shall be supplied in the form
required by the Engineer.

907-804.02.6--Classification and Uses of Concrete. When a specific class of concrete is not
specified on the plans or in the contract documents, the structure or parts thereof shall be
constructed with the class of concrete as directed by the Engineer.

The classes and their uses are as follows:
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(1) Class AA - Concrete for bridge construction and concrete exposed to seawater.

(2) Class A - Concrete shown as Class A shall herein be classified as and required to meet
the performance criteria of Class AA.

(3) Class B - General use, heavily reinforced sections, cast-in-place concrete piles, and
conventional concrete piles.

(4) Class C - Massive sections or lightly reinforced sections.

(5) Class D - Massive unreinforced sections and riprap.

(6) Class F - Concrete for prestressed members.

(7) Class FX - Extra strength concrete for prestressed members, as shown on plans.

(8) Class S - For all seal concrete deposited under water.
(9) Class DS - Drilled Shaft

907-804.02.7--Blank.

907-804.02.8--Laboratory Accreditation. The Contractor shall be responsible for furnishing
the laboratory used to perform concrete quality control tests. The laboratory may be the
Contractor’s facility, the concrete producer’s facility, or a certified independent testing
laboratory.

Only laboratories certified by the Mississippi Department of Transportation are qualified to
perform material testing. Certification by AASHTO Accreditation Program (AAP) will be
acceptable if the laboratory is listed in the latest AAP publication and maintains accreditation to
completion of concrete work.

The Contractor’s laboratory designated for quality control testing shall have equipment
necessary to test aggregates and concrete for the test methods listed in Table 1.

Table 1
AASHTO: R 39 Making and Curing Concrete Test Specimens in the Laboratory
AASHTO: R 60 Sampling Freshly Mixed Concrete
AASHTO: T 2 Sampling Aggregates
AASHTO: T 19 Bulk Density (“Unit Weight™) and Voids in Aggregates
AASHTO: T 22 Compressive Strength of Cylindrical Concrete Specimens
AASHTO: T 23 Making and Curing Concrete Test Specimens in the Field
AASHTO: T 27 Sieve Analysis of Fine and Coarse Aggregates
AASHTO: T 84 Specific Gravity and Absorption of Fine Aggregate
AASHTO: T 85 Specific Gravity and Absorption of Coarse Aggregate

AASHTO: T 119 Slump of Hydraulic Cement Concrete

AASHTO: T 121 Density (Unit Weight), Yield, and Air Content (Gravimetric) of
Concrete

AASHTO: T 152 Air Content of Freshly Mixed Concrete by Pressure Method *
AASHTO: T 196 Gléthignient of Freshly Mixed Concrete by the Volumetric
AASHTO: T 231 Capping Cylindrical Concrete Specimens

AASHTO: T 248 Reducing Field Samples of Aggregate to Testing Size
AASHTO: T 255 Total Evaporable Moisture Content of Aggregate by Drying
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AASHTO: T 325

Standard Method of Test for Estimating the Strength of
Concrete in Transportation Construction by Maturity Tests **

ASTM: C 1064

Standard Test Method for Temperature of Freshly Mixed
Hydraulic Cement Concrete

ASTM: C 1074

Standard Practice for Estimating Concrete Strength by the
Maturity Method **

* Equipment necessary for either pressure or volumetric air content.
** Equipment necessary for estimating concrete strength following the maturity method.

Testing equipment shall have been inspected by the Department or through the AASHTO
Accreditation Program. Testing equipment calibration files shall be made available upon request

by the Department.

907-804.02.9--Testing Personnel.

Technicians testing portland cement concrete, for either

acceptance or production control purposes, shall be certified by an accepted certification
program. Recertification is required for each Class after five years. Certification requirements

are listed in Table 2.

Table 2

Concrete Technician’s Tasks

Test Method Required

Certification Required**

Sampling or Testing of Plastic
Concrete

AASHTO Designation: R60, T
23, T119, T 121, T 152, T 196,
and ASTM Designation: C 1064

MDOT Class | certification

Compressive Strength Testing
of Concrete Cylinders

AASHTO Designation: T 22 and
T 231

MDOT Concrete Strength
Testing Technician
certification

Sampling of Aggregates

AASHTO Designation: T 2

Work under the supervision of
a MDOT Class Il certified
technician

Testing of Aggregates

AASHTO Designation: T 19,
T27, T84, T85, T248, and
T 255

MDOT Class Il certification

Proportioning of Concrete
Mixtures*

AASHTO Designation: M 157
and R 39

MDOT Class Il certification

Interpretation and Application
of Maturity Meter Readings

AASHTO Designation: T 325
and ASTM Designation: C 1074

MDOT Class Il certification
or Two hours maturity method
training

* Technicians making concrete test specimens for meeting the requirements of Subsection
907-804.02.10.1.2 shall be MDOT Class I certified and under the direct supervision of an
MDOQOT Class Il certified technician.

** MDOT Class | certification encompasses the same test procedures and specifications as
ACI Concrete Field Testing Technician-Grade I. MDOT Class Il certification encompasses
the same test procedures and specifications as ACI Aggregate Testing Technician-Level 1.
MDOT Concrete Strength Testing Technician encompasses the same test procedures and

specifications as ACI Concrete Strength Testing certification.
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Specific requirements for each level of certification are in the latest edition of the Department’s
Concrete Field Manual. Current MDOT Class I, MDOT Class Il, and/or MDOT Class Il
certifications shall be acceptable until those certifications expire. Upon expiration of a current
certification, recertification with the certifications listed in Table 2 shall be required.
Technicians performing either specific gravity testing of aggregates or compressive strength
tests shall be required to either:

e have the required MDOT certification listed in Table 2, or

e have a current MDOT Class Il certification or work under the direct supervision of
current MDOT Class Il technician, and have demonstrated the specific gravity and/or
compressive strength test during the inspection of laboratory equipment by the Materials
Division, Concrete Section.

907-804.02.10--Portland Cement Concrete Mixture Design. At least 10 days prior to
production of concrete, the Contractor shall submit to the Engineer proposed concrete mixture
designs complying with the Department’s Concrete Field Manual. Materials shall be from
approved sources meeting the requirements of the Standard Specifications. Proportions for the
mixture designs shall be for the class concrete required by the contract plans and shall meet the
requirements of the “Master Proportion Table for Structural Concrete Design” listed in Table 3.
The concrete producer shall assign a permanent unique mixture number to each mixture design.
Each mixture design shall be field verified as required in Subsection 907-804.02.10.3.
Acceptable field verification data shall be required for final approval of a mixture design.

All concrete mixture designs will be reviewed by the Materials Division prior to use. Concrete
mixture designs disapproved will be returned to the Contractor with a statement explaining the
disapproval.

If the Contractor chooses to cure the concrete in accordance with the requirements listed under
Length of Time Defined by Development of Compressive Strength in Subsection 907-
804.03.17, the compressive strength/maturity relationship shall be developed for the mixture
design for a minimum of 28 days following the requirements of Subsection 907-804.03.15. The
compressive strength/maturity relationship information shall be submitted with the mixture
design information.
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Table 3
MASTER PROPORTION TABLE FOR STRUCTURAL CONCRETE DESIGN
Coarse Maximum Water/ Specified Maximum
Aggregate Cementitious** Compressive Permitted Nominal Total
Class Size No.* Ratio Strength (f’¢) Slump*** Air Content****
psi inches %
AAFHAKK 57 or 67 0.45** 4000 Jrxx 4 Sxxxx
B 57 or 67 0.50 3500 4 4.5
C 57 or 67 0.55 3000 4 4.5
D 57 or 67 0.70 2000 4 4.5
F 67 0.40 5000 3 falaieiaialed
FX 67 (As per mixture (As shown on 3 Fkkkkk
design) plans)
S 57 or 67 0.45 3000 8 4.5
DS 67 0.45 4000 faleled Fkkkkk

*

**

*k*k

*kk*k

Maximum size aggregate shall conform to the concrete mixture design for the specified
aggregate. Other smaller coarse aggregate sizes meeting the requirements of Subsection 907-
703.03.2.4 may also be used in conjunction with the coarse aggregate sizes listed. Lightweight
aggregate (LWA) meeting the requirements of Subsection 907-703.19.2 may also be used as a
partial replacement for fine aggregate.

The replacement limits of portland cement by weight by other cementitious materials (such as
fly ash, GGBFS, silica fume, or others) shall be in accordance with the values in Subsection
907-701.02. Other hydraulic cements may be used in accordance with the specifications listed
in Section 701.

For Class AA concrete for concrete bridge decks, the water / cementitious ratio range shall be
0.43 — 0.45 and the maximum cementitious material content shall be 550 pounds per cubic
yard.

Unless otherwise specified, minus slump requirements shall meet those set forth in Table 3 of
AASHTO Designation: M157.

For Class AA concrete for concrete bridge decks the maximum permitted slump may be
increased to five (5) inches. Also, for each additional pound of fibers per cubic yard added in
excess of the requirement in Note ***** an additional inch of slump will be allowed up to a
maximum permitted slump of eight (8) inches.

For Class AA not used in bridge decks and all other Classes of concrete, the maximum
permitted slump may be increased to eight (8) inches.

For Class DS concrete for drilled shafts the slump range shall be 8 inches +1 inch.

The tolerance on total air content shall be £1.5%. For Class AA concrete for concrete bridge
decks, the nominal total air content may be increased to 6.5%.
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**x** For Class AA concrete for concrete bridge decks, an approved synthetic structural fiber meeting
the requirements of Special Provision 907-711, Synthetic Structural Fiber Reinforcement, shall
be incorporated into the mixture at 1.25 times the approved dosage rate.

**x*x* Entrained air is not required except for concrete exposed to seawater. For concrete not exposed
to seawater, the total air content shall not exceed 6.0%. For concrete exposed to seawater, the
nominal total air content shall be 4.5%.

At least one water-reducing admixture or water-reducing/set-retarding admixture shall be used in
all classes of concrete in accordance with the manufacturer’s recommended dosage range.
Admixtures providing a specific performance characteristic other than those of water reduction
or set retardation may be used in accordance with the manufacturer’s recommended dosage
range. Mixture designs containing accelerating admixtures will not be approved. Any
combinations of admixtures shall be approved by the Engineer before their use.

907-804.02.10.1--Proportioning of Portland Cement Concrete Mixture Design.
Proportioning of portland cement concrete shall be based on an existing mixture of which the
producer has field experience and documentation or based on a recently batched laboratory
mixture tested according to the required specifications.

907-804.02.10.1.1--Proportioning_on the Basis of Previous Field Experience of Trial
Mixtures. Where a concrete production facility has a record, based on at least 10 consecutive
strength tests from at least 10 different batches within the past 12 months from a mixture not
previously used on Department projects, the standard deviation shall be calculated. The record
of tests from which the standard deviation is calculated shall:

a) Represent similar materials and conditions to those expected. Changes in materials and
proportions within the test record shall not have been more closely restricted than those
for the proposed work.

b) Represent concrete produced to meet a specified strength.

c) Consist of 10 consecutive tests, average of two cylinders per test, tested at 28 days.

The standard deviation, s , shall be calculated as:

s=[>(x, - XF = (N )"

where:

Xi = the strength result of an individual test

X = the average of individual tests in the series
N = number of tests in the series
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When the concrete production facility does not have a record of tests for calculation of standard
deviation, as required in the above formula, the requirements of Subsection 907-804.02.10.1.2
shall govern.

The required average compressive strength (f’cr) used as the basis for selection of concrete

proportions shall conform to the inequality listed below, while using a standard deviation, s,
calculated as shown above.

Por=Fc+1.43s

where:
f’. = specified compressive strength of concrete, psi
f’cr = required average compressive strength of concrete, psi
s = standard deviation, psi

1.43 represents the Lower Quality Index necessary to assure that 93% of compressive
strength tests are above f’..

907-804.02.10.1.2--Proportioning on_the Basis of Laboratory Trial Mixtures. When an
acceptable record of field test results is not available, concrete proportions shall be established
based on laboratory trial mixtures meeting the following restrictions:

a) The combination of materials shall be those intended for use in the proposed work.

b) Trial mixtures having proportions and consistencies suitable for the proposed work shall
be made using the ACI 211.1 as a guide to proportion the mixture design.

c) Trial mixtures shall be designed to produce a slump within £3/4 inch of the maximum
permitted, and for air-entrained concrete, +£0.5 percent of the maximum total air content.
The temperature of freshly mixed concrete in trial mixtures shall be reported.

d) For each proposed mixture, at least three compressive test cylinders shall be made and
cured in accordance with AASHTO Designation: R 39. Each change of water-cement
ratio shall be considered a new mixture. The cylinders shall be tested for strength in
accordance with AASHTO Designation: T 22 and shall be tested at 28 days.

e) The required average strength of laboratory trial mixes shall exceed f’c by 1200 psi for

concrete mixture designs less than 5000 psi and by 1400 psi for concrete mixture designs
of 5000 psi or more.
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f) The laboratory trial batch mixtures shall have been made within the previous 12 months
before being submitted for approval and shall not have been previously used on
Department projects.

907-804.02.10.2--Documentation_of Average Strength. Documentation that the proposed
concrete proportions will produce an average strength equal to or greater than the required
average shall consist of the strength test records from field tests or results from laboratory trial
mixtures.

907-804.02.10.3--Field Verification of Concrete Mixture Design. Concrete mixture designs
will only be tentatively approved pending field verification. The requirements for yield, slump,
or total air content shall be successfully met within the first three (3) production days. Mixture
designs may be transferred to other projects without additional field verification testing, once the
mixture design has passed the field verification process.

The Contractor’s Certified Quality Control Technicians shall test each concrete mixture design
upon the first placement of the mix. Aggregates and concrete tests during the first placement
shall be as follows.

Aggregates Concrete

Bulk Specific Gravity Water Content

Moisture Slump

Gradation Air Content
Unit Weight
Yield

For all Classes of concrete, the mixture shall be verified to yield within 2.0% of the correct
volume when all the mix water is added to the batch.

For all Classes of concrete other than DS, F, and FX, the mixture shall produce a slump within a
minus 1%-inch tolerance of the maximum permitted for mixtures with a maximum permitted
slump of three inches (3") or less or within a minus 2%-inch tolerance of the maximum
permitted for mixtures with a maximum permitted slump of greater than three inches (3"), and
producing a total air content within a minus 1% percent tolerance of the maximum allowable air
content in Table 3.

For Class DS, the slump shall be within the requirements in Note *** below Table 3. For Class
DS exposed to seawater, the total air content shall be within a minus 1% percent tolerance of the
maximum allowable air content in Note ****** helow Table 3. For Class DS not exposed to
seawater the total air content shall be within the requirements in Note ****** pelow Table 3.

For Classes F and FX, the slump shall be within a minus 1%-inch tolerance of the maximum
permitted for mixtures with a maximum permitted slump of three inches (3") or less or within a
minus 2%-inch tolerance of the maximum permitted for mixtures with a maximum permitted
slump of greater than three inches (3"). For Classes F and FX exposed to seawater, the total air
content shall be within a minus 1% percent tolerance of the maximum allowable air content in
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Note ****** helow Table 3. For Classes F and FX not exposed to seawater the total air content
shall be within the requirements in Note ****** helow Table 3.

The mixture shall be adjusted and retested, if necessary, on subsequent placements until the
above mentioned properties are met.

If the requirements for yield, slump, or total air content are not met within the first three (3)
production days, subsequent field verification testing shall not be permitted on Department
projects, and the mixture design shall not be used until the requirements listed above are met.
Any mixture design adjustments, changes in the mixture proportions, are to be made by a Class
111 Certified Technician representing the Contractor. After the mixture design has been verified
and adjustments made, verification test results will be reviewed by the Engineer.

907-804.02.10.3.1--Slump_Retention _of Class DS Concrete Mixture Designs. Prior to
concrete placement, the Contractor shall provide test results of a slump loss test using approved
methods to demonstrate that the mixture meets the four hour requirement in Subsection 907-
803.02.7.1. These tests shall be conducted successfully by an approved testing laboratory within
30 days prior to installation of the trial shaft, with personnel from the Materials Division present.
The slump loss test shall be conducted at temperatures and conditions similar to those expected at
the job site at the time of the installation of the trial shaft. The sample for the slump loss test
shall be from a minimum batch size of four (4) cubic yards of concrete. If the time between the
previous successful slump loss test and the installation of the trial shaft exceeds 30 days, another
successful slump loss test shall be performed on the first truckload of concrete as part of the
installation of the trial shaft. This requirement limiting the time between the previous slump loss
test and an installation of the trial shaft also applies to Class DS concrete mixture designs being
transferred from another project. During any shaft installation a slump loss test shall be
conducted by the Contractor at the direction of the Engineer from the concrete at the site for
verification of slump loss requirements using a sample from a minimum batch size of four cubic
yards of concrete.

907-804.02.10.4--Adjustments of Mixtures. The mixture design may be adjusted by the Class
Il Certified Technician representing the Contractor in accordance with the allowable revisions
listed in the Department’s Concrete Field Manual, paragraph 5.7. Written notification shall be
submitted to the Engineer a minimum of seven (7) days prior to any source or brand of material
change, aggregate size change, allowable material type change, or decrease in any cementitious
material content. Any adjustments of the concrete mixture design shall necessitate repeat of field
verification procedure as described in Subsection 907-804.02.10.3 and approval by the Engineer.

907-804.02.11--Concrete Batch Plants. The concrete batch plant shall meet the requirements of
the National Ready Mixed Concrete Association Quality Control Manual, Section 3, Plant
Certification Checklist as outlined in the latest edition of the Department’s Concrete Field
Manual. The Contractor shall submit a copy of the approved checklist along with proof of
calibration of batching equipment, i.e., scales, water meter, and admixture dispenser, to the
Engineer 30 days prior to the production of concrete.
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For projects with 1000 cubic yards and more, the concrete batch plant shall meet the
requirements for an automatic system capable of recording batch weights. It shall also have
automatic moisture compensation for the fine aggregate. For projects of more than 200 but less
than 1000 cubic yards the plant can be equipped for manual batching with a fine aggregate
moisture meter visible to the plant operator.

The concrete batch plant shall have available adequate facilities to cool concrete during hot
weather.

Mixer trucks to be used on the project are to be listed in the checklist and shall meet the
requirements of the checklist.

907-804.02.12--Contractor’s Quality Control. The Contractor shall provide and maintain a
quality control program that will provide reasonable assurance that all materials and products
submitted to the Department for acceptance will conform to the contract requirements, whether
manufactured or processed by the Contractor or procured from suppliers, subcontractors, or
vendors.

The Contractor's Quality Control program shall implement the minimum quality control
requirements shown in Table 4, "CONTRACTOR’S MINIMUM REQUIREMENTS FOR
QUALITY CONTROL”. The quality control activities shown in the table are considered to be
normal activities necessary to control the production and placing of a given product or material at
an acceptable quality level. To facilitate the Department’s activities, all completed gradation
samples shall be retained for a maximum of sixty (60) days by the Contractor until further
disposition is designated by the Department.

The Contractor shall perform, or have performed, the tests required to substantiate product
conformance to contract document requirements and shall also perform, or have performed, all
tests otherwise required.

The Contractor’s Quality Control program shall encompass the requirements of AASHTO
Designation: M 157 into concrete production and control, equipment requirements, testing, and
batch ticket information. The requirement of AASHTO Designation: M 157, Section 11.7 shall
be followed except, on arrival to the job site, a maximum of 1% gallons per cubic yard shall be
allowed to be added. Water shall not be added at a later time. Job site adjustment of a batch
using chemical admixtures or the mechanical adjustment of a batch may be performed by the
Contractor if the requirements of Subsection 907-804.02.12.1.1 have been satisfactorily
addressed in the Quality Control Plan. If either the maximum permitted slump is exceeded or the
total air content is not within the required range after all adjustments are made at the job site, the
concrete shall be rejected.

The Contractor's quality control tests shall be documented and shall be available for review by
the Engineer throughout the life of the contract.

As set out in these specifications, quality control sampling and testing performed by the
Contractor will be used by the Department for determination of acceptability of the concrete.
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The Contractor shall maintain standard equipment and qualified personnel as required to assure
conformance to contract requirements.

907-804.02.12.1--Quality Control Plan. The Contractor shall prepare a Quality Control Plan
which shall identify the personnel responsible for the Contractor’s quality control including the
company official who will act as liaison with Department personnel. The Quality Control Plan
shall be submitted in writing to the Engineer for approval 30 days prior to the production of
concrete.

The class(es) of concrete involved will be listed separately. If an existing mixture design(s) is to
be used, the mixture design number(s) as previously approved shall be listed.

It is intended that sampling and testing be in accordance with standard methods and procedures,
and that measuring and testing equipment be standard and properly calibrated. If alternative
sampling methods and procedures, and inspection equipment are to be used, they shall be
detailed in the Quality Control Plan.

907-804.02.12.1.1--Elements of Plan. The Plan shall address all elements that affect the quality
of the structural concrete including, but not limited to, the following items:

1) Stockpile Management

2) Procedures for Corrective Actions for Non Compliance of Specifications
3) Procedure for Controlling Concrete Temperatures

4) Job Site Batch Adjustments by Addition of Chemical Admixtures:

The Plan shall address if the Contractor intends to adjust either the slump and/or total air
content of a batch on the job site by adding chemical admixture(s) to a batch. The
Contractor shall include the names of the personnel designated to perform this batch
adjustment, the equipment used to add the chemical admixture(s), and the procedure by
which the batch adjustment will be accomplished. Only the Contractor’s designated
personnel shall adjust a batch. Only calibrated dispensing equipment shall be used to add
chemical admixture(s) to a batch. Only the procedure described in this section of the
Plan shall be utilized.

If either the maximum permitted slump is exceeded or the total air content is not within
the required range after all adjustments are made at the job site, the concrete shall be
rejected.

If the Contractor elects to utilize Job Site Batch Adjustments by Addition of Chemical
Admixture within Item 2, Procedures for Corrective Actions for Non Compliance of
Specifications, to adjust batches which do not meet the minimum specification
requirements for slump and/or total air content, no more than three batches on any one
project shall be allowed to be adjusted regardless of the number of mixtures associated
with the project.

145



-13- S.P. No. 907-804-16 -- Cont’d.

5) Construction of Concrete Bridge Decks, including the following:

e the description of the equipment used for placing concrete on the bridge deck in
accordance with Subsection 907-804.03.6 and, as applicable, Subsections 907-
804.03.7 and 907-804.03.8 including any accessories added to the pump to ensure the
entrained air in the concrete mixture remains entrained during pumping and
depositing of the concrete mixture,

e the description of and the number of pieces of equipment used to consolidate the
concrete in accordance with Subsection 907-804.03.6.2,

e the description of the equipment used to finish the bridge deck in accordance with
Subsection 907-804.03.19.7,

e the plan for ensuring a continuous rate of finishing the bridge deck without delaying the
application of curing materials within the time specified in Subsection 907-804.03.17,
including ensuring a continuous supply of concrete throughout the placement with an
adequate quantity of concrete to complete the deck and filling diaphragms and end
walls in advance of deck placement,

e the plan for applying the curing materials within the time specified in Subsection 907-
804.03.17,

e the description of the powered fogging equipment in accordance with Subsection
907-804.03.17,

e a sample of the documentation used as the daily inspection report for ensuring
maintenance of the continuous wet curing in accordance with Subsection 907-
804.03.17, as required,

e the description of the equipment used to apply the liquid membrane, including but not
limited to, the nozzles, pumping/pressurization equipment, and liquid membrane
tanks, in accordance with Subsection 907-804.03.17,

e the method for determining the rate of applied liquid membrane meets the application
rate requirements in accordance with Subsection 907-804.03.17,

e a sample of the documentation used for the application rate verification of the liquid
membrane in accordance with Subsection 907-804.03.17.

6) Mechanical Adjustment of Trucks

907-804.02.12.2--Personnel Requirements. The Contractor’s Designated Certified Technician
shall perform and use quality control tests and other quality control practices to assure that
delivered materials and proportioning meet the requirements of the mixture design including
temperature, slump, air content, and strength and shall periodically inspect all equipment used in
transporting, proportioning, and mixing.

The Contractor’s Designated Technician shall periodically inspect all equipment used placing,
consolidating, finishing, and curing to assure it is operating properly and that placement,
consolidation, finishing, and curing conform to the mixture design and other contract
requirements.

907-804.02.12.3--Documentation. The Contractor shall maintain adequate records of all
inspections and tests. The records shall indicate the nature and number of observations made, the
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number and type of deficiencies found, date and time of samples taken, the quantities approved
and rejected, and the nature of corrective action taken as appropriate. The Contractor's
documentation procedures will be subject to approval of the Department prior to the start of the
work and to compliance checks during the progress of the work.

All conforming and non-conforming results shall be kept complete and shall be available at all
times to the Department during the performance of the work. Forms shall be on a computer-
acceptable medium. Batch tickets and gradation data shall be documented in accordance with
Department requirements.

Batch tickets shall contain all the information in AASHTO Designation: M157, Section 16
including the additional information in Subsection 16.2 with the following exception: the
information listed in paragraphs 16.2.7 and 16.2.8 is not required. All material added to a batch
by both the batch plant or added manually shall be documented on the ticket. Batch tickets shall
also contain the concrete producer’s permanent unique mixture number assigned to the concrete
mixture design. Copies shall be submitted to the Department as the work progresses.

Test data for portland cement concrete, including gradation, shall be charted in accordance with
the applicable requirements.

The Contractor may use additional control charts as deemed appropriate. It is normally expected
that testing and charting will be completed within 24 hours after sampling.

All records documenting the Contractor's quality control tests shall become the property of the
Department upon completion of the work.

907-804.02.12.4--Corrective_Action. The Contractor shall take prompt action to correct
conditions that have resulted, or could result, in the submission to the Department of materials
and products that do not conform to the requirements of the contract documents. All corrective
actions shall be documented.

907-804.02.12.5--Non-Conforming Materials. The Contractor shall establish and maintain an
effective and positive system for controlling non-conforming material, including procedures for
its identification, isolation and disposition. Reclaiming or reworking of non-conforming
materials shall be in accordance with procedures acceptable to the Department.

All non-conforming materials and products shall be positively identified to prevent use,
shipment, and intermingling with conforming materials and products. Holding areas, mutually
agreeable to the Department and the Contractor, shall be provided by the Contractor.
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TABLE 4

CONTRACTOR’S MINIMUM REQUIREMENTS FOR QUALITY CONTROL

Portland Cement Concrete
Control Requirement Frequency AASHTO/ASTM
Designation
A. PLANT AND TRUCKS
1. Mixer Blades Monthly
2. Scales
a. Tared Daily
b. Calibrate Every 6 months
c. Check Calibration Weekly
3. Gauges & Meters -
Plant & Truck
a. Calibrate Every 6 months
b. Check Calibration Weekly
4. Admixture Dispenser
a. Calibrate Every 6 months
b. Check Operation Daily
& Calibration
B. AGGREGATES
1. Sampling T2
2. Fine Aggregate
a. Gradation / FM 250 yd® concrete T27
b. Moisture Check meter against test results weekly T 255
2500 yd® concrete
c. Specific Gravity / T84
Absorption
3. Coarse Aggregates
a. Gradation 250 yd? concrete T27
b. Moisture Minimum of once daily or more ag T 255
needed to control production. Check
meter against test results weekly.
c. Specific Gravity / 2500 yd* Concrete T85
Absorption
C.PLASTIC CONCRETE
1.Sampling T 141
2.Air Content First load then one per 50 yd® T 152 0r T 196
3.Slump First load then one per 50 yd® T119
4.Compressive Strength A minimum of one set (three cylinders) T22,T23,T231
for each 100 yd? inclusive and one set
for each additional 100 yd® or fraction
thereof for each class concrete
delivered and placed on a calendar day
from a single supplier. A test shall be
the average of three cylinders.
5. Yield Each 400 yd® T121
6. Temperature With each sample C 1064

907-804.02.13--Quality Assurance Sampling and Testing.  Quality Assurance (QA)
inspection and testing will be provided by the Department to assure that the Contractor’s Quality
Control (QC) testing meets the requirements of these specifications.
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Acceptance of the material is based on the inspection of the construction, monitoring of the
Contractor's QC program, QC and QA test results per Subsection 907-804.02.13.1, and the
comparison of the QA test results with the QC test results. The Department may use the results
of the Contractor’s QC tests as a part of the acceptance procedures instead of the results of QA

tests, provided:

a) The Department's inspection and monitoring activities indicate that the Contractor is

-16-

following the approved QC program and, respectively,

b) For aggregates, the results from the Contractor's QC and the Department’s QA testing of
aggregate gradations compare by both meeting the aggregate type’s gradation

requirements;

c) For concrete, the Contractor's QC and Department’s QA testing of concrete compressive
strengths compare when using the data comparison computer program with an alpha value
of 0.01 for projects with 1000 cubic yards and more; or, strength comparisons are within

S.P. No. 907-804-16 -- Cont’d.

990 psi for projects of more than 200 but less than 1000 cubic yards.

The minimum frequency for QA testing of aggregate and plastic concrete by the Department
“DEPARTMENT’S MINIMUM

will follow the frequencies

listed in

Table 5,

REQUIREMENTS FOR QUALITY ASSURANCE”.

TABLE 5
DEPARTMENT’S MINIMUM REQUIREMENTS FOR QUALITY ASSURANCE
Quiality Assurance Tests Frequency AASHTO/ASTM
Designation
A. AGGREGATES
1. Sampling T2
2. Fine Aggregate 250 yd® concrete T 27
Gradation and FM
3. Coarse Aggregates 250 yd3 concrete T 27
Gradation
B. PLASTIC CONCRETE
1. Sampling T 141
2. Air Content Every 100 yd® T 152 0r T 196
3. Slump Every 100 yd® T 119

4. Compressive Strength

5. Temperature

One set (three cylinders) for
every 100 yd® inclusive. A
test shall be the average of
three cylinders.

With each sample

T22,T23,T231

C 1064

Periodic inspection by the Department of the Contractor’s QC testing and production will
continue through the duration of the project. Weekly reviews will be made of the Contractor’s

QC records and charts.
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For aggregates, comparison of data of the Contractor’s QC aggregate gradation test results to
those of the Department’s QA aggregate gradation test results will be made monthly during
concrete production periods according to Department Standard Operating Procedures. When it
is determined that the Contractor’s QC test results of aggregate gradations are comparative to
that of the Department’s QA test results, then the Department will use the Contractor’s QC
results as a basis for acceptance of the aggregates and the Department’s QA testing frequency of
aggregates may be reduced to a frequency of no less than three QA tests to every 10 QC tests. If
the Contractor’s QC aggregate gradation test results fail to compare to those of the Department’s
QA aggregate gradation test results, Department testing for aggregate gradations will revert to
the frequency shown in Table 5 for aggregates until the Contractor’s and Department’s
aggregate gradation test data compare.

For concrete compressive strength, comparison of data of the Contractor’s QC compressive
strength test results to those of the Department’s QA compressive strength test results will be
made monthly during concrete production periods according to Department’s Concrete Field
Manual. When it is determined that the Contractor’s QC test results of concrete compressive
strengths are comparative to that of the Department’s QA test results, then the Department will
use the Contractor’s QC results as a basis for acceptance of the concrete and the Department’s
QA testing frequency of concrete compressive strengths may be reduced to a frequency of no
less than three QA tests to every 10 QC tests. If the Contractor’s QC compressive strength test
results fail to compare to those of the Department’s QA compressive strength test results,
Department testing will revert to the frequency shown in Table 5 for plastic concrete until the
Contractor’s and Department’s compressive strength test data compare.

907-804.02.13.1--Job Control Testing.

907-804.02.13.1.1--Sampling. Sampling of concrete mixture shall be performed in accordance
with the latest edition of the Department’s Concrete Field Manual.

907-804.02.13.1.2--Slump. Slump of plastic concrete shall meet the requirements of Table 3:
MASTER PROPORTION TABLE FOR STRUCTURAL CONCRETE DESIGN. A check test
shall be made on another portion of the sample before rejection of any load.

907-804.02.13.1.3--Air. Total air content of concrete shall be within the specified range for the
class of concrete listed in Table 3: MASTER PROPORTION TABLE FOR STRUCTURAL
CONCRETE DESIGN. A check test shall be made on another portion of the sample before
rejection of any load.

907-804.02.13.1.4--Yield. If the yield of the concrete mix design is more than plus or minus
three percent (£3%) of the designed volume, the mix shall be adjusted by a Class 1l Certified
Technician representing the Contractor to yield the correct volume plus or minus three percent
(£3%). If batching of the proportions of the mixture design varies outside the batching tolerance
range of the originally approved proportions by more than the tolerances allowed in Subsection
907-804.02.12, the new proportions shall be field verified per Subsection 907-804.02.10.3.
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907-804.02.13.1.5--Temperature. Cold weather concreting shall follow the requirements of
Subsection 907-804.03.16.1. Hot weather concreting shall follow the requirements of
Subsection 907-804.03.16.2. Concrete with a temperature more than the maximum allowable
temperature shall be rejected and not used in Department work.

The maximum acceptance temperature for Class DS concrete mixtures is 95°F.

The maximum acceptance temperature of Class C concrete mixtures is 100°F for mixtures
meeting the cement replacement requirements of Subsection 907-701.02.2. For Class C concrete
mixtures used in these Pay Items which do not meet the cement replacement requirements of
Subsection 907-701.02.2, the maximum acceptance temperature is 95°F.

The maximum acceptance temperature for all other concrete mixtures meeting the cement
replacement requirements of Subsection 907-701.02.2 is 95°F. The maximum acceptance
temperature for all other concrete mixtures which do not meet the cement replacement
requirements of Subsection 907-701.02.2 is 90°F.

907-804.02.13.1.6--Compressive Strength. Laboratory cured concrete compressive strength
tests shall conform to the specified strength (f’c) listed in the specifications. Concrete
represented by compressive strength test below the specified strength (') may be removed and
replaced by the Contractor. If the Contractor elects not to remove the material, it will be
evaluated by the Department as to the adequacy for the use intended. All concrete evaluated as
unsatisfactory for the intended use shall be removed and replaced by the Contractor at no
additional cost to the Department. For concrete allowed to remain in place, reduction in payment
will be as follows:

Projects with 1000 Cubic Yards and More. When the evaluation indicates that the work may
remain in place, a statistical analysis will be made of the QC and QA concrete test results. If
this statistical analysis indicates at least 93% of the material would be expected to have a
compressive strength equal to or greater than the specified strength (f°c) and 99.87% of the
material would be expected to have a compressive strength at least one standard deviation above
the allowable design stress (fc), the work will be accepted. If the statistical analysis indicates
that either of the two criteria are not met, the Engineer will provide for an adjustment in pay as
follows for the material represented by the test result.

Total Pay on Material in Question = Unit Price - (Unit Price x % Reduction)

) fe—X
% Reduction = uxloo XM

fe—(fo+s)
where:
f’c = Specified 28-day compressive strength, psi
X = Individual compressive strength below f’¢, psi
s = standard deviation, psi*
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fc
M

allowable design stress, psi
pay reduction multiplier, per the Concrete Field Manual, paragraph 7.3

* Standard deviation used in the above reduction of pay formula shall be calculated from the
applicable preceding compressive strengths test results plus the individual compressive
strength below f’c. If below f’¢ strengths occur during the project’s first ten compressive
strength tests, the standard deviation shall be calculated from the first ten compressive
strength tests results.

Projects of More Than 200 but Less Than 1000 Cubic Yards. When the evaluation indicates
that the work may remain in place, a percent reduction in pay will be assessed based on a
comparison of the deficient 28-day test result to the specified strength. The Engineer will
provide for an adjustment in pay as follows for the material represented by the test result.

Total Pay on Material in Question = Unit Price - (Unit Price x % Reduction)

!

% Reduction = @xloo X M

c

where:

f'c
X
M

Specified 28-day compressive strength, psi
Individual compressive strength below f’c, psi
pay reduction multiplier, per the Concrete Field Manual, paragraph 7.3

907-804.02.14--Dispute Resolution. Disputes over variations between Contractor’s QC test
results and the Department’s QA test results shall be resolved at the lowest possible level using
the latest edition of the Department’s Concrete Field Manual. When there are significant
discrepancies between the QC test results and the QA test results, the Contractor’s QC Manager,
the Project Engineer, and/or the District Materials Engineer shall look for differences in the
procedures, and correct the inappropriate procedure before requesting a third party resolution.

If the dispute cannot be resolved at the project or District level, the Department’s Materials
Division will serve as a third party to resolve the dispute. The Materials Division’s decision
shall be binding.

The Contractor shall be responsible for the cost associated with the third party resolution if the
final decision is such that the Department’s QA test results were correct. Likewise, the
Department will be responsible for the cost when the final decision is such that the Contractor’s
QC test results were correct.

907-804.03--Construction Requirements.

907-804.03.1--Measurement of Materials.

907-804.03.1.1--General. The accuracy for measuring materials shall be in accordance with
AASHTO Designation: M 157.
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907-804.03.1.2--Measurement by Weighing. Except when otherwise specified or authorized,
the materials shall be measured by weighing. The apparatus provided for weighing materials
shall be suitably designed and constructed for this purpose. Cementitious materials and
aggregates shall be weighed separately. Cement in standard bags need not be weighed, but bulk
cement and other cementitious materials shall be weighed. The mixing water shall be measured
by volume or by weight. All measuring devices shall be subject to approval.

907-804.03.2--Blank.

907-804.03.3--Blank.

907-804.03.4--Hand Mixing. Hand mixing of concrete will not be allowed.

907-804.03.5--Delivery. The plant supplying concrete shall have sufficient capacity and
transporting apparatus to ensure continuous delivery at the rate required. The rate of delivery
shall be such as to provide for the proper continuity in handling, placing, and furnishing of the
concrete. The rate shall be such that the interval between batches shall not exceed 20 minutes.
The methods of delivering and handling the concrete shall be that which will facilitate placing
with minimum re-handling and without damage to the structure or the concrete.

907-804.03.6--Handling and Placing Concrete.

907-804.03.6.1--General. Prior to placing concrete, all reinforcement shall have been accurately
placed in the position shown on the plans and fastened as set out in Section 805. All sawdust,
chips, and other construction debris and extraneous matter shall have been removed from the
interior of the forms. Temporary struts, braces, and stays holding the forms in correct shape and
alignment shall be removed when the concrete placing has reached an elevation rendering their
service unnecessary. These temporary members shall be entirely removed from the forms and
shall not be buried in the concrete.

No concrete shall be placed until the forms and reinforcement have been inspected.

Except as provided for truck mixers and truck agitators, concrete shall be placed in the forms
within 30 minutes after the time that the cement is first added to the mixture.

Concrete shall be placed so as to avoid segregation of materials and displacement of
reinforcement. The use of troughs, chutes, and pipes over 25 feet in length for gravity
conveyance of concrete to the forms, will not be permitted except when authorized by the
Engineer and subject to the production of quality concrete.

Only approved mechanical conveyors will be permitted.

Open troughs and chutes shall be metal or metal lined. The use of aluminum pipes, chutes, or
other devices made of aluminum that come into direct contact with the concrete shall not be

153



-21- S.P. No. 907-804-16 -- Cont’d.

used. Where steep slopes are required, the chutes shall be equipped with baffles or be in short
sections that change the direction of movement.

All chutes, troughs, and pipes shall be kept clean and free from coatings of hardened concrete by
thoroughly flushing with water after each run. Water used for flushing shall be discharged clear
of the structure.

When placing operations involve dropping the concrete more than five feet, it shall be deposited
through sheet metal or other approved pipes to prevent segregation and unnecessary splashing.
The pipes shall be made in sections to permit discharging and raising as the placement
progresses. A non-jointed pipe may be used if sufficient openings of the proper size are
provided to allow for the flow of the concrete into the shaft. As far as practicable, the pipes shall
be kept full of concrete during placing, and their ends shall be kept buried in the newly placed
concrete.

Except as herein provided, concrete shall be placed in horizontal layers not more than 12 inches
thick. When, with the Engineer's approval, less than the complete length of a layer is placed in
one operation, it shall be terminated in a vertical bulkhead. Each layer shall be placed and
compacted before the preceding layer has taken its initial set and shall be compacted so as to
avoid the formation of a construction joint with the preceding layer.

If the Department determines that there is an excessive number of projections, swells, ridges,
depressions, waves, voids, holes, honeycombs, or other defects in the completed structure,
removal of the entire structure may be required as set out in Subsection 105.12.

907-804.03.6.2--Consolidation. Immediately after depositing the concrete mixture, the concrete
mixture shall be thoroughly consolidated by the use of approved mechanical vibrators and
suitable spading tools. Only concrete mixture which has not achieved initial set shall be
consolidated. Hand spading alone will be permitted on small structural members such as railing,
small culvert headwalls, and as necessary to ensure smooth surfaces and dense concrete along
form surfaces, in corners, and in locations impossible to reach with vibrators. When hand
spading is used for consolidation, a sufficient number of workmen with spading tools shall be
provided. For hand spading, flush a thin layer of mortar to all the surfaces and thoroughly and
satisfactorily consolidate the concrete.

The Contractor shall conduct operations of depositing and consolidating the concrete mixture
such that the operation produces concrete which is uniformly smooth and dense, having no
honeycombing or pockets of segregated aggregate.

Movement of personnel through the consolidated concrete shall not be permitted. If it is
determined it is necessary to step into previously consolidated concrete, the concrete in the
stepped into area shall be consolidated again.

907-804.03.6.2.1--Requirements for Vibrators. Mechanical vibrators shall be subject to the
following:
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To verify compliance with these requirements, the Contractor shall provide the Engineer
with a copy of the manufacturer’s specifications for each type and brand of vibrator used
on the project.
The Contractor shall provide a sufficient number of personnel with vibrators to properly
consolidate each batch immediately after the concrete is placed in the forms. The
Contractor shall provide at least one stand-by vibrator and required power source.
Concrete having been consolidated shall not be walked in or through. If it is determined
it is necessary to step into previously consolidated concrete, the concrete in the stepped
into area shall be consolidated again.
Internal vibrators shall be of the spud or tube type, meeting the following characteristics
and performance:
a. The diameter of the head of the vibrator shall be 1% to 2% inches.
b. The frequency of vibration shall be 8000 to 12000 vibrations per minute (Hz)
while operating in the concrete.
c. The average amplitude shall be 0.025 to 0.05 inch while operating in air.
d. The minimum radius of influence shall be seven (7) inches.
e. The length of the vibrator head shall be nearly equal to the depth of the layer of
concrete placed.
When the reinforcing steel is coated with epoxy, internal vibrators with heads of rubber
or other resilient material shall be used. Rubber covers securely fastened over steel heads
shall be acceptable.
For consolidation of concrete used in concrete bridge decks, the following additional
requirements shall apply:
a. Only internal vibration shall be used.
b. Internal vibrators shall all be of the same type and size.
c. The configuration of the internal vibrators shall meet the requirements of
Subsection 907-804.03.6.2.3.

907-804.03.6.2.2--Operation of Internal Vibration. Mechanical vibrators used for internal

vibration shall be operated as follows:

1.

Vibrators shall not be dragged or moved laterally through the concrete to transport
concrete. Vibrators shall not be used in such a manner that the concrete segregates or
forms pockets of grout. Vibrators shall not be applied directly or through the
reinforcement to sections or layers of concrete which have taken initial set.

Vibrators shall only be inserted into the concrete while operating and at the point of
placement to consolidate the concrete for such a length of time that there is a general
cessation in the escape of large entrapped air bubbles at the surface.

Vibrators shall be inserted slowly into the concrete and allowed to penetrate into the
concrete under their own weight.

Vibrators shall be inserted into the concrete while they are in a vertical position with
enough flexibility to work themselves around the reinforcing steel.

The head of the vibrator shall be completely submerged in the concrete for a time of
consolidation between 3 and 15 seconds prior to removal, unless otherwise defined by the
Engineer.
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6. For consolidation of two or more layers of concrete, the vibrator shall be inserted into the
bottom most layer at least six (6) inches. The vibrator shall be manipulated in a series of
up-and-down motions to knit the layers together.

7. Vibrators shall be removed slowly from the concrete after the consolidation has been
accomplished. However, once the head of the vibrator has become only partially
immersed in the concrete, vibrators shall be removed rapidly.

8. The insertions of the vibrators shall be systematically spaced such that the entire surface
of the concrete comes under the influence of the vibrator during consolidation. This
includes areas around the reinforcing steel, imbedded fixtures, the corners and angles of
forms, and any irregular areas. The distance between insertions shall not exceed 1.5
times the radius of influence such that the area visibly affected by the vibrator overlaps
the adjacent, just-vibrated area.

9. For additional information, refer to ACI 309-07, Chapter 7, Sections 7.1 through 7.3

907-804.03.6.2.3--Method of Consolidation. It is anticipated the Contractor will accomplish
consolidation by internal vibration using one of the following two methods: vibrators mounted
on a mechanical device or an orchestrated effort utilizing personnel. Regardless of the chosen
method, the method shall be included in the QCP in accordance with Subsection 907-
804.02.12.1.1.5 and shall only receive tentative approval until the method is demonstrated as
effectively meeting the requirements of Subsection 907-804.03.6.2.

907-804.03.6.3--Discontinuance of Placing. When placing is temporarily discontinued, the
concrete, after becoming firm enough to retain its form, shall be cleaned of laitance and other
objectionable material to a sufficient depth to expose sound concrete. To avoid visible joints
insofar as possible upon exposed faces, the top surface of the concrete adjacent to the forms shall
be smoothed with a trowel. Where a "feather edge™ might be produced at a construction joint,
such as in the sloped top surface of a wing wall, an inset form work shall be used in the
preceding layer to produce a blocked out portion that will provide an edge thickness of at least
six inches (6”) in the succeeding layer. Work shall not be discontinued within 18 inches of the
top of any face unless provision has been made for a coping less than 18 inches thick. In this
case and if permitted by the Engineer, the construction joint may be made at the underside of the
coping.

Immediately following the discontinuance of placing concrete, all accumulations of mortar
splashed on the reinforcement and the surface of forms shall be removed. Dried mortar chips
and dust shall not be puddled into the unset concrete. If the accumulations are not removed prior
to the concrete becoming set, care shall be exercised not to break or injure the concrete-steel
bond at and near the surface of the concrete while cleaning the reinforcement. After initial set
the forms shall not be jarred, and no strain shall be placed on the ends of projecting
reinforcement until the concrete has sufficiently set to ensure against any damage by such jarring
or strain.

907-804.03.6.4--Placing Bridge Concrete. The method and sequence of placing concrete shall
conform to the provisions and requirements set forth for the particular type of construction.
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907-804.03.6.4.1--Foundations _and Substructures. = Concrete seals shall be placed in
accordance with Subsection 907-804.03.9. All other concrete for foundations shall be poured in
the dry unless otherwise stipulated or authorization is given in writing by the Engineer to do
otherwise. Concrete shall not be placed in foundations until the foundation area has been
inspected and approved.

Unless otherwise specified, the placement of concrete in the substructure shall be in accordance
with the general requirements of Subsection 907-804.03.6.

Unless otherwise directed, concrete in columns shall be placed in one continuous operation, and
shall be allowed to set at least 12 hours before the caps are placed.

907-804.03.6.4.2--Superstructure. For simple spans, concrete shall preferably be deposited by
beginning at the center of the span and working toward the ends. For continuous spans, concrete
shall be deposited as shown on the plans. Concrete in girders shall be uniformly deposited for
the full length of the girder and brought up evenly in horizontal layers. Concrete in areas below
the bridge deck but being deposited at the same time as concrete for the bridge deck, like a
diaphragm, shall be placed and consolidated sufficiently ahead of placing the concrete for the
bridge deck such that the placing, consolidating, finishing, and curing of concrete for the bridge
deck shall not be impeded or slowed.

Unless otherwise permitted by the Engineer, concrete shall not be placed in the superstructure
until the column forms have been stripped sufficiently to determine the character of the concrete
in the columns. Unless otherwise permitted by the Engineer, the load of the superstructure shall
not be placed on pile bents until the caps have been in place at least seven (7) days and shall not
be placed on other types of bents until the bents have been in place at least 14 days.

In placing concrete around steel shapes, it shall be placed on one side of the shape until it flushes
up over the bottom flange of the shape on the opposite side, after which it shall be placed on both
sides to completion.

Concrete in girder haunches less than three feet (3’) in height shall be placed at the same time as
that in the girder stem. Whenever a haunch or fillet has a height of three feet (3”) or more at the
abutment or columns, the haunch and the girder shall be poured in three successive stages: first,
up to the lower side of the haunch; second, to the lower side of the girder; and third, to
completion.

Except when intermediate construction joints are specified, concrete in slab, T-beam, or deck-
girder spans shall be placed in one continuous operation for each span.

The floors and girders of through-girder superstructures shall be placed in one continuous
operation unless otherwise specified, in which case special shear anchorage shall be provided to
ensure monolithic action between girder and floor.

Concrete in box girders shall be placed as shown on the plans.
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Concrete shall not be chuted directly into the forms of the span and shall be placed continuously
with sufficient speed to be monolithic and to allow for finishing before initial set.

907-804.03.6.4.3--Bridge _Deck. When using the Transverse Method in accordance with
Subsection 907-804.03.19.7.3, the period of time between concrete placement and completion of
the final curing shall be kept to a minimum, as directed by the Engineer.

907-804.03.7--Pneumatic Placing. Pneumatic placing of concrete will be permitted only if
specified in the contract or if authorized by the Engineer. The equipment shall be so arranged
that no vibrations result which might damage freshly placed concrete.

Where concrete is conveyed and placed by pneumatic means the equipment shall be suitable in
kind and adequate in capacity for the work. The machine shall be located as close as practicable
to the place of deposit. The position of the discharge end of the line shall not be more than 10
feet from the point of deposit. The discharge lines shall be horizontal or inclined upwards from
the machine. At the conclusion of placement the entire equipment shall be thoroughly cleaned.

907-804.03.8--Pumping Concrete. Placement of concrete by pumping will be permitted only if
specified in the contract or if authorized in writing by the Engineer. If used, the equipment shall
be arranged so that no vibrations result which might damage freshly placed concrete.

Where concrete mixture is conveyed and placed by mechanically applied pressure (pumping),
the equipment shall be suitable in kind and adequate in capacity for the work. The Contractor
shall select concrete mixture proportions such that the concrete mixture is pumpable and
placeable with the selected equipment.

The pumping equipment shall be thoroughly cleaned prior to concrete placement. Excess form
release agent shall be removed from the concrete pump hopper. The Contractor shall prime the
pump at no additional cost to the Department by pumping and discarding enough concrete
mixture to produce a uniform mixture exiting the pump. At least 0.25 cubic yard of concrete
mixture shall be pumped and discarded to prime the pump. Only concrete mixture shall be
added directly into the concrete pump hopper after placement has commenced. If anything other
than concrete mixture is added to the concrete pump hopper, all concrete mixture in the concrete
pump hopper and pump line shall be discarded and the pump re-primed at no additional cost to
the Department.

The discharge end of the pump shall be of such a configuration that the concrete does not move
in the pump line under its own weight. The intent of this requirement is to ensure that entrained
air in the concrete mixture remains entrained during pumping and depositing the concrete
mixture. This shall be accomplished with one or both of the following:

e a minimum 10-foot flexible hose attached to the discharge end of a steel reducer having a
minimum length of three (3) feet and a minimum reduction in area of 20% which is
attached to the discharge end of the pump line, or

e a flexible reducing hose to the discharge end of the pumpline with a minimum reduction in
area of 20% over a minimum 10-foot hose length.
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Regardless of the configuration chosen, the Contractor shall ensure that the concrete is pumped
and does not free-fall more than five (5) feet within the entire length of pump line and after
discharge from the end of pump line.

The Contractor shall not have any type of metal elbow, metal pipe, or other metal fitting within
five (5) feet of any person during discharge of concrete mixture.

Boom pumps shall have a current Concrete Pump Manufacturers Association’s ASME/ANSI
B30.27 certification. Equipment added to the boom and pump line shall meet the pump
manufacturer’s specifications and shall not exceed the manufacturer’s maximum recommended
weight limit for equipment added to the boom and pump line.

The operation of the pump shall be such that a continuous stream of concrete without air pockets
is produced. When pumping is completed, the concrete remaining in the pipe line, if it is to be
used, shall be ejected in such a manner that there will be no contamination of the concrete or
separation of the ingredients. After this operation, the entire equipment shall be thoroughly
cleaned.

The use of aluminum pipe as a conveyance for the concrete will not be permitted.

907-804.03.9--Depositing Concrete Under Water. Concrete shall not be deposited in water
except with the approval of the Engineer.

Concrete deposited under water shall be Class S.

Concrete deposited under water shall be carefully placed in a compact mass in its final position
by means of a tremie, a bottom dump bucket, or other approved method and shall not be
disturbed after being deposited. Special care shall be exercised to maintain still water at the
point of deposit. No concrete shall be placed in running water and all form work designed to
retain concrete under water shall be water-tight. The consistency of the concrete shall be
carefully regulated, and special care shall be exercised to prevent segregation of materials.

Concrete seals shall be placed continuously from start to finish, and the surface of the concrete
shall be kept as nearly horizontal as practicable at all times. To ensure thorough bonding, each
succeeding layer of a seal shall be placed before the preceding layer has taken initial set.

When a tremie is used, it shall consist of a tube having a diameter of at least 10 inches and
constructed in sections having flanged couplings fitted with gaskets. The means of supporting the
tremie shall be such as to permit the free movement of the discharge over the entire top surface
of the work and to permit it to be lowered rapidly when necessary to choke off or retard the flow
of concrete. The discharge end shall be closed at the start of the work so as to prevent water
entering the tube and shall be entirely sealed. The tremie tube shall be kept full to the bottom of
the hopper. When a batch is dumped into the hopper, the flow of concrete shall be induced by
slightly raising the discharge end, always keeping it in the deposited concrete. The flow is then
stopped by lowering the tremie. The flow shall be continuous until the work is completed.
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Depositing of concrete by the drop bottom bucket method shall conform to the following: The
top of the bucket shall be open. The bottom doors shall open freely downward and outward
when tripped. The bucket shall be completely filled and slowly lowered to avoid backwash. It
shall not be dumped until it rests on the surface upon which the concrete is to be deposited and
when discharged shall be withdrawn slowly until well above the concrete.

Dewatering may proceed when the concrete seal is sufficiently hard and strong. As a general
rule, this time will be 48 hours for concrete made with high-early-strength cement and three days
for concrete made with other types of cement. All laitance and other unsatisfactory material
shall be removed from the exposed surface by scraping, chipping, or other means which will not
injure the surface of the concrete.

907-804.03.10--Construction Joints.

907-804.03.10.1--General. Unless otherwise approved by the Engineer, construction joints shall
be made only where located on the plans or shown in the pouring schedule. If not detailed on the
plans, or in the case of emergency, construction joints shall be placed as directed by the
Engineer. Shear keys or inclined reinforcement shall be used where necessary to transmit shear
or to bond the two sections together.

For continuous spans, bridge deck concrete shall be deposited as shown on the plans. Deviation
from the pouring schedule shown in the plans is not permitted.

907-804.03.10.2--Bonding. Before depositing new concrete on or against concrete which has
hardened, the forms shall be retightened. The surface of the hardened concrete shall be
roughened as required by the Engineer and in a manner that will not leave loosened particles of
aggregate or damaged concrete at the surface. It shall be thoroughly cleaned of foreign matter
and laitance and saturated with water. When directed by the Engineer, the cleaned and saturated
surfaces, including vertical and inclined surfaces, shall first be thoroughly covered with a coating
of mortar or neat cement grout against which the new concrete shall be placed before the grout
has attained its initial set.

The placing of concrete shall be carried continuously from joint to joint. The face edges of all
joints which are exposed to view shall be carefully finished, true to line and elevation.

In order to bond successive courses suitable depressed or raised keys of the designated size shall
be constructed. Raised keys shall be monolithic with the concrete of the lower course.

907-804.03.11--Concrete Exposed to Seawater. Unless otherwise specifically provided,
concrete for structures exposed to seawater shall be Class AA concrete as referenced in
Subsection 907-804.02.10. The clear distance from the face of the concrete to the nearest face of
reinforcing steel shall be at least four inches. The mixing time and the water content shall be
carefully controlled and regulated so as to produce concrete of maximum impermeability. The
concrete shall be thoroughly compacted, and stone pockets shall be avoided. No construction
joints shall be formed between the levels of extreme low water and extreme high water as
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determined by the Engineer. Between these levels, seawater shall not come in direct contact
with the new concrete until at least 30 days have elapsed. The surface concrete as left by the
forms shall be left undisturbed.

907-804.03.12--Blank.

907-804.03.13--Falsework. The Contractor shall submit to the Engineer four copies of
structural design analysis and detail drawings, which show the method of falsework or centering.
These designs and detail plans shall be prepared and bear the seal of a Registered Professional
Engineer with experience in falsework design.

Falsework plans shall include falsework elevations together with all other dimensions and details
which is considered necessary for the construction. Other pertinent data needed is size and
spacing of all falsework members and minimum bearing requirements for false piles.

Upon completion of falsework erection, the Registered Professional Engineer shall certify that
the erected falsework is capable of supporting the load for construction.

Falsework piling shall be spaced and driven so that the bearing value of each pile is sufficient to
support the load that will be imposed upon it. The bearing value of the piles should be calculated
according to the appropriate formula given in Section 803.

For designing falsework and centering, a weight of 150 pounds per cubic foot shall be assumed
for green concrete. All falsework shall be designed and constructed to provide the necessary
rigidity and to support the loads without appreciable settlement or deformation. The Contractor
may be required to employ screw jacks or hardwood wedges to take up slight settlement in the
falsework either before or during the placing of concrete. An allowance shall be made for
anticipated compressibility of falsework and for the placement of shims, wedges, or jacks to
produce the permanent structural camber shown on the plans. If during construction, any
weakness develops and the falsework shows any undue settlement or distortion, the work shall
be stopped, the part of the structure affected removed, and the falsework strengthened before
work is resumed. Falsework which cannot be founded on a satisfactory footing shall be
supported on piling, which shall be spaced, driven, and removed, as referenced in Subsection
907-804.03.15, in a manner approved by the Engineer.

All structures built across a public street or highway on which maintenance of traffic is required,
shall have falsework so arranged that a vertical clearance of at least 12' 6" is provided. Unless
otherwise specified, a horizontal clearance of at least the width of the traveled way shall be
provided at all times. If the vertical clearance is less than 13' 6" or the horizontal clearance is
less than the full crown width of the roadway, the Contractor shall install and maintain
appropriate safety devices, clearance signs and warning lights, and shall notify the Engineer
sufficiently in advance of restricting the clearance for the Engineer to advise both the Traffic
Engineering and the Maintenance Divisions. All traffic control and safety devices shall be in
accordance with the Manual on Uniform Traffic Control Devices (MUTCD).

907-804.03.14--Formes.
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907-804.03.14.1--General. _Forms shall be wood, metal, or other material approved by the
Engineer. All forms shall be built mortar-tight and sufficiently rigid to prevent distortion due to
pressure of the concrete and other loads incident to the construction operations. Forms shall be
constructed and maintained so as to prevent warping and the opening of joints due to shrinkage.
The forms shall be substantial and unyielding and shall be so designed that the finished concrete
will conform to the proper dimensions and contours. The design of the forms shall take into
account the effect of vibration of concrete as it is placed.

Minimum requirements for slab overhang forms shall be 3/4-inch plywood supported on 2-inch x
6-inch S4S wood timbers placed flatwise on 16-inch centers.

Adjustable brackets for support of slab overhang forms shall be spaced at a maximum distance of
3' 0" center to center unless specifically approved otherwise. Grade points for forms shall
coincide with the location of the adjustable form brackets.

Forms for surfaces exposed to view shall be of uniform thickness with a smooth inside surface of
an approved type. Joints in forms for exposed surfaces shall be closely fitted to eliminate fins,
stone pockets, or other variations in the surface of the concrete which would mar a smooth and
uniform texture.

Forms shall be filleted at all sharp corners and shall be given a bevel or draft in the case of all
projections, such as girders and copings, to ensure easy removal.

Metal ties or anchorages within the forms shall be so constructed as to permit their removal,
without injury to the concrete, to a depth of at least the reinforcing steel clearance shown on the
plans. In case ordinary wire ties are permitted, all wires, upon removal of the forms, shall be cut
back at least 1/4 inch from the face of the concrete with chisels or nippers. Nippers shall be used
for green concrete. All fittings for metal ties shall be designed so that upon their removal the
cavities which are left will be the smallest practicable size. The cavities shall be filled with
cement mortar and the surface left sound, smooth, even, and uniform in color.

Forms shall be set and maintained to the lines designated until the concrete is sufficiently cured
for form removal. Forms shall remain in place for periods which shall be determined as
hereinafter specified. If forms are deemed to be unsatisfactory in any way, either before or
during the placing of concrete, the Engineer will order the work stopped until the defects have
been corrected.

The shape, strength, rigidity, water-tightness, and surface smoothness of reused forms shall be
maintained at all times. Warped or bulged lumber shall be resized before being reused. Forms
which are unsatisfactory in any respect shall not be reused.

Access to the lower portions of forms for narrow walls and columns shall be provided for
cleaning out extraneous material immediately before placing the concrete.
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All forms shall be treated with an approved oil or saturated with water immediately before
placing the concrete. For rail members or other members with exposed faces, the forms shall be
treated only with an approved oil to prevent the adherence of concrete. Any material which will
adhere to or discolor the concrete shall not be used.

When metal forms are used they shall be kept free from rust, grease, or other foreign matter
which will discolor the concrete. They shall be of sufficient thickness and so connected that they
will remain true to shape and line, and shall conform in all respects as herein prescribed for
mortar tightness, filleted corners, beveled projections, etc. They shall be constructed so as to
ensure easy removal without injury to concrete. All inside bolt and rivet heads shall be
countersunk.

All chamfer strips shall be dressed, straight, and of uniform width and shall be maintained as
such at all times.

907-804.03.14.2--Stay-1n-Place Metal Forms. Stay-in-place (SIP) metal forms are corrugated
metal sheets permanently installed between the supporting superstructure members. After the
concrete has cured, these forms shall remain in place as permanent, non-structural members of
the bridge.

Pay quantities for deck concrete will be computed from the dimensions shown in the Contract
Plans with no allowance for changes in deflection and /or changes in dimensions necessary to
accommodate the SIP metal forms.

There will be no direct payment for the cost of the forms and form supports, or any material,
tools, equipment, or labor incidental thereto, but the cost shall be considered absorbed in the
contract unit price for concrete.

Before fabricating any material, three (3) complete sets of SIP metal form shop drawings and design
calculations, bearing the Design Engineer’s Seal, shall be submitted to the Director of Structures,
State Bridge Engineer, through the Engineer, for review. The Contractor’s SIP metal form Design
Engineer shall be a MS Registered Professional Engineer who is knowledgeable in the field of
structural design.

In no case shall additional dead load produced by the use of SIP metal forms overstress any bridge
component. Design calculations shall indicate any additional dead load from SIP metal form self-
weight, form support hangers, concrete in flutes, concrete due to form deflection, etc. not
included in the Contract Plans. The additional dead loads shall be clearly labeled and tabulated
on the shop drawings. Bridge Division will evaluate the additional load for overstress of the
bridge components. In the event that the additional dead load produces an overstress in any
bridge component, Bridge Division will reject the Contractor’s design. Deflection and loads
produced by deflection of the SIP metal forms shall be considered and indicated in the design
calculations.
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The cambers and deflections provided in the Contract Plans do not consider the effects of SIP
metal forms. The Contractor’s Engineer shall take into account the weight of the forms and any
additional dead load when developing the “Bridge Superstructure Construction Plan”.

For the purpose of reducing any additional dead load produced by the SIP metal forms, the flutes
of SIP metal forms may be filled with polystyrene foam. When polystyrene foam is used to fill
the forms, the form flutes shall be filled completely; no portion of the polystyrene foam shall
extend beyond the limits of the flutes. The Contractor shall ensure that the polystyrene foam
remains in its required position within flutes during the entire concrete placement process. The
Contractor shall not use reinforcing steel supports or other accessories in such a manner as to
cause damage to the polystyrene foam. All damaged polystyrene foam shall be replaced to the
satisfaction of the Engineer. All welding of formwork shall be completed prior to placement of
polystyrene foam.

For bridges not located in horizontal curves, the Contractor may reduce the additional dead load
by matching the flute spacing with the transverse steel spacing of the bottom layer. The bottom
longitudinal layer of steel shall have one (1) inch of minimum concrete cover measured from the
bottom of the reinforcing to the top of the flute. The Contractor will not be allowed to vary the
reinforcing steel spacing or size from the Contract Plans for the purpose of matching flute
spacing.

907-804.03.14.2.1--Materials. SIP metal forms and supports shall meet the requirements of
ASTM Designation: A653 having a coating designation G165. Form materials that are less than
0.03-inch uncoated thickness shall not be allowed.

907-804.03.14.2.2--Certification. The Contractor shall provide written certification from the
manufacturer stating the product meets the requirements of this specification to the Engineer
along with the delivery of the coated forms to the job site.

907-804.03.14.2.3--Polystyrene Foam. The polystyrene foam shall be comprised of expanded
polystyrene manufactured from virgin resin of sufficient density to support the weight of
concrete without deformation. The polystyrene foam shall be extruded to match the geometry of
the flutes and provide a snug fit. The polystyrene foam shall have a density of not less than 0.8
pounds per cubic foot. The polystyrene foam shall have water absorption of less than 2.6% when
tested according to ASTM Designation: C272. The Contractor shall provide written certification
from the manufacturer stating the polystyrene foam product meets the requirements of this
specification to the Engineer along with the delivery of the coated forms to the job site.

907-804.03.14.2.4--Design. The design of the SIP metal forms shall meet the following criteria.

1. The maximum self-weight of the stay in place metal forms, plus the weight of the concrete
or expanded polystyrene required to fill the form flutes (where used), shall not exceed 20
psf.

2. The forms shall be designed on the basis of dead load of form, reinforcement, and plastic
concrete plus 50 pounds per square foot for construction loads. The design shall use a unit
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working stress in the steel sheet of not more than 0.725 of the specified minimum yield
strength of the material furnished, but not to exceed 36,000 psi.

3. Deflection under the weight of the forms, reinforcement, and plastic concrete shall not
exceed 1/180 of the form span or 1/2 inch, whichever is less, for form spans of 10 feet or
less, or 1/240 of the form span or 3/4 inch, whichever is less, for form spans greater than 10
feet.

4. The design span of the form shall equal the clear span of the form plus two (2) inches. The
span shall be measure parallel to the form flutes.

5. Physical design properties shall be computed in accordance with requirements of the AlSI
Specifications for the Design of Cold Formed Steel Structural Members, latest published
edition.

6. The design concrete cover required by the plans shall be maintained for all reinforcement.

7. The plan dimensions of both layers of primary deck reinforcement from the top surface of
the concrete deck shall be maintained.

8. The SIP metal form shall not be considered as lateral bracing for compression flanges of
supporting structural members.

9. SIP metal forms shall not be used under closure pours or in bays where longitudinal slab
construction joints are located. SIP metal forms shall not be used under cantilevered slabs
such as the overhang outside of fascia members.

10. Forms shall be secured to the supporting members by means other than welding directly to
the member. Welding to the top flanges of steel stringers and/or girders shall not be allowed.
Alternate installation procedures shall be submitted addressing this condition.

907-804.03.14.2.5--Construction. SIP metal form sheets shall not rest directly on the top of the
stringer of floor beam flanges. Sheets shall be fastened securely to form supports, and maintain a
minimum bearing length of one (1) inch at each end for metal forms. Form supports shall be
placed in direct contact with the flange of the stringer or floor beam. All attachments for coated
metal forms shall be made by bolts, clips, screws, or other approved means.

907-804.03.14.2.6--Form__Galvanizing Repairs. = Where forms or their installation are
unsatisfactory in the opinion of the Engineer, either before or during placement of the concrete, the
Contractor shall correct the defects before proceeding with the construction work. The cost of such
corrective work shall be at the sole expense of the Contractor. Minor heat discoloration in areas of
welds shall not be touched up.

907-804.03.14.2.7--Concrete. The Contractor shall ensure concrete placement does not damage
the SIP metal forms. Approved pouring sequences shall be used. The completed SIP metal form
system shall be sufficiently tight to prevent leakage of mortar or concrete. The concrete shall be
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consolidated to avoid honeycomb and voids, especially at construction joints, expansion joints,
valleys, and ends of form sheets. Calcium chloride or any other admixture containing chloride
salts shall not be used in the concrete.

907-804.03.14.2.8--Inspection.  The Engineer will observe the Contractor’s method of
construction during all phases of the construction of the bridge deck slab, including the
installation of the SIP metal form system; location and fastening of the reinforcement;
composition of concrete items; mixing procedures, concrete placement, and vibration; and
finishing of the bridge deck. Should the Engineer determine that the procedures used during the
placement of the concrete warrant inspection of the underside of the deck, at least one section of
the metal forms shall be removed in each span for this purpose. This shall be done as soon after
placing the concrete as practical in order to provide visual evidence that the concrete mix and the
procedures are obtaining the desired results. An additional section shall be removed in any span
if the Engineer determines that there has been any change in the concrete mix or in the
procedures warranting additional inspection.

If, in the Engineer’s judgment, inspection is needed to check for defects in the bottom of the
deck or to verify soundness, the SIP metal forms shall be sounded with a hammer after the deck
concrete has been in place a minimum of two days. If sounding discloses areas of doubtful
soundness to the Engineer, the SIP metal forms shall be removed from such areas for visual
inspection after the concrete has attained adequate strength. The SIP metal bridge deck forms
shall be removed at no expense to the State.

At locations where sections of the metal forms have been removed, the Engineer will not require
the Contractor to replace the metal forms. The adjacent metal forms and supports shall be
repaired to present a neat appearance and to ensure their satisfactory retention. As soon as the
form is removed, the Engineer will examine the concrete surfaces for cavities, honeycombing,
and other defects. If irregularities are found and the Engineer determines that these irregularities
do not justify rejection of the work, the concrete shall be repaired as directed by the Engineer. If
the Engineer determines that the concrete where the form is removed is unsatisfactory, additional
metal forms as necessary shall be removed to inspect and repair the slab, and the Contractor’s
method of construction shall be modified as required to obtain satisfactory concrete in the slab.
All unsatisfactory concrete shall be removed and replaced as directed at no expense to the State.

If the method of construction and the results of the inspections as outlined above indicate that
sound concrete has been obtained throughout the slabs, the amount of sounding and form
removal may be reduced when approved by the Engineer.

The Contractor shall provide a safe and convenient means of conducting of the inspection.

907-804.03.15--Removal of Falsework, Forms, and Housing. In the determination of the time
for the removal of falsework, forms, and housing and the discontinuance of heating,
consideration shall be given to the location and character of the structure, the weather and other
conditions influencing the setting of the concrete, and the materials used in the mix. No forms or
supports shall be removed prior to approval by the Engineer. During cold weather, removal of
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housing and the discontinuance of heating shall be in accordance with Subsection 907-
804.03.16.1.

Concrete in the last pour of a continuous superstructure shall have attained a compressive
strength of 2,400 psi, as determined by cylinder tests or maturity meter probe, prior to striking
any falsework. It is important that falsework be removed as evenly as possible to prevent
excessive deflection stresses in the spans.

At the Contractor's option and with the approval of the Engineer, the time for removal of forms
may be determined by cylinder tests, in accordance with the requirements listed in Table 6, in
which case the Contractor shall furnish facilities for testing the cylinders. The facilities shall
include an approved concrete testing machine of sufficient capacity and calibrated by an
acceptable commercial laboratory. Tests shall be conducted in the presence of a Department
representative to witness and record strengths obtained on each break or performed by a
Department certified technician in an approved testing laboratory.

The cylinders shall be cured under conditions which are not more favorable than those existing
for the portions of the structure which they represent.

Table 6
Minimum Compressive Strength Requirements for Form Removal
Forms:
COolUMNS e 1000 psi
Side 0f BEAMS ...cveviviiiiiieieece e 1000 psi
Walls not under pressure .......occveeveeeevveieeseesesennnnns 1000 psi
Floor Slabs, overhead ...........c.cccooevieiiiiieiieiecee 2000 psi
Floor Slabs, between beams ..., 2000 psi
SIab SPaNS .....oovee 2400 psi
Other Parts .......ccoeviiiiieiceee e 1000 psi
Centering:
under Beams ........cccoovevieiiiie e 2400 psi
Under Bent Caps ......cccoovrereeieriene e 2000 psi
Limitation for Placing Beams on:
Pile Bents, pile under beam .........c.ccccoeovvvievveiecnnnnn, 2000 psi
Frame Bents, two or more columns ...........c.cceceeeee. 2200 psi
Frame Bents, single column ..........cccccoveviiiiineen, 2400 psi

For bridges, non-SIP metal forms for bridge deck slabs overhead and bridge deck slabs between
beams shall be removed with the approval of the Engineer, between two weeks and four weeks
after the removal of the wet burlap applied in accordance with Subsection 907-804.03.17.1, or
application of liquid membrane applied in accordance with Subsection 907-804.03.17.2.
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In lieu of using concrete strength cylinders to determine when falsework, forms, and housings
can be removed, an approved maturity meter may be used to determine concrete strengths by
inserting probes into concrete placed in a structure. The minimum number of maturity meter
probes required for each structural component shall be in accordance with Table 7. Falsework,
forms, and housings may be removed when maturity meter readings indicate that the required
concrete strength is achieved. Procedures for using the maturity meter and developing the
strength/maturity relationship shall follow the requirements of AASHTO Designation: T 325 and
ASTM Designation: C 1074 specifications. Technicians using the maturity meter or calculating
strength/maturity graphs shall be required to have at least two hours of training prior to using the
maturity equipment.

Table 7
Requirements for use of Maturity Meter Probes
Structure Component Quantity of Concrete No. of Probes
Slabs, beams, walls, & miscellaneous items 0-30yd® 2
> 30 to 60 yd® 3
> 60 to 90 yd® 4
> 90 yd° 5
Footings, Columns & Caps 0-13yd® 2
> 13 yd® 3
Pavement, Pavement Overlays 1200 yd? 2
Pavement Repairs Per repair or 900 yd? 2

Whichever is smaller

Methods of form removal likely to cause overstressing of the concrete shall not be used. Forms
and supports shall be removed in a manner that will permit the concrete to uniformly and
gradually take the stresses due to its own weight. Centers shall be gradually and uniformly
lowered in a manner that will avoid injurious stresses in any part of the structure.

As soon as concrete for railings, ornamental work, parapets and vertical faces which require a
rubbed finish has attained a safe strength, the forms shall be carefully removed without marring
the surfaces and corners, the required finishing performed, and the required curing continued.

Prior to final inspection of the work, the Contractor shall remove all falsework, forms, excavated
material or other material placed in the stream channel during construction. Falsework piles may
be cut or broken off at least one foot below the mudline or ground line unless the plans
specifically indicate that they are to be pulled and completely removed from the channel.

907-804.03.16--Cold or Hot Weather Concreting.

907-804.03.16.1--Cold Weather Concreting. In cold weather, the temperature of the concrete
when delivered to the job site shall conform to the temperature limitations of “Temperature
Limitations on Concrete when Delivered to Job Site” listed in Table 8 below. Cold weather is
defined as three consecutive days when there is a probability that the daily average of the highest
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and lowest ambient temperatures is expected to be less than 40°F. This three-day forecast shall
be based on the latest information available from the National Weather Service.

When the Contractor proposes to place concrete during seasons when there is a probability of
ambient temperatures lower than 40°F, the Contractor shall have available on the project the
approved facilities necessary to enclose uncured concrete and to keep the temperature of the air
inside the enclosure within the ranges and for the minimum periods specified herein.

When there are indications of temperatures of less than 40°F during the first four days after
placement of the concrete, the concrete shall be protected from cold temperatures by maintaining
a temperature between 50°F and 100°F for at least four days after placement and between 40°F
and 100°F for at least three additional days. The Contractor shall use such heating equipment
such as stoves, salamanders, or steam equipment as deemed necessary to protect the concrete.
When dry heat is used, means of maintaining atmospheric moisture shall be provided.

At the option of the Contractor with the approval of the Engineer, when concrete is placed during
cold weather and there is a probability of ambient temperatures lower that 40°F, an approved
maturity meter may be used to determine concrete strengths by inserting probes into concrete
placed in a structure. The minimum number of maturity meter probes required for each
structural component shall be in accordance with Table 7. An approved insulating blanketing
material shall be used to protect the work when ambient temperatures are less than 40°F and
shall remain in place until the required concrete strength in Table 6 is achieved. Procedures for
using the maturity meter and developing the strength/maturity relationship shall follow the
requirements of AASHTO Designation: T 325 and ASTM Designation: C 1074 specifications.
Technicians using the maturity meter or calculating strength/maturity graphs shall be required to
have at least two hours of training prior to using the maturity equipment.

One or more of the aggregates and/or mixing water may be heated. The aggregates may be
heated by steam, dry heat, or by placing in the mixing water which has been heated. Frozen
aggregates shall not be used. When either aggregates or water are heated above 100°F, the
aggregates and water shall be combined first in the mixer before the cement is added to avoid
flash set. Cement shall not be mixed with water or with a mixture of water and aggregate having
a temperature greater than 100°F.

The use of salt or other chemical admixtures in lieu of heating will not be permitted.

Before placing concrete, all ice or frost shall be removed from the forms and reinforcement.

In the case of concrete placed directly on or in the ground, such as for footings or bottom slabs,
protection and curing during cold weather may be provided as set for concrete pavement under
Subsection 501.03.20.3.

The Contractor shall assume all risk and added cost connected with the placing and protecting of
concrete during cold weather. Permission given by the Engineer to place concrete during such

time will in no way relieve the Contractor of responsibility for satisfactory results. Should it be
determined at any time that the concrete placed under such conditions is unsatisfactory, it shall
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be removed and replaced with satisfactory concrete by the Contractor without extra
compensation.

TABLE 8
COLD WEATHER TEMPERATURE LIMITATIONS ON CONCRETE WHEN
DELIVERED TO JOB SITE

Section thickness in the Jobsite Acceptance
least dimension Temperature Range
inches °F
Less than 12 5510 75
12 to 36 50to0 70
36t0 72 45 10 65
Greater than 72 40 to 60

907-804.03.16.2--Hot Weather Concreting. The manufacture, placement, and protection of
concrete during hot weather requires special attention to ensure that uniform slump ranges and
satisfactory placement qualities are maintained, that surface cracking is held to a minimum, and
that design strengths are produced.

907-804.03.17--Curing Concrete. Curing is defined as all actions taken to ensure the moisture
and temperature conditions of freshly placed concrete exist so the concrete may develop its
potential properties. Curing shall take place from the time of placement until its potential
properties have developed. The Contractor shall use the guidance in ACI 308R-01 to:

a) cure the concrete in such a manner as to prevent premature moisture loss from the
concrete,

b) supply additional moisture to the concrete as required in order to ensure sufficient
moisture within the concrete, and

€) maintain a concrete temperature beneficial to the concrete.

Curing in accordance with the requirements in either Subsection 907-804.03.17.1 or Subsection
907-804.03.17.2 shall be completely established within 20 minutes after finishing, except as
noted for bridge decks. Finishing is complete when the pan drag, burlap drag, or other finishing
method is complete.

When stay-in-place (SIP) metal forms are used in accordance with Subsection 907-804.03.14.2 in
conjunction with the Transverse Method in accordance with Subsection 804.03.19.7.3, if the
concrete mixture contains lightweight aggregate (LWA) meeting the requirements of Subsection
907-703.19.2 and an internal curing water content of 8.0 pounds or greater per 100 pounds of
total cementitious materials, curing shall be accomplished in accordance with either Subsection
907-804.03.17.1 or Subsection 907-804.03.17.2. The minimum amount of LWA shall be
established following the information in the Department’s Concrete Field Manual, Paragraph
5.5.5. If the concrete mixture does not meet or exceed this internal curing water content, curing
shall be accomplished in accordance with Subsection 907-804.03.17.1.
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When SIP metal forms are not used or used in conjunction with the Longitudinal Method in
accordance with Subsection 804.03.19.7.2, curing shall be accomplished in accordance with
either Subsection 907-804.03.17.1 or Subsection 907-804.03.17.2.

The length of time for curing shall be maintained in accordance with either of the following:

1.  Prescribed Length of Time:
a) Curing following the requirements of Subsection 907-804.03.17.1 shall continue
uninterrupted for at least 14 days.
b) Curing following the requirements of Subsection 907-804.03.17.2 shall continue
uninterrupted for at least 10 days.

OR

2. Length of Time Defined by Development of Compressive Strength:

Curing following the application requirements of Subsection 907-804.03.17.1 or
Subsection 907-804.03.17.2 shall continue uninterrupted for each day’s production until
the compressive strength of the concrete exceeds 75% of the 28-day compressive strength
submitted as the Basis of Proportioning per Subsection 907-804.02.10.1. Therefore, if an
area is being cured in accordance with Subsection 907-804.03.17.1, the curing by wet
burlap shall continue until the concrete in that area has attained a minimum of 75% of the
28-day compressive strength submitted as the Basis of Proportioning per Subsection 907-
804.02.10.1. Likewise, if an area is being cured in accordance with Subsection 907-
804.03.17.2, the curing by liquid membrane shall continue until the concrete in that area
has attained a minimum of 75% of the 28-day compressive strength submitted as the Basis
of Proportioning per Subsection 907-804.02.10.1.

The compressive strength of the concrete may be determined by the use of maturity meter
in accordance with Subsection 907-804.03.15.

907-804.03.17.1--Water With Waterproof Cover. All burlap shall be completely saturated and
wet prior to placing it on the concrete. The burlap shall have been fully soaked in water for a
minimum of 12 hours prior to placement on the concrete.

For bridge decks, the Contractor shall apply one (1) layer of saturated burlap within 20 minutes of
the initial strike-off for bridges without a skew and 25 minutes of the initial strike-off for bridges
with a skew. For all other concrete, the Contractor shall apply one (1) layer of saturated burlap
within 20 minutes of completing finishing.

For bridge decks, following the first layer of burlap, the Contractor shall apply a second layer of
saturated burlap within five (5) minutes of applying the first layer.

The applied burlap shall completely cover all exposed concrete surfaces. In areas where the burlap

may not be directly applied due to the concrete surface, for example, in areas where reinforcing
steel protrudes thru the concrete surface, like in the areas of a bridge deck where the bridge railing
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will be constructed at a later time, the saturated burlap shall be draped over the steel. The concrete
surface shall not be allowed to dry after strike-off or at any time during the curing period.

The Contractor shall maintain the burlap in a fully wet condition using powered fogging equipment
capable of producing a fog spray of atomized droplets of water until the concrete has gained
sufficient strength to allow foot traffic without the foot traffic marring the surface of the concrete.
Burlap shall not be maintained in the fully wet condition using equipment which does not produce
a fog spray of atomized droplets of water or by use of manually pressurized sprayers.

For bridge decks, once the concrete has gained sufficient strength to allow foot traffic which does
not mar the surface of the concrete, soaker hoses shall be placed on the burlap. The soaker hoses
shall then be supplied with running water continuously to maintain continuous saturation of all
burlap and the entire concrete surface.

If there is a delay in the placement of the first layer of saturated burlap outside the time limit, the
struck-off and finished concrete shall be kept wet by use of the powered fogging equipment used to
keep the burlap wet.

White polyethylene sheets shall be placed on top of the wet burlap and, as applicable, soaker hoses,
covering the entire concrete surface as soon as practical and not more than 12 hours after the
placement of the concrete. White polyethylene sheets of the widest practical width shall be used,
overlapping adjacent sheets a minimum of six inches (6”) and tightly sealed with an adhesive like
pressure sensitive tape, mastic, glue, or other approved methods to form a complete waterproof
cover of the entire concrete surface. White polyethylene sheets which overlap a minimum of two
feet (2°) may be held in place using means other than an adhesive. The white polyethylene sheets
shall be secured so that wind will not displace them. The Contractor shall immediately repair the
broken or damaged portions or replace sections that have lost their waterproof qualities.

If burlap and/or white polyethylene sheets are temporarily removed for any reason during the
curing period, the Contractor shall keep the entire exposed area continuously wet. The saturated
burlap and white polyethylene sheets shall be replaced, resuming the specified curing conditions,
as soon as possible.

The Contractor shall inspect the bridge deck surface once every eight (8) hours for the entirety of
the curing period, so that all areas remain wet for the entire curing period and all curing
requirements are satisfied and document the inspection in accordance with Subsection 907-
804.03.17.1.1.

At the end of the curing period, one coating of liquid membrane shall be applied following the
requirements of Subsection 907-804.03.17.1.2. The purpose of the coating of liquid membrane is
to allow for slow drying of the concrete. The application of liquid membrane to any area shall be
complete within 30 minutes of the beginning of removal of the white polyethylene sheets, soaker
hoses, and burlap from this area.

907-804.03.17.1.1--Documentation _for_Bridge Decks. The Contractor shall provide the
Engineer with a daily inspection report that includes:
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e documentation that identifies any deficiencies found (including location of deficiency);

e documentation of corrective measures taken;

e a statement of certification that all areas are wet and all curing material is in place on the
entire bridge deck;

e documentation showing the time and date of all inspections and the inspector’s signature;

« documentation of any temporary removal of curing materials including location, date and
time, length of time curing was removed, and means taken to ensure exposed area was kept
continuously wet.

907-804.03.17.1.2--Liquid Membrane. At the end of the 14-day wet curing period the wet burlap
and polyethylene sheets shall be removed and within 30 minutes, the Contractor shall apply white
liqguid membrane to the deck. The liquid membrane shall be thoroughly mixed within the time
recommended by the liquid membrane producer but no more than an hour before use. If the use
of liquid membrane results in a streaked or blotched appearance, the method shall be stopped and
water curing applied until the cause of defective appearance is corrected.

The liquid membrane shall be applied when no free water remains on the surface but while the
surface is still wet. The liquid membrane shall be applied according to the manufacturer’s
instructions with a minimum spreading rate per coat of one (1) gallon per 200 square feet of
concrete surface. If the concrete is dry or becomes dry, the Contractor shall thoroughly wet it
with water applied as a fog spray by means of approved equipment.

The application of liquid membrane shall be accomplished by the use of power applied spray
equipment using nozzles and other equipment recommended by the liquid membrane producer.
Manually pressurized or manual pump-up type sprayers shall not be used to apply the first
application of liquid membrane.

As a visual guide, the color of concrete covered with the required amount of liquid membrane
should be indistinguishable from a sheet of commercially available standard “letter” size white
copier paper placed on top of it when viewed from a distance of about five feet (5°) away
horizontally if standing on the same grade as the concrete. The appearance of the concrete does
not supersede applying the minimum spreading rate.

The coating shall be protected against marring for at least seven (7) days after the application of
the curing compound. The coating on bridge decks shall receive extra attention and may require
additional protection as required by the Engineer. All membrane marred or otherwise disturbed
shall be given an additional coating. Manually pressurized or manual pump-up type sprayers
may be used for giving marred areas the required additional application of liquid membrane.
Should the surface coating be subjected repeatedly to injury, the Engineer may require that the
water curing method be applied at once.

The 7-day period during which the liquid membrane is applied and protected shall not be
reduced even if the period of wet curing is extended past the required 14 days.
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907-804.03.17.1.2.1--Liquid Membrane Documentation. The Contractor shall make available
to the Engineer an application rate verification method and any information necessary during
application of the liquid membrane to verify that the rate of application meets the prescribed rate
for the various surfaces of the concrete, including, but not limited to, the top surface of the bridge
deck and exposed sides of the bridge deck after any forms are removed. The Contractor shall
submit this application verification method to the Engineer in accordance with Subsection 907-
804.02.12.1.1.

One method of verifying the rate of application is as follows:

1. Determine the volume of liquid membrane in the container. For a container with a uniform
cross-sectional area, for example a 55-gallon drum, determine the area of the cross-section.
Determine the height of the surface of the liquid membrane from the bottom of the
container. This may be accomplished by inserting a sufficiently long, clean dip-stick
parallel with the axis of the container into the liquid membrane until the inserted end of the
dip-stick contacts the bottom of the container. On removing the dip-stick, measure the
length from the end which was inserted to the point on the dip-stick where the liquid
membrane ceases to coat the dip-stick. Multiply the area of the cross-section by the height
of the level of liquid membrane, maintaining consistent units, to determine the volume.

2. Perform step 1 prior to beginning applying the liquid membrane to establish the initial

volume.

During the period of application, perform step 1 each 100 square feet of bridge deck.

4. In order to meet the required application rate of one (1) gallon per 200 square feet, the
amount in the container shall be at least 0.5 gallon less than the previous volume in the
previous 100 square feet. Other changes in volume may apply depending on the
manufacturer’s recommended application rate.

5. Additional applications to an area shall be applied until the required rate is satisfied. Areas
which are not visually satisfactory to the Engineer shall have additional liquid membrane
applied as directed by the Engineer.

w

The amount of liquid membrane applied shall be determined each day using the application
verification method. This information shall be submitted to the Engineer within 24 hours of
applying the liquid membrane.

907-804.03.17.2--Liquid Membrane Method. All surfaces on which curing is to be by liquid
membrane shall be given the required surface finish prior to the application of liquid membrane.
Concrete surfaces cured by liquid membrane shall receive two applications of white liquid
membrane. Neither application shall be made from a position supported by or in contact with the
freshly placed concrete. Both applications shall be applied perpendicularly to the surface of the
concrete.

When using liquid membrane, the liquid membrane shall be thoroughly mixed within the time
recommended by the liquid membrane producer but no more than an hour before use. If the use
of liquid membrane results in a streaked or blotched appearance, the method shall be stopped and
water curing applied until the cause of defective appearance is corrected.
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The application of liquid membrane shall accomplished by the use of power applied spray
equipment using nozzles and other equipment recommended by the liquid membrane producer.
Manually pressurized or manual pump-up type sprayers shall not be used to apply the first two
applications of liquid membrane.

The liquid membrane shall be applied when no free water remains on the surface but while the
surface is still wet. The liguid membrane shall be applied according to the manufacturer’s
instructions with a minimum spreading rate per coat of one (1) gallon per 200 square feet of
concrete surface. If the concrete is dry or becomes dry, the Contractor shall thoroughly wet it
with water applied as a fog spray by means of approved equipment.

The first application of the liquid membrane shall be made as the work progresses. For bridge
decks, the first application shall be completed in each area of the deck, including the area in
which the bridge railing will be later constructed, within 20 minutes of initial strike-off for
bridges with no skew and within 25 minutes of initial strike-off for bridges with skew. For all
other concrete, the first application of the liquid membrane shall be completed within 20 minutes
of finishing.

The second application shall be applied within 30 minutes after the first application. The liquid
membrane shall be uniformly applied to all exposed concrete surfaces.

As a visual guide, the color of concrete covered with the required amount of liquid membrane
should be indistinguishable from a sheet of commercially available standard “letter” size white
copier paper placed on top of it when viewed from a distance of about five feet (5°) away
horizontally if standing on the same grade as the concrete. The appearance of the concrete does
not supersede applying the minimum spreading rate.

The Contractor shall make available to the Engineer an application rate verification in
accordance with Subsection 907-804.03.17.1.2.1.

The coating shall be protected against marring for at least 10 days after the application of the
curing compound. The coating on bridge decks shall receive extra attention and may require
additional protection as required by the Engineer. All membrane marred or otherwise disturbed
shall be given an additional coating. Manually pressurized or manual pump-up type sprayers
may be used for giving marred areas the required additional application of liquid membrane.
Should the surface coating be subjected repeatedly to injury, the Engineer may require that the
water curing method be applied at once.

After the specified time for curing, but prior to constructing the bridge railing, all liquid
membrane shall be removed from both the exposed surfaces of the reinforcing steel and the
concrete surfaces on which bridge rail will be constructed. This removal of liquid membrane
may be accomplish by high pressure washing or other methods approved by the Engineer.

907-804.03.18--Expansion and Fixed Joints, Bearings, Anchor Bolts, Plates, Castings, Pipes,
Drains, Conduits, Etc. All joints shall be constructed according to details shown on the plans.
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The edges of the concrete at open or filled joints shall be chamfered or edged as indicated on the
plans.

907-804.03.18.1--Open Joints. Open joints shall be placed in the locations shown on the plans
and shall be constructed by the insertion and subsequent removal of a wood strip, metal plate, or
other approved material. The insertion and removal of the template shall be accomplished
without chipping or breaking the corners of the concrete. Reinforcement shall not extend across
an open joint unless so specified on the plans.

907-804.03.18.2--Filled Joints. Poured expansion joints and joints to be sealed with premolded
materials shall be constructed similar to open joints. When premolded types are specified, the
filler shall be placed in correct position as the concrete on one side of the joint is placed. When
the form is removed, the concrete on the other side shall be placed. Adequate water stops of
metal, rubber, or plastic shall be carefully placed as shown on the plans.

907-804.03.18.3--Premolded and Preformed Joint Seals. When preformed elastomeric
compressive joint seals are specified, the previously formed and cured open joint shall be
thoroughly cleaned of all foreign matter, the required adhesive uniformly applied, and the seal
installed in accordance with the recommendations of the manufacturer of the seal.

When premolded filler is used for the joints in the roadway slab, the tops shall be adequately
sealed with poured joint filler in accordance with details on the plans. Premolded filler shall be
permanently fastened to an adjacent concrete surface by appropriate use of copper wire, copper
nails, or galvanized nails.

907-804.03.18.4--Steel Joints. The plates, angles, or other structural shapes shall be accurately
shaped at the shop to conform to the section of the concrete floor. Fabrication and painting shall
conform to the specifications covering those items. When called for on the plans or in the
special provisions, the material shall be galvanized in lieu of painting. Care shall be taken to
ensure that the surface in the finished plane is true and free of warping. Positive methods shall
be employed in placing the joints to keep them in correct position during the placing of the
concrete. The opening at expansion joints shall be that designated on the plans at normal
temperature, and care shall be taken to avoid impairment of the clearance in any manner.

907-804.03.18.5--Water Stops. Adequate water stops of metal, rubber, or plastic shall be placed
as shown on the plans. Where movement at the joint is provided for, the water stops shall be of a
type permitting movement without injury. They shall be spliced, welded, or soldered to form
continuous watertight joints.

907-804.03.18.6--Bearing Devices. Bearing plates, rockers, and other bearing devices shall be
constructed according to details shown on the plans. Unless otherwise specified or set in plastic
concrete, they shall be set in grout to insure uniform bearing. Structural steel and painting shall
conform to the requirements of Sections 810 and 814. When specified, the material shall be
galvanized in lieu of painting. The rockers or other expansion bearing devices shall be set,
considering the temperature at the time of erection, so that the required position of the device is
provided.
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At all points of bearing contact, concrete members shall be separated from underlying members
by dimensioned bearing pads or by methods and/or materials specified on the plans.

When not otherwise specifically provided, contact areas between concrete super-structures and
substructures shall be separated by three layers of No. 15, Type I, roofing felt.

907-804.03.18.7--Friction Joints. Metal friction joints shall consist of plates as indicated on the
plans and shall be securely anchored in correct position. All sliding surfaces shall be thoroughly
coated with an approved graphite grease. Movement shall not be impeded by the concrete in
which the plates are embedded.

907-804.03.18.8--Placing Anchor Bolts, Plates, Castings, Grillage, Conduits, Etc. All anchor
bolts, plates, castings, grillage, conduits, etc. indicated on the plans to be placed in or on the
concrete shall be placed, set, or embedded as indicated or as directed. These items of the
construction shall be set in portland cement mortar as referenced in Subsection 714.11.5, except
that anchor bolts may, as permitted by the Engineer, be built into the masonry, set in drilled
holes, or placed as the concrete is being constructed by inserting encasing pipe or oiled wooden
forms of sufficient size to allow for adjustment of the bolts. After removal of the pipe or forms,
the space around the bolts shall be filled with portland cement mortar completely filling the
holes. The bolt shall be set accurately and perpendicular to the plane of the seat.

Anchor bolts which are to be set in the masonry prior to the erection of the superstructure shall
be carefully set to proper location and elevation with a template or by other suitable means.

When bed plates are set in mortar, no superstructure or other load shall be placed thereon until
this mortar has been allowed to set for a period of at least 96 hours, subject to the restrictions for
cold weather concreting in Subsection 907-804.03.16.1. The mortar shall be kept well moistened
during this period.

Weep hole drains shall be installed in abutments and retaining walls, and roadway drains or
scuppers shall be installed in the roadway slabs in accordance with the details shown on the
plans.

Where backfill is to be made at weep holes or openings in the structure, sand or stone chimneys
or French drains shall be constructed as specified and shall extend through the portion of the
backfill to be drained. Except as otherwise provided, the sand, stone, or slag used in this
construction shall meet the requirements of Subsection 704.04.

907-804.03.19--Finishing Concrete Surfaces.

804.03.19.1--Classes of Finishes. Surface finishes of exposed concrete surfaces shall be
classified as follows:

Class 1 - Ordinary Surface Finish
Class 2 - Rubbed or spray Finish
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Class 3 - Tooled Finish

Class 4 - Sand-Blast Finish

Class 5 - Wirebrush or Scrubbed Finish
Class 6 - Floated Surface Finish

907-804.03.19.2--Class 1, Ordinary Surface Finish. Immediately following the removal of
forms, all fins and irregular projections shall be removed from all surfaces except from those
which are not to be exposed or not to be waterproofed. On all surfaces, the cavities produced by
form ties and all other holes, honeycomb spots, broken corners or edges, and other defects shall
be thoroughly cleaned, and after having been kept saturated with water for at least three hours
shall be carefully pointed and trued with a mortar of cement and fine aggregate mixed in the
proportions used in the class of the concrete being finished. Mortar used in pointing shall be not
more than one hour old. The mortar patches shall be cured as specified under Subsection 907-
804.03.17. All construction and expansion joints shall be left carefully tooled and free of mortar
and concrete. The joint filler shall be left exposed for its full length with clean and true edges.

The resulting surfaces shall be true and uniform. All surfaces which cannot be repaired to the
satisfaction of the Engineer shall be given a Class 2 rubbed finish.

907-804.03.19.3--Class 2, Rubbed or Spray Finish.

907-804.03.19.3.1--Rubbed Finish. After removal of forms, the Class 1 finish shall be
completed and the rubbing of concrete shall be started as soon as its condition will permit.
Immediately before starting this work, the concrete shall be kept thoroughly saturated with water
for at least three hours. Surfaces shall be rubbed with a medium course Carborundum stone
using a small amount of mortar on its face. The mortar shall be composed of cement and sand
mixed in the proportions used in the concrete being finished. Rubbing shall be continued until
all form marks, projections, and irregularities have been removed, all voids are filled, and a
uniform surface has been obtained. The paste produced by this rubbing shall be left in place at
this time.

After all concrete above the surface being treated has been cast, the final finish shall be obtained
by rubbing with a fine Carborundum stone and water. This rubbing shall continue until the
entire surface is of a smooth texture and uniform color.

After the final rubbing is completed and the surface has dried, it shall be rubbed with burlap to
remove loose powder and objectionable marks.

907-804.03.19.3.2--Spray Finish. Prior to the spray finish, the concrete shall be given a Class 1
finish in accordance with Subsection 907-804.03.19.2, supplemented if necessary with a grout
meeting the requirements of Subsection 714.11 with fine aggregate modified to require 100
percent passing the No. 16 Sieve.

Grout shall be applied with burlap pads or float sponges, and as soon as the grout has dried the
surface shall be brushed to remove all loose grout and the surface left smooth and free of air
holes. Surfaces to be sprayed shall be free of efflorescence, flaking coatings, dirt, oil, and other
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foreign substances. Prior to application of the spray finish, the surfaces shall be free of moisture,
as determined by sight and touch, and in a condition consistent with the manufacturer's published
recommendations.

The spray finish material shall meet the requirements of Subsection 714.12 and shall be listed on
of Approved Sources of Materials. The spray finish shall be applied with heavy duty spray
equipment capable of maintaining a constant pressure as necessary for proper application. The
material shall be applied as recommended by the manufacturer except the rate of application
shall not be less than one gallon per 50 square feet of surface area without prior written approval
of the Engineer.

The completed finish shall be tightly bonded to the structure and present a uniform appearance
and texture equal to or better than a rubbed finish. If necessary, additional coats shall be sprayed
to produce the desired surface texture and uniformity. Upon failure to adhere positively to the
structure without chipping or cracking or to attain the desired surface appearance, the coatings
shall be completely removed and the surface given a rubbed finish in accordance with 907-
804.03.19.3.1, or other approved methods shall be used to obtain the desired surface finish to the
satisfaction of the Engineer without additional cost to the State.

907-804.03.19.4--Classes 3, 4, and 5 Finishes. If required, specifications for these finishes will
be contained in the special provisions.

907-804.03.19.5--Class 6, Floated Surface Finish. After the concrete has been deposited in
place, it shall be consolidated and the surface shall be struck off by means of a strike board and
floated with a wooden or cork float. An edging tool shall be used on edges and expansion joints.
The surface shall not vary more than 1/8 inch under a 10-foot straightedge. The surface shall
have a granular or matte texture which will not be slick when wet.

907-804.03.19.6--Required Finishes for VVarious Surfaces.

907-804.03.19.6.1--General. Unless otherwise specified, the top surface of sidewalks, the top
horizontal surfaces of footings, and top slabs of box bridges, box culverts, or other structures
shall be given a Class 6 finish. All formed concrete surfaces shall be given a Class 1 finish,
except on surfaces which are completely enclosed, such as the inside surfaces of cells of box
girders, the removal of fins and form marks and the rubbing of mortared surfaces to a uniform
color will not be required.

In reference to finishing, exposed surfaces are surfaces or faces which may be seen after all
backfill has been placed. Exposed surfaces requiring a Class 2 finish shall be finished at least
one foot below the ground line or the low water elevation, whichever is higher.

The Class 2 finish shall be made upon a Class 1 finish. After the removal of forms the Class 1
finish shall be completed and the rubbing of concrete shall be started as soon as the condition of
the concrete will permit.

Bridge floors shall be finished in accordance with Subsection 907-804.03.19.7.
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907-804.03.19.6.2--Finishing Formed Concrete Surfaces of Box Bridges, Box Culverts, Pipe
Headwalls, and Minor Structures. The exposed surfaces of wing walls and parapets of box
bridges and box culverts to be used as vehicular or pedestrian underpasses shall be given a Class
2 finish. Exposed surfaces of other box culverts or box bridges, pipe culvert headwalls, and
other minor structures shall be given a Class 1 finish unless otherwise indicated on the plans.

The exposed surfaces of retaining walls including copings and parapets shall receive a Class 2
finish.

907-804.03.19.6.3--Finishing Formed Concrete Surface of Bridges. All formed concrete
bridge surfaces which are exposed shall have a Class 1 or 2 finish as set forth herein unless
designated otherwise on the plans.

Bridges with designated surfaces for Class 2 finish are classified as follows:

Group A - Bridges over highways, roads and streets.
Group B - Bridges over waterways and railroads.
Group BB - Twin or adjacent bridges of Group B category.

When a Group B or BB bridge also spans a highway, road or street, exposed concrete surfaces
shall be finished in accordance with Group A requirements.

(A) Superstructures. Concrete surfaces to be given a Class 2 finish shall be the exposed
surfaces of wings and rails and other exposed surfaces indicated by a double line in Figures 804-
1, 804-2, and 804-3.

When a Group B or BB also spans a highway, road or street, the superstructure of spans over and
extending one span in each direction beyond the lower level highway, road or street shall be
given a Class 2 finish as shown for Group A.

(B) Substructures. Concrete surfaces to be given a Class 2 finish are as follows:

Group A. Exposed surfaces of abutments, end bents, end bent posts, wing walls, railing,
retaining walls, parapets, copings, piers, columns, piles, caps, struts or walls between columns
or piles, encasement of steel piles, arch rings and spandrel walls.

Group B and BB. Exposed surfaces of abutments, wing walls, end bent posts, railing,
retaining walls, parapets and copings.
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907-804.03.19.7--Finishing Bridge Decks.

907-804.03.19.7.1--General. Concrete bridge decks shall be struck off and finished by the
method(s) designated on the plans.

In the event a method is not designated, the Contractor may use either the longitudinal or
transverse method subject to the requirements contained in these specifications.

Except when indicated otherwise on the plans, the finish of the bridge deck shall be either a belt
finish, a broom finish, or one of the following drag methods: pan, double pan, burlap, or pan and
burlap. Manual finishing of the bridge deck shall be performed only in areas inaccessible by the
finishing equipment mounted to the strike-off screed, but shall not hinder the requirements for
curing in accordance with Subsection 907-804.03.17.1. The surface texture specified and surface
requirements shall be in accordance with the applicable requirements of Subsections 501.03.17
and 501.03.18 modified only as the Engineer deems necessary for bridge deck construction
operations.

At no time shall water on the surface of the concrete from bleeding, fogging, curing, or other
sources be worked into the concrete or used as an aid for finishing.

Regardless of the method of finishing selected, requirements for curing per Subsection 907-
804.03.17 shall be completed within the specified time limits. If the requirements in Subsection
907-804.03.17 are not completed within the specific time limits, the Contractor shall cease
operations, revise his operations up to and including acquiring new or additional equipment or
additional personnel in order to satisfy the requirements in Subsection 907-804.03.17, and, on
approval from the Engineer, resume operations

907-804.03.19.7.2--Longitudinal Method. The longitudinal method may be used for repairs to
bridge decks or bridge widening projects. For bridge widening projects, curing in accordance
with Subsections 907-804.03.17 shall be completed within 30 minutes of initial strike-off for
bridges without skew and within 35 minutes of initial strike-off for bridges with skew.

The longitudinal method requires that the strike-off screed be supported on accurately graded
and supported bulkheads or templates placed across the full width at the end(s) of the pour.
Before the concrete is placed, approved fixed templates or wooden bulkheads of not less than
1¥-inch lumber shall be placed perpendicular to the centerline of the roadway, or in the case of
skew bridges at the angle of skew. At least one dry run shall be made the length of each pour
with a "tell-tale™ device attached to the screed to assure the specified clearance to the reinforcing
steel. The upper surface of the template or bulkheads shall be accurately set to conform to the
required grade and crown.

Special attention shall be given to the gutter lines where the strike-off screed cannot reach. The
gutters shall be finished by hand and tested with the straight edge. Floor drains shall be set lower
than the finished gutter line and finished over. After initial set, the concrete shall be dished out
and finished around the drains to form an outlet.
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After the concrete has been deposited and rough graded, it shall be struck off by means of a
strike-off screed resting on the bulkheads or fixed templates. The strike-off screed shall be of a
type satisfactory to the Engineer and shall have sufficient strength to retain its shape under all
working conditions. The final surface shall comply with the applicable requirements of
Subsections 501.03.17.6 and 501.03.18, and unless otherwise specified in the contract, the final
finish under this method shall be the belt finish.

In general, the overall strike-off screed should be trussed, with bracing heavy enough to support
the weight of a man without deflecting, and should be adjustable for camber and correction of
sag.

The strike-off screed will ride on the bulkheads or fixed templates at the ends of the section
being finished. Care shall be taken to see that the bulkhead or fixed template elevations are
accurately set since the entire span surface will be controlled by them. The manipulation of the
screed shall be such that neither end is raised from the bulkheads or templates during the process.

The concrete shall be struck off by beginning at one curb and proceeding entirely across the
span. A slight excess of concrete shall be kept in front of the cutting edge at all times. This
operation shall be repeated at least three times. In each case, the strike-off screed shall be picked
up and carried back to the point of beginning. No backward strokes will be allowed. The strike-
off screed shall be moved along the bulkheads or fixed templates with a combined longitudinal
and transverse motion. This operation may be manual or mechanical. Standing or walking in the
fresh concrete ahead of the strike-off screed will not be permitted.

907-804.03.19.7.3--Transverse Method. The transverse method requires that the screeding
equipment be supported on accurately graded and supported rails placed beyond the gutter lines
and parallel with the centerline of the bridge.

The machine shall be so constructed and operated as to produce a bridge deck of uniform density
with minimum manipulation of the fresh concrete and achieved in the shortest possible time.
Manual transverse methods of screeding will not be permitted.

The finishing machine shall be supported on vertically adjustable rails set a sufficient distance
from the gutter line to allow free movement of the screed from gutter line to gutter line.
Satisfactory means of load distribution with minimum rail deflection shall be provided. The
screed rails for a deck pour shall be completely in place for the full length of the pour and shall
be firmly secured prior to placing concrete. The screed rails shall be adjusted as necessary to
compensate for settlement and deflection occurring during the screeding operations. Supports
for the screed rail shall be located directly over slab overhang support brackets as referenced in
Subsection 907-804.03.14.1.

At least one dry run shall be made the length of each pour with a "tell-tale” device attached to the
screed carriage to assure the specified clearance to the reinforcing steel.

The screed shall be equipped with a metal cutting edge or other approved mechanical means for
accurately fine grading the plastic concrete to the required grade and surface smoothness and
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shall be supported by a bridging structure sufficiently rigid and heavy to perform operations
satisfactorily on concrete of minimum slump without vibration, distortion, and wrecking of
forms. The screed shall be mechanically actuated to deliver the screeding action and for travel in
a longitudinal direction at a uniform rate along the bridge deck.

The screed shall complete sufficient passes to strike off all of the excess concrete with ample
mortar along the entire leading edge to assure filling of low spots. Care shall be taken to remove
all objectionable material from the gutters where final hand finishing will be required.

The selection of the transverse method may require the Contractor to furnish bridge deck
concrete which contains an approved water-reducing set-retarding admixture in the quantities
approved by the Engineer at no additional cost to the State. See Subsection 713.02 for more
information.

Other finishing requirements shall be in accordance with the general requirements in Subsection
907-804.03.19.7.1 and as specified on the plans.

907-804.03.19.7.4--Acceptance Procedure for Bridge Deck Smoothness. After the bridge
decks and bridge end slabs are completed and preferably before the construction of the bridge
railing, they shall be tested for ride quality using a Contractor furnished profilograph. Profile
Index Values shall be determined in accordance with Department SOPs and these specifications.
The profilograph shall meet the requirements of Subsection 907-804.03.19.7.5. Profiles will be
obtained in the wheel paths of the main thru lanes and, where conditions allow, in the wheel
paths of any auxiliary lanes or tapers. Profile Index Values for bridge decks and bridge end slabs
shall be obtained for all state roads with four lanes or more, on state roads three lanes or less
where the current traffic count is 2000 ADT or higher, or as designated on the plans. Ride
quality tests will begin at a point where the rearmost wheel of the profilograph is as close to the
beginning of the bridge end slab as possible and shall proceed forward across the remainder of
the bridge end slab, across the bridge deck and continue across the next bridge end slab to a point
where the front-most wheel of the profilograph reaches the far-most edge of the bridge end slab.
Bridges and bridge end slabs not requiring a ride quality test must meet a 1/8 inch in 10-foot
straightedge requirement in longitudinal and transverse directions. Bridges in horizontal curves
having a radius of less than 1000 feet at the centerline and bridges within the superelevation
transition of such curves are excluded from a test with the profilograph.

The Profile Index Value for bridge decks including the bridge end slabs shall be averaged for the
left and right wheel path for each lane and where applicable, each auxiliary lane and taper, and
shall not exceed 65 inches per mile for each lane. Auxiliary lanes, tapers, shoulders and other
areas that are not checked with the profilograph, shall meet a 1/8 inch in 10-foot straightedge
check made transversely and longitudinally across the deck or slab. In addition, individual
bumps or depressions exceeding 0.3 of an inch, when measured from a chord length of 25 feet,
shall be corrected and the surface shall meet a 1/8 inch in 10-foot straightedge check made
transversely across the deck or slab.

Bridge decks and bridge end slabs not meeting the preceding requirements shall be corrected.
Corrective work shall be done at no additional cost to the Department. Corrective work shall
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consist of grinding the bridge deck in accordance with this specification. All corrective work
shall precede final surface texturing. After completion of final surface texturing, all surface
areas corrected by grinding shall be sealed with a nonstaining 40% minimum alkylalkoxysilane
penetrating sealant applied per the manufacturer’s directions.

In case the bridge end slabs are to be constructed on a future project, the bridge deck(s) alone
shall be tested for ride quality using the acceptance procedure outlined above, except that the ride
quality test will begin at a point where the rearmost wheel of the profilograph is as close to the
beginning of the bridge as possible and shall proceed forward across the bridge deck to a point
where the front-most wheel of the profilograph reaches the far-most edge of the bridge.

Expansion joint installation shall be delayed and the joint temporarily bridged to facilitate
operation of the profilograph and grinding equipment across the joint wherever feasible.

It shall be the Contractor’s responsibility to schedule profilograph testing. The Contractor shall
notify the Department at least five (5) days in advance of profilograph testing. The Contractor
shall ensure that the area to be tested has been cleaned and cleared of all obstructions.
Profilograph testing of bridge decks and bridge end slabs shall be performed by the Contractor
under supervision of the Engineer. All profilograph testing shall be performed at no additional
cost to the Department. The Contractor will be responsible for traffic control associated with this
testing operation.

907-804.03.19.7.4.1--Grinding Bridge Decks.

907-804.03.19.7.4.1.1--Equipment. The grinding equipment shall be a power driven, self-
propelled machine that is specifically designed to smooth and texture portland cement concrete
pavement with diamond blades. The effective wheel base of the machine shall not be less than
12.0 feet. It shall have a set of pivoting tandem bogey wheels at the front of the machine and the
rear wheels shall be arranged to travel in the track of the fresh cut pavement. The center of the
grinding head shall be no further than 3.0 feet forward from the center of the back wheels.

The equipment shall be of a size that will cut or plane at least 3.0 feet wide. It shall also be of a
shape and dimension that does not encroach on traffic movement outside of the work area. The
equipment shall be capable of grinding the surface without causing spalls at cracks, joints, or
other locations.

907-804.03.19.7.4.1.2--Grinding. The grinding areas will be determined by the Contractor and
approved by the Engineer. The Contractor shall develop and submit to the Engineer for approval
a Grinding Plan. The Contractor shall allow up to 45 days for the Department to review the Plan
prior to starting any grinding operations. This plan shall include as a minimum:

1) Name of the project superintendent in responsible charge of the grinding operation.
2) List and description of all equipment to be used.

3) Maximum depth of each pass allowed by the grinding equipment.

4) Maximum width of each pass allowed by the grinding equipment.

5) Details of a sequence of the grinding operation.
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6) Complete data from Profilograph runs, based on a 0.3 inch bump height, for each wheel
path over the entire bridge including bridge end slabs, which shall include profile index,
bump locations (in stations), bump heights and proposed final cross-slopes. When a
computerized profilograph is used, a complete printout of the profile including the header
information for each wheel path will be required.

7) Data showing reinforcing steel clearance in all areas to be ground.

8) A detailed drawing of the deck showing areas to be ground with station numbers and
grinding depths clearly indicated.

9) A description of grinding in areas where drains are in conflict with grind areas.

10) Details of any changes in deck drainage, anticipated ponding, etc.

The Engineer will evaluate the grinding plan for conformance with the plans and specifications,
after which the Engineer will notify the Contractor of any additional information required and/or
changes that may be needed. Any part of the plan that is unacceptable will be rejected and the
Contractor shall submit changes for reevaluation. All approvals given by the Engineer shall be
subject to trial and satisfactory performance in the field, and shall not relieve the Contractor of
the responsibility to satisfactorily complete the work.

The construction operation shall be scheduled and proceed in a manner that produces a uniform
finished surface. Grinding will be accomplished in a manner that eliminates joint or crack faults
while providing positive lateral drainage by maintaining a constant cross-slope between grinding
extremities in each lane. Auxiliary or ramp lane grinding shall transition as required from the
mainline edge to provide positive drainage and acceptable riding surface.

The operation shall result in a finished surface that conforms as close as possible to the typical
cross-section and the requirements specified in Subsection 907-804.03.19.7.4.1.3.

The Contractor shall establish positive means for removal of grinding residue. Residue shall not
be permitted to flow across lanes used by public traffic or into gutters or drainage facilities.

907-804.03.19.7.4.1.3--Final _Surface Texture. The grinding process shall produce a finish
surface that is as close as possible to grade and uniform in appearance with a longitudinal line
type texture. The line type texture shall contain parallel longitudinal corrugations that present a
narrow ridge corduroy type appearance. The peaks of the ridges shall be approximately 1/16
inch higher than the bottoms of the grooves with approximately 53 to 57 evenly spaced grooves
per foot. Grinding chip thickness shall be a minimum of 0.080 inches thick.

The finished bridge decks and bridge end slabs shall be retested for riding quality using a
Contractor furnished profilograph meeting the requirements of Subsection 907-804.03.19.7.5.
The finished results shall meet the following conditions:

(@) Individual bumps or depressions shall not exceed 0.3 inches when measured from a chord
length of 25 feet.

(b) The final index value for the bridge deck and bridge end slabs shall be an average of both
the right and left wheel paths of each lane and shall not exceed 65 inches per mile.
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The final profilogram will be furnished to the Engineer for informational purposes.

907-804.03.19.7.5--Profilograph Requirements. The smoothness of the bridge deck will be
determined by using a California Profilograph to produce a profilogram (profile trace) at each
designated location. The surface shall be tested and corrected to a smoothness index as
described herein with the exception of those locations or specific projects that are excluded from
a smoothness test with the profilograph.

The profilograph, furnished and operated by the Contractor under supervision of the Engineer,
shall consist of a frame at least 25 feet in length supported upon multiple wheels having no
common axle. The wheels shall be arranged in a staggered pattern so that no two wheels will
simultaneously cross the same bump. A profile is to be recorded from the vertical movement of
a sensing mechanism. This profile is in reference to the mean elevation of the contact points
established by the support wheels. The sensing mechanism, located at the mid-frame, may
consist of a single bicycle-type wheel or a dual-wheel assembly consisting of either a bicycle-
type (pneumatic tire) or solid rubber tire vertical sensing wheel and a separate bicycle-type
(pneumatic tire) longitudinal sensing wheel. The wheel(s) shall be of such circumference(s) to
produce a profilogram recorded on a scale of one (1) inch equal to 25 feet longitudinally and one
(1) inch equal to one (1) inch (full scale) vertically. Motive power may be provided manually or
by the use of a propulsion unit attached to the center assembly. In operation, the profilograph
shall be moved longitudinally along the pavement at a speed no greater than 3 MPH so as to
reduce bounce as much as possible. The testing equipment and procedure shall comply with the
requirements of Department SOP.

The Contractor may elect to use a computerized version of the profilograph in lieu of the
standard profilograph. If the computerized version of the profilograph is used, it shall meet the
requirements of Subsection 907-804.03.19.7.5.1.

907-804.03.19.7.5.1--Computerized Profilograph.

907-804.03.19.7.5.1.1--General The computerized profilograph, furnished and operated by the
Contractor under the supervision of the Engineer, shall be equipped with an on-board computer
capable of meeting the following conditions.

Vertical displacement shall be sampled every three (3) inches or less along the bridge deck. The
profile data shall be bandpass filtered in the computer to remove all spatial wavelengths shorter
than two (2) feet. This shall be accomplished by a third order, low pass Butterworth filter. The
resulting band limited profile will then be computer analyzed according to the California
Profilograph reduction process to produce the required inches per mile index. This shall be
accomplished by fitting a linear regression line to the length of bridge. This corresponds to the
perfect placement of the blanking band bar by a human trace reducer. Scallops above and below
the blanking band are then detected and totaled according to the California protocol. Bump/Dip
analysis shall take place according to the California Profilograph reduction process.

The computerized profilograph shall be capable of producing a plot of the profile and a printout
which will give the following data: Stations every twenty five (25) feet, bump/dip height and
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bump/dip length of specification (3/10 of an inch and 25 feet respectively), the blanking band
width, date of measurement, total profile index in inches per mile for the measurement, total
length of the measurement, and the raw inches for each segment.

907-804.03.19.7.5.1.2--Mechanical Requirements. The profilograph shall consist of a frame
twenty five (25) feet long supported at each end by multiple wheels. The frame shall be
constructed to be easily dismantled for transporting. The profilograph shall be constructed from
aluminum, stainless steel and chromed parts. The end support wheels shall be arranged in a
staggered pattern such that no two wheels cross a transverse joint at the same time. The relative
smoothness shall be measured by the vertical movement of an eight (8) inch or larger diameter
sensing wheel at the midpoint of the 25-foot frame. The horizontal distance shall be measured
by a twenty (20) inch or larger diameter pneumatic wheel. This profile shall be the mean
elevation referenced to the twelve points of contact with the pavement established by the support
wheels. Recorded graphical trace of the profile shall be on a scale of one inch equals one inch
(full scale) vertical motion of the sensing wheel and one inch equals 25 feet horizontal motion of
the profilograph.

907-804.03.19.7.5.1.3--Computer_Requirements. The computer shall have the ability to
produce output on sight for verification. The computerized output shall indicate the profile index
for each specified section of bridge deck. Variable low and high pass third-order Butterworth
filtering options shall be available. The printout shall be capable of showing station marks
automatically on the output. Blanking band positioning for each specified section of the bridge
deck shall be placed according to the least squares fit line of the collected data. Variable bump
and dip tests shall be available to show “must correct” locations on the printout. The computer
must have the ability to display on screen “must correct” conditions and alert the user with an
audible warning when a “must correct” location has been located. The computer must have the
ability to store profile data for later reanalysis. The measurement program must be menu driven
and PC compatible. User selected options, identification, calibration factors, and time and date
stamps shall be printed at the top of each printed report for verification. The control software
must be upgradeable. A power source shall be included for each profilograph and be capable of
supplying all power needs for a full days testing.

907-804.03.19.8--Finishing Horizontal Surfaces of Footings or Top Slabs of Box Bridges,
Culverts, or Other Structures. The finishing of horizontal surfaces of footing or top slabs of
box bridges, culverts, or other structures shall be achieved by placing an excess of material in the
form and removing or striking off the excess with a template, forcing the coarse aggregate below
the mortar surface. After the concrete has been struck off the surface shall be given a Class 6
finish.

907-804.03.19.9--Finishing Exposed Surfaces of Sidewalks. After the concrete has been
deposited in place it shall be consolidated and the exposed surface shall be given a Class 6 finish.
An edging tool of the required radius shall be used on all edges and at all expansion joints. The
surface shall have a granular texture which will not be slick when wet.

Sidewalk surfaces shall be laid out in blocks with an approved grooving tool as shown on the
plans or as directed.
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907-804.03.20--Opening Bridges.

907-804.03.20.1--Public Traffic. Unless otherwise specified, concrete bridge decks shall be
closed to public highway traffic for a period of at least 21 days after placing concrete.

907-804.03.20.2--Construction Traffic. Unless otherwise specified, concrete bridge decks shall
be closed to construction traffic for the time required for curing in Subsection 907-804.03.17 and
the minimum required compressive strength for the concrete placed is obtained.

907-804.03.21--Final Cleanup. Upon completion of the work all equipment, surplus materials,
forms, and waste material shall be removed, the bridge cleaned, and the site of the work given a
final cleanup.

907-804.03.22--Precast-Prestressed Concrete Bridge Members.

907-804.03.22.1--General.  All installations and plants for the manufacture of precast-
prestressed bridge members shall be PCI (Precast / Prestressed Concrete Institute) Certified.
Bridge members manufactured in plants or installations not so approved will not be accepted for
use in the work. The Contractor or other manufacturer shall employ a technician skilled in the
adopted system of prestressing to supervise the manufacturing operations. This technician shall
be certified according to the guidelines of this specification. The Contractor shall develop and
implement a Quality Control Program as per Division | of PCI Quality Control Manual, 4"
Edition. The Quality Control Program shall be submitted to the District Materials Engineer for
approval.

907-804.03.22.2--Stressing _Reguirements. The jacks for stressing shall be equipped with
accurate calibrated gauges for registering the jacking pressure. Means shall be provided for
measuring elongation of strands to at least the nearest 1/16 inch.

Prior to beginning work, the Contractor or manufacturer shall have all jacks to be used, together
with their gauges, calibrated by an approved laboratory. All jacks and gauges shall have an
accuracy of reading within two percent. The testing agency shall furnish the Engineer a
statement certifying that the jacks and gauges meet this requirement. During the progress of the
work, if a gauge appears to be giving erratic results or if the gauge pressure and elongations
indicate materially differing stresses, recalibration will be required.

Calibration of jacks and gauges shall be repeated at intervals deemed necessary by the Engineer.
These intervals for calibration shall not exceed one year.

Shop drawings of prestressed beams, including an erection plan, shall be submitted in duplicate
to the Bridge Engineer for approval prior to manufacture of members.

907-804.03.22.2.1--Methods. Plans for the particular bridge members will show prestressing by
one of the following methods:
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(A) Pretensioning. The prestressing strands are stressed initially. After the concrete is placed,
cured, and has attained the compressive strength shown on the plans, the stress is transferred to
the member. The method used for pretensions shall be in accordance to Division V of PCI
Quality Control Manual, 4™ Edition.

(B) Posttensioning. The posttensioning tendons are installed in voids or ducts and are stressed
and anchored after development of the compressive strength specified on the plans. The voids or
ducts are then pressure grouted.

(C) Combined Method. Part of the reinforcing is pretensioned and part posttensioned. Under
this method all applicable requirements for the two methods specified shall apply to the
respective stressing elements being used.

907-804.03.22.2.2--Alternate Details _for Prestressed Members. In the event that the
Contractor / Manufacturer desires to use materials or methods that differ in any respect from
those shown on the plans or described in these specifications, the Contractor shall submit for
approval full plan details on acceptable tracings suitable for reproduction and specifications
which shall become the property of the Department. In order for alternate materials and/or
methods to be considered, they will be required to comply fully with the following:

A. Provisions equal to those stipulated in these specifications.
B. Current AASHTO Specifications.

C. Recommendations of materials manufacturer.

D. Camber tolerance of beams and spans shown on plans.

Note: Alternate materials and methods will not be authorized on Federal-Aid Projects.

The Engineer shall be the sole judge as to the adequacy and propriety of any variation of
materials or methods.

907-804.03.22.2.3--Stressing Procedure.

(A) General. Stressing shall be performed by suitable jacks working against unyielding
anchorages and capable of maintaining the required stress for an indefinite period without
movement or yielding. Strands may be stressed singularly or in a group.

The tension to be applied to each strand shall be as shown on the plans. The tension shall be
measured by both jacking gauges and elongations in the strands and the result shall check within
close limits.

It is anticipated that there will possibly be a difference in indicated tension between jack pressure

and elongation of about five (5) percent. In this event, the discrepancy shall be placed on the
side of slight overstress rather than understress.
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In the event of an apparent discrepancy between gauge pressure and elongation of as much as
five (5) percent, the entire operation shall be carefully checked, and the source of error
determined before proceeding further.

Elongation is to be measured after the strands have been suitably anchored, and all possible
slippage at the anchorages has been eliminated.

In all stressing operations, the stressing force shall be kept as nearly symmetrical about the
vertical axis of the member as practicable.

(B) Pretensioning. All strands to be prestressed shall be brought to a uniform initial tension
prior to being given their full pretensioning. This uniform initial tension of approximately 1000
to 2000 pounds shall be measured by suitable means such as a dynamometer so that its value can
be used as a check against elongation computed and measured.

After the initial tensioning, the strand or group shall be stressed until the required elongation and
jacking pressure is within the limits specified.

When the strands are stressed in accordance with the plan requirements and these specifications
and all other reinforcing is in place, the concrete shall be placed in the prepared forms.

Strand stress shall be maintained until the concrete between anchorages has attained the required
compressive strength as determined by cylinder tests, after which the strands shall be cut off
flush with the ends of column members, and cut as shown on the plans for beams, girders, etc.
Strands shall be cut or released in such a manner that eccentricity of prestress will be kept to a
minimum and no damage to the member will result. The strand cutting pattern shall be as shown
on the plans or as approved by the Bridge Engineer.

(C) Posttensioning. For all posttensioning tendons/bars the anchor plates shall set exactly
normal in all directions to the axis of the tendon/bar. Parallel wire anchorage cones shall be
recessed within the beams. Tensioning shall not take place until the concrete has reached the
compressive strength shown on the plans.

Elongation and jacking pressures shall make appropriate allowance for all possible slippage or
relaxation of the anchorage. Posttensioning tendons/bars shall be stressed in the order and
manner shown on the plans.

The units shall be tensioned until the required elongations and jacking pressures are attained and
reconciled within the limits specified in Subsection 907-804.03.22.2.3(A) with such overstresses
as approved by the Engineer for anchorage relaxation.

Independent references shall be established adjacent to each anchorage to indicate any yielding
or slippage that may occur between the time of initial stressing and final release of the strands.

Straight tendons/bars may be tensioned from one end. Unless otherwise specified, curved
tendons shall be stressed by jacking from both ends of the tendons.

193



- 61 - S.P. No. 907-804-16 -- Cont’d.

(D) Combined Method. In the event that girders are manufactured with part of the
reinforcement pretensioned and part posttensioned, the applicable portions of the requirements
listed herein shall apply to each type.

907-804.03.22.3--Manufacture.

907-804.03.22.3.1--Forms. The forms used for precast-prestressed bridge members shall meet
the requirements of Division Il of the PCI Quality Control Manual, 4™ Edition.

907-804.03.22.3.2--Placing and Fastening Steel. Placing and fastening of all steel used for
precast-prestressed bridge members shall meet the requirements of Division V of the PCI Quality
Control Manual, 4™ Edition.

907-804.03.22.3.3--Holes for Prestressing Tendons/Bars. Holes provided in girders for
prestressing tendons/bars shall be formed by means of inflatable rubber tubing, flexible metal
conduit, metal tubing, or other approved means.

907-804.03.22.4--Placing and Curing Concrete.

907-804.03.22.4.1--Placing. The placing of concrete shall meet the applicable requirements of
Division 111 of PCI Quality Control Manual, 4™ Edition.

907-804.03.22.4.2--Curing. Initial and accelerated curing of all members shall meet the
applicable requirements of Division 1V of PCI Quality Control Manual, 4™ Edition except for the
following listed requirements.

The source of heat for accelerated cure shall be steam. Calibrated thermocouples shall be
implanted into the concrete members to monitor areas expected to have maximum and minimum
heat. Curing methods and procedures listed in the prestress producer’s PCI Quality System
Manual shall be approved by the Department before their implementation.

907-804.03.22.4.3--Removal of Side Forms. Side forms may be removed after the concrete has
attained sufficient strength to maintain a true section. In order to obtain "sufficient strength”, it
may be necessary to cure members for 12 hours or more as prescribed in Subsection 907-
804.03.22.4.2, or to attain a minimum compressive strength of 1000 psi.

If high-early-strength concrete is obtained by use of low slump (0 to 1.5-inch) concrete, vacuum
process, or other approved methods, side forms may be removed earlier; however, approval of
the methods and revision from normal schedules will be made only after inspections by the
District Materials Engineer and Materials Division have determined that satisfactory results will
be attained by the methods and schedules proposed.

907-804.03.22.4.4--Grouting. The holes through posttensioned members in which the tendons
are installed shall be equipped with approved grouting vents. All prestressing tendons to be
bonded shall be free of dirt, loose rust, grease, or other deleterious substances. Before grouting,

194



-62 - S.P. No. 907-804-16 -- Cont’d.

the ducts shall be free of water, dirt, and other foreign substances. The ducts shall be blown out
with compressed air until no water comes through the ducts. For long members with draped
tendons an open tap at low points may be necessary. After completion of stressing, the annular
space between sides of tendon and sides of hole shall be grouted as set in the following
paragraphs.

With the grouting vent open at one end of the core hole, grout shall be applied continuously
under moderate pressure at the other end until all entrapped air is forced out through the open
grout vent, as evidenced by a steady stream of grout at the vent. Whereupon, the open vent shall
be closed under pressure. The grouting pressure shall be gradually increased to a refusal of at
least 75 psi and held at this pressure for approximately 10 seconds, and the vent shall then be
closed under this pressure.

Portland cement grout shall consist of a mixture of:
1 part Type 1 portland cement
1/4 part fly ash
3/4 part washed sand *
4to 6 gallons of water per bag of cement.
* all passing No. 16 sieve and not more than 5% retained on No. 30

Water-reducing admixtures, subject to approval by the Engineer, shall be used in accordance
with the manufacturer's recommendations.

The grout shall be mixed in a mechanical mixer, shall have the consistency of heavy paint, and
shall be kept agitated until placed.

Members shall not be moved before the grout has set, ordinarily at least 24 hours at 80°F or
higher.

907-804.03.22.5--Finishing and Marking. Units shall be given a Class 1 finish at the plant and
shall be given a Class 2 finish after erection when required.

Recesses in girders at end of diaphragm bars, holes left by form ties, and other surface
irregularities shall be carefully cleaned and patched with an approved non-shrink commercial
grout or a non-shrinkage mortar of the following composition:

1 part Type 1 portland cement

1 1/2 to 2 parts fine sand

1/2 to 3/4 ounces aluminum powder per bag of cement
Approved admixture per Subsection 713.02.

Sufficient water to produce a workable but rather stiff mix.

The units shall be clearly marked in accordance with Department’s Materials Division
Inspection, Certification and Testing Manual.
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907-804.03.22.6--Handling, Storage, and Installation. Posttensioned members may be
handled immediately after completion of stressing and grout has set. Pretensioned members may
be handled immediately after release of tensioning. In either case, the members shall have
developed a minimum compressive strength of 4000 psi prior to handling. In the event stressing
is not done in a continuous operation, members shall not be handled before they are sufficiently
stressed, as determined by the Engineer, to sustain all forces and bending moments due to
handling. In the handling, storage, and transporting of beams or girders, they shall be maintained
in an upright position (position as cast) at all times and shall be picked up from points within
distance from beam ends equal to beam depth or at pick-up points designated on the plans.
Disregard of this requirement and dropping of units may be cause for rejection, whether or not
injury to the unit is apparent. Piles shall be picked up and loaded for shipment at points shown
by the suspension diagram on the plans. Extreme care shall be used in handling and storing piles
to prevent damage. The dropping of a pile may be cause for rejection of same, whether or not
there is apparent injury to the member.

Care shall be exercised during the storage, hoisting, and handling of precast units to prevent
damage. Damaged units shall be replaced by the Contractor at no additional costs to the State.

When members are stacked for storage, each layer shall be supported at or near the pick-up
points. Supports shall be carefully placed in a vertical line in order that the weight of any
member will not stress an underlying member. To prevent damage in moving members it is
suggested that rigid supports be covered with a cushion of wood or other resilient material.

Members shall not be transported until at least one day after the concrete has reached a
compressive strength of 5000 psi or greater strength when shown on the plans.

Piles used in salt water shall not be driven until concrete is seven days old, and air-entrained
concrete shall be used in such piles.

After prestressed concrete voided slab units are set, doweled and bolted in their final position the
keyways and dowel holes shall be filled with an approved non-shrink grout. Traffic shall not be
permitted on the spans for 24 hours after grouting, and heavy construction equipment exceeding
15 tons will not be permitted on the spans for a period of 72 hours after grouting.

Adjacent slab units that mismatch more than one-fourth inch shall be adjusted prior to grouting
of the shear keys. The maximum deviation from cross-section and grade (exclusive of camber)
at any point shall not exceed one-fourth inch; and when the surface is checked with a ten-foot
straightedge applied both parallel and perpendicular to the centerline, the variance shall not
exceed one-fourth inch.

In addition to the requirements set out in this section, the applicable requirements of Section 803
shall apply.

907-804.03.22.7--Tolerances for Accepting Precast Prestressed Concrete. Member shall
meet the dimension tolerances set by Division V11 of PCI Quality Control Manual, 4™ Edition.

196



-64 - S.P. No. 907-804-16 -- Cont’d.

907-804.03.22.8--Testing _of Materials. Concrete and a%gregate testing shall meet the
requirements of Division VI of PCI Quality Control Manual, 4™ Edition, except that the concrete
mixture design shall meet the requirements of Subsection 907-804.02.10. Also, in addition to
concrete compressive tests samples made for detensioning and 28-day strength, test samples
shall be made and tested in order to prove compliance to the requirements of Subsection 907-
804.03.22.6 for handling and shipping prestressed members. Compressive strength test cylinders
for detensioning, handling and shipping shall receive the same type curing as the prestressed
members for which they represent. Compressive strength samples shall be made each day for
each prestress casting bed.

907-804.03.22.9--Testing Personnel. Technicians testing portland cement concrete used in the
production of precast-prestressed members shall be PCI Quality Control Technician/Inspector
Certified. Each producer of precast-prestressed members shall have at least one PCI Level Il
certified technician on site during production for Department projects.

907-804.03.22.10--Documentation.  The Precast-Prestressed Producer for each precast-
prestressed concrete bridge member shall maintain documentation as set forth in the
Department’s Materials Division Inspection, Certification and Testing Manual. Testing and
inspection record forms shall be approved by the Central Laboratory and as a minimum contain
information listed in Division VI of PCI Quality Control Manual, 4™ Edition.

907-804.03.22.11--Use in the Work. Before any precast-prestressed member is incorporated
into the work, documentation as described in Subsection 907-804.03.22.10 is required along with
visual inspection of the member at the bridge construction site. Project Office personnel as per
the Department’s Materials Division Inspection, Certification and Testing Manual will make
visual inspection of the precast-prestressed member at the bridge construction site.

907-804.04--Method of Measurement. Concrete, complete and accepted, will be measured in
cubic yards. The concrete volume will be computed from the neat dimensions shown on the
plans, except for such variations as may be ordered in writing by the Engineer. The quantity of
concrete involved in fillets, scorings, and chamfers one square inch or less in cross-sectional area
will be neglected. Deductions shall be made for the following:

(1) The volume of structural steel, including steel piling encased in concrete.

(2) The volume of timber piles encased in concrete, assuming the volume to be 0.80 cubic
foot per linear foot of pile.

(3) The volume of concrete piles encased in concrete.

No deduction will be made for the volume of concrete displaced by steel reinforcement, floor
drains, or expansion joint material that is one inch or less in width normal to the centerline of the
joint. Where railing is bid as a separate item, that portion of the railing above the top of the curb,
above the surface of the sidewalk, or above the bridge roadway, as the case may be, will not be
included in the measurement of concrete, but will be measured as railing. Massive pylons or
posts which are to be excepted from payment for railing and are intended to be measured for as
concrete will be so noted on the plans.
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When shown on the plans or directed by the Engineer, concrete placed as a seal for cofferdams
will be measured by the cubic yard actually in place, except that no measurement will be made of
seal concrete placed outside of an area bounded by vertical planes 18 inches outside the neat
lines of the footing as shown on the plans or as directed and parallel thereto.

Reinforcing steel will be measured and paid for in pounds as set out in Section 805.

Unless otherwise specified, structural steel will be measured and paid for as set out in Section
810.

Excavation for bridges will be measured and paid for as in Section 801.

Piling will be measured and paid for as set out in Sections 802 and 803.

Railing will be measured and paid for as set out in Section 813.

Prestressed concrete beams and plank will be measured by the linear foot.

Prestressed concrete voided slab units, interior and exterior with railing, and precast concrete
caps, intermediate and end cap with winged abutment wall, of the size and type specified will be
measured by the unit complete in place and accepted. Railing, winged abutment walls, grout, tie
rods, nuts, washers, bearing pads and other appurtenances will not be measured for separate
payment.

907-804.05--Basis of Payment. Concrete will be paid for at the contract unit price per cubic

yard for the class or classes specified, complete in place. Prestressed concrete beams and plank
will be paid for at the contract unit per linear foot of specified size and type.

Prestressed concrete voided slab units and precast caps will be paid for at the contract unit price
per each for the specified types and sizes, complete in place and accepted; which price shall be
full compensation for furnishing, hauling and erecting the members; including all prestressing
reinforcement and other reinforcement in the members. Payment at the contract unit prices bid
shall be full compensation for furnishing all materials, equipment, tools, labor and incidentals
necessary to complete the work.

Payment will be made under:

907-804-A: Bridge Concrete, Class - per cubic yard
907-804-B: Box Bridge Concrete, Class - per cubic yard
907-804-C: _Length Prestressed Concrete Beam, Type - per linear foot
907-804-D: _Length Prestressed Concrete Plank - per linear foot
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907-804-E: _Length Prestressed Concrete Voided Slab,
Size Interior

907-804-F: _Length Prestressed Concrete Voided Slab,
Size Exterior

907-804-G: _Length Precast Concrete Caps, End Unit with Wall

907-804-H: _Length Precast Concrete Caps, Intermediate Unit
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- per each

- per each
- per each

- per each



MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISIONS NO. 907-823-7 CODE: (SP)
DATE: 07/07/2014
SUBJECT: Preformed Joint Seal

Section 907-823, Preformed Joint Seal, is hereby added to and becomes a part of the 2004
Edition of the Mississippi Standard Specifications for Road and Bridge Construction as follows.

SECTION 907-823--PREFORMED JOINT SEAL

907-823.01--Description. This work consists of furnishing and installing preformed joint seals
in accordance with these specifications and the details shown in the Plans or drawings provided.

907-823.02--Materials. The Contractor shall furnish a manufacturer's certification stating that
the material used meets the requirements of this specification.

The preformed joint seal shall be one of the following, or an approved equal. The size of the
seal, Type I or Type 11, shall be determined based on the size of the joint opening, as detailed in
the Plans or drawings provided. It is the Contractor’s responsibility to ensure that the size
selected is appropriate for the width of the joint. Type I shall be used for joint openings less than
two inches (27). Type Il shall be used for joint openings greater than two inches (2”), with the
maximum joint opening being two and one-half inches (2%2”). In cases where the joint opening
is greater than two and one-half inches (2%”), another type of expansion material shall be
required as directed by the Director of Structures, State Bridge Engineer.

1. Silicoflex Joint Sealing System
Manufactured by R.J. Watson, Inc. in Alden, NY
www.rjwatson.com

2. Wabo®SPS Joint System
Manufactured by Watson Bowman Acme Corporation in Amherst, NY
www.wbacorp.com

3. V-Seal Expansion Joint System
Manufactured by The D. S. Brown Company in North Baltimore, OH
www.dsbrown.com

907-823.03--Construction Methods. Preformed joint seals shall be installed in accordance with
the manufacturer's recommendations. The material shall seal the deck surface, gutters, and curbs
to prevent moisture or other contaminants from leaking through the joints. The joint seal shall be
installed in such a manner that the top surface of the material is within the minimum and
maximum depths below the roadway or bridge surface recommended by the manufacturer.

Saw cutting for the joint repair shall be accomplished by sawing at the locations and depth
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shown on the joint repair detail sheets in the plans or in the contract documents. Saw cuts shall
be as near vertical as possible at the saw line of the repair area. The saw cut depth shall be
equivalent to the installation depth required by the manufacturer’s specifications, and the type
specified shall be the same as the type specified for preformed joint seal.

907-823.04--Method _of Measurement. Preformed joint seal of the type specified will be
measured in linear feet along the length of the centerline joint.

Saw cuts of the type specified will be measured by the linear foot along the length of the bridge
deck on each side of the centerline joint.

907-823.05--Basis of Payment. Preformed joint seal, measured as prescribed above, will be
paid for at the contract unit price per linear foot, which shall be full compensation for furnishing
all labor, equipment, tools, materials, and incidentals necessary to complete the work.

Saw cuts, measured as prescribed above, will be paid for at the contract unit price per linear foot,
which shall be full compensation for furnishing all labor, equipment, tools, materials, and
incidentals necessary to complete the work.

Payment will be made under:

907-823-A: Preformed Joint Seal, Type - per linear foot

907-823-B: Saw Cut, Type - per linear foot
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SECTION 905 -PROPOSAL

Date

Muississippi Transportation Commission
Jackson, Mississippi

Sirs: The following proposal is made on behalf of
of

for constructing the following designated project(s) within the time(s) hereinafter specified.

The plans are composed of drawings and blue prints on file in the offices of the Mississippi Department of
Transportation, Jackson, Mississippi.

The Specifications are the current Standard Specifications of the Mississippi Department of Transportation approved by
the Federal Highway Administration, except where superseded or amended by the plans, Special Provisions and Notice(s) to
Bidders attached hereto and made a part thereof.

I (We) certify that | (we) possess a copy of said Standard and any Supplemental Specifications.

Evidence of my (our) authority to submit the Proposal is hereby furnished. The proposal is made without collusion on
the part of any person, firm or corporation. | (We) certify that | (we) have carefully examined the Plans, the Specifications,
including the Special Provisions and Notice(s) to Bidders, herein, and have personally examined the site of the work. On the
basis of the Specifications, Special Provisions, Notice(s) to Bidders, and Plans, | (we) propose to furnish all necessary
machinery, tools, apparatus and other means of construction and do all the work and furnish all the materials in the manner
specified. | (We) understand that the quantities mentioned herein are approximate only and are subject to either increase or
decrease, and hereby propose to perform any increased or decreased quantities of work at the unit prices bid, in accordance
with the above.

Attached hereto is a certified check, cashier's check or Proposal Guaranty Bond in the amount as required in the
Advertisement (or, by law).

INSTRUCTION TO BIDDERS: Alternate and Optional Items on Bid Schedule.

1. Two or more items entered opposite a single unit quantity WITHOUT DEFINITE DESIGNATION AS
"ALTERNATE ITEMS" are considered as "OPTIONAL ITEMS". Bidders may or may not indicate on bids the
Optional Item proposed to be furnished or performed WITHOUT PREJUDICE IN REGARD TO IRREGULARITY
OF BIDS.

2. ltems classified on the bid schedule as "ALTERNATE ITEMS" and/or "ALTERNATE TYPES OF
CONSTRUCTION" must be preselected and indicated on bids. However, "Alternate Types of Construction™ may
include Optional Items to be treated as set out in Paragraph 1, above.

3. Optional items not preselected and indicated on the bid schedule MUST be designated in accordance with Subsection
102.06 prior to or at the time of execution of the contract.

4. Optional and Alternate items designated must be used throughout the project.

I (We) further propose to perform all "force account or extra work™ that may be required of me (us) on the basis provided in
the Specifications and to give such work my (our) personal attention in order to see that it is economically performed.

I (We) further propose to execute the attached contract agreement (Section 902) as soon as the work is awarded to me (us),
and to begin and complete the work within the time limit(s) provided for in the Specifications and Advertisement. | (We) also
propose to execute the attached contract bond (Section 903) in an amount not less than one hundred (100) percent of the total
of my (our) part, but also to guarantee the excellence of both workmanship and materials until the work is finally accepted.

I (We) enclose a certified check, cashier's check or bid bond for five percent (5%) of total bid and hereby agree that in case
of my (our) failure to execute the contract and furnish bond within Ten (10) days after notice of award, the amount of this
check (bid bond) will be forfeited to the State of Mississippi as liquidated damages arising out of my (our) failure to execute
the contract as proposed. It is understood that in case | am (we are) not awarded the work, the check will be returned as
provided in the Specifications.




SECTION 905--PROPOSAL (CONTINUED)

I (We) hereby certify by execution of the Section 905 proposal below, that all certifications, disclosures and affidavits incorporated
herein are deemed to be duly executed in the aggregate, fully enforceable and binding upon delivery of the bid proposal. | (We)
further acknowledge that this certification shall not extend to the bid bond or alternate security which must be separately executed for
the benefit of the Commission. This signature does not cure deficiencies in any required certifications, disclosures and/or affidavits. 1
(We) also acknowledge the right of the Commission to require full and final execution on any certification, disclosure or affidavit
contained in the proposal at the Commission’s election upon award. Failure to so execute at the Commission’s request within the time
allowed in the Standard Specifications for execution of all contract documents will result in forfeiture of the bid bond or alternate
security.

Respectfully Submitted,

DATE
Contractor
BY
Signature
TITLE
ADDRESS
CITY, STATE, ZIP
PHONE
FAX
E-MAIL
(To be filled in if a corporation)
Our corporation is chartered under the Laws of the State of and the names,
titles and business addresses of the executives are as follows:
President Address
Secretary Address
Treasurer Address

The following is my (our) itemized proposal.

Revised 6/2015



Section 905
Proposal (Sheet 2 - 1)

BR-0009-03(052)/106913301
WASHINGTON

Bridge Maintenance on US 61 at US 82 Bridge Nos. 196.7A & 196.7B, known as Federal Aid Project No. BR-0009-03(052) / 106913301 in Washington

Description [Fixed Unit Price]

Temporary Silt Fence

Standard Roadside Construction Signs, Less than 10 Square Feet
Standard Roadside Construction Signs, 10 Square Feet or More
Concrete Median Barrier, Precast

Remove and Reset Concrete Median Barrier, Precast

Barricades, Type lll, Single Faced

Warning Lights, Type "B"

Red-Clear Reflective High Performance Raised Markers

Super Silt Fence

Maintenance of Traffic

6" Inverted Profile Thermoplastic Traffic Stripe, Skip White

6" Inverted Profile Thermoplastic Traffic Stripe, Continuous White

6" Inverted Profile Thermoplastic Traffic Stripe, Continuous Yellow

6" High Performance Cold Plastic Traffic Stripe, Skip White
6" High Performance Cold Plastic Traffic Stripe, Continuous White

6" High Performance Cold Plastic Traffic Stripe, Continuous Yellow

Removal of Existing Joint Material

Joint Preparation

Removal of Bridge Deck, Hydrodemolition
Bridge Concrete, Class AA

Preformed Joint Seal, Type Il

Saw Cut, Type Il

County.
Line No. Item Code Adj Code Quantity Units
Roadway Items
0010 234-A001 500 Linear Feet
0020 619-D1001 64 Square Feet
0030 619-D2001 448 Square Feet
0040 619-F1001 1,000 Linear Feet
0050 619-F2001 1,000 Linear Feet
0060 619-G4001 64 Linear Feet
0070 619-G7001 24 Each
0080 627-K001 80 Each
0090 907-234-C002 500 Linear Feet
0100 907-618-A001 1 Lump Sum
ALTERNATE GROUP AA NUMBER 1
0110 907-626-1003 3,000 Linear Feet
0120 907-626-J003 1,500 Linear Feet
0130 907-626-L001 1,500 Linear Feet
ALTERNATE GROUP AA NUMBER 2
0140 628-1002 3,000 Linear Feet
0150 628-J002 1,500 Linear Feet
0160 628-M002 1,500 Linear Feet
Bridge ltems
0170 202-B298 408 Linear Feet
0180 808-A001 (S) 408 Linear Feet
0190 907-202-B004 3,082 Square Yard
0200 907-804-A001 (S) 211 Cubic Yard
0210 907-823-A002 204 Linear Feet
0220 907-823-B002 400 Linear Feet
0230 907-824-PP093 1 Lump Sum

Bridge Repair, Temporary Shoring

(Date Printed 06/30/15) (Addendum No. 0)
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Certification with regard to the Performance of Previous
Contracts or Subcontracts subject to the Equal Opportunity
Clause and the filing of Required Reports

The Bidder hereby certifies that he has |, has not ___, participated in a previous contract or
subcontract subject to the Equal Opportunity Clause, as required by Executive Orders 10925, 11114, or
11246, and that he has ____, hasnot ____, filed with the Joint Reporting Committee, the Director of the
Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or
the former President's Committee on Equal Employment Opportunity, all reports due under the applicable
filing requirements.

DATE:

NOTE:

(COMPANY)

The above certification is required by the Equal Employment Opportunity Regulations of the
Secretary of Labor (41 CFR 60-1.7 (b) (1)), and must be submitted by bidders and proposed
subcontractors only in connection with contracts and subcontracts which are subject to the
Equal Opportunity Clause. Contracts and Subcontracts which are exempt from the Equal
Opportunity Clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts
of $10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or
their implementing regulations.

Proposed prime Contractors and Subcontractors who have participated in a previous contract or
subcontract subject to the Executive orders and have not filed the required reports should note
that 41 CFR 60-1.7 (b) (1) prevents the award of contracts and subcontracts unless such
Contractors submit a report covering the delinquent period or such other period specified by the
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.
S. Department of Labor.
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION
(Execute in duplicate)

(Name of person submitting certification)

individually, and in my capacity as of
(Title)

do hereby certify under

(Name of Firm, Partnership, or Corporation)

penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Firm, Partnership, or Corporation)

on Project No. _BR-0009-03(052)/106913301

in___ Washington County(ies), Mississippi, has not either

directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate officers
or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b) Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in (b)
above; and

d) Have not within a three-year period preceding this application/ proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

Initial here if exceptions are attached and made a part thereof. Any exceptions shall address to
whom it applies, initiating agency and dates of such action.
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Note: Exceptions will not necessarily result in denial of award but will be considered in determining
bidder responsibility.  Providing false information may result in criminal prosecution or
administrative sanctions.

The bidder further certifies that the certification requirements contained in Section XI of Form FHWA 1273,
will be or have been included in all subcontracts, material supply agreements, purchase orders, etc. except
those procurement contracts for goods or services that are expected to be less than the Federal procurement
small purchase threshold fixed at 10 U.S.C. 2304(g) and 41 U.S.C. 253(g) (currently $25,000) which are
excluded from the certification requirements.

The bidder further certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this contract, Standard Form-LLL, Disclosure Form to Report
Lobbying, in accordance with its instructions will be completed and submitted.

The certification contained in (1) and (2) above is a material representation of fact upon which reliance is
placed and a prerequisite imposed by Section 1352, Title 31, U.S. Code prior to entering into this contract.
Failure to comply shall be subject to a civil penalty of not less than $10,000 and not more than $100,000.
The bidder shall include the language of the certification in all subcontracts exceeding $100,000 and all
subcontractors shall certify and disclose accordingly.

All of the foregoing and attachments (when indicated) is true and correct.

(6/2015 F)
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION
(Execute in duplicate)

(Name of person submitting certification)

individually, and in my capacity as of
(Title)

do hereby certify under

(Name of Firm, Partnership, or Corporation)

penalty of perjury under the laws of the United States and the State of Mississippi that

, Bidder

(Name of Firm, Partnership, or Corporation)

on Project No. _BR-0009-03(052)/106913301

in___ Washington County(ies), Mississippi, has not either

directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate officers
or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b) Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in (b)
above; and

d) Have not within a three-year period preceding this application/ proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

Initial here if exceptions are attached and made a part thereof. Any exceptions shall address to
whom it applies, initiating agency and dates of such action.
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Note: Exceptions will not necessarily result in denial of award but will be considered in determining
bidder responsibility.  Providing false information may result in criminal prosecution or
administrative sanctions.

The bidder further certifies that the certification requirements contained in Section XI of Form FHWA 1273,
will be or have been included in all subcontracts, material supply agreements, purchase orders, etc. except
those procurement contracts for goods or services that are expected to be less than the Federal procurement
small purchase threshold fixed at 10 U.S.C. 2304(g) and 41 U.S.C. 253(g) (currently $25,000) which are
excluded from the certification requirements.

The bidder further certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this contract, Standard Form-LLL, Disclosure Form to Report
Lobbying, in accordance with its instructions will be completed and submitted.

The certification contained in (1) and (2) above is a material representation of fact upon which reliance is
placed and a prerequisite imposed by Section 1352, Title 31, U.S. Code prior to entering into this contract.
Failure to comply shall be subject to a civil penalty of not less than $10,000 and not more than $100,000.
The bidder shall include the language of the certification in all subcontracts exceeding $100,000 and all
subcontractors shall certify and disclose accordingly.

All of the foregoing and attachments (when indicated) is true and correct.

(6/2015 F)



MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SAM.GOV Registration and DUNS Number

Bidders are advised that the Prime Contractor must maintain current registration in the System for Award
Management (http://www.sam.gov) at all times during the project. A Dun and Bradstreet Data Universal
Numbering System (DUNS) Number (http://www.dnb.com) is one of the requirements for registration in the
System for Award Management.

Bidders are advised that prior to the award of this contract, they MUST be registered in the System for
Award Management.

I (We) acknowledge that this contract cannot be awarded if | (We) are not registered in the System for Award
Management prior to the award of this contract. (Yes/ No)

I (We) have a DUNS Number . (Yes / No)

DUNS Number:

Company Name:

Company e-mail address:

(6/2015F)



SECTION 902

CONTRACT FOR _ BR-0009-03(052)/106913301

LOCATED IN THE COUNTY(IES) OF __Washington

STATE OF MISSISSIPPI,
COUNTY OF HINDS

This contract entered into by and between the Mississippi Transportation Commission on one hand, and the
undersigned contractor, on the other witnesseth;

That, in consideration of the payment by the Mississippi Transportation Commission of the prices set out in the
proposal hereto attached, to the undersigned contractor, such payment to be made in the manner and at the time of times
specified in the specifications and the special provisions, if any, the undersigned contractor hereby agrees to accept the
prices stated in the proposal in full compensation for the furnishing of all materials and equipment and the executing of all
the work contemplated in this contract.

It is understood and agreed that the advertising according to law, the Advertisement, the instructions to bidders, the
proposal for the contract, the specifications, the revisions of the specifications, the special provisions, and also the plans for
the work herein contemplated, said plans showing more particularly the details of the work to be done, shall be held to be,
and are hereby made a part of this contract by specific reference thereto and with like effect as if each and all of said
instruments had been set out fully herein in words and figures.

It is further agreed that for the same consideration the undersigned contractor shall be responsible for all loss or
damage arising out of the nature of the work aforesaid; or from the action of the elements and unforeseen obstructions or
difficulties which may be encountered in the prosecution of the same and for all risks of every description connected with
the work, exceptions being those specifically set out in the contract; and for faithfully completing the whole work in good
and workmanlike manner according to the approved Plans, Specifications, Special Provisions, Notice(s) to Bidders and
requirements of the Mississippi Department of Transportation.

It is further agreed that the work shall be done under the direct supervision and to the complete satisfaction of the
Executive Director of the Mississippi Department of Transportation, or his authorized representatives, and when Federal
Funds are involved subject to inspection at all times and approval by the Federal Highway Administration, or its agents as
the case may be, or the agents of any other Agency whose funds are involved in accordance with those Acts of the
Legislature of the State of Mississippi approved by the Governor and such rules and regulations issued pursuant thereto by
the Mississippi Transportation Commission and the authorized Federal Agencies.

The Contractor agrees that all labor as outlined in the Special Provisions may be secured from list furnished by

It is agreed and understood that each and every provision of law and clause required by law to be inserted in this
contract shall be deemed to be inserted herein and this contract shall be read and enforced as though it were included
herein, and, if through mere mistake or otherwise any such provision is not inserted, then upon the application of either
party hereto, the contract shall forthwith be physically amended to make such insertion.

The Contractor agrees that he has read each and every clause of this Contract, and fully understands the meaning of
same and that he will comply with all the terms, covenants and agreements therein set forth.

Witness our signatures this the day of ,

Contractor (s)

By MISSISSIPPI TRANSPORTATION COMMISSION
Title By
Signed and sealed in the presence of: Executive Director

(names and addresses of witnesses)

Secretary to the Commission

Award authorized by the Mississippi Transportation Commission in session on the day of
, , Minute Book No. , Page No.

Revised 8/06/2003



SECTION 903
PERFORMANCE AND PAYMENT BOND

CONTRACT BOND FOR: _ BR-0009-03(052)/106913301

LOCATED IN THE COUNTY(IES) OF: _ Washington

STATE OF MISSISSIPPI,
COUNTY OF HINDS

Know all men by these presents: that we,

( Contractor )

Principal, a
residing at in the State of
and
( Surety)
residing at in the State of ,

authorized to do business in the State of Mississippi, under the laws thereof, as surety, effective as of the contract date

shown below, are held and firmly bound unto the State of Mississippi in the sum of

($ ) Dollars, lawful money of the United States of America, to be paid to

it for which payment well and truly to be made, we bind ourselves, our heirs, administrators, successors, or assigns

jointly and severally by these presents.

The conditions of this bond are such, that whereas the said

principal, has (have) entered into a contract with the Mississippi Transportation Commission, bearing the date of

day of A.D. hereto annexed, for the construction of certain projects(s) in
the State of Mississippi as mentioned in said contract in accordance with the Contract Documents therefor, on file in

the offices of the Mississippi Department of Transportation, Jackson, Mississippi.

Now therefore, if the above bounden

in all things shall stand to and abide by and well and truly observe, do
keep and perform all and singular the terms, covenants, conditions, guarantees and agreements in said contract,
contained on his (their) part to be observed, done, kept and performed and each of them, at the time and in the manner
and form and furnish all of the material and equipment specified in said contract in strict accordance with the terms of
said contract which said plans, specifications and special provisions are included in and form a part of said contract and
shall maintain the said work contemplated until its final completion and acceptance as specified in Subsection 109.11 of
the approved specifications, and save harmless said Mississippi Transportation Commission from any loss or damage
arising out of or occasioned by the negligence, wrongful or criminal act, overcharge, fraud, or any other loss or damage
whatsoever, on the part of said principal (s), his (their) agents, servants, or employees in the performance of said work
or in any manner connected therewith, and shall be liable and responsible in a civil action instituted by the State at the
instance of the Mississippi Transportation Commission or any officer of the State authorized in such cases, for double
any amount in money or property, the State may lose or be overcharged or otherwise defrauded of, by reason of
wrongful or criminal act, if any, of the Contractor(s), his (their) agents or employees, and shall promptly pay the said
agents, servants and employees and all persons furnishing labor, material, equipment or supplies therefor, including
premiums incurred, for Surety Bonds, Liability Insurance, and Workmen's Compensation Insurance; with the additional
obligation that such Contractor shall promptly make payment of all taxes, licenses, assessments, contributions, damages,

Revised 9/02/2014



any liquidated damages which may arise prior to any termination of said principal's contract, any liquidated damages
which may arise after termination of the said principal's contract due to default on the part of said principal, penalties
and interest thereon, when and as the same may be due this state, or any county, municipality, board, department,
commission or political subdivision: in the course of the performance of said work and in accordance with Sections 31-
5-51 et seq. Mississippi Code of 1972, and other State statutes applicable thereto, and shall carry out to the letter and to
the satisfaction of the Executive Director of the Mississippi Department of Transportation, all, each and every one of the
stipulations, obligations, conditions, covenants and agreements and terms of said contract in accordance with the terms
thereof and all of the expense and cost and attorney's fee that may be incurred in the enforcement of the performance of
said contract, or in the enforcement of the conditions and obligations of this bond, then this obligation shall be null and
void, otherwise to be and remain in full force and virtue.

(Contractors) Principal Surety
By By
(Signature) Attorney in Fact

Address

Title

(Contractor's Seal) (Printed) MS Agent
(Signature) MS Agent

Address

(Surety Seal)

Muississippi Insurance ID Number

Revised 9/02/2014



BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

Contractor

Address

City, State ZIP

as Principal, hereinafter called the Principal, and

Surety

a corporation duly organized under the laws of the state of

as Surety, hereinafter called the Surety, are held and firmly bound unto State of Mississippi, Jackson, Mississippi

As Obligee, hereinafter called Obligee, in the sum of Five Per Cent (5%) of Amount Bid

Dollars ($ )

for the payment of which sum will and truly to be made, the said Principal and said Surety, bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for Bridge Maintenance on US 61 at US 82 Bridge Nos. 196.7A & 196.7B,
known as Federal Aid Project No. BR-0009-03(052) / 106913301 in Washington County.

NOW THEREFORE, the condition of this obligation is such that if the aforesaid Principal shall be awarded the contract, the
said Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure the
performance of the terms and conditions of the contract, then this obligation to be void; otherwise the Principal and Surety
will pay unto the Obligee the difference in money between the amount of the bid of the said Principal and the amount for
which the Obligee legally contracts with another party to perform the work if the latter amount be in excess of the former, but
in no event shall liability hereunder exceed the penal sum hereof.

Signed and sealed this day of , 20
(Principal) (Seal)
By:
(Witness) (Name) (Title)
(Surety) (Seal)
By:
(Witness) (Attorney-in-Fact)
MS Agent

Muississippi Insurance ID Number



OCR-485

REV. 6/2015 MISSISSIPPI DEPARTMENT OF TRANSPORTATION
OFFICE OF CIVIL RIGHTS
JACKSON, MISSISSIPPI

LIST OF FIRMS SUBMITTING QUOTES

I/we received quotes from the following firms on: Letting Date: July 28, 2015
Project No: BR-0009-03(052)/106913301
County: Washington

Disadvantaged Business Enterprise (DBE) Regulations as stated in 49 CFR 26.11 require the Mississippi
Department of Transportation (MDOT) to create and maintain a comprehensive list of all firms
quoting/bidding subcontracts on prime contracts and quoting/bidding subcontracts on federally-funded
transportation projects. For every firm, we require the following information:

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

Firm Name:

Contact Name/Title:
Firm Mailing Address
Phone Number:

DBE Firm Non-DBE Firm

FIRM NAME

Submit this form to Contract Administration as a part of your bid package. Question regarding this form shall be
directed to www.gomdot.com under the current letting webpage. Please make and add copies of this form when needed
or attach additional sheets containing the information required by this form and add these sheets to the bid package.
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