Call 01 Repair of Bridges on Interstate 20 over Lynch Creek, known as Federal Aid Project
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No. BR-0020-01(249) / 107884301 in Hinds County.
Are the as-built plans available for these bridges?
The plans can be downloaded at the following link:

https://file-
exchange.mdot.state.ms.us/dl/?f=c2ca5884ded854bd620041b632f4c3a4983663db

Fabrication of the bearings will likely take 8 to 12 weeks from receipt of approved shop
drawings. If delivery of the pads is not possible until mid-November that leaves less than
one month to complete the Bearing Replacement. Replacement of 108 bearings in a
month is not feasible, especially given the access challenges this project has. Will MDOT
consider making any time accommodations for the bearing fabrication and installation?

See addendum.
Please confirm that lane closures will be allowed per the Lane Closure Restrictions on
Page 32 of the Proposal outside of the Interstate Closures to access work required for

items such as the bearing replacement and riprap installation.

Yes
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