Supplemental Note for Checklist Item #7 — LPA Maintenance Release Letter to the

Contractor —

This letter must be dated after the receipt of the MDOT Maintenance Release
Letter to the LPA. The effective date of the LPA Maintenance Release Letter to the
Contractor must be the same or a later date than that stated in the MDOT
Maintenance Release Letter to the LPA.

JACKSON COUNTY
PORT AUTHORITY

Port of Pascagoula
3033 Pascagoula St.
P.O. Box 70
Pascagoula, Mississippi
39568-0070

Tel: 228-762-4041
FAX: 228-762-7476

Miami Office
15002 SW 146" St.
Miami, Florida
33196

Tel: 305-254-3117
FAX: 305-252-7936

PASCAGOULA

Mississippi’s Largest Port

October 29, 2004

Cary Roy

Gram Construction Co., Inc
P.0. Box 670

Escatawpa, MS 39552

Project: NHS-0370-00 (019) / 104127, Bayou Casotte Marshalling Area
County: Jackson

Dear Mr. Roy:

Reference is made to you contract with the Jackson County Port Authority for
the above captioned project. Subject to the provisions and requirements of
the contract, this is our formal notice that, effective October 29, 2004, you are
hereby conditionally released of further maintenance and public liability, on
items of your contract completed in accordance with the contract. Final
acceptance is being deferred until all duties and obligations imposed under
the contract have been fulfilled; except for necessary remaining
measurements and computations essential to the final estimate and for final
payment.

As provided in the contract, in the event items of work are found to be
deficient or defective as evidenced by unsatisfactory test reports of materials
incorporated into the work, you are to assume full responsibility for corrective
measures, and are to reassume maintenance and public liability until such
corrective measures are completed to the satisfaction of the Engineer. If you
have any questions or need further information, please contact me at 228-762-
4041.

Sincerely,
PORT OF PASCAGOULA

Michael A. Smith

MICHAEL A. SMITH
Port Engineer

Encl
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