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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SECTION 901 - ADVERTISEMENT

Electronic bids will be received by the Mississippi Transportation Commission at 10:00 o'clock 
A.M., Tuesday, July 23, 2024, from the Bid Express Service and shortly thereafter publicly read on 
the Sixth Floor for:

Renovation of Welcome Center & Woodville Hospitality Station, known as State Project Nos. 
BWO-7124-57(003) / 503755303 & BWO-7135-79(003) / 503755304 in Pike & Wilkinson 
Counties.

The attention of bidders is directed to the predetermined minimum wage rate set by the U. S. 
Department of Labor under the Fair Labor Standards Act.

The Mississippi Department of Transportation hereby notifies all bidders that it will affirmatively 
insure that in any contract entered into pursuant to this advertisement, disadvantaged business 
enterprises will be afforded full opportunity to submit bids in response to this invitation and will not 
be discriminated against on the grounds of race, color, sex, age, disability, religion or national 
origin in consideration for an award.  

Plans and specifications are on file in the offices of the Mississippi Department of Transportation.

Contractors may request permission to bid online at http://shop.mdot.ms.gov at no cost.  Upon 
approval, Contractors shall be eligible to submit a bid using Bid Express at http://bidx.com.  
Specimen proposals may be viewed and downloaded online at no cost at http://mdot.ms.gov or 
purchased online at http://shop.mdot.ms.gov at a cost of Ten Dollars ($10.00) per proposal plus a 
small convenience fee.  Cash or checks will not be accepted as payment. 

Plans must be purchased online at <https://shop.mdot.ms.gov>.  Costs of plans will be on a per 
sheet basis plus a small convenience fee.  If you have any questions, you can contact the MDOT 
Plans Print Shop at (601) 359-7460, or e-mail at plans@mdot.state.ms.us.  Plans will be shipped 
upon receipt of payment.  Cash or checks will not be accepted as payment.

Bid bond, signed or countersigned by a Mississippi Agent or Qualified Nonresident Agent, with 
Power of Attorney attached, a Cashier's check or Certified Check for five (5%) percent of bid, 
payable to STATE OF MISSISSIPPI, must accompany each proposal.  

The attention of bidders is directed to the provisions of Subsection 102.07 pertaining to irregular 
proposals and rejection of bids.

 BRAD WHITE
EXECUTIVE DIRECTOR
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DOCUMENT 00 01 10  TABLE OF CONTENTS 
 

PROJECT:                       DISTRICT 7 WELCOME CENTER RENOVATIONS 
 
PROJECT NUMBER:  BWO-7124-57(003) / 503755/303000 
    BWO-7135-79(003) / 503755-304000 
      
DATE:    5-9-2024    
 
DESCRIPTION A: This Work shall consist of all construction work necessary in renovating the 
Welcome Center building located in Pike County, Mississippi, Project No. BWO-7124-57(003) / 
503755/303000, in accordance with these Specifications and conforming to the Drawings. 
 
DESCRIPTION B: This Work shall consist of all construction work necessary in renovating the 
Hospitality Station building located in Wilkinson County, Mississippi, Project No. BWO-7135-
79(003) / 503755-304000, in accordance with these Specifications and conforming to the 
Drawings. 
 
It is the intention of these Specifications to provide the necessary items and instruction for a 
complete building including all code compliance. Omission of items or instruction necessary or 
considered standard good practice for the proper installation and construction of the building shall 
not relieve the Contractor of furnishing and installing such items and conforming to the building 
codes having jurisdiction. 
 

DOCUMENT 
NUMBER 

DOCUMENT TITLE 
NO. OF 
PAGES 

   

 
DIVISION 00 PROCUREMENT AND CONTRACTING 

REQUIREMENTS 
 

   
 INTRODUCTORY INFORMATION  
   

00 01 07 SEAL PAGE 1 
00 01 10 TABLE OF CONTENTS 3 
00 01 15 LIST OF DRAWING SHEETS                                      1 

   
 BIDDING REQUIREMENTS  
   

00 21 13 INSTRUCTION TO BIDDERS 7 
00 22 13 SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 2 

   
 CONTRACTING REQUIREMENTS  
   

00 72 00 1 GENERAL CONDITIONS  1 
 AIA DOCUMENT A201™ - 2007 AMENDED  43 

00 91 13 ADDENDA  1 
   

SECTION 
NUMBER 

SPECIFICATION SECTION TITLE 
NO. OF 
PAGES 

   
 DIVISION 01 – GENERAL REQUIREMENTS  
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01 10 00 SUMMARY 5 
01 25 00 SUBSTITUTION PROCEDURES 5 
01 26 00 CONTRACT MODIFICATION PROCEDURES 2 
01 29 00 PAYMENT PROCEDURES 5 
01 31 00 PROJECT MANAGEMENT AND COORDINATION 8 
01 32 00 CONSTRUCTION PROGRESS DOCUMENTATION 2 
01 32 33 PHOTOGRAPHIC DOCUMENTATION 2 
01 33 00 SUBMITTAL PROCEDURES 8 
01 35 16 ALTERATION PROJECT PROCEDURES  7 
01 40 00 QUALITY REQUIREMENTS 9 
01 42 00 REFERENCES 6 
01 50 00 TEMPORARY FACILITIES AND CONTROLS 8 
01 60 00 PRODUCT REQUIREMENTS 4 
01 73 00 EXECUTION 8 
01 74 19 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 5 
01 77 00 CLOSEOUT PROCEDURES  5 
01 78 23 OPERATION AND MAINTENANCE DATA    7 
01 78 39 PROJECT RECORD DOCUMENTS 3 
01 79 00 DEMONSTRATION AND TRAINING 4 

   
 DIVISION 02 - 06 (NOT USED)  
   
 DIVISION 07 - THERMAL AND MOISTURE PROTECTION  
   

07 92 00 JOINT SEALANTS 8 
   
 DIVISION 08 – OPENINGS   
   

08 16 14 FRP FLUSH DOORS 6 
08 71 00 DOOR HARDWARE  7 
08 80 00 GLAZING 6 

   
 DIVISION 09 - FINISHES   
   

09 05 15 COLOR DESIGN 2 
09 90 00 PAINTING AND COATINGS 15 

   
 DIVISION 10 – 49 (NOT USED)  
   
   
   
   

 DIVISION 50 MDOT PROCURMENT AND CONTRACTING 
FORMS  
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(REVISIONS TO THE ABOVE WILL BE INDICATED ON THE SECOND SHEET   
OF SECTION 905 AS ADDENDA) 

  
END OF TABLE OF CONTENTS 
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DOCUMENT 00 01 15  LIST OF DRAWING SHEETS  

1.01 LIST OF DRAWINGS 

A. List of Drawings:  Drawings consist of the following Contract Drawings and other 
drawings of type indicated: 

 
WORKING SHEET 
NUMBER NUMBER DESCRIPTION 
 
----- 1 TITLE SHEET 
A101 2 PIKE CO. WELCOME CENTER BUILDING 
A102 3 WILKINSON CO. WELCOME CENTER BUILDING 
  
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 21 13  INSTRUCTIONS TO BIDDERS 

1.01 QUESTIONS 

Questions Regarding Bidding: Bidders are advised that all questions that arise regarding 
the contract documents (proposal) or plans on this project shall be directed to the 
www.gomdot.com current letting webpage.  Click on the call number for this project to 
open an email form to submit your question.  Questions must be submitted by 8:00 a.m. 
on the Thursday prior to the letting. Answers to questions will be posted by 5:00 p.m. on 
the Thursday prior to the letting.  Answers can be viewed by clicking on Q&A link under 
the Proposal Addenda column. 

It shall be the Bidders responsibility to familiarize themselves with the questions and 
answers that have been submitted on this project.  Bidders are advised that by signing 
the contract documents for this project, they agree that the on-line Questions and 
Answers submitted on this project shall be added to and made part of the official contract.  

1.02 BIDDER’S QUALIFICATIONS 

Prequalification of Bidders: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 102.01 – Prequalification of Bidders.  

1.03 NON-RESIDENT BIDDER   

Consideration of Proposals: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 103 – Award and Execution of Contract, 
Subsection 103.01 – Consideration of Proposal.  

1.04 CONDITIONS OF WORK 

Each Bidder must fully inform themselves of all conditions relating to the construction of 
the Project and employment of labor thereon.  Failure to do so will not relieve a 
successful Bidder of obligations to furnish all material and labor necessary to carry out 
the provisions of the Contract.  Insofar as possible, the Bidder must employ methods, or 
means, which will not cause interruption of, or interference with, the work of any other 
Bidder or Contractor.  

1.05 EXAMINATION OF PROPOSAL AND SITE 

Examination of proposal and Site: Refer to Mississippi Standard Specifications for Road 
and Bridge Construction 2017 Edition Section 102 – Bidding Requirements and 
Conditions, Subsection 102.05 – Examination of Plans, Specifications, Special 
Provisions, Notice to Bidders and Site Work.  

There will be no Pre-Bid Meeting, but failure to visit the site prior to submitting a bid will in 
no way relieve the successful Bidder from furnishing materials or performing work 
required to complete Work in accordance with Drawings and Project Manual (Proposal). 
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Schedule a Site Visit: For Pike and Wilkinson, contact Mr. Matt Dugas – District 7 
Maintenance Engineer, Tel Office: 601-249-5265, Cell: 601-810-1311, no later than 6-7-
2024. 

1.06 LAWS AND REGULATIONS  

Laws and Regulations: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 107 – Legal Relations and Responsibility to Public, 
Subsection 107.01 – Laws to be Observed.  

1.07 BID DOCUMENT   

The amount for Bid Document (Proposal) is indicated in the advertisement for Bids. 
Selected plan rooms will be issued one set of documents without charge. 

1.08 METHOD OF BIDDING 

Lump sum, single bids received on a general contract will include general, mechanical 
and electrical construction (including Pay Items) and work shown on Drawings or 
specified in the Project Manual (Proposal). 

1.09 PROPOSAL FORMS 

Preparation of Proposal: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 102.06 – Preparation of Proposal. 

1.10 TIME OF COMPLETION 

The Bidder shall agree to commence work on a date specified in a written NOTICE TO 
PROCEED and fully complete the Project within the Contract Time indicated on the 
Proposal. 

1.11 SUBSTITUTIONS 

No substitutions, qualifications or redefining of the Specification requirements are allowed 
to be marked on the Proposal Form, unless specifically required by the Bid Documents.  
Refer to Section 01 25 00 entitled Substitution Procedures which covers procedures after 
the award of Contract.  

1.12 ADDENDA 

Addenda to the Drawings or Project Manual issued before or during the time of bidding 
shall be included in the proposal and become a part of the Contract. 

If the Proposal, Section 905, does not contain acknowledgement of receipt and addition 
to the Proposal and Contract Documents of all addenda issued prior to opening of bids 
will be considered irregular and may be rejected.  
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1.13 BIDDER IDENTIFICATION 

Signature: The Proposal Form shall be signed, by any individual authorized to enter into 
a binding agreement for the Business making the bid proposal. 

Name of Business:  The name appearing on the Proposal Form should be complete 
spelling of bidder’s name and  address – exact as recorded at the Secretary of State 
https://corp.sos.ms.gov/corp/portal/c/page/corpBusinessIdSearch/portal.aspx?#clear=1   
which should     be the same as you applied for at the Mississippi Board of Contractors 
http://www.msboc.us/  

Legal Address: The address appearing on the Proposal Form should be the same 
address exact as recorded at the Secretary of State 
https://corp.sos.ms.gov/corp/portal/c/page/corpBusinessIdSearch/portal.aspx?#clear=1   
which should be the same as you applied for at the Mississippi Board of Contractors 
http://www.msboc.us/  

Certificate of Responsibility Number(s):  The Certificate of Responsibility Number(s) 
appearing on the Proposal Form should be the same number appearing in the current 
Mississippi State Board of Contractors Roster.  

1.14 BID SECURITY 

Proposal Guaranty: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 102.08 – Proposal Guaranty with the exception that the first and second 
paragraphs in Subsection 102.08 on page 20 should be deleted and substitute:  

1. No proposal will be considered unless accompanied by certified check, cashier's 
check or bid bond, made payable to the State of Mississippi, in an amount of not 
less than five percent (5%) of the total amount of the proposal offered. The 
guaranty shall be evidence of good faith that, if awarded the contract, the bidder 
will execute the contract and give performance and payment contract bond(s) as 
stipulated in Subsection 103.05.1, 103.05.2, and as required by law. 

2. If a bid bond is offered as guaranty, the bond must be made by a Surety 
acceptable to the Executive Director and signed or countersigned by a Mississippi 
Agent or Qualified Nonresident Agent and the Bidder. Such bid bond shall also 
conform to the requirements and conditions stipulated in Subsection 103.05.2, 
applicable. 

1.15 POWER OF ATTORNEY   

Power of Attorney: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 103 – Award and Execution of Contract, Subsection 
103.05 – Requirement of Contract Bond. 

1.16 SUBMITTAL 

Delivery of Proposals: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, Article 
102.09 – Delivery of Proposal. 
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1.17 MODIFICATION TO BID 

A Bidder may NOT MODIFY the bid prior to the scheduled closing time indicated in the 
Advertisement for Bids: 

1. Notification on Envelope:  A modification may NOT be written on the outside of the    
sealed envelope containing the bid. 

2. Facsimile: A facsimile (fax) will NOT be acceptable.  

1.18 OPENING OF BIDS 

Public Opening of Proposal: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 102.12 – Public Opening of Proposal. 

1.19 IRREGULARITIES  

Irregular Proposals: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 102.07 – Irregular Proposal.   Proposals will be considered irregular and may 
be rejected for any of the following reasons: 

1.   If the proposal is on a form other than that furnished by the Department, or if the form 
is altered or any part thereof is detached except that is allowed. 

2.If there are unauthorized additions, conditions or alternate bids, or irregularities of any 
kind that may tend to make the proposal incomplete, indefinite, or ambiguous as to its 
meaning. 

3.If the bidder adds any provisions reserving the right to accept or reject an award, or to 
enter into a Contract pursuant to an award. 

4.If the proposal, Section 905, does not contain acknowledgement of receipt and addition 
to the proposal and contract documents of all addenda. 

5. Failure to execute required affidavits, certificates, etc., and furnish proposal guaranty. 

6.The Commission reserves the right, for any reason, to reject any or all proposals, to 
waive technicalities or irregularities, or to advertise for new proposals, and the decision of 
the Commission to reject any bid or proposal shall not be cause for any liability or 
damage against the Commission, the Department, or any of its officers or employees. 

1.20 PROTEST 

Any protest must be delivered in writing to the Owner prior to the Award Date. 

1.21 ERRORS 

Any claim of error and request for release from bid must be delivered in writing to the 
Owner within twenty-four (24) hours after the bid opening.  The Bidder shall provide 
sufficient documentation with the written request clearly proving an error was made. 
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1.22 AWARD OF CONTRACT   

Award of Contract: Refer to Mississippi Standard Specifications for Road and Bridge 
Construction 2017 Edition Section 103 – Award and Execution of Contract, Subsection 
103.02 – Award of Contract. 

Consideration of Proposal: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 103 – Award and Execution of Contract, 
Subsection 103.01 – Consideration of Proposal. 

1.23 FAILURE TO ENTER INTO A CONTRACT   

Failure to Execute Contract: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 103 – Award and Execution of Contract, 
Subsection 103.08 – Failure to Execute Contract.  

1.24 SECURITY FOR FAITHFUL PERFORMANCE   

Requirements of Contract Bonds: Refer to Mississippi Standard Specifications for Road 
and Bridge Construction 2017 Edition Section 103 – Award and Execution of Contract, 
Subsection 103.05 – Requirement of Contract Bond.   

1.25 BIDDER’S CHECKLIST 

Proposal Form: 

1. Base Bid: 
 (  ) Fill-in the amount of the base bid in numbers.. 
2. Alternates: 
 (  ) Fill-in each alternates amount in numbers. 
3. Certification Form (State Non-Collusion Certificate) 
 (  ) Certification (regarding Non-Collusion, Debarment and Suspension, etc). Form 

has been executed. 
4. Acceptance: 
 (  ) Proposal is signed by authorized person. 
 (  ) Name of Business. - complete spelling of bidder’s name and     address – exact 

as recorded at the Secretary of State 
https://corp.sos.ms.gov/corp/portal/c/page/corpBusinessIdSearch/portal.aspx?#cle
ar=1  which should be the same as you applied for at the Mississippi Board of 
Contractors http://www.msboc.us/  

 (  ) Legal address of the business listed above (at SOS and Contractor’s Board). 
 ( ) Correct Certificate of Responsibility Number(s) as it appears in the current 

Mississippi State Board of Contractors Roster. 
5. Certificate of Responsibility Number(s): 
 (  ) Base Bid is under $50,000 and no number is required. 
 (  ) Base Bid is under $50,000 and the statement “bid does not exceed $50,000” is 

on the outside of the sealed envelope. 
 (  ) Base Bid is equal to or over $50,000 and number is required. 
 (  ) Joint Venture and joint venture number is required. 
      Or 
 (  ) Joint Venture participants’ numbers are required.  

Bid Security 
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1. Bid Bond: 
 (  ) Included Bid Bond payable to the STATE OF MISSISSIPPI with Project    

number identified thereon, 
 Or 
 (  ) Included Certified Check payable to the STATE OF MISSISSIPPI with Project 

number identified thereon. 
2. Power of Attorney: 
 (  ) Included Power of Attorney. 

Non-Resident Bidder 

1. Preference Law: 
 (  ) Attached a Copy of Non-Resident Bidder’s Preference Law. 
      Or 
 (  ) Attached a Statement. 

Subcontractors’ Name 

1. Subcontractor: 
 (  ) List Mechanical, Plumbing, and/or Electrical Subcontractor regardless of cost. 

* List name even for under $50,000. 
* Fire Protection Sprinkler Contractors do not have to be listed. 
* If Mechanical, Plumbing, and/or Electrical Subcontractor is performed by the 

General Contractor, be sure the General has COR for said discipline. 

Subcontractors’ COR Number 

1. Certificate of Responsibility 
 (  ) Certificate of responsibility Number for all listed Sub-Contractors over $50,000. 
* If under $50,000 – so notate on the COR line “under $50,000” (or can still show         

COR Number) 

1.26 BIDDER’S CONTACT LIST 

Proposal and Contract Documents:  If the Bidder has any questions pertaining to the 
following specific areas of the Documents, please direct them to the following individuals: 

1. Additional Proposals: Kerry Harris – Contract Administration (601) 359-7700 
2. Bid Forms: Neal Dougherty – Contract Admin. Director (601) 359-7730 
3. Specifications: Bradley Swain – Assist. Construction Engr. (601) 359-7301 
4. Drawings:  Bradley Swain – Assist. Construction Engr. (601) 359-7301 
5. Bidder’s List & Specimen Proposals are available online at: 
 http://www.gomdot.com/Applications/BidSystem/Home.aspx 
 
 
 
  END OF DOCUMENT 
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DOCUMENT 00 22 13  SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
  

        

1.01 INSTRUCTIONS TO BIDDERS 

A. Instructions to Bidders for Project consist of the following: 

1.02 WORK IN PROXIMITY OF HIGH VOLTAGE POWER LINES   

A. Contractor’s Responsibility for Utility Property and Services: Refer to Mississippi 
Standard Specifications for Road and Bridge Construction 2017 Edition Section 107 – 
Legal Relations and Responsibility to Public, Subsection 107.18 – Contractor’s 
Responsibility for Utility Property and services. 
 

1.03 PLANT PEST QUARANTINES INFORMATION   

A. Quarantine Information: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 107 – Legal Relations and Responsibility to 
Public, Subsection 107.22.7 – Quarantine Information. 
   

1.04 PROMPT PAYMENT 

A. General: Refer to Mississippi Standard Specifications for Road and Bridge Construction 
2017 Edition Section 108 – Prosecution and Progress, Subsection 108.01.1 – General. 
  

1.05 ALTERATIONS IN BIDDING PROCESS 

A. Preparation of Proposal: Refer to Mississippi Standard Specifications for Road and 
Bridge Construction 2017 Edition Section 102 – Bidding Requirements and Conditions, 
Subsection 907-102.06 – Preparation of Proposal (as amended).  
 

1.06 CONTRACT TIME 

A. It is anticipated that the Notice to Award will be issued by not later than August 13, 
2024, and the date for Notice to Proceed and Beginning of Contract Time will be 
simultaneous with Execution of Contract. 

B. The calendar date for completion of this Contract shall be December 13, 2024, which 
date or extended date as provided in Article 8 – TIME shall be the end of contract time. 

C. A Construction Schedule as described in Section 01 32 00-Construction Progress 
Documentation 
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1.07 SUBCONTRACTING 

A. The Bidder is specifically advised that any person, firm or other party to whom it 
proposes to award a subcontract must be acceptable to the Owner.  The total allowable 
subcontract amount shall not exceed sixty percent (60%) of the Contract Sum, 
excluding the value of any “Specialty Items” listed below: 

1. Building related Items, Materials, or Systems:  
a. Masonry Items 
b. Thin-Set Tiling 
c. Plumbing Items 
d. Heating, Ventilating and Air Conditioning Items 
e. Security and Surveillance Items 
f. Electrical Items  

2. These items are not to be confused with Division 10 – Specialties of the 
Specifications.  

 END OF DOCUMENT 
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DOCUMENT 00 72 00  GENERAL CONDITIONS 
 
 
1.01 DESCRIPTION.  
 

A. The American Institute of Architects AIA DOCUMENT A201-2007, “General Conditions of 
the Contract for Construction”, 2007 Sixteenth Edition, Articles 1 through 15 inclusive, 
except as may be added to or modified herein, is hereby made a part of the Contract 
Documents.  For brevity, AIA DOCUMENT A201-2007 is also referred to in the Contract 
documents as the “General Conditions”. 

 
B. All persons intending to provide goods or services in connection with this Work are 

required to read and understand the referenced document prior to proceeding. 
 
 

END OF DOCUMENT  
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If AJA Document A201 • - 2001

General Conditions of the Contract for Construction 

for the following PROJECT: 
(Name and location or address) 

DISTRICT 7
WELCOME CENTER RENOVATIONS 

BWO-7124-57(003) I 503755-303000 (PIKE COUNTY)
BWO-7135-79(003) I 503755-304000 (WILKINSON COUNTY)

THE OWNER: 
(Name, legal status and address) 

MISSISSIPPI TRANSPORTATION COMMISSION 

P O  BOX 1850 

JACKSON, MISSISSIPPI 39215-1850 

THE ARCHITECT: 
(Name, legal status and address) 

TABLE OF ARTICLES 

1 GENERAL PROVISIONS 

2 OWNER 

3 CONTRACTOR 

4 ARCHITECT 

5 SUBCONTRACTORS 

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

7 CHANGES IN THE WORK 

8 TIME 

9 PAYMENTS AND COMPLETION 

10 PROTECTION OF PERSONS AND PROPERTY 

11 INSURANCE AND BONDS 

12 UNCOVERING AND CORRECTION OF WORK 

ADDITIONS AND DELETIONS: 

The author of this document has 

added information needed for its 

completion. The author may also 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes added 

information as well as revisions to 

the standard form text is available 

from the author and should be 

reviewed. A vertical line in the left 

margin of this document indicates 

where the author has added 

necessary information and where 

the author has added to or deleted 

from the original AIA text. 

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification. 

AIA Document A201-2007. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007.AII rights reserved. 
"The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American 1 
Institute of Architects. This document was produced at 16:27:05 ET on 02/21/2024 under Order No.3104238971 which expires on 07/19/2024, is not for resale, is 
licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail 
docinfo@aiacontracts.com. 
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DOCUMENT 00 91 13 ADDENDA 

1.01 NOTICE TO BIDDERS 

A. Addenda issued on this Project will become part of the Standard Form of the 
Agreement Between the Owner and the Contractor. 

B. Addenda will be indicated on the second sheet of Section 905 (end of the 
Proposal/Project Manual) as addenda. 

 END OF DOCUMENT 
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SECTION 01 10 00  SUMMARY 

PART 1 - GENERAL 

  WORK COVERED BY CONTRACT DOCUMENTS 

Work covered by the Contract Documents shall be provided by one (1) General 
Contractor as one (1) Contract to improve the Mississippi Department of Transportation 
Welcome Center Buildings located in Pike and Wilkinson Counties. The buildings will be 
vacated and the site closed to the public during the construction period, at the 
discretion of the Project Engineer. 

Time of Completion: The completion of this Work is to be on or before the time 
indicated on the Owner and Contractor Agreement. 

Contractor’s Duties: 
1. Except as specifically noted, provide and pay for: 

a. Labor, materials, equipment. 
b. Tools, construction equipment, and machinery. 
c. Other facilities and services necessary for proper execution and 

completion of the Work. 
2. Utilities: Coordinate with local utility companies for installation and pay for all 

costs incurred thereby. 
3. Pay legally required sales, consumer, use, payroll, privilege and other taxes. 
4. Secure and pay for, as necessary for proper execution and completion of Work, 

and as applicable at time of receipt of bids: 
a. Permits. 
b. Government Fees. 
c. Licenses. 

5. Give required notices 
6. Comply with codes, ordinances, rules, regulations, orders and other legal 

requirements of public authorities that bear on performance of Work. 
7. Promptly submit written notice to Project Engineer of observed variance of 

Contract Documents from legal requirements. Appropriate modifications to 
Contract Documents will adjust necessary changes.  Assume responsibility for 
Work known to be contrary to such requirements, without notice. 

8. Enforce strict discipline and good order among employees.  Do not employ on 
Work, unfit persons or persons not skilled in assigned task.  

9. Schedule of Values:  Submit 8 copies to the MDOT Architectural Services Unit a 
Schedule of Values as described in Section 01 29 00 – Payment Procedures  of 
these Specifications.  This submittal will be recorded as submittal number one for 
this Project.  When this submittal is approved, a copy will be transmitted to 
Construction Administration to be used to review and compare to amounts 
submitted on the CAD-720 form.  Other copies will be kept by Architectural 
Services Unit and distributed to Project Engineer, MDOT Consultants, and 
Contractor.  

10. Sub-Contractor List:  Submit 8 copies of a list, acceptable to the MDOT, of all 
subcontractors to be used on the Project within seven (7) days after written 
notice of Contract award by the MDOT.  The list shall include the Firm’s name, 
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COR, contact person, street address, e-mail address, telephone and fax 
numbers. Submit original to Contract Administration Division and one copy to the 
Project Engineer and to the MDOT Architect CAD-720 form - REQUEST FOR 
PERMISSION TO SUBCONTRACT for each subcontractor before they are 
allowed to perform any Work. 

11. Coordination: The Contractor is responsible for the coordination of the total 
Project.  All subcontractors will cooperate with the Contractor so as to facilitate 
the general progress of the Work.  Each trade shall afford all other trades every 
reasonable opportunity for the installation of their Work. Refer to Section 01 31 
00– Project Management & Coordination.    

  CONTRACTOR’S USE OF PREMISES  

Confine operations at the site to areas permitted by: 
12. Law 
13. Ordinances 
14. Permits 
15. Contract Documents 
16. Owner 

Do not unreasonably encumber site with materials or equipment. 

Do not load structure with weight that will endanger structure. 

Assume full responsibility for protection and safekeeping of products stored on 
premises. 

Move stored products which interfere with operations of MDOT or other Contractors. 

Obtain and pay for use of additional storage of work areas needed for operations. 

Limit use of site for work and storage to the area indicated on the Drawings. 

Submit an updated copy of Contractor's construction schedule (01 32 00) showing the 
sequence, commencement and completion dates, and move-out and move-in dates of 
Owner's personnel for all phases of the Work.   

  OWNER FURNISHED PRODUCTS   

Products that will be furnished and paid for by Owner (refer to attached list for quantities 
and description) are as follows: 
17. Electric drinking fountains 
18. New Chandeliers to replace existing 
19. Petway Stations 
20. Literature Racks 

Owner’s Responsibilities: 

21. Arrange for and deliver necessary shop drawings, product data and Samples to 
Contractor. 

61



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 01 10 00-3 Summary    

22. Arrange and pay for product delivery to site, in accordance with Progress 
Schedule. 

23. Deliver supplier's bill of materials to Contractor. 
24. Inspect deliveries jointly with Contractor. 
25. Submit claims for transportation damage. 
26. Arrange for replacement of damaged, defective, and missing items. 
27. Arrange for manufacturers' warranties, service, and inspections, as required. 

 

Contractor’s Responsibilities: 
28. Review shop drawings, product data and Samples. Submit to Architect with 

notification of any discrepancies or problems anticipated in use of product. 
29. Receive and unload products at site. 
30. Promptly inspect products jointly with Owner; record shortages, damage, and 

defective items.  
31. Handle products at site, including uncrating and storage. 
32. Protect products from exposure to elements and from damage. 
33. Assemble, install, connect, adjust, and finish products, as stipulated in respective 

specification section. 
34. Repair or replace any items damaged by Contractor.  

  ACCESS TO SITE 

General:  Contractor shall have full use of Project site for construction operations during 
construction period.  Contractor's use of Project site is limited only by Owner's right to 
perform work or to retain other contractors on portions of Project.  

Condition of Existing Building:  Maintain portions of existing building affected by 
construction operations in a weathertight condition throughout construction period.  
Repair damage caused by construction operations. 

COORDINATION WITH OCCUPANTS 

Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the 
right to occupy and to place and install equipment in completed portions of the Work, 
prior to Substantial Completion of the Work, provided such occupancy does not 
interfere with completion of the Work.  Such placement of equipment and limited 
occupancy shall not constitute acceptance of the total Work. 
35. Architect will prepare a Certificate of Substantial Completion for each specific 

portion of the Work to be occupied prior to Owner acceptance of the completed 
Work. 

36. Obtain a Certificate of Occupancy from authorities having jurisdiction before 
limited Owner occupancy. 

37. Before limited Owner occupancy, mechanical and electrical systems shall be fully 
operational, and required tests and inspections shall be successfully completed.  
On occupancy, Owner will operate and maintain mechanical and electrical 
systems serving occupied portions of Work. 

38. On occupancy, Owner will assume responsibility for maintenance and custodial 
service for occupied portions of Work. 

62



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 01 10 00-4 Summary    

WORK RESTRICTIONS 

Work Restrictions, General:  Comply with restrictions on construction operations. 
39. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

On-Site Work Hours:  Limit work in the existing building to normal business working 
hours of 7:00 a.m. to 5:00 p.m., Monday through Friday, unless otherwise indicated. 

Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by 
Owner or others unless permitted under the following conditions and then only after 
providing temporary utility services according to requirements indicated: 
40. Notify Project Engineer not less than two days in advance of proposed utility 

interruptions. 
41. Obtain Project Engineer’s written permission before proceeding with utility 

interruptions. 

Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of 
noise and vibration, odors, or other disruption to Owner occupancy with Owner. 
42. Notify Project Engineer not less than two days in advance of proposed disruptive 

operations. 
43. Obtain Project Engineer’s written permission before proceeding with disruptive 

operations.  

Nonsmoking Building:  Smoking is not permitted within the building or within 25 feet of 
entrances, operable windows, or outdoor-air intakes. 

SPECIFICATION AND DRAWING CONVENTIONS 

Specification Format: The Specifications are organized into Groups, Subgroups, 
Divisions and Sections using CSI/CSC's "MasterFormat" 2004 Edition numbering 
system.  

Specification Content:  The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations.  These conventions are as follows: 
44. Abbreviated Language: Language used in the Specifications and other Contract 

Documents is abbreviated.  Words and meanings shall be interpreted as 
appropriate.  Words implied, but not stated, shall be inferred as the sense 
requires.  Singular words shall be interpreted as plural, and plural words shall be 
interpreted as singular where applicable as the context of the Contract 
Documents indicates.  

45. Imperative mood and streamlined language are generally used in the 
Specifications.  The words "shall," "shall be," or "shall comply with," depending 
on the context, are implied where a colon (:) is used within a sentence or phrase. 

46. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

Division 00 Contracting Requirements: General provisions of the Contract, including 
General Conditions (Modified), apply to all Sections of the Specifications. 

Division 01 General Requirements:  Requirements of Sections in Division 01 apply to 
the Work of all Sections in the Specifications. 
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Drawing Coordination:  Requirements for materials and products identified on Drawings 
are described in detail in the Specifications.  One or more of the following are used on 
Drawings to identify materials and products: 
47. Terminology:  Materials and products are identified by the typical generic terms 

used in the individual Specifications Sections. 
48. Abbreviations:  Materials and products are identified by abbreviations published 

as part of the U.S. National CAD Standard and scheduled on Drawings.  
49. Keynoting:  Materials and products are identified by reference keynotes 

referencing Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

 

END OF SECTION 
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SECTION 01 25 00  SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 01 33 00 “Submittal Procedures” for submittal requirements. 
2. Section 01 60 00 "Product Requirements" for requirements for submitting 

comparable product submittals for products by listed manufacturers. 

1.02 ACTION SUBMITTALS 

A. The MDOT Architect and his Consultants WILL NOT consider requests for substitutions 
during bidding. ONLY ONE REQUEST per product will be allowed.  

B. Substitution Requests:  Within 30 days after Notice to proceed, submit four copies of 
each request for consideration.  Identify product or fabrication or installation method to 
be replaced.  Include Specification Section number and title and Drawing numbers and 
titles. 

1. Substitution Request Form:  Use facsimile of form provided in Project Manual. 
2. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable: 
a. Statement indicating why specified product or fabrication or installation 

cannot be provided, if applicable. 
b. Coordination information, including a list of changes or revisions needed to 

other parts of the Work and to construction performed by Owner and 
separate Contractors, that will be necessary to accommodate proposed 
substitution. 

c. Detailed comparison of significant qualities of proposed substitution with 
those of the Work specified.  Include annotated copy of applicable 
Specification Section.  Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, sustainable design 
characteristics, warranties, and specific features and requirements 
indicated.  Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures. 

e. Samples, where applicable or requested. 
f. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the 
overall Contract Time.  If specified product or method of construction 
cannot be provided within the Contract Time, include letter from 
manufacturer, on manufacturer's letterhead, stating date of receipt of 
purchase order, lack of availability, or delays in delivery. 

g. Cost information, including a proposal of change, if any, in the Contract 
Sum. 

h. Contractor's certification that proposed substitution complies with 
requirements in the Contract Documents except as indicated in 
substitution request, is compatible with related materials, and is 
appropriate for applications indicated. 
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i. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed 
substitution to produce indicated results. 

3. MDOT Architect's Action:  If necessary, MDOT Architect will request additional 
information or documentation for evaluation within ten days of receipt of a 
request for substitution.  MDOT Architect will notify Contractor through Project 
Engineer of acceptance or rejection of proposed substitution within 15 days of 
receipt of request, or ten days of receipt of additional information or 
documentation, whichever is later. 
a. Forms of Acceptance:  Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 
b. Use product specified if MDOT Architect does not issue a decision on use 

of a proposed substitution within time allocated. 

1.03 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 

PART 2 - PRODUCTS 

2.01 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of 
need for change, but not later than 15 days prior to time required for preparation and 
review of related submittals. ONLY ONE REQUEST per product will be allowed.  

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 
a. Requested substitution is consistent with the Contract Documents and will 

produce indicated results. 
b. Contractor has personally investigated proposed product or method, 

compared the product specified with the proposed substitution, and 
determined that it is equal or superior in all respects to that specified.  

c. Cost data is complete and includes all related costs under his Contract.  
d. Contractor waives all claims for additional costs related to substitution that 

consequently becomes apparent.  
e. Requested substitution will not adversely affect Contractor's construction 

schedule. 
f. Requested substitution has received necessary approvals of authorities 

having jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the 

Work. 
i. Requested substitution provides specified warranty. 

B. Substitutions for Convenience:  Architect will consider requests for substitution if 
received within 30 days after the Notice to Proceed. ONLY ONE REQUEST per product 
will be allowed.  

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 
a. Requested substitution offers Owner a substantial advantage in cost, time, 

energy conservation, or other considerations, after deducting additional 
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responsibilities Owner must assume.  Owner's additional responsibilities 
may include compensation to MDOT Architect’s Consultants for redesign 
and evaluation services, increased cost of other construction by Owner, 
and similar considerations. 

b. Contractor has personally investigated proposed product or method, 
compared the product specified with the proposed substitution, and 
determined that it is equal or superior in all respects to that specified. 

c. Cost data is complete and includes all related costs under his Contract.  
d. Contractor waives all claims for additional costs related to substitution that 

consequently becomes apparent.  
e. Requested substitution does not require extensive revisions to the 

Contract Documents. 
f. Requested substitution is consistent with the Contract Documents and will 

produce indicated results. 
g. Requested substitution will not adversely affect Contractor's construction 

schedule. 
h. Requested substitution has received necessary approvals of authorities 

having jurisdiction. 
i. Requested substitution is compatible with other portions of the Work. 
j. Requested substitution has been coordinated with other portions of the 

Work. 
k. Requested substitution provides specified warranty. 

PART 3 - EXECUTION  

3.01 SUBSTITUTION FORMS 

A. Product Substitution Request Form and Contractor’s Statement of Conformance are 
listed on following pages. 

 

 PRODUCT SUBSTITUTION REQUEST FORM  

PROJECT: ____________________________________    PROJECT NO. _________________ 
  
OWNER: _____________________________________________________________________ 
           
CONTRACTOR: _______________________________________________________________ 
 
ARCHITECT:           _______________________________ 
 
             _____________________________________ 
 
CONTRACTOR’S REQUEST, WITH SUPPORTING DATA 
 
1.  Section of the Specifications to which this request applies: 
 
              __________________________________ 
 

 [      ] Product data for specified item and proposed substitution is attached (description       
        of product, reference standards, performance and test data). 

 
  [      ] Sample is attached  
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2.   Itemized comparison of proposed substitution with product specified. 
 
      ORIGINAL PRODUCT                 SUBSTITUTION 
 
Name, brand ___________________________               __________________ 
 
Catalog No.     ________________           ________________________________ 
 
Manufacturer     _____________          __________________ 
 
Significant variations:          ___________________________ 
 
                   ___________________________________________________________ 
 
Reason for Substitution: 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
              
3.     Proposed change in Contract Sum: 
 

Credit to Owner:         $        ________________________ 
 
Additional Cost to Owner: $        ________________________ 
 

4.  Effect of the proposed substitution on the Work: 
 
  Contract Time:            _______________________________ 
 
   
 
 
 
 
 
 

CONTRACTORS STATEMENT OF CONFORMANCE OF PROPOSED  
SUBSTITUTION TO CONTRACT REQUIREMENTS 

 
I / We have investigated the proposed substitution.  I / We 
 
1.    Believe that it is equal or superior in all respects to originally specified product, except as 

stated in 2. above; 
2.      Will provide same warranty as required in Contract Documents; 
3.     Have included all cost data and cost implications of proposed substitution; including, if 

required, costs to other contractors, and redesign and special inspection costs caused by 
use of proposed substitution; 

4.     Will coordinate incorporation of proposed substitution in the Work; 
5.    Will modify other parts of the Work as may be needed, to make all parts of the Work 

complete and functioning; 
6.    Have verified that use of this substitution conforms to all applicable codes. 
7.    Waive future claims for added cost to Owner caused by proposed substitution. 
 
 
CONTRACTOR      ___________________________DATE:  ___________ 
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                                     Signature 
 
MDOT ARCHITECT’S REVIEW AND ACTION 
 
   Accepted 
 
   Not Accepted 
 
   Provide more information in the following categories and resubmit    ________ 
 
   Sign Contractor’s Statement of Conformance and resubmit 
 
   Proposed substitution is accepted, with the following conditions: 
 
              __________________________________ 
 
              __________________________________ 
 
Change Order (Supplemental Agreements) will make the following changes: 
 
   (Add to)  (Deduct from) Contract Sum: $   ___________________________ 
 
   (Add to)  (Deduct from) Contract Time:    ________________________days 
 
 
ARCHITECT:      _____________________________DATE   _____ 
 
 
OWNER:       ________________________________DATE   _____ 
 
    Accepted  Not accepted 

 
 

END OF SECTION 
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SECTION 01 26 00  CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for handling and 
processing Contract modifications (Supplemental Agreements) by the Project Engineer 
and the Contractor.  

1.02 CHANGE ORDER (SUPPLEMENTAL AGREEMENT) PROCEDURES 

A. Change Proposed by the Project Engineer:  The Project Engineer may issue a Proposal 
Request to the Contractor which includes a detailed description of a proposed change 
with supplementary or revised Drawings and Specifications and a change in Contract 
Time for executing the change.  The Contractor shall prepare and submit an estimate 
within 10 days. 

B. Change Proposed by the Contractor:  The Contractor may propose a change by 
submitting a request for change to the Project Engineer, describing the proposed 
change and it’s full effect on the Work, with a statement describing the reason for the 
change, and the effect on the Contract Sum and Contract Time with full documentation 
and a statement describing the effect on Work by separate or other Contractors. 
Document requested substitutions in accordance with Section 01 25 00 Substitution 
Procedures and Section 01 60 00 Product Requirements. 

C. Contractor’s Documentation: 

1. Maintain detailed records of Work completed on a time and material basis.  
Provide full information required for evaluation of proposed changes, and 
substantiate costs of changes in the Work.  

2. Document each quotation for a change in cost or time with sufficient data 
allowing evaluation of the quotation.  

3. On request, provide additional data to support computations: 
a. Quantities of products, labor, and equipment. 
b. Taxes, insurance and bonds. 
c. Overhead and profit. 
d. Justification for change in Contract Time. 
e. Credit for deletions from Contract, similarly documented.  

4. Support each claim for additional costs, and for work completed on a time and 
material basis, with additional information: 
a. Origin and date of claim. 
b. Dates and time work was performed and by whom. 
c. Time records and wage rates paid. 
d. Invoices and receipts for products, equipment, and subcontracts, similarly 

documented.  

D. Construction Change Directive:  The Project Engineer may issue a document, approved 
by the Owner, instructing the Contractor to proceed with a change in the Work, for 
subsequent inclusion in a Change Order (Supplemental Agreement).  The document 
will describe changes in the Work, and will designate method of determining any 
change in the Contract Sum or Contract Time.  The change in Work will be promptly 
executed. 
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E. Format: The Project Engineer will prepare 5 originals of the Change Order 
(Supplemental Agreement) using the Mississippi Department of Transportation’s 
Change Order (Supplemental Agreement) Form. 

F. Types of Change Orders (Supplemental Agreements): 

1. Stipulated Sum Change Orders:  Based on Proposal Request and Contractor’s 
fixed price quotation, or Contractor’s request for a Change Order (Supplemental 
Agreement) as approved by the Project Engineer and the MDOT Architect. 

2. Unit Price Change Order: For pre-determined unit prices and quantities, the 
Change Order (Supplemental Agreement) will be executed on a fixed unit price 
basis.  For unit costs or quantities of units of work, which are not pre-determined, 
execute Work under a Construction Change Directive.  Changes in Contract Sum 
or Contract Time will be computed as specified for Time and Material Change 
Order (Supplemental Agreement).  

3. Time and Material Change Order (Supplemental Agreement):  Submit itemized 
account and supporting data after completion of change, within time limits 
indicated in the Standard Form of Agreement Between the Owner and the 
Contractor.  The Project Engineer will determine the change allowable in 
Contract Sum and Contract Time as provided in the Contract Documents.  The 
Contractor shall maintain detailed records of Work accomplished on Time and 
Material basis and shall provide full information required for evaluation of 
proposed changes, and to substantiate costs for changes in the Work.     

G. Execution of Change Order (Supplemental Agreement):  The Project Engineer will issue 
Change Orders (Supplemental Agreements) for signatures of parties as provided in the 
Standard Form of Agreement Between the Owner and the Contractor.  Final execution 
of all Change Orders (Supplemental Agreements) requires approval by the Owner. 

H. Correlation of Contractor Submittals:  The Contractor shall promptly revise Schedule of 
Values and the Application for Payment forms to record each authorized Change Order 
(Supplemental Agreement) as a separate line item and adjust the Contract Sum.  
Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust time for other items of Work affected by the change and resubmit.  
Promptly enter changes in Project Record Documents.    

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  
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SECTION 01 29 00   PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Requirements: 

1. Section 01 26 00 "Contract Modification Procedures" for administrative 
procedures for handling changes to the Contract. 

2. Section 01 32 00 "Construction Progress Documentation" for administrative 
requirements governing the preparation and submittal of the Contractor's 
construction schedule. 

1.02 SCHEDULE OF VALUES 

A. Scope:  Submit electronic pdf copy of the Schedule of Values to the MDOT Architect, 
with a copy to the Project Engineer, at least 10 days prior to submitting first Application 
for Payment.  Upon Project Engineer's request, support the values given with data 
substantiating their correctness.  Payment for materials stored on site will be limited to 
those listed in Schedule of Unit Material Values (refer to Article 9 of the General 
Conditions, AIA Document A201™-2007 Amended for requirements).  Use Schedule of 
Values only as basis for contractor's Application for Payment. 

B. This copy of the Schedule of Values will be reviewed as Submittal No.1.  A copy of this 
submittal will be reviewed by the Architect and Mechanical / Electrical Consultants.  
One copy will be retained by MDOT Architectural Services Unit, one sent to Contract 
Administration for use in reviewing requests for Permission to Sub-Contract (CAD-720 
Form), one sent to the Project Engineer, and one returned to the Contractor.   

C. Form of Submittal:  Submit typewritten Schedule of Values on AIA Document G703-
1992, using Table of Contents of this Specification as basis for format for listing costs of 
Work for Sections under Divisions 02 - 49.  Identify each line item with number and title 
as listed in Table of Contents of this Specification.  
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D. Preparing Schedule of Values:  

1. Itemize separate line item costs for each of the following general cost items:  
Performance and Payment Bonds, field supervision and layout, temporary 
facilities and controls, and closeout documents. 

2. Itemize separate line item cost for Work required by each Section of this 
specification.  Breakdown installed cost with overhead and profit. 

3. Each line item, which has installed value of more than $20,000, break down 
costs to list major products for operations under each item; rounding figures to 
nearest dollar.  Make sum of total costs of all items listed in schedule equal to 
total Contract Sum.  

4. Group line items to show subtotal of Description A, Description B, Description C, 
and then Description D with the same amounts indicated on the Bid Forms and a 
total equal to the Contract amount indicated on the Bid Form. 

E. Preparing Schedule of Unit Material Values: 

1. Submit separate schedule of unit prices for materials to be stored on which 
progress payments will be made.  Make form of submittal parallel to Schedule of 
Values with each line item identified same as line item in Schedule of Values.  
Include in unit prices only:  Cost of material, delivery and unloading site, and 
sales tax. 

2. Make sure unit prices (if required) multiplied by quantities equal material cost of 
that item in Schedule of Values.  

F. Review and Re-submittal:  After Project Engineer / MDOT Architect's review, if 
requested, revise and resubmit schedule in same manner  

1.03 METHOD FOR PAYMENT 

A. The method of measurement and payment shall conform to the applicable provisions of 
Article 9 of the AIA Document A201-2007 General Conditions of the Contract for 
Construction.  

1.04 APPLICATIONS FOR PAYMENT 

A. Format: 

1. Applications for Payments will be prepared on AIA forms G702-Application and 
Certificate for payment and G703-Continuation Sheet; or, a computer generated 
form containing similar data may be used.  

 

B. Preparation of Application:   
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1. Present required information in type written form. 

2. Execute certification by signature of authorized officer. 

3. Use data from approved Schedule of Values. Provide dollar value in each column 
for each line item for portion of Work performed and for stored products. 

4. List each authorized Change Order (Supplemental Agreement) as an extension 
on continuation sheet, listing Change Order (Supplemental Agreement) number 
and dollar amount as for an original Item of Work. 

5. Prepare Application for Final Payment as specified in Section 01 77 00-Closeout 
Procedures.  

C. Submittal Procedures:   

1. Submit electronic pdf copy of each Application for Payment to the Project 
Engineer and to the MDOT Architect. 

2. Submit an updated construction schedule with each Application for Payment as 
described in Section 01 32 00-Construction Progress Documentation. 

3. Submit request for payment at intervals agreed upon by the Project Engineer, 
Owner, and Contractor. 

4. Submit requests to the Project Engineer at agreed upon times, or as may be 
directed otherwise.  

D. Substantiating Data:   

1. Submit data justifying dollar amounts in question when such information is 
needed. 

2. Provide one copy of the data with a cover letter for each submittal. 

3. Indicate the Application number, date and line item number and description.  

1.05 STATEMENTS AND PAYROLLS 

A. The submission by the Contractor of the actual weekly payrolls showing all employees, 
hours worked, hourly rates, overtime hours, etc., or copies thereof, is not required to be 
turned in.  However, each Contractor and Subcontractor shall preserve weekly payroll 
records for a period of three years from the date of Contract completion.  All Contractor 
personnel working at the project site will be paid unconditionally and not less often than 
once a week without subsequent deduction or rebate on any account, except such 
payroll deductions as are permitted by regulations, the full amounts of wages and bona 
fide fringe benefits due at time of payment.  

B. The payroll records shall contain the name, with an individually identifying number for 
each employee, classification, rate of pay, daily and weekly number of hours worked, 
itemized deductions and actual wages paid to each employee.  
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C. Upon request, the Contractor will make payroll records available at the project site for 
inspection by the Department Compliance Officer or authorized representative and will 
permit such officer or representative to interview employees on the job during working 
hours.   

D. The Contractor and Subcontractors shall submit Form CAD-880, “Weekly Summary of 
Wage Rates”, each week to the Project Engineer.  The forms may be obtained from the 
Contract Compliance Officer, Contract Administration Division, Mississippi Department 
of Transportation, Jackson, Mississippi. Custom forms, approved by Contract 
Administration Division, may be used in lieu of CAD forms. 

E. The Contractor shall make all efforts necessary to submit this information to the Project 
Engineer in a timely manner.  The Engineer will have the authority to suspend the work 
wholly or in part and to withhold payments because of the Contractor's failure to submit 
the required information.  Submission of forms and payrolls shall be current through the 
first week of the estimate period in order for the Project Engineer to process an 
estimate. 

1.06 BASIS OF PAYMENT 

A. This Work will be paid for by Contract Sum. The Work includes renovations to the 
Welcome Center buildings in Hancock, Pearl River, Pike, and Wilkinson Counties.  The 
Contract Sum shall be full compensation for furnishing all materials, and all other Work 
and effort of whatever nature in the renovation of the buildings, installation of specified 
equipment, and final clean-up of the area.  It shall also be complete compensation for 
all equipment, tools, labor, and incidentals necessary to complete the Work. 

B. Payment will be made under: 

1. Description A: 

MDOT Project No. BWO-6070-23(003) / 503755-301000 

Hancock County Welcome Center lump sum 

2. Description B: 

MDOT Project No. BWO-6197-55(004) / 503755-302000 

Pearl River County Welcome Center lump sum 
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3. Description C: 

MDOT Project No. BWO-7124-57(003) / 503755-303000 

Pike County Welcome Center  lump sum 

4. Description D: 

MDOT Project No. BWO-7135-79(003) / 503755-304000 

Wilkinson County Welcome Center lump sum 

 
  _______________     

  TOTAL PROJECT CONTRACT SUM             LUMP SUM 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 31 00  PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. Project Management. 
2. Requests for Information (RFIs). 
3. Project meetings. 

B. Project Coordinator: The General Contractor shall designate one individual as Project 
Coordinator (Superintendent), as referred to in the General Conditions.  Prior to 
beginning Work his name, qualifications and address shall be submitted, in writing, to 
the MDOT Executive Director with copies to the Construction Engineer, Contract 
Administration Engineer, District Engineer, Project Engineer and MDOT Architect.  
Upon approval, he will remain until the Project is completed and cannot be removed 
during construction without just cause and without the written consent of the Project 
Engineer. 

C. Related Requirements: 

1. Section 01 73 00 "Execution" for procedures for coordinating general installation 
and field-engineering services, including establishment of benchmarks and 
control points. 

1.02 INFORMATIONAL SUBMITTALS 

A. Key Personnel List: Within 15 days of starting construction operations, submit a list of 
key personnel assignments, including superintendent and other personnel in 
attendance at Project site.   

1. Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home and office telephone numbers.  

2.  Provide names, addresses, and telephone numbers of individuals assigned as 
standbys in the absence of individuals assigned to Project  

B. Subcontract List:  Prepare a written summary identifying individuals or firms proposed 
for each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design.  Use CSI Form 1.5A. Include the following information in 
tabular form: 

1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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1.03 DUTIES OF PROJECT COORDINATOR (SUPERINTENDENT)  

A. General:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  
Coordinate construction operations, included in different Sections, that depend on each 
other for proper installation, connection, and operation. 

1. Coordination: Coordinate the work of all subcontractors and material suppliers. 
2. Supervision: Supervise the activities of every phase of Work taking place on the 

project. 
3. Contractor’s Daily Job Diary:  Submit copy of daily job dairy to Project Engineer 

and MDOT Architect each Monday for previous week. 
4. Electrical: Take special care to coordinate and supervise the Work of electrical 

and other subcontractors. 
5. Communication: Establish lines of authority and communication at the job site. 
6. Location: The Project Coordinator (Superintendent) must be present on the job 

site at all times while work is in progress. Superintendent shall advise Project 
Engineer of an intended absence from the work and designate a person to be in 
charge of the Work during such absence.  

7. Permits: Assist in obtaining building and special permits required for construction.  

B. Interpretations of Contract Documents: 

1. Consultation: Consult with Project Engineer to obtain interpretations. 
2. Assistance: Assist in resolution of questions. 
3. Transmissions: Transmit written interpretations to concerned parties.  

C. Cessation of Work: Stop all Work not in accordance with the requirements of the 
Contract Documents.  

D. Division 01:  Coordinate and assist in the preparation of all requirements of Division 01 
and specifically as follows: 

1. Enforce safety requirements. 
2. Schedule of Value: Assist in preparation and be knowledgeable of each entry in 

the Schedule of Values. 
3. Cutting and Patching:  Supervise and control all cutting and patching of other 

trades work.  
4. Project Meetings:  Schedule with Project Engineer’s approval and attend all 

project meetings.  
5. Construction Schedules:  Prepare and submit all construction schedules.  

Supervise Work to monitor compliance with schedules.  
6. Shop Drawings, Product Data and Samples:  Administer the processing of all 

submittals required by the Project Manual.  
7. Testing: Coordinate all required testing. 
8. Temporary Facilities and Controls:  Allocate, maintain and monitor all temporary 

facilities. 
9. Substitutions: Administer the processing of all substitutions. 
10. Cleaning: Direct and execute a continuing (daily) cleaning program throughout 

construction, requiring each trade to dispose of their debris. 
11. Project Closeout:  Collect and present all closeout documents to the Project 

Engineer. 
12. Project Record Documents:  Maintain up-to-date Project Record Documents.  

E. Changes: Recommend and assist in the preparation of requests to the Project Engineer 
for any changes in the Contract.  
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F. Application for Payment:  Assist in the preparation and be knowledgeable of each entry 
in the Application and Certificate for Payment.  

1.04 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of the various sections of the Project 
Manual to ensure efficient and orderly sequence of installation of interdependent 
construction elements, with provisions for accommodating items installed later. 

B. Verify utility requirements and characteristics of operating equipment are compatible 
with building utilities. Coordinate work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service, such equipment. 

C. Coordinate space requirements, supports, and installation of Mechanical and Electrical 
Work that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, 
ducts, and conduit, as closely as practicable; place runs parallel with lines of building. 
Utilize spaces efficiently to maximize accessibility for other installations, for 
maintenance, and for repairs.  

D. Coordinate completion and clean-up of Work of separate sections in preparation for 
Substantial Completion and for portions of Work designated for Owner's partial 
occupancy, if required. 

E. After Owner occupancy of premises, coordinate access to site for correction of 
defective Work and Work not in accordance with Contract Documents, to minimize 
disruption of Owner's activities. 

1.05 SUBCONTRACTOR’S DUTIES 

A. General: The Subcontractor is responsible to coordinate and supervise his employees 
in the Work accomplished under his part of the Contract.  

B. Schedules: Conduct Work to assure compliance with construction schedules. 

C. Suppliers: Transmit all instructions to his material suppliers. 

D. Cooperation: Cooperate with the Project Coordinator and other subcontractors.  

1.06 REQUESTS FOR INFORMATION (RFI) 

A. General:  Immediately on discovery of the need for additional information or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in 
the form specified. 

1. MDOT Architect will return RFIs submitted to MDOT Architect by other entities 
controlled by Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in 
Contractor's work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information 
or interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
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5. Name of Architect 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 
fully describe items needing interpretation. 

14. RFI Forms:  CSI Form 13.2A. Identify each page of attachments with the RFI 
number and sequential page number. 

C. MDOT Architect's Action:  MDOT Architect will review each RFI, determine action 
required, and respond.  Allow seven working days for Architect's response for each RFI.  
RFIs received by MDOT Architect after 1:00 p.m. will be considered as received the 
following working day. 

1. The following RFIs will be returned without action: 
a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract 

Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or inaccurately prepared RFIs. 

2. MDOT Architect's action may include a request for additional information, in 
which case MDOT Architect's time for response will date from time of receipt of 
additional information. 

3. MDOT Architect's action on RFIs that may result in a change to the Contract 
Time or the Contract Sum may be eligible for Contractor to submit Change 
Proposal according to Section 01 26 00 "Contract Modification Procedures." 
a. If Contractor believes the RFI response warrants change in the Contract 

Time or the Contract Sum, notify MDOT Architect in writing within 7 days 
of receipt of the RFI response. 

D. On receipt of MDOT Architect's action, update the RFI log and immediately distribute 
the RFI response to affected parties.  Review response and notify Architect within 
seven days if Contractor disagrees with response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI 
number.  Submit log the first week of each month. Use CSI Log Form 13.2B. Include 
the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date MDOT Architect's response was received. 
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F. On receipt of MDOT Architect's action, update the RFI log and immediately distribute 
the RFI response to affected parties.  Review response and notify MDOT Architect 
within seven days if Contractor disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change 
Directive, and Proposal Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal 
Request, as appropriate. 

1.07 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless 
otherwise indicated. Project Meetings shall be held for the following reasons: 

1. Establish an understanding of what is expected from everyone involved. 
2. Enable an orderly Project review during the progress of the Work. 
3. Provide for systematic discussion of problems and effect remedies and 

clarifications. 
4. Coordination of the Work. 
5. Review installation procedures and schedules.  

B. Scheduling and Administration: The Project Engineer shall schedule and preside over 
all meetings throughout the progress of the Work. Duties include the following: 

1. Review, modify / approve minutes of the previous meeting. 
2. Discuss items that have been done the previous month and anticipated work to 

be done within the next month. 
3. Review Contractor’s Pay Request and resolve questions or conflicts with 

Construction Documents.  

C. Scheduling and Administration: The Contractor shall attend and administer all meetings 
throughout the progress of the Work.  Duties include the following: 

1. Preparation of agenda for meetings. 
2. Distribution of agenda and written notice 7 days in advance of date for each 

regularly scheduled meeting. 
3. Make physical arrangements for meetings. 
4. Record the minutes which shall include list of all participants and all significant 

proceedings and, in particular, all decisions, agreements, clarifications, and other 
data related to Project cost, time, and modifications.  

5. Distribute copies of minutes within 7 calendar days to all parties affected by 
decisions made at the meeting. 

6. Follow-up unresolved matters discussed at meetings and promptly effect final 
resolution, especially for work in progress.  Advise all affected parties of result 
and include report of activities in next scheduled meeting.  

D. Scheduling and Administration: Representatives of Contractor’s, Subcontractor’s, and 
Supplier’s attending the meetings shall be qualified and authorized to act on behalf of 
the entity each represents. 

E. Scheduling and Administration: Consultants may attend meetings to ascertain work is 
expedited consistent with Contract Documents and construction schedules.  
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F. Preconstruction Conference: The Project Engineer, with the assistance of the MDOT 
Architect, will preside over and administer this meeting.   

1. Schedule: Schedule Pre-Construction Meeting within 10 days after Notice to 
Proceed.  

2. Location: A central site, convenient for all parties, designated by the Project 
Engineer and the MDOT Architect.  

3. Agenda:  Discuss items of significance that could affect progress, including the 
following:  
a. Distribute and discuss tentative construction schedule prepared by 

Contractor.  
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for RFIs. 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Preparation of record documents. 
l. Use of the premises 
m. Work restrictions. 
n. Working hours. 
o. Owner's occupancy requirements. 
p. Responsibility for temporary facilities and controls. 
q. Procedures for moisture and mold control. 
r. Procedures for disruptions and shutdowns. 
s. Construction waste management and recycling. 
t. Parking availability. 
u. Office, work, and material storage areas.  
v. Equipment deliveries and priorities. 
w. First aid. 
x. Security. 
y. Progress cleaning. 

4. Minutes:  Record and distribute meeting minutes. 

G. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before 
each construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators 
involved in or affected by the installation and its coordination or integration with 
other materials and installations that have preceded or will follow, shall attend the 
meeting.  Advise Project Engineer and MDOT Architect of scheduled meeting 
dates. 

2. Agenda:  Review progress of other construction activities and preparations for 
the particular activity under consideration, including requirements for the 
following: 
a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 

82



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

MDOT – District 7 
Welcome Center Renovations 01 31 00-7 Project Management and Coordination    

e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility problems. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written instructions. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, 
including required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to other 
parties requiring information. 

5. Do not proceed with installation if the conference cannot be successfully 
concluded.  Initiate whatever actions are necessary to resolve impediments to 
performance of the Work and reconvene the conference at earliest feasible date. 

H. Progress Meetings:   

1. Schedule: Progress Meetings will be scheduled monthly.  The Project Engineer 
will cancel the meeting with at least 48 hours notice if a meeting is not necessary 
for any particular month.  

2. Place of Progress Meetings: Contractor’s Field Office except as otherwise 
agreed.  

3. Attendance: Attending shall be the Project Engineer or his representative and 
MDOT representatives associated with the Project, the MDOT Architect or his 
representative (if requested by the District) and his Consultants, the General 
Contractor, and all Subcontractors as pertinent to the agenda.  

4. Agenda:  Review and correct or approve minutes of previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project. 
a. Contractor's Construction Schedule:  Review progress since the last 

meeting.  Determine whether each activity is on time, ahead of schedule, 
or behind schedule, in relation to Contractor's construction schedule.  
Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will 
be completed within the Contract Time. 
1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 
following: 
1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
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4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of proposal requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

5. Minutes:  Record and distribute the meeting minutes to each party present and to 
parties requiring information. 
a. Schedule Updating:  Revise Contractor's construction schedule after each 

progress meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with the report of each 
meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 32 00  CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the 
progress of construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Construction schedule updating reports. 
3. Site condition reports. 

1.02 SUBMITTALS 

A. Contractor's Construction Schedule:  Initial schedule, of size required to display entire 
schedule for entire construction period. 

1. Submit initial schedules to the Project Engineer / MDOT Architect within 15 days 
after date of Notice to Proceed. 

2. Submit to the Project Engineer / MDOT Architect, periodically updated schedules 
accurately depicting progress to first day of each month. 

3. Submit 2 copies, one to be retained by the Project Engineer and the other 
forwarded to the MDOT Architect.  

B. Construction Schedule Updating Reports:  Submit with Applications for Payment. 

C. Site Condition Reports:  Submit at time of discovery of differing conditions. 

1.03 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, submittal 
schedule, progress reports, payment requests, and other required schedules and 
reports. 

1.04 CONTRACTOR'S CONSTRUCTION SCHEDULE  

A. Form of Schedules: Prepare in form of horizontal bar chart. The following is a minimum 
requirement and other type schedules are acceptable with Project Engineer’s approval.  

1. Provide separate horizontal bar column for each trade or operation. 
2. Order: Table of Contents of Specifications. 

a. Identify each column by major Specification section number.  
3. Horizontal Time Scale:  Identify first work day of each week. 
4. Scale and Spacing: To allow space for updating. 

B. Content of Schedules: 

1. Provide complete sequence of construction by activity. 
2. Indicate dates for beginning and completion of each stage of construction. 
3. Identify Work of logically grouped activities. 
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4. Show projected percentage of completion for each item of Work as of first day of 
each month.  

C. Schedule Updating:  Concurrent with making revisions to schedule, prepare tabulated 
reports showing the following: 

1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the Contract Time. 

D. If the Contractor is required to produce two revised construction schedules because of 
lack of progress in the Work, the Owner will notify the Contractor's surety.  

1.05 REPORTS 

A. Site Condition Reports:  Immediately on discovery of a difference between site 
conditions and the Contract Documents, prepare and submit a detailed report.  Submit 
with a Request for Information.  Include a detailed description of the differing conditions, 
together with recommendations for changing the Contract Documents. 

PART 2 - EXECUTION 

2.01 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to 
reflect actual construction progress and activities.  Issue schedule one week before 
each regularly scheduled progress meeting. 

B. Distribution:  Distribute copies of approved schedule to Project Engineer, MDOT   
Architect, testing and inspecting agencies, and other parties identified by Contractor 
with a need-to-know schedule responsibility. 

END OF SECTION  
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SECTION 01 32 33  PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Periodic construction photographs. 

1.02 INFORMATIONAL SUBMITTALS 

A. Key Plan:  Submit key plan of Project site and building with notation of vantage points 
marked for location and direction of each photograph Indicate elevation or story of 
construction.  Include same information as corresponding photographic documentation. 

B. Digital Photographs:  Submit (e-mail) image files on a weekly basis.   

1. Digital Camera:  Minimum sensor resolution of 8 megapixels. 
2. Format:  Minimum 3200 by 2400 pixels, in unaltered original files, with same 

aspect ratio as the sensor, uncropped, date and time stamped, in folder named by 
date of photograph, accompanied by key plan file. 

3. Identification:  Provide the following information with each image description in file 
metadata tag: 
a. Name of Project. 
b. Date photograph was taken. 
c. Description of vantage point, indicating location, direction (by compass 

point), and elevation of construction. 

PART 2 - PRODUCTS 

2.01 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, produced by a digital camera with 
minimum sensor size of 8 megapixels, and at an image resolution of not less than 3200 
by 2400 pixels. 

PART 3 - EXECUTION 

3.01 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in 
focus, to clearly show the Work.  Photographs with blurry or out-of-focus areas will not be 
accepted. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software. 
1. . 
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C. Periodic Construction Photographs:  Take photographs for each day that any substantial 
construction activity occurs at the job site. The purpose of the photographs is to 
document the installation of the work and verify that the work is being installed properly.    

D. Construction Photographs:  The Project Engineer / MDOT Architect may direct the 
Contractor to take certain photographs during his job site observation or at any time as 
directed. 

END OF SECTION 
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SECTION 01 33 00  SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and 
procedural requirements for submitting Shop Drawings, Product Data, Samples, and 
other submittals.  

B. Scope: Submit to the MDOT Architectural Services Unit shop drawings, product data, 
and samples required by Specification Sections.  Faxed submittals WILL NOT be 
accepted. DO NOT submit Material Safety Data Sheets for approval.  

C. Related Requirements: 
1. Section 01 25 00 “Substitution Procedures” and Section 01 60 00 “Product 

Requirements”, for requirements concerning products that will be acceptable on 
this Project.  

1.02 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order 
by dates required by construction schedule.  Include time required for review, ordering, 
manufacturing, fabrication, and delivery when establishing dates.  Include additional 
time required for making corrections or revisions to submittals noted by MDOT Architect 
and additional time for handling and reviewing submittals required by those corrections. 

Acceptance of submittal items will not preclude rejection of these items upon 
discovery of defects in them prior to final acceptance of completed Work. 

1.03 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of digital data files of the Contract 
Drawings will not be provided by Architect for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related parts of the 

Work so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

3. MDOT Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals. Time 
for review shall commence on MDOT Architect's receipt of submittal.  No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 
1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional 

time if coordination with subsequent submittals is required.  MDOT Architect will 
advise Contractor when a submittal being processed must be delayed for 
coordination. 
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2. Partial submittals are NOT ACCEPTABLE, will be considered non-responsive, 
and will be returned without review. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. Paper Submittals are required for sheets larger than 11 by 17 inches. 
1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 3 by 4 inches on label or beside title block to 

record Contractor's review and approval markings and action taken by MDOT 
Architect.  

3. Include the following information for processing and recording action taken: 
a. Project name. 
b. Date. 
c. Name of Contractor. 
d. Name of subcontractor. 
e. Name of supplier. 
f. Name of manufacturer. 
g. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed 
by a decimal point and then a sequential number (e.g., 061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal 
point (e.g., 061000.01.A). 

h. Number and title of appropriate Specification Section. 
i. Drawing number and detail references, as appropriate. 
j. Location(s) where product is to be installed, as appropriate. 
k. Other necessary identification. 

 
 
 

4. Transmittal for Paper Submittals: Accompany submittals with transmittal letter, 
containing data, project title and number; Contractor's name and address; the 
number of each Shop Drawings, product data and samples submitted; 
notification of deviations from Contract Documents; and other pertinent data. 
Submittals shall be sent to MDOT Architect for review or distribution to 
Consultants, with copy of Transmittal Letter sent to Project Engineer. MDOT 
Architect will return without review submittals received from sources other than 
Contractor. 
a. Transmittal Form for Paper Submittals:  Use AIA Document G810 or 

CSI Form 12.1A.  
b. Transmittal Form for Paper Submittals:  Provide locations on form for the 

following information: 
1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name of Contractor. 
6) Name of firm or entity that prepared submittal. 
7) Names of subcontractor, manufacturer, and supplier. 
8) Category and type of submittal. 
9) Specification Section number and title. 
10) Specification paragraph number or drawing designation and generic 

name for each of multiple items. 
11) Drawing number and detail references, as appropriate. 
12) Transmittal number, numbered consecutively. 
13) Submittal and transmittal distribution record. 
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14) Remarks. 
15) Signature of transmitter. 
16) Contractor’s stamp, initialed or signed, certifying the review of 

submittal, verification of field measurements, and compliance with 
Contract Documents PRIOR to submitting to the MDOT 
Architectural Services Unit. 

E. Electronic Submittals: Electronic pdf submittals are required for pages smaller than      
11 by 17 inches. Identify and incorporate information in each electronic submittal file as 
follows: 
1. Assemble complete submittal package into a single indexed file incorporating 

submittal requirements of a single Specification Section and transmittal form with 
links enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 
identifier. 
a. File name shall use project identifier and Specification Section number 

followed by a decimal point and then a sequential number (e.g., LNHS-
061000.01).  Re-submittals shall include an alphabetic suffix after another 
decimal point (e.g., LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and 
approval markings and action taken by MDOT Architect. 

4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to 
Project Engineer and MDOT Architect, containing the same information as for 
paper submittals.. 

5. Metadata:  Include the following information as keywords in the electronic 
submittal file metadata: 
a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

F. Options:  Identify options requiring selection by MDOT Architect. 

G. Deviations:  Identify deviations from the Contract Documents on submittals. 

H. Re-submittals:  Make re-submittals in same form and number of copies as initial 
submittal. 
1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision. 
3. Resubmit submittals until they are marked with approval notation from MDOT 

Architect's action stamp. 

I. Distribution of Submittals after Review: 
1. Distribute copies of Shop Drawings and product data which carry MDOT 

Architect’s / Consultant’s stamp to:  Project Engineer’s File, Architectural 
Services Unit File, Architect’s File (as required) / Electrical / Mechanical / 
Structural Engineer’s File (as required), Materials’ File (if concrete), Contractor's 
File, Job Site File, and Subcontractor, Supplier and/or Fabricator as necessary. 

2. Distribute samples / color charts as directed.  The Project Engineer, MDOT 
Architect and Consultant (as required) shall retain one of each. 

J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only 
final action submittals that are marked with approval notation from MDOT Architect's 
action stamp. 
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K. After an item has been accepted, no change in brand, make, manufacturer's catalog 
number, or characteristics will be considered unless: 
1. Satisfactory written evidence is presented to and approved by the Project 

Engineer, that manufacturer cannot make scheduled delivery of accepted item, 
or; 

2. Item delivered has been rejected and substitution of a suitable item is an urgent 
necessity, or; 

3. Other conditions became apparent which indicates acceptance of such substitute 
item to be in the best interest of the Owner.  

PART 2 - PRODUCTS 

2.01 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 
1. Submit electronic submittals for 81/2 by 11 inches and 11 by 17 inches 

submittals only) via email as pdf electronic files. 
a. MDOT Architect will return annotated file.  Annotate and retain one copy of 

file as an electronic Project record document file. 
2. Action Submittals:  Submit four copies or one electronic pdf copy of each 

submittal with additional number of copies, if required, by Contractor for 
distribution. MDOT Architect will return three copies or electronic pdf copy of 
each, unless indicated otherwise. 

3. Informational Submittals:  Submit three paper copies or one electronic pdf copy 
of each submittal unless otherwise indicated.  MDOT Architect will not return 
copies. 

4. Certificates and Certifications Submittals:  Provide a statement that includes 
signature of entity responsible for preparing certification.  Certificates and 
certifications shall be signed by an officer or other individual authorized to sign 
dditional copies may be required for each type of submittal in remaining 
paragraphs below for projects with a construction manager or a commissioning 
authority. 

B. Product Data:  Collect information into a single submittal for each element of 
construction and type of product or equipment. 
1. If information must be specially prepared for submittal because standard 

published data are not suitable for use, submit as Shop Drawings, not as Product 
Data. 

2. Mark each copy of each submittal to show which products and options are 
applicable. 

3. Include the following information, as applicable: 
a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 
a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
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d. Clearances required to other construction, if not indicated on 
accompanying Shop Drawings. 

5. Submit Product Data concurrent with Samples. 
6. Submit Product Data in electronic pdf file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do 
not base Shop Drawings on reproductions of the Contract Documents or standard 
printed data. 
1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include 

the following information, as applicable: 
a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions (required) established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 
Shop Drawings on sheets at least 11 by 17 inches, but no larger than 24 by 36 
inches.  

3. Submit Shop Drawings in the following format: 
a. Submit four paper copies or one electronic pdf copy of each submittal with 

additional number of copies, if required, by Contractor for distribution. 
MDOT Architect will return three copies, unless indicated otherwise 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other elements and for a comparison of these characteristics 
between submittal and actual component as delivered and installed. 
1. Transmit Samples that contain multiple, related components such as accessories 

together in one submittal package. 
2. Identification:  Attach label on unexposed side of Samples.  
3. Disposition:  Maintain sets of approved Samples at Project site, available for 

quality-control comparisons throughout the course of construction activity.  
Sample sets may be used to determine final acceptance of construction 
associated with each set. 
a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged 
condition at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as 
Owner's property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of 
units or sections of units showing the full range of colors, textures, and patterns 
available. 
a. Number of Samples:  Submit two full set(s) of available choices where 

color, pattern, texture, or similar characteristics are required to be selected 
from manufacturer's product line.  MDOT Architect will return one sample 
with options selected. 
If a specified product color is discontinued, Contractor shall notify Project 
Engineer promptly to determine if it affects other color selections.  
 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, 
prepared from same material to be used for the Work, cured and finished in 
manner specified, and physically identical with material or product proposed for 
use, and that show full range of color and texture variations expected.  Samples 
include, but are not limited to, the following:  partial sections of manufactured or 
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fabricated components; small cuts or containers of materials; complete units of 
repetitively used materials; swatches showing color, texture, and pattern; color 
range sets; and components used for independent testing and inspection. 
a. Number of Samples:  Submit four sets of Samples.  Project Engineer and 

MDOT Architect will retain two Sample sets; remainder will be 
returned.  Mark up and retain one returned Sample set as a project record 
sample. 

E. Field Samples and Mock-Ups:  Erect on Project Site at location acceptable to Project 
Engineer.  
1. Construct each sample or mock-up complete, including Work of all trades 

required in the finished Work.  Field Samples are used to determine standards in 
materials, color, texture, workmanship, and overall appearance. 

2. Work shall not be allowed using these materials until the mock-up is approved. 
3. The mock-up shall not be destroyed, until after the Work it represents is finished, 

without permission of the Project Engineer. This mock-up shall be used as a 
standard to compare to the Work it represents for color, craftsmanship, overall 
appearance, and how the different materials make up the whole system.  

F. Product Schedule:  As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.   
1. Submit product schedule in the following format: 

a. PDF Electronic pdf file  
b. Architect will return one copies. 

G. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names and 
addresses, contact information of architects and owners, and other information 
specified. 

H. Welding Certificates:  Prepare written certification that welding procedures and 
personnel comply with requirements in the Contract Documents.  Submit record of 
Welding Procedure Specification and Procedure Qualification Record on AWS forms.  
Include names of firms and personnel certified. 

I. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where 
required, is authorized by manufacturer for this specific Project. 

J. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents.  
Include evidence of manufacturing experience where required. 

K. Product Certificates:  Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

L. Material Certificates:  Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

M. Material Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for 
compliance with requirements in the Contract Documents. 

N. Product Test Reports:  Submit written reports indicating that current product produced 
by manufacturer complies with requirements in the Contract Documents.  Base reports 
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on evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

O. Research Reports:  Submit written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in 
effect for Project. 

Field Test Reports:  Submit written reports indicating and interpreting results of field 
tests performed either during installation of product or after product is installed in its 
final location, for compliance with requirements in the Contract Documents. 

 
2.02 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications 
by a design professional are specifically required of Contractor by the Contract 
Documents, provide products and systems complying with specific performance and 
design criteria indicated. 
1. If criteria indicated are not sufficient to perform services or certification required, 

submit a written request for additional information to MDOT Architect. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, 
and other required submittals, submit digitally signed PDF electronic file (optional) and 
eight paper copies of certificate, signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be 
designed or certified by a design professional. 
1. Indicate that products and systems comply with performance and design criteria 

in the Contract Documents.  Include list of codes, loads, and other factors used in 
performing these services. 

PART 3 - EXECUTION 

3.01 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination 
with other Work of the Contract and for compliance with the Contract Documents.  Note 
corrections and field dimensions.  Mark with approval stamp before submitting to MDOT 
Architectural Services Unit. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include 
Project name and location, submittal number, Specification Section title and number, 
name of reviewer, date of Contractor's approval, and statement certifying that submittal 
has been reviewed, checked, and approved for compliance with the Contract 
Documents. 

C. Notify the Project Engineer in writing at the time of submission, of deviations in 
submittals from requirements of Contract Documents.  

D. Contractor’s responsibility for deviations in submittals from requirements of Contract 
Documents is not relieved by review of submittals unless written acceptance of specific 
deviations is given. 

E. Contractor’s responsibility for errors and omissions in submittals is not relieved by 
MDOT Architect’s / Consultant’s review of submittals. 
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F. Do not order materials or begin Work requiring submittals until the return of submittals 
bearing MDOT Architect / Consultant’s stamp and initials indicating review. 

3.02 MDOT ARCHITECT'S / CONSULTANTS’ ACTION 

A. General:  MDOT Architect will not review submittals that do not bear Contractor's 
approval stamp and will return them without action. 

B. Action Submittals:  MDOT Architect / Consultants will review with reasonable 
promptness, each submittal for design concept of Project and information given in 
Contract Documents, make marks to indicate corrections or revisions required, and 
return submittals to the Architectural Services Unit, which will retain one copy and 
forward one copy to the Project Engineer, one copy to the Materials Engineer (if 
concrete), and one (or the remainder (if paper submittal) to the Contractor. MDOT 
Architect / Consultants will stamp each submittal with an action stamp and will mark 
appropriately to indicate action. Consultants will retain one copy of reviewed submittals.  

C. Informational Submittals:  MDOT Architect will review each submittal and will not return 
it, or will return it if it does not comply with requirements. MDOT Architect will forward 
each submittal to appropriate party. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION  
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SECTION 01 35 16  ALTERATION PROJECT PROCEDURES  

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section Includes: Project coordination and assignment of the work of all Parties and the 
scheduling of all elements of alterations and renovation work by procedures and 
methods to expedite completion of the Work for each Part. 

B. Work to be assigned, coordinated and scheduled includes, but is not limited to, the 
following:  

1. Work of each Division and Section of the Specifications as shown on the 
Drawings and in the Specifications 

2. Procedures and activities required under the provisions of this Section.    

1.02 PROJECT COORDINATION 

A. Definition:  Project Coordination is the process utilized to guide all participants in the 
Project’s construction and includes assigning, scheduling, expediting, reviewing, and 
modifying, as appropriate, the activities required to produce the total Work to the 
designated quality and within the assigned time.  

B. Responsibility: Except otherwise provided by the Contract Documents, all Project 
Coordination shall be the entire responsibility of the Contractor.  The Contractor shall 
set forth procedures and conditions for coordination of the Work and shall personally be 
responsible for the implementation of the required coordination which shall include the 
following:   

1. Communications: Establish lines of authority and communication at the Job Site.  

2. General Coordination: Closely coordinate all work of Project participants to effect 
quality construction and steady progress in all phases and aspects of the Work 
with a minimum of delays and interference.  

3. Special Coordination Give additional careful attention to the work of the following: 

a. Mechanical / Electrical Subcontractors and be responsible for the 
following: 

1) Establishment of locations, clearances and precedence for all 
piping, conduit and ductwork (underground and above ceilings). 

2) Submittal of Schematic Drawings giving location and clearance 
information for Architect / Engineer review.  

4. Supervision: Supervise the activities of every phase of the Work of the Project.  
Make frequent inspections of the Work to determine progress and quality; 
proceed immediately to remedy problems and to effect changes needed in the 
construction process and personnel.  
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5. Interpretation of Contract Documents: 

a. Consultation: Consult with MDOT Architect to obtain interpretations. 

b. Assistance: Assist in resolution of questions. 

c. Stop work not in accordance with the requirements of the Contract 
Documents.  

6. Division 01:  Coordinate requirements of Division 01 and specifically as follows:  

a. Temporary Facilities and Controls:  Allocate, maintain and monitor all 
temporary facilities.  Refer to Section 01 50 00. 

b. Cutting and Patching:  Supervise and control all cutting and patching.  
Refer to Section 01 73 00 - Execution. 

c. Cleaning: Direct and execute a continuing cleaning program throughout 
the construction, requiring each trade to dispose of their own debris, 
except as otherwise provided in the Contract Documents.  Refer to Section 
01 74 19. 

d. Project Record Documents:  Maintain up-to-date project record 
documents.  Refer to Section 01 78 39.  

7. Enforce all safety requirements. 

8. Maintain quality control of all work. 

   

1.03 QUALITY CONTROL 

A. Assign all elements of the work to trades qualified to perform each type of work. 

B. Patch, repair and refinish existing work using skilled mechanics that are capable of 
matching existing quality of workmanship.  Quality of patched or extended work shall be 
not less than that specified for new work.  

1.04 PROJECT MEETINGS 

A. When required by Project Engineer / MDOT Architect or by individual Specification 
Sections, convene meetings to coordinate the Work and / or to review conditions at the 
Site and to outline procedures by which the Work will be performed.  Refer to Section 
01 31 00 – Project Management & Coordination. 

B. Require attendance by all affected Parties. 

1.05 CONSTRUCTION ACCESS 

A. Access to construction area for construction materials and exit way for demolition debris 
shall be as directed by the Project Engineer.  
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1.06 PROTECTION OF WORK 

A. Protect from damage, existing finishes, equipment, adjacent work scheduled to remain, 
and all new work. 

1. Protect existing and new work from temperature extremes.  Maintain interior work 
above 60 degrees F.  

2. Provide heat and humidity control as needed to prevent damage to existing work 
and new work. 

3. Provide dust partitions as needed to prevent damage to existing work and new 
work. 

 

1.07 CUTTING AND PATCHING 

A. Scope: Provide the necessary cutting, fitting and patching required to complete all 
elements of the Work including, but not limited to, the following procedures:  

1. To integrate with other work, to fit properly together.  

2. To uncover work to provide for installation of ill-timed work. 

3. To remove and replace defective and / or non-conforming work. 

4. To remove installed material for testing. 

5. To provide openings for penetration of mechanical and electrical work.  

 

 

B. Preparation: Prior to commencing cutting and patching, examine existing conditions 
(including structure and elements subject to movement) and advise Project Engineer in 
writing of any condition that could be adversely affected by cutting and patching.   

1. Submit written request in advance of cutting or alteration that affects: 

a. Structural integrity of any element of the Project. 

b. Integrity of weather-exposed or moisture-resistant element. 

c. Efficiency, maintenance, or safety of any operational element. 

d. Visual qualities of sight exposed elements. 

e. Work of User or separate contractor.  

2. Include in the request: 
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a. Identification of Project. 

b. Location and description of affected work. 

c. Necessity for cutting or alteration. 

d. Description of proposed work, and products to be used. 

e. Alternatives to cutting and patching. 

f. Effect on work of User or separate contractor. 

g. Written permission of affected separate contractor. 

h. Date and time work will be executed.  

C. Procedures: Perform cutting and patching as required in Part 3-Execution of this 
Section.  

1. Proceed only when permitted and after temporary supports and other devices are 
in place to ensure structural integrity and to protect other portions of the Project 
from damage. 

2. Execute work by methods to avoid damage to other Work, and which will provide 
appropriate surfaces to receive patching and finishing.  

3. Cut rigid materials using masonry saw or core drill.  Pneumatic tools are not 
allowed without prior approval from the Project Engineer.  

4. Restore work with new products in accordance with requirements of the Contract 
Documents. 

5. Fit work air tight to pipes, sleeves, ducts, conduits and other penetrations  through     

surfaces. 

6. At penetrations of fire rated walls, partitions, ceiling, or floor construction, 
completely seal voids with fire rated material, to full thickness of the penetrated 
element.  

7. Refinish surfaces to match adjacent finish.  For continuous surfaces, refinish to 
nearest intersection or natural break.  For an assembly, refinish entire unit. 

  

1.08 WORK RESTRICTIONS 

A. Project participants shall not perform any work on any Sunday or any Legal Holidays 
(as defined in Section 3-3-7, Mississippi Code of 1972, Annotated) except as required 
by emergency conditions and approved by the Project Engineer.  

B.  “No Smoking” shall be observed in the work areas. 
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PART 2 - PRODUCTS  

2.01 SALVAGED MATERIALS 

A. Coordinate with Project Engineer in identifying salvageable materials.  The Owner has 
first right of refusal for all items. 

B. Contractor shall take proper care in removing and placement where directed in 
designated area on Site.  

C. Salvage sufficient quantities of cut or removed material to replace damaged work of 
existing construction, when material is not readily obtainable on current market. 

1. Items not required for use in repair of existing work to remain shall be discarded 
if of no value to the Owner. 

2. Do not incorporate salvaged or used material in new construction unless 
approved in writing by the Project Engineer 

2.02 PRODUCTS FOR PATCHING, EXTENDING AND MATCHING 

A. Provide products or types of construction same as in existing structure, as needed to 
patch, extend or match existing work to make work complete and consistent to 
standards of quality of connected and / or similar adjacent construction.  Except 
otherwise indicated all products shall be new. 

B. Where Contract Documents do not define products or standards of workmanship in 
existing construction, Contractor shall determine products by inspection and any 
necessary testing, and upgrade by use of the existing as a sample of comparison. 

PART 3 - EXECUTION 

3.01 EXAMINATION 

A. Verify that demolition is complete and areas are ready for beginning of repairing, 
refinishing and new construction. 

3.02 PREPARATION 

A. Cut, move, or remove existing construction as necessary for access to alterations and 
renovations work; repair, replace, and restore where existing affected construction is to 
remain a part of final completed work.  

3.03 ADJUSTMENTS 

A. Where partitions are removed, patch floors, walls, and ceilings for installation of new 
materials. 
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B. Where removal of partition(s) results in adjacent spaces becoming one space, rework 
floor surfaces and ceilings to provide smooth planes without breaks, steps, or 
bulkheads. 

C. Where extreme change of plane occurs, request instructions from MDOT Architect as to 
method of making transition. 

D. Where new work adversely affects existing conditions beyond work limits defined, new 
work shall extend to facilitate proper joining and finishing of work.  

 

 

3.04 DAMAGED SURFACES 

A. Patch and replace any portion of an existing finished surface which as a result of this 
construction, is found to be damaged, lifted, discolored, or shows other imperfections, 
with matching material.   

1. Provide adequate support of substrate prior to matching the finish. 

2. Refinish patched portions of painted or coated surfaces in a manner to produce 
uniform color and texture over entire surface 

B. Patch and replace any portion of an existing surface to be refinished as a finished 
surface that is found to be damaged, lifted, discolored or show imperfections that 
renders surface or substrate unsuitable for application of new finish material. 

1. Refinish patched portion to match existing adjacent surface in order to produce a 
uniform color and texture. 

C. Where new or existing wall is patched or damaged, the wall surface shall be patched 
and refinished from base to ceiling and end to end, or nearest natural break, and shall 
match new work in quality.  

3.05 TRANSITION FROM EXISTING TO NEW WORK 

A. When new work abuts or finishes flush with existing work, make a smooth and 
workmanlike transition.  Patched work shall match existing adjacent work in texture and 
appearance. 

B. When finished surfaces are cut in such a way that a smooth transition with new work is 
not possible, terminate existing surface in a neat manner along a straight line at a 
natural line of division.  
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3.06 CLEANING - PERIODIC AND FINAL  

A. General Requirements: 

1. Maintain the Project Space, including areas used for passage of Project 
personnel and materials, in a neat, clean and orderly condition at all times. 

2. Do not allow the accumulation of scrap, debris, waste material, and other items 
not required for the Work. 

3. Provide adequate storage for all items awaiting removal from Site, observing all 
requirements for fire prevention and protection of the environment. 

B. Periodic Cleaning, as follows: 

1. Daily and more often if necessary, inspect the Project Space and pick up all 
scrap, debris, and waste material; remove to designated storage. 

2. At completion of work of each trade, clean area and make surfaces ready for 
work of successive trades. 

3. One each week, more often if necessary, remove all stored waste material and 
legally dispose of off the Site. 

C. Final Cleaning: Under provision of Section 01 74 19 – Construction Waste Management 
and Disposal. 

 END OF SECTION 
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SECTION 01 40 00  QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements 
specified or indicated.  These services do not relieve Contractor of responsibility for 
compliance with the Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other 
quality-assurance and -control procedures that facilitate compliance with the 
Contract Document requirements. 

2. Requirements for Contractor to provide quality-assurance and -control services 
required by MDOT Architect, Owner,  or authorities having jurisdiction are not 
limited by provisions of this Section. 

3. Specific test and inspection requirements are not specified in this Section. 

C. MDOT will provide the following inspections, sampling and testing at no cost to the 
Contractor: 

1. Section 03 20 00 “Concrete Reinforcing”. 
2. Section 03 30 00 “Cast-In-Place Concrete”. 
3. Section 31 23 11 “Excavation, Fill and Grading for Building”.  

D. The Contractor shall provide and pay for all other required inspection, sampling and 
testing. 

1.02 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during 
and after execution of the Work to evaluate that actual products incorporated into the 
Work and completed construction comply with requirements.  Services do not include 
contract enforcement activities performed by Project Engineer or MDOT Architect.  

C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are 
constructed to verify selections made under Sample submittals; to demonstrate 
aesthetic effects and, where indicated, qualities of materials and execution; to review 
coordination, testing, or operation; to show interface between dissimilar materials; and 
to demonstrate compliance with specified installation tolerances.  Mockups are not 
Samples.  Unless otherwise indicated, approved mockups establish the standard by 
which the Work will be judged. 

1. Laboratory Mockups:  Full-size physical assemblies constructed at testing facility 
to verify performance characteristics. 
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D. Preconstruction Testing:  Tests and inspections performed specifically for Project 
before products and materials are incorporated into the Work, to verify performance or 
compliance with specified criteria. 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or 
a testing agency qualified to conduct product testing and acceptable to authorities 
having jurisdiction, to establish product performance and compliance with specified 
requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the 
source, e.g., plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  
Testing laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require 
that certain construction activities be performed by accredited or unionized 
individuals, or that requirements specified apply exclusively to specific trade(s). 

J. Experienced:  When used with an entity or individual, "experienced" means having 
successfully completed a minimum of five previous projects similar in nature, size, and 
extent to this Project; being familiar with special requirements indicated; and having 
complied with requirements of authorities having jurisdiction. 

1.03 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or 
quality levels, comply with the most stringent requirement.  Refer conflicting 
requirements that are different, but apparently equal, to Project Engineer for a decision 
before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric values 
are minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to Project Engineer for a decision before proceeding. 

1.04 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility:  When required by authorities having 
jurisdiction, submit copy of written statement of responsibility sent to authorities having 
jurisdiction before starting work.  

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" 
Article to demonstrate their capabilities and experience.  Include proof of qualifications 
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in the form of a recent report on the inspection of the testing agency by a recognized 
authority. 

1.05 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in 
other Sections. Materials will be inspected and sampled in accordance with current 
Mississippi Department of Transportation SOP pertaining to inspecting and sampling. 
Distribute copies of reports of inspections and tests to Project Engineer and one copy to 
the MDOT Architect. Include the following:   

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and 

testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies 

with the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Field Reports:  Prepare written information documenting tests and 
inspections specified in other Sections.  Include the following: 

1. Name, address, and telephone number of representative making report. 
2. Statement on condition of substrates and their acceptability for installation of 

product. 
3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
4. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
5. Other required items indicated in individual Specification Sections. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar documents, 
established for compliance with standards and regulations bearing on performance of 
the Work. 

1.06 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification 
levels required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

106



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

  

MDOT – District 7 
Welcome Center Renovations 01 40 00 - 4 Quality Requirements    

C. Fabricator Qualifications:  A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. 

 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those 
performed for installations of the system, assembly, or product that are similar in 
material, design, and extent to those indicated for this Project. 

F. Specialists:  Certain Specification Sections require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  
Specialists shall satisfy qualification requirements indicated and shall be engaged for 
the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with 
the experience and capability to conduct testing and inspecting indicated, as 
documented according to ASTM E 329 and with additional qualifications specified in 
individual Sections; and, where required by authorities having jurisdiction, that is 
acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

H. Manufacturer's Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect 
installation of manufacturer's products that are similar in material, design, and extent to 
those indicated for this Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction 
testing for compliance with specified requirements for performance and test methods, 
comply with the following: 

1. Contractor responsibilities include the following: 
a. Provide test specimens representative of proposed products and 

construction. 
b. Submit specimens in a timely manner with sufficient time for testing and 

analyzing results to prevent delaying the Work. 
c. Build laboratory mockups at testing facility using personnel, products, and 

methods of construction indicated for the completed Work. 
d. When testing is complete, remove test specimens, assemblies, 

and mockups: do not reuse products on Project, unless indicated 
otherwise in other Sections. 
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Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Project Engineer, MDOT 
Architect, with copy to Contractor.  Interpret tests and inspections and state in 
each report whether tested and inspected work complies with or deviates from 
the Contract Documents. 
 

J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for 
each form of construction and finish required to comply with the following requirements, 
using materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Project Engineer.  

2. Notify Project Engineer and MDOT Architect three days in advance of dates and 
times when mockups will be constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Project Engineer’s and MDOT Architect's approval of mockups before 

starting work, fabrication, or construction. 
a. Allow ten days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard 
for judging the completed Work. 

6. Demolish and remove mockups when directed unless otherwise indicated. 

K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those 
specified in individual Specification Sections. 

L. Tolerances:  

1. Walls: Finished wall surfaces shall be plumb and shall have a maximum variation 
of 1/8 inch in 8 feet when a straightedge is laid on the surface in any direction, 
and no measurable variation in any 2-foot direction. 

2. Ceilings: Finished ceiling surfaces shall present true, level, and plane surfaces, 
with a maximum variation of 1/8 inch in 8 feet when a straightedge and water 
level are laid on the surface in any direction and no measurable variation in any 
2-foot direction. 

3. Concrete Floors: Tolerances for concrete floors and pavement are specified in 
Division 03. 

4. Finished Floors: Level to within plus or minus 1/8 inch in 10 feet for hardwood 
and resilient floor coverings. 

M. Protection of Wood: 

1. Provide protection of all wood materials and products, whether or not installed, 
including erected and installed wood framing and sheathing, from water and 
moisture of any kind until completion and acceptance of the project. 

2. Keep informed of weather conditions and forecasts, and when there is a 
likelihood of rain, shall protect installed and exposed framing and sheathing and 
stored lumber exposed to the elements with suitable water-repellent coverings, 
such as canvas tarpaulins and polyethylene sheeting. 

3. Millwork and trim, paneling, cabinets, shelving, and products manufactured from 
wood shall be kept under cover and dry at the shop until time for delivery.  Such 
materials shall not be delivered to the site until the building is roofed, and exterior 
walls are sheathed and protected with building paper as a minimum, the doors 
and windows are installed and glazed, and there is ample interior storage space 
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for such materials and products.  Delivery shall not occur during periods of rain, 
heavy dew, or fog. 
 
 
 
 
 

4. Wood materials or products which become wet from rain, dew, fog, or other 
source may be considered to have moisture damage and may be rejected, 
requiring replacement by the Contractor with new, dry materials or products at no 
increase in the Contract Price.  Excepted materials:  installed exterior wood 
siding, exterior wood trim, exterior wood doors, and exterior wood windows, after 
specified treatments, such as exterior wood stain or paint, have been applied.  

N. Grout Fill: In applications where the grout installation may be subjected to moisture, the 
manufacturer shall submit a letter stating that the entire grout matrix does not contain 
any of the following: 

1. Added gypsum. 
2. Plaster-of-Paris 
3. Sulfur trioxide levels in a portland cement component exceeding ASTM C 150’s     

published limits. 
 

1.07 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's 
responsibility, Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of 
testing agencies engaged and a description of types of testing and inspecting 
they are engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated 
by work that failed to comply with the Contract Documents will be charged to 
Contractor. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify 
that the Work complies with requirements, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified 
testing agency to perform these quality-control services. 
a. Contractor shall not employ same entity engaged by Owner, unless 

agreed to in writing by Owner. 
2. Notify testing agencies at least 48 hours in advance of time when Work that 

requires testing or inspecting will be performed. 
3. Where quality-control services are indicated as Contractor's responsibility, submit 

a certified written report, in duplicate, of each quality-control service. 
4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 
5. Submit additional copies of each written report directly to authorities having 

jurisdiction, when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a manufacturer's 
representative to observe and inspect the Work.  Manufacturer's representative's 
services include examination of substrates and conditions, verification of materials, 
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inspection of completed portions of the Work, and submittal of written reports. The 
manufacturer shall inspect and approve the application or installation work at no 
additional cost to Contractor or the Owner.. 

1. The Contractor shall make all necessary arrangements with the manufacturer of 
the products to be installed to provide onsite consultation and inspection services 
to assure the correct application or installation of the product, system, or 
assembly. 

2. The manufacturer’s authorized representative shall be present at the time any 
phase of this work is started. 

3. The manufacturer’s authorized representative shall inspect and approve all 
surfaces over which, or upon which the manufacturer’s product will be applied or 
installed. 

4. The manufacturer’s representative shall make periodic visits to the site as the 
work proceeds as necessary for consultation and for expediting the work in the 
most practical manner.  

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality-control services, including retesting and 
reinspecting, for construction that replaced Work that failed to comply with the Contract 
Documents. 

E. Testing Agency Responsibilities:  Cooperate with Project Engineer and Contractor in 
performance of duties.  Provide qualified personnel to perform required tests and 
inspections. 

1. Notify Project Engineer, MDOT Architect and Contractor promptly of irregularities 
or deficiencies observed in the Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which       in-
situ tests are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether 
tested and inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, 
and similar quality-control services, and provide reasonable auxiliary services as 
requested.  Notify agency sufficiently in advance of operations to permit assignment of 
personnel.  Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing 

and inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by 

testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at 

Project site. 
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G. Coordination:  Coordinate sequence of activities to accommodate required quality-
assurance and -control services with a minimum of delay and to avoid necessity of 
removing and replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.08 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Engage a qualified testing agency / special inspector to 
conduct special tests and inspections required by authorities having jurisdiction as the 
responsibility of Owner and as follows: 

B. Special Tests and Inspections:  Conducted by a qualified testing agency / special 
inspector as required by authorities having jurisdiction, as indicated in individual 
Specification Sections and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control 
procedures and reviews the completeness and adequacy of those procedures to 
perform the Work. 

2. Notifying Project Engineer, MDOT Architect and Contractor promptly of 
irregularities and deficiencies observed in the Work during performance of its 
services. 

3. Submitting a certified written report of each test, inspection, and similar quality-
control service to Project Engineer, MDOT Architect with copy to Contractor and 
to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial 
Completion, which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and 
inspected work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.01 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the 
following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access 
to test and inspection log for Project Engineer, MDOT Architect's reference during 
normal working hours. 

3.02 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, 
repair damaged construction and restore substrates and finishes. 
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1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore 
patched areas and extend restoration into adjoining areas with durable seams 
that are as invisible as possible.  Comply with the Contract Document 
requirements for cutting and patching in Section 01 73 00 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 

112



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

  

MDOT – District 7 
Welcome Center Renovations 01 42 00 - 1 References    

SECTION 01 42 00  REFERENCES  

PART 1 - GENERAL 

1.01 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Reviewed":  When used to convey MDOT Architect's action on Contractor's submittals, 
applications, and requests, "reviewed" is limited to MDOT Architect's duties and 
responsibilities as stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Project Engineer/MDOT Architect.  Other 
terms including "requested," "authorized," "selected," "required," and "permitted" have 
the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities 
having jurisdiction, and rules, conventions, and agreements within the construction 
industry that control performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. “Installer”: An installer is Contractor or another entity engaged by Contractor, as an 
employee, subcontractor, or contractor of lower tier, to perform a particular construction 
operation, including installation, erection, application, and similar operations.  

J. “Experienced”: The term "experienced," when used with the term "installer," means 
having successfully completed a minimum of five previous projects similar in size and 
scope to this Project; being familiar with the special requirements indicated; and having 
complied with requirements of authorities having jurisdiction. 

1. Using a term such as "carpentry" does not imply that accredited or unionized 
individuals of a corresponding generic name, such as “carpenter”, must perform 
certain construction activities. It also does not imply that requirements specified 
apply exclusively to tradespeople of the corresponding generic name.  

K. "Project Site":  Space available for performing construction activities.  The extent of 
Project site is shown on Drawings and may or may not be identical with the description 
of the land on which Project is to be built. 
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1.02 INDUSTRY STANDARDS 

A. Identification and Purpose: 

1. Identification: Throughout the Contract Documents are references to nationally 
known and recognized Codes, Reference Standards, Reference Specifications, 
and similar documents that are published by Regulatory Agencies, Trade and 
Manufacturing Associations and Societies, Testing Agencies and others.  
References also include certain Project Documents or designated portions. 

2. Purpose: All named and otherwise identified “Reference Standards” are “by 
reference” hereby incorporated into these Specifications as though fully written 
and hereby serve to establish specific requirements and pertinent characteristics 
for materials and workmanship as well as methods for testing / reporting on 
compliance thereto.  

B. Procedures and Responsibilities: 

1. Compliance with Laws and Codes of governmental agencies having jurisdiction 
shall be mandatory and take precedence over the requirements of all other 
Reference Standards.  For products or workmanship specified by Associations, 
Trade, or Federal Standards, comply with the requirements of the standard, 
except when supplemented instructions indicate a more rigid standard and / or 
define more precise requirements.   
a. Should specified reference standards conflict with regulatory requirements 

or the Contract Documents, request Project Engineer’s / MDOT Architect’s 
clarification before proceeding. 

2. The Contractor (including any and all Parties furnishing and / or installing any 
portion of The Work) shall be familiar with the indicated codes and standards.  It 
shall be the Contractor’s responsibility to verify the detailed requirements of the 
specifically named codes and standards and to verify (and provide written 
certification, when required) that the items procured for use in this Work (and 
their installation, as applicable) meet or exceed the specified requirements. 

3. The contractual relationship of the Parties to the Contract shall not be altered 
from the requirements of the Contract Documents by mention or inference 
otherwise in any reference document.    

C. Publication Dates:  Comply with standards in effect as of date of the Contract 
Documents unless otherwise indicated or when earlier editions are specifically required 
by Codes. 

D. Copies of Standards:  Each entity engaged in construction on Project should be familiar 
with industry standards applicable to its construction activity.  Copies of applicable 
standards are not bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction 
activity, obtain copies directly from publication source. 
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1.03 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities 
indicated in the following list. Abbreviations and acronyms not included in this list shall 
mean the recognized name of the entities indicated in Gale's "Encyclopedia of 
Associations: National Organizations of the U.S." or in Columbia Books' "National Trade 
& Professional Associations of the United States." The information in this list is subject 
to change and is believed to be accurate as of the date of the Contract Documents. 

 
AABC Associated Air Balance Council; www.aabc.com.  
AAMA American Architectural Manufacturers Association; www.aamanet.org.   
AASHTO American Association of State Highway and Transportation Officials 

www.transportation.org.  
ACI American Concrete Institute (Formerly:  ACI International); www.concrete.org 
ACPA American Concrete Pipe Association; www.concrete-pipe.org. 
AEIC Association of Edison Illuminating Companies, Inc. (The); www.aeic.org.  
AGA American Gas Association; www.aga.org.  
AHAM Association of Home Appliance Manufacturers; www.aham.org.  
AHRI Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org.   
AI Asphalt Institute; www.asphaltinstitute.org.  
AIA American Institute of Architects (The); www.aia.org.  
AISC American Institute of Steel Construction; www.aisc.org.  
AISI American Iron and Steel Institute; www.steel.org.  
AMCA Air Movement and Control Association International, Inc.; www.amca.org.  
ANSI American National Standards Institute; www.ansi.org.  
AOSA Association of Official Seed Analysts, Inc.; www.aosaseed.com.  
APA APA - The Engineered Wood Association; www.apawood.org.  
APA Architectural Precast Association; www.archprecast.org.  
API American Petroleum Institute; www.api.org.  
ARI Air-Conditioning & Refrigeration Institute (See AHRI) 
ARI American Refrigeration Institute (See AHRI) 
ARMA Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.  
ASCE American Society of Civil Engineers; www.asce.org.  
ASCE/SEI American Society of Civil Engineers / Structural Engineering Institute (See ASCE) 
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers;  

www.ashrae.org.  
ASME ASME International (American Society of Mechanical Engineers); www.asme.org.  
ASSE American Society of Sanitary Engineering; www.asse.org.  
ASTM ASTM International (American Society for Testing and Materials  

International); www.astm.org.  
AWI Architectural Woodwork Institute; www.awinet.org.  
AWPA American Wood Protection Association (Formerly:  American  

Wood-Preservers' Association); www.awpa.com.  
AWS American Welding Society; www.aws.org.  
AWWA American Water Works Association; www.awwa.org.  
BHMA Builders Hardware Manufacturers Association; www.buildershardware.com.  
BIA Brick Industry Association (The); www.gobrick.com.  
CFSEI Cold-Formed Steel Engineers Institute; www.cfsei.org.  
CGA Compressed Gas Association; www.cganet.com.  
CISCA Ceilings & Interior Systems Construction Association; www.cisca.org.  
CLFMI Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.  
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CRI Carpet and Rug Institute (The); www.carpet-rug.org.  
CRRC Cool Roof Rating Council; www.coolroofs.org  
CRSI Concrete Reinforcing Steel Institute; www.crsi.org.  
CSA CSA International (Formerly:  IAS - International Approval Services);  

www.csa-international.org  
CSI Construction Specifications Institute (The); www.csinet.org.  
DASMA Door and Access Systems Manufacturers Association; www.dasma.com.  
DHI Door and Hardware Institute; www.dhi.org.  
ECA Electronic Components Association; (See ECIA).  
EJMA Expansion Joint Manufacturers Association, Inc. www.ejma.org. ;  
FM Approvals FM Approvals LLC; www.fmglobal.com.  
FM Global FM Global (Formerly:  FMG - FM Global); www.fmglobal.com.  
GA Gypsum Association; www.gypsum.org.  
GANA Glass Association of North America; www.glasswebsite.com.  
HMMA Hollow Metal Manufacturers Association (See NAAMM) 
HPVA Hardwood Plywood & Veneer Association; www.hpva.org.  
ICBO International Conference of Building Officials (See ICC) 
ICC International Code Council; www.iccsafe.org.  
ICRI International Concrete Repair Institute, Inc.; www.icri.org.  
IES Illuminating Engineering Society (Formerly:  Illuminating Engineering  

Society of North America); www.ies.org.   
IGMA Insulating Glass Manufacturers Alliance; www.igmaonline.org.  
IGSHPA International Ground Source Heat Pump Association;  

www.igshpa.okstate.edu. 
ISO International Organization for Standardization; www.iso.org.  
ISSFA International Solid Surface Fabricators Association (See ISFA) 
LPI Lightning Protection Institute; www.lightning.org.  
MBMA Metal Building Manufacturers Association; www.mbma.com.  
MCA Metal Construction Association; www.metalconstruction.org.  
MFMA Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org.  
MIA Marble Institute of America; www.marble-institute.com.  
MMPA Moulding & Millwork Producers Association (Formerly:  Wood Moulding &  

Millwork Producers Association); www.wmmpa.com.  
MPI Master Painters Institute; www.paintinfo.com.  
NAIMA North American Insulation Manufacturers Association; www.naima.org.  
NCMA National Concrete Masonry Association; www.ncma.org.  
NEBB National Environmental Balancing Bureau; www.nebb.org.  
NECA National Electrical Contractors Association; www.necanet.org.  
NEMA National Electrical Manufacturers Association; www.nema.org.  
NETA InterNational Electrical Testing Association; www.netaworld.org. 
NFPA NFPA (National Fire Protection Association); www.nfpa.org.  
NFRC National Fenestration Rating Council; www.nfrc.org.  
NHLA National Hardwood Lumber Association; www.nhla.com.  
NLGA National Lumber Grades Authority; www.nlga.org.   
NSPE National Society of Professional Engineers; www.nspe.org.  
NSSGA National Stone, Sand & Gravel Association; www.nssga.org.   
NTMA National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.  
NWFA National Wood Flooring Association; www.nwfa.org.  
PCI Precast / Prestressed Concrete Institute; www.pci.org.  
PDI Plumbing & Drainage Institute; www.pdionline.org.  
RFCI Resilient Floor Covering Institute; www.rfci.com  
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SDI Steel Deck Institute; www.sdi.org.  
SDI Steel Door Institute; www.steeldoor.org.  
SEFA Scientific Equipment and Furniture Association; www.sefalabs.com.  
SEI/ASCE Structural Engineering Institute/American Society of Civil Engineers (See ASCE) 
SJI Steel Joist Institute; www.steeljoist.org.  
SMACNA Sheet Metal and Air Conditioning Contractors' National Association;  

www.smacna.org.  
SPFA Spray Polyurethane Foam Alliance; www.sprayfoam.org.  
SPIB Southern Pine Inspection Bureau; www.spib.org.   
SPRI Single Ply Roofing Industry; www.spri.org.  
SRCC Solar Rating and Certification Corporation; www.solar-rating.org.  
SSINA Specialty Steel Industry of North America; www.ssina.com.  
SSPC SSPC:  The Society for Protective Coatings; www.sspc.org.  
SWPA Submersible Wastewater Pump Association; www.swpa.org.  
TCNA Tile Council of North America, Inc.; www.tileusa.com.  
TIA Telecommunications Industry Association (Formerly:  TIA/EIA –  

Telecommunications Industry Association/Electronic Industries Alliance);  
www.tiaonline.org.  

TMS The Masonry Society; www.masonrysociety.org.  
TPI Truss Plate Institute; www.tpinst.org.   
TPI Turfgrass Producers International; www.turfgrasssod.org.  
UL Underwriters Laboratories Inc.; http://www.ul.com.  
WCMA Window Covering Manufacturers Association; www.wcmanet.org.  
WDMA Window & Door Manufacturers Association; www.wdma.com.  
WWPA Western Wood Products Association; www.wwpa.org.  

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the 
following list. This information is believed to be accurate as of the date of the Contract 
Documents. 

 
DIN Deutsches Institut fur Normung e.V.; www.din.de.   
IAPMO International Association of Plumbing and Mechanical Officials;  

www.iapmo.org.  
ICC International Code Council; www.iccsafe.org.  
ICC-ES ICC Evaluation Service, LLC; www.icc-es.org.  

C. Federal Government Agencies:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized name of 
the entities in the following list. Information is subject to change and is up to date as of 
the date of the Contract Documents. 

 
COE Army Corps of Engineerswww.usace.army.mil. ;  
CPSC Consumer Product Safety Commission; www.cpsc.gov.  
DOC Department of Commerce  
 National Institute of Standards and Technology; www.nist.gov.  
DOE Department of Energy; www.energy.gov.  
EPA Environmental Protection Agency; www.epa.gov.  
FG Federal Government Publications; www.gpo.gov/fdsys.  
GSA General Services Administration; www.gsa.gov.  
HUD Department of Housing and Urban Development; www.hud.gov.  
LBL Lawrence Berkeley National Laboratory 
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 Environmental Energy Technologies Division; www.eetd.lbl.gov.  
OSHA Occupational Safety & Health Administration; www.osha.gov.  
TRB Transportation Research Board;  
 National Cooperative Highway Research Program; www.trb.org.  

 
USDA Department of Agriculture; 
 Agriculture Research Service; U.S. Salinity Laboratory; www.ars.usda.gov.  
USDA Department of Agriculture; 
 Rural Utilities Service; www.usda.gov.  
USPS United States Postal Service; www.usps.com.  

 
D. Standards and Regulations:  Where abbreviations and acronyms are used in 

Specifications or other Contract Documents, they shall mean the recognized name of 
the standards and regulations in the following list. This information is subject to change 
and is believed to be accurate as of the date of the Contract Documents. 

 
CFR Code of Federal Regulations; ;  
 Available from Government Printing Office; www.gpo.gov/fdsys.  
DOD Department of Defense;  
 Military Specifications and Standards 
 Available from Department of Defense Single Stock Point; www.quicksearch.dla.mil.  
FED-STD Federal Standard (See FS) 
FS Federal Specification; 
 Available from DLA Document Services; www.quicksearch.dla.mil.  
 Available from Defense Standardization Program; www.dsp.dla.mil  
 Available from General Services Administration; www.gsa.gov.  
 Available from National Institute of Building Sciences/Whole Building Design Guide;  

www.wbdg.org/ccb.  
MILSPEC  Military Specification and Standards (See DOD) 
USAB  United States Access Board; www.access-board.gov.  
USATBCB  U.S. Architectural & Transportation Barriers Compliance Board (See USAB) 
  
 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  

118



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

MDOT – District 7 
Welcome Center Renovations  01 50 00-1 Temporary Facilities & Controls   

SECTION 01 50 00   TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes establishment and use of each temporary facilities at time first 
reasonably required for proper performance of the Work.  Terminate use and remove 
facilities at earliest reasonable time, when no longer needed or when permanent 
facilities have, with authorized use, replaced the need for temporary facilities.  

B. Related Requirements: 

1. Section 01 10 00 "Summary" for work restrictions and limitations on utility 
interruptions. 

1.02 USE CHARGES 

A. General:  Installation and removal of temporary facilities shall be included in the 
Contract Sum unless otherwise indicated.  Allow other entities to use temporary 
services and facilities without cost, including, but not limited to, Project 
Engineer, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Water and Sewer Service from Existing System:  Water from Owner's existing water 
system is available for use without metering and without payment of use charges.  
Provide connections and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System:  Electric power from Owner's existing 
system is available for use without metering and without payment of use charges.  
Provide connections and extensions of services as required for construction operations. 

1.03 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas 
for construction personnel. 

B. Erosion- and Sedimentation-Control Plan:  Show compliance with requirements of EPA 
Construction General Permit or authorities having jurisdiction, whichever is more 
stringent. 

C. Fire-Safety Program:  Show compliance with requirements of NFPA 241 and authorities 
having jurisdiction.  Indicate Contractor personnel responsible for management of fire 
prevention program. 

1.04 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect 
each temporary utility before use.  Obtain required certifications and permits. 
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C. Accessible Temporary Egress:  Comply with applicable provisions in the U.S. 
Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility 
Guidelines and ICC/ANSI A117. 

1.05 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage Installer of each permanent service to 
assume responsibility for operation, maintenance, and protection of each permanent 
service during its use as a construction facility before Owner's acceptance, regardless 
of previously assigned responsibilities. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. Portable Chain-Link Fencing:  Minimum 2-inch, 0.148-inch- thick, galvanized-steel, 
chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; 
minimum 2-3/8-inch-OD line posts and 2-7/8-inch-OD corner and pull posts, with         
1-5/8-inch-OD top and bottom rails.  Provide concrete bases for supporting posts. 

2.02 TEMPORARY FACILITIES 

A. Field Offices:  The Contractor is not required to furnish a field office, but shall provide at 
the job site duplicates of all correspondence, shop drawings, plans, specifications, 
samples, etc. required to administer the Project.  These duplicates will be permanently 
kept as reference and shall not be used in the field.  Contractor shall provide the Project 
Engineer and the MDOT Architect with job site and emergency telephone numbers.  

B. Storage and Fabrication Sheds:  It shall be the Contractor’s option to provide watertight 
storage facilities for storage of cement, lime, and / or other materials subject to water 
damage.  If storage facilities are used, it shall be of sufficient size to hold all materials 
required for logically grouped activities on the site at one time, and shall have floors 
raised at least 6 inches above the ground on heavy joists or sleepers. Fully enclosed 
trailer is allowed, but location must be coordinated with Project Engineer.  

C. Temporary Office Facilities for Tourism Staff: 

1. The   Contractor shall be responsible for providing portable structure for the 
exclusive use as temporary office facilities for tourism staff.  

2. Suitable substantial, and watertight temporary structure shall be provided in 
location on the site as directed by the Project Engineer, or his authorized 
representative, maintained, and removed from the site at Project completion.  

2.03 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

B. HVAC Equipment:  Unless Owner authorizes use of permanent HVAC system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space 
thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type 
heating units are prohibited. 
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2. Heating Units:  Listed and labeled for type of fuel being consumed, by a qualified 
testing agency acceptable to authorities having jurisdiction, and marked for 
intended location and application. 

3. Permanent HVAC System:  If Owner authorizes use of permanent HVAC system 
for temporary use during construction, provide filter with MERV of 8 at each 
return-air grille in system and remove at end of construction and clean HVAC 
system as required in Section 01 77 00 "Closeout Procedures". 

PART 3 - EXECUTION 

3.01 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum 
interference with performance of the Work.  Relocate and modify facilities as required 
by progress of the Work. 

1. Locate facilities to limit site disturbance as specified in Section 01 10 00 
"Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

C. Powder Actuated Tools: The use of powder actuated tools shall be prohibited from use 
during all phases of the construction, unless explicitly approved in writing, prior to 
construction, by the Project Engineer. 

3.02 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service 
can be interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system or private system indicated as 
directed by authorities having jurisdiction. 

C. Water Service:  Install water service and distribution piping in sizes and pressures 
adequate for construction. 

D. Water Service:  Connect to Owner's existing water service facilities.  Clean and 
maintain water service facilities in a condition acceptable to Owner.  At Date of 
Completion, restore these facilities to condition existing before initial use. 

E. Sanitary Facilities for the Public: 

1. The Contractor shall be responsible for providing portable structure for the 
exclusive use as temporary toilet facilities for the Public.   

2. Suitable, substantial, and watertight temporary structure shall be provided in 
location on the site as directed by the Project Engineer, or his authorized 
representative, maintained, and removed from the site at Project completion.  
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F. Sanitary Facilities for workmen:  Provide temporary toilets, wash facilities, and drinking 
water for use of construction personnel.  Comply with requirements of authorities having 
jurisdiction for type, number, location, operation, and maintenance of fixtures and 
facilities. 

G. Heating and Cooling:  Provide temporary heating and cooling required by construction 
activities for curing or drying of completed installations or for protecting installed 
construction from adverse effects of low temperatures or high humidity.  Select 
equipment that will not have a harmful effect on completed installations or elements 
being installed. 

H. Ventilation and Humidity Control:  Provide temporary ventilation required by 
construction activities for curing or drying of completed installations or for protecting 
installed construction from adverse effects of high humidity.  Select equipment that will 
not have a harmful effect on completed installations or elements being installed.  
Coordinate ventilation requirements to produce ambient condition required and 
minimize energy consumption. 

I. Electric Power Service:  Provide electric power service and distribution system of 
sufficient size, capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 
2. Connect temporary service to Owner's existing power source, as directed by 

Owner. 

J. Lighting:  Provide temporary lighting with local switching that provides adequate 
illumination for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection 
requirements without operating entire system. 

K. Telephone Service:  Provide superintendent with cellular telephone or portable two-way 
radio for use when away from field office. 

3.03 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within 
construction area or within 30 feet of building lines that is noncombustible 
according to ASTM E 136.  Comply with NFPA 241. 

2. Maintain support facilities until Project Engineer schedules Final Completion 
inspection.  Remove before Final Completion.  Personnel remaining after Final 
Completion will be permitted to use permanent facilities, under conditions 
acceptable to Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 
3. The drive is to remain open at all times.  A flagman will be required to control 

traffic when construction vehicles are present. 
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C. Parking:  Use designated areas of Owner's existing parking areas for construction 
personnel. 

D. Dewatering Facilities and Drains:  Comply with requirements of authorities having 
jurisdiction.  Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 
adjoining properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

E. Project Signs:  Unauthorized signs are not permitted. 

F. Waste Disposal Facilities:  Comply with requirements specified in Section 01 74 19 
"Construction Waste Management and Disposal." 

G. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered 
"tools and equipment" and not temporary facilities. 

H. Temporary Stairs:  Until permanent stairs are available, provide temporary stairs where 
ladders are not adequate. 

I. Existing Stair Usage:  Use of Owner's existing stairs will be permitted, provided stairs 
are cleaned and maintained in a condition acceptable to Owner.  At Final Completion, 
restore stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to 
protect stairs and to maintain means of egress.  If stairs become damaged, 
restore damaged areas so no evidence remains of correction work. 

J. Temporary Use of Permanent Stairs:  Use of new stairs for construction traffic will be 
permitted, provided stairs are protected and finishes restored to new condition at time of 
Substantial Completion. 

3.04 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, 
utilities, and other improvements at Project site and on adjacent properties, except 
those indicated to be removed or altered.  Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize 
possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects. 

C. Environmental Protection Procedures:  Designate one person, the Construction 
Superintendent or other, to enforce strict discipline on activities related to generation of 
wastes, pollution of air/water/soil, generation of noise, and similar harmful or deleterious 
effects which might violate regulations or reasonably irritate persons at or in vicinity of 
Project Site.  

D. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil 
erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed 
areas and to adjacent properties and walkways, according to requirements of 2003 EPA 

123



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

MDOT – District 7 
Welcome Center Renovations  01 50 00-6 Temporary Facilities & Controls   

Construction General Permit or authorities having jurisdiction, whichever is more 
stringent. 

E. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  
Provide barriers in and around excavations and subgrade construction to prevent 
flooding by runoff of stormwater from heavy rains. 

1. Provide pumps as required to keep the excavation free from standing water and 
shall slope the excavation to prevent water from running toward existing buildings 
at all times.  

F. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the 
drip line of trees to protect vegetation from damage from construction operations.  
Protect tree root systems from damage, flooding, and erosion. 

G. Pest Control:  Engage pest-control service to recommend practices to minimize 
attraction and harboring of rodents, roaches, and other pests and to perform 
extermination and control procedures at regular intervals so Project will be free of pests 
and their residues at Substantial Completion.  Perform control operations lawfully, using 
environmentally safe materials. 

H. Security Enclosure and Lockup:  Install temporary enclosure around partially completed 
areas of construction.  Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security.  Lock entrances at end of each work 
day. 

I. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and 
lighting. 

J. Temporary Egress:  Maintain temporary egress from existing occupied facilities as 
indicated and as required by authorities having jurisdiction. 

K. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, 
and similar activities.  Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is not complete, 
insulate temporary enclosures. 

L. Temporary Partitions:  Provide floor-to-ceiling dustproof partitions to limit dust and dirt 
migration and to separate areas occupied by Owner from fumes and noise. 

1. Construct dustproof partitions with gypsum wallboard with joints taped on 
occupied side, and fire-retardant-treated plywood on construction operations 
side. 

2. Where fire-resistance-rated temporary partitions are indicated or are required by 
authorities having jurisdiction, construct partitions according to the rated 
assemblies. 

3. Insulate partitions to control noise transmission to occupied areas. 
4. Seal joints and perimeter.  Equip partitions with gasketed dustproof doors and 

security locks where openings are required. 
5. Protect air-handling equipment. 
6. Provide walk-off mats at each entrance through temporary partition. 

124



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

MDOT – District 7 
Welcome Center Renovations  01 50 00-7 Temporary Facilities & Controls   

M. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of 
types needed to protect against reasonably predictable and controllable fire losses.  
Comply with NFPA 241; manage fire prevention program. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and 

similar sources of fire ignition according to requirements of authorities having 
jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for 
personnel at Project site.  Review needs with local fire department and establish 
procedures to be followed.  Instruct personnel in methods and procedures.  Post 
warnings and information. 

3.05 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture Protection Plan:  Avoid trapping water in finished work.  
Document visible signs of mold that may appear during construction. 

B. Exposed Construction Phase:  Before installation of weather barriers, when materials 
are subject to wetting and exposure and to airborne mold spores, protect materials from 
water damage and keep porous and organic materials from coming into prolonged 
contact with concrete. 

C. Partially Enclosed Construction Phase:  After installation of weather barriers but before 
full enclosure and conditioning of building, when installed materials are still subject to 
infiltration of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items 
with high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Discard or replace water-damaged and wet material. 
4. Discard, replace, or clean stored or installed material that begins to grow mold. 
5. Perform work in a sequence that allows any wet materials adequate time to dry 

before enclosing the material in drywall or other interior finishes. 

D. Controlled Construction Phase of Construction:  After completing and sealing of the 
building enclosure but prior to the full operation of permanent HVAC systems, maintain 
as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in 
conditions. 

2. Remove materials that cannot be completely restored to their manufactured 
moisture level within 72 hours. 

3.06 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Burning of Trash: No burning of trash or debris shall be done on Owner's property.  All 
such materials shall be removed from the site and disposed of in accordance with local 
laws and ordinances.  

C. Maintenance:  Maintain facilities in good operating condition until removal. 
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1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

D. Temporary Facility Changeover:  Do not change over from using temporary security 
and protection facilities to permanent facilities until Date of Completion. 

E. Conduct of workers: Workmen, who, because of improper conduct or persistent 
violation of Owner's requirements, become objectionable, shall be removed at the 
Owner's request.  Inform all workmen of Owner's requirements.  

F. Termination and Removal:  Remove each temporary facility when need for its service 
has ended, when it has been replaced by authorized use of a permanent facility, or no 
later than Final Completion.  Complete or, if necessary, restore permanent construction 
that may have been delayed because of interference with temporary facility.  Repair 
damaged Work, clean exposed surfaces, and replace construction that cannot be 
satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of 
Contractor.  

2. At Final Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in 
Section 01 77 00 "Closeout Procedures." 

END OF SECTION  
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SECTION 01 60 00  PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products 
for use in Project; product delivery, storage, and handling; manufacturers' standard 
warranties on products; special warranties; and comparable products. 

B. Related Requirements: Section 01 25 00 "Substitution Procedures" for requests for 
substitutions. 

1.02 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for 
Project or taken from previously purchased stock.  The term "product" includes the 
terms "material," "equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including 
make or model number or other designation shown or listed in manufacturer's 
published product literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another 
project or facility.  Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through 
submittal process to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other 
characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific 
manufacturer's product is named and accompanied by the words "basis-of-design 
product," including make or model number or other designation, to establish the 
significant qualities related to type, function, dimension, in-service performance, 
physical properties, appearance, and other characteristics for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 

1.03 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable 
product.  Identify product or fabrication or installation method to be replaced.  Include 
Specification Section number and title and Drawing numbers and titles. 

1. MDOT Architect's Action:  If necessary, MDOT Architect will request additional 
information or documentation for evaluation within one week of receipt of a 
comparable product request.  MDOT Architect will notify Contractor of approval 
or rejection of proposed comparable product request within 15 days of receipt of 
request, or ten days of receipt of additional information or documentation, 
whichever is later. 
a. Form of Approval:  As specified in Section 01 33 00 "Submittal 

Procedures." 
b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 
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B. Basis-of-Design Product Specification Submittal:  Comply with requirements in 
Section 01 33 00 "Submittal Procedures." Show compliance with requirements. 

1.04 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously 
selected, even if previously selected products were also options. 

1.05 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent 
damage, deterioration, and loss, including theft and vandalism.  Comply with 
manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for 
items that are flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract 
Documents and to determine that products are undamaged and properly 
protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a 

weather tight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for 
period of installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, 
humidity, ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 

1.06 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer 
for a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to 
provide specific rights for Owner. 
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B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information 
and properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, 
prepare a written document using indicated form properly executed. 

3. Refer to other Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 01 77 00 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.01 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract 
Documents, are undamaged and, unless otherwise indicated, are new at time of 
installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other 
items needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard 
options are specified, provide standard products of types that have been 
produced and used successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in 
conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," MDOT Architect will 
make selection. 

5. Descriptive, performance, and reference standard requirements in the 
Specifications establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Products specified only by reference standards, select any product meeting 
standards by any manufacturer. 

2. Products specified by naming several (minimum of three) products or 
manufacturers, select any product and manufacturer named. Contractor must 
submit request, as required for substitution, for any product not specifically 
named and GIVE REASONS for not using product specified.  Substitutions WILL 
NOT be granted unless reasons are considered justified. 

3. Products specified by naming one or more products, but indicating the option of 
selecting equivalent products by stating "or approved equal" after specified 
product, Contractor must submit request, as required for substitution, for any 
product not specifically named. 

4. Products specified by naming only one product and manufacturer, an equivalent 
product will always be accepted if it is equal in all respects (size, shape, texture, 
color, etc.). The Contractor must submit a request for substitution as set forth in 
this section. 
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5. Products specified by naming only one product and manufacturer and stating no 
substitutions will be accepted, there is no option and no substitutions will be 
allowed.    

C. Visual Matching Specification:  Where Specifications require "match Architect's 
sample", provide a product that complies with requirements and matches Architect's 
sample.  Architect's decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 01 25 00 
"Substitution Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that 
complies with requirements.  Architect will select color, gloss, pattern, density, or 
texture from manufacturer's product line that includes both standard and premium 
items. 

2.02 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for 
comparable product when the following conditions are satisfied.  If the following 
conditions are not satisfied, Architect may return requests without action, except to 
record noncompliance with these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents, is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those 
named in the Specifications.  Significant qualities include attributes such as 
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

 END OF SECTION  
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SECTION 01 73 00  EXECUTION    

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes general administrative and procedural requirements governing 
execution of the Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner-provided products. 
6. Progress cleaning. 
7. Starting and adjusting. 
8. Protection of installed construction. 
9. Correction of the Work. 

B. Related Requirements: 

1. Section 01 10 00 "Summary" for limits on use of Project site. 
2. Section 01 77 00 "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from 
indicated lines and levels, and final cleaning. 

3. Section 07 84 00 "Firestopping" for patching penetrations in fire-rated 
construction. 

1.02 INFORMATIONAL SUBMITTALS 

A. Certificates:  Submit certificate signed by land surveyor or professional engineer 
certifying that location and elevation of improvements comply with requirements. 

B. Certified Surveys:  Submit three copies signed by land surveyor or professional 
engineer. 

1.03 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally qualified 
to practice in jurisdiction where Project is located and who is experienced in 
providing land-surveying services of the kind indicated. 

B. Cutting and Patching:  Comply with requirements for and limitations on cutting and 
patching of construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify 
Project Engineer of locations and details of cutting and await directions from 
Project Engineer before proceeding.  Shore, brace, and support structural 
element during cutting and patching.  Do not cut and patch structural elements in 
a manner that could change their load-carrying capacity or increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as 
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intended or that results in increased maintenance or decreased operational life or 
safety. 

3. Other Construction Elements:  Do not cut and patch other construction elements 
or components in a manner that could change their load-carrying capacity, that 
results in reducing their capacity to perform as intended, or that results in 
increased maintenance or decreased operational life or safety 

4. Visual Elements:  Do not cut and patch construction in a manner that results in 
visual evidence of cutting and patching.  Do not cut and patch exposed 
construction in a manner that would, in MDOT Architect's opinion, reduce the 
building's aesthetic qualities.  Remove and replace construction that has been 
cut and patched in a visually unsatisfactory manner. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For 
exposed surfaces, use materials that visually match in-place adjacent surfaces to 
the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to MDOT Architect for the visual and 
functional performance of in-place materials. Use materials that are not 
considered hazardous. 

C. Cleaning Agents:  Use cleaning materials and agents recommended by 
manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents 
that are potentially hazardous to health or property or that might damage finished 
surfaces.  

PART 3 - EXECUTION  

3.01 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities 
and construction indicated as existing are not guaranteed.  Before beginning 
sitework, investigate and verify the existence and location of underground 
utilities, mechanical and electrical systems, and other construction affecting the 
Work. 

1. Before construction, verify the location and invert elevation at points of 
connection of sanitary sewer, storm sewer, and water-service piping; 
underground electrical services, and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 
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B. Examination and Acceptance of Conditions:  Before proceeding with each 
component of the Work, examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation 
tolerances and other conditions affecting performance.  Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual 
locations of connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and 
systems are to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.02 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility and the Project 
Engineer that is necessary to adjust, move, or relocate existing utility structures, 
utility poles, lines, services, or other utility appurtenances located in or affected by 
construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work 
are indicated to fit to other construction, verify dimensions of other construction by 
field measurements before fabrication.  Coordinate fabrication schedule with 
construction progress to avoid delaying the Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of 
the need for clarification of the Contract Documents caused by differing field 
conditions outside the control of Contractor, submit a request for information to 
Architect according to requirements in Section 01 31 00 "Project Management and 
Coordination." 

3.03 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown 
on Drawings, in relation to the property survey and existing benchmarks.  If 
discrepancies are discovered, notify Project Engineer and MDOT Architect 
promptly. 

B. General:  Engage a land surveyor or professional engineer to lay out the Work 
using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated.  Do not scale Drawings to 

obtain required dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work 

progresses. 
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6. Notify Project Engineer and MDOT Architect when deviations from required lines 
and levels exceed allowable tolerances. 

7. Close site surveys with an error of closure equal to or less than the standard 
established by authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, 
grading, fill and topsoil placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, 
building foundations, column grids, and floor levels, including those required for 
mechanical and electrical work.  Transfer survey markings and elevations for use 
with control lines and levels.  Level foundations and piers from two or more 
locations. 

E. Record Log:  Maintain a log of layout control work.  Record deviations from required 
lines and levels.  Include beginning and ending dates and times of surveys, weather 
conditions, name and duty of each survey party member, and types of instruments 
and tapes used.  Make the log available for reference by Project Engineer and 
MDOT Architect. 

3.04 FIELD ENGINEERING 

A. Reference Points:  Locate existing permanent benchmarks, control points, and 
similar reference points before beginning the Work.  Preserve and protect 
permanent benchmarks and control points during construction operations. 

B. Benchmarks:  Establish and maintain a minimum of two permanent benchmarks on 
Project site, referenced to data established by survey control points.  Comply with 
authorities having jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

3.05 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct 
alignment and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible 
results.  Maintain conditions required for product performance until Final 
Completion. 
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D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise 
levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work 
specified to be factory prepared and field installed.  Check Shop Drawings of other 
work to confirm that adequate provisions are made for locating and installing 
products to comply with indicated requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of 
adequate size and number to securely anchor each component in place, accurately 
located and aligned with other portions of the Work.  Where size and type of 
attachments are not indicated, verify size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount 
components at heights directed by Project Engineer. Mounting heights shall 
comply with ADA and OSHA requirements. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or 
masonry.  Deliver such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect.  Fit exposed connections together 
to form hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not 
considered hazardous. 

3.06 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and 
patching.  Proceed with cutting and patching at the earliest feasible time, and 
complete without delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut 
or damaged during installation or cutting and patching operations, by methods and 
with materials so as not to void existing warranties. 

C. Temporary Support:  Provide temporary support of work to be cut. 

D. Protection:  Protect in-place construction during cutting and patching to prevent 
damage.  Provide protection from adverse weather conditions for portions of Project 
that might be exposed during cutting and patching operations. 
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E. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or 
interruption of free passage to adjoining areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, 
and similar operations, including excavation, using methods least likely to damage 
elements retained or adjoining construction.  If possible, review proposed 
procedures with original Installer; comply with original Installer's written 
recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, 
and with minimum disturbance of adjacent surfaces.  Temporarily cover openings 
when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or 
a diamond-core drill. 

4. Excavating and Backfilling:  Comply with requirements in applicable Sections 
where required by cutting and patching operations. 

5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions 
to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit 
to prevent entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are 
complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other work.  Patch with durable seams that are 
as invisible as practicable.  Provide materials and comply with installation 
requirements specified in other Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one 
finished area into another, patch and repair floor and wall surfaces in the new 
space.  Provide an even surface of uniform finish, color, texture, and 
appearance.  Remove in-place floor and wall coverings and replace with new 
materials, if necessary, to achieve uniform color and appearance. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an 
even-plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores 
enclosure to a weathertight condition and ensures thermal and moisture integrity 
of building enclosure. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  
Remove paint, mortar, oils, putty, and similar materials from adjacent finished 
surfaces. 

3.07 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  
Enforce requirements strictly.  Dispose of materials lawfully. 
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1. Comply with requirements in NFPA 241 for removal of combustible waste 
materials and debris. 

2. Do not hold waste materials more than seven days during normal weather or 
three days if the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other 
waste.  Mark containers appropriately and dispose of legally, according to 
regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum 

the entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to 
written instructions of manufacturer or fabricator of product installed, using only 
cleaning materials specifically recommended.  If specific cleaning materials are not 
recommended, use cleaning materials that are not hazardous to health or property 
and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the 
space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as 
necessary to ensure freedom from damage and deterioration at time of Date of 
Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste 
materials down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and 
adjoining materials already in place.  Apply protective covering where required to 
ensure protection from damage or deterioration at Date of Completion. 

I. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period.  Adjust and lubricate 
operable components to ensure operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, 
or otherwise deleterious exposure during the construction period. 

3.08 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation.  Adjust operating components for proper 
operation without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls 
and safeties.  Replace damaged and malfunctioning controls and equipment. 
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D. Manufacturer's Field Service:  Comply with qualification requirements in 
Section 01 40 00 "Quality Requirements" 

3.09 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is 
without damage or deterioration at time of Date of Completion. 

B. Comply with manufacturer's written instructions for temperature and relative 
humidity. 

END OF SECTION  
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SECTION 01 74 19  CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition waste. 
2. Recycling nonhazardous construction waste. 
3. Disposing of nonhazardous] construction waste. 

1.02 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste 
resulting from construction, remodeling, renovation, or repair operations.  Construction 
waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in 
another facility. 

Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.03 ACTION SUBMITTALS 

A. Waste Management Plan:  Submit plan within 15 days of date established for the Notice 
to Proceed.  

1.04 INFORMATIONAL SUBMITTALS 

A. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight 
tickets, receipts, and invoices. 

1.05 QUALITY ASSURANCE 

A. Waste Management Conference:  Conduct conference at Project site to comply with 
requirements in Section 01 31 00 "Project Management and Coordination." 
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1.06 WASTE MANAGEMENT PLAN 

A. General:  Develop a waste management plan according to ASTM E 1609 and 
requirements in this Section.  Plan shall consist of waste identification, waste reduction 
work plan, and cost/revenue analysis. Indicate quantities by weight or volume, but use 
same units of measure throughout waste management plan. 

B. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, 
recycled, or disposed of in landfill or incinerator.  Include points of waste generation, 
total quantity of each type of waste, quantity for each means of recovery, and handling 
and transportation procedures. 

1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in 
this Project, describe methods for preparing salvaged materials before 
incorporation into the Work. 

2. Recycled Materials:  Include list of local receivers and processors and type of 
recycled materials each will accept.  Include names, addresses, and telephone 
numbers. 

3. Disposed Materials:  Indicate how and where materials will be disposed of.  
Include name, address, and telephone number of each landfill and incinerator 
facility. 

4. Handling and Transportation Procedures:  Include method that will be used for 
separating recyclable waste including sizes of containers, container labeling, and 
designated location where materials separation will be performed. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION 

A. General:  Implement approved waste management plan.  Provide handling, containers, 
storage, signage, transportation, and other items as required to implement waste 
management plan during the entire duration of the Contract. 

B. Waste Management Coordinator:  Engage a waste management coordinator to be 
responsible for implementing, monitoring, and reporting status of waste management 
work plan.  Coordinator shall be present at Project site full time for duration of Project. 

 

C. Training:  Train workers, subcontractors, and suppliers on proper waste management 
procedures, as appropriate for the Work occurring at Project site. 

1. Distribute waste management plan to everyone concerned within five days of 
submittal return. 

2. Distribute waste management plan to entities when they first begin work          
on-site.  Review plan procedures and locations established for salvage, 
recycling, and disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations to 
ensure minimum interference with roads, streets, walks, walkways, and other adjacent 
occupied and used facilities. 
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1. Designate and label specific areas on Project site necessary for separating 
materials that are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Section 01 50 00 "Temporary Facilities and Controls" for controlling 
dust and dirt, environmental protection, and noise control. 

3.02 RECYCLING CONSTRUCTION WASTE, GENERAL 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  
Separate recyclable waste by type at Project site to the maximum extent practical 
according to approved construction waste management plan. 

1. Provide appropriately marked containers or bins for controlling recyclable waste 
until they are removed from Project site.  Include list of acceptable and 
unacceptable materials at each container and bin. 
a. Inspect containers and bins for contamination and remove contaminated 

materials if found. 
2. Stockpile processed materials on-site without intermixing with other materials.  

Place, grade, and shape stockpiles to drain surface water.  Cover to prevent 
windblown dust. 

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from the weather. 
5. Remove recyclable waste from Owner's property and transport to recycling 

receiver or processor. 

3.03 RECYCLING DEMOLITION WASTE 

A. Asphalt Paving:  Break up and transport paving to asphalt-recycling facility. 

B. Concrete:  Remove reinforcement and other metals from concrete and sort with other 
metals. 

1. Pulverize concrete to maximum 1-1/2-inch size. 

C. Masonry:  Remove metal reinforcement, anchors, and ties from masonry and sort with 
other metals. 

1. Pulverize masonry to maximum 1-1/2-inch size. 
2. Clean and stack undamaged, whole masonry units on wood pallets. 

D. Wood Materials:  Sort and stack members according to size, type, and length.  
Separate lumber, engineered wood products, panel products, and treated wood 
materials. 

E. Metals:  Separate metals by type. 

1. Structural Steel:  Stack members according to size, type of member, and length. 
2. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

F. Asphalt Shingle Roofing:  Separate organic and glass-fiber asphalt shingles and felts.  
Remove and dispose of nails, staples, and accessories. 
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G. Gypsum Board:  Stack large clean pieces on wood pallets or in container and store in a 
dry location.  Remove edge trim and sort with other metals.  Remove and dispose of 
fasteners. 

H. Acoustical Ceiling Panels and Tile:  Stack large clean pieces on wood pallets and store 
in a dry location. 

I. Metal Suspension System:  Separate metal members including trim, and other metals 
from acoustical panels and tile and sort with other metals. 

 

J. Carpet:  Roll large pieces tightly after removing debris, trash, adhesive, and tack strips. 

1. Store clean, dry carpet in a closed container or trailer provided by Carpet 
Reclamation Agency or carpet recycler. 

K. Carpet Tile:  Remove debris, trash, and adhesive. 

1. Stack tile on pallet and store clean, dry carpet in a closed container or trailer 
provided by Carpet Reclamation Agency or carpet recycler. 

L. Piping:  Reduce piping to straight lengths and store by type and size.  Separate 
supports, hangers, valves, sprinklers, and other components by type and size. 

M. Conduit:  Reduce conduit to straight lengths and store by type and size. 

3.04 RECYCLING CONSTRUCTION WASTE 

A. Packaging: 

1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store 
in a dry location. 

2. Polystyrene Packaging:  Separate and bag materials. 
3. Pallets:  As much as possible, require deliveries using pallets to remove pallets 

from Project site.  For pallets that remain on-site, break down pallets into 
component wood pieces and comply with requirements for recycling wood. 

4. Crates:  Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

B. Wood Materials: 

1. Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 
2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood. 

C. Gypsum Board:  Stack large clean pieces on wood pallets or in container and store in a 
dry location. 

1. Clean Gypsum Board:  Grind scraps of clean gypsum board using small mobile 
chipper or hammer mill.  Screen out paper after grinding. 
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3.05 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, 
remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be 
disposed of accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Remove waste materials from Owner's property and legally dispose of them. 

END OF SECTION  
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SECTION 01 77 00  CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Final completion procedures. 
2. Warranties. 
3. Final cleaning. 
4. Repair of the Work. 

B. Related Requirements: 

1. Section 01 32 33 "Photographic Documentation" for submitting final completion 
construction photographic documentation. 

2. Section 01 78 23 "Operation and Maintenance Data" for operation and 
maintenance manual requirements. 

3. Section 01 78 39 "Project Record Documents" for submitting record Drawings, 
record Specifications, and record Product Data. 

4. Section 01 79 00 "Demonstration and Training" for requirements for instructing 
Owner's personnel. 

1.02 FINAL INSPECTIONS 

A. Engineer and Architect's Inspection:  The Contractor shall make written request for a 
Final Inspection to the Project Engineer and MDOT Architect.  Notice is to be given 10 
calendar days prior to this inspection.  At the day of inspection, the Contractor shall 
have in hand 6 copies of the HVAC Test and Balance Report, Reference Specification 
Sections in Division 23 and 6 copies of a list prepared by the Contractor of deficiencies, 
which will be edited by the Project Engineer, MDOT Architect and Consultants.  A copy 
of these composite lists will be given to the Contractor for correcting the Work.  Within 
15 calendar days after this revised list is received, the Contractor shall make all 
corrections of the items listed.  If, in the Project Engineer and MDOT Architect’s 
judgment, the Project is not ready for an Inspection, the Project Engineer may schedule 
another inspection.  

B. Owner’s Inspection:  After the Project Engineer and MDOT Architect have determined 
the Project to be Complete and all punch list items have been corrected, an Owner's 
Inspection will be scheduled. The Contractor shall submit a letter that states all items 
have been corrected and submit required closeout Documents.  The Owners may add 
to the punch list items; if it is determined that corrective work still needs to be done. 
Within 15 calendar days after this revised list is received, the Contractor shall make all 
corrections of the items listed.  

C. Correction of Work before Final Payment: Contractor shall promptly remove from the 
Owner's premises, all materials condemned for failure to conform to the Contract, 
whether incorporated in Work or not, and Contractor shall, at his own expense, replace 
such condemned materials with those conforming to the requirements of the Contract.  
Failure to remedy such defects after 10 days written notice will allow the Owner to make 
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good such defects and such costs shall be deducted from the balance due the 
Contractor or charged to the Contractor in the event no payment is due. 

D. Should additional inspections by the MDOT Architect’s Consultants of the Work be 
required due to failure of the Contractor to remedy defects listed, the Project Engineer 
may deduct the expense of additional Consultants inspections from the Contract Sum in 
the Owner / Contractor Agreement.  The additional expense will be based on the rate 
shown for services in the Consultants’ Architect or Engineering Services Contract. 

1.03 FINAL ACCEPTANCE 

A. The Mississippi Department of Transportation does not recognize the term “Substantial 
Completion”.  The Project Engineer shall determine when the building is complete to the 
point it can be used for its intended purpose and occupied.  This date shall be the Date 
of Completion.   

B. Final Payment shall not be made until items covered in Closeout Procedures are 
satisfied.  This date shall be the Date of Final Acceptance.  

1.04 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  All Warranties and Extended Warranties shall use this Date of 
Completion as the starting date of Warranty Period. 

B. Organize warranty documents into an orderly sequence based on the table of contents 
of the Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf 
binders, thickness as necessary to accommodate contents, and sized to receive 
8-1/2-by-11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate 
warranty.  Mark tab to identify the product or installation.  Provide a typed 
description of the product or installation, including the name of the product and 
the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Warranty Electronic File:  Scan warranties and bonds and assemble complete 
warranty and bond submittal package into a single indexed electronic PDF file 
with links enabling navigation to each item.  Provide bookmarked table of 
contents at beginning of document. 

C. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 

1.05 CLOSEOUT DOCUMENTS 

A. Unless otherwise notified, the Contractor shall submit to the Owner through the Project 
Engineer to the MDOT Architect 2 copies the following before final payment is made:  

1. Request for Final Payment:  AIA Document G702, current edition, completed in 
full or a computer generated form having similar data. 

2. Contractor’s Affidavit of Payment of Debts and Claims:  AIA Document G706, 
current edition, completed in full. 

3. Release of Liens and Certification that all Bills Have Been Paid:  AIA Document 
G706A, current edition, completed in full or a sworn statement and affidavit from 
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the Contractor to the Owner stating that all bills for this project have been paid 
and that the Owner is released from any and all claims and / or damages. 

4. Consent of Surety Company to Final Payment:  AIA Document G707, current 
edition, completed in full by the Bonding Company. 

5. Power of Attorney:  Closeout Documents should be accompanied by an 
appropriate Power of Attorney.  

6. Guarantee of Work:  Sworn statement that all Work is asbestos free and 
guaranteed against defects in materials and workmanship for one year from Date 
of Completion, except where specified for longer periods. 
a. Word the guaranty as follows:  "We hereby guarantee all Work performed 

by us on the above captioned Project to be free from asbestos and 
defective materials. We also guarantee workmanship for a period of one 
(1) year or such longer period of time as may be called for in the Contract 
Documents for such portions of the Work”. 

b. All guarantees and warranties shall be obtained in the Owner's name. 
c. Within the guaranty period, if repairs or changes are requested in 

connection with guaranteed Work which, in the opinion of the Owner, is 
rendered necessary as a result of the use of materials, equipment, or 
workmanship which are inferior, defective, or not in accordance with the 
terms of the Contract, the Contractor shall promptly, upon receipt of notice 
from and without expense to the Owner, place in satisfactory condition in 
every particular, all such guaranteed Work, correct all defects wherein and 
make good all damages to the building, site, equipment or contents thereof 
which, in the opinion of the Owner, is the result of the use of materials, 
equipment, or workmanship which are inferior, defective or not in 
accordance with the terms of the Contract; and make good any Work or 
materials or the equipment and contents of said buildings or site disturbed 
in fulfilling any such guaranty. 

d. If, after notice, the Contractor fails to proceed promptly to comply with the 
terms of the guaranty, the Owner may have the defects corrected and the 
Contractor and his sureties shall be liable for all expense incurred. 

e. All special guaranties applicable to definite parts of the Work stipulated in 
the Project Manual or other papers forming part of the Contract shall be 
subject to the terms of this paragraph during the first year of the life of 
such special guaranty. 

7. Project Record Documents:  Furnish all other record documents as set forth in 
Section 01 78 39 - Project Record Documents. 
a. Provide all certificates, warranties, guarantees, bonds, or documents as 

called for in the individual Sections of the Project Manual.  The Contractor 
is responsible for examining the Project Manual for these requirements. 

8. Additional Documents Specified Within the Project Manual: 
a. General Provide all Operational and Maintenance documents as called for 

in the individual Sections of the Project Manual.  The Contractor is 
responsible for examining the Project Manual for these requirements. 

b. Maintenance Stock:  Deliver to Owner all required additional maintenance 
materials as required in the various Sections of the Specifications.  

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 
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PART 3 - EXECUTION 

3.01 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  
Clean each surface or unit to condition expected in an average commercial building 
cleaning and maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting Engineer and 
Architect final inspection.  
a. Clean Project site, yard, and grounds, in areas disturbed by construction 

activities, including landscape development areas, of rubbish, waste 
material, litter, and other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, 
and other foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-
textured surface. 

d. Remove tools, construction equipment, machinery, and surplus material 
from Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 

condition, free of stains, films, and similar foreign substances.  Avoid 
disturbing natural weathering of exterior surfaces.  Restore reflective 
surfaces to their original condition. 

g. Remove debris and surface dust from limited access spaces, including 
roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and 
similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

clean according to manufacturer's recommendations if visible soil or stains 
remain. 

j. Clean transparent materials, including mirrors and glass in doors and 
windows.  Remove glazing compounds and other noticeable, vision-
obscuring materials.  Replace chipped or broken glass and other damaged 
transparent materials.  Polish mirrors and glass, taking care not to scratch 
surfaces. 

k. Remove labels that are not permanent. 
l. Wipe surfaces of mechanical and electrical equipment and similar 

equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including 
stains resulting from water exposure. 

n. Replace disposable air filters and clean permanent air filters.  Clean 
exposed surfaces of diffusers, registers, and grills. 

o. Clean light fixtures, lamps, globes, and reflectors to function with full 
efficiency. 

p. Leave Project clean and ready for occupancy. 

C. Pest Control:  Comply with pest control requirements in Section 01 50 00 "Temporary 
Facilities and Controls." Prepare written report. 
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3.02 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting Final Inspection. 

B. Repair or remove and replace defective construction.  Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment.  Where damaged or worn items cannot be 
repaired or restored, provide replacements.  Remove and replace operating 
components that cannot be repaired. Restore damaged construction and permanent 
facilities used during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, 
and other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and 
surfaces.  Replace finishes and surfaces that that already show evidence of 
repair or restoration. 
a. Do not paint over "UL" and other required labels and identification, 

including mechanical and electrical nameplates.  Remove paint applied to 
required labels and identification. 

3. Replace parts subject to operating conditions during construction that may 
impede operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 
 

 END OF SECTION 
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SECTION 01 78 23  OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation 
and maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Emergency manuals. 
3. Operation manuals for systems, subsystems, and equipment. 
4. Product maintenance manuals. 
5. Systems and equipment maintenance manuals. 

1.02 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 
Specification Sections to be reviewed at the time of Section submittals.  Submit 
reviewed manual content formatted and organized as required by this Section. 

1. MDOT Architect will comment on whether content of operations and maintenance 
submittals are acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to 
revisions and field conditions. 

B. Format:  Submit operations and maintenance manuals in the following format: 

1. PDF electronic file.  Assemble each manual into a composite electronically 
indexed file.  Submit on digital media acceptable to MDOT Architect. 
a. Name each indexed document file in composite electronic index with 

applicable item name.  Include a complete electronically linked operation 
and maintenance directory. 

b. Enable inserted reviewer comments on draft submittals. 
2. Three paper copies.  Include a complete operation and maintenance directory.  

Enclose title pages and directories in clear plastic sleeves.  MDOT Architect will 
return one copy. 

C. Manual Submittal:  Submit each manual in final form prior to requesting Final Inspection 
and at least 15 days before commencing demonstration and training.  MDOT Architect  
will return one copy with comments. 

1. Correct or revise each manual to comply with MDOT Architect's comments.  
Submit two copies of each corrected manual within 15 days of receipt of MDOT 
Architect's comments and prior to commencing demonstration and training. 
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PART 2 - PRODUCTS 

2.01 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE 
MANUALS 

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 
maintenance data and materials, listing items and their location to facilitate ready 
access to desired information. 

B. Organization:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system.  Each manual shall contain the following materials, in 
the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

C. Title Page:  Enclose title page in transparent plastic sleeve. Include the following 
information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Names and contact information for major consultants to the Architect that 

designed the systems contained in the manuals. 
7. Cross-reference to related systems in other operation and maintenance manuals. 

D. Table of Contents:  List each product included in manual, identified by product name, 
indexed to the content of the volume, and cross-referenced to Specification Section 
number in Project Manual. If operation or maintenance documentation requires more 
than one volume to accommodate data, include comprehensive table of contents for all 
volumes in each volume of the set.  

E. Manual Contents: Organize into sets of manageable size.  Arrange contents 
alphabetically by system, subsystem, and equipment.  If possible, assemble instructions 
for subsystems, equipment, and components of one system into a single binder.  

F. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite 
electronic PDF file for each manual type required. 

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  
Where scanning of paper documents is required, configure scanned file for 
minimum readable file size. 

2. File Names and Bookmarks:  Enable bookmarking of individual documents based 
on file names.  Name document files to correspond to system, subsystem, and 
equipment names used in manual directory and table of contents.  Group 
documents for each system and subsystem into individual composite 
bookmarked files, then create composite manual, so that resulting bookmarks 
reflect the system, subsystem, and equipment names in a readily navigated file 
tree.  Configure electronic manual to display bookmark panel on opening file. 

150



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 01 78 23-3  Operation And Maintenance Data 

G. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled 
volumes. 

1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with 
clear plastic sleeve on spine to hold label describing contents and with pockets 
inside covers to hold folded oversize sheets. 
a. Identify each binder on front and spine, with printed title "OPERATION 

AND MAINTENANCE MANUAL," Project title or name, and subject matter 
of contents, and indicate Specification Section number(s) on bottom of 
spine.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the 
manual.  Mark each tab to indicate contents.  Include typed list of products and 
major components of equipment included in the section on each divider, cross-
referenced to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose 
diagnostic software storage media for computerized electronic equipment. 

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with 
text. 
a. If oversize drawings are necessary, fold drawings to same size as text 

pages and use as foldouts. 
b. If drawings are too large to be used as foldouts, fold and place drawings in 

labeled envelopes and bind envelopes in rear of manual.  At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

2.02 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, 
include instructions and procedures for each system, subsystem, piece of equipment, 
and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error 
messages, and similar codes and signals.  Include responsibilities of Owner's operating 
personnel for notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 
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2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

2.03 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions.  Use designations for systems 
and equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor is delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number.  Use designations for products indicated on 
Contract Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram 
controls as installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required 
for identification. 
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2.04 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and 
finish.  Include source information, product information, maintenance procedures, repair 
materials and sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name 
and arranged to match manual's table of contents.  For each product, list name, 
address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the 
following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials 
and related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. Include 
procedures to follow and required notifications for warranty claims.  

2.05 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, 
include source information, manufacturers' maintenance documentation, maintenance 
procedures, maintenance and service schedules, spare parts list and source 
information, maintenance service contracts, and warranty and bond information, as 
described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents.  
For each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title 
in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance 
documentation including the following information for each component part or piece of 
equipment: 

1. Standard maintenance instructions and bulletins. 
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2. Drawings, diagrams, and instructions required for maintenance, including 
disassembly and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
List of items recommended to be stocked as spare parts. 
 

D. Maintenance Procedures:  Include the following information and items that detail 
essential maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list 
of required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Schedule Maintenance and Service:  Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record:  Include manufacturers' forms for recording 
maintenance. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, 
with parts identified and cross-referenced to manufacturers' maintenance 
documentation and local sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name 
and telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.01 MANUAL PREPARATION 

A. Emergency Manual:  Assemble a complete set of emergency information indicating 
procedures for use by emergency personnel and by Owner's operating personnel for 
types of emergencies indicated. 

B. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating 
care and maintenance of each product, material, and finish incorporated into the Work. 

C. Operation and Maintenance Manuals:  Assemble a complete set of operation and 
maintenance data indicating operation and maintenance of each system, subsystem, 
and piece of equipment not part of a system. 
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1. Engage a factory-authorized service representative to assemble and prepare 
information for each system, subsystem, and piece of equipment not part of a 
system. 
Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel.  

D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, 
include only sheets pertinent to product or component installed.  Mark each sheet to 
identify each product or component incorporated into the Work.  If data include more 
than one item in a tabular format, identify each item using appropriate references from 
the Contract Documents.  Identify data applicable to the Work and delete references to 
information not applicable. 

E. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams.  Coordinate these drawings with information contained in 
record Drawings to ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and 
maintenance manuals. 

2. Comply with requirements of newly prepared Record Drawings in Division 01 
Section 01 78 39 "Project Record Documents." 

F. Comply with Section 01 77 00 "Closeout Procedures" for schedule for submitting 
operation and maintenance documentation. 

 END OF SECTION  
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SECTION 01 78 39  PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for project record 
documents, including the following: 

1. Record Drawings. 
2. Record Project Manual (Proposal)  
3. Record Product Data. 

B. Related Requirements: 

1. Section 01 78 23 "Operation and Maintenance Data" for operation and 
maintenance manual requirements. 

1.02 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of record Drawings as follows: 
a. Submittal: 

1) Submit PDF electronic files of scanned record prints and two set(s) 
of marked-up record prints. 

2) Print each drawing, whether or not changes and additional 
information were recorded. 

B. Record Project Manual (Proposal):  Submit two paper copies and one annotated PDF 
electronic files of Project Manual (Proposal), including addenda and Contract 
modifications. 

C. Record Product Data:  Submit two paper copies and one annotated PDF electronic files 
and directories of each submittal. 

PART 2 - PRODUCTS 

2.01 RECORD DRAWINGS 

A. Record Prints:  Maintain two sets of marked-up paper copies of the Contract Drawings 
(half-size) and Shop Drawings, incorporating new and revised Drawings as 
modifications are issued. 

1. Preparation:  Mark record prints to show the actual installation where installation 
varies from that shown originally.  Require individual or entity who obtained 
record data, whether individual or entity is Installer, subcontractor, or similar 
entity, to provide information for preparation of corresponding marked-up record 
prints. 
a. Give particular attention to information on concealed elements that would 

be difficult to identify or measure and record later. 
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b. Record data as soon as possible after obtaining it. 
c. Record and check the markup before enclosing concealed installations. 

2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 
personnel proficient at recording graphic information in production of marked-up 
record prints. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same 
location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 
(Supplemental Agreements) numbers, and similar identification, where 
applicable. 

B. Record Digital Data Files:  Immediately before inspection for Final Completion review 
marked-up record prints with Project Engineer and MDOT Architect. When authorized, 
prepare a full set of corrected digital data files of the Contract Drawings, as follows: 

1. Format:  Annotated PDF electronic file.  
2. Incorporate changes and additional information previously marked on record 

prints.  Delete, redraw, and add details and notations where applicable. 
3. Refer instances of uncertainty to Project Engineer and MDOT Architect for 

resolution. 

C. Format:  Identify and date each record Drawing; include the designation "PROJECT 
RECORD DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include 
identification on cover sheets. 

2. Format:  Annotated PDF electronic file.  
3. Record Digital Data Files:  Organize digital data information into separate 

electronic files that correspond to each sheet of the Contract Drawings.  Name 
each file with the sheet identification.  Include identification in each digital data 
file.  

4. Identification:  As follows: 
a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Consulting Architect (if applicable). 
e. Name of Contractor. 

2.02 RECORD PROJECT MANUAL (PROPOSAL) 

A. Preparation:  Mark Project Manual (Proposal) to indicate the actual product installation 
where installation varies from that indicated in the Technical Specifications, addenda, 
and contract modifications. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information 
necessary to provide a record of selections made. 

4. Note related Change Orders (Supplemental Agreements), record Product Data, 
and record Drawings where applicable. 
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B. Format:  Submit record Project Manual (Proposal) as scanned PDF electronic file(s) of 
marked-up paper copy of Project Manual (Proposal). 

2.03 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes 
in manufacturer's written instructions for installation. 

3. Note related Change Orders (Supplemental Agreements), record Specifications, 
and record Drawings where applicable. 

B. Format:  Submit record Product Data as scanned PDF electronic file(s) of marked-up 
paper copy of Product Data. 

PART 3 - EXECUTION 

3.01 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 
project record document purposes.  Post changes and revisions to project record 
documents as they occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and 
Samples in the field office apart from the Contract Documents used for construction.  
Do not use project record documents for construction purposes.  Maintain record 
documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to project record documents for Project 
Engineer’s and MDOT Architect’s reference during normal working hours. 

C. The information, except Contract Drawings, shall be arranged and labeled by 
corresponding Specification Section, neatly bound in three ring binders, indexed, and all 
shop drawings readable without being removed or unstapled.  

D. The name and address of each subcontractor and material supplier shall be listed in 
front of each binder along with the Project Manual (Proposal). 

E. Sufficient information, such as as-built control drawings for air handling system and 
variable drive controls, shall be furnished to allow qualified personnel to service 
equipment. 

END OF SECTION  
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SECTION 01 79 00  DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's 
personnel, including the following: 

1. Demonstration of operation of systems, subsystems, and equipment. 
2. Training in operation and maintenance of systems, subsystems, and equipment. 
3. Demonstration and training video recordings. 

1.02 INFORMATIONAL SUBMITTALS 

A. Instruction Program:  Submit outline of instructional program for demonstration and 
training, including a list of training modules and a schedule of proposed dates, times, 
length of instruction time, and instructors' names for each training module.  Include 
learning objective and outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration 
and training video recordings for systems, equipment, and products in lieu of 
video recording of live instructional module. 

1.03 CLOSEOUT SUBMITTALS 

A. Demonstration and Training Video Recordings:  Submit two copies within seven days of 
end of each training module. 

1. At completion of training, submit complete training manual(s) for Owner's use 
prepared and bound in format matching operation and maintenance manuals. 

1.04 QUALITY ASSURANCE 

A. Facilitator Qualifications:  A firm or individual experienced in training or educating 
maintenance personnel in a training program similar in content and extent to that 
indicated for this Project, and whose work has resulted in training or education with a 
record of successful learning performance. 

B. Instructor Qualifications:  A factory-authorized service representative, complying with 
requirements in Section 01 40 00 "Quality Requirements," experienced in operation and 
maintenance procedures and training. 

C. Preinstruction Conference:  Conduct conference at Project site to comply with 
requirements in Section 01 31 00 "Project Management and Coordination." Review 
methods and procedures related to demonstration and training. 

1.05 COORDINATION 

A. Coordinate instruction schedule with Owner's operations.  Adjust schedule as required 
to minimize disrupting Owner's operations and to ensure availability of Owner's 
personnel. 
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B. Coordinate content of training modules with content of approved emergency, operation, 
and maintenance manuals.  Do not submit instruction program until operation and 
maintenance data has been reviewed and approved by Architect. 

PART 2 - PRODUCTS 

2.01 INSTRUCTION PROGRAM 

A. Program Structure:  Develop an instruction program that includes individual training 
modules for each system and for equipment not part of a system, as required by 
individual Specification Sections. 

B. Training Modules:  Develop a learning objective and teaching outline for each module.  
Include a description of specific skills and knowledge that participant is expected to 
master.  For each module, include instruction for the following as applicable to the 
system, equipment, or component: 

1. Basis of System Design, Operational Requirements, and Criteria:  Include the 
following: 
a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design 

responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

2. Documentation:  Review the following items in detail: 
a. Emergency manuals. 
b. Operations manuals. 
c. Maintenance manuals. 
d. Project record documents. 
e. Identification systems. 
f. Warranties and bonds. 
g. Maintenance service agreements and similar continuing commitments. 

3. Emergencies:  Include the following, as applicable: 
a. Instructions on meaning of warnings, trouble indications, and error 

messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicable: 
a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
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j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 
a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 
a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance:  Include the following: 
a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

8. Repairs:  Include the following: 
a. Diagnosis instructions. 
b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and 

reassembly instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

PART 3 - EXECUTION 

3.01 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and 
training module.  Assemble training modules into a training manual organized in 
coordination with requirements in Section 01 78 23 "Operation and Maintenance Data." 

3.02 INSTRUCTION 

A. Facilitator:  Engage a qualified facilitator to prepare instruction program and training 
modules, to coordinate instructors, and to coordinate between Contractor and Owner 
for number of participants, instruction times, and location. 

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and 
maintain systems, subsystems, and equipment not part of a system. 

1. Owner will furnish Contractor with names and positions of participants. 

C. Scheduling:  Provide instruction at mutually agreed on times.  For equipment that 
requires seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner, through Project Engineer, with at least seven days' 
advance notice. 

161



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

MDOT – District 7 
Welcome Center Renovations 01 79 00-4 Demonstration and Training    

D. Training Location and Reference Material:  Conduct training on-site in the completed 
and fully operational facility using the actual equipment in-place.  Conduct training using 
final operation and maintenance data submittals. 

E. Evaluation:  At conclusion of each training module, assess and document each 
participant's mastery of module by use of a demonstration performance-based test. 

3.03 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 

A. General:  Engage a qualified commercial videographer to record demonstration and 
training video recordings.  Record each training module separately.  Include classroom 
instructions and demonstrations, board diagrams, and other visual aids, but not student 
practice. 

1. At beginning of each training module, record each chart containing learning 
objective and lesson outline. 

B. Video Recording Format:  Provide high-quality color video recordings with menu 
navigation in format acceptable to Project Engineer and MDOT Architect. 

C. Narration:  Describe scenes on video recording by dubbing audio narration off-site after 
video recording is recorded.  Include description of items being viewed. 

D. Preproduced Video Recordings:  Provide video recordings used as a component of 
training modules in same format as recordings of live training. 

END OF SECTION  

162



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 07 92 00 - 1 Joint Sealants  

SECTION 07 92 00  JOINT SEALANTS 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

Preparation of substrate surfaces to receive materials. 

Sealant and joint backing (backer rod) materials and installation in the following general 
locations (even though not shown on the Drawings):  

1. Exterior and interior wall joints, including control / expansion joints and abutting 
like or similar materials (in walls, ceilings, and roof construction) that have 
spaces between in excess of 3/16 inch (except where less restrictive tolerances 
are indicated or where the condition is specifically the responsibility of others). 

2. Abutting dissimilar materials, exterior and interior. 
3. Interior acoustical joints in vertical surfaces and horizontal nontraffic surfaces. 
4. Exterior and interior wall openings (including at perimeter doors, exterior 

thresholds, windows, louvers, and penetrations required by piping, ducts, and 
other service and equipment, except for sealants provided by Section 07 84 00-
Firestopping). 

5. Joints in pavement and walks. 
6. Other locations, not included above but specifically required by manufacturers of 

installed materials / products (except that sealing materials for glazing are under 
provision of other Section.) 

Accessories: Including, but not limited to, primer, cleaner, backer rod, bond breaker, 
and masking tape.  

1.02 RELATED SECTIONS 

Section 01 33 00 – Submittal Procedures and Section 09 05 15 – Color Design.  

1.03 DEFINITIONS 

Whenever the words "caulk" or "seal" occur, they shall be interpreted to mean 
"effectively seal the indicated joint with a material to render it air and watertight." 
"Caulk" shall indicate the use of the interior materials specified hereinafter and "Seal" 
shall indicate the use of the exterior materials.  

1.04 PRECONSTRUCTION TESTING 

Preconstruction Field-Adhesion Testing:  Before installing sealants, field test their 
adhesion to Project joint substrates.  Test joint sealants according to Method A, Field-
Applied Sealant Joint Hand Pull Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail 
Procedure, in ASTM C 1521. 
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1.05 WORK OF OTHER SECTIONS 

Caulking and sealing may be performed as Work of other Sections when specified.  
However, all Work shall conform to the requirements of this Section. 

1.06 ACTION SUBMITTALS 

Product Data:  Submit manufacturer's product data and installation instructions for each 
type of sealant required.  Product data shall include chemical characteristics, 
limitations, and color availability.  

Samples:  For each kind and color of joint sealant required. 

Joint-Sealant Schedule:  Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.07 INFORMATIONAL SUBMITTALS 

Manufacturer’s Certificate. 

Applicator’s experience documentation.  

Product test reports. 

Preconstruction field-adhesion test reports. 

Field-adhesion test reports. 

Warranties. 

1.08 QUALITY ASSURANCE 

Testing Agency Qualifications:  Qualified according to ASTM C 1021 to conduct the 
testing indicated. 

Manufacturer’s Certificate:  Provide manufacturer’s letter of certification that products 
meet or exceed specified requirements and are appropriate for uses indicated. 
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Applicator: Company specializing in the work of this Section with minimum 3 years 
documented satisfactory experience.  

Preinstallation Conference:  Conduct conference at Project site. 

1.09 DELIVERY, STORAGE AND HANDLING 

Deliver caulking and sealant material to the site in original unopened packages with 
manufacturer’s labels, instructions and product identification and lot numbers intact and 
legible.  

Store materials under cover, protected from inclement weather and adverse 
temperature extremes, in original containers or unopened packages, in accordance with 
manufacturer’s instructions.  

1.10 WARRANTY 

Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to 
repair or replace joint sealants that do not comply with performance and other 
requirements specified in this Section within specified warranty period. 

1. Warranty Period:  Two years from Date of Completion as determined by MDOT.   

Special Manufacturer's Warranty:  Manufacturer's standard form in which joint-
sealant manufacturer agrees to furnish joint sealants to repair or replace those 
that do not comply with performance and other requirements specified in this 
Section within specified warranty period. 

2. Warranty Period:  Five years from Date of Completion as determined by MDOT.    

PART 2 - PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

Drawings and Specifications are based on products manufactured by Pecora 
Corporation, 165 Wambold Road, Harleysville, PA 19438.  Tel: (800) 523-6688. 

Equivalent products by the following manufacturers are acceptable: 

1. Dow Corning Corporation, Midland, MI. Tel: (800) 331-6451. 
2. GE Silicones, Waterford, NY. Tel: (518) 233-2639. 
3. Master Builders Solutions, Shakopee, MN. Tel: (800) 243-6739. 
4. Tremco, Inc., Beachwood, OH.  Tel: (800) 321-7906. 

Substitution requests WILL NOT be considered PRIOR to Contract Award. 
Substitutions that fully meet or exceed the specified requirements may be considered 
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under provisions of Section 01 25 00- Substitution Procedures and Section 01 60 00-
Product Requirements.  . 

2.02 MATERIALS, GENERAL 

VOC Content of Interior Sealants:  Sealants and sealant primers used inside the 
weatherproofing system shall comply with the following limits for VOC content when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24): 

1. Architectural Sealants:  250 g/L. 
2. Sealant Primers for Nonporous Substrates:  250 g/L. 
3. Sealant Primers for Porous Substrates:  775 g/L. 

Liquid-Applied Joint Sealants:  Comply with ASTM C 920 and other requirements 
indicated for each liquid-applied joint sealant specified, including those referencing 
ASTM C 920 classifications for type, grade, class, and uses related to exposure and 
joint substrates. 

4. Suitability for Immersion in Liquids.  Where sealants are indicated for Use I for 
joints that will be continuously immersed in liquids, provide products that have 
undergone testing according to ASTM C 1247.  Liquid used for testing sealants is 
deionized water, unless otherwise indicated. 

Stain-Test-Response Characteristics:  Where sealants are specified to be nonstaining 
to porous substrates, provide products that have undergone testing according to 
ASTM C 1248 and have not stained porous joint substrates indicated for Project. 

Suitability for Contact with Food:  Where sealants are indicated for joints that will come 
in repeated contact with food, provide products that comply with 21 CFR 177.2600. 

2.03 SILICONE JOINT SEALANTS 

Silicone Joint Sealant: ASTM C 920. 

2.04 URETHANE JOINT SEALANTS 

Urethane Joint Sealant: ASTM C 920. 

2.05 LATEX JOINT SEALANTS 

Latex Joint Sealant:  Acrylic latex or siliconized acrylic latex, ASTM C 834, Type OP, 
Grade NF. 

2.06 PREFORMED JOINT SEALANTS 

Preformed Foam Joint Sealant: Manufacturer's standard preformed, precompressed, 
open-cell foam sealant manufactured from urethane foam with minimum density of 10 
lb/cu. ft. and impregnated with a nondrying, water-repellent agent.  Factory produce in 
precompressed sizes in roll or stick form to fit joint widths indicated; coated on one side 
with a pressure-sensitive adhesive and covered with protective wrapping. 
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2.07 ACOUSTICAL JOINT SEALANTS 

Acoustical Joint Sealant:  Manufacturer's standard nonsag, paintable, nonstaining latex 
sealant complying with ASTM C 834.  Product effectively reduces airborne sound 
transmission through perimeter joints and openings in building construction as 
demonstrated by testing representative assemblies according to ASTM E 90. 

2.08 JOINT SEALANT BACKING 

Cylindrical Sealant Backings:  ASTM C 1330, Type C (closed-cell material with a 
surface skin), Type O (open-cell material), Type B (bicellular material with a surface 
skin), or any of the preceding types, as approved in writing by joint-sealant 
manufacturer for joint application indicated, and of size and density to control sealant 
depth and otherwise contribute to producing optimum sealant performance. 

Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant 
manufacturer. 

2.09 MISCELLANEOUS MATERIALS 

Primer:  Material recommended by joint-sealant manufacturer where required for 
adhesion of sealant to joint substrates indicated, as determined from preconstruction 
joint-sealant-substrate tests and field tests. 

Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of 
sealants and sealant backing materials. 

Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and 
surfaces adjacent to joints. 

PART 3 - EXECUTION 

3.01 PREPARATION 

Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants 
to comply with joint-sealant manufacturer's written instructions. 

1. Remove laitance and form-release agents from concrete. 
2. Clean nonporous joint substrate surfaces with chemical cleaners or other means 

that do not stain, harm substrates, or leave residues capable of interfering with 
adhesion of joint sealants. 

Joint Priming:  Prime joint substrates where recommended by joint-sealant 
manufacturer or as indicated by preconstruction joint-sealant-substrate tests or prior 
experience.  Apply primer to comply with joint-sealant manufacturer's written 
instructions.  Confine primers to areas of joint-sealant bond; do not allow spillage or 
migration onto adjoining surfaces. 
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Masking Tape:  Use masking tape where required to prevent contact of sealant or 
primer with adjoining surfaces that otherwise would be permanently stained or 
damaged by such contact or by cleaning methods required to remove sealant smears.  
Remove tape immediately after tooling without disturbing joint seal. 

3.02 INSTALLATION 

Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use 
of joint sealants as applicable to materials, applications, and conditions indicated. 

Install sealant backings of kind indicated to support sealants during application and at 
position required to produce cross-sectional shapes and depths of installed sealants 
relative to joint widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant 

application and replace them with dry materials. 

Install bond-breaker tape behind sealants where sealant backings are not used 
between sealants and backs of joints. 

Install sealants using proven techniques that comply with the following and at the same 
time backings are installed: 

4. Place sealants so they directly contact and fully wet joint substrates. 
5. Completely fill recesses in each joint configuration. 
6. Produce uniform, cross-sectional shapes and depths relative to joint widths that 

allow optimum sealant movement capability. 
 
 
 
 
 

Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning 
or curing begins, tool sealants according to requirements specified in subparagraphs 
below to form smooth, uniform beads of configuration indicated; to eliminate air 
pockets; and to ensure contact and adhesion of sealant with sides of joint. 

7. Remove excess sealant from surfaces adjacent to joints. 
8. Use tooling agents that are approved in writing by sealant manufacturer and that 

do not discolor sealants or adjacent surfaces. 
9. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise 

indicated. 

Acoustical Sealant Installation:  Comply with ASTM C 919 and with manufacturer's 
written recommendations. 
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Clean off excess sealant or sealant smears adjacent to joints as the Work progresses 
by methods and with cleaning materials approved in writing by manufacturers of joint 
sealants and of products in which joints occur. 

3.03 FIELD QUALITY CONTROL 

Field-Adhesion Testing:  Field test joint-sealant adhesion to joint substrates as follows: 

1. Extent of Testing:  Test completed and cured sealant joints as follows: 
a. Perform 5 tests for the first 500 feet of joint length for each kind of sealant 

and joint substrate. 
b. Perform 1 test for each 1000 feet of joint length thereafter or 1 test per 

each floor per elevation. 
2. Test Method:  Test joint sealants according to Method A, Field-Applied Sealant 

Joint Hand Pull Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail 
Procedure, in ASTM C 1521. 

Evaluation of Field-Adhesion Test Results:  Sealants not evidencing adhesive failure 
from testing or noncompliance with other indicated requirements will be considered 
satisfactory.  Remove sealants that fail to adhere to joint substrates during testing or to 
comply with other requirements.  Retest failed applications until test results prove 
sealants comply with indicated requirements. 

3.04 CURE AND PROTECTION 

Cure sealant and caulking compounds in compliance with manufacturer's instructions 
and recommendations, to obtain high early bond strength, internal cohesive strength 
and surface durability.   

Sealant Supplier / Applicator shall advise Contractor of procedures required for cure 
and protection of joint sealers during construction period, so that they will be without 
deterioration or damage (other than normal wear and weathering) at Time of 
Completion. 

3.05 JOINT-SEALANT SCHEDULE 

Type 1: Use for interior locations, sealing around windows, doors, louvers, drywall and 
other locations to be painted and where joints are less than 1/8 inch with none to slight 
movement anticipated:  Pecora AC-20 + Silicone (Acrylic Latex Caulking Compound). 

Type 2: Use for sealing nonporous interior surfaces where conditions of high humidity 
and temperature extremes exist, including at and in conjunction with toilet fixtures, 
counters, vanities, thresholds and joints in tile finishes:  Pecora 898NST (Silicone 
Sanitary Sealant). 

Type 3: Use for horizontal floor and pavement joints:  Pecora Urexpan NR-200 (two-
part, self-leveling, traffic-bearing, polyurethane sealant). 
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Type 4: Use for exterior sealing at door, louver, and window frames:  Pecora 890NST 
(one-part Architectural Silicone Sealant).  Color(s) to be selected by the Project 
Engineer / MDOT Architect from manufacturer’s full range of standard Architectural 
colors. 

Type 5: Use for Interior acoustical joints in vertical surfaces and horizontal nontraffic 
surfaces. Pecora AC – 20 FTR. 

END OF SECTION  
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SECTION 08 16 14 FRP FLUSH DOORS 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section Includes: Extent and location of each type of FRP doors and frames are shown 
on the Drawings and in Schedules.   

B. Types of doors required include: 

1. FRP flush doors at existing entry doors, use existing door frames. 

C. Related Requirements: 

1. Section 07 92 00 “Joint Sealants” for type of sealants. 

2. Section 08 71 00 “Door Hardware” for installation. 

3. Section 08 80 00 "Glazing" for glass view panels in flush wood doors. 

1.02 ACTION SUBMITTALS 

A. Product Data:  Submit Manufacturer’s product data, specifications and instructions for 
each type of door required in accordance with Section 01 33 00 and the following:  

1. Details of core, stile and rail construction, and trim for lites and all other 
components. 

2. Details of finish hardware mounting. 

B. Shop Drawings:  Indicate location, size, and hand of each door; elevation of each kind 
of door; construction details not covered in Product Data; and the following: 

1. Dimensions and locations of blocking. 

2. Dimensions and locations of mortises and holes for hardware. 

3. Dimensions and locations of cutouts. 

4. Undercuts. 

5. Doors to be factory finished and finish requirements. 

6. Indicate by transmittal form that copy of each instruction has been transmitted to 
the installer. 

C. Samples:   
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1. 3 samples for each aluminum alloy to be used on this project.  Where normal 
finish color and texture variations are expected, include two or more samples to 
show the range of such variations. 

2. One sample of typical fabricated section, showing joints, fastenings, quality of 
workmanship, hardware and accessory items before fabrication proceeds. 

1.03 INFORMATIONAL SUBMITTALS 

A. Manufacturer’s sample warranty. 

1.04 QUALITY ASSURANCE 

A. Standards: Comply with requirements and recommendations in applicable specification 
and standards by AAMA, except to the extent more stringent requirements are 
indicated.  

B. Performance Ten years minimum record of production of frames, doors and panels and 
completion of similar projects in type and size. 

C. Instruction: The manufacturer or his representative will be available for consultation, 
including instruction to installation personnel. 

D. Field Measurement: Field verify information prior to fabrication and furnishing of 
materials. 

E. Regulation and Codes:  Comply with current edition in force at project location of local, 
state and federal codes and regulations, including Americans with Disabilities Act of 
2010. 

1.05 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to job site in their original unopened package with labels intact.  
Inspect materials for damage and advise manufacturer immediately of any 
unsatisfactory materials.  

B. Package door assemblies in individual corrugated cartons so no portion of the door has 
contact with the outer shell of the container.  Package and ship frames pre-assembled 
to the greatest possible extend.  

1.06 WARRANTY 

A. Special Warranty: Written warranty signed by manufacturer, installer and contractor, 
agreeing to replace doors, frames or factory hardware installation that fails in materials 
or workmanship, within the warranty period. 

B. Failure of Materials or Workmanship:  includes: excessive deflection, faulty operation of 
entrances, deterioration of finish or construction in excess of normal weathering and 
defects in hardware installation.  

C. Warranty Period: Minimum time period of warranty is 10 years from Project Completion. 
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PART 2 - PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS  

A. Drawings and Specifications are based on model SL-19-1 Contemporary Wood Grain 
FRP/Aluminum Hybrid Door as manufactured by Special-Lite, Inc., P.O. Box 6, Decatur, 
MI 49045.  Tel. (800) 821-6531. 

B. Equivalent products by the following manufacturers are acceptable: 

1. Corrim Company, Oshkosh, WI. Tel. (920) 231-2000. 

2. Warminster Fiberglass Co., Southampton, PA. Tel. (215) 953-1260. 

C. Substitution requests WILL NOT be considered PRIOR to Contract Award. 
Substitutions that fully meet or exceed the specified requirements may be considered 
under provisions of Section 01 25 00- Substitution Procedures and Section 01 60 00-
Product Requirements.  

2.02 SYSTEM PERFORMANCE 

A. Provide door assemblies that have been designed and fabricated to comply with 
requirements for system performance characteristics listed below, as demonstrated by 
testing manufacturer’s corresponding standard system according to test methods 
designated: 

1. Thermal Transmission (exterior doors):  “U” value of not more than 0.09 (BTU/Hr. 
x SF x degrees F) in accordance with AAMA 1503.01. 

2. Flame Spread/Smoke Developed: Provide FRP doors and panels with the 
following ratings in accordance with ASTM E 84-79a: 

a. Flame Spread: 170 (Class C) maximum. 
b. Smoke Developed: 390 (Class C) maximum.  

3. Class “A” for flame spread and smoke developed rating on interior faces of 
exterior panels and both faces of interior panel as shown.  Flame spread 15 
maximum, smoke developed 310 maximum in accordance with ASTM E-84. 

4. Additional Criteria: Provide FRP doors and panels with the following 
performance: 

a. ASTM D 256 - nominal value OF 20.0. 
b. ASTM D 570 - nominal value of 0.20 to 0.40 percent. 
c. ASTM D 2583 - nominal value of 50. 

5. Abrasion Resistance: Face sheet to have no greater than 0 .029 average weight 
loss percentage after Taber Abrasion Test - 25 cycles at 500 gram weight with   
F-18 wheel.  

6. Stain Resistance: Face sheet to be unaffected after 24 hours exposure to SVS-1 
white spray enamel. Shall retain DE or 0.57 or less with MacBeth Colorimeter.  
Dark Brown (Bronze) FRP to be used as a basis. 

173



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 08 16 14 - 4 FRP Flush Doors 

7. Chemical Resistance: Face sheet to be unaffected after 4 hours exposure to 
acetic acid (10 percent solution), acetone, sodium hypochlorite (5.25 percent 
solution) and hydrochloric acid (10 percent solution). No discoloration or panel 
damage will be allowed.  

2.03 MATERIALS AND ACCESSORIES  

A. Aluminum Members: Alloy and temper as recommended by manufacturer for strength, 
corrosion resistant and application of required finish and control of color; ASTM B 221 
for extrusions, ASTM B 209 for sheet/plate with aluminum wall thickness of 0.125 inch. 

B. Components: Furnish door from the same manufacturer.   

C. Fasteners: Aluminum, non-magnetic stainless steel or other non-corrosive metal 
fasteners, guaranteed by the manufacturer to be compatible with the doors, frames, 
stops, panels, hardware, finish matching the item to be fastened. 

D. Glazing gaskets: For glazing factory-installed glass and for gaskets which are factory 
installed in “captive” assembly of glazing stops, manufacturer’s standard stripping of 
molded neoprene, C 509 Grade 4. 

2.04 FABRICATION 

A. Sizes and Profiles: The required sizes for door and profile requirements are shown on 
the Drawings.  

B. Coordination of Fabrication: Field measure before fabrication, and show recorded 
measurements on final shop drawing. 

C. Complete the cutting, fitting, forming, drilling and grinding of all metal work prior to 
assembly.  Remove burrs from cut edges, and ease edges and corners to a radius of 
approximately 1/64-inch. 

D. No welding of doors or frames is acceptable. 

E. Maintain continuity of line and accurate relation of planes and angles.  Secure 
attachments and support of mechanical joints, with hairline fit at contacting members.  

 

2.05 FIBERGLASS REINFORCED POLYESTER FRP FLUSH DOORS  

A. Materials and Construction:  

1. Construct 1-3/4 inch thickness doors of 6063-T5-aluminum alloy stiles and rails 
minimum 2-5/16 inches depth.   

a. Construct with mitered corners and provide joinery of 3/8-inch diameter full 
width tie rods through extruded splines top and bottom as standard.  

b. 0.125 inch tubular shaped stiles and rails reinforced to accept hardware as 
specified.  
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c.  Provide hex type aircraft nuts for joinery without welds, glues or other 
methods for securing internal door extrusions.  

d.  Furnish integral reglets to accept face sheet to permit a flush appearance.  
e. Rail caps or other face sheet capture methods are not acceptable. 

2. Top rails must have integral legs for interlocking continuous extruded aluminum 
flush cap. Bottom rails must have integral legs for interlocking continuous 
weather bar with single nylon brush weather stripping. Lock face sheet material 
in place with extruded interlocking edges to be flush with aluminum stiles and 
rails. 

3. Door Face Sheeting 0.120-inch thickness fiberglass reinforced polyester. SL-19-
1 Contemporary Wood Grain doors with an abuse resistant engineered surface in 
a custom stain as selected by the Project Engineer / MDOT Architect. 

4. Core of Door Assembly: Minimum five pounds per cubic foot density poured-in-
place polyurethane free of CFC. Minimum “R” value of 11. Meeting stiles on pairs 
of doors and bottom weather bars with nylon brush weather-stripping. 

5. Manufacturer doors with cutouts for vision lites as scheduled.  

6. Factory furnish ½” glass vision lite kit in dark bronze finish. 

7. Provide factory installed continuous dark bronze hinge.. 

8. Reinforce frame members for hardware in accordance with manufacturer’s 
standards and door hardware schedule. Surface mounted door closures will be 
reinforced for but not prepped or installed at factory. 

2.06 GLAZING 

A. Design system for replacement of glass: 

1. Manufacturer’s standard flush glazing system of recessed channels and captive 
glazing gaskets or applied stops as shown. 

2. Allow for thermal expansion on exterior units. 

3. Glass – ½” laminated safety glass, installed at site. 

2.07 ALUMINUM FINISHES 
A. Dark Bronze. Project Engineer or MDOT Architect to verify. 

PART 3 - EXECUTION 

3.01 EXAMINATION 

A. Installer: Examine doorframes and verify that frames are correct type and have been 
installed for proper hanging of corresponding doors. Installer shall notify Contractor in 
writing of conditions detrimental to proper and timely installation of doors; do not 
proceed with installation until unsatisfactory conditions have been corrected. 

175



Project No. BWO-7124-57(003) / 503755/303000 
BWO-7135-79(003) / 503755-304000 

 

 
MDOT – District 7 
Welcome Center Renovations 08 16 14 - 6 FRP Flush Doors 

3.02 INSTALLATION 

A. Installation Instructions: Comply with manufacturer’s recommendations and 
Specifications for the installation of the doors. 

1. Install hardware and glass in doors.   

B. Set Units plumb, level and true to line, without warp or rack of doors.  

1.  Anchor securely in place.   

2. Separate aluminum and other metal surfaces with bituminous coatings or other 
means as approved by Project Engineer / MDOT Architect. 

C. Thresholds: Set in a bed of mastic and backseal. 

3.03 ADJUSTING AND CLEANING 

A. Re-hang or replace doors that do not swing or operate freely.  

1. Provide Owner with all adjustment tools and instruction sheets.    

2. Refinish or replace doors damaged during installation.  

3. Clean surfaces promptly after installation of doors and frames, exercising care to 
avoid damage to the protective coatings.  

3.04 PROTECTION OF COMPLETED WORK 

A. Installer shall advise Contractor of proper procedures required for protection of installed 
wood doors from damage or deterioration until acceptance of the Work. 

B. Doors damaged before acceptance of the Work shall be repaired or replaced. 

END OF SECTION 
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SECTION 08 71 00  DOOR HARDWARE       

PART 1 - GENERAL   

1.01 SECTION INCLUDES 

A. Hardware as shown on the Drawings and in Schedules.  Door hardware is hereby 
defined to include all items known commercially as builders’ hardware, as required for 
swing doors, except special types of unique and non-matching hardware specified in 
the same section as the door and door frame.  

B. The required types of hardware include (but are not limited to) the following: 

1. Butts and hinges 
2. Lock cylinders and keys 
3. Lock and latch sets 
4. Bolts 
5. Push / pull units 
6. Closers 
7. Stripping and seals 
8. Thresholds 

C. Items of hardware not definitely specified but required for the completion and proper 
operation of the doors, shall be suitable in type, comparable to the type specified for 
similar openings.   

1. Labeled doors shall be fitted with labeled hardware. 

D. Modifications of hardware required by reason of construction characteristics shall 
provide the proper operation or functional features.   

1. Contractor shall be fully responsible for checking all details, such as wall trim 
clearance, bevels, backsets, proper type strike plates, length of spindles, hands 
of locks, etc., in order that all items of hardware shall fit properly.    

2. Hardware for application to metal shall be made to standard templates.   
3. Furnish template information to door and frame fabricators and all other trades 

requiring same, in order that they may cut, reinforce or otherwise prepare in the 
shop, materials for reception of hardware.  

E. Hardware shall be free from defects affecting appearance and serviceability.    

1. Working parts shall be well fitted and smooth working without unnecessary play.   
2. Hardware shall be delivered to the building site in sufficient time in advance of its 

requirement for use for inspection prior to installation.  

1.02 REFERENCES 

A. Coordinate with the following Sections for the installation of finish hardware: 

1. Section 08 16 14 – FRP Flush Doors 
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1.03 ACTION SUBMITTALS 

A. Product Data:  Submit manufacturer's product data, roughing-in diagrams, and 
Installation instructions for each type of hardware.  

1. Include operating instructions, maintenance information and spare part sources.  

B. Samples:  Submit such samples as required by the Project Engineer / MDOT Architect 
for approval.  Do not deliver hardware until approval is obtained. 

C. Templates: Provide templates and / or physical hardware to trades as required and in 
sufficient time to prevent delay in the execution of the Work.   

D. Other Action Submittals: 

1. Door Hardware Schedule:  Prepared by or under the supervision of Installer, 
detailing fabrication and assembly of door hardware, as well as installation 
procedures and diagrams.  Coordinate final door hardware schedule with doors, 
frames, and related work to ensure proper size, thickness, hand, function, and 
finish of door hardware. 
a. Format:  Use same scheduling sequence and format and use same door 

numbers as in the Contract Documents. 
b. Content:  Include the following information: 

1) Identification number, location, hand, fire rating, size, and material 
of each door and frame. 

2) Locations of each door hardware set, cross-referenced to Drawings 
on floor plans and to door and frame schedule. 

3) Complete designations, including name and manufacturer, type, 
style, function, size, quantity, function, and finish of each door 
hardware product. 

4) Description of electrified door hardware sequences of operation and 
interfaces with other building control systems. 

2. Keying Schedule:  Prepared by or under the supervision of Installer, detailing 
Owner's final keying instructions for locks. 

3. Approval of schedule will not relieve Contractor of responsibility for furnishing all 
necessary hardware.  

1.04 QUALITY ASSURANCE 

A. Installer Qualifications:  Supplier of products and an employer of workers trained and 
approved by product manufacturers and an Architectural Hardware Consultant who is 
available during the course of the Work to consult with Contractor, Architect, MDOT 
Architect and Project Engineer (Owner’s Representative) about door hardware and 
keying. 

B. Architectural Hardware Consultant Qualifications:  A person who is experienced in 
providing consulting services for door hardware installations that are comparable in 
material, design, and extent to that indicated for this Project and who is currently 
certified by DHI as follows: 

1. For door hardware, an Architectural Hardware Consultant (AHC).  
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C. Source Limitations:  Provide electrified door hardware from same manufacturer as 
mechanical door hardware, unless otherwise indicated.  Manufacturers that perform 
electrical modifications and that are listed by a testing and inspecting agency 
acceptable to authorities having jurisdiction are acceptable. Retain first paragraph 
below if applicable.  Revise to allow neutral pressure testing if required and as 
acceptable to authorities having jurisdiction. 

D. Means of Egress Doors:  Latches do not require more than 15 lbf to release the latch.  
Locks do not require use of a key, tool, or special knowledge for operation. 

E. Accessibility Requirements:  For door hardware on doors in an accessible route, comply 
with the U.S. Architectural & Transportation Barriers Compliance Board's ADA-ABA 
Accessibility Guidelines and ICC/ANSI A117.1 

1. Provide operating devices that do not require tight grasping, pinching, or twisting 
of the wrist and that operate with a force of not more than 5 lbf. 

2. Comply with the following maximum opening-force requirements: 
a. Interior, Non-Fire-Rated Hinged Doors: 5 lbf applied perpendicular to door. 
b. Fire Doors:  Minimum opening force allowable by authorities having 

jurisdiction. 
3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not 

more than 1/2 inch high. 
4. Adjust door closer sweep periods so that, from an open position of 70 degrees, 

the door will take at least 3 seconds to move to a point 3 inches from the latch, 
measured to the leading edge of the door. 

F. Keying Conference:  Conduct conference at Project site to comply with requirements in 
Section 01 31 00 "Project Management and Coordination." 

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Deliver keys to manufacturer of key control system for subsequent delivery to Owner. 

B. Packing and Marking: Package each item of hardware and lockset separately in 
individual containers, complete with screws, keys, instructions and installation template 
for spotting mortising tools.  Mark each container with item number corresponding to 
number shown on Contractor's hardware schedule.  

1.06 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair 
or replace components of door hardware that fail in materials or workmanship within 
specified warranty period. 

1. Warranty Period:  Three years from date of Completion, unless otherwise 
indicated. 
a. Electromagnetic Locks:  Five years from date of Completion. 
b. Exit Devices:  Two years from date of Completion. 
c. Manual Closers:  10 years from date of Completion. 
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PART 2 - PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

A. Equivalent products by the following manufacturers are acceptable:  

1. Hinges – Hager, Ives, McKinney. 
2. Continuous Hinges – Hager, Ives, Markar. 
3. Cylinders – Best, Corbin/Russwin, Sargent, Schlage. 
4. Flushbolts and Accessories – Hager, Ives, Rockwood. 
5. Locksets – Baldwin, Corbin/Russwin, Sargent, Schlage. 
6. Deadbolts – Baldwin, Corbin/Russwin, Sargent, Schlage. 
7. Door Closers – Corbin/Russwin (DC3000), LCN (1460), Sargent (1430). 
8. Protective Plates – Hager, Ives, Rockwood. 
9. Doorstops – Hager, Ives, Rockwood. 
10. Overhead Stops / Holders – Glynn Johnson, Rixson, Sargent. 
11. Magnetic Hold Opens – LCN, Rixson, Sargent. 
12. Gasketing and Thresholds – National Guard Products, Pemko, Reese. 
13. Silencers – Hager, Ives, Rockwood. 
14. Power Supplies – Schlage Electronics, Securitron, Von Duprin.  

B. Substitution requests WILL NOT be considered PRIOR to Contract Award. 
Substitutions that fully meet or exceed the specified requirements may be considered 
under provisions of Section 01 25 00- Substitution Procedures and Section 01 60 00-
Product Requirements.  

2.02 SCHEDULED DOOR HARDWARE 

A. Provide door hardware for each door as scheduled on Drawings to comply with 
requirements in this Section. 

1. Door Hardware Sets:  Provide quantity, item, size, finish or color indicated, and 
products equivalent in function and comparable in quality to named products  

2. Sequence of Operation:  Provide electrified door hardware function, sequence of 
operation, and interface with other building control systems indicated. 

B. Designations:  Requirements for design, grade, function, finish, size, and other 
distinctive qualities of each type of door hardware are indicated in Part 3 "Door 
Hardware Schedule" Article.  Products are identified by using door hardware 
designations, as follows: 

1. Named Manufacturers' Products:  Manufacturer and product designation are 
listed for each door hardware type required for the purpose of establishing 
minimum requirements.  Manufacturers' names are abbreviated in Part 3 "Door 
Hardware Schedule" Article. 

2. References to BHMA Designations:  Provide products complying with these 
designations and requirements for description, quality, and function. 
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2.03 KEYING 

A. Keying System:  Factory registered, complying with guidelines in BHMA A156.28, 
Appendix A.  Incorporate decisions made in keying conference. 

1. Master Key System:  Change keys and a master key operate cylinders. 
2. Keyed Alike:  Key all cylinders to the same change key. 

B. Removable Cores: Furnish all cylinders & locksets with removable type cores.  The 
removable core system shall be one that uses either temporary construction cores or 
construction keyed cores operated by a construction key until such time the 
construction key is rendered inactive by the change key or retractor key.  

C. Keys:  Brass. 

1. Quantity:  In addition to one extra key blank for each lock, provide the following: 
a. Cylinder Change Keys:  Three. 
b. Master Keys:  Six. 

2.04 FABRICATION 

A. Fasteners:  Provide door hardware manufactured to comply with published templates 
prepared for machine, wood, and sheet metal screws.  Provide screws that comply with 
commercially recognized industry standards for application intended, except aluminum 
fasteners are not permitted.  Provide Phillips flat-head screws with finished heads to 
match surface of door hardware, unless otherwise indicated. 

1. Concealed Fasteners:  For door hardware units that are exposed when door is 
closed, except for units already specified with concealed fasteners.  Do not use 
through bolts for installation where bolt head or nut on opposite face is exposed 
unless it is the only means of securely attaching the door hardware.  Where 
through bolts are used on hollow door and frame construction, provide sleeves 
for each through bolt. 

2. Spacers or Sex Bolts:  For through bolting of hollow-metal doors. 
3. Fasteners for Wood Doors:  Comply with requirements in DHI WDHS.2, 

"Recommended Fasteners for Wood Doors." 
4. Gasketing Fasteners:  Provide noncorrosive fasteners for exterior applications 

and elsewhere as indicated. 

2.05 FINISHES 

A. Provide finishes complying with BHMA A156.18 as indicated in door hardware 
schedule. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a 
strippable, temporary protective covering before shipping. 

PART 3 - EXECUTION 

3.01 INSTALLATION 

A. FRP Flush Doors:  Comply with Manufacturer’s hardware prep and install guide.  
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B. Mounting Heights:  Mount door hardware units at heights to comply with the following 
unless otherwise indicated or required to comply with governing regulations. 

1. Standard Steel Doors and Frames:  ANSI/SDI A250.8. 
2. Custom Steel Doors and Frames:  HMMA 831. 
3. Wood Doors:  DHI WDHS.3, "Recommended Locations for Architectural 

Hardware for Wood Flush Doors." 

C. Install each door hardware item to comply with manufacturer's written instructions.  
Where cutting and fitting are required to install door hardware onto or into surfaces that 
are later to be painted or finished in another way, coordinate removal, storage, and 
reinstallation of surface protective trim units with finishing work.  Do not install surface-
mounted items until finishes have been completed on substrates involved. 

1. Set units level, plumb, and true to line and location.  Adjust and reinforce 
attachment substrates as necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners.  
Space fasteners and anchors according to industry standards. 

D. Hinges:  Continuous hinge supplied by door manufacturer. Install according to 
manufacturer’s recommendation.  

E. Lock Cylinders:  Install construction cores to secure building and areas during 
construction period. 

1. Replace construction cores with permanent cores as indicated in keying 
schedule. 

2. Furnish permanent cores to Owner for installation. 

F. Key Control System:  Tag keys and place them on markers and hooks in key control 
system cabinet, as determined by final keying schedule. 

 

G. Thresholds:  Set thresholds for exterior doors and other doors indicated in full bed of 
sealant complying with requirements specified in Section 07 92 00 "Joint Sealants." 

1. Cut and fit threshold and floor covers to profile of door frames, with mitered 
corners and hairline joints.    

2. Screw thresholds to substrate with No. 10 or larger screws, of the proper type for 
permanent anchorage and of bronze or stainless steel that will not corrode in 
contact with the threshold metal.  

3. Do not plug drainage holes or block weeps.   
4. Remove excess sealant.  

H. Stops:  Provide floor stops for doors unless wall or other type stops are indicated in 
door hardware schedule.  Do not mount floor stops where they will impede traffic. 

I. Perimeter Gasketing:  Apply to head and jamb, forming seal between door and frame. 

J. Meeting Stile Gasketing:  Fasten to meeting stiles, forming seal when doors are closed. 

K. Door Bottoms:  Apply to bottom of door, forming seal with threshold when door is 
closed. 
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L. Adjustment:  Adjust and check each operating item of door hardware and each door to 
ensure proper operation or function of every unit.  Replace units that cannot be 
adjusted to operate as intended.  Adjust door control devices to compensate for final 
operation of heating and ventilating equipment and to comply with referenced 
accessibility requirements. 

1. Lubricate moving parts with type lubrication recommended by manufacturer 
(graphite-type if no other recommended).  

3.02 FIELD QUALITY CONTROL 

A. Independent Architectural Hardware Consultant:  Engage a qualified independent 
Architectural Hardware Consultant to perform inspections and to prepare inspection 
reports. 

3.03 DOOR HARDWARE SCHEDULE     
 
HW1 (For Exterior FRP Doors at Entry to Exterior) 
Each Opening Shall Have: 
 
1 – Continuous hinge By Door manufacturer 
1 – Cylinder Sargent 484 x 10BE   
1 – Push Plate Rockwood 71RCC TEK X 10BE 
1 – Pull Plate Rockwood  BF111 X 70C X 10BE  
1 – Closer / stop  Sargent CPS1431 X TB X 10BE  
1 – Kickplate  Rockwood 8 X 2 LDW 0.050 X 10BE (Mounted push side)  
1 – Threshold  Pemko 276 10BE  
1 – Door Bottom By Door manufacturer 
 
 
 
 
 

 END OF SECTION  
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SECTION 08 80 00  GLAZING    

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section Includes: Glass and glazing for doors, , and other glazed openings, interior and 
exterior locations.   

B. Related Sections:  

1. Section 08 16 14 – FRP Flush Doors 

1.02 PRECONSTRUCTION TESTING 

A. Preconstruction Adhesion and Compatibility Testing:  Test each glazing material type, 
tape sealant, gasket, glazing accessory, and glass-framing member for adhesion to and 
compatibility with elastomeric glazing sealants. 
1. Testing will not be required if data are submitted based on previous testing of 

current sealant products and glazing materials matching those submitted. 

1.03 ACTION SUBMITTALS 

A. Product Data:  For each glass product and glazing material indicated. 

B. Glass Samples:  For each type of glass product other than clear monolithic vision glass; 
12 inches square. 

C. Glazing Schedule:  List glass types and thicknesses for each size opening and location.  
Use same designations indicated on Drawings. 

1.04 INFORMATIONAL SUBMITTALS 

A. Preconstruction adhesion and compatibility test report. 

1.05 QUALITY ASSURANCE 

A. Glazing Publications:  Comply with published recommendations of glass product 
manufacturers and organizations below, unless more stringent requirements are 
indicated.  Refer to these publications for glazing terms not otherwise defined in this 
Section or in referenced standards. 

1. Prime Glass Standard:  FS DD-G-45l. 

2. Heat-Treated Glass Standard:  FS DD-G-l403. 

3. Safety Glass Standard:  CPSC l6 CFR l20l.     

4. GANA Publications: GANA's "Glazing Manual." 
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5. IGMA Publication for Insulating Glass:  SIGMA TM-3000, "North American 
Glazing Guidelines for Sealed Insulating Glass Units for Commercial and 
Residential Use." 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. Protect glass during transit, storage and handling to prevent scratching or breakage of 
glass.  Replace broken glass. 

1.07 PROJECT CONDITIONS 

A. Schedule meeting with Glazier and other trades affected by glass installation, prior to 
beginning of installation. 

1. Do not perform work under adverse weather or job conditions.   

2. Install liquid sealant when temperatures are within lower or middle third of 
temperature range recommended by manufacturer.    

1.08 WARRANTY 

A. Manufacturer's Special Warranty on Laminated Glass:  Manufacturer's standard form in 
which laminated-glass manufacturer agrees to replace laminated-glass units that 
deteriorate within specified warranty period.  Deterioration of laminated glass is defined 
as defects developed from normal use that are not attributed to glass breakage or to 
maintaining and cleaning laminated glass contrary to manufacturer's written 
instructions.  Defects include edge separation, delamination materially obstructing 
vision through glass, and blemishes exceeding those allowed by referenced laminated-
glass standard. 
1. Warranty Period:  10 years from date of Completion. 

PART 2 - PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

A. Equivalent products by the following prime glass manufacturers are acceptable: 

1. Arch Aluminum & Glass Co., Inc., Columbus, OH. Tel No. (800) 870-2519.  

2. Cardinal Glass Industries, Eden Prairie, MN. Tel. (952) 229-2600. 

3. Guardian Industries Corp., Carleton, MI. Tel. (800) 521-9040 

4. Old Castle Building Envelops, Santa Monica, CA. Tel. (866) 653-2278.  

5. Safti First, San Francisco, CA. Tel. (888) 653-3333. 

6. Viracon, Inc., Owatonna, MN. Tel. (800) 533-2080. 

7. Vitro Architectural Glass (formerly PPG Glass), Tel. (888) 774-4332.  
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8. Walker Glass Co. Ltd., Quebec Canada, tel. (514) 352-3030. 

B. Substitution requests WILL NOT be considered PRIOR to Contract Award. 
Substitutions that fully meet or exceed the specified requirements may be considered 
under provisions of Section 01 25 00- Substitution Procedures and Section 01 60 00-
Product Requirements.  

2.02 GLASS PRODUCTS, GENERAL 

A. Thickness:  Where glass thickness is indicated, it is a minimum.  Provide glass lites in 
thicknesses as needed to comply with requirements indicated. 

B. Strength:  Where float glass is indicated, provide annealed float glass, Kind HS heat-
treated float glass, or Kind FT heat-treated float glass. Where heat-strengthened glass 
is indicated, provide Kind HS heat-treated float glass or Kind FT heat-treated float 
glass. Where fully tempered glass is indicated, provide Kind FT heat-treated float glass. 

C. Thermal and Optical Performance Properties:  Provide glass with performance 
properties specified, as indicated in manufacturer's published test data, based on 
procedures indicated below: 
1. U-Factors:  Center-of-glazing values, according to NFRC 100 and based on 

LBL's WINDOW 5.2 computer program, expressed as Btu/sq. ft. x h x deg F. 

2. Solar Heat-Gain Coefficient and Visible Transmittance:  Center-of-glazing values, 
according to NFRC 200 and based on LBL's WINDOW 5.2 computer program. 

3. Visible Reflectance:  Center-of-glazing values, according to NFRC 300. 

2.03 GLASS PRODUCTS 

A. Float Glass:  ASTM C 1036, Type I, Quality-Q3, Class I (clear) unless otherwise 
indicated. 

B. Heat-Treated Float Glass:  ASTM C 1048; Type I; Quality-Q3; Class I (clear) unless 
otherwise indicated; of kind and condition indicated. 

2.04 LAMINATED CLEAR SAFETY GLASS   

A. Two layers of 1/4 inch glass Type 1 (transparent glass, flat), Class 1 (clear), Quality q3 
(glazing select) with a 0.030 polyvinyl butyryl interlayer. Total thickness, 1/2 inch (plus).  
Unless shown otherwise on Drawings, use this type glass for all entry doors. 

2.05 SETTING MATERIALS 

A. Provide necessary primers, sealants, channels, setting blocks, etc. with items to be 
glazed. Conform to requirements set forth in FGJA Glazing Manual. 

2.06 MISCELLANEOUS GLAZING MATERIALS 

A. Cleaners, Primers, and Sealers:  Types recommended by sealant or gasket 
manufacturer. 
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B. Setting Blocks:  Elastomeric material with a Shore, Type A durometer hardness of 85, 
plus or minus 5. 

C. Spacers:  Elastomeric blocks or continuous extrusions of hardness required by glass 
manufacturer to maintain glass lites in place for installation indicated. 

D. Edge Blocks:  Elastomeric material of hardness needed to limit glass lateral movement 
(side walking). 

E. Cylindrical Glazing Sealant Backing:  ASTM C 1330, Type O (open-cell material), of 
size and density to control glazing sealant depth and otherwise produce optimum 
glazing sealant performance. 

F. Perimeter Insulation for Fire-Resistive Glazing:  Product that is approved by testing 
agency that listed and labeled fire-resistant glazing product with which it is used for 
application and fire-protection rating indicated. 

PART 3 - EXECUTION 

3.01 PREPARATION FOR GLAZING 

A. Clean glazing channel and other framing members to receive glass, immediately before 
glazing. Remove coatings that are not firmly bonded to substrate.  Remove lacquer 
from metal surfaces where elastomeric sealants are used. 

1. Apply primer or sealant to joint surfaces where recommended by sealant 
manufacturer.    

3.02 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, 
and other glazing materials, unless more stringent requirements are indicated, including 
those in referenced glazing publications. 

B. Adjust glazing channel dimensions as required by Project conditions during installation 
to provide necessary bite on glass, minimum edge and face clearances, and adequate 
sealant thicknesses, with reasonable tolerances. 

C. Protect glass edges from damage during handling and installation.  Remove damaged 
glass from Project site and legally dispose of off Project site.  Damaged glass is glass 
with edge damage or other imperfections that, when installed, could weaken glass and 
impair performance and appearance. 

D. Apply primers to joint surfaces where required for adhesion of sealants, as determined 
by preconstruction testing. 

E. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications, unless otherwise required by glass manufacturer.  Set blocks in thin 
course of compatible sealant suitable for heel bead. 

F. Do not exceed edge pressures stipulated by glass manufacturers for installing glass 
lites. 
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G. Provide spacers for glass lites where length plus width is larger than 50 inches. 

H. Provide edge blocking where indicated or needed to prevent glass lites from moving 
sideways in glazing channel, as recommended in writing by glass manufacturer and 
according to requirements in referenced glazing publications. 

I. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant 
or gasket on opposite side, provide adequate anchorage to ensure that gasket will not 
"walk" out when installation is subjected to movement.  Anchor gasket to stop with 
matching ribs, or by proven adhesives, including embedment of gasket tail in cured 
heel-bead. 

J. Tool exposed surfaces of glazing liquids and compounds to provide a substantial 
"wash" away from glass.  Install pressurized tapes and gaskets to protrude slightly out 
of channel, so as to eliminate dirt and moisture pockets. 

3.03 GLAZING INSTALLATION 

A. Do not commence glazing Work until the required primers have been applied and have 
dried. Clean all surfaces to which setting materials are to be applied to assure that the 
materials properly adhere and seal. 

B. Experienced glaziers having highest quality workmanship shall perform all glazing.  
Glass shall be set without springing or forcing.  Putty, glazing compound, stops and the 
like shall not project above the sight line.  Exposed surfaces of putty and glazing 
compound shall be left straight, flat and clean.  Corners shall be well formed. 

C. Remove and replace glass which is broken, chipped, cracked, abraded or damaged in 
other ways during construction period, including natural causes, accidents and 
vandalism.  

D. Apply clear glazing compound around perimeter and at all glass-to-glass connections of 
butt-glazing system.  Compound shall be the type recommended by the glass 
manufacturer for this particular installation. 

E. Door Lites: Install glass in frames in sizes as shown on the Drawings.  Where fire 
ratings are indicated for doors, frames shall comply with applicable U.L. fire rating 
standards. 

3.04 STANDARDS AND PERFORMANCE 

A. Watertight and airtight installation of each glass product is required, except as 
otherwise shown.  Each installation must withstand normal temperature changes, wind 
loading, impact loading (for operating sash and doors), without failure including loss or 
breakage of glass, failure of sealant or gaskets to remain watertight and airtight, 
deterioration of glazing materials and other defects in the Work.  

B. Protect glass from edge damage during handling and installation, and subsequent 
operation of glazed components of the Work.  During installation, discard units with 
significant edge damage or other imperfections. 

C. Glazing channel dimensions where shown are intended to provide for necessary bite on 
glass, minimum edge clearance, and adequate sealant thickness, with reasonable 
tolerances.  Adjust as required by job conditions at time of installation. 
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D. Comply with combined recommendations and technical reports by manufacturers of 
glass and glazing products as used in each glazing channel, and with recommendations 
of Flat Glass Marketing Association "Glazing Manual," except where more stringent 
requirements are indicated.    

3.05 CLEANING AND PROTECTION 

A. Protect exterior glass from damage immediately after installation by attaching crossed 
streamers to framing held away from glass.  Do not apply markers to glass surface.  
Remove nonpermanent labels and clean surfaces. 

1. Cure sealant for high early strength and durability 

B. Protect glass from contact with contaminating substances resulting from construction 
operations.  If, despite such protection, contaminating substances do come into contact 
with glass, remove substances immediately as recommended in writing by glass 
manufacturer. 

C. Examine glass surfaces adjacent to or below exterior concrete and other masonry 
surfaces at frequent intervals during construction, but not less than once a month, for 
buildup of dirt, scum, alkaline deposits, or stains; remove as recommended in writing by 
glass manufacturer. 

D. Remove and replace glass that is broken, chipped, cracked, or abraded or that is 
damaged from natural causes, accidents, and vandalism, during construction period. 

END OF SECTION  
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SECTION 09 05 15  COLOR DESIGN    

PART 1 - GENERAL  

1.01 SUMMARY 

A. Section Includes: A coordinated comprehensive Color System in which requirements for 
materials specified in other Sections of this Specification and / or shown on the 
Drawings are identified for quality, color, finish, texture and pattern. 

B. Related Sections: Section 01 33 00 – Submittal Procedures. 

1.02 MANUFACTURER’S TRADE NAMES 

A. Manufacturer’s trade names and number designations used herein identify colors, 
finishes, textures and patterns for materials and products specified in the technical 
sections of the Specifications.  Wherever such products are referred for selection or 
approval in other sections, such products shall be understood to be referenced to this 
Section.    

B. If no selection is listed herein for products, the Project Engineer / MDOT Architect shall 
be contacted for a color selection.    

C. Subject to approval of the Project Engineer / MDOT Architect, products of other 
manufacturers will be considered, provided they are equivalent to the quality, colors, 
finishes, textures and patterns listed and meet the requirements of the Specifications 
and Drawings.  

1.03 SAMPLES  

A. Color samples shall be submitted for approval prior to applying or installing finishes or 
items that are included in this Section.  See appropriate technical Sections for submittal 
requirements.  Upon receipt of samples, the Project Engineer / MDOT Architect may 
make revisions to the Color schedule.      

PART 2 - PRODUCTS  

2.01 MATERIALS 

A. Materials are specified in other Sections of the Specifications. Reference by trade name 
or manufacturer shall be considered as establishing a standard of quality and shall in no 
way limit competition.  

PART 3 - EXECUTION  

3.01 INSTALLATION / APPLICATION, GENERAL 

A. Refer to execution requirements specified in other Sections of this Specification for 
the specific products listed.  Colors, finishes, textures or patterns not included in this 
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Color Design will be selected by the Project Engineer / MDOT Architect upon written 
notification and subsequent submittals by the Contractor. 

END OF SECTION  
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SECTION 09 90 00  PAINTS AND COATINGS    

PART 1 - GENERAL 

1.01 SUMMARY 
Painting and finishing of exterior and interior exposed items and surfaces throughout 
the project, except as otherwise indicated.  Surface preparation, priming and finish 
coats specified in this Section are in addition to shop priming and surface treatment 
specified under other Sections of the Work. 

1. The Work includes field painting of exposed bare and covered pipes and ducts 
(including color coding), and of hangers, exposed steel and iron work, and 
primed metal surfaces of equipment installed under the mechanical and 
electrical Work, except as otherwise indicated.  

2. “Paint” means all coating systems materials, including primers, emulsions, 
enamels, stains, sealers and fillers, and other applied materials whether used as 
prime, intermediate or finish coats.  

3. Paint all exposed surfaces whether or not colors are designated in "schedules", 
except where the natural finish of the material is specifically noted as a surface 
not to be painted. Where items or surfaces are not specifically mentioned, paint 
these the same as adjacent similar materials or areas.  If color or finish is not 
designated, the Architect will select these from standard colors available for the 
materials system specified.  

Related Sections: Section 09 05 15 – Color Design.  

1.02 PAINTING NOT INCLUDED 
The following categories of Work are not included as parts of the field-applied finish 
Work, or are included in other Sections of these Specifications.  

Shop Priming:  Unless otherwise specified, shop priming of ferrous metal items is 
included under the various Sections for structural steel, miscellaneous metal, hollow 
metal work, and similar items.  Also, for fabricated or factory-built mechanical and 
electrical equipment or accessories.  

Pre-Finished Items: Unless otherwise indicated, do not include painting when factory-
finishing or installer finishing is specified for such items as (but not limited to) plastic 
toilet enclosures, prefinished partition systems, acoustic materials, architectural 
woodwork and casework, finished mechanical and electrical equipment including light 
fixture, switch-gear and distribution cabinets.  

Concealed Surfaces: Unless otherwise indicated, painting is not required on surfaces 
such as walls or ceilings in concealed areas and generally inaccessible areas, 
foundations spaced, furred areas, utility tunnels, pipe spaces, and duct shafts.  

Finished Metal surfaces: Metal surfaces of anodized aluminum, stainless steel, 
chromium plate, copper, bronze and similar finished materials will not require finish 
painting, unless otherwise indicated. 
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Operating Parts and Labels: Moving parts of operating units, mechanical and electrical 
parts, such as valve and damper operators, linkages, sinkages, sensing devices, motor 
and fan shafts will not require finish painting, unless otherwise indicated.  Do not paint 
over any code-required labels, such as Underwriter's Laboratories and Factory Mutual, 
or any equipment identification, performance rating, name, or nomenclature plates. 

1.03 SUBMITTALS 
Product Data:  Submit manufacturer's technical information including basic materials 
analysis and application instructions for each coating material specified. 

Samples for Initial Selection:  For each type of topcoat product indicated. Submit color 
samples for selection by Architect from manufacturer’s full range of colors.  Indicate 
submitted manufacturer’s closest STANDARD colors that match colors specified or 
provide “Custom” color if not match. 

Samples for Verification:  For each type of paint system and each color and 
gloss/sheen of topcoat indicated. 

1. Submit Samples on rigid backing, 8 inches square. 
2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 
Product List:  For each product indicated, include the following: 

5. Comply with Articles 3.7 and 3.8 indicating each type of primer, intermediate 
coat and topcoat required for each substrate by product name and number. 

6. Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. 

Coating Maintenance Manual: Upon conclusion of the project, the Contractor or paint 
manufacturer / supplier shall furnish a coating maintenance manual, such as Sherwin-
Williams “Custodian Project Color and Product Information” report or equal. Manual 
shall include an Area Summary with finish schedule, Area Detail designating where 
each product / color / finish was used, product data pages, Material Safety Data sheets 
(MSDS), care and cleaning instructions, including touch-up procedures.   

Substitutions for Convenience:  Architect will consider formal written requests from 
Contractor for substitution of products in place of those specified if received within 30 
days after the Notice to Proceed. Requests received after that time may be considered 
or rejected at discretion of Architect.  Substitutions which decrease the film thickness, 
the number of coats applied, change the generic type of coating or fail to meet the 
performance criteria of the specified materials WILL NOT be approved.  All primers and 
topcoats plus the seam sealer and pit filler shall be furnished by the same manufacturer 
to ensure compatibility.  
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1.04 QUALITY ASSURANCE 
Mockups:  Apply benchmark samples of each paint system indicated and each color 
and finish selected to verify preliminary selections made under sample submittals and 
to demonstrate aesthetic effects and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for 
application of each paint system specified.   
a. Vertical and Horizontal Surfaces:  Provide samples of at least 100 sq. ft.. 
b. Other Items:  Architect will designate items or areas required. 

2. Final approval of color selections will be based on benchmark samples. 
a. If preliminary color selections are not approved, apply additional 

benchmark samples of additional colors selected by Architect at no added 
cost to Owner. 

1.05 DELIVERY, STORAGE, AND HANDLING 
Deliver all materials to the job site in original, new and unopened packages and 
containers bearing manufacturer's name and label, and the following information:   

1. Name or title of material. 
2. Fed. Spec. Number, if applicable. 
3. Manufacturer's stock number and date of manufacturer. 
4. Manufacturer's name. 
5. Contents by volume, for major pigment and vehicle constituents. 
6. Thinning instructions. 
7. Application instructions. 
8. Color name and number.  
Store materials not in use in tightly covered containers in well-ventilated areas with 
ambient temperatures continuously maintained at not less than 45 deg F. 

9. Maintain containers in clean condition, free of foreign materials and residue. 
10. Remove rags and waste from storage areas daily. 

1.06 PROJECT CONDITIONS 
Apply paints only when temperature of product surfaces to be painted and ambient air 
temperatures are between 50 and 95 deg F. 

Do not apply paint late in the day when dew and condensation are likely to form; or 
snow, rain, fog or mist is expected; or when the relative humidity exceeds 85 percent; or 
to damp or wet surfaces; unless otherwise permitted by the paint manufacturer's printed 
instruction.  Painting may be continued during inclement weather only if the areas and 
surfaces to be painted are enclosed and heated within the temperature limits specified 
by the paint manufacturer during application and drying periods.    

1.07 EXTRA MATERIALS 
Furnish extra materials described below that are from same production run (batch mix) 
as materials applied and that are packaged for storage and identified with labels 
describing contents. 

1. Quantity:  Furnish an additional 5 percent, but not less than 1 gallon of each 
material and color applied. 
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PART 2 - PRODUCTS 

2.01 MANUFACTURERS 
Manufacturers: Subject to compliance with requirements, provide products by one of 
the following: 

1. Benjamin Moore & Company, Montvale, NJ.  Tel. (800) 344-0400. 
2. Farrell-Calhoun Paint, Memphis, TN.  Tel. (901) 526-2211. 
3. PPG Paints, Inc., Pittsburgh, PA. Tel (412) 434-3131. 
4. Rust-Oleum, Vernon Hills, IL. 60061. Tel. (800) 323-3584. 
5. Sherwin-Williams Company, Cleveland, OH 44115. Tel. (800) 321-8194. 
Substitution requests WILL NOT be considered PRIOR to Contract Award. 
Substitutions that fully meet or exceed the specified requirements may be considered 
under provisions of Section 01 25 00- Substitution Procedures and Section 01 60 00-
Product Requirements.  

2.02 COLORS AND FINISHES 
Paint colors, surface treatments, and finishes will be selected from color chips 
submitted by contractor.  Prior to beginning Work, the Architect will select color chips for 
surfaces to be painted.  Use representative colors when preparing samples for review.  
Final acceptance of colors will be from samples. 

Colors Pigments: Pure, non-fading, applicable types to suit the substrates and service 
indicated.  Lead content in the pigment, if any, is limited to contain not more than 0.5 
percent lead, as lead metal based on the total non-volatile (dry-film) of the paint by 
weight.  

Paint Coordination: Provide finish coats which are compatible with prime paints used.  
Review other sections of these Specifications in which prime paints are to be provided 
to ensure compatibility of total coats system for various substrates.  Upon request from 
other trades, furnish information on characteristics of finish materials provided for use, 
to ensure compatible prime coats are used.  Provide barrier coats over incompatible 
primer or remove and reprime as required. Notify the Architect in writing of any 
anticipated problems using specified coating systems with substrates primed by others.    

2.03 MATERIAL QUALITY 
Provide the best quality grade of the various types of coatings as regularly 
manufactured by acceptable paint materials manufacturers.  Materials not displaying 
the manufacturer's identification as a standard, BEST GRADE product WILL NOT be 
acceptable.  Proprietary names used to designate colors or materials are not intended 
to imply that products of the named manufacturers are required to the exclusion of 
equivalent products of other manufacturers. 

Provide undercoat paint produced by the same manufacturer as the finish coats.  Use 
only thinners approved by the paint manufacturer, and use only within recommended 
limits.  
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PART 3 - EXECUTION 

3.01 EXAMINATION 
Applicator must examine the areas and conditions under which painting Work is to be 
applied and notify the Contractor in writing of conditions detrimental to the proper and 
timely completion of the Work.  Do not proceed with the Work until unsatisfactory 
conditions have been corrected in a manner acceptable to the Applicator.  Starting of 
painting Work will be construed as the Applicator's acceptance of the surfaces and 
conditions within any particular area. 

Maximum Moisture Content of Substrates:  When measured with an electronic moisture 
meter as follows: 

1. Concrete:  12 percent. 
2. Masonry (Clay and CMU):  12 percent. 
3. Wood:  15 percent. 
4. Plaster:  12 percent. 
5. Gypsum Board:  12 percent. 
Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions 
otherwise detrimental to the formation of a durable paint film.    

3.02 SURFACE PREPARATION 
Perform preparation and cleaning procedures in strict accordance with the paint 
manufacturer's instructions and as herein specified, for each particular substrate 
condition.   

1. Remove all hardware, hardware accessories, machined surfaces, plates, lighting 
fixtures, and similar items in place and not to be finish-painted, or provide 
surface-applied protection prior to surface preparation and painting operations.  

2. Remove, if necessary, for the complete painting of the items and adjacent 
surfaces.   

3. Following completion of painting of each space or area, re-install the removed 
items by workmen skilled in the trades involved.   

4. Clean surfaces to be painted before applying paint or surface treatments.   
5. Remove oil and grease prior to mechanical cleaning.   
6. Remove mildew by washing with a mixture of 1 part liquid chlorine bleach to 3 parts 

water. Before use, be sure to read and follow instructions and warnings on label. Rinse 
thoroughly.   

7. Schedule the cleaning and painting so that contaminates from the cleaning 
process with not fall onto wet, newly painted surfaces. 

 

Ferrous Metals: 

8. Clean ferrous surfaces, which are not galvanized or shop-coated, of oil, grease, 
dirt, loose mill scale and other foreign substances by solvent or mechanical 
cleaning. 

9. Touch-up shop-applied prime coats wherever damaged or bare. Where required 
by other Sections of these Specifications, clean and touch-up with the same type 
shop primer.   

 

Galvanized Surfaces: Clean free of oil and surface contaminants with acceptable non-
petroleum based solvent. 
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Wood: Clean wood surfaces to be painted of all dirt, oil, or other foreign substances 
with scrapers, mineral spirits, and sandpaper, and dust off.  Scrape and clean small, 
dry, seasoned knots and apply a thin coat of white shellac or other recommended knot 
sealer before application of the priming coat. 

10. Prime, stain, or seal wood required being job-painted, as soon as practicable 
upon delivery to job.  Prime edges, ends, faces, under sides, and backsides of 
such wood, including cabinets, counters, cases, paneling, etc. After priming, fill 
holes and imperfections in finish surfaces with putty or plastic wood-filler.  
Sandpaper smooth when dry.  

11. When transparent finish is required, use sealer as recommended by 
manufacturer.  Seal tops, bottoms, and cutouts of unprimed wood doors with 
sealer immediately upon delivery to project.     

3.03 MATERIALS PREPARATION 
Mix and prepare painting materials in accordance with manufacturer's directions.  Store 
materials not in actual use in tightly covered containers.  Maintain containers used in 
storage, mixing and application of paint in a clean condition, free of foreign materials 
and residue.  Stir materials before application to produce a mixture of uniform density, 
and stir as required during the application of the materials.  Do not stir surface film into 
the material.  Remove the film and if necessary, strain the material before using.  

3.04 APPLICATION 
Apply paint in accordance with the manufacturer's directions.  Use applications and 
techniques best suited for the substrate and type of material being applied. Apply 
additional coats when undercoats, stains or other conditions show through the final coat 
of paint, until the paint film is of uniform finish, color and appearance.  Give special 
attention to insure that all surfaces, including edges, corners, crevices, welds, and 
exposed fasteners receive a dry film thickness equivalent to that of flat surfaces.    

Paint surfaces behind movable equipment and furniture the same as similar exposed 
surfaces.  Paint surfaces behind permanently fixed equipment or furniture with prime 
coat only before final installation of equipment.  Paint interior surfaces of ducts, where 
visible through registers or grilles, with a flat, non-specular black paint.  Paint the back- 
sides of access panels, and removable or hinged covers to match the exposed 
surfaces.  

Finish exterior doors on tops, bottoms and side edges the same as the exterior faces, 
unless otherwise indicated. 

Sand lightly between each succeeding enamel or varnish coat. 

Omit the first coat (primer) on metal surfaces that have been shop-primed and touch-up 
painted, unless otherwise indicated or barrier coat is required for compatibility.     

Scheduling Paint:  Apply the first-coat material to surfaces that have been cleaned, 
pretreated or otherwise prepared for painting as soon as practicable after preparation 
and before subsequent surface deterioration.  Allow sufficient time between successive 
coatings to permit proper drying.  Do not re-coat until paint has dried to where it feels 
firm, does not deform or feel sticky under moderate thumb pressure and the application 
of another coat of paint does not cause lifting or loss of adhesion of the undercoat.  

Minimum Coating Thickness: Apply each material at not less than the manufacturer's 
recommended spreading rate, to establish a total dry film thickness as indicated or, if 
not indicated, as recommended by coating manufacturer. 
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Mechanical and Electrical Work: Painting of mechanical and electrical Work include 
items exposed to view in mechanical equipment rooms, in occupied spaces and where 
indicated on Drawings or specified in other Sections.  Coordinate with Mechanical, 
Plumbing and Electrical Sections.  

1. Mechanical items to be painted include, but are not limited to, the following: 
a. Piping, pipe hangers, and supports. 
b. Heat exchangers. 
c. Tanks. 
d. Ductwork. 
e. Motor, mechanical equipment and supports. 
f. Accessory items. 

2. Electrical items to be painted include, but are not limited to, the following: 
a. Conduit and fittings. 
b. Switchgear. 

Prime Coats: Apply a prime coat of material which is required to be painted or finished, 
and which has not been prime coated by others.  Re-coat primed and sealed surfaces 
where there is evidence of suction spots or unsealed areas in first coat, to assure a 
finish coat with no burn-through or other defects due to insufficient sealing. 

Pigmented (Opaque) Finishes: Completely cover to provide an opaque, smooth surface 
of uniform finish, color appearance and coverage.  Cloudiness, spotting, holidays, laps, 
brush marks, runs, sags, or other surface imperfections will not be acceptable. 

Transparent (Clear) Finishes:  Use multiple coats to produce glass-smooth surface film 
of even luster.  Provide a finish free of laps, cloudiness, color irregularity, runs, brush 
marks, orange peel, nail holes, or other surface imperfections.  Provide satin finish for 
final coats, unless otherwise indicated.  

Completed Work: Match approved samples for color, texture and coverage.  Remove, 
refinish or repaint Work not in compliance with specified requirements.   

3.05 FIELD QUALITY CONTROL 
Testing of Paint Materials:  Owner reserves the right to invoke the following procedure 
at any time and as often as Owner deems necessary during the period when paints are 
being applied: 

1. Owner will engage the services of a qualified testing agency to sample paint 
materials being used.  Samples of material delivered to Project site will be taken, 
identified, sealed, and certified in presence of Contractor. 

2. Testing agency will perform tests for compliance of paint materials with product 
requirements. 

3. Owner may direct Contractor to stop applying paints if test results show 
materials being used do not comply with product requirements.   

4. Contractor shall remove non-complying-paint materials from Project site, pay for 
testing, and repaint surfaces painted with rejected materials.   

5. Contractor will be required to remove rejected materials from previously painted 
surfaces if, on repainting with complying materials, the two paints are 
incompatible. 
 

3.06 CLEANING AND PROTECTION 
Cleaning: During the progress of the Work, remove from the site all discarded paint 
materials, rubbish, cans and rags at the end of each workday.  Upon completion of 
painting work, clean window glass and other paint-spattered surfaces.  Remove 
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spattered paint by proper methods of washing and scraping, using care not to scratch 
or otherwise damage finished surfaces. 

Protection: Protect Work of other trades, whether to be painted or not, against damage 
by painting and finishing Work. Correct damage by others for protection of their Work, 
after completion of painting operations.  At the completion of Work of other trades, 
touch-up and restore all damaged or defaced painted surfaces 

3.07 EXTERIOR PAINTING SCHEDULE   
Provide the following Benjamin Moore paint systems for the various substrates, as 
indicated:   

1. Ferrous and Zinc Coated Metal 
a. Prime Coat:  Super Spec HP P04 Acrylic Metal Primer 
b. Intermediate Coat: Super Spec HP P29 D.T.M. Acrylic Semi-gloss  
c. Topcoat:  Super Spec HP P29 D.T.M. Acrylic Semi-gloss  

2. Steel Shop Primed: (structural steel framing exposed to view including steel 
lintels and steel stairs and handrails) 
a. Prime Coat:  Super Spec HP P04 Acrylic Metal Primer 
b. Intermediate Coat:  Super Spec HP P29 D.T.M Acrylic Semi-gloss  
c. Topcoat:  Super Spec HP P29 D.T.M Acrylic Semi-Gloss  

 

Provide the following Ferrell-Calhoun paint systems for the various substrates, as 
indicated:   

3. Ferrous and Zinc Coated Metal 
a. Prime Coat:  F/C #5-56 Waterborne 100% Acrylic All Purpose Metal Primer       

(1.8 mils DFT) 
b. Intermediate Coat: F/C Tuff-Boy 8000 Line Waterborne 100% Acrylic DTM        

(1.7 mils DFT) 
c. Topcoat:  F/C Tuff-Boy 8000 Line Waterborne 100% Acrylic DTM             

(1.7 mils DFT) 
4. Steel Shop Primed: (structural steel framing exposed to view including steel 

lintels and steel stairs and handrails) 
a. Prime Coat:  F/C #5-56 Waterborne 100% Acrylic All Purpose Metal Primer       

(1.8 mils DFT) 
b. Intermediate Coat:  F/C Tuff-Boy 8000 Line Waterborne 100% Acrylic DTM       

(1.7 mils DFT) 
Topcoat:  F/C Tuff-Boy 8000 Line Waterborne 100% Acrylic DTM            
(1.7 mils DFT) 
 

Provide the following PPG Paints, Inc. paint systems for the various substrates, as 
indicated:    

5. Ferrous and Zinc Coated Metal 
a. Prime Coat:  PPG Pitt Tech DTM Acrylic Primer Finish, 90-712 Series (2.0-

3.0 mils dry) 
b. Intermediate Coat: PPG Pitt Tech DTM Acrylic Gloss Enamel, 90-374 

Series (2.0-3.0 mils dry)  
c. Topcoat:  PPG Pitt Tech DTM Acrylic Gloss Enamel, 90-374 Series (2.0-

3.0 mils dry) 
6. Steel Shop Primed: (structural steel framing exposed to view including steel 

lintels and steel stairs and handrails) 
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a. Prime Coat:  PPG Pitt Tech DTM Acrylic Primer Finish, 90-712 Series (2.0-
3.0 mils dry) 

b. Intermediate Coat: PPG Pitt Tech DTM Acrylic Gloss Enamel, 90-374 
Series (2.0-3.0 mils dry)  

c. Topcoat:  PPG Pitt Tech DTM Acrylic Gloss Enamel, 90-374 Series (2.0-
3.0 mils dry)  

 

Provide the following Rust-Oleum paint systems for various substrates, as indicated: 

7. Ferrous and Zinc Coated Metal 
a. Prime Coat:  Rust-Oleum Universal Primer, (1.0-2.0 mils dry) 
b. Intermediate Coat: Rust-Oleum 3700 Series DTM Acrylic, (2.0-3.0 mils dry)  
c. Topcoat:  Rust-Oleum 3700 Series DTM Acrylic, (2.0-3.0 mils dry) 

8. Steel Shop Primed: (structural steel framing exposed to view including steel 
lintels and steel stairs and handrails) 
a. Prime Coat:  Rust-Oleum Universal Primer (1.0-2.0 mils dry) 
b. Intermediate Coat:   Rust-Oleum Sierra Performance Beyond No VOC 

UMA (2.0-3.0 mils dry)  
c. Topcoat:  Rust-Oleum Sierra Performance Beyond No VOC UMA (2.0-3.0 

mils dry)  

Provide the following Sherwin-Williams paint systems for the various substrates, as 
indicated:    

9. Ferrous and Zinc Coated Metal 
a. Prime Coat:  S-W ProCryl® Universal Primer, B66-310 Series (2.0-4.0 mils 

dry) 
b. Intermediate Coat: Sher-Cryl™ HPA Acrylic, B66-350 Series (2.5-4.0 mils 

dry)  
c. Topcoat:  Sher-Cryl™ HPA Acrylic, B66-350 Series (2.5-4.0 mils dry) 

10. Steel Shop Primed: (structural steel framing exposed to view including steel 
lintels and steel stairs and handrails) 
a. Prime Coat:  S-W ProCryl® Universal Primer, B66-310 Series (2.0-4.0 mils 

dry) 
b. Intermediate Coat:  S/W Sher-Cryl™ HPA Acrylic, B66-350 Series           

(2.5-4.0 mils dry) 
c. Topcoat:  S/W Sher-Cryl™ HPA Acrylic, B66-350 Series (2.5-4.0 mils dry) 

 
 

3.08 INTERIOR PAINTING SCHEDULE   
Provide the following Benjamin Moore paint systems for the various substrates, as 
indicated:    

1. Gypsum Drywall (Semi-Gloss) 
a. Prime Coat:  #N534 Ultra Spec 500 Interior Latex Primer 
b. Intermediate Coat:  #N539 Ultra Spec 500 Interior  Semi-gloss 
c. Topcoat:  #N539 Ultra Spec 500 Interior  Semi-gloss  

2. Gypsum Drywall(Egg Shell)  
a. Prime Coat:  #N534 Ultra Spec 500 Interior Latex  Primer  
b. Intermediate Coat:  #N538 Ultra Spec 500 Interior  Eggshell  
c. Topcoat: #N538 Ultra Spec 500 Interior Eggshell  

3. Existing Brick(EggShell)  
a. Prime Coat:  #N534 Ultra Spec 500 Interior Latex  Primer  
b. Intermediate Coat:  #N538 Ultra Spec 500 Interior  EggShell  
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c. Topcoat: #N538 Ultra Spec 500 Interior Eggshell  
4. Gypsum Drywall (in wet areas) 

a. Prime Coat: #N534 Ultra Spec 500 Interior Latex Primer  
b. Intermediate Coat: #V341 Waterborne Epoxy 
c. Topcoat:  #V341 Waterborne Epoxy  

5. Concrete Masonry Units (Enamel)  
a. Prime Coat: #206 Super Spec Hi-Build Block Filler 
b. Intermediate Coat: #N539 Ultra Spec 500 Interior  Semi-Gloss Enamel 
c. Topcoat: #N539 Ultra Spec 500 Interior  Semi-Gloss Enamel 

6. Ferrous and Zinc Coated Metal  
a. Prime Coat: P04 Super Spec HP Acrylic Metal Primer 
b. Intermediate Coat: #N539 Ultra Spec 500 Interior  Semi-Gloss Enamel 
c. Topcoat: #N539 Ultra Spec 500 Interior Semi-Gloss Enamel  

7. Exposed Structural steel and Roof Deck (shop primed steel) 
a. Prime Coat: P04 Super Spec HP Acrylic Metal Primer 
b. Intermediate Coat: #N110 SK 5000 Dry Fall Flat  
c. Topcoat: #N110 SK 5000 Dry Fall Flat 

8. Painted Woodwork  
a. Prime Coat: #N534 Ultra Spec 500 Interior Latex Primer Sealer  
b. Intermediate Coat: #N539 Ultra Spec 500 Interior Semi-Gloss Enamel 
c. Topcoat: #N539 Ultra Spec 500 Interior Semi-Gloss Enamel 

9. Concrete Garage Floor (Refer to Section 03 35 25 - Concrete Floor Hardener 
and Polish) 

10. Concrete Floor Sealer (Clear)   
a. Prime Coat: TuffCrete Solvent Acrylic Stain Clear 
b. Topcoat: TuffCrete Solvent Acrylic Stain Clear.    

 

Provide the following Ferrell-Calhoun paint systems for the various substrates, as 
indicated:    

11.  Gypsum Drywall (Semi-Gloss) 
a. Prime Coat:  F/C #380 Perfik-Seal Interior Latex Primer/Sealer           

(1.8mils DFT) 
b. Intermediate Coat: F/C #3300 Line Evergreen “Zero Voc” Acrylic Int/Ext 

Semi-Gloss Enamel (2.0 mils DFT) 
c.  Topcoat:  F/C #3300 Line Evergreen “Zero Voc” Acrylic Int/Ext  
d.  Semi-Gloss Enamel (2.0 mils DFT) 

12. Gypsum Drywall( Egg Shell) 
a. Prime Coat:  F/C #380 Perfik-Seal Interior Latex Primer/Sealer           

(1.8mils DFT) 
b. Intermediate Coat: F/C #3900 Line Evergreen “Zero Voc” Acrylic Int/Ext  

Latex Eggshell Enamel (2.1 mils DFT)  
c. Topcoat: F/C #3900 Line Evergreen “Zero Voc” Acrylic Int/Ext                  

Latex Eggshell Enamel (2.1 mils DFT)  
13. Existing Brick(EggShell) 

a. Prime Coat:  F/C #380 Perfik-Seal Interior Latex Primer/Sealer           
(1.8mils DFT) 

b. Intermediate Coat: F/C #3900 Line Evergreen “Zero Voc” Acrylic Int/Ext  
Latex EggShell (2.1 mils DFT)  

c. Topcoat: F/C #3900 Line Evergreen “Zero Voc” Acrylic Int/Ext                  
Latex EggShell (2.1 mils DFT)  

14. Gypsum Drywall (in wet areas) 
a. Prime Coat: F/C#235 Interior/Exterior 100% Acrylic Latex Undercoater               

(1.7 mils DFT)  
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b. Intermediate Coat: F/C #3300 Line 100% Acrylic Interior Semi-Gloss 
Enamel (1.6 mils DFT)   

c. Topcoat:  F/C #3300 Line 100% Acrylic Interior Semi-Gloss Enamel          
(1.6 mils DFT)    

15. Concrete Masonry Units (Enamel) 
a. Prime Coat: F/C #470A Interior/Exterior Acrylic Latex Masonry Block Filler 

(10 mils DFT) 
b. Intermediate Coat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex 

Enamel (1.9 mils DFT) 
c. Topcoat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex Enamel  

(1.9 mils DFT) 
16. Ferrous and Zinc Coated Metal 

a. Prime Coat: F/C #5-56 100% Acrylic All Purpose Metal Primer                  
(1.8 mils DFT) 

b. Intermediate Coat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex 
Enamel (1.9 mils DFT) 

c. Topcoat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex Enamel  
(1.9 mils DFT) 

17. Exposed Structural steel and Roof Deck (shop primed steel) 
a. Prime Coat: F/C #5-56 100% Acrylic All Purpose Metal Primer                  

(1.8 mils DFT). Spot prime if needed. 
b. Intermediate Coat: F/C #999 Tuff-Boy Water-Base Dry Fog Flat                

(3.2 mils DFT) 
c. Topcoat: F/C #999 Tuff-Boy Water-Base Dry Fog Flat (3.2 mils DFT) 

18. Painted Woodwork 
a. Prime Coat: F/C #699 Waterborne 100% Acrylic Enamel Undercoater                

(1.6 mils DFT) 
b. Intermediate Coat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex 

Enamel (1.9 mils DFT) 
c. Topcoat: F/C #600 Line 100% Acrylic Interior Semi-Gloss Latex Enamel               

(1.9 mils DFT) 
19. Concrete Garage Floor (Refer to Section 03 35 25 - Concrete Floor Hardener 

and Polish.) 
20. Concrete Floor Sealer (Clear)   

a. Prime Coat: F/C #1106 Tuff-Boy Clear Acrylic Waterproofing Sealer 
b. Topcoat: F/C #1106 Tuff-Boy Clear Acrylic Waterproofing Sealer: Add 

Skid-Tex Slip Resistant to topcoat.  
 

Provide the following PPG Paints, Inc. paint systems for the various substrates, as 
indicated:    

21. Gypsum Drywall (Semi-Gloss) 
a. Prime Coat:  PPG Pure Performance Zero VOC Interior Latex Primer,       

9-900  (1.4 mils dry) 
b. Intermediate Coat:  PPG Pure Performance Zero VOC Interior Latex Semi-

Gloss, 9-500  (1.4 mils dry) 
c. Topcoat:  PPG Pure Performance Zero VOC Interior Latex Semi-Gloss,    

9-500  (1.4 mils dry) 
22. Gypsum Drywall( Egg Shell) 

a. Prime Coat:  PPG Pure Performance Zero VOC Interior Latex Primer,       
9-900  (1.4 mils dry) 

b. Intermediate Coat:  PPG Pure Performance Zero VOC Interior Latex 
Eggshell, 9-300Xl  (1.4 mils dry) 
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c. Topcoat:  PPG Pure Performance Zero VOC Interior Latex Eggshell,          
9-300Xl  (1.4 mils dry) 

23. Existing Brick(EggShell) 
a. Prime Coat:  PPG Pure Performance Zero VOC Interior Latex Primer,       

9-900  (1.4 mils dry) 
b. Intermediate Coat:  PPG Pure Performance Zero VOC Interior Latex 

EggShell, 9-300Xl  (1.4 mils dry) 
c. Topcoat:  PPG Pure Performance Zero VOC Interior Latex EggShell, 9-

300Xl  (1.4 mils dry) 
24. Gypsum Drywall (in wet areas) 

a. Prime Coat:  PPG Pure Performance Zero VOC Interior Latex Primer, 9-
900  (1.4 mils dry) 

b. Intermediate Coat: PPG Pitt Glaze Waterborne Acrylic Epoxy, 16-551 
Series (2.0-3.0 mils dry)    

c. Topcoat: PPG Pitt Glaze Waterborne Acrylic Epoxy, 16-551 Series          
(2.0-3.0 mils dry)   

25. Concrete Masonry Units (Enamel) 
a. Prime Coat: PPG Speedhide Interior Exterior Latex Block Filler, 6-7 Series  

(7.4 mils dry) 
b. Intermediate Coat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 

7-374 (1.5 to 2.0 mils dry) 
c. Topcoat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 7-374 (1.5 

to 2.0 mils dry) 
26. Ferrous and Zinc Coated Metal 

a. Prime Coat: PPG Pitt-Tech DTM Acrylic Primer Finish, 90-712 (2.0 to 3.0 
mils dry) 

b. Intermediate Coat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 
7-374 (1.5 to 2.0 mils dry) 

c. Topcoat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 7-374 (1.5 
to 2.0 mils dry) 

27. Exposed Structural steel and Roof Deck (shop primed steel) 
a. Prime Coat: PPG Pitt-Tech DTM Acrylic Primer Finish, 90-712 (2.0 to 3.0 

mils dry)-Spot prime if needed. 
b. Intermediate Coat: PPG Super Tech WB Waterborne Acrylic Dry Fall, 6-

725XI  
c. Topcoat: PPG Super Tech WB Waterborne Acrylic Dry Fall, 6-725XI  

28. Painted Woodwork 
a. Prime Coat:  PPG Seal Grip Interior Acrylic Primer Finish, 17-951  (1.2 mils 

dry) 
b. Intermediate Coat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 

7-374 (1.5 to 2.0 mils dry) 
c. Topcoat: PPG Interior Exterior Semi-Gloss Acrylic Metal Finish, 7-374 (1.5 

to 2.0 mils dry) 
29. Concrete Garage Floor (Refer to Section 03 35 25 -  Concrete Floor Hardener 

and Polish) 
30. Concrete Floor Sealer (Clear)   

a. Prime Coat: PPG Perma Crete Plex Seal WB Waterborne Clear Acrylic 
Concrete Sealer, 4-6200. 

b. Topcoat: PPG Perma Crete Plex Seal WB Waterborne Clear Acrylic 
Concrete Sealer, 4-6200; Anti Slip Additive to the topcoat. Note-New 
concrete must be etched prior to application.      
 
   

Provide the following Rust-Oleum paint systems for the various substrates, as 
indicated:    
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31. Gypsum Drywall (Semi-Gloss) 
a. Prime Coat:  Rust-Oleum Zinsser Dry Wall Primer  (1.0-1.5 mils dry) 
b. Intermediate Coat:  Rust-Oleum Zinsser Perma White Interior Acrylic Semi-

Gloss, (1.5-2.0 mils dry) 
c. Topcoat:  Rust-Oleum Zinsser Perma White Interior Acrylic Semi-Gloss, 

(1.5-2.0 mils dry) 
32. Gypsum Drywall( Egg Shell) 

a. Prime Coat:  Rust-Oleum Zinsser Dry Wall Primer  (1.0-1.5 mils dry) 
b. Intermediate Coat:  Rust-Oleum Zinsser Perma White Interior Acrylic 

EggShell, (1.5-2.0 mils dry) 
c. Topcoat:  Rust-Oleum Zinsser Perma White Interior Acrylic EggShell, (1.5-

2.0 mils dry 
33. Existing Brick(EggShell) 

a. Prime Coat:  Rust-Oleum Zinsser Dry Wall Primer  (1.0-1.5 mils dry) 
b. Intermediate Coat:  Rust-Oleum Zinsser Perma White Interior Acrylic 

EggShell, (1.5-2.0 mils dry) 
c. Topcoat:  Rust-Oleum Zinsser Perma White Interior Acrylic EggShell, (1.5-

2.0 mils dry 
34. Gypsum Drywall (in wet areas) 

a. Prime Coat: Rust-Oleum Zinsser Dry Wall Primer (1.0-1.5 mils dry) 
b. Intermediate Coat: Rust-Oleum 5300 Series WB Epoxy  (2.5-3.0 mils dry)    
c. Topcoat: Rust-Oleum 5300 Series WB Epoxy (2.5-3.0 mils dry)     

35. Concrete Masonry Units (Enamel) 
a. Prime Coat: Rust-Oleum Zinsser Water Tite Flexible Primer & Finish (5.0-

6.0 mils dry) 
b. Intermediate Coat: Rust-Oleum Zinsser Perma White Interior Semi Gloss 

Acrylic (1.5-2.0 mils dry) 
c. Topcoat: Rust-Oleum Zinsser Perma White Interior Semi Gloss Acrylic 

(1.5-2.0 mils dry) 
36. Ferrous and Zinc Coated Metal 

a. Prime Coat: Rust-Oleum Universal Primer, (1.0-2.0 mils dry) 
b. Intermediate Coat: Rust-Oleum Zinsser Perma White Interior Semi Gloss 

Acrylic (1.5-2.0 mils dry) 
c. Topcoat: Rust-Oleum Zinsser Perma White Interior Semi Gloss Acrylic 

(1.5-2.0 mils dry) 
37. Exposed Structural steel and Roof Deck (shop primed steel) 

a. Prime Coat: Rust-Oleum Universal Primer, (1.0-2.0 mils dry)-Spot prime if 
needed. 

b. Intermediate Coat: Rust-Oleum 5100 Series Waterborne Acrylic Dry Fall 
Flat 

c. Topcoat: Rust-Oleum 5100 Series Waterborne Acrylic Dry Fall Flat 
38. Painted Woodwork 

a. Prime Coat: Rust-Oleum Zinsser Bulls Eye 123 Acrylic Primer (1.0-1.5 mils 
dry) 

b. Intermediate Coat: Rust-Oleum Zinsser Perma White Interior Acrylic Semi 
Gloss, (1.5-2.0 mils dry) 

c. Topcoat: Rust-Oleum Zinsser Perma White Interior Acrylic Semi Gloss, 
(1.5-2.0 mils dry  

39. Concrete Garage Floor (Refer to Section 03 35 25 - Concrete Floor Hardener 
and Polish.)  

40. Concrete Floor Sealer (Clear)   
a. Prime Coat: Rust-Oleum® Natural Look Concrete Sealer – Clear 
b. Topcoat: Rust-Oleum® Natural Look Concrete Sealer – Clear; Slip 

Resistant Additive to the topcoat.          
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Provide the following Sherwin-Williams paint systems for the various substrates, as 
indicated:    

41. Gypsum Drywall (Semi-Gloss) 
a. Prime Coat: S-W ProMar 200 Zero VOC Interior Latex Primer, B28-2600 

(1.0 mils dry) 
b. Intermediate Coat:  S-W ProMar 200 Zero VOC Interior Latex Semi-Gloss, 

B31-2600 (1.6 mils dry) 
c. Topcoat:  S-W Harmony Low Odor Interior Latex Semi-Gloss, B10 Series 

(1.6 mils dry) 
42. Gypsum Drywall( Egg Shell) 

a. Prime Coat:  S-W ProMar 200 Zero VOC Interior Latex Primer, B28-2600 
(1.0 mils dry)  

b. Intermediate Coat:  S-W ProMar 200 Zero VOC Interior Latex EggShell, 
B20-2600 (1.6 mils dry) 

c. Topcoat: S-W ProMar 200 Zero VOC Interior Latex EggShell, B20-2600 
(1.6 mils dry)  

43. Existing Brick(EggShell) 
a. Prime Coat:  S-W ProMar 200 Zero VOC Interior Latex Primer, B28-2600 

(1.0 mils dry)  
b. Intermediate Coat:  S-W ProMar 200 Zero VOC Interior Latex EggShell, 

B20-2600 (1.6 mils dry) 
c. Topcoat: S-W ProMar 200 Zero VOC Interior Latex EggShell, B20-2600 

(1.6 mils dry)  
44. Gypsum Drywall (in wet areas) 

a. Prime Coat: S-W ProMar 200 Zero VOC Interior Latex Primer, B28-2600 
(1.0 mils dry)  

b. Intermediate Coat: S-W Waterbased Catalyzed Epoxy, B70W211/ B60V25 
(2.5-3.0 mils dry)   

c. Topcoat:  S-W Waterbased Catalyzed Epoxy, B70W211/ B60V25 (2.5-3.0 
mils dry)   

45. Concrete Masonry Units (Enamel) 
a. Prime Coat: S-W PrepRite Block Filler, B25W25 (8.0 mils dry) 
b. Intermediate Coat: S-W ProMar 200 Zero VOC Interior Latex Semi-Gloss, 

B31-2600 (1.6 mils dry)  
c. Topcoat: S-W ProMar 200 Zero VOC Interior Latex Semi-Gloss, B31-2600 

(1.6 mils dry)  
46. Ferrous and Zinc Coated Metal 

a. Prime Coat: S-W ProCryl® Universal Primer, B66-310 Series (2.0-4.0 mils 
dry) 

b. Intermediate Coat: S-W ProClassic Waterborne Acrylic Semi-Gloss, B31 
Series (2.0-3.0 mils dry) 

c. Topcoat: S-W ProClassic Waterborne Acrylic Semi-Gloss, B31 Series (2.0-
3.0 mils dry) 

47. Exposed Structural steel and Roof Deck (shop primed steel) 
a. Prime Coat: S-W ProCryl® Universal Primer, B66-310 Series (2.0-4.0 mils 

dry)-Spot prime if needed. 
b. Intermediate Coat: S-W Waterborne Acrylic Dry Fall, B42W2  
c. Topcoat: S-W Waterborne Acrylic Dry Fall, B42W2  

48. Painted Woodwork 
a. Prime Coat: S-W ProMar 200 Zero VOC Interior Latex Primer, B28-2600 

(1.0 mils dry)  
b. Intermediate Coat: S-W ProClassic Waterborne Acrylic Semi-Gloss, B31 

Series (2.4-3.0 mils dry) 
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c. Topcoat: S-W ProClassic Waterborne Acrylic Semi-Gloss, B31 Series (2.4-
3.0 mils dry) 

49. Concrete Garage Floor (Refer to Section 03 35 25 - Concrete Floor Hardener 
and Polish.)  

50. Concrete Floor Sealer (Clear)   
a. Prime Coat: H&C Concrete Stain Solid Color Water Based - Clear 
b. Topcoat: H&C Concrete Stain Solid Color Water Based - Clear; H&C 

SharkGrip Slip Resistant Additive to the topcoat. Note-New concrete must 
be etched prior to application.             

END OF SECTION  
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S  E  C  T  I  O  N     9  0  5   -   P  R  O  P  O  S  A  L 
 

Date _______________________ 
Mississippi Transportation Commission 
Jackson, Mississippi 
 
Sirs:  The following proposal is made on behalf of   
_______________________________________ of   
  
for constructing the following designated project(s) within the time(s) hereinafter specified. 

The plans are composed of drawings and blue prints on file in the offices of the Mississippi Department of 
Transportation, Jackson, Mississippi.   

The Specifications are the current Standard Specifications of the Mississippi Department of Transportation 
approved by the Federal Highway Administration, except where superseded or amended by the plans, Special Provisions 
and Notice(s) to Bidders attached hereto and made a part thereof.   

I (We) certify that I (we) possess a copy of said Standard and any Supplemental Specifications. 

Evidence of my (our) authority to submit the Proposal is hereby furnished.  The proposal is made without collusion 
on the part of any person, firm or corporation.  I (We) certify that I (we) have carefully examined the Plans, the 
Specifications, including the Special Provisions and Notice(s) to Bidders, herein, and have personally examined the site of 
the work.  On the basis of the Specifications, Special Provisions, Notice(s) to Bidders, and Plans, I (we) propose to furnish 
all necessary machinery, tools, apparatus and other means of construction and do all the work and furnish all the materials 
in the manner specified.  I (We) understand that the quantities mentioned herein are approximate only and are subject to 
either increase or decrease, and hereby propose to perform any increased or decreased quantities of work at the unit prices 
bid, in accordance with the above.   

I (We) acknowledge that this proposal will be found irregular and/or non-responsive unless a certified check, 
cashier's check, or Proposal Guaranty Bond in the amount as required in the Advertisement (or, by law) is submitted 
electronically with the proposal or is delivered to the Contract Administration Engineer prior to the bid opening time 
specified in the advertisement.   

INSTRUCTION  TO  BIDDERS:  Alternate and Optional Items on Bid Schedule. 

1. Two or more items entered opposite a single unit quantity WITHOUT DEFINITE DESIGNATION AS 
"ALTERNATE ITEMS" are considered as "OPTIONAL ITEMS".  Bidders may or may not indicate on bids the 
Optional Item proposed to be furnished or performed WITHOUT PREJUDICE IN REGARD TO 
IRREGULARITY OF BIDS. 

2. Items classified on the bid schedule as "ALTERNATE ITEMS" and/or "ALTERNATE TYPES OF 
CONSTRUCTION" must be preselected and indicated on bids.  However, "Alternate Types of Construction" may 
include Optional Items to be treated as set out in Paragraph 1, above.   

3. Optional items not preselected and indicated on the bid schedule MUST be designated in accordance with 
Subsection 102.06 prior to or at the time of execution of the contract. 

4. Optional and Alternate items designated must be used throughout the project.   

I (We) further propose to perform all "force account or extra work" that may be required of me (us) on the basis provided 
in the Specifications and to give such work my (our) personal attention in order to see that it is economically performed. 

I (We) further propose to execute the attached contract agreement (Section 902) as soon as the work is awarded to me (us), 
and to begin and complete the work within the time limit(s) provided for in the Specifications and Advertisement.  I (We) 
also propose to execute the attached contract bond (Section 903) in an amount not less than one hundred (100) percent of 
the total of my (our) part, but also to guarantee the excellence of both workmanship and materials until the work is finally 
accepted. 

I (We) shall submit electronically with our proposal or deliver prior to the bid opening time a certified check, cashier's 
check or bid bond for  five percent (5%) of total bid  and hereby agree that in case of my (our) failure to execute the 
contract and furnish bond within Ten (10) days after notice of award, the amount of this check (bid bond) will be forfeited 
to the State of Mississippi as liquidated damages arising out of my (our) failure to execute the contract as proposed.  It is 
understood that in case I am (we are) not awarded the work, the check will be returned as provided in the Specifications.   

For I
nfo

rm
at

io
nal 

Purp
ose

s O
nly
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S E C T I O N   9 0 5  --  P R O P O S A L   (CONTINUED) 

I (We) hereby certify by digital signature and electronic submission via Bid Express of the Section 905 proposal below, that 
all certifications, disclosures and affidavits incorporated herein are deemed to be duly executed in the aggregate, fully 
enforceable and binding upon delivery of the bid proposal.  I (We) further acknowledge that this certification shall not extend 
to the bid bond or alternate security which must be separately executed for the benefit of the Commission.  This signature does 
not cure deficiencies in any required certifications, disclosures and/or affidavits.  I (We) also acknowledge the right of the 
Commission to require full and final execution on any certification, disclosure or affidavit contained in the proposal at the 
Commission’s election upon award.  Failure to so execute at the Commission’s request within the time allowed in the Standard 
Specifications for execution of all contract documents will result in forfeiture of the bid bond or alternate security. 
 

     
Respectfully Submitted,   
 
DATE   

  
 Contractor 

BY   
 Signature 

TITLE   

ADDRESS   

CITY, STATE, ZIP   

PHONE   

FAX   

E-MAIL   

  

  

  

  

  

 
 

(To be filled in if a corporation) 
 

Our corporation is chartered under the Laws of the State of    and the 
names, titles and business addresses of the executives are as follows: 
 
  
 President Address 
 
  
 Secretary Address 
 
  
 Treasurer Address 
 
The following is my (our) itemized proposal. 
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Renovation of Welcome Center & Woodville Hospitality Station, known as State Project Nos. BWO-7124-57(003) / 503755303 & BWO-7135-
79(003) / 503755304 in Pike & Wilkinson Counties.

UnitsQuantityAdj Code Description[Fixed Unit Price]Item CodeLine no.

Roadway Items

1510-A001 Lump Sum10010 Renovate Hospitality Station in Wilkinson County 

1510-A001 Lump Sum10020 Renovate Welcome Center in Pike County 

06/27/24(Date Printed                )

1 Pike & WilkinsonProposal(Sheet 2-  )

BWO-7124-57(003)/ 503755303000 & BWO-7135-79(003)/  503755304000Section 905
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REV.  1/2016 

TO: EXECUTIVE DIRECTOR, MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
JACKSON, MISSISSIPPI 

 
CERTIFICATE 

 
If awarded this contract, I (we) contemplate that portions of the contract will be sublet.  I (we) certify 
that those subcontracts which are equal to or in excess of fifty thousand dollars ($50,000.00) will be in 
accordance with regulations promulgated and adopted by the Mississippi State Board of Contractors on 
September 8, 2011. 
 
I (we) agree that this notification of intent DOES NOT constitute APPROVAL of the subcontracts. 
 
 
    
 (Individual or Firm) (Address) 
 
    
 (Individual or Firm) (Address) 
 
    
 (Individual or Firm) (Address) 
 
    
 (Individual or Firm) (Address) 
 
 
NOTE: Failure to complete the above DOES NOT preclude subsequent subcontracts.  Subsequent 

subcontracts, if any, equal to or in excess of fifty thousand dollars ($50,000.00) will be in 
accordance with regulations promulgated and adopted by the Mississippi State Board of 
Contractors on September 8, 2011. 

 
 

Contractor    
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MISSISSIPPI DEPARTMENT OF TRANSPORTATION

CERTIFICATION

I,____________________________________________________________________________________,
   (Name of person signing bid)

individually, and in my capacity as_______________________________________________________ of
                                                                                       (Title of person signing bid)

_____________________________________________________________________________________
(Name of Firm, partnership, or Corporation)

do hereby certify under penalty of perjury under the laws of the United States and the State of Mississippi

that___________________________________________________________________________, Bidder
          (Name of Firm, Partnership, or Corporation)

on Project No. BWO-7124-57(003)/ 503755303000 & BWO-7135-79(003)/  503755304000

Pike & Wilkinsonin________________________________________________County(ies),  Mississippi,  has  not  either
directly or indirectly entered into any agreement, participated in any collusion; or otherwise taken any action
in restraint of free competitive bidding in connection with this contract; nor have any of its corporate
officers or principal owners.

Except as noted hereafter, it is further certified that said legal entity and its corporate officers, principal
owners, managers, auditors and others in a position of administering federal funds are not currently under
suspension, debarment, voluntary exclusion or determination of ineligibility; nor have a debarment pending;
nor been suspended, debarred, voluntarily excluded or determined ineligible within the past three years by
the Mississippi Transportation Commission, the State of Mississippi, any other State or a federal agency; nor
been indicted, convicted or had a civil judgment rendered by a court of competent jurisdiction in any matter
involving fraud or official misconduct within the past three years.

Do exceptions exist and are made a part thereof?             Yes / No

Any exceptions shall address to whom it applies, initiating agency and dates of such action.

Note: Exceptions will not necessarily result in denial of award but will be considered in determining bidder
responsibility. Providing false information may result in criminal prosecution or administrative sanctions.

All of the foregoing is true and correct.

(1/2016 S)
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Rev. 9/26/2023 

SECTION 902 
 

CONTRACT FOR    
LOCATED IN THE COUNTY(IES) OF    
 
STATE OF MISSISSIPPI 
COUNTY OF HINDS 
 
 This Contract is entered into by and between the Mississippi Transportation Commission 
(the “Commission”) and the undersigned contractor (the “Contractor”), as follows: 

 As consideration for this Contract, the Commission agrees to pay the Contractor the 
amount(s) set out in the Proposal attached hereto.  Said payment will be made in the manner and 
at the time(s) specified in the Specifications and/or Special Provisions, if any.  In exchange for 
said consideration, the Contractor hereby agrees to accept the prices stated in the Proposal as 
full compensation for the furnishing of all labor, materials and equipment, and the execution of 
the scope of work identified for this referenced Project as contemplated in this Contract, and as 
more fully outlined in the Contract Documents (the “Work”). The Contract Documents consist 
of the Advertisement, the Notice to Bidders, the Proposal, the Specifications, the Special 
Provisions, and the approved Plans, all of which are hereby made a part of this Contract and 
incorporated herein by reference. 

 The Contractor shall be responsible for all loss or damage arising out of, or in any way 
in connection with the Work, or from any unforeseen obstructions or difficulties that may be 
encountered in the prosecution of the Work, and for all risks of every description connected with 
the Work, with the exception of any items specifically excluded in the Contract Documents. The 
Contractor shall fully and faithfully complete the Work in a good and workmanlike manner, 
according to the Contract Documents and any Supplemental Agreements thereto. 

 The Contractor further agrees that the Work shall be done under the direct supervision 
of, and to the complete satisfaction of, the Executive Director of the Mississippi Department of 
Transportation, or his authorized representative(s), and, when federal funds are involved, subject 
to the inspection and approval of the Federal Highway Administration, or its agents, and/or the 
agents of any other state or federal agency whose funds are involved. Further, the Work shall be 
done in accordance with any applicable state and federal laws, and any such rules and regulations 
issued by the Commission and/or any relevant Federal Agency. 

 The Contractor agrees that all labor as outlined in the Contract Documents may be 
secured from a list furnished by the Manager of the Win Job Center nearest the project location, 
or any successor thereto. 

 It is agreed and understood that each and every provision of law and clause required by 
law to be inserted into this Contract shall be deemed to be inserted herein, and this Contract shall 
be read and enforced as though it were included herein.  If through mere mistake or otherwise, 
any such provision is not inserted, then upon the application of either party hereto, the Contract 
shall be physically amended to make such insertion. 
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Rev. 9/26/2023 

 The Contractor agrees that he has read each and every clause of the Contract Documents, 
and fully understands the meaning of same, and hereby acknowledges that he will comply with 
all terms, covenants and agreements therein. 

 Witness our signatures, this the _____ day of _____________, 20___. 

 

 

    
                                  Contractor 

By:   
Title:   
 

  
Signed and sealed in the presence of: (name and address of witness) 

  
  
 

MISSISSIPPI TRANSPORTATION COMMISSION 

 

  
                           Executive Director  

 

  
                    Secretary to the Commission 
 
Award authorized by the Mississippi Transportation Commission in session on the ____ day of 
___________________, ______, Minute Book No.___________, Page No. ___________. 
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SECTION 903 
PERFORMANCE BOND 

 
PERFORMANCE BOND FOR THE FOLLOWING CONTRACT: 
Project No.:    
 

For the construction of:    
 

Contract date:    Contract amount:    
 
FOR OWNER:  MISSISSIPPI TRANSPORTATION COMMISSION, 401 N. WEST STREET, JACKSON, 
MISSISSIPPI 39201. 
 
CONTRACTOR (full legal name, contact person, phone number and address):  
   
   
   
   
 
SURETY (legal name, phone number, principal place of business and address for notice purposes): 
    
   
   
 
Second Surety (if applicable): 
   
   
   
 
The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors 
and assigns, to the Owner for the performance of the Contract, which is incorporated herein by reference, and subject 
to the following terms: 
 

1. If the Contractor fully and faithfully performs the Contract, the Surety and the Contractor shall have no 
obligation under this Bond. 
 

2. The Surety’s obligation under this Bond shall arise after: 
(a) the Owner first provides notice to the Contractor and the Surety that termination is imminent, 

pursuant to the current edition of the Mississippi Standard Specifications for Road and Bridge 
Construction, which is a part of the Contract; and 

(b) the Owner declares a Contractor Default, terminates the Contract, and notifies the Surety. 
 

3. The Surety shall promptly and at the Surety’s expense, take one of the following actions: 
(a) Arrange for the Contractor, with the consent of the Owner, to perform and complete the Contract; 

or 
(b) Undertake to perform and complete the Contract itself, through its agents or independent 

contractors. 
 

4. If the Surety does not proceed as provided in Paragraph 3, within 20 calendar days as set forth in Section 
108.08 of the current edition of the Mississippi Standard Specifications for Road and Bridge 
Construction, then the Surety shall be deemed to be in default on this Bond, and the Owner shall be 
entitled to enforce any remedy available to it under the Contract and applicable law.  
 

5. Subject to the commitment by the Owner to pay the Balance of the Contract Price, the Surety is 
obligated, without duplication, for 
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(a) the responsibilities of the Contractor for correction of defective work and completion of the 
Contract; 

(b) additional legal, design professional and delay costs resulting from the Contractor’s Default, and 
resulting from the actions or failure to act of the Surety under Paragraph 3; and 

(c) liquidated damages, or if no liquidated damages are specified in the Contract, actual damages caused 
by delayed performance or non-performance of the Contractor. 

 
6. The Surety hereby waives notice of any change, including changes of time, to the Contract or to related 

subcontracts, purchase orders and other obligations. 
 

7. The penal sum of the Bond shall be subject to increase or decrease based on any subsequent Supplemental 
Agreements and/or final contract quantities. 
 

8. Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address listed for 
notice purposes on the first page of this Bond.  

 
CONTRACTOR AS PRINCIPAL 
Company:    

Signature:   
Name:   
Title:   
Address:   
  
 
SURETY 
Company:   

Signature:   MS Insurance ID #   
Name:   
Title:   
Address:   
  
 
SURETY (if applicable) 
Company:   

Signature:   MS Insurance ID #   
Name:   
Title:   
Address:   
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SECTION 903  
PAYMENT BOND 

 
PAYMENT BOND FOR THE FOLLOWING CONTRACT: 
Project No.:    
 

For the construction of:    
 

Contract date:    Contract amount:    
 
FOR OWNER:  MISSISSIPPI TRANSPORTATION COMMISSION, 401 N. WEST STREET, JACKSON, 
MISSISSIPPI 39201. 
 
CONTRACTOR (full legal name, contact person, phone number and address):  
   
   
   
 
SURETY (legal name, phone number, principal place of business and address for notice purposes): 
   
   
   
Second Surety (if applicable): 
   
   
   
 
The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors 
and assigns, to the Owner for payment of labor, materials and equipment furnished for use in the performance of the 
Contract, which is incorporated herein by reference, subject to the following terms: 
 

1. If the Contractor promptly makes payment of all sums due to any and all subcontractors, suppliers and/or 
laborers, and defends, indemnifies and holds harmless the Owner from claims, demands, liens or suits 
by any person or entity seeking payment for labor, materials or equipment furnished for use in the 
performance of the Contract, then the Surety and the Contractor shall have no obligation under this 
Bond. 
 

2. The Owner shall provide notice to the Surety of any claims, demands, liens or suits against the Owner 
or the Owner’s property that it receives from any person or entity (“Claimants”) seeking payment for 
labor, materials or equipment furnished for use in the performance of the Contract. 
 

3. Upon notice of any claims, demands, liens or suits provided by the Owner or Contractor or given to the 
Surety by a Claimant, the Surety shall promptly and at the Surety’s expense, defend, indemnify and hold 
harmless the Owner against said claim, demand, lien or suit and shall take the following additional 
actions: 

(a) Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after 
receipt of the Claim, stating the amounts that are undisputed and the basis for challenging 
any amounts that are disputed; and 

(b) Pay or arrange for payment of any undisputed amounts. 
 

4. The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that 
are unrelated to the Contract. The Owner shall not be liable for the payment of any costs or expenses of 
any Claimant under this Bond, and shall have no obligation under this Bond to make payments to, or 
give notice on behalf of, Claimants or otherwise have any obligations to Claimants under this Bond. 
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5. The Surety hereby waives notice of any change, including changes of time, to the Contract or to related 
subcontracts, purchase orders and other obligations. 
 

6. The penal sum of the Bond shall be subject to increase or decrease based on any subsequent Supplemental 
Agreements and/or final contract quantities. 

 
 
CONTRACTOR AS PRINCIPAL 
Company:     

Signature:   
Name:   
Title:   
Address:   
  
 
 
SURETY 
Company:   

Signature:  MS Insurance ID #   
Name:   
Title:   
Address:   
  
 
 
SURETY (if applicable) 
Company:   

Signature:  MS Insurance ID #   
Name:   
Title:   
Address:   
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KNOW ALL MEN BY THESE PRESENTS, that we________________________________________________

As principal, hereinafter called the Principal, and ______________________________________________________

a corporation duly organized under the laws of the state of __________________________________________________

as Surety, hereinafter called the Surety, are held and firmly bound unto ________________________________________

As Obligee, hereinafter called Obligee, in the sum of

Dollars($_____________________________)

for the payment of which sum will and truly to be made, the said Principal and said Surety, bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for

           Contractor

____________________________________________________________
              Address

____________________________________________________________
        City, State ZIP

Surety

State of Mississippi, Jackson, Mississippi

Five Per Cent (5%) of Amount Bid

(Seal)

                      By:_____________________________________
            (Witness) (Name)              (Title)

 _______________________________________
(Surety)              (Seal)

                                             By:_____________________________________
            (Witness) (Attorney-in-Fact)

_______________________________________
(MS Agent)

_______________________________________
              Mississippi Insurance ID Number

                                                                                  Renovation of Welcome Center & Woodville Hospitality Station,
known as State Project Nos. BWO-7124-57(003) / 503755303 & BWO-7135-79(003) / 503755304 in Pike &
Wilkinson Counties.

NOW THEREFORE, the condition of this obligation is such that if the aforesaid Principal shall be awarded the contract, the
said Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure the
performance of the terms and conditions of the contract, then this obligation to be void; otherwise the Principal and Surety
will pay unto the Obligee the difference in money between the amount of the bid of the said Principal and the amount for
which the Obligee legally contracts with another party to perform the work if the latter amount be in excess of the former,
but in no event shall liability hereunder exceed the penal sum hereof.

Signed and sealed this _________________day of _______________________, 20___

_______________________________________
 (Principal)

_____________________________________________

_____________________________________________


	Bid Items

