

Call 04 Intersection Improvements on US 84 at Auburn Road, known as Federal Aid Project No. HSIP-0015-01(121) / 106699301 in Lincoln County.

Q1. The pole manufacturers have estimated ship dates that range from 21 weeks up to 38 weeks depending on the supplier. It will take approximately 4 weeks to get submittals and MDOT typically takes 30 days to review the submittals after the contracts are awarded. There is also a 30 day burn-in period which is part of the contract time. There is enough contract time to allow for the procurement of the poles. There is approximately 34 weeks in the contract based of the working day schedule. The manufacturer that has a 21 week lead time based of what we have seen in the past would take at least 33-34 weeks before they would arrive on the project site.

A1. Bidders are advised that the Contract Time will be as stated in Notice to Bidders No. 1168.