

MISSISSIPPI DEPARTMENT OF TRANSPORTATION

SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-30LPA CODE: (SP)

DATE: 4/24/2014

SUBJECT: Prosecution and Progress

Delete Subsection 907-108.06.2.2 on pages 3, 4, and 5, and substitute the following.

907-108.06.2.2--Contract Time. The Contractor's progress will be determined monthly at the time of each progress estimate and will be based on the percentage of money earned by the Contractor compared to the percentage of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to date by the Contractor to the total dollar amount of the contract. The percentage of time elapsed will be determined by comparing the calendar days elapsed to date since the Notice to Proceed Date to the total available calendar days for the contract.

When the "percent complete" lags more than 20 percent behind the "percentage of elapsed time", the Contractor shall immediately submit a written statement and revised progress schedule indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure completion within the specified contract time. When the "percent complete" lags more than 40 percent behind the "percentage of elapsed time", the contract may be terminated.