
PROJECT DEVELOPMENT CHECKLIST FOR MDOT DISTRICT LPA 
COORDINATORS 

 
State of Mississippi 
County: ______________________________________________________________________ 
Local Public Agency:  __________________________________________________________ 
Project Number:  ______________________________________________________________ 
Project Termini:  ______________________________________________________________ 
Project Description: 
 
 

 
A.  PROJECT ACTIVATION: 
 
1. LPA has submitted a written request to the MDOT District LPA Coordinator, signed 

by the Chief Official of the LPA, and attached a copy of the minutes of the Board or 
Council meeting authorizing the request to initiate the project. 

 
a) Is the proposed project in the STIP? 
b) Will a Consultant be needed for the Project? 
c) Has Environmental Division been contacted to determine probable environmental action 

needed? 
d) Has there been a meeting with LPA official(s) to discuss advertisement and selection of 

Consultant? 
e) Has the development of a Memorandum of Understanding for the project begun, with the 

information copied to the MDOT Statewide LPA Coordinator? 
f) Has a project number been obtained from Contract Administration Division? 
g) Has a letter been written authorizing the LPA to proceed to Step 2? 

 
 
 
 
 
 
 
 
2. LPA has submitted an LPA-001 form with preliminary LPA-700 or LPA-800 data 

forms attached, and signed by the Chief Official of the LPA. 
 

a) If used, was Consultant(s) selected in accordance with LPA Consultant Operating 
Procedures for Professional Services? 

b) Do the anticipated Preliminary Engineering (Environmental, Design, Maps & Deeds for 
Right of Way) costs, Right of Way costs, and Construction costs seem to be in line with 
the scope of the project? 

c) Is Special Match Credit being requested (Transportation Enhancement projects only)? 
d) If the LPA is in an urbanized area (UZA), was MPO approval attached to submittal? 
e) After obtaining check-off approval from the various MDOT divisions, was a letter written 

authorizing LPA to proceed with project development? 
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B.  OVERSIGHT: 
 
1. MDOT District LPA Coordinator has held a project kickoff meeting with the LPA 

before any work on project development begins. 
 

a) Has the LPA designated a Project Director and Project Manager? 
b) Has the LPA determined the professional for preliminary engineering services? 
c) If Consultant is used, has the contract between the LPA and the Consultant been 

approved by Consultant Services Unit? 
d) Has the Memorandum of Understanding between the LPA and MDOT been executed? 
e) Has a meeting with the Project Director, the LPA’s professional, the MDOT District 

LPA Coordinator, and MDOT Environmental Division been established (all can be 
present at the kickoff meeting, if so desired)? 

 
 
 
 
 
 
 
 
C.  ENVIRONMENTAL DOCUMENTATION: 
 
1. The LPA has contacted the MDOT District LPA Coordinator to start the 

environmental process. 
 

a) Has a draft Purpose & Need Statement been provided? 
b) Has MDOT form ENV-160-LPA been provided? 
c) Has a preliminary project assessment been provided in accordance with the data 

supplied on the ENV-160-LPA form? 
 
 
 
 
 
 
 
 
2. MDOT District LPA Coordinator has collaborated with MDOT Environmental 

Division and FHWA to make a determination of the Class of Environmental Action 
needed for the project. 

 
a) Has the LPA been notified by letter of the environmental class determination, and to have 

its professional prepare the environmental documentation? 
b) Has the MDOT District LPA Coordinator told the LPA that only minimal design work 

necessary to develop the environmental document is allowed? 
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A. Class I (Environmental Impact Statement or EIS) 
 
1. Has a Draft EIS been submitted by the LPA to the MDOT District LPA Coordinator for 

forwarding to the Environmental Division? 
2. Has Draft EIS been approved by FHWA for presentation at a public hearing? 
3. Has public hearing been advertised properly? 
4. Were public and MDOT comments received and recorded appropriately? 
5. Has Final EIS been submitted to MDOT District LPA Coordinator, with a letter and a 

resolution from the LPA requesting approval of the preferred alternate, for forwarding 
to the Environmental Division? 

6. Has Mississippi Transportation Commission (MTC) approval of the EIS been 
obtained? 

7. Has the MTC-approved EIS been submitted to FHWA? 
8. Has FHWA issued a Record of Decision (ROD)? 
 
 
 
 
 
 
 
 
B. Class II (Categorical Exclusion or CE) 
 
1. Have the appropriate environmental studies and assessments been provided in 

accordance with those items checked as having some minimal environmental 
consequence on the ENV-160-LPA form? 

2. Do any of the studies or assessments require public involvement? 
3. Has the CE package been submitted to the MDOT District LPA Coordinator for 

routing and approval? 
4. Has MDOT and FHWA approval of the CE been obtained? 
 
 
 
 
 
 
 
C. Class III (Environmental Assessment or EA) 
 
1. Has a Draft EA been submitted by the LPA to the MDOT District LPA Coordinator for 

forwarding to the Environmental Division? 
2. Has Draft EA been approved by FHWA for presentation at a public hearing? 
3. Has public hearing been advertised properly? 
4. Were public and MDOT comments received and recorded appropriately? 
5. Has Final EA been submitted to MDOT District LPA Coordinator, with a letter and 

resolution from the LPA requesting concurrence, for routing and ultimate MTC 
approval of the “Finding of No Significant Impact” (FONSI)? 

6. Has the FONSI been submitted to FHWA for approval? 
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3. At the direction of MDOT Environmental Division, the MDOT District LPA 

Coordinator has provided the LPA with the approved environmental action for the 
project. 

 
a) Has the LPA been provided a letter authorizing the LPA’s professional to proceed with 

design? 
b) Does the authorization letter include a list of any environmental commitments to be 

incorporated into the design and specifications for the project? 
 
 
 
 
 
 
 
 
D.  DESIGN AND PREPARATION OF PLANS: 
 
1. The LPA’s professional is proceeding with plan development in accordance with 

the schedule in the engineering services agreement. 
 

a) Has the LPA insured that the professional has a copy of the latest design publications 
listed in Section 5.1? 

b) Has the MDOT District LPA Coordinator determined the required percentage of plan 
development necessary for a field review (between 30 – 50%)? 

c) Have any Design Exception Requests and Design Variance Requests been received and 
forwarded to MDOT Roadway Design Division for approval? 

d) Has the LPA initiated request and development of any required permits from state and 
federal agencies, as determined necessary by the MDOT District LPA Coordinator? 

e) Has the LPA coordinated the scheduling of the field review with the MDOT District LPA 
Coordinator? 

 
 
 
 
 
 
 
 
2. The MDOT District and the LPA will hold a field review. 
 

a) Has the LPA provided seven half-scale copies of the plans to the MDOT District LPA 
Coordinator at least three weeks before the scheduled field review? 

b) Has the LPA provided seven copies of an updated construction cost estimate, including a 
list of major pay items? 

c) Are the plan sheets arranged in the prescribed order (Section 5.2)? 
d) Have the sets of plans and estimates been distributed to the appropriate MDOT 

divisions? 
e) After the field review, has the LPA furnished a corrected set of plans and a field review 

report incorporating all required revisions to the MDOT District LPA Coordinator for 
approval? 

f) Once approved, has the LPA been furnished a letter authorizing them to finalize 
construction plans? 
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g) If Right of Way acquisition is required, does the letter also authorize the LPA to begin 
development of maps and deeds for a subsequent ROW phase of the project? 

 
 
 
 
 
 
 
E.  RIGHT OF WAY PHASE: 
 
1. The MDOT District LPA Coordinator has authorized the LPA to proceed with Right 

of Way (ROW) activities. 
 

a) Has the District ROW coordinator checked the maps and deeds for each affected parcel? 
b) Has a letter been written to the LPA authorizing it to proceed with the Right of Way 

phase? 
c) Has there been a detailed discussion meeting with the MDOT District LPA Coordinator, 

the LPA’s Project Director, the District ROW coordinator, and any professionals the 
LPA intends to use during the ROW phase? 

d) If consultants are to be used, were the LPA’s ROW professionals selected in 
accordance with the ROW Operations Manual? 

e) Do the ROW professionals have a current copy of the ROW Operations Manual? 
f) Has the District ROW coordinator determined that all ROW activities performed by the 

LPA were done in accordance with proper procedures and Federal regulations? 
g) Has the District ROW coordinator ensured all rights of way and legal rights of entry have 

been acquired? 
h) Has the District ROW coordinator ensured there are no potentially contaminated sites? 
i) Has the District ROW coordinator ensured that all relocations have been completed and 

ROW cleared and that there are no encroachments? 
j) Has the District ROW coordinator ensured that there are no known utilities in conflict with 

the project? 
k) Has the District ROW coordinator ensured there are no asbestos contaminated buildings 

that need to be removed? 
 
 
 
 
 
 
 
 
 
 
 
 
 

F.  FINAL PRELIMINARY ENGINEERING 
 
1. The MDOT District and the LPA will hold an office review when the plans are at 

least 90% complete.  Before the meeting: 
 

a) Has the LPA scheduled the office review with the MDOT District LPA Coordinator? 
b) Has the LPA provided six copies of the half-scale plans, specifications, status of ROW 

acquisitions, and status of any utility relocations to the MDOT District LPA Coordinator at 
least three weeks before the scheduled office review? 

c) Are the specifications in the appropriate format (Section 5.3)? 
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d) Has the LPA provided to the MDOT District LPA Coordinator an updated construction 
cost estimate from its professional, including a list of all pay items separated into 
Federal-aid participating and non-participating? 

e) Do the plans and construction cost estimate fully agree with respect to pay items and 
quantities of each? 

f) Are the plan sheets arranged in the prescribed order (Section 5.2)? 
g) Have the sets of plans and specifications been distributed to the appropriate MDOT 

divisions? 
h) Has the MDOT District LPA Coordinator requested a DBE goal from the Contract 

Administration and Civil Rights Divisions? 
 
 
 
 
 
 
 
 
 
 
 
2. After the meeting: 
 

a) Has the LPA furnished an office review report, with a memo describing all corrective 
actions taken, to the MDOT District LPA Coordinator? 

b) Has the MDOT District LPA Coordinator furnished the DBE goal for the project to the 
LPA? 

c) Has the LPA obtained all permits necessary to construct the project and furnished notice 
of the same to the MDOT District LPA Coordinator? 

d) If desired by the LPA, has the LPA sent a written request to the MDOT District LPA 
Coordinator for assistance with material testing on the construction project? 
1. (If so, has the MDOT District LPA Coordinator responded back to the LPA of the 

District Materials Engineer’s ability to perform this testing?) 
 
 
 
 
 
 
 
 

G.  PLANS, SPECIFICATIONS, AND ESTIMATE (PS&E) ASSEMBLY 
 
1. The LPA has completed all environmental, design, and Right of Way activities, and 

is desiring to proceed to the Construction phase. 
 

a) At a minimum of 14 days before submittal of the PS&E assembly, has the LPA submitted 
the following five reports to the MDOT District LPA Coordinator, signed by the LPA’s 
Project Director: 
1. Right of Way? 
2. Utility? 
3. Encroachment? 
4. Hazardous Waste? 
5. Asbestos Abatement? 

b) Has the MDOT District LPA Coordinator verified the accuracy of the five reports with the 
District ROW Coordinator?  
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c) Has the LPA requested issuance of the Certifications by MDOT Right of Way Division 
from the MDOT District LPA Coordinator, for inclusion into the PS&E assembly? 
 
 
 
 
 
 
 
 

 
2. Following issuance of the ROW certifications, the LPA has submitted the PS&E 

assembly. 
 

a) Were three sets of all the items listed below submitted? 
b) Was the transmittal letter signed by the Chief Official of the LPA? 
c) Did the transmittal letter include: 

1. A request for authorization to advertise for bids and proceed to the construction 
phase of the project? 

2. The name of the LPA’s Project Director? 
3. The name of the LPA’s Project Manager? 
4. The name of the Project Engineer/Architect? 

d) If no Project Engineer/Architect was listed, was there a request to advertise for 
Construction Engineering and Inspection (CE&I) services (NOTE:  If the LPA desires to 
use the design professional as the Project Engineer/Architect, and the selection of 
that professional was previously concurred in by MDOT, then the LPA should attach an 
unexecuted supplemental agreement for MDOT approval.)? 

e) Did the LPA submit a copy of the approved project funding worksheet (LPA-001), and the 
LPA-700 or LPA-800 form? 

f) Did the LPA submit the project plans? 
1. Title sheet stamped and signed by the LPA’s professional? 
2. Each sheet has the MDOT construction project number and county printed on it? 

g) Did the LPA submit the specifications and proposal document? 
1. Does the document conform to Section 5.3 in content, technical correctness, and 

order of documents? 
h) Was the LPA professional’s Design Statement included in the submission? 
i) Was the LPA professional’s construction cost estimate, with estimated CE&I costs, 

material testing costs, and contingencies, included with the submission? 
1. Was the cost estimate stamped by the LPA’s professional? 

j) If the submittal is for a Transportation Enhancement project, and the LPA plans to utilize 
Special Match Credit, is there a Statement of Special Match Credit Expenditure included 
in the submission that is signed by the Chief Official of the LPA? 

k) If the project will encroach on MDOT Right of Way, does the submission include a copy 
of the approved MDOT Right-of-Way Encroachment Permit? 

l) Are the following MDOT-supplied certifications (as applicable) included in the submittal: 
1. Right of Way? 
2. Utility? 
3. Encroachment? 
4. Hazardous Waste? 
5. Asbestos Abatement? 

m) If the project involves a building restoration, is a Termite Certification included in the 
submittal? 

n) Did the LPA include a copy of the MDOT certifications of the material testing laboratory 
and technicians to be used on the project? 

o) If the LPA intends to have MDOT to perform part or all of the material testing on the 
project, does the submittal include both a statement requesting Federal-Aid participation 
for MDOT’s sampling and testing, and a copy of the MDOT letter agreeing to perform the 
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sampling and testing (NOTE: MDOT shall perform all quality assurance testing on 
projects using MDOT’s QC/QA specifications for hot mix asphalt or concrete, and that 
testing will be charged to the project)? 

p) Did the LPA include the FHWA-approved environmental document for the project (and 
the approved environmental re-evaluation if the original document is more than three 
years old)? 

q) If the cost estimate exceeds the approved funds for the project, did the LPA submit a 
letter detailing how it plans to provide the additional funding for the project above the 
normal local share (including MPO action for projects located in an UZA)? 

r) Were the required permits included in the submittal? 
s) Has the MDOT District LPA Coordinator reconciled all differences or shortages in the 

submittal with the LPA? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
3. The MDOT District LPA Coordinator has forwarded the PS&E assembly to the 

Contract Administration and Construction Divisions. 
 

a) Has MDOT Construction Division concurred in the specifications and proposal 
document? 

b) Has MDOT Contract Administration Division (CAD) obtained FHWA authority to advertise 
for bids? 

c) Has the MDOT District LPA Coordinator, via CAD, issued a letter granting the LPA 
authority to advertise? 

d) Has the MDOT District LPA Coordinator met with the LPA to determine the timing of 
advertisement, opening, and award of bids? 
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H.  ADVERTISEMENT, OPENING, AND AWARD OF BIDS FOR 
CONSTRUCTION 

 
1. The LPA has received bids for construction. 
 

a) Were any changes or addendums to the proposal or plans issued by the LPA between 
advertisement and receipt of bids? 

b) If so, were the changes or addendums sent to the MDOT District LPA Coordinator for 
subsequent review and approval by MDOT Construction Division? 

 
 
 
 
 
 
 
 
2. The LPA is requesting approval of bids and desires to take action. 
 

a) Has the LPA requested approval of the bids within 14 days of the bid opening? 
b) Did the request include the LPA professional’s signed evaluation of the bids? 
c) Was a copy of the minutes of the LPA meeting requesting award or rejection of bids 

included in the request? 
d) Was the LPA Sampling and Testing Proposal submitted for approval (awarded projects 

only)? 
 
 
 
 
 
 
 
 
2a. The LPA recommends rejection of all bids. 
 

a) Did the LPA include a detailed evaluation of the bids and justification for rejecting and/or 
readvertising, signed by the Chief Official of the LPA and the LPA’s professional? 

b) Was one certified copy of the bid tabulations for all bidders, including the LPA 
professional’s construction estimate, provided in the request? 

c) Was a copy of the Sworn Proof of Publication provided in the request? 
 
 
 
 
 
 
 
 
2b. The LPA recommends award to the lowest responsive bidder. 
 

a) Did the LPA submit an original Non-Collusion Affidavit from the recommended bidder? 
b) Did the LPA submit an original Bidding Statement? 
c) Were five signed and certified original Bid Tabulations submitted? 
d) Did the bid tabs include the LPA professional’s construction estimate?\ 
e) Did the LPA include a detailed evaluation of the bids and justification for award, signed 

by the Chief Official of the LPA and the LPA’s professional? 

Page 9 of 14 

http://www.gomdot.com/Home/Projects/lpa/pdm/bid_statement.pdf


f) Has the LPA included a copy of the Section 905 Proposal bid sheet(s) for the 
recommended bidder, including the DBE commitment? 

g) Has the LPA included the original signed DBE-1 and DBE-5 Form(s) completed by the 
recommended bidder? 

h) Was a copy of the Sworn Proof of Publication provided in the request? 
i) Has the LPA provided the name of the Safety Officer (if required by the MDOT District 

LPA Coordinator), with copies of the training certificates for the person so designated? 
j) Has the LPA designated the person authorized to sign estimates for the LPA (Chief 

Official, Project Director, Project Manager, etc.)? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3. The MDOT District LPA Coordinator has forwarded the LPA’s recommended action 

on bids package to the Contract Administration Division. 
 

a) Has MDOT Contract Administration Division (CAD) received all the required documents? 
b) Has the approval of the LPA Sampling and Testing Proposal been forwarded to CAD? 
c) Has CAD issued a letter, with instructions to the LPA, either authorizing award or 

concurring in the request to reject/readvertise? 
d) Has the LPA sent the executed documents to the MDOT District LPA Coordinator for 

forwarding to CAD? 
e) Has CAD sent a Project Agreement and the CAD-001 and CAD-002 files to the LPA and 

the Project Engineer/Architect (via the MDOT District LPA Coordinator)? 
 
 
 
 
 
 
 
  
I.  CONSTRUCTION ADMINISTRATION 
 
1. The LPA has executed the contract with the Contractor. 
 

a) Has the LPA organized and held a preconstruction conference? 
b) Has the Project Director prepared a sign inventory (if applicable)? 
c) Has the Project Director received an acceptable erosion control plan from the 

contractor, and forwarded it to the MDOT District LPA Coordinator for approval? 
d) Has the Project Engineer/Architect submitted a LPA Sampling and Testing Proposal to 

the MDOT District LPA Coordinator no later than 10 days before issuance of the Notice to 
Proceed, for subsequent approval by the District Materials Engineer? 
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e) Has the LPA been notified with written approval of the LPA Sampling and Testing 
Proposal? 

f) Has the LPA issued a Notice to Proceed to the Contractor? 
 
 
 
 
 
 
 
 
2. The Contractor has begun work on the project. 
 

a) Has the Project Engineer/Architect received a letter from the Contractor assigning the 
project superintendent, safety officer, EEO officer, and any others required in the 
contract? 

b) Has the contractor held its initial EEO and Safety meeting, and did the Project 
Engineer/Architect provide a copy of the minutes of the meeting? 

c) Has the Project Engineer/Architect submitted a First Construction Report to the MDOT 
District LPA Coordinator? 

d) Is the Project Engineer/Architect maintaining a daily record (Project Diary) of the 
Contractor’s personnel, equipment, and activities? 

e) Has the MDOT District LPA Coordinator (or the District representative) held a project 
inspection during the early phase of construction work, and reported any findings to the 
LPA? 

f) Has the LPA’s representative who signs the monthly estimates had a meeting with the 
MDOT District LPA Coordinator and the Contract Administration Division before submittal 
of the first progress estimate? 

 
 
 
 
 
 
 
 
 
 
 
3. Construction of the project proceeds (on-going checklist). 
 

a) Is the Contractor on schedule? 
b) Is the Project Engineer/Architect maintaining the Project Diary on a daily basis? 
c) Are monthly progress estimates being submitted by the LPA, with attached DBE-4 forms, 

on schedule? 
d) Are the DBE’s listed on the form DBE-1 being utilized? 
e) Is the Project Engineer/Architect insuring that the sampling and testing of construction 

materials on the project is in accordance with the approved LPA Sampling and Testing 
Proposal? 

f) Has the Project Engineer/Architect provided written documentation to the MDOT 
District LPA Coordinator on the resolution of any work which incorporated materials not 
meeting the specifications? 

g) Is the Project Engineer/Architect keeping the MDOT District LPA Coordinator informed 
of the need and timing of any required quality assurance testing by the District Materials 
Laboratory? 
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h) Has the MDOT District LPA Coordinator (or the District representative) held at least 
monthly project inspections during major phases of construction work, and reported any 
findings to the LPA? 

 
 
 
 
 
 
 
 
 
 
 
3a. The LPA needs to execute a supplemental agreement with the Contractor. 
 

a) Has the LPA notified the MDOT District LPA Coordinator of the need for a Supplemental 
Agreement (S/A) and submitted a draft? 

b) If acceptable, has the MDOT District LPA Coordinator forwarded the S/A to Construction 
Division for review? 

c) Is a Quantity/Cost Adjustment necessary with the S/A (see item 3b below)? 
d) After review, has the S/A been returned to the LPA for Project Engineer/Architect, 

Contractor, and Surety signatures? 
e) Has the MDOT District Engineer approved and signed the S/A? 
f) If the S/A is over $100,000, or is a no cost time extension, has Construction Division 

obtained Commission approval? 
g) Has MDOT Contract Administration Division obtained a revised Project Agreement from 

FHWA (if needed)? 
h) Has the MDOT District LPA Coordinator returned the approved S/A to the LPA for 

signature and execution? 
i) Has the LPA and the MDOT District LPA Coordinator insured that no work covered under 

the S/A was performed by the Contractor until the S/A was executed? 
j) Has the LPA sent 3 copies of the executed S/A to the MDOT District LPA Coordinator? 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3b. A Quantity/Cost Adjustment (QCA) is needed. 
 

a) If the project is located within a UZA, was MPO funding approval attached to the QCA? 
b) Did the LPA submit the original and three (3) copies of the QCA? 
c) If the project is not located within a UZA, has Contract Administration Division obtained a 

letter from MDOT Planning Division approving any additional funds needed? 
 

Page 12 of 14 



4. The LPA’s Project Engineer/Architect is keeping up with other Federal 
requirements (on-going checklist). 

 
a) Has the LPA’s Project Engineer/Architect ensured that the bulletin board is kept up to 

date? 
b) Has the Contractor held EEO and Safety meetings at least every six months during the 

life of the contract, and did the LPA’s Project Engineer/Architect provide a copy of the 
minutes of these meetings? 

c) Is the LPA’s Project Engineer/Architect regularly receiving two copies of certified 
payrolls from the prime contractor and any subcontractors used on the project? 

d) Are these payrolls being checked by the LPA’s Project Engineer/Architect, and being 
forwarded to the MDOT District LPA Coordinator and MDOT Office of Civil Rights? 

e) Is the LPA’s Project Engineer/Architect completing a labor questionnaire bi-weekly on 
a different laborer each time? 

f) Has the LPA’s Project Engineer/Architect obtained a completed FHWA 1391 from the 
prime contractor and all subcontractors (done in July of each year)? 

g) Is the LPA’s Project Engineer/Architect completing a Traffic Control Plan Report bi-
weekly for roadway projects? 

h) Is the LPA’s Project Engineer/Architect conducting a weekly meeting with the 
Contractor to go over siltation and erosion control measures, and providing a letter on the 
outcome of the meeting to the MDOT District LPA Coordinator? 

i) Is the LPA’s Project Engineer/Architect closely monitoring the use of any DBE firms on 
the project, including insuring that the DBE goal is met and submitting form DBE-3 at the 
appropriate times? 

 
 
 
 
 
 
 
 
 
J.  FINAL ACCEPTANCE OF THE PROJECT 
 
1. The LPA needs a Final Inspection by MDOT. 
 

a) Has the Project Engineer/Architect requested a final inspection from the MDOT District 
LPA Coordinator? 

b) Has Construction Division been contacted to set up the final inspection? 
c) Was there a punch list developed as a result of the final inspection? 
d) Has the MDOT District LPA Coordinator determined that all punch list items have been 

addressed by the LPA and the Contractor? 
e) Has the MDOT District LPA Coordinator obtained a Release of Maintenance from 

Construction Division, and forwarded that release to the LPA? 
f) Has the LPA issued the Release from Maintenance to the Contractor? 
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2. The LPA needs to obtain Final Acceptance from MDOT within 90 days from 
Release from Maintenance date. 

 
a) Has the LPA submitted a Final Estimate package to the MDOT District LPA Coordinator? 
b) Was all the documentation required in Section 7.9 attached? 
c) Did the Final Estimate package show that the total project cost exceeds the approved 

Project Agreement? 
d) If so, did the LPA provide documentation on how it plans to take care of the overage? 
e) Has Contract Administration Division notified the MDOT District LPA Coordinator that the 

Final Estimate package is in order, and provided a Final Acceptance letter to the LPA? 
f) Has the LPA issued a Final Acceptance letter to the contractor, and requested a final 

payment from MDOT? 
g) Was the Contractor issued Final Payment within 45 days of the LPA’s Release from 

Maintenance? 
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